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MT. SAN JACINTO COLLEGE COMMUNITY COLLEGE DISTRICT 

REQUEST FOR PROPOSALS (RFP) #2021-002
for 

BUILDING COMMISSIONING 
 for 

TEMECULA VALLEY CAMPUS

RFP Issue Date: 

RFP Due: 

Submit Response to: 

Questions and 
Clarifications 

Thursday, July 16, 2020

Wednesday, July 29, 2020 at 2:00 p.m.

Tammy Cunningham 
Director of Procurement and General 
Services 

Purchasing Dept., Bldg. AA
1499 N. State Street
San Jacinto, CA   92583

All questions must be submitted via e-
mail to:  Tammy Cunningham 
Bids@msjc.edu
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MT. SAN JACINTO COMMUNITY COLLEGE DISTRICT 
1499 N. State Street, San Jacinto, CA   92583 

NOTICE CALLING FOR 
REQUEST FOR PROPOSALS (RFP No. 2021-002) 

BUILDING COMMISSIONING AT TVC

NOTICE IS HEREBY GIVEN that sealed proposals will be received at Mt. San Jacinto 
Community College District, Purchasing Office, until July 29, 2020 @ 2:00 p.m. local time, 
for all work necessary and incidental to: 

Building Commissioning at Temecula Valley Campus

Proposal shall be delivered and addressed to the Mt. San Jacinto Community College District, 
Attn: Tammy Cunningham – Director of Procurement and General Services, 1499 N. State 
Street, Bldg. AA, San Jacinto, Ca   92583, and shall be labeled “Building Commissioning at 
Temecula Valley Campus Services, RFP No. 2021-002”, at or before July 29, 2020, 2:00 p.m. 

The receiving time in the Purchasing Department will be governing time for acceptability 
of proposals. Proposals must bear original signatures and figures. No oral, telegraphic, 
electronic facsimile, or telephone proposals or modifications will be considered unless 
specified. It is the responsibility of the firm to see that the proposal submitted shall have 
sufficient time to be received by the Mt. San Jacinto Community College District, 
Purchasing Office, Bldg. AA BEFORE the proposal Submittal Deadline. Proposals 
received after the scheduled RFP Submittal Deadline will be returned unopened. 

RFP documents are available at the Mt. San Jacinto Community College, Purchasing 
Office website at http://www.msjc.edu/Purchasing/Pages/--Current-Bids.aspx. Firms are 
responsible to regularly check the District’s website for addendums. Specifications may also be 
examined and obtained at no charge in the District’s Purchasing Office, or by calling (951) 
487-3116.

PURPOSE: 

The District is requesting quotes from firms qualified to provide Building 
Commissioning services in support of the Temecula Valley Campus project. The District 
intends to enter into a contract based on competitive hourly rates and experience. 

The District generally utilizes the services of outside consultants to help ensure the District that 
its activities are in compliance will all applicable regulations and industry guideline.  

Tammy Cunningham 
Director of Procurement and General Services, MSJC 

RFQ #2021-002  Building Commissioning at TVC
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1. REQUEST FOR PROPOSALS

1.1 Purpose 

Mt. San Jacinto Community College District (MSJC) is requesting proposals 
from qualified companies to provide Building Commissioning Services for 
the Temecula Valley Campus project. 

1.2 Proposal Submission 
If your firm is interested in providing full service Building 
Commissioning Services for the Project, proposals must be delivered to 
the address below, no later than 2:00 p.m. on Wednesday, July 29, 2020. 
Late proposals will not be considered. The District is not responsible for late 
mail or postal delivery errors. Proposers shall submit one electronic version 
of the proposal on a flash drive (optional); one (1) printed original proposal 
including any supporting documentation in a sealed box or package addressed as 
follows:  

Attention: Tammy Cunningham 
Mt. San Jacinto Community College District 

Purchasing Department 
Building AA

1499 N. State Street 
San Jacinto, CA  92583 

1.3 Response Format 

Each Consultant is required to submit a Proposal it deems appropriate to this 
RFP. Submittals should be brief and concise, but provide sufficient clarity to meet the 
criteria in the evaluation process.  Each Consultant shall submit one (1) electronic 
proposal on a flash drive (optional) and one (1) printed original proposal. The 
District will evaluate the Proposals based on the responsiveness to District 
requirements listed in Section 6, Selection Criteria/Evaluation Process. 
NOTE for Firms teaming with Sub-Consultants: Each responding firm shall select 
its proposed sub-consultants based on its own criteria. However, MSJCCD reserves 
the right to approve sub-consultants proposed for any projects that may be awarded. 
Sub-Consultants do not need to complete all the Exhibits in this RFP. Carefully read 
each section to determine which forms the Sub-consultants need to submit. 
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1.4 Questions 

Consultants must carefully read the entire RFP prior to submitting questions as most 
questions will be answered in this RFP. All questions must be submitted in writing via 
e-mail to Tammy Cunningham bids@msjc.edu . The question deadline for
this RFP is Monday, July 20, 2020 by 10:00 AM. After this deadline, the District
will not answer, address, and/or review any questions that interested
Consultants might submit. Responses to all questions received prior to the
deadline will be provided to all Consultants in an addendum.

1.5 Request for Proposals 

Pre-Qualified Consultants are in no way guaranteed to receive any work from the 
District. Each Proposal shall describe the Consultant’s experience and expertise with 
respect to the services, if any, which are unique to the property or project that is the 
subject of this RFP. In addition, the Proposal shall set forth a detailed scope of 
services, a completion schedule, a schedule of professionals that will be used to 
supervise and staff the project, and a not-to-exceed dollar amount for the services to 
be performed. The District will allocate work to said Pre-qualified Consultants without 
having to request and evaluate additional information as to Consultant’s qualifications. 
Consultant shall assign only trained and experienced personnel, support staff, and 
other Consultants to the requisite tasks. Consultant shall provide cost to perform the 
tasks outline in the Scope of Services referenced in this RFP. 

1.6 Pre-qualification of Bidders 

As a condition of bidding for this Project, and in accordance with California 
Public Contract Code Section 20651.1, prospective bidders are required to 
submit to the District a completed set of prequalification documents on forms 
provided by the District. Prequalification documents are available at the 
Mt. San Jacinto Community College District, Office of Procurement and 
General Services, Bldg. AA, located at 1499 N. State St., San Jacinto, 
California 92583 or go to the Mt. San Jacinto Community College 
Purchasing Office website located at htttp://
www.msjc.edu/Purchasing/Pages/UPCCA.aspx to download the UPCCA 
Pre-Qualification Questionnaire. The prequalification documents must be 
submitted prior to 10:00 a.m. on July 22, 2020. Bids will not be accepted if 
a Contractor has not been prequalified where qualification is required. 
Contractors will be notified by telephone or e-mail of their prequalification 
status within a reasonable period of time after submission of 
their prequalification documents. 
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1.7 DIR Registration: 

A Construction Inspection firm shall not be qualified to submit a proposal, subject to 
the requirements of Section 4104 of the Public Contract Code, or engage in the 
performance of any contract for public work, as defined in the Labor Code, unless 
currently registered and qualified to perform public works pursuant to Section 1725.5. 
It is not a violation of this section for an unregistered inspection firm to submit a bid 
that is authorized by Section 7029.1 of the Business and Professions Code or by 
Section 10164 or 20103.5 of the Public Contract Code, provided the construction 
inspection firm is registered to perform public work pursuant to Section 1725.5 at the 
time the contract is awarded. 
This Project is a public works project as defined in Labor Code section 1720. Each 
contractor bidding on this Project and all subcontractors (of any tier) performing any 
portion of the Work must comply with the Labor Code sections 1725.5 and 1771.1 and 
must be properly and currently registered with DIR and qualified to perform public 
works pursuant to Labor Code section 1725.5 throughout the duration of the Project. 
For more information and up to date requirements, architects are recommended to 
periodically review the DI’s website at www.dir.ca.gov. Inspection firm shall be solely 
responsible for ensuring compliance with Labor Code section 1725.5 as well as any 
requirements implemented by DIR applicable to its services or its subcontractors 
throughout the term of the Agreement and in no event shall contractor be granted 
increased payment from the District or any time extensions to complete the Project as 
a result of contractor’s efforts to maintain compliance with the Labor Code or any 
requirements implemented by DIR. Failure to comply with these requirements shall be 
deemed a material breach of this Agreement and grounds for termination for cause. 
The contractor and all subcontractors shall furnish certified payroll records as required 
pursuant Labor Code section 1776 directly to the Labor Commissioner in accordance 
with Labor Code section 1771.4 on at least on a monthly basis (or more frequently if 
required by the District or the Labor Commissioner) and in a format prescribed by the 
Labor Commissioner. The District reserves the right to withhold contract payments if 
the District is notified, or determines as the result of its own investigation, that 
contractor is in violation of any other the requirements set forth in Labor Code section 
1720 et. Seq. at no penalty or cost to the District. Monitoring and enforcement of the 
prevailing wage laws and related requirements will be performed by the Labor 
Commissioner/Department of Labor Standards Enforcement (DLSE). 

2. PROPOSAL SUBMISSION

2.1 The proposals should include the following: 

1. FIRM INFORMATION

2. CURRENT WORKLOAD AND AVAILABILITY 
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3. PROJECT TEAM AND SUB-CONSULTANTS:

Exhibit A - Team member Resume
Exhibit B - Team member experience
Exhibit C - Billing Rate Form
Exhibit D - Service Agreement - suggested language revisions 

3. Selection Criteria

1. Timeliness and Completeness: To receive consideration, Responses to this 
RFP must be received by the Response Deadline. In addition, RFP Response 
will be evaluated with respect to organization, clarity, completeness, and 
responsiveness to this RFP.

2. Technical Qualifications and Competence: This includes Company and 
Personnel’s experience, expertise, and familiarity with providing the 
requirements of  this RFP.

3. Approach to Work: This includes your overall approach/methodology and 
QA/QC plan to meet the project schedule.

4. Fee: Evaluation of proposed fee structure for requested services.

4. PROJECT DESCRIPTION 

4.1 Mt. San Jacinto Community College District is in need of Building 
Commissioning Services for the Temecula Valley Campus for Title 24 
compliance.

The selected firm will include the following as part of services: 

For the systems, the selected firm is going to commission: Mechanical, Electrical, 
Plumbing, Fire Life Safety

A. Building automation system
B. Chilled water and heating hot water loop from the Central Plant
C. All equipment of heating, ventilating, and air conditioning (HVAC) systems

and controls
D. Scheduled or occupancy sensor lighting controls
E. Daylight dimming controls
F. Emergency power generators and automatic transfer switching
G. Life safety systems (fire alarm, fire protection) (General Oversight)
H. Laboratory, fume hoods and pressurization
I. Domestic and process water systems
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4.2 SCOPE OF SERVICES

CAL Green Commissioning of Building Energy Systems
Commissioning Agent will serve as the Commissioning Authority for the project and will 
develop, manage, and document a commissioning process to verify the owner’s project 
requirements and ensure that CAL Green commissioning requirements have been met.
The commissioning process will be performed in collaboration with the owner’s operation 
team, the design and construction teams, and will include the systems as described in the 
“Systems to be Commissioned” section. The Contractor will perform the testing per 
specifications, with Commissioning Agent’s role as Commissioning Authority to set the 
testing requirements, witness and direct the testing, review and analyze testing results, and 
assist with issue resolution. As the Commissioning Authority, Commissioning Agent will 
perform the following tasks:

TASK 1: OWNER’S PROJECT REQUIRMENTS, BASIS OF DESIGN DOCUMENTATION, 
DESIGN REVIEW

Developed by the owner, Commissioning Agent will review the Owner’s Project 
Requirements (OPR) document describing the owner’s expectations of the project. In the 
event the document does not exist, Commissioning Agent will assist the owner in producing 
the document. A template will be provided, and the Commissioning Agent will be available 
for as-needed support in completing the template; however, the owner will be primarily 
responsible for OPR development.

Developed by the design team, Commissioning Agent will review the Basis of Design 
(BOD) document that describes how the Owner’s Project Requirements will be achieved. If 
a BOD does not exist, Commissioning Agent will provide a Basis of Design template and be 
available for as-needed support to assist the design team with its development. Completion 
of the BOD will be the responsibility of the MEP Engineer or other responsible party; 
Commissioning Agent will serve in a facilitating role for this document.

Commissioning Agent will conduct a commissioning design review focused on Title 24, 
energy efficiency, operations and maintenance, indoor environmental quality, functionality 
for staff, and facilitation of commissioning. Review comments will be provided and 
coordinated with the design team to clarify any comments and resolution. The design team 
has final authority about accepting the review comments.

Commissioning Agent’s Deliverables from this task are:

• Provide review of the OPR Document (completed by owner)
• Provide review of the BOD Document (completed by design team)
• Commissioning review comments



 

staff shall carry and maintain personal Auto Liability for owned, hired and non-owned 
vehicles, for injury damage and loss, including but not limited to, premises and 
operations, contractual liability and personal injury that may arise from and in 
connection with the performance or nonperformance of INSPECTOR’s services 
herein. The INSPECTOR shall hold the DISTRICT harmless from any and all claims 
for injury, damage, and loss. 

6.5 Evidence of Coverage, Cancellation or Material Changes. Not later than ten 
(10) calendar days after the date of execution of this AGREEMENT and, in any case, 
prior to commencement of any of the INSPECTOR’s services herein, the INSPECTOR 
shall furnish certificates of insurance evidencing the insurance coverage required 
above, including endorsements, to the DISTRICT’s Department administering the
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TASK 2: COMMISSIONING SPECIFICATIONS 

Commissioning Agent will ensure the construction documents and submittals include CAL 
Green based Commissioning Specifications. If needed, Commissioning Agent will provide a 
sample specification and will assist the team in integrating commissioning requirements into the 
appropriate specification sections.

Commissioning Agent’s Deliverable from this task is:
• Commissioning Specifications Review Comments
• Submittal Review comments

TASK 3: COMMISSIONING PLAN

Commissioning Agent will develop and utilize a Commissioning Plan to guide the 
commissioning process and to inform project stakeholders on commissioning activities and 
milestones. As Commissioning Plans are intended to be “living documents,” Commissioning 
Agent will update the plan throughout the project as required. Commissioning Agent shall 
participate in meetings to coordinate with the construction team and help manage the 
commissioning process. Participation is required in five meetings at the site and 10 meetings 
via conference call (assuming the meetings will last one hour per meeting).

Commissioning Agent’s deliverables from this task are:
• Draft Commissioning Plan (s)
• Final Commissioning Plan

TASK 4: REVIEW OF EQUIPMENT INSTALLATION AND START-UP

Commissioning Agent will review existing contractor equipment installation and start up forms 
and recommend improvements if necessary. Commissioning Agent will also review completed 
contractor equipment installation and start up forms to verify proper completion of these tasks 
and that systems are ready for functional testing.

Commissioning Agent’s deliverables from this task are:
• Review of Draft Contractor Installation and Start Up Forms
• Review of Completed Contractor Installation and Start Up Forms

TASK 5: FUNCTIONAL PERFORMANCE TEST PROCEEDURES 

Commissioning Agent will develop and provide Functional Performance Testing Procedures to 
enable Commissioning Agent to evaluate the functional performance of the commissioned 
systems. The testing procedures are the heart of technical commissioning services. After start-
ups, the Contractor will perform the functional testing per specifications, with Commissioning 
Agent’s role as the Commissioning Authority to set the testing requirements, witness and direct 
the testing, review and analyze the testing results, and assist with issue resolution. Proposal to 
be based upon an initial test and shall include a total of five weeks on site for functional testing 
all buildings and pools. Any additional retesting time required due to schedule delays, 
deficiencies, or equipment failures will be considered an additional service.

Commissioning Agent’s deliverables from this task are:
• Functional Performance Test Procedures
• Master Commissioning Issues Log
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TASK 6: SYSTEMS MANUEL 

Commissioning Agent will compile a Systems Manual specific to the project to include the 
final version of the Basis of Design, system single line diagrams, as-built sequences of 
operation, control drawings, original set points, operating instructions for integrated building 
systems, recommended schedule for retesting commissioned equipment, blank test forms, 
warranties, O&M Manuals, and a recommended schedule for calibrating sensors and 
actuators. Most of this documentation is developed by others; Commissioning Agent will 
compile this documentation.

In addition, the manual may include information relating to preventative maintenance and 
testing requirements in order to assist the building staff in operating and maintaining the 
systems to continuously meet the Owner’s Project Requirements and Basis of Design.

Commissioning Agent’s deliverable from this task is:

• Systems Manual for commissioned systems

Task 7: OPERATOR TRAINING

Commissioning Agent will assist in the development of a project-specific staff training plan. 
The plan will document the needs and expectations and will be used by the prime contractors 
to provide best practice training to the facility staff. Commissioning Agent will verify that the 
training plan is completed.

Commissioning Agent's deliverable from this task is:

• Review of the training agenda and verification of training occurrence

Task 8: COMMISSIONING REPORT

Commissioning Agent will provide a Final Commissioning Report to document the 
commissioning process. In addition, Commissioning Report must be submitted, along with all 
other documentation as listed in the Savings by Design Handbook, to Southern California 
Edison’s Savings by Design representative. Include coordination with the design and 
construction team to meet the substantial completion requirements, including possible site 
visits with the SBD team as required.

Commissioning Agent’s deliverables from this task are:
• Final Commissioning Report
• Complete CAL Green “Green” Forms
• Savings by Design Submittal
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Selection of Design Consultant 
Issue RFP for Services 
RFI Deadline  
RFP Responses Due Review/
Evaluate  
Issue Notice to Proceed 
Commence Inspection Work 

07/16/20
07/20/20by10:00a.m 
07/29/20 @ 2:00pm 
07/30/20 
08/04/20 
08/06/20

5.0 EVALUATION & RECOMMENDATION CRITERIA

5.1 Evaluation 
Proposals will be evaluated by an evaluation panel consisting of individuals selected 
by the District. At the District’s discretion, some, one, or all of the responding firms 
may be requested to participate in an oral interview. The interview will be used as 
another opportunity to clarify any issues with a given proposal and explore the 
approaches that may be used to satisfy all the District’s requirements. The District 
reserves the right to request that some or all of the responding firms consent to 
being interviewed by selected District personnel and/or representatives and/or to 
submit additional written information. The District reserves the right to extend the 
Response Deadline and/or send out additional RFPs. 
This RFP and any potential future RFP’s associated with this solicitation, does not 
commit the District to award a contractual agreement to any vendor or to pay any costs 
incurred in the preparation of RFP Responses. The District reserves the right at its 
sole discretion to: (i) waive or correct any defect or informality in any response, (ii) 
withdraw this RFP, (iii) reissue this RFP, (iv) reject any and/or all RFP’s, (v) prior to 
submission deadline for RFPs. Modify all or any portion of the selection procedures 
including deadlines for accepting responses, services to be provided under RFP, or 
the requirements for contents or format of the RFPs, (vi) waive irregularities, (vii) 
procure any services specified in this RFP by any other means, (viii) determine that 
no projects will be pursued and/or (ix) terminate or change the contracting process 
articulated in this RFP because of unforeseen circumstances. 

The District shall not be responsible in any manner for the cost associated with 
preparing a response/proposal and/or participating in an interview. The RFP’s, 
including all drawings, plans, photos, and narrative materials, shall become the 
property of the District upon the District’s receipt of same. The District shall 
have the right to copy, reproduce, publicize and/or dispose of each RFP in any way 
that the District may choose. The District reserves the right to negotiate the terms 
and conditions of any agreement for services that may hereafter be let by the 
District. The proposals will be evaluated by an evaluation panel consisting of 
individuals selected by the District. Selection of this proposal will not preclude 
nor guarantee the selected firm consideration for future District projects. 

6.0  District Schedule 
The schedule currently anticipated by the District is shown in the Preliminary 
Schedule below. Please note that although the timeframes indicated below 
represent current expectations, they are approximate and subject to change. 
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7.0  GENERAL 

7.1 Responsible Charge 

All licensed professionals in responsible charge of the work MUST be directly 
employed by responding Consultant and NOT employed as a sub-consultant. 

7.2  District’s Agreement 

The Consultant, upon selection, will be required to enter into the District’s Services 
Agreement (“Agreement”), provided as Exhibit D –Services Agreement for reference. 
Consultant shall be familiar with the District’s indemnity clause and insurance 
requirements and must have the ability to secure insurance coverage and provide 
Certificated Proof of Insurance in conformance with the Agreement. 

7.3  Compliance with all Applicable Laws 

Consultants response must set forth Consultant’s understanding of all applicable 
Health and Safety laws, guidelines, and requirements including Cal/OSHA Title 8, the 
EPA (Environmental Protection Agency), the Education Code, the Chancellor’s Office, 
and DSA regulations (including the new Inspection Card requirements and PR 13-01), 
and local ordinances and/or other applicable zoning or planning 
ordinances/regulations, relative to the work to be undertaken as well as Consultant’s 
ability to comply with the same and the methodology by which Consultant will do so. 
The proposal must confirm that the nature of the Work to be completed will meet all 
the aforementioned requirements for said Work as set by the applicable codes and 
regulations and all other applicable ordinances and guidelines. 

7.4  Working Conditions 

Each Consultant shall be capable of working indoors, in all weather and site 
conditions including, but not limited to, rain, dirt, mud, and ice. The Consultant’s 
activities may require kneeling, bending, climbing ladders, and other similar physical 
activities. 

7.5  Disabled Veteran Business Enterprise Participation Goals 

The Mt. San Jacinto Community College District supports a participation goal of at 
least 3 percent (3%) of overall dollar amount expended each year to Disabled 
Veteran’s Business Enterprises (DVBE). If Consultant is selected to provide services 
to the District, Consultant will be required to sign and return a Certification form (copy 
included with previous RFQ document) certifying that they will provide the District with 
information regarding the use of any DVBE contractors or consultants on the project. 
Information about DVBE resources can be found on the Executive Branch’s website 
at http://www.dgs.ca.gov/default.htm or by calling the Office of Small Business and 
DVBE Certification at 916-375-4940. The DVBE documentation will be required if the 
Consultant is chosen to provided services as a result of an RFP process. 



8.0 PROPOSAL STATEMENT 

     8.1 Firm Information 

Provide a cover letter and introduction, including the company name, 
address, telephone number, and e-mail address of the person (s) authorized to 
represent the institution regarding all matters related to Consultant’s proposal. A 
person authorized to bind the Firm to all commitments made in Consultant’s proposal 
shall sign this letter. 

8.2 Current Workload and Availability 

State Consultant’s ability to provide the required Inspection services in a 
timely manner, and indicate if those types of services are offered exclusively. 
Provide a list of current and anticipated commitments that involve any of the 
personnel (Project Team) that Consultant intends to assign to this project, and 
define the anticipated start and completion dates of the involvement of those 
personnel in such other projects. 

8.3 Project Team and Sub-Consultants 

Provide identification of Consultant’s Project Team (including sub-consultants) 
and the District’s main point of contact utilizing an organization chart. Identify the 
following key information for each team member: firm name, contact information, 
discipline, specific expertise, and experience in architectural and/or 
engineering services, especially as it relates to school sites/facilities and similar 
project types. 

Utilize Exhibit A – Team Member Resume Form to provide additional detailed 
resumes of each team member, all of whom will be part of the designated team, 
thoroughly knowledgeable, regularly attentive, and fully available to work directly 
with the District. 

Utilize Exhibit B – Team Member Experience Form to provide a minimum of five (5) 
relevant projects completed within the last five (5) years for EACH proposed 
team member (both for the prime Consultant as well as any sub-consultant). 
Prime consideration will be given to Consultants who propose team 
members with experience in community college projects of similar size, type, and 
difficulty, and which involve the same review and approval processes as those 
required by the DSA and other agencies having jurisdiction. 

Any sub-consultants designated by the Consultant shall be subject to approval by 
the District in writing prior to performing any work on behalf of the Consultant. The 
District has the sole discretion to reject any sub-consultants proposed by the 
Consultant whether designated by Consultant in its RFP or not. Any replacement 
sub-consultants shall be subject to the District’s prior written approval. 

The members of the designated team shall not be charged unless agreed upon by 
the District. The District has the right to request additional sub-consultants in the 
future if those listed in this RFP are changed. All licensed professionals in 
responsible charge of the work MUST be directly employed by Consultant
employed as a sub-consultant.
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8.4 Billing Rates 

Consultant shall propose an all-inclusive fixed fee for all the services described in this 
RFP. Consultant’s proposed fee must include and account for all direct labor costs, 
fringe benefits, insurance, overhead, profit, and all other expenses the Consultant will 
incur in providing the required Inspection services. 

Utilizing Exhibit C – Billing Rate Form, provide billing rates for all personnel and/or 
categories of employees (including sub-consultants) as well as any overhead or 
other special charges. If applicable, Consultant’s RFP Response should include 
estimates for certain standardized components of the Inspection service process. All 
rates must include any escalation anticipated by Consultant during the entire duration 
of the Service Agreement. All other services not included herein shall be negotiable 
as required. 

All proposed reimbursable expenses shall be directly related to the services required 
for the Project and must be supported by proper documentation and prior District 
authorization. Reimbursement shall not exceed cost plus 5%. Consultant shall review 
Exhibit D –Service Agreement for acceptable reimbursable items. 

8.5 Services Agreement 

Consultant shall review the District’s Service Agreement, attached as Exhibit D, and 
shall note in its Proposal any suggested language revisions. Suggested language 
revisions not noted in Consultant’s Proposal will not be considered by the District. 

8.6 Evaluation 

Proposals will be evaluated by an evaluation panel consisting of individuals selected 
by the District. At the District’s discretion, some, one, or all of the responding firms 
may be requested to participate in an oral interview. The interview will be used as 
another opportunity to clarify any issues with a given proposal and explore the 
approaches that may be used to satisfy all the District’s requirements. The District 
reserves the right to request that some or all of the responding firms consent to being 
interviewed by selected District personnel and/or representatives and/or to submit 
additional written information. The District reserves the right to extend the Response 
Deadline and/or send out additional RFPs. 

This RFP and any potential future RFP’s associated with this solicitation, does not 
commit the District to award a contractual agreement to any vendor or to pay any costs 
incurred in the preparation of RFP Responses. The District reserves the right at its 
sole discretion to: (i) waive or correct any defect or informality in any response, (ii) 
withdraw this RFP, (iii) reissue this RFP, (iv) reject any and/or all RFP’s, (v) prior to 
submission deadline for RFPs. Modify all or any portion of the selection procedures 
including deadlines for accepting responses, services to be provided under RFP, or 
the requirements for contents or format of the RFPs, (vi) waive irregularities, (vii) 
procure any services specified in this RFP by any other means, (viii) determine that 
no projects will be pursued and/or (ix) terminate or change the contracting process 
articulated in this RFP because of unforeseen circumstances. 
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The District shall not be responsible in any manner for the cost associated with 
preparing a response/proposal and/or participating in an interview. The RFP’s, 
including all drawings, plans, photos, and narrative materials, shall become the 
property of the District upon the District’s receipt of same. The District shall have the 
right to copy, reproduce, publicize and/or dispose of each RFP in any way that the 
District may choose. The District reserves the right to negotiate the terms and 
conditions of any agreement for services that may hereafter be let by the District. 



Exhibit A 

Team Member Resume Form 

Proposed Consultant Name Title 

Firm Name Proposed Position 

  Years w/Firm                       Years w/Previous Firm             Years w/Community Colleges    Availability 

Education Specific to Position (School/Year/Degree/Subject): 

Other Training/Experience w/MSJCCD. DSA, Community College Chancellors Office and other State Agencies (or 
equivalent) 

Credentials/Certifications/Licenses/Registrations/Accreditations (related to position and years acquired): Note: Do not list 
and certifications, licenses, etc. that are expired or not from the state of California.  

Skills Relevant to the Proposed Project: 

List of Community College Districts Consultant has worked for: 

RFP No. 2021-002
Building Commissioning at TVC
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Exhibit B 

Team Member Experience Form
Provide a minimum of five (relevant) and similar projects types completed within the last five years.  
Use multiple sheets as necessary.  

Background 

Proposed Team Member Name Title 

Firm Name (at time of Project) 

Project Details 

Project Name Client District 

Project Lead Name Title Phone E-Mail

Address  

DSA PROJECT = DSA CERTIFIED 
(Yes/No) 

Project Scope (1) School Type  (2) Project Start 
Date 

Project 
Completion Date 

Total Cost = Change Orders Cost of Change     
Orders 

Change Order Notes Include description and reason: 

Team Member Title and Duties for this Project: 

Project Narrative Firms role, responsibilities, challenges, how consultant met Client/District’s needs. Describe project and 
responsibilities in detail, demonstration of how this project experience contributes to thorough knowledge of 
commissioning requirements of public school buildings in California  and demonstration of how this project contributes to 
familiarity with California building code requirements relating to school sites and buildings 

(1) Project Scope – RE – Renovation/Remodel/Repurpose, ADD – Addition/Expansion,
New – New Construction, FIX – Repair, PLAN – Planning 

(2) School Type  ES-Elementary School, MS-Middle School, KS-Kindergarten-8th Grade School, HS-High School, CCD-Community 
College, HE-Other College, NS-Non-school/Other 

RFP No. 2021-002
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Exhibit C 

Billing Rate Form 

Firm Name 

Billing Rates 
Do rates include travel charges?            Yes 
Note, all fees and rates must be inclusive of travel.  Travel is not an acceptable reimbursable expense. 

Job Title Personnel Name Hourly Rate 

Consultant’s proposed ALL INCLUSIVE NOT-TO EXCEED FEE: $__________________________ 

Estimate of Reimbursable Expenses in the fee stated above: $___________________________ 

Authorized Signature 

RFP No. 2021-002
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CONSULTANT SERVICES AGREEMENT 

This AGREEMENT is made and entered into thi ___day of ___________ in the year 2020 by and 
between the MT. SAN JACINTO COMMUNITY COLLEGE DISTRICT, hereinafter referred to as 
“DISTRICT,” and CONSULTANT NAME, hereinafter referred to as “CONSULTANT.”  This 
AGREEMENT shall include all terms and conditions set forth herein.  The DISTRICT and the 
CONSULTANT are sometimes referred to herein individually as a “PARTY” and collectively as the 
“PARTIES.”  This AGREEMENT is made with reference to the following facts:   

WHEREAS, DISTRICT desires to obtain services for the COMMISSIONING AGENT FOR THE 
BUILDING PROJECT ON THE TEMECULA VALLEY CAMPUS, hereinafter collectively referred to as 
the “PROJECT”; and 

WHEREAS, CONSULTANT is fully licensed to provide services in conformity with the laws of 
the State of California; 

NOW, THEREFORE, the PARTIES hereto agree as follows: 

ARTICLE I 
SCOPE AND SERVICES AND RESPONSIBILITIES 

1. Services to be Provided by the CONSULTANT.  The CONSULTANT shall provide to the
DISTRICT on the terms set forth herein all the services articulated in the CONSULTANT’s proposal which 
is attached hereto and incorporated herein as  EXHIBIT “A” (the “CONSULTANT’s WORK PLAN”). 
Where the CONSULTANT’s WORK PLAN consists of a proposal or quote submitted in response to a 
Request for Proposals (“RFP”) from the DISTRICT, the CONSULTANT’s WORK PLAN shall be 
considered to include the DISTRICT’s RFP.  The DISTRICT and CONSULTANT expressly agree to 
incorporate the terms and conditions of the DISTRICT’s RFP into this AGREEMENT by this reference 
and the PARTIES understand that the RFP shall constitute a binding part this AGREEMENT.  In the event 
of a discrepancy, inconsistency, or other difference between the terms of the RFP or the CONSULTANT’s 
WORK PLAN with this AGREEMENT, the PARTIES agree that the terms of this AGREEMENT shall 
govern and control. 

2. Classification:  To the extent it is determined under applicable law that CONSULTANT
fails to meet the statutory prerequisites for classification as a professional expert operating under a personal 
services agreement, CONSULTANT resigns any and all rights and privileges derived from this 
AGREEMENT and any resulting relationship, which resignation is deemed accepted under such 
circumstances by the DISTRICT. 

3. Contract Term.  The effective period of this AGREEMENT is to be ____________, 2020
through ____________, 20__, unless work is completed sooner. 

4. CONSULTANT’s Certifications, Representations and Warranties.  CONSULTANT
makes the following certifications, representations, and warranties for the benefit of the DISTRICT and 
CONSULTANT acknowledges and agrees that the DISTRICT, in deciding to engage CONSULTANT 
pursuant to this AGREEMENT, is relying upon the truth and validity of the following certifications, 
representations and warranties and their effectiveness throughout the term of this AGREEMENT and the 
course of CONSULTANT’s engagement hereunder: 

a. CONSULTANT is qualified in all respects to provide to the DISTRICT all of the
services contemplated by this AGREEMENT and, to the extent required by any applicable laws, 
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CONSULTANT has all such licenses and/or governmental approvals as would be required to carry 
out and perform for the benefit of the DISTRICT, such services as are called for hereunder. 

b. CONSULTANT, in providing the services and in otherwise carrying out its
obligations to the DISTRICT under this AGREEMENT, shall, at all times, comply with all 
applicable federal, state, and local laws, rules, regulations, and ordinances, including workers’ 
compensation and equal protection and non-discrimination laws. 

c. The CONSULTANT will perform its services hereunder in a professional manner,
using the degree of care and skill ordinarily exercised by, and consistent with, the current 
professional practices and standards of a professional practicing in California.  The 
CONSULTANT will furnish, at its expense, those services that are set forth in this AGREEMENT 
and EXHIBIT “A” and represents that the services set forth in said EXHIBIT are within the 
technical and professional areas of expertise of the CONSULTANT or any subconsultant the 
CONSULTANT has engaged or will engage to perform the service(s).  The DISTRICT shall 
request in writing if the DISTRICT desires the CONSULTANT to provide services in addition to, 
or different from, the services described in EXHIBIT “A”.  The CONSULTANT shall advise the 
DISTRICT in writing of any services that, in the CONSULTANT's opinion, lie outside of the 
technical and professional expertise of the CONSULTANT. 

5. CONSULTANT has been selected to perform the work herein because of the skills and
expertise of key individuals.  Services under this AGREEMENT shall be performed only by competent 
personnel under this supervision of and/or in the employment of the CONSULTANT.  CONSULTANT 
shall conform to DISTRICT’s reasonable requests regarding assignment of personnel.  All personnel, 
including those assigned at DISTRICT’s request, shall be supervised by CONSULTANT. 

6. CONSULTANT shall not change any of the key personnel without prior written approval
by the DISTRICT, unless said personnel cease to be employed by CONSULTANT.  In either case, 
DISTRICT shall be allowed to interview and approve replacement personnel.  CONSULTANT agrees that 
reassignment of any of the listed personnel during the AGREEMENT period shall only be with other 
professional personnel who have equivalent experience and shall require prior consultation and written 
approval by the DISTRICT.  Any costs associated with reassignment of personnel shall be borne 
exclusively by CONSULTANT and CONSULTANT shall not charge the DISTRICT for the cost of training 
or “bringing up to speed” replacement personnel.  If any designated lead or key person fails to perform to 
the satisfaction of the DISTRICT, then upon written notice the CONSULTANT shall immediately remove 
that person from the PROJECT and provide a temporary replacement.  CONSULTANT shall within thirty 
(30) work days, provide a permanent replacement person acceptable to the DISTRICT.  DISTRICT may
condition its approval of replacement personnel upon a reasonable transition period wherein new personnel
will learn the PROJECT and get “up to speed” at CONSULTANT’s cost.

7. CONSULTANT represents that the CONSULTANT has no existing interest and will not
acquire any interest, direct or indirect, which would create a conflict of interest in violation of any 
applicable laws, and that no person having any such interest shall be employed by CONSULTANT. 

ARTICLE II 
COMPENSATION TO THE CONSULTANT 

1. The DISTRICT shall compensate the CONSULTANT as follows:

a. The DISTRICT agrees to pay the CONSULTANT in accordance with the fee, rate
and/or price schedule information set forth in EXHIBIT “A” for the services performed pursuant 
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to this AGREEMENT.  In no event shall the total payment to CONSULTANT exceed 
_________________________ DOLLARS ($________) for performing the services required by 
this AGREEMENT and EXHIBIT “A”. 

b. CONSULTANT shall invoice costs monthly, or another periodic basis approved
by the DISTRICT, for the services provided pursuant to this AGREEMENT from the time the 
CONSULTANT begins work on the PROJECT.  All costs must be supported by an invoice, receipt, 
or other acceptable documentation as determined by the DISTRICT. 

c. Except as expressly provided herein, CONSULTANT agrees that no other
compensation, fringe benefits, or other remuneration is due to CONSULTANT by the DISTRICT 
for services rendered under this AGREEMENT.  CONSULTANT shall not apply for or receive 
statutory benefits available to employees of the DISTRICT because CONSULTANT is not an 
employee of the DISTRICT; rather, CONSULTANT is operating under a personal services 
agreement pursuant to Education Code section 88003.1(b)(2) and has only the rights defined by 
this AGREEMENT. 

2. The CONSULTANT shall submit one (1) invoice monthly to the DISTRICT for the fees
incurred during the billing period and reimbursable expenses (if any).  Invoices for fees must reflect the 
date of the service, identify the individual performing the service, state the hours worked and rate charged, 
and describe the service performed. Invoices requesting reimbursement for reimbursable expenses incurred 
during the billing period must clearly list items for which reimbursement is being requested and be 
accompanied by proper documentation (e.g. receipts, invoices) including a copy of the DISTRICT's 
authorization notice for invoiced item(s).  Invoices requesting payment for overtime must reflect straight 
time and overtime hours being charged, and must include a copy of the DISTRICT's written authorization 
to incur additional overtime expense. No payments will be made by the DISTRICT to the CONSULTANT 
for monthly invoices requesting reimbursable expenses or overtime absent the prior written authorization 
of the DISTRICT.  The DISTRICT shall make payment to the CONSULTANT of the approved invoiced 
amount within forty-five (45) days of the DISTRICT’s receipt of the approved invoice. 

3. The DISTRICT may withhold, or on account of subsequently discovered evidence, nullify
the whole or a part of any payment to such extent as may be necessary to protect the DISTRICT from loss, 
including costs and attorneys’ fees, on account of:  (1) defective or deficient work product not remedied; 
(2) failure of the CONSULTANT to make payments properly to its employees or subconsultants; or (3)
failure of CONSULTANT to perform its services in a timely manner so as to conform to the PROJECT
schedule or other time constraints.

ARTICLE III 
REIMBURSABLE EXPENSES 

1. Reimbursable expenses are in addition to compensation for basic and extra services, and
shall be paid to the CONSULTANT at one and one-tenth (1.1) times the expenses incurred by the 
CONSULTANT, the CONSULTANT’s employees and consultants for the following specified items unless 
otherwise approved by the DISTRICT in writing: 

a. Approved reproduction of reports and/or other documents otherwise not covered
in this AGREEMENT and approved in advance by DISTRICT. 

b. Fees advanced for securing approval of authorities in connection with the services
rendered pursuant to this AGREEMENT.
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c. Express shipping, overnight mail, messenger, courier, or delivery services
approved in advance by the DISTRICT.

d. Mileage at IRS Rate if site exceeds more than 25 miles from the DISTRICT.

e. Out of town travel approved in advance by DISTRICT.

2. Reimbursable expenses are estimated to be {___________ OR N/A} ($ ______), and this
amount shall not be exceeded without the prior written approval of the DISTRICT. 

ARTICLE IV 
TERMINATION 

1. This AGREEMENT may be terminated by either PARTY upon fourteen (14) days written
notice to the other PARTY in the event of a substantial failure of performance by such other PARTY, 
including insolvency of CONSULTANT; or if the DISTRICT should decide to abandon or indefinitely 
postpone the PROJECT. 

2. In the event of a termination based upon abandonment or postponement by DISTRICT, the
DISTRICT shall pay to the CONSULTANT for all services performed and all expenses incurred under this 
AGREEMENT supported by documentary evidence, including payroll records, and expense reports up until 
the date of the abandonment or postponement plus any sums due the CONSULTANT for Board approved 
extra services.  In ascertaining the services actually rendered hereunder up to the date of termination of this 
AGREEMENT, consideration shall be given to both completed work and work in process of completion 
and to complete and incomplete drawings and other documents whether delivered to the DISTRICT or in 
the possession of the CONSULTANT.  In the event termination is for a substantial failure of performance, 
all damages and costs associated with the termination, including increased consultant and replacement 
consultant costs shall be deducted from payments to the CONSULTANT. 

3. In the event a termination for cause is determined to have been made wrongfully or without
cause, then the termination shall be treated as a termination for convenience in accordance with Article IV, 
Paragraph 4 below, and CONSULTANT shall have no greater rights than it would have had if a termination 
for convenience had been effected in the first instance.  No other loss, cost, damage, expense or liability 
may be claimed, requested or recovered by CONSULTANT. 

4. This AGREEMENT may be terminated without cause by DISTRICT upon twenty (20)
days written notice to the CONSULTANT.  In the event of a termination without cause, the DISTRICT 
shall pay to the CONSULTANT for all services performed and all expenses incurred under this 
AGREEMENT supported by documentary evidence, including payroll records, and expense reports up until 
the date of notice of termination plus any sums due the CONSULTANT for Board approved extra services. 
In ascertaining the services actually rendered hereunder up to the date of termination of this AGREEMENT, 
consideration shall be given to both completed work and work in process of completion and to other 
documents whether delivered to the DISTRICT or in the possession of the CONSULTANT. 

5. In the event of a dispute between the PARTIES as to performance of the work or the
interpretation of this AGREEMENT, or payment or nonpayment for work performed or not performed, the 
PARTIES shall attempt to resolve the dispute.  Pending resolution of this dispute, CONSULTANT agrees 
to continue the work diligently to completion.  If the dispute is not resolved, CONSULTANT agrees it will 
neither rescind the AGREEMENT nor stop the progress of the work, but CONSULTANT’s sole remedy 
shall be to submit such controversy to determination by a court having competent jurisdiction of the dispute, 
after the PROJECT has been completed, and not before.  The PARTIES may agree in writing to submit any 
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dispute between the PARTIES to arbitration.  The DISTRICT agrees to pay the CONSULTANT the 
undisputed amounts due under this AGREEMENT. 

6. The PARTIES understand and agree that Article IV of this AGREEMENT shall govern all
termination rights and procedures between the PARTIES.  Any termination provision that is attached to 
this AGREEMENT as an Exhibit shall be void and unenforceable between the PARTIES. 

ARTICLE V 
ADDITIONAL CONSULTANT SERVICES 

1. CONSULTANT shall notify the DISTRICT in writing of the need for additional services
required due to circumstances beyond the CONSULTANT’s control.  CONSULTANT shall obtain written 
authorization from the DISTRICT before rendering such services.  The DISTRICT may require 
CONSULTANT to perform additional services which are, in the DISTRICT’s discretion, necessary. 
Compensation for such services shall be negotiated and approved in writing by the DISTRICT.  Such 
services shall include: 

a. Making material revisions in reports or other documents when such revisions are
required by the enactment or revision of laws, rules or regulations subsequent to the preparation 
and completion of such documents. 

b. Preparing reports and other documentation and supporting data, and providing
other services in connection with PROJECT modifications required by causes beyond the control 
of the CONSULTANT which are not the result of the direct or indirect negligence, errors or 
omissions on the part of CONSULTANT; 

c. If the DISTRICT requests additional shifts to complete the services articulated in
EXHIBIT “A” where the requests for additional shifts does not arise from the direct or indirect 
negligence, errors or omissions on the part of CONSULTANT and the CONSULTANT’s 
compensation is expressly conditioned on the lack of fault of the CONSULTANT; 

d. Providing any other services not otherwise included in this AGREEMENT or not
customarily furnished in accordance with the generally accepted practice in the CONSULTANT’s 
industry. 

ARTICLE VI 
ACCOUNTING RECORDS OF THE CONSULTANT 

1. Records of the CONSULTANT’s direct personnel and reimbursable expenses pertaining
to any extra services provided by the CONSULTANT, which are in addition to those services already 
required by this AGREEMENT, and any records of accounts between the DISTRICT and CONSULTANT 
shall be kept on a generally recognized accounting basis and shall be available to the DISTRICT or 
DISTRICT’s authorized representative at mutually convenient times. 
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ARTICLE VII 
REPORTS AND/OR OTHER DOCUMENTS 

1. The reports and/or other documents that are prepared, reproduced, maintained and/or
managed by the CONSULTANT or CONSULTANT’s consultants in accordance with this AGREEMENT 
(regardless of medium, format, etc.) shall be and remain the property of the DISTRICT (hereinafter 
“PROPERTY”).  The DISTRICT may provide the CONSULTANT with a written request for the return of 
its PROPERTY at any time.  Upon CONSULTANT’s receipt of the DISTRICT’s written request, 
CONSULTANT shall return the requested PROPERTY to the DISTRICT within five (5) calendar days. 
Failure to comply with any such written request shall be deemed a material breach of this AGREEMENT. 

ARTICLE VIII 
INDEMNITY & INSURANCE 

1. To the fullest extent permitted by law, CONSULTANT agrees to indemnify, and hold
DISTRICT entirely harmless from all liability arising out of: 

a. Workers’ Compensation and Employers Liability: Any and all claims under
Workers’ Compensation acts and other employee benefit acts with respect to CONSULTANT’s 
employees or CONSULTANT’s subconsultant’s employees arising out of CONSULTANT’s work 
under this AGREEMENT; and 

b. General Liability: Liability for damages for (1) death or bodily injury to person;
(2) injury to, loss or theft of property; (3) any failure or alleged failure to comply with any provision
of law or (4) any other loss, damage or expense arising under either (1), (2), or (3) above, sustained
by the CONSULTANT or the DISTRICT, or any person, firm or corporation employed by the
CONSULTANT or the DISTRICT upon or in connection with the PROJECT, except for liability
resulting from the sole or active negligence, or willful misconduct of the DISTRICT, its officers,
employees, agents or independent consultants who are directly employed by the DISTRICT;

c. Professional Liability: Any loss, injury to or death of persons or damage to
property caused by any act, neglect, default or omission of the CONSULTANT, or any person, 
firm or corporation employed by the CONSULTANT, either directly or by independent contract, 
including all damages due to loss or theft, sustained by any person, firm or corporation including 
the DISTRICT, arising out of, or in any way connected with the services performed by 
CONSULTANT in accordance with this AGREEMENT, including injury or damage either on or 
off DISTRICT property; but not for any loss, injury, death or damages caused by the sole or active 
negligence, or willful misconduct of the DISTRICT. 

d. The CONSULTANT, at its own expense, cost, and risk, shall defend any and all
claims, actions, suits, or other proceedings, arising out of Article VIII, Paragraphs 1 (a) and (b) 
above, that may be brought or instituted against the DISTRICT, its officers, agents or employees, 
on any such claim or liability, and shall pay or satisfy any judgment that may be rendered against 
the DISTRICT, its officers, agents or employees in any action, suit or other proceedings as a result 
thereof. 

e. The PARTIES understand and agree that Article VIII, Section 1 of this
AGREEMENT shall be the sole indemnity, as defined by California Civil Code §2772, governing 
this AGREEMENT.  Any other indemnity that is attached to this AGREEMENT as an Exhibit shall 
be void and unenforceable between the PARTIES. 
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f. Any attempt to limit the CONSULTANT’s liability to the DISTRICT in an
attached Exhibit shall be void and unenforceable between the PARTIES.  In no event shall the 
CONSULTANT’s liability be limited to any amount including, but not limited to, the amount of 
fees received by the CONSULTANT for performing services related to this AGREEMENT. 

2. CONSULTANT shall purchase and maintain policies of insurance with an insurer or
insurers, qualified to do business in the State of California and acceptable to DISTRICT which will protect 
CONSULTANT and DISTRICT from claims which may arise out of or result from CONSULTANT’s 
actions or inactions relating to the AGREEMENT, whether such actions or inactions be by themselves or 
by any subconsultant or by anyone directly or indirectly employed by any of them, or by anyone for whose 
acts any of them may be liable.  The aforementioned insurance shall include coverage for: 

a. The CONSULTANT shall carry Workers’ Compensation and Employers Liability
Insurance in accordance with the laws of the State of California.  However, such amount shall not 
be less than ONE MILLION DOLLARS ($1,000,000). 

b. Comprehensive general and auto liability insurance with limits of not less than
ONE MILLION DOLLARS ($1,000,000) combined single limit, bodily injury and property 
damage liability per occurrence, including: 

1. Owned, non-owned and hired vehicles;
2. Blanket contractual;
3. Broad form property damage;
4. Products/completed operations; and
5. Personal injury.

c. Professional liability insurance, including contractual liability, with limits of ONE
MILLION DOLLARS ($1,000,000), per claim.  Such insurance shall be maintained during the 
term of this AGREEMENT and renewed for a period of at least five (5) years thereafter and/or at 
rates consistent with the time of execution of this AGREEMENT adjusted for inflation.  In the 
event that CONSULTANT subcontracts any portion of CONSULTANT’s duties, CONSULTANT 
shall require any such subconsultant to purchase and maintain insurance coverage as provided in 
this subparagraph.  Failure to maintain professional liability insurance is a material breach of this 
AGREEMENT and grounds for immediate termination. 

d. Each policy of insurance required in Article VIII, Section 2 (b) above shall name
DISTRICT and its officers, agents and employees as additional insureds; shall state that, with 
respect to the operations of CONSULTANT hereunder, such policy is primary and any insurance 
carried by DISTRICT is excess and non-contributory with such primary insurance; shall state that 
not less than thirty (30) days written notice shall be given to DISTRICT prior to cancellation; and, 
shall waive all rights of subrogation.  CONSULTANT shall notify DISTRICT in the event of 
material change in, or failure to renew, each policy.  Prior to commencing work, CONSULTANT 
shall deliver to DISTRICT certificates of insurance as evidence of compliance with the 
requirements herein.  In the event CONSULTANT fails to secure or maintain any policy of 
insurance required hereby, DISTRICT may, at its sole discretion, secure such policy of insurance 
in the name of and for the account of CONSULTANT, and in such event CONSULTANT shall 
reimburse DISTRICT upon demand for the cost thereof. 
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ARTICLE IX 
MISCELLANEOUS 

1. CONSULTANT, in the performance of this AGREEMENT, shall be and act as an
independent contractor.  CONSULTANT understands and agrees that CONSULTANT and all of 
CONSULTANT’s employees shall not be considered officers, employees or agents of the DISTRICT, and 
are not entitled to benefits of any kind or nature normally provided employees of the DISTRICT and/or to 
which DISTRICT’s employees are normally entitled, including, but not limited to, State Unemployment 
Compensation or Workers’ Compensation.  CONSULTANT assumes the full responsibility for the acts 
and/or omissions of CONSULTANT’s employees or agents as they relate to the services to be provided 
under this AGREEMENT.  CONSULTANT shall assume full responsibility for payment of any applicable 
prevailing wages and all federal, state and local taxes or contributions, including unemployment insurance, 
social security and income taxes for the respective CONSULTANT’s employees. 

2. Nothing contained in this AGREEMENT shall create a contractual relationship with or a
cause of action in favor of any third party against either the DISTRICT or CONSULTANT. 

3. The DISTRICT and CONSULTANT, respectively, bind themselves, their partners,
officers, successors, assigns and legal representatives to the other PARTY to this AGREEMENT with 
respect to the terms of this AGREEMENT.  CONSULTANT shall not assign this AGREEMENT. 

4. This AGREEMENT shall be governed by the laws of the State of California.

5. This AGREEMENT shall not include or incorporate the terms of any general conditions,
conditions, master agreement or any other boilerplate terms or form documents prepared by the 
CONSULTANT.  The attachment of any such document to this AGREEMENT as EXHIBIT “A” shall not 
be interpreted or construed to incorporate such terms into this AGREEMENT unless the DISTRICT 
approves of such incorporation in a separate writing signed by the DISTRICT.  Any reference to such 
boilerplate terms and conditions in the proposal or quote submitted by the CONSULTANT shall be null 
and void and have no effect upon this AGREEMENT.  Proposals, quotes, statement of qualifications and 
other similar documents prepared by the CONSULTANT may be incorporated into this AGREEMENT as 
EXHIBIT “A” but such incorporation shall be strictly limited to those portions describing the 
CONSULTANT’s scope of work, rate and price schedule and qualifications.   

6. The PARTIES have had the opportunity to, and have to the extent each deemed
appropriate, obtained legal counsel concerning the content and meaning of this AGREEMENT.  Each of 
the PARTIES agrees and represents that no promise, inducement or agreement not herein expressed has 
been made to effectuate this AGREEMENT.  This AGREEMENT represents the entire AGREEMENT 
between the DISTRICT and CONSULTANT and supersedes all prior negotiations, representations or 
agreements, either written or oral.  This AGREEMENT may be amended or modified only by an agreement 
in writing signed by both the DISTRICT and the CONSULTANT. 

7. The rule of construction that any ambiguities are to be resolved against the drafting PARTY
shall not be employed in the interpretation of this AGREEMENT.  It is expressly understood and agreed 
that the PARTIES to this AGREEMENT have participated equally, or have had equal opportunity to 
participate, in the drafting hereof.   

8. Time is of the essence with respect to all provisions of this AGREEMENT.

9. If either PARTY becomes involved in litigation arising out of this AGREEMENT or the
performance thereof, each PARTY shall bear its own litigation costs and expenses, including reasonable 
attorney’s fees.   
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10. All exhibits referenced herein and attached hereto shall be deemed incorporated into and
made a part of this AGREEMENT by each reference as though fully set forth in each instance in the text 
hereof unless otherwise excluded by the terms of this AGREEMENT.  In the event that the provisions of 
any exhibit conflict with the terms of this AGREEMENT, the terms of this AGREEMENT shall control. 

11. This AGREEMENT may be executed in any number of counterparts, each of which shall
be deemed an original, and the counterparts shall constitute one and the same instrument, all of which shall 
be sufficient evidence of this AGREEMENT. 

12. Confidentiality.  The CONSULTANT shall not disclose or permit the disclosure of any
confidential information, except to its agents, employees and other consultants who need such confidential 
information in order to properly perform their duties relative to this AGREEMENT. 

13. Severability.  If any portion of this AGREEMENT is held as a matter of law to be
unenforceable, the remainder of this AGREEMENT shall be enforceable without such provisions. 

14. Notices.  All notices or demands to be given under this AGREEMENT by either PARTY
to the other shall be in writing and given either by: (a) personal service; or (b) by U.S. Mail, mailed either 
by registered, overnight, or certified mail, return receipt requested, with postage prepaid.  Service shall be 
considered given when received if personally served or if mailed on the fifth day after deposit in any U.S. 
Post Office.  The address to which notices or demands may be given by either PARTY may be changed by 
written notice given in accordance with the notice provisions of this Paragraph.  At the date of this 
AGREEMENT, the addresses of the PARTIES are as follows: 

To the DISTRICT: To the CONSULTANT: 
Mt. San Jacinto Community College District CONSULTANT NAME 
Attn: Beth Gomez, VP Business Services Attn: ________________________ 
1499 N. State Street ADDRESS 
San Jacinto, CA 92583 CITY, STATE, ZIP 
Email: BGomez@msjc.edu Email: _______________________ 

15. Tobacco Prohibited.  Any tobacco use (smoking, chewing, etc.) by anyone, is prohibited at
all times on any DISTRICT property. 

16. Profanity on any DISTRICT property is prohibited, including, but not limited to, racial,
ethic, or sexual slurs or comments which could be considered harassment. 

17. Appropriate dress is mandatory.  Therefore, tank tops, cut-offs and shorts are not allowed.
Additionally, what is written or pictured on clothing must comply with the requirements of acceptable 
language as stated above in Paragraph 16. 

18. Images.  If applicable, the CONSULTANT is prohibited from capturing on any visual
medium images of any property, logo, student, or employee of the DISTRICT, or any image that represents 
the DISTRICT without express written consent from the DISTRICT. 

19. Prevailing Wages.  If applicable and required, CONSULTANT shall pay, and shall cause
all subconsultants of every tier to pay, not less than the specified prevailing wage rates, to the extent 
applicable, to all workers employed to perform work or services under this AGREEMENT. 
CONSULTANT shall fully indemnify and defend the DISTRICT from any claims arising from 
CONSULTANT's failure to meet and prevailing wage requirements. 
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20. In accordance with California Education Code section 81655, this AGREEMENT is not a
valid or enforceable obligation against the DISTRICT until approved or ratified by motion of the Governing 
Board of the DISTRICT duly passed and adopted. 

The PARTIES, through their authorized representatives, have executed this AGREEMENT as of 
the day and year first written above. 

CONSULTANT NAME MT. SAN JACINTO COMMUNITY COLLEGE 
DISTRICT 

By By 

Print Name Print Name: Beth Gomez 

Title Title: Vice President of Business Services 

Date Date  

Address 

Phone  

Fax 

Tax ID# 

Email___________________________________ 



EXHIBIT “A” 

CONSULTANT ‘S WORK PLAN, SCOPE OF SERVICES, AND COMPENSATION 



 

 

 
GENERAL COMMISSIONING REQUIREMENTS 

 
 

PART 1 - GENERAL 
 
 

SUMMARY 
 

A. This Section includes the general requirements that apply to the implementation of the 
commissioning process. 

 
B. The Commissioning Authority is an extension of the District. 

 
C. Commissioning is a systematic process that provides documented confirmation that the building 

systems perform according to the criteria set forth in the design intent defined in the Basis of 
Design and satisfy the operational needs defined in the Owner’s Project Requirements. 

 
D. Commissioning during the construction phase is intended to achieve the following specific 

objectives: 
 

1. Verify that applicable equipment and systems are installed in conformance with the contract 
documents, according to the manufacturer’s recommendations and to industry accepted 
minimum standards, and that they receive adequate operational checkout by the installing 
contractors. 

2. Verify and document proper performance of equipment and systems. 
3. Verify that O&M documentation left on site is complete. 
4. Verify that the District’s operating personnel are adequately trained. 

 
E. Comply with Section 5.410.2 Commissioning per the California Green Building Standards Code. 

 
F. Verify that the work is installed in accordance with the Contract Documents and the 

manufacturer’s recommendations and instructions, and that it receives adequate operational 
checkout prior to startup: Startup reports and Prefunctional Checklists executed by Contractor 
are utilized to achieve this. 

 
G. Verify and document that functional performance is in accordance with the Contract Documents: 

Functional Tests executed by Contractor and witnessed by the Commissioning Authority are 
utilized to achieve this. 

 
H. Verify that operation and maintenance manuals submitted to District are complete: Detailed 

operation and maintenance (O&M) data submittals by Contractor are utilized to achieve this. 
 

PROJECT DESCRIPTION 
 
1. Owner: San Jacinto Community College District, Temecula Valley Campus  
2. Project Location: 41888 Motor Car Parkway, Temecula, CA 92591 
3. Architect: PMSM/19six Architects-Builder: C.W.Driver 
4. Total Existing Areas: 

•                 Site Area: 27.51 ACRES 
•                 Building F & G: 379,836 GSF 
•                 Central Plant: 11,849 GSF  

 
 
 
 



 

 

 
 
 
 

SYSTEMS TO BE COMMISSIONED: Mechanical, Electrical, Plumbing, Fire Life & Safety.   
A minimum of 20% sample strategy for testing terminal units and repetitive units is permissible. All major 
systems must be tested.  

 
A. Building automation system 
B. Chilled water and heating hot water loop from the Central Plant 
C. All equipment of heating, ventilating, and air conditioning (HVAC) systems and controls 
D. Scheduled or occupancy sensor lighting controls 
E. Daylight dimming controls 
F. Emergency power generators and automatic transfer switching 
G. Life safety systems (fire alarm, fire protection) (General Oversight) 
H. Laboratory, fume hoods and pressurization 
I. Domestic and process water systems 

 
 

CODES AND STANDARDS 
 

A. California Green Building Standards Code. 
 

B. California Title 24. 
 

C. ASHRAE Commissioning Guidelines. 
 
 

ABBREVIATIONS 
 

A/E- Architect and design engineers PRIME- General contractor (prime) 
CxA- Commissioning authority MC- Mechanical contractor 
CC- Controls contractor OR- Owner's Representative 
CM- Construction Manager PFC- Pre-functional checklist 
Cx- Commissioning PM- Project manager (of the Owner) 
EC- Electrical contractor   
FTP- Functional Test Procedure TAB- Test and balance contractor 

 
 

DEFINITIONS 
 

A. Owner’s Project Requirements (OPR): A document that details the functional requirements of a 
project and the expectations of how it will be used and operated. These include Project goals, 
measurable performance criteria, cost considerations, benchmarks, success criteria, and 
supporting information. 

 
B. Basis of Design (BOD) Basis of Design: A document that records concepts, calculations, 

decisions, and product selections used to meet the OPR and to satisfy applicable regulatory 
requirements, standards, and guidelines. The document includes both narrative descriptions and 
lists of individual items that support the design process. 

 
C. Commissioning Plan: A document that outlines the organization, schedule, allocation of 

resources, and documentation requirements of the commissioning process as dictated by the 
Commissioning Specification. 

 



 

 

D. PreFunctional Checklist (PFC): A list of items to inspect and elementary component tests to 
conduct to verify proper installation of equipment, provided by the CxA to the contractors. Pre- 
functional checklists are primarily static inspections and procedures to prepare the equipment or 
system for initial operation (e.g., belt tension, oil levels OK, labels affixed, gages in place, sensors 
calibrated, etc.). However, some pre-functional checklist items entail simple testing of the function 
of a component, a piece of equipment or system (such as measuring the voltage imbalance on a 
three phase pump motor of a chiller system). The word pre-functional refers to before functional 
testing. Pre-functional checklists augment and are combined with the manufacturer’s start-up 
checklist. Even without a commissioning process, contractors typically perform some, if not many, 
of the pre-functional checklist items a commissioning authority will recommend. However, few 
contractors document in writing the execution of these checklist items. Therefore, for most 
equipment, the contractors execute the checklists on their own. The commissioning authority only 
requires that the procedures be documented in writing, and does not witness much of the pre-
functional checklist completion, except for larger or more critical pieces of equipment. 

 
E. Sampling: Functionally testing only a fraction of the total number of identical or near identical 

pieces of equipment. 
 

F. Functional Test Procedure (FTP): Test of the dynamic function and operation of equipment and 
systems using manual (direct observation) or monitoring methods. Functional testing is the 
dynamic testing of systems (rather than just components) under full operation (e.g., the chiller 
pump is tested interactively with the chiller functions to see if the pump ramps up and down to 
maintain the differential pressure set point). Systems are tested under various modes, such as 
during low cooling or heating loads, high loads, component failures, unoccupied, varying outside 
air temperatures, fire alarm, power failure, etc. The systems are run through all the control 
system’s sequences of operation and components are verified to be responding as the sequences 
state. Traditional air or water test and balancing (TAB) is not functional testing, in the 
commissioning sense of the word. TAB’s primary work is setting up the system flows and 
pressures as specified, while functional testing is verifying that which has already been set up. 
The commissioning authority develops the functional test procedures in a sequential written form, 
coordinates, oversees and documents the actual testing, which is usually performed by the 
installing contractor or vendor. FTPs are performed after pre-functional checklists and startup are 
complete. 

 
G. Issue Log (IL): A formal and ongoing record of problems or concerns – and their resolution – that 

has been raised by members of the Commissioning Team during the course of the 
Commissioning Process. 

 
 

SUBMITTALS 
 

A. Provide submittals in accordance with Section 01 33 00 Submittal Procedures. 
 

B. Make all submittals specified in this section, and elsewhere where indicated for commissioning 
purposes, directly to the Commissioning Authority, unless they require review by Architect; in that 
case, submit to Architect first. 

 
C. Submit one copy to the Commissioning Authority, not to be returned. 

 
D. Make commissioning submittals on time schedule specified by Commissioning Authority. 

 
E. Submittals indicated as "Draft" are intended for the use of the Commissioning Authority in 

preparation of Prefunctional Checklists or Functional Test requirements; submit in editable 
electronic format, Microsoft Word 2010 preferred. 

 
F. As soon as possible after submittals made to Architect are approved, submit copy of approved 

submittal to the Commissioning Authority. 



 

 

G. Product Data: If submittals to Architect do not include the following, submit copies as soon as 
possible: 

 
1. Manufacturer's product data, cut sheets, and shop drawings. 
2. Manufacturer's installation instructions. 
3. Startup, operating, and troubleshooting procedures. 
4. Fan and pump curves. 
5. Factory test reports. 
6. Warranty information, including details of District's responsibilities in regard to keeping 

warranties in force. 
 

H. Manufacturers' Instructions: Submit copies of all manufacturer-provided instructions that are 
shipped with the equipment as soon as the equipment is delivered. 

 
I. Startup Plans and Reports. 

 
J. Completed Prefunctional Checklists. 

 
K. Operation and Maintenance Manuals. 

 
 

OWNER RESPONSIBILITIES 
 

A. Arrange for facility operating and maintenance personnel to attend various field commissioning 
activities and field training sessions. 

 
B. Provide final approval for the completion of the commissioning work. 

 
C. Ensure that any seasonal or deferred testing and any deficiency issues are addressed. 

 
D. Attend commissioning kickoff meetings and additional meetings as necessary. 

 
 

COMMISSIONING AUTHORITY RESPONSIBILITIES 
 

A. The primary role of the CxA is to ensure that the commissioned systems meet the owner’s project 
requirements and function according to the design intent. The CxA is not responsible for design 
concept, design criteria, compliance with codes, design or general construction scheduling, cost 
estimating, or construction management. The CxA may assist with problem-solving non- 
conformance or deficiencies, but ultimately that responsibility resides with the ptime contractor 
and the A/E. 

 
B. Coordinates and directs the commissioning activities. 

 
C. Develops and updates the following commissioning documentation as necessary: 

 
1. Commissioning Plan 
2. Pre-functional Checklists (PFC) 
3. Commissioning Site Observation Reports 
4. Functional Test Procedures (FTP) 
5. Completed Functional Test Procedure (FTP) - as witnessed 
6. Issue Log (IL) 
7. Commissioning Report 
8. Systems Manual 



 

 

D. Reviews and provides input on the following commissioning documentation: 
 

1. Commissioning Schedule 
2. Commissioning Agenda and Meeting Minutes 
3. Equipment and Control Submittal related to commissioned systems 
4. Completed Pre-functional Checklists (PFC) 
5. Start-up Reports 
6. Training Agendas and completion verifications 
7. Operation and Maintenance Manuals related to commissioned systems 
8. Warranties related to commissioned systems 

 
E. Attend commissioning Kickoff meeting and other commissioning meetings. 

 
F. Perform site visits, as necessary, to observe component and system installations. 

 
G. Direct and witness functional testing as conducted by installing contractors. 

 
H. Analyze functional test procedure trend logs and monitoring data to verify satisfactory operation. 

 
 

ENGINEER OF RECORD RESPONSIBILITIES 
 

A. The EOR shall participate in and perform commissioning process activities including, but not 
limited to, the following: 

 
1. Attend the commissioning kickoff meeting and selected commissioning team meetings. 
2. Provide a Basis of Design. 
3. Participate in the resolution of system deficiencies identified during commissioning. 
4. Participate in the resolution of design non-conformance and design deficiencies identified 

during Functional testing and warranty-period commissioning. 
 
 

PRIME CONTRACTOR RESPONSIBILITIES 
 

A. Contractor shall assign a representative with expertise and authority to act on its behalf and shall 
schedule them to participate in and perform commissioning process activities including, but not 
limited to, the following: 

 
1. Designate a Commissioning coordinator. 
2. Coordinate and attend commissioning team meetings held on a periodic basis. Create a 

meeting agenda for distribution prior to the meeting and document the meetings minutes. 
3. Ensure and coordinate the participation of the subcontractors in the Commissioning 

process. 
4. Track completion of equipment start up and forward start up reports generated by 

contractor to CxA at least 7 days prior to functional testing. 
5. Track completion of test and balance and forward test and balance report generated by 

contractor to CxA at least 7 days prior to functional testing. 
6. Coordinate the completion of the Pre-functional checklists (PFC) by the Discipline Specific 

Contractors and submit completed forms to the CxA for approval. 
7. Review and accept commissioning process test procedures provided by the CxA. 
8. Coordinate all necessary parties for scheduled functional testing. 
9. Coordinate access to all commissioned system components as necessary for CxA to 

witness functional test procedures. 



 

 

10. Evaluate performance deficiencies identified in test reports and, in collaboration with entity 
responsible for system and equipment installation, recommend corrective action. 

11. Review and follow procedures outlined in the Commissioning Plan. 
12. Track completion of resolution of issues recorded in the Issue Log. Coordinate installing 

contractor’s responses and updates to Issue Log. 
13. Integrate and coordinate commissioning process activities with commissioning schedule 

based upon the construction schedule. Identify other activities that may impede the 
commissioning process (air barrier testing, TAB, fire alarm testing, etc.) 

14. Coordinate the training of Owner personnel and provide the times and dates of training to 
the CxA. Provide training agendas prior to training and evaluation forms completed by 
training participants to the CxA. 

15. Deferred Testing participation 
16. Warranty Review participation 

 
 
 

EQUIPMENT SUPPLIER RESPONSIBILITIES 
 

A. The equipment suppliers shall assign representatives with expertise and authority to act on its 
behalf and shall schedule them to participate in and perform commissioning process activities 
including, but not limited to, the following: 

 
1. Assist in equipment testing per agreements with Prime Contractors. 
2. Provide information requested by CxA regarding equipment sequence of operation and 

testing procedures. 
3. Review test procedures for equipment installed by factory representatives. 
4. Attend commissioning kickoff meetings and additional meetings as necessary. 



 

 

PART 2 - PRODUCTS 
 
 

TEST EQUIPMENT 
 

A. All standard testing equipment required to perform startup and initial checkout and required 
functional test procedures shall be provided by the Contractor. Two-way radios shall be provided 
by the Contractor when necessary. 

 
B. Special equipment, tools, test gas, and instruments required for testing equipment shall be 

provided by the Contractor. 
 

C. Calibration tolerances: All testing equipment shall be of sufficient quality and accuracy to test 
and/or measure system performance with the tolerances specified in the specifications. If not 
otherwise noted, the following minimum requirements apply: 

 
1. Temperature sensors and digital thermometers shall have a certified calibration within the 

past year to an accuracy of 0.5°F and a resolution of ± 0.1°F. 
2. Pressure sensors shall have an accuracy of ± 2.0% of the value range being measured 

(not full range of meter) and have been calibrated within the last year. All equipment shall 
be calibrated according to the manufacturer’s recommended intervals and when dropped 
or damaged. Calibration tags shall be affixed or certificates readily available. 

3. Equipment-Specific Tools: Where special testing equipment, tools and instruments are 
specific to a piece of equipment, are only available from the vendor, and are required in 
order to accomplish startup or Functional Testing, provide such equipment, tools, and 
instruments as part of the work at no extra cost to District; such equipment, tools, and 
instruments are to become the property of District. 

4. Data loggers: Independent equipment and software for monitoring flows, currents, status, 
pressures, etc. of equipment. 

 
a. Data loggers required to for Functional Tests will be provided by the 

Commissioning Authority and will not become the property of District. 
 
 

PART 3 - EXECUTION 
 
 

COMMISSIONING TEAM: 
 

A.  The members of the commissioning team consist of the Commissioning authority (CxA), the 
Owner's Representative (OR), the designated representative of the owner’s Construction 
Management firm (CM), the Contractor commissioning coordinator (PRIME), the architect and 
design engineers (AE & EOR), the designated representative of the Mechanical Contractor (MC), 
the designated representative of the Electrical Contractor (EC), the TAB representative, the 
designated representative of the Controls Contractor (CC), any other installing discipline 
contractors or suppliers of equipment. If known, the Owner’s building or plant operator/engineer 
is also a member of the commissioning team. 

 
 

COMMISSIONING PLAN: 
 

A. The CxA will develop the commissioning plan with review and input from the rest of the 
Commissioning Team. 



 

 

1. Attend meetings called by the Commissioning Authority for purposes of completing the 
commissioning plan. 

2. Require attendance and participation of relevant prime contractrors, subcontractors, 
installers, suppliers, and manufacturer representatives. 

 
B. Contractor is responsible for compliance with the Commissioning Plan. 

 
C. Commissioning Plan: The commissioning schedule, procedures, and coordination requirements 

for all parties in the commissioning process. 
 

D. Basis of Design Documentation (BOD): Detailed documentation of the functional requirements of 
the project; descriptions of the systems, components, and methods chosen to meet the design 
intent; assumptions underlying the design intent. 

 
1. Basis of Design Documentation is to be prepared by Architect. 

 
 

COMMISSIONING KICK OFF MEETING: 
 

A.  An initial kick off meeting organized by the Prime Contractor Commissioning Coordinator (PRIME) 
and facilitated by the Commissioning Authority (CxA) during construction where the 
commissioning process is reviewed with the project commissioning team members. 

 
 

COMMISSIONING SCHEDULE: 
 

A. The PRIME will be required to maintain a commissioning schedule that is updated periodically 
during the commissioning process and is presented and discussed at the commissioning 
meetings. 

 
B. Include the following typical types of milestone and predecessors: 

 
1. Utilities Available 
2. System Readiness (by system) 

 
a. Utilities available to equipment (water, power, gas) 
b. Equipment Startup 
c. Controls Point to Point 
d. Test and Balancing 
e. Functional Test Procedures 

 
3. Conflicting construction activities (preventing Cx activities), some examples as follows: 

 
a. Fire alarm testing 
b. Air barrier testing 
c. Air quality measuring 

 
C. The schedule shall be submitted to the CxA for review and discussion during the Commissioning 

Meetings. 
 

D. Submit anticipated dates of startup of each item of equipment and system to Commissioning 
Authority within 30 days after award of Contract. 

 
E. Re-submit anticipated startup dates monthly, but not less than 4 weeks prior to startup. 



 

 

F. Prefunctional Checklists and Functional Tests are to be performed in sequence from components, 
to subsystems, to systems. 

 
G. Provide sufficient notice to Commissioning Authority for delivery of relevant Checklists and 

Functional Test procedures, to avoid delay. 
 
 

DOCUMENTATION IDENTIFICATION SYSTEM 
 

A. Give each submitted form or report a unique identification as described in the following 
paragraphs. 

 
B. Type of Document: Use the following prefixes: 

 
1. Startup Plan: SP-. 
2. Startup Report: SR-. 
3. Prefunctional Checklist: PC-. 
4. Functional Test Procedure: FTP-. 
5. Functional Test Report: FTR-. 

 
C. System Type: Use the first 4 digits from CSI Master Format, that are applicable to the system; 

for example: 
 

1. 23 00: HVAC system as a whole. 
2. 23 20:  HVAC Piping and Pumps. 
3. 23 30: HVAC Air Distribution. 

 
D. Component Number: Assign numbers sequentially, using 1, 2, or 3 digits as required to 

accommodate the number of units in the system. 
 

E. Test, Revision, or Submittal Number: Number each successive iteration sequentially, starting 
with 1. 

 
F. Example: PC-2320-001.2 would be the Prefunctional Checklist for equipment item 1 in the HVAC 

piping system, probably a pump; this is the second, revised submittal of this checklist. 
 
 

COMMISSIONING MEETINGS: 
 

A.  Periodic meeting held during construction organized and managed by the PRIME to plan, scope, 
coordinate, and schedule future activities and resolve problems with the commissioning team 
members. 

 
 

SUBMITTALS: 
 

A. Equipment documentation shall be submitted to the CxA from the PrimePRIME to detail startup procedures. 
 
 

STARTUP PLANS AND REPORTS: 
 

A. The CxA may be required to witness startup of selected equipment identified in the 
Commissioning Plan. Scheduling of these startups shall be incorporated into the Commissioning 
Schedule. 



 

 

B. Startup Plans: For each item of equipment and system for which the manufacturer provides a 
startup plan, submit the plan not less than 8 weeks prior to startup. 

 
C. Startup Reports: For each item of equipment and system for which the manufacturer provides a 

startup checklist (or startup plan or field checkout sheet), document compliance by submitting the 
completed startup checklist prior to startup, signed and dated by responsible entity. 

 
D. Submit directly to the Commissioning Authority. 

 
 

PRE-FUNCTIONAL CHECKLIST (PFC): 
 

A. The CxA will develop the PFCs with review and input from the Commissioning Team. After 
equipment is installed, the PFCs shall be filled out by the EC, MC, and the CC. The PRIME shall 
verify the completion of the forms prior to submitting them to the CxA. The submission of the PFC 
is an indication that the equipment is ready to begin functional Test Procedures (FTP). 

 
B. Contractor will conduct independent start up and testing. Contractor completes manufacturer start 

up documentation and acceptance test forms which covers basic component set up, calibration, 
and functionality which shall be prerequisite to functional test procedures. CxA collects and 
reviews acceptance forms completed by the contractor. 

 
C. Only field individuals that have direct knowledge and witnessed that a line item task on the PFC 

was actually performed shall initial or check that item. Contractor is responsible for filling out 
Prefunctional Checklists, after completion of installation and before startup; witnessing by the 
Commissioning Authority is not required unless otherwise specified. 

 
1. Each line item without deficiency is to be witnessed, initialed, and dated by the actual 

witness; checklists are not complete until all line items are initialed and dated complete 
without deficiencies. 

2. Checklists with incomplete items may be submitted for approval provided the Contractor 
attests that incomplete items do not preclude the performance of safe and reliable 
Functional Testing; re-submission of the Checklist is required upon completion of 
remaining items. 

3. Individual Checklists may contain line items that are the responsibility of more than one 
installer; Contractor shall assign responsibility to appropriate installers or subcontractors, 
with identification recorded on the form. 

4. If any Checklist line item is not relevant, record reasons on the form. 
5. Contractor may independently perform startup inspections and/or tests, at his option. 
6. Regardless of these reporting requirements, Contractor is responsible for correct startup 

and operation. 
7. Submit completed Checklists to Commissioning Authority within two days of completion. 

 
D. A Prefunctional Checklist is required to be filled out for each item of equipment or other assembly 

specified to be commissioned. 
 

1. No sampling of identical or near-identical items is allowed. 
2. These checklists do not replace manufacturers' recommended startup checklists, 

regardless of apparent redundancy. 
3. Prefunctional Checklist forms will not be complete until after award of the contract; the 

following types of information will be gathered via the completed Checklist forms: 
 

a. Certification by installing contractor that the unit is properly installed, started up, and 
operating and ready for Functional Testing. 



 

 

b. Confirmation of receipt of each shop drawing and commissioning submittal 
specified, itemized by unit. 

c. Manufacturer, model number, and relevant capacity information; list information "as 
specified," "as submitted," and "as installed." 

d. Serial number of installed unit. 
e. List of inspections to be conducted to document proper installation prior to startup 

and Functional Testing; these will be primarily static inspections and procedures; for 
equipment and systems may include normal manufacturer’s start-up checklist items 
and minor testing. 

f. Sensor and actuator calibration information. 
 

E. Commissioning Authority is responsible for furnishing the Prefunctional Checklists to Contractor. 
 

1. Initial Drafts: Contractor is responsible for initial draft of Prefunctional Checklist where so 
indicated in the Contract Documents. 

2. Provide all additional information requested by Commissioning Authority to aid in 
preparation of checklists, such as shop drawing submittals, manufacturers' startup 
checklists, and O&M data. 

3. Commissioning Authority may add any relevant items deemed necessary regardless of 
whether they are explicitly mentioned in the Contract Documents or not. 

 
F. Commissioning Authority Witnessing 

 
1. Required for each piece of primary equipment, unless sampling of multiple similar units is 

allowed by the commissioning plan. 
2. Required for a sampling of non-primary equipment, as allowed by the commissioning plan. 

 
G. Deficiencies: Correct deficiencies and re-inspect or re-test, as applicable, at no extra cost to 

District. 
 

1. If difficulty in correction would delay progress, report deficiency to the Commissioning 
Authority immediately 

 
 

TEST DOCUMENTATION: 
 

A. TAB report: 
 

1. Prior to functional testing, certified and approved TAB report shall be submitted to the CxA 
for review. 

2. The CxA may verify the TAB report for verification equipment performance. At the request 
of the CxA, the contractor will be available on the jobsite and with the same portable 
measurement instrument used during balancing, start-up and to verify 20% of the report 
values in the field. 

 
B. DDC point to point (For BAS, FMS, EPMS) 

 
1. CC shall submit a point to point checkout report that verifies all the end to end device 

conditions. Checkout report shall verify all installation of end device, wiring between device 
and controller and controller software is configured correctly reflected in the software. 



 

 

SITE OBSERVATIONS: 
 

A.     The CxA will periodically perform site visits, as necessary, to observe component and system 
installations. Deficiencies will be identified in the Issue Log and discussed at Commissioning 
Meetings. 

 
 

FUNCTIONAL TEST PROCEDURES (FTPS): 
 

A. The CxA develops the FTPs based upon the sequence of operations laid out in the contract 
documents and approved control submittal and with review and input from the rest of the 
Commissioning Team. 

 
B. It is important that the PRIME, EC, MC, and CC review the FTPs for consistency with the current 

contract document requirements. Lack of coordination on the FTP may result in retesting and 
delay the commissioning process. 

 
C. Once the PFCs have been completed, the PRIME shall schedule testing with the CxA and Owner 

at least 7 days in advanced. 
 

D. The PRIME shall ensure that the systems have been pretested by the installing contractor 
according to the approved FTP to ensure that systems are operating properly and to avoid 
retesting. 

 
E. A Functional Test is required for each item of equipment, system, or other assembly specified to 

be commissioned, unless sampling of multiple identical or near-identical units is allowed by the 
final test procedures. 

 
F. Contractor is responsible for execution of required Functional Tests, after completion of 

Prefunctional Checklist and before closeout. 
 

G. Commissioning Authority is responsible for witnessing and reporting results of Functional Tests, 
including preparation and completion of forms for that purpose. 

 
H. Contractor is responsible for correction of deficiencies and re-testing at no extra cost to District; 

if a deficiency is not corrected and re-tested immediately, the Commissioning Authority will 
document the deficiency and the Contractor's stated intentions regarding correction. 

 
1. Deficiencies are any condition in the installation or function of a component, piece of 

equipment or system that is not in compliance with the Contract Documents or does not 
perform properly. 

2. Use the standard form provided with copies submitted to District and Contractor. 
3. When the deficiency has been corrected, the Contractor completes the form certifying that 

the item is ready to be re-tested and returns the form to the Commissioning Authority; the 
Commissioning Authority will reschedule the test and the Contractor shall re-test. 

4. Identical or Near-Identical Items: If 10 percent, or three, whichever is greater, of identical 
or near-identical items fail to perform due to material or manufacturing defect, all items will 
be considered defective; provide a proposal for correction within 2 weeks after notification 
of defect, including provision for testing sample installations prior to replacement of all 
items. 

5. Contractor shall bear the cost of District and Commissioning Authority personnel time 
witnessing re-testing. 

6. Contractor shall bear the cost of District and Commissioning Authority personnel time 
witnessing re-testing if the test failed due to failure to execute the relevant Prefunctional 
Checklist correctly; if the test failed for reasons that would not have been identified in the 



 

 

Prefunctional Checklist process, Contractor shall bear the cost of the second and 
subsequent re-tests. 

 
I. Functional Test Procedures: 

 
1. Some test procedures are included in the Contract Documents; where Functional Test 

procedures are not included in the Contract Documents, test procedures will be determined 
by the Commissioning Authority with input by and coordination with Contractor. 

2. Examples of Functional Testing: 
 

a. Test the dynamic function and operation of equipment and systems (rather than just 
components) using manual (direct observation) or monitoring methods under full 
operation (e.g., the chiller pump is tested interactively with the chiller functions to 
see if the pump ramps up and down to maintain the differential pressure setpoint). 

b. Systems are tested under various modes, such as during low cooling or heating 
loads, high loads, component failures, unoccupied, varying outside air temperatures, 
fire alarm, power failure, etc. 

c. Systems are run through all the HVAC control system’s sequences of operation and 
components are verified to be responding as the sequence's state. 

d. Traditional air or water test and balancing (TAB) is not Functional Testing; spot 
checking of TAB by demonstration to the Commissioning Authority is Functional 
Testing. 

 
J. Factory Tests: Commissioning Authority and Contractor are responsible for coordinating testing 

of equipment at the factory by factory personnel, to ensure compliance with commissioning 
requirements. 

 
K. Field Tests By Others: Where Functional Tests are indicated as to be performed by others not 

subject to the Contract Documents, those tests are not subject to these commissioning 
requirements. 

 
 

SENSOR AND ACTUATOR CALIBRATION 
 

A. Calibrate all field-installed temperature, relative humidity, carbon monoxide, carbon dioxide, and 
pressure sensors and gages, and all actuators (dampers and valves) on this piece of equipment 
shall be calibrated. Sensors installed in the unit at the factory with calibration certification provided 
need not be field calibrated. 

 
B. Calibrate using the methods described below; alternate methods may be used, if approved by 

Commissioning Authority and Owner beforehand. Record methods used on the relevant 
Prefunctional Checklist or other suitable forms, documenting initial, intermediate and final results. 

 
C. All Sensors: 

 
1. Verify that sensor location is appropriate and away from potential causes of erratic 

operation. 
2. Verify that sensors with shielded cable are grounded only at one end. 
3. For sensor pairs that are used to determine a temperature or pressure difference, for 

temperature make sure they are reading within 0.2 degree F of each other, and for 
pressure, within tolerance equal to 2 percent of the reading, of each other. 

4. Tolerances for critical applications may be tighter. 
 

D. Sensors Without Transmitters - Standard Application: 



 

 

1. Make a reading with a calibrated test instrument within 6 inches of the site sensor. 
2. Verify that the sensor reading, via the permanent thermostat, gage or building automation 

system, is within the tolerances in the table below of the instrument-measured value. 
3. If not, install offset, calibrate or replace sensor. 

 
E. Sensors with Transmitters - Standard Application. 

 
1. Disconnect sensor. 
2. Connect a signal generator in place of sensor. 
3. Connect ammeter in series between transmitter and building automation system control 

panel. 
4. Using manufacturer’s resistance-temperature data, simulate minimum desired 

temperature. 
5. Adjust transmitter potentiometer zero until 4 mA is read by the ammeter. 
6. Repeat for the maximum temperature matching 20 mA to the potentiometer span or 

maximum and verify at the building automation system. 
7. Record all values and recalibrate controller as necessary to conform with specified control 

ramps, reset schedules, proportional relationship, reset relationship and P/I reaction. 
8. Reconnect sensor. 
9. Make a reading with a calibrated test instrument within 6 inches of the site sensor. 
10. Verify that the sensor reading, via the permanent thermostat, gage or building automation 

system, is within the tolerances in the table below of the instrument-measured value. 
11. If not, replace sensor and repeat. 
12. For pressure sensors, perform a similar process with a suitable signal generator. 

 
F. Sensor Tolerances for Standard Applications: Plus/minus the following maximums: 

 
1. Watthour, Voltage, Amperage: 1 percent of design. 
2. Pressure, Air, Water, Gas: 3 percent of design. 
3. Air Temperatures (Outside Air, Space Air, Duct Air): 0.4 degrees F. 
4. Relative Humidity: 4 percent of design. 
5. Barometric Pressure:  0.1 inch of Hg. 
6. Flow Rate, Air:  10 percent of design. 
7. Flow Rate, Water: 4 percent of design. 
8. AHU Wet Bulb and Dew Point: 2.0 degrees F. 
9. Hot Water Coil and Boiler Water Temperature: 1.5 degrees F. 
10. Cooling Coil, Chilled and Condenser Water Temperatures: 0.4 degrees F. 
11. Combustion Flue Temperature: 5.0 degrees F. 
12. Oxygen and CO2 Monitors: 0.1 percentage points. 
13. CO Monitor: 0.01 percentage points. 
14. Natural Gas and Oil Flow Rate: 1 percent of design. 

 
G. Critical Applications: For some applications more rigorous calibration techniques may be required 

for selected sensors. Describe any such methods used on an attached sheet. 
 

H. Valve/Damper Stroke Setup and Check: 
 

1. For all valve/damper actuator positions checked, verify the actual position against the 
control system readout. 

2. Set pump/fan to normal operating mode. 
3. Command valve/damper closed; visually verify that valve/damper is closed and adjust 

output zero signal as required. 
4. Command valve/damper to open; verify position is full open and adjust output signal as 

required. 
5. Command valve/damper to a few intermediate positions. 



 

 

6. If actual valve/damper position does not reasonably correspond, replace actuator or add 
pilot positioner (for pneumatics). 

 
I. Isolation Valve or System Valve Leak Check: For valves not associated with coils. 

 
1. With full pressure in the system, command valve closed. 
2. Use an ultra-sonic flow meter to detect flow or leakage. 

 
 

TEST PROCEDURES, GENERAL 
 

A. Provide skilled technicians to execute starting of equipment and to execute the Functional Tests. 
Ensure that they are available and present during the agreed upon schedules and for sufficient 
duration to complete the necessary tests, adjustments and problem-solving. 

 
B. Provide all necessary materials and system modifications required to produce the flows, 

pressures, temperatures, and conditions necessary to execute the test according to the specified 
conditions. At completion of the test, return all affected equipment and systems to their pre-test 
condition. 

 
C. Manual Testing: Use hand-held instruments, immediate control system readouts, or direct 

observation to verify performance (contrasted to analyzing monitored data taken over time to 
make the “observation”). 

 
D. Simulating Conditions: Artificially create the necessary condition for the purpose of testing the 

response of a system; for example apply hot air to a space sensor using a hair dryer to see the 
response in a VAV box. 

 
E. Simulating Signals: Disconnect the sensor and use a signal generator to send an amperage, 

resistance or pressure to the transducer and control system to simulate the sensor value. 
 

F. Over-Writing Values: Change the sensor value known to the control system in the control system 
to see the response of the system; for example, change the outside air temperature value from 
50 degrees F to 75 degrees F to verify economizer operation. 

 
G. Indirect Indicators: Remote indicators of a response or condition, such as a reading from a control 

system screen reporting a damper to be 100 percent closed, are considered indirect indicators. 
 

H. Monitoring: Record parameters (flow, current, status, pressure, etc.) of equipment operation using 
data loggers or the trending capabilities of the relevant control systems; where monitoring of 
specific points is called for in Functional Test Procedures: 

 
1. All points that are monitored by the relevant control system shall be trended by Contractor; 

at the Commissioning Authority’s request, Contractor shall trend up to 20 percent more 
points than specified at no extra charge. 

2. Other points will be monitored by the Commissioning Authority using data loggers. 
3. At the option of the Commissioning Authority, some control system monitoring may be 

replaced with data logger monitoring. 
4. Provide hard copies of monitored data in columnar format with time down left column and 

at least 5 columns of point values on same page. 
5. Graphical output is desirable and is required for all output if the system can produce it. 
6. Monitoring may be used to augment manual testing. 



 

 

SAMPLING 
 

A. When sampling is conducted a random spot check is required with sufficient sample size to 
provide reasonable confidence that the sampled results represent the entire population of units. 
The commissioning process will establish that critical equipment and systems perform properly 
when the building is turned over to the owner. 

 
B. The CxA shall observe, at minimum, the procedures for each piece of primary equipment, unless 

there are multiple units, (in which case a sampling strategy may be used as approved by the CM). 
In no case will the number of units witnessed be less than four on any one building, nor less than 
20% of the total number of identical or very similar units. 

 
C. For lower-level components of equipment, (e.g., VAV boxes, sensors, controllers), the CxA shall 

observe a sampling of the prefunctional, start-up procedures, and functional test procedures. The 
sampling procedures are identified in the commissioning plan. 

 
D. Where Functional Testing of fewer than the total number of multiple identical or near-identical 

items is explicitly permitted, perform sampling as follows: 
 

1. Identical Units: Defined as units with same application and sequence of operation; only 
minor size or capacity difference. 

2. Sampling is not allowed for: 
 

a. Major equipment. 
b. Life-safety-critical equipment. 
c. Prefunctional Checklist execution. 

 
3. XX = the percent of the group of identical equipment to be included in each sample; defined 

for specific type of equipment. 
4. YY = the percent of the sample that if failed will require another sample to be tested; defined 

for specific type of equipment. 
5. Randomly test at least XX percent of each group of identical equipment, but not less than 

three units. This constitutes the "first sample." 
6. If YY percent of the units in the first sample fail, test another XX percent of the remaining 

identical units. 
7. If YY percent of the units in the second sample fail, test all remaining identical units. 
8. If frequent failures occur, resulting in more troubleshooting than testing, the Commissioning 

Authority may stop the testing and require Contractor to perform and document a checkout 
of the remaining units prior to continuing testing. 

 
 

ADDITIONAL TESTS: 
 

A. The CxA may witness all or part of the HVAC piping test and flushing procedures, sufficient to be 
confident that proper procedures were followed. The PRIME shall ensure this testing is 
documented and included in the O&M manuals and per the Contract Documents. The Owner’s 
representative shall be notified of any deficiencies in the results or procedures. 

 
B. The CxA may witness all or part of the control point to point verification process. The PRIME shall 

ensure this testing is documented and included in the O&M manuals and per the Contract 
Documents. The Owner’s representative shall be notified of any deficiencies in the results or 
procedures. 



 

 

C. The CxA may witness all or part of the ductwork testing and cleaning procedures, sufficient to be 
confident that proper procedures were followed. The PRIME shall ensure this testing is 
documented and included in the O&M manuals and per the Contract Documents. The Owner’s 
representative shall be notified of any deficiencies in the results or procedures. 

 
 

NON-CONFORMANCE. 
 

A. The CxA will record the results of the functional test on the procedure or test form. All deficiencies 
or non-conformance issues shall be identified on the AL. 

 
B. Corrections of minor deficiencies identified may be made during the tests at the discretion of the 

CxA. In such cases the deficiency and resolution will be documented on the procedure form. 
 

C. Every effort will be made to expedite the testing process and minimize unnecessary delays, while 
not compromising the integrity of the procedures. 

 
 

DEFERRED TESTING 
 

A. Unforeseen Deferred Tests occur if any check or test cannot be completed due to the building 
structure, required occupancy condition or other deficiency, execution of checklists and functional 
testing may be delayed upon approval of the OR. These tests will be conducted in the same 
manner as the seasonal tests as soon as possible. Services of necessary parties will be 
negotiated. 

 
B. Seasonal Testing occur if any testing is delayed until the weather conditions are closer to the 

system’s design. During the warranty period, seasonal testing shall be completed as part of this 
contract. The CxA shall coordinate this activity. Tests will be executed, documented and 
deficiencies corrected by the appropriate Subs, with facilities staff and the CxA witnessing. Any 
final adjustments to the O&M manuals and as-builds due to the testing will be made. 

 
 

TITLE 24 COMPLIANCE FORMS 
 

A. Energy Code T24 Part 6 Acceptance Test compliance forms shall be completed and signed by 
the installing contractor’s acceptance test technician. 

 
B. CALGreen T24 Part 11 compliance forms shall be completed and signed by the commissioning 

agent. 
 
 

PERFORMANCE PERIOD 
 

A. Upon successful completion of functional test procedures, a performance period of 14 
consecutive calendar days shall commence on first day following the last acceptance test. This 
period shall be completed prior to final acceptance of the project. In event of failure to meet 
standard of performance during any initiated performance period, it is not required that one 14- 
calendar day period expire in order for another performance period to begin. 

 
B. If equipment or system operate and demonstrate continuing compliance with specified 

requirements for period of 15 consecutive calendar days from commencement date of 
performance period, it shall be deemed to have met the standard of performance. 



 

 

C. Contractor shall provide Commissioning Authority with trend logs of the system performance for 
the control variables and set point in each control process in 15-minute time intervals. 

 
D. Upon Contractor’s completion of the requirements of the commissioning plan and the successful 

completion of the performance period, and receipt of the required documentation, the 
Commissioning Authority shall provide the Owner with a statement of acceptable performance. 

 
E. Equipment will not be accepted by the Owner and final payment will not be made by the Owner 

until acceptable performance is met. 
 
 

OPERATION AND MAINTENANCE MANUALS 
 

A. Add design intent documentation furnished by Architect to manuals prior to submission to District. 
 

B. Submit manuals related to items that were commissioned to Commissioning Authority for review; 
make changes recommended by Commissioning Authority. 

 
C. Commissioning Authority will add commissioning records to manuals after submission to District. 

 
 

WARRANTY REVIEW 
 

A.   During the first year of the building’s operation, it is important to assure that the performance of 
the facility is maintained, particular before the warranty period expires. At 10 months into the 
warranty period, operation of system and components is reviewed by the Owner, Contractor, and 
the CxA to identify any items that must be repaired or replaced under warranty. CxA will also 
interview building operating personnel to identify any outstanding warranty failures and any 
persistent equipment failures that shall be handled within the warranty period. This review is 
based on warranty items and continued conformance with Owner’s project Requirements. The 
CxA will document the results and forwards recommendations to Owner and Contractor for 
resolution. 
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PROJECT DESCRIPTION

THE CAMPUS SITE CONSISTS OF EXISTING FIVE STORY BUILDING, CENTRAL PLANT AND SITE PARKING 
LOT. 

INCREMENT #1 SCOPE INCLUDES STRUCTURAL REHABILITATION OF ONE WING OF EXISTING FIVE 
STORY BUILDING NAMED BUILDING G ON PLANS (APPROX. 195,163 SF BUILDING). THE PROJECT 
SCOPE ALSO INCLUDES ACCESS COMPLIANCE IMPROVEMENTS FOR SITE PARKING LOT AND SITE 
ACCESS .

INCREMENT #2 WILL INCLUDE RENOVATION OF BUILDING G. 

INCREMENT #3 WILL INCLUDE STRUCTURAL, ACCESS COMPLIANCE, AND FIRE LIFE SAFETY 
REHABILITATION OF BUILDING F AND CENTRAL PLANT. INCREMENT #2 AND #3 WILL BE SUBMITTED 
UNDER SEPARATE DSA SUBMITTAL.

NO ADDITIONAL SQUARE FOOTAGE IS PROPOSED.

THE BUILDING G AND BUILDING F IS TYPE 1-B CONSTRUCTION AND FULLY EQUIPPED WITH FIRE 
SPRINKLERS, FIRE ALARM  AND SMOKE  DETECTION.

APPLICABLE CODES

APPLICABLE CODES AS OF JANUARY 1, 2017:

TITLE 19 CCR, PUBLIC SAFETY, STATE FIRE MARSHAL REGULATIONS
TITLE 24 CCR, PART 1 - 2016 BUILDING STANDARDS ADMINISTRATIVE CODE
TITLE 24 CCR, PART 2 - 2016 CALIFORNIA BUILDING CODE, VOL. 1&2 (CBC) (2012 IBC, AS AMENDED BY 
CA)
TITLE 24 CCR, PART 3 - 2016 CALIFORNIA ELECTRICAL CODE (CEC) (2011 NEC, AS AMENDED BY CA) 
TITLE 24 CCR, PART 4 - 2016 CALIFORNIA MECHANICAL CODE (CMC) (2012 IAPMO UMC, AS AMENDED 
BY CA)
TITLE 24 CCR, PART 5 - 2016 CALIFORNIA PLUMBING CODE (CPC) (2012 IAPMO UPC, AS AMENDED BY 
CA)
TITLE 24 CCR, PART 6 - 2016 CALIFORNIA ENERGY CODE
TITLE 24 CCR. PART 8 - 2016 CALIFORNIA HISTORICAL BUILDING CODE
TITLE 24 CCR, PART 9 - 2016 CALIFORNIA FIRE CODE (CFC) (2012 IFC, AS AMENDED BY CA)
TITLE 24 CCR, PART 10 - 2016 CALIFORNIA EXISTING BUILDING CODE
TITLE 24 CCR, PART 11 - 2016 CALIFORNIA GREEN BUILDING STANDARDS CODE (CALGREEN CODE)
TITLE 24 CCR, PART 12 - 2016 CALIFORNIA REFERENCE STANDARDS (PARTIAL LIST)

2013 NFPA 17, DRY CHEMICAL EXTINGUISHING SYSTEMS
2013 NFPA 17A, WET CHEMICAL EXTINGUISHING SYSTEMS
2013 NFPA 72, NATIONAL FIRE ALARM CODE (CA AMENDED); SEE UL STD 1971 FOR 'VISUAL 

DEVICES'
2012 NFPA 2001, CLEAN AGENT FIRE EXTINGUISHING SYSTEMS (CALIFORNIA AMENDED)

2010 ADA STANDARDS FOR ACCESSIBLE DESIGN

NOTE: THE 2016 CODE OF REGULATIONS CCR, CFC, CMC, CPC, CEC GOVERN THIS SUBMITTAL 

DEFERRED APPROVALS

1. ALL WORK SHALL CONFORM TO THE BUILDING CODES LISTED IN THESE DOCUMENTS AND ALL CURRENT REVISIONS 
AND REGULATIONS AS INSTITUTED BY THE LOCAL BUILDING AUTHORITY.

2. THE PROJECT MANUAL AND SPECIFICATIONS IN CONJUNCTION WITH THESE DRAWINGS AND REFERENCES SHALL 
FORM A PART OF THE CONTRACT AND SHALL BE REFERRED TO AS THE “DOCUMENTS.” THE DOCUMENTS DEFINE THE 
WORK TO BE PERFORMED AS AGREED TO IN THE CONTRACT.

3. CHANGES TO APPROVED DRAWINGS AND SPECIFICATIONS SHALL BE MADE BY AN ADDENDUM OR A CONSTRUCTION 
CHANGE DOCUMENT (CCD) APPROVED BY THE DIVISION OF THE STATE ARCHITECT AS REQUIRED BY SECTION 4-338, 
PART 1, T24 CCR.

4. A DSA CERTIFIED INSPECTOR WITH CLASS 1 SHALL BE EMPLOYED BY THE DISTRICT AND SHALL PROVIDE CONTINUOUS 
INSPECTION OF THE WORK.  THE DUTIES OF THE INSPECTION ARE DEFINED IN SECTION 4-342,   PART 1, T24, CCR.  THE 
PROJECT INSPECTOR SHALL BE CERTIFIED BY DSA TO INSPECT. 

5. APPARENT DISCREPANCIES ON DRAWINGS AND/OR SPECIFICATIONS SHALL BE REPORTED TO THE ARCHITECT 
BEFORE PROCEEDING WITH THE WORK.

6. ANY DIFFERENCE BETWEEN THE EXISTING CONSTRUCTION AS OBSERVED IN THE FIELD AND AS SHOWN ON THE 
DRAWING SHALL BE REPORTED TO THE ARCHITECT BEFORE PROCEEDING WITH THE WORK.

7. THE CONTRACTOR SHALL VERIFY ALL DIMENSIONS PRIOR TO STARTING WORK. THE ARCHITECT SHALL BE NOTIFIED 
OF ANY DISCREPANCIES OR INCONSISTENCIES. THE CONTRACTOR IS RESPONSIBLE FOR CHECKING AND 
COORDINATING DIMENSIONS.

8. IT SHALL BE THE RESPONSIBILITY OF THE GENERAL CONTRACTOR TO ENSURE THAT ALL APPLICABLE SAFETY LAWS 
ARE STRICTLY ENFORCED AND TO MAINTAIN A SAFE CONSTRUCTION PROJECT.

9. IT SHALL BE THE RESPONSIBILITY OF THE GENERAL CONTRACTOR TO PROVIDE SUPERVISION OF THE CONSTRUCTION 
WORK TO ENSURE THAT IT IS BUILT IN CONFORMANCE WITH THE APPROVED PLANS AND SPECIFICATIONS. THE 
ARCHITECT WILL PROVIDE ONLY PERIODIC OBSERVATION OF THE WORK. SEE NOTE 3 FOR DSA INSPECTION 
REQUIREMENTS.

10. ANY DAMAGE DONE TO THE EXISTING CONSTRUCTION DURING THE COURSE OF THIS WORK SHALL BE REPLACED BY 
THE CONTRACTOR AT THE CONTRACTOR'S EXPENSE WITH NO ADDITIONAL COST TO THE OWNER.

11. GRADING PLANS, DRAINAGE IMPROVEMENTS, ROAD & ACCESS REQUIREMENTS AND ENVIRONMENTAL HEALTH 
CONSIDERATIONS SHALL COMPLY WITH ALL LOCAL ORDINANCES.

12. THE SEISMIC ANCHORAGE OF MECHANICAL AND ELECTRICAL EQUIPMENT SHALL CONFORM TO C.C.R. TITLE 24, 2013 
CBC SECTION 1616A.1.18 AND ASCE-7 SEC. 13.6. ANCHORAGE DETAILS FOR ROOF/FLOOR MOUNTED EQUIPMENT SHALL 
BE SHOWN ON PLANS.

13. CUTTING, BORING, SAWCUTTING OR DRILLING THROUGH THE NEW OR EXISTING STRUCTURAL ELEMENTS TO BE DONE 
ONLY WHEN SO DETAILED IN THE DRAWINGS OR ACCEPTED BY THE ARCHITECT AND THE STRUCTURAL ENGINEER 
WITH THE APPROVAL OF DSA REPRESENTATIVE. ALL WELDING SHALL BE SPECIALLY INSPECTED BY AN AWS-CWI 
QUALIFIED INSPECTOR APPROVED BY DSA. ALL BRACING OF DUCTS AND PIPING SHALL BE INSTALLED IN ACCORDANCE 
WITH SMACNA GUIDELINES AS APPROVED BY DSA. WHERE BRACING DETAILS ARE NOT SHOWN ON THE DRAWINGS OR 
IN THE GUIDELINES, THE FIELD INSTALLATION SHALL BE SUBJECT TO THE APPROVAL OF THE ARCHITECT, MECHANICAL 
ENGINEER AND FIELD ENGINEER. A COPY OF THE GUIDELINES PUBLISHED BY SMACNA AND APPROVED BY DSA SHALL 
BE PROVIDED BY THE CONTRACTOR AND KEPT ON THE JOB AT ALL TIMES.

14. THE INTENT OF THESE DRAWINGS AND SPECIFICATIONS IS THAT THE WORK OF THE ALTERATION, REHABILITATION OR 
RECONSTRUCTION IS TO BE IN ACCORDANCE WITH TITLE 24, CALIFORNIA CODE OF REGULATIONS. SHOULD ANY 
EXISTING CONDITIONS SUCH AS DETERIORATION OR NON-COMPLYING CONSTRUCTION BE DISCOVERED WHICH IS NOT 
COVERED BY THE CONTRACT DOCUMENTS WHEREIN THE FINISHED WORK WILL NOT COMPLY WITH TITLE 24, 
CALIFORNIA CODE OF REGULATIONS, A CONSTRUCTION CHANGE DOCUMENT (CCD), OR A SEPARATE SET OF PLANS 
AND SPECIFICATIONS, DETAILING AND SPECIFYING THE REQUIRED WORK SHALL BE SUBMITTED TO AND APPROVED BY 
THE DIVISION OF THE STATE ARCHITECT BEFORE PROCEEDING WITH THE WORK.

15. A DSA ACCEPTED TESTING LABORATORY DIRECTLY EMPLOYED BY THE DISTRICT SHALL CONDUCT ALL THE REQUIRED 
TESTS AND INSPECTIONS FOR THE PROJECT.

16. THE CONTRACTOR AND EACH SUBCONTRACTOR SHALL THOROUGHLY FAMILIARIZE HIMSELF WITH THE DOCUMENTS. 
ALL DISCREPANCIES, CONFLICTS OR OMISSIONS WITHIN THE DOCUMENTS SHALL BE BROUGHT TO THE ATTENTION OF 
THE ARCHITECT FOR RESOLUTION. FAILURE TO INFORM THE ARCHITECT PRIOR TO THE BEGINNING SHALL 
CONSTITUTE ACCEPTANCE OF THE DISCREPANCIES, CONFLICTS OR OMISSIONS BY THE CONTRACTOR AND THE 
WORK SHALL BE COMPLETED AS DEFINED IN THE DOCUMENTS WITHOUT ADDITIONAL COST OR TIME DUE TO THE 
DISCREPANCIES, CONFLICTS OR OMISSIONS.

17. THE CONTRACTOR AND EACH SUBCONTRACTOR SHALL ACQUAINT HIMSELF WITH THE WORK OF OTHER TRADES 
WHOSE ACTIVITIES WILL ADJOIN OR BE AFFECTED BY HIS WORK. HE SHALL CONSULT WITH THESE OTHER 
CONTRACTORS OF WORKMEN AND STUDY THEIR SHOP DRAWINGS IN ORDER TO COORDINATE THEIR EFFORT 
TOWARD AVOIDING MISTAKES, OMISSIONS, DISPUTES OR DELAYS.

18. THE CONTRACTOR SHALL SUPERVISE AND DIRECT THE WORK AND HE SHALL BE SOLELY RESPONSIBLE FOR ALL 
CONSTRUCTION MEANS, METHODS, TECHNIQUES, SEQUENCES AND PROCEDURES. OBSERVATION VISITS TO THE SITE 
BY THE ARCHITECT AND HIS CONSULTANTS SHALL NOT INCLUDE INSPECTIONS OF THE MEANS, METHODS, 
TECHNIQUES, SEQUENCES, OR PROCEDURE’S REQUIRED, WHICH ARE THE SOLE RESPONSIBILITY OF THE 
CONTRACTOR.

19. THE CONTRACTOR AND EACH SUBCONTRACTOR SHALL REVIEW STRUCTURAL, MECHANICAL (HVAC), PLUMBING, 
ELECTRICAL, AND INTERIOR DRAWINGS FOR CURBS, PADS, WALL OPENINGS, BLOCKING IN WALLS, CEILING OPENINGS 
AND ROOF OPENINGS FOR SIZE, LOCATION AND APPLICABLE DETAILS. VERIFY FINAL ITEMS WITH SELECTED 
SUPPLIERS. ALL SUCH WORK IS A PART OF THE WORK.

20. ALL DIMENSIONS SHOWN ARE TAKEN TO CENTERLINE OF COLUMNS, GRID LINES, THE FACE OF STUD, FACE OF 
MASONRY OR FACE OF CONCRETE UNLESS NOTED OTHERWISE. VERIFY ALL DIMENSIONS AT THE SITE.

21. DO NOT SCALE THE DRAWINGS.

22. REFERENCE TO ANY PARTICULAR DETAIL OR DRAWINGS FOR CONVENIENCE ONLY AND DOES NOT LIMIT THE 
APPLICATION OF SUCH DETAIL OR DRAWING. NOTES AND DETAILS SHALL APPLY TO ALL DRAWINGS UNLESS NOTED 
OTHERWISE.

23. THE CONTRACTOR AND EACH SUBCONTRACTOR SHALL MAKE FIELD MEASUREMENTS NECESSARY FOR THIS WORK, 
AND BE RESPONSIBLE FOR THEIR ACCURACY. VERIFY ALL DIMENSIONS, GRADES AND CONDITIONS OF THE WORK 
BEFORE AND DURING CONSTRUCTION.

24. THE CONTRACTOR SHALL PROVIDE, INSTALL AND MAINTAIN ALL PROTECTIVE WALLS, FENCES AND BARRIERS TO 
SAFEGUARD THE PUBLIC FROM THE CONSTRUCTION WORK FOR THE ENTIRE TIME THE CONSTRUCTION IS IN 
PROGRESS.

25. THE LOCATION OF ALL STAGING, PARKING, LOADING AND STORAGE OF MATERIALS, EQUIPMENT AND EMPLOYEES ON 
THE SITE SHALL BE VERIFIED WITH AND APPROVED IN WRITING BY THE OWNER.

26. THE CONTRACTOR SHALL DETERMINE LOCATION OF UTILITY SERVICES IN THE AREA OF WORK PRIOR TO BEGINNING 
EXCAVATION.

27. NO PIPES, DUCTS, SLEEVES, CHASES OR CONDUIT SHALL BE PLACED IN CONCRETE SLABS, CONCRETE BEAMS OR 
CONCRETE BLOCK WALLS UNLESS SPECIFICALLY SHOWN OR NOTED OTHERWISE.

28. ALL PIPING, CONDUIT AND DUCTWORK SHALL BE INSTALLED AS HIGH AS POSSIBLE, TIGHT TO THE UNDERSIDE OF THE 
STRUCTURE ABOVE CEILINGS, WITHIN WALLS OR IN CONCEALED SPACES UNLESS NOTED OTHERWISE.

29. STRUCTURAL MEMBERS SHALL NOT BE CUT FOR PIPES, DUCTS, SLEEVES, CHASES OR CONDUIT UNLESS 
SPECIFICALLY SHOWN OR NOTED.

30. DAMAGE TO EXISTING CONSTRUCTION DAMAGED DURING THE PERFORMANCE OF THIS WORK SHALL BE REPAIRED AT 
THE CONTRACTOR’S EXPENSE.

31. IF ASBESTOS IS ENCOUNTERED, INFORM OWNER IMMEDIATELY.

32. FACILITIES: THE CONTRACTOR SHALL PROVIDE AND MAINTAIN TEMPORARY SANITARY TOILET FACILITIES ON SITE FOR 
THE ENTIRE TIME THAT CONSTRUCTION IS IN PROGRESS.

33. THE CONTRACTOR SHALL MAINTAIN THE SITE, BUILDING(S) AND ADJACENT STREETS CLEAN AND FREE OF 
ACCUMULATION OF CONSTRUCTION DEBRIS.

34. MINIMUM R VALUES UNLESS OTHERWISE NOTED

a. WALLS – R19
b. CEILINGS – R19
c. ROOF –R30

35. EMERGENCY VEHICLE ACCESS ROADS AND ON-SITE FIRE HYDRANTS SHALL BE IN SERVICE AND OPERABLE PRIOR  TO 
LOADING THE SITE WITH COMBUSTIBLE MATERIALS.

36. FIRE SAFETY DURING DEMOLITION AND CONSTRUCTION SHALL COMPLY WITH CBC CHAPTER 33 AND CFC CHAPTER 33. 

INCREMENT #1 

ALTERNATE MEANS AND METHODS 

NONE

NONE

THIS PROJECT HAS BEEN DESIGNED TO BE IN COMPLIANCE WITH THE ALTERNATE DSA-SS/CC 

COMMUNITY COLLEGE PROVISIONS OF THE CALIFORNIA BUILDING CODE. 

NO. DATE DESCRIPTION

A TBD DSA BACKCHECK

 EXISTING FIREPROOFING MUST BE SECURELY FASTENED IN PLACE TO THE MATERIAL BEING 
PROTECTED AND MUST BE THE FULL DENSITY AND DEPTH REQUIRED FOR FIRE PROTECTION. IF 
EXISTING DAMAGED OR MISSING FIREPROOFING MATERIAL IS DISCOVERED DURING THE COURSE 
OF THE DEMOLITION WORK, IT MUST BE REPAIRED TO MEET THE FIRE/LIFE SAFETY REQUIREMENTS 
OF ITS ORIGINAL APPROVED INSTALLATION. EXISTING FIREPROOFING REMOVED DURING 
DEMOLITION OR TO FACILITATE NEW CONSTRUCTION MUST BE REPLACED TO MATCH THE FIRE/LIFE 
SAFETY REQUIREMENTS OF ITS ORIGINAL APPROVED INSTALLATION. WHERE APPLICABLE, PROVIDE 
MATERIAL AND APPLICATION DETAILS AND SPECIFICATION INFORMATION FOR REVIEW AND 
APPROVAL BY DSA PRIOR TO INSTALLATION. (CBC CHAPTER 6) 

Increment #1 & #2 are required to be approved
and completed in their entirety to meet current
code and achieve DSA project certification
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R 

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R 

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R 

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T 
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TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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SHEET INDEX  -

INCREMENT 1

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591
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COLLEGE DISTRICT
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14. WALTERS & WOLF - ORIGINAL CURTAIN WALL / STOREFRONT SUBMITTAL

0.02 GENERAL NOTES

0.03 GENERAL NOTES

0.04 DIES- UNITIZED

0.05 DIES- TEC WALL

2.12 ELEVATIONS

2.13 ELEVATIONS

2.21 ELEVATIONS

3.01 SECTIONS

3.03 SECTIONS

3.04 SECTIONS

5.01 HORIZ. DETAILS

6.01 HORIZ. DETAILS

6.02 HORIZ. DETAILS

6.03 HORIZ. DETAILS

6.04 HORIZ. DETAILS

6.06 HORIZ. DETAILS

6.50 VERT. DETAILS

6.53 VERT. DETAILS

6.54 VERT. DETAILS

6.55 VERT. DETAILS

6.56 VERT. DETAILS

6.58 VERT. DETAILS

6.59 VERT. DETAILS

6.60 VERT. DETAILS

6.61 VERT. DETAILS

7.01 DETAIL

7.02 DETAIL

7.03 DETAIL

7.04 DETAIL

7.51 DETAILS

7.52 TEC WALL DETAIL

SHEET TOTAL: 292

MD-313.1 BUILDING G PARTIAL THIRD FLOOR PIPING DEMO PLAN

MD-313.2 BUILDING G PARTIAL THIRD FLOOR PIPING DEMO PLAN

MD-314.1 BUILDING G PARTIAL FOURTH FLOOR IPING DEMO PLAN

MD-314.2 BUILDING G PARTIAL FOURTH FLOOR PIPING DEMO PLAN

MD-315.1 BUILDING G PARTIAL FIFTH FLOOR PIPING DEMO PLAN

MD-315.2 BUILDING G PARTIAL FIFTH FLOOR PIPING DEMO PLAN

7. PLUMBING SHEETS

P-001 INC1 GENERAL NOTES,  LEGEND AND SHEET INDEX

PD-101 OVERALL PLUMBING DEMOLITION SITE PLAN

PD-300 BUILDING G - UNDERGROUND PLUMBING PLAN

PD-300.1 BUILDING G - PARTIAL UNDERGROUND PLUMBING DEMO PLAN

PD-300.2 BUILDING G - PARTIAL UNDERGROUND PLUMBING DEMO PLAN

PD-301 BUILDING G FIRST FLOOR PLUMBING DEMO PLAN

PD-301.1 BUILDING G - PARTIAL FIRST FLOOR PLUMBING DEMO PLAN

PD-301.2 BUILDING G - PARTIAL FIRST FLOOR PLUMBING DEMO PLAN

PD-302 BUILDING G SECOND FLOOR PLUMBING DEMO PLAN

PD-302.1 BUILDING G - PARTIAL SECOND FLOOR PLUMBING DEMO PLAN

PD-302.2 BUILDING G - PARTIAL SECOND FLOOR PLUMBING DEMO PLAN

PD-303 BUILDING G THIRD FLOOR PLUMBING DEMO PLAN

PD-303.1 BUILDING G - PARTIAL THIRD FLOOR PLUMBING DEMO PLAN

PD-303.2 BUILDING G - PARTIAL THIRD FLOOR PLUMBING DEMO PLAN

PD-304 BUILDING G FOURTH FLOOR PLUMBING DEMO PLAN

PD-304.1 BUILDING G - PARTIAL FOURTH FLOOR PLUMBING DEMO PLAN

PD-304.2 BUILDING G - PARTIAL FOURTH FLOOR PLUMBING DEMO PLAN

PD-305 BUILDING G FIFTH FLOOR PLUMBING DEMO PLAN

PD-305.1 BUILDING G - PARTIAL FIFTH FLOOR PLUMBING DEMO PLAN

PD-305.2 BUILDING G - PARTIAL FIFTH FLOOR PLUMBING DEMO PLAN

PD-306 BUILDING G ROOF PLUMBING DEMO PLAN

PD-306.1 BUILDING G - PARTIAL ROOF PLUMBING DEMO PLAN

PD-306.2 BUILDING G - PARTIAL ROOF PLUMBING DEMO PLAN

8. ELECTRICAL SHEETS

E-001 INC1 GENERAL NOTES, LEGEND & SHEET INDEX - INC 1

ED-301 BUILDING G - FIRST FLOOR LIGHTING DEMO PLAN

ED-301.1 BUILDING G - PARTIAL FIRST FLOOR LIGHTING DEMO PLAN

ED-301.2 BUILDING G - PARTIAL FIRST FLOOR LIGHTING DEMO PLAN

ED-302 BUILDING G SECOND FLOOR LIGHTING DEMO PLAN

ED-302.1 BUILDING G - PARTIAL SECOND FLOOR LIGHTING DEMO PLAN

ED-302.2 BUILDING G - PARTIAL SECOND FLOOR LIGHTING DEMO PLAN

ED-303 BUILDING G THIRD FLOOR LIGHTING DEMO PLAN

ED-303.1 BUILDING G - PARTIAL THIRD FLOOR LIGHTING DEMO PLAN

ED-303.2 BUILDING G - PARTIAL THIRD FLOOR LIGHTING DEMO PLAN

ED-304 BUILDING G FOURTH FLOOR LIGHTING DEMO PLAN

ED-304.1 BUILDING G - PARTIAL FOURTH FLOOR LIGHTING DEMO PLAN

ED-304.2 BUILDING G - PARTIAL FOURTH FLOOR LIGHTING DEMO PLAN

ED-305 BUILDING G FIFTH FLOOR LIGHTING DEMO PLAN

ED-305.1 BUILDING G - PARTIAL FIFTH FLOOR LIGHTING DEMO PLAN

ED-305.2 BUILDING G - PARTIAL FIFTH FLOOR LIGHTING DEMO PLAN

ED-306 BUILDING G ROOF LIGHTING DEMO PLAN

ED-306.1 BUILDING G - PARTIAL ROOF LIGHTING DEMO PLAN

ED-306.2 BUILDING G - PARTIAL ROOF LIGHTING DEMO PLAN

ED-311 BUILDING G FIRST FLOOR POWER DEMO PLAN

ED-311.1 BUILDING G - PARTIAL FIRST FLOOR POWER DEMO PLAN

ED-311.2 BUILDING G - PARTIAL FIRST FLOOR POWER DEMO PLAN

ED-312 BUILDING G SECOND FLOOR POWER DEMO PLAN

ED-312.1 BUILDING G - PARTIAL FIRST FLOOR POWER DEMO PLAN

ED-312.2 BUILDING G - PARTIAL SECOND FLOOR POWER DEMO PLAN

ED-313 BUILDING G THIRD FLOOR POWER DEMO PLAN

ED-313.1 BUILDING G - PARTIAL THIRD FLOOR POWER DEMO PLAN

ED-313.2 BUILDING G - PARTIAL THIRD FLOOR POWER DEMO PLAN

ED-314 BUILDING G  FOURTH FLOOR POWER DEMO PLAN

ED-314.1 BUILDING G - PARTIAL FOURTH FLOOR POWER DEMO PLAN

ED-314.2 BUILDING G - PARTIAL FOURTH FLOOR POWER DEMO PLAN

ED-315 BUILDING G  FIFTH FLOOR POWER DEMO PLAN

ED-315.1 BUILDING G - PARTIAL FIFTH FLOOR POWER DEMO PLAN

ED-315.2 BUILDING G - PARTIAL FIFTH FLOOR POWER DEMO PLAN

ED-701 DETAILS

ED-702 DETAILS

10. FIRE PROTECTION SHEETS

FP-001 INC1 GENERAL NOTES, ABBREVIATIONS, LEGEND AND SHEET INDEX

FPD-301 BUILDING G FIRST FLOOR DEMO PLAN

FPD-301.1 BUILDING G - PARTIAL FIRST FLOOR FIRE PROTECTION DEMO PLAN

FPD-301.2 BUILDING G - PARTIAL FIRST FLOOR FIRE PROTECTION DEMO PLAN

FPD-302 BUILDING G SECOND FLOOR DEMO PLAN

FPD-302.1 BUILDING G - PARTIAL SECOND FLOOR FIRE PROTECTION DEMO PLAN

FPD-302.2 BUILDING G - PARTIAL SECOND FLOOR FIRE PROTECTION DEMO PLAN

FPD-303 BUILDING G THIRD FLOOR DEMO PLAN

FPD-303.1 BUILDING G - PARTIAL THIRD FLOOR FIRE PROTECTION DEMO PLAN

FPD-303.2 BUILDING G - PARTIAL THIRD FLOOR FIRE PROTECTION DEMO PLAN

FPD-304 BUILDING G FOURTH FLOOR DEMO PLAN

FPD-304.1 BUILDING G - PARTIAL FOURTH FLOOR FIRE PROTECTION DEMO PLAN

FPD-304.2 BUILDING G - PARTIAL FOURTH FLOOR FIRE PROTECTION DEMO PLAN

FPD-305 BUILDING G FIFTH FLOOR DEMO PLAN

FPD-305.1 BUILDING G - PARTIAL FIFTH FLOOR FIRE PROTECTION DEMO PLAN

FPD-305.2 BUILDING G - PARTIAL FIFTH FLOOR FIRE PROTECTION DEMO PLAN

FPD-502 STANDPIPE STAIRCASE 4 - DEMO

FPD-503 STAND PIPE STAIRCASE 3 - DEMO

11.FIRE ALARM

FA-001 INC1 GENERAL NOTES, ABBREVIATIONS, LEGEND AND SHEET INDEX

FAD-301 BUILDING G FIRST FLOOR FIRE ALARM DEMO PLAN

FAD-301.1 BUILDING G - PARTIAL FIRST FLOOR FIRE ALARM DEMO PLAN

FAD-301.2 BUILDING G - PARTIAL FIRST FLOOR FIRE ALARM DEMO PLAN

FAD-302 BUILDING G SECOND FLOOR FIRE ALARM DEMO PLAN

FAD-302.1 BUILDING G - PARTIAL SECOND FLOOR FIRE ALARM DEMO PLAN

FAD-302.2 BUILDING G - PARTIAL SECOND FLOOR FIRE ALARM DEMO PLAN

FAD-303 BUILDING G THIRD FLOOR FIRE ALARM DEMO PLAN

FAD-303.1 BUILDING G - PARTIAL THIRD FLOOR FIRE ALARM DEMO PLAN

FAD-303.2 BUILDING G - PARTIAL THIRD FLOOR FIRE ALARM DEMO PLAN

FAD-304 BUILDING G FOURTH FLOOR FIRE ALARM DEMO PLAN

FAD-304.1 BUILDING G - PARTIAL FOURTH FLOOR FIRE ALARM DEMO PLAN

FAD-304.2 BUILDING G - PARTIAL FOURTH FLOOR FIRE ALARM DEMO PLAN

FAD-305 BUILDING G FIFTH FLOOR FIRE ALARM DEMO PLAN

FAD-305.1 BUILDING G - PARTIAL FIFTH FLOOR FIRE ALARM DEMO PLAN

FAD-305.2 BUILDING G - PARTIAL FIFTH FLOOR FIRE ALARM DEMO PLAN

12. TECHNOLOGY SHEETS

T-001 INC1 GENERAL NOTES,  LEGEND AND SHEET INDEX

TD-301 BUILDING G FIRST FLOOR TELECOM DEMO PLAN

TD-301.1 BUILDING G - PARTIAL FIRST FLOOR TELECOM DEMO PLAN

TD-301.2 BUILDING G - PARTIAL FIRST FLOOR TELECOM DEMO PLAN

TD-302 BUILDING G SECOND FLOOR TELECOM DEMO PLAN

TD-302.1 BUILDING G - PARTIAL SECOND FLOOR TELECOM DEMO PLAN

TD-302.2 BUILDING G - PARTIAL SECOND FLOOR TELECOM DEMO PLAN

TD-303 BUILDING G THIRD FLOOR TELECOM DEMO PLAN

TD-303.1 BUILDING G - PARTIAL THIRD FLOOR TELECOM DEMO PLAN

TD-303.2 BUILDING G - PARTIAL THIRD FLOOR TELECOM DEMO PLAN

TD-304 BUILDING G FOURTH FLOOR TELECOM DEMO PLAN

TD-304.1 BUILDING G - PARTIAL FOURTH FLOOR TELECOM DEMO PLAN

TD-304.2 BUILDING G - PARTIAL FOURTH FLOOR TELECOM DEMO PLAN

TD-305 BUILDING G FIFTH FLOOR TELECOM DEMO PLAN

TD-305.1 BUILDING G - PARTIAL FIFTH FLOOR TELECOM DEMO PLAN

TD-305.2 BUILDING G - PARTIAL FIFTH FLOOR TELECO DEMO PLAN

13. A.C. DELLOVADE, INC - ORIGINAL HORIZONTAL METAL SIDING PANELS
SUBMITTAL

GN-7 CS-620 GENERAL NOTE SHEET

GN-8 FASTENING SCHEDULE

GN-10 HORIZONTAL END LAP DETAILS

GN-11 CS-620 OUTSIDE MITERED CORNERS

GN-13 CONCEPT SERIES - SEALING PROCEDURES #1

GN-14 CONCEPT SERIES - SEALING PROCEDURES #2

GN-15 CONCEPT SERIES - SEALING PROCEDURES #3

GN-16 CONCEPT SERIES - SEALING PROCEDURES #4

GN-18 CONCEPT SERIES- FRAMED OPENINGS

1. GENERAL SHEETS

G-000 COVER SHEET - INCREMENT 1

G-001 TITLE SHEET - INCREMENT 1

G-001.1. SHEET INDEX  - INCREMENT 1

1A. GENERAL SHEETS

G-002 FIRE ACCESS DIAGRAM

G-003 CODE SITE PLAN

G-004 CODE ANALYSIS

G-005 FIRST FLOOR CODE FLOOR PLAN (BUILDING G)

G-006 SECOND FLOOR CODE PLAN (BUILDING G)

G-007 THIRD FLOOR CODE PLAN (BUILDING G)

G-008 FOURTH FLOOR CODE PLAN (BUILDING G)

G-009 FIFTH FLOOR CODE PLAN (BUILDING G)

G-010 ROOF CODE PLAN (BUILDING G)

G-011 FIRST FLOOR CODE PLAN (BUILDING F)

G-012 SECOND FLOOR CODE PLAN (BUILDING F)

G-013 THIRD FLOOR CODE PLAN (BUILDING F)

G-014 FOURTH FLOOR CODE PLAN (BUILDING F)

G-015 FIFTH FLOOR CODE PLAN (BUILDING F)

G-016 ROOF CODE PLAN (BUILDING F)

G-017 CENTRAL PLANT

2. CIVIL SHEETS

C00 OVERALL CIVIL PLANS

C1 CIVIL PLAN

C2 CIVIL PLAN

C3 CIVIL PLAN

C4 CIVIL PLAN

C5 CIVIL PLAN

C6 CIVIL PLAN

C7 CIVIL DETAILS

C8 CIVIL DETAILS

C9 CIVIL DETAILS

4. ARCHITECTURAL SHEETS

A-021 FIRST FLOOR DEMO PLAN

A-021.1 PARTIAL FIRST FLOOR DEMO PLAN

A-021.2 PARTIAL FIRST FLOOR DEMO PLAN

A-022 SECOND FLOOR DEMO PLAN

A-022.1 PARTIAL SECOND FLOOR DEMO PLAN

A-022.2 PARTIAL SECOND FLOOR DEMO PLAN

A-023 THIRD FLOOR DEMO PLAN

A-023.1 PARTIAL THIRD FLOOR DEMO PLAN

A-023.2 PARTIAL THIRD FLOOR DEMO PLAN

A-024 FOURTH FLOOR DEMO PLAN

A-024.1 PARTIAL FOURTH FLOOR DEMO PLAN

A-024.2 PARTIAL FOURTH FLOOR DEMO PLAN

A-025 FIFTH FLOOR DEMO PLAN

A-025.1 PARTIAL FIFTH FLOOR DEMO PLAN

A-025.2 PARTIAL FIFTH FLOOR DEMO PLAN

A-026 FIRST FLOOR DEMO RCP

A-026.1 PARTIAL FIRST FLOOR DEMO RCP

A-026.2 PARTIAL FIRST FLOOR DEMO RCP

A-027 SECOND FLOOR DEMO RCP

A-027.1 PARTIAL SECOND FLOOR DEMO RCP

A-027.2 PARTIAL SECOND FLOOR DEMO RCP

A-028 THIRD FLOOR DEMO RCP

A-028.1 PARTIAL THIRD FLOOR DEMO RCP

A-028.2 PARTIAL THIRD FLOOR DEMO  RCP

A-029 FOURTH FLOOR DEMO RCP

A-029.1 PARTIAL FOURTH FLOOR DEMO RCP

A-029.2 PARTIAL FOURTH FLOOR DEMO RCP

A-030 FIFTH FLOOR DEMO RCP

A-030.1 PARTIAL FIFTH FLOOR DEMO RCP

A-030.2 PARTIAL FIFTH FLOOR DEMO RCP

A-031.1 ROOF DEMO PLAN

A-051 ENLARGED KITCHEN DEMOLITION PLAN

A-102 SITE PLAN

A-111 FENCE PLAN,ELEVATION & DETAIL

A-112 BOLLARD DETAIL

A-301 BUILDING EXTERIOR ELEVATIONS

A-302 PARTIAL BUILDING EXTERIOR ELEVATIONS

A-303 PARTIAL BUILDING EXTERIOR ELEVATIONS

A-304 PARTIAL BUILDING EXTERIOR ELEVATIONS

A-711 EXTERIOR DETAILS

A-712 EXTERIOR DETALS

A-713 EXTERIOR DETAILS

A-714 TYPICAL EXTERIOR DETAILS

A-715 TYPICAL EXTERIOR DETAILS

A-716 TYPICAL EXTERIOR DETAILS

A-851 FIRE PROOFING  - FIRST FLOOR PLAN

A-852 FIRE PROOFING - SECOND FLOOR PLAN

A-853 FIRE PROOFING  - THIRD FLOOR PLAN

A-854 FIRE PROOFING - FOURTH FLOOR PLAN

A-855 FIRE PROOFING - FIFTH FLOOR PLAN

5. STRUCTURAL SHEETS

S-000 INC1 ABBREVIATIONS, SYMBOLS AND SHEET INDEX - INC 1

S-001 INC GENERAL NOTES - INC 1

S-002 GENERAL NOTES

S-201.1 PARTIAL FOUNDATION PLAN

S-201.2 PARTIAL FOUNDATION PLAN

S-202.1 PARTIAL SECOND FLOOR PLAN

S-202.2 PARTIAL SECOND FLOOR PLAN

S-203.1 PARTIAL THIRD FLOOR PLAN

S-203.2 PARTIAL THIRD FLOOR PLAN

S-204.1 PARTIAL FOURTH FLOOR PLAN

S-204.2 PARTIAL FOURTH FLOOR PLAN

S-205.1 PARTIAL FIFTH FLOOR PLAN

S-205.2 PARTIAL FIFTH FLOOR PLAN

S-206.1 PARTIAL ROOF PLAN

S-206.2 PARTIAL ROOF PLAN

S-301 BRACED FRAMED ELEVATIONS

S-302 BRACED FRAMED ELEVATIONS

S-500 TYPICAL CONCRETE DETAILS

S-510 TYPICAL DETAILS

S-520 CONCRETE FOUNDATIONS DETAILS

S-521 CONCRETE FOUNDATION DETAILS

S-522 CONCRETE FOUNDATION DETAILS

S-523 CONCRETE FOUNDATION DETAILS

S-524 CONCRETE FOUNDATION DETAILS

S-525 CONCRETE FOUNDATION DETAILS

S-526 CONCRETE FOUNDATION DETAILS

S-527 CONCRETE FOUNDATION DETAILS

S-610 STEEL DETAILS

S-611 STEEL DETAILS

S-612 STEEL DETAILS

S-613 STEEL DETAILS

S-614 STEEL DETAILS

S-615 STEEL DETAILS

S-620 BRACE FRAME DETAILS

S-621 BRACE FRAME DETAILS

S-622 BRACE FRAME DETAILS

S-623 BRACE FRAME DETAILS

S-624 BRACE FRAME DETAILS

S-625 BRACE FRAME DETAILS

S-626 BRACE FRAME DETAILS

S-820 EXTERIOR WALL SECTIONS

S-825 EXTERIOR METAL STUD WALL DETAILS

S-830 SEISMIC EVALUATION CRITERIA DETAILS

6. MECHANICAL SHEETS

M-001 INC1 GENERAL NOTES, LEGEND, ABBREVIATIONS AND SHEET INDEX

MD-301.1 BUILDING G PARTIAL FIRST FLOOR DEMO PLAN

MD-301.2 BUILDING G PARTIAL FIRST FLOOR DEMO PLAN

MD-302.1 BUILDING G PARTIAL SECOND FLOOR DEMO PLAN

MD-302.2 BUILDING G PARTIAL SECOND FLOOR DEMO PLAN

MD-303.1 BUILDING G PARTIAL THIRD FLOOR DEMO PLAN

MD-303.2 BUILDING G PARTIAL THIRD FLOOR DEMO PLAN

MD-304.1 BUILDING G PARTIAL FOURTH FLOOR DEMO PLAN

MD-304.2 BUILDING G PARTIAL FOURTH FLOOR DEMO PLAN

MD-305.1 BUILDING G PARTIAL FIFTH FLOOR DEMO PLAN

MD-305.2 BUILDING G PARTIAL FIFTH FLOOR DEMO PLAN

MD-311.1 BUILDING G PARTIAL FIRST FLOOR PIPING DEMO PLAN

MD-311.2 BUILDING G PARTIAL FIRST FLOOR PIPING DEMO PLAN

MD-312.1 BUILDING G PARTIAL SECOND FLOOR PIPING DEMO PLAN

MD-312.2 BUILDING G PARTIAL SECOND FLOOR PIPING DEMO PLAN

SHEET INDEX

( FOR REF. ONLY )

( FOR REF. ONLY )

( FOR REF.ONLY )

( FOR REF. ONLY )

( FOR REF. ONLY )

( FOR REF. ONLY )

( FOR REF. ONLY )

NO. DATE DESCRIPTION

A 08-16-2019 DSA BACKCHECK

SHEETS PROVIDED AS A 
SEPARATE PACKAGE FOR 
REFERENCE ONLY
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DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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G-002

FIRE ACCESS

DIAGRAM

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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FIRE ACCESS LEGEND 

 1" = 60'-0" 1FIRE ACCESS DIAGRAM SITE PLAN

TRUE
NORTH

(E) BUILDINGS   

BUILDING NAME DSA APPLICATOIN #

ELECTRICAL UPGRADES #04-117696 (IN CONSTRUCTION)

LOCAL FIRE AUTHORITY REVIEW 

FIRE FLOW CALCULATION  

BUILDING AREA: 391,685 SF

CONSTRUCTION TYPE: TYPE I-B SPRINKLED

CFC TABLE BB105.1 6,000 GPM 

75 % REDUCTION PER EXCEPTION FOR BUILDINGS 
WITH SPRINKLERS

FIRE HYDRANT REQUIREMENTS

CFC TABLE C102.1
6 HYDRANTS FOR UP TO 6,000 GPM 6 HYDRANTS REQUIRED

8 HYDRANTS PROVIDED 

AVERAGE SPACING BETWEEN HYDRANTS 250 FEET REQUIRED
250 FEET PROVIDED 

MAXIMUM DISTANCE FROM ANY POINT ON 150 FEET
STREET FRONTAGE TO A HYDRANT 

HYDRANT FLOW TEST  

1,500 GPM

A

NO. DATE DESCRIPTION

A TBD DSA BACKCHECK

 1 1/2" = 1'-0" 2FIRE LANE PARKING SIGN

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420
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08.20.19
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(TO BE INSTALLED BY CITY) 
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1
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(E) ELECTRICAL 
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SEE SHEET C8 FOR 
DETAILS 

TOW AWAY SIGNAGE. SEE SHEET 
C8 FOR DETAILS 

TOW AWAY SIGNAGE. SEE 
SHEET C8 FOR DETAILS 

TOW AWAY SIGNAGE. SEE SHEET C8 FOR DETAILS 

TOW AWAY SIGNAGE. SEE 
SHEET C8 FOR DETAILS.
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DSA APPLICATION #04-117696 (IN CONSTRUCTION)

(E) CONCRETE PAVING

 CONCRETE PAVING

(E) BUILDING - NOT IN PROJECT SCOPE 

 PROPERTY LINE

PROJECT BUILDING

ACCESSIBLE ENTRANCE

(E) ASPHALT PAVING

 (E) LANDSCAPING

TRENCH FOR UTILITIES

PATH OF TRAVEL (P.O.T.) AS INDICATED IS A 
BARRIER FREE ROUTE WITHOUT ANY ABRUPT 
VERTICAL CHANGES EXCEEDING 1/2" BEVELED AT 
1.2 MAXIMUM SLOPE. EXCEPT THAT LEVEL 
CHANGES DO NOT EXCEED 1/4" VERTICAL AND IS 
AT LEAST 48" WIDE. SURFACE IS SLIP RESISTANT, 
STABLE, FIRM, AND SMOOTH, CROSS SLOPE 
DOES NOT EXCEED 2% AND SLOPE IS THE 
DIRECTION OF TRAVEL IS LESS THAN 5% UNLESS 
OTHERWISE INDICATED. (P.O.T.) SHALL BE 
MAINTAINED FREE OF OVERHANGING 
OBSTRUCTIONS TO 80" MINIMUM (11B-307.4) AND 
PROTRUDING OBJECTS GREATER THAN 4" 
PROJECTION FROM WALL AND ABOVE 27" AND 
LESS THAN 80" (11B-307.2). ARCHITECT TO VERIFY 
THAT ALL BARRIERS IN THE PATH OF TRAVEL 
HAVE BEEN REMOVED OR WILL BE REMOVED 
UNDER THIS PROJECT, AND PATH OF TRAVEL 
COMPLIES WITH CBC 11B-401 

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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CODE SITE PLAN

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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 1" = 50'-0" 1CODE SITE PLAN

SITE LEGEND

TRUE
NORTH

REQUIRED PARKING  

PER TABLE 11B-208.2

- 1,058 TOTAL  PARKING SPACES (APPROX. 380 SPACES LEASED TO CITY)
- 20 ACCESSIBLE SPACES REQUIRED
- 26 ACCESSIBLE SPACES PROVIDED

PER TABLE 11B-208.2.4

- 4 VAN ACCESSIBLE SPACES REQUIRED
- 5 VAN ACCESSIBLE SPACES PROVIDED

(E) BUILDINGS   

BUILDING NAME DSA APPLICATOIN #

ELECTRICAL UPGRADES #04-117696 (IN CONSTRUCTION)

GENERAL 

1. DESIGN PROFESSIONAL IN GENERAL RESPONSIBLE CHANGE STATEMENT          
THE POT IDENTIFIED IN THESE CONSTRUCTION DOCUMENTS IS COMPLIANT WITH 
THE CURRENT APPLICABLE CALIFORNIA BUILDING CODE ACCESSIBILITY 
PROVISIONS FOR THE PATH OF TRAVEL REQUIREMENTS FOR ALTERATIONS, 
ADDITIONS, AND STRUCTURAL REPAIRS. AS PART OF THE DESIGN OF THIS 
PROJECT, THE POT WAS EXAMINED AND ANY ELEMENTS, COMPONENTS OR 
PORTIONS OF THE POT THAT WERE DETERMINED TO BE NON-COMPLIANT 1) HAVE 
BEEN IDENTIFIED AND 2) THE CORRECTIVE WORK NECESSARY TO BRING THEM 
INTO COMPLIANCE HAS BEEN INCLUDED WITHIN THE SCOPE OF THIS PROJECT'S 
WORK THROUGH DETAILS, DRAWINGS AND SPECIFICATIONS INCORPORATED INTO 
THESE CONSTRUCTION DOCUMENTS. ANY NON-COMPLIANT ELEMENTS, 
COMPONENTS, OR PORTIONS OF THE POT THAT WILL NOT BE CORRECTED BY 
THIS PROJECT BASED ON VALUATION THRESHOLD LIMITATIONS OR A FINDING OF 
UNREASONABLE HARDSHIP ARE SO INDICATED IN THESE CONSTRUCTION 
DOCUMENTS. DURING CONSTRUCTION, IF POT ITEMS WITHIN THE SCOPE OF THE 
PROJECT REPRESENTED AS CODE COMPLIANT ARE FOUND TO BE NON-
CONFORMING BEYOND REASONABLE CONSTRUCTION TOLERANCES, THEY SHALL 
BE BROUGHT INTO COMPLIANCE WITH THE CBC AS PART OF THIS PROJECT BY 
MEANS OF A CONSTRUCTION CHANGE DOCUMENT.

NO. DATE DESCRIPTION

A 08-16-2019 DSA BACKCHECK

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
I A

D
A

T
E

 P
L
O

T
T

E
D

:
F

IL
E

 L
O

C
A

T
IO

N
:

THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 
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A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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CODE ANALYSIS

AUGUST 16, 2019
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41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
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OCCUPANCY GROUPS: A-2 - CAFETERIA, KITCHEN AND DINING
A-3  -  COMPUTER CLASSROOMS, CLASSROOMS, LECTURE ROOM, 
LABORATORIES, LIBRARY AND FITNESS CENTER
B  -  OFFICES, CONFERENCE ROOMS, MEETING ROOMS, LOCKER 
ROOMS AND CLASSROOMS 
M  -  BOOKSTORE 
S-1 - INTERSTITIAL SPACE
S-2 - EXISTING ELECTRICAL ROOMS  AND EQUIPMENT STORAGE

CODE ANALYSIS

NUMBER OF STORIES 5

ACTUAL

BUILDING HEIGHT 80'-0"

ALLOWABLE HEIGHT PER TABLE 504.4

12

ALLOWABLE

160'-0"

TYPE I-B, SPRINKLERED

ALLOWABLE AREA (S1) UL

GROUP B GROUP A-2

ALLOWABLE BUILDING AREA PER TABLE 506.2 PER  BLDG. G AND BLDG. F

GROUP A-3

312,325 S.F. 9, 092 S.F. 17, 017 S.F.

GROUP M

531 S.F.

PRIMARY STRUCTURAL FRAME 2 HR.

FLOOR CONSTRUCTION

0 HR.

ROOF CONSTRUCTION 1 HR.

FIRE RESISTANCE RATING REQUIREMENTS FOR TYPE I-B CONSTRUCTION PER TABLE 601

FIRE SEPARATION DISTANCE > 30' UNPROTECTED, SPRINKLERED 0 HR.

FIRE RESISTANCE OF EXTERIOR WALLS, BASED ON FIRE SEPARATION DISTANCE (TABLE 602)

FIRE SEPARATION DISTANCE > 30' UNPROTECTED, SPRINKLERED NO LIMIT (705.8.1 EXCPT. 2)

MAXIMUM AREA OF EXTERIOR WALL OPENINGS, BASED ON FIRE SEPARATION DISTANCE (TABLE 705.8)

BETWEEN  B  AND  M  OCCUPANCIES NOT SEPARATED

OCCUPANCY SEPARATIONS (TABLE 508.4)

OCCUPANCY REQUIRED FIRE-RESISTANCE RATING 
(HOURS) WITH SPRINKLER SYSTEM

CORRIDOR FIRE-RESISTANCE RATING (TABLE 1020.1)

OCCUPANT LOAD SERVED 
BY CORRIDOR

A, B, M, S GREATER THAN 30 0 HOURS

BETWEEN  A  AND  M  OCCUPANCIES 1 HOUR (WITH SPRINKLER)

BETWEEN  A  AND  B  OCCUPANCIES 1 HOUR (WITH SPRINKLER)

2

MINIMUM NUMBERS OF EXITS (PER TABLE 1006.3) 

21-500

OCCUPANT LOAD PER STORY EXITS REQUIRED PROVIDED

NOTE: LOBBY IS ONLY 4 STORIES 
MAX LOBBY HEIGHT IS 63'

GROUP S-2

UL UL UL 237,000 SF.

ACTUAL AREAS 7,635 S.F.

BETWEEN  B  AND  S-2  OCCUPANCIES 1 HOUR (WITH SPRINKLER)

33500-1000

REQUIRED

3 HR.

0 HR.

2 HR.

PROVIDED

BETWEEN  A  AND  S-2  OCCUPANCIES NOT SEPARATED

BEARING WALLS

EXTERIOR

INTERIOR

NONBEARING WALLS AND PARTITIONS PER TABLE 602

EXTERIOR

INTERIOR

0 HR. 0 HR.

NOTES

ROOF SUPPORTS CAN BE REDUCED 
TO 1 HOUR. SEE FIREPROOFING 
SCHEDULE FOR UL DESIGN 

2 HR. 2 HR.

2 HR. 3 HR.

FIRE SEPARATION GREATER THAN 30 FT

SOME 1 HOUR PARTITIONS PROVIDED

2 HR. 2 HR.

SHAFT AND ELEVATOR ENCLOSURES 713.4
REQUIREMENT FOR (E) ELEVATORS, SHAFTS, 
STAIRCASES RATINGS, ELEVATOR LOBBY

2 HR. 2 HR.

ASSESSORS PARCEL NUMBER: APN 921-680-19 & 20

STREET ADDRESS: 41888 MOTOR CAR PARKWAY
TEMECULA,CA 92591

TOTAL EXISTING AREAS:

SITE AREA:
BUILDING F & G:
CENTRAL PLANT:

27.51 ACRES
378,729 GSF
11,849 GSF

NO AREA OF REFUGE REQUIRED FOR STAIRWAYS PER 1009.3 EXCEPTION 5.
NO AREA OF REFUGE REQUIRED FOR ELEVATOR LOBBY PER 1009.4 EXCEPTION 2.

UL DESIGNS

WIDE FLANGE COLUMNS:  X 772

TUBE COLUMNS:  X 771

FLOOR AND ROOF DECK WITH MINIMUM 3 1/4" LW CONCRETE OR 4 1/2" NW CONCRETE:  D 
925

BEAMS SUPPORTING FLOOR DECKS AND ROOF DECK WITH MINIMUM 3 1/4" LW CONCRETE 
OR 4 1/2" NW CONCRETE:  N 782

ANY ROOF BEAMS SUPPORTING A METAL DECK WITH CONCRETE AND INSULATION ON TOP 
OF CONCRETE REQUIRE AN INCREASE OF THE BEAM RATING BY 1/2 HOUR TO 2 1/2 HOUR 
FOR SECONDARY AND 3 1/2 HOUR FOR PRIMARY

LOBBY ENTRANCE CANOPY ROOF TRUSSES SUPPORTING CANOPY AT ROOF OF BUILDING 
NOT REQUIRED TO BE SPRAYED:  CBC 704.3 AS THEY ARE NOT PRIMARY OR SECONDARY 
FRAME MEMBER

ANY TUBE BEAM REQUIRES METAL LATH AND FIRE PROTECTION THICKNESS OF 2 5/8" FOR 2 
HOUR AND 3 3/4" FOR 3 HOUR

TYPE I FIREPROOFING SCHEDULE

STRUCTURAL FRAME: COLUMNS AND BEAMS CONNECTING TO COLUMNS - 3 HOUR  
SECONDARY FRAME: BEAMS NOT CONNECTING TO COLUMNS
FLOOR DECK: 2 HOUR
ROOF DECK: 2 HOUR

APPLICABLE CODES

RESTROOM CALCULATIONS FOR BUILDING G 

PARTIAL LIST OF APPLICABLE CODES AS OF January 1, 2017*
2016 California Administrative Code (CAC), Part 1, Title 24 CCR*
2016 California Building Code (CBC), Part 2, Title 24 CCR 
(2015 International Building Code, Vol. 1 & 2, and 2016 California amendments)
2016 California Electrical Code (CEC), Part 3, Title 24 CCR 
(2014 National Electrical Code and 2016 California Amendments)
2016 California Mechanical Code (CMC), Part 4, Title 24 CCR 
(2015 IAPMO Uniform Mechanical Code and 2016 California amendments)
2016 California Plumbing Code (CPC), Part 5, Title 24 CCR
(2015 IAPMO Uniform Plumbing Code and 2016 California amendments)
2016 California Energy Code (CEC), Part 6, Title 24 CCR 
2016 California Fire Code (CFC), Part 9, Title 24 CCR
(2015 International Fire Code and 2016 California Amendments)
2016 California Existing Building Code (CEBC), Part 10, Title 24 CCR 
(2015 International Existing Building Code and 2016 California Amendments)
2016 California Green Building Standards Code (CALGreen), Part 11, Title 24 CCR
2016 California Referenced Standards Code, Part 12, Title 24 CCR
Title 19 CCR, Public Safety, State Fire Marshal Regulations
2013 ASME A17.1/CSA B44-13 Safety Code for Elevators and Escalators 

PARTIAL LIST OF APPLICABLE STANDARDS
NFPA 13 Standard for the Installation of Sprinkler Systems (CA amended) 2016 Edition
NFPA 14 Standard for the Installation of Standpipe and Hose Systems            2013 Edition
NFPA 17 Standard for Dry Chemical Extinguishing Systems                             2013 Edition
NFPA 17AStandard for Wet Chemical Extinguishing Systems                           2013 Edition
NFPA 20 Standard for the Installation of Stationary Pumps for Fire Protection  2016 Edition
NFPA 22 Standard for Water Tanks for Private Fire Protection                          2013 Edition
NFPA 24 Standard for the Installation of Private Fire Service Mains and Their Appurtenances 2016 Edition
NFPA 72National Fire Alarm and Signaling Code (CA amended);                     2016 Edition
NFPA 80 Standard for Fire Doors and Other Opening Protectives                    2016 Edition
NFPA 2001 Standard on Clean Agent Fire Extinguishing Systems                   2015 Edition
UL 300 Standard for Fire Testing of Fire Extinguishing Systems for Protection of Commercial Cooking 
Equipment                                            2005 (R2010)
UL 464 Audible Signaling Devices for Fire Alarm and Signaling Systems,Including Accessories 2003 Edition
UL 521 Standard for Heat Detectors for Fire Protective Signaling Systems      1999 Edition
UL 1971Standard for Signaling Devices for the Hearing Impaired                    2002 Edition
ICC 300Standard for Bleachers, Folding and Telescopic Seating, and Grandstands                                              2012 Edition 
                   
For a complete list of applicable NFPA standards refer to 2016 CBC (SFM) Chapter 35 and California Fire Code Chapter 80. 

See California Building Code, Chapter 35, for State of California amendments to the NFPA Standards.

*All parts of the 2016 California Building Code become effective January 1, 2017 except the effective date for the use of the 2016 
Building Energy Efficiency Standards (Title 24, Part 1, Chapter 10) is February 25, 2016 and the effective date for the use of the 
California Administrative Code (Title 24, Part 1, Chapter 4) is January 20, 2016.

GROUP S-1

32,129 S.F.

144,000 SF.

Provided Water Closets Provided Urinals Provided Lavatories 

Required Drinking Fountains Provided Drinking Fountains Provided Bottle Filling Stations

Male Female Male Male Female

21 33 12 25 25

14 7 7

CONSTRUCTION TYPE 

Total Provided: 

Total Number of Single Occupancy Restrooms: 6

Required Water Closets Required Urinals Required Lavatories 

Male Female Male Male Female

8 21 8 8 13

Total Required: 

NOTE: BUILDING G & F ARE CLASSIFIED AS MIXED OCCUPANCY SEPERATED. 

NO. DATE DESCRIPTION

A TBD DSA BACKCHECK

MIXED OCCUPANCY SEPERATED
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700 South Flower Street

Suite 2100

Los Angeles, CA 90017

O: 213.418.0201

F: 213.266.5294

www.kpff.com

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.
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THE ARCHITECT DOES NOT REPRESENT THAT

THESE PLANS OR THE SPECIFICATIONS ARE

SUITABLE FOR ANY SITE OTHER THAN THE ONE

FOR WHICH THEY WERE SPECIFICALLY

PREPARED. THE ARCHITECT DISCLAIMS

RESPONSIBILITY FOR THESE PLANS AND

SPECIFICATIONS IF THEY ARE USED IN WHOLE OR

IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R

KPFF

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R

KPFF

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC.

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999
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E L E C T R I C A L   E N G I N E E R

F I R E   P R O T E C T I O N    E N G I N E E R

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R

DOHN & ASSOCIATES

630 Quintana Road, Suite 312

Morro Bay, CA 93442

TEL (805) 801-3434

A C O U S T I C A L  E N G I N E E R

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY

CAMPUS

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A

SANTA BARBARA, CA 93103

TEL (805) 963-1955

5
/
1

7
/
2

0
1

9
 
4

:
1

2
:
4

2
 
P

M
B

I
M

 
3

6
0

:
/
/
M

S
J
C

 
T

e
m

e
c
u

l
a

 
V

a
l
l
e

y
 
C

a
m

p
u

s
/
A

1
7

_
M

S
J
C

_
T

E
M

E
C

U
L

A
 
V

A
L

L
E

Y
 
C

O
L

L
E

G
E

_
B

u
i
l
d

i
n

g
 
G

.
r
v
t

AUGUST 15, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

1
0
0
%

 
C

O
N

S
T
R

U
C

T
I
O

N
 
D

O
C

U
M

E
N

T
S

C00

OVERALL CIVIL PLANS

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
I A

AUGUST 16, 2019

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



50084
1085.79SN HC

50084
1085.79SN HC

1

3

1

3

.
7

1

4

B

C

C

.
6

D

1

2

.
8

1

2

.
5

1

2

.
6

C

.
4

A

A

.
7

700 South Flower Street

Suite 2100

Los Angeles, CA 90017
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SHEET TITLE

DRAWN BY:
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PROJECT OWNER & TITLE

SHEET NO.
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THE ARCHITECT DOES NOT REPRESENT THAT

THESE PLANS OR THE SPECIFICATIONS ARE

SUITABLE FOR ANY SITE OTHER THAN THE ONE

FOR WHICH THEY WERE SPECIFICALLY

PREPARED. THE ARCHITECT DISCLAIMS

RESPONSIBILITY FOR THESE PLANS AND

SPECIFICATIONS IF THEY ARE USED IN WHOLE OR

IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R

KPFF

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R

KPFF

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC.

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999
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A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R

DOHN & ASSOCIATES

630 Quintana Road, Suite 312

Morro Bay, CA 93442

TEL (805) 801-3434

A C O U S T I C A L  E N G I N E E R

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A

SANTA BARBARA, CA 93103
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THE ARCHITECT DOES NOT REPRESENT THAT

THESE PLANS OR THE SPECIFICATIONS ARE

SUITABLE FOR ANY SITE OTHER THAN THE ONE

FOR WHICH THEY WERE SPECIFICALLY

PREPARED. THE ARCHITECT DISCLAIMS

RESPONSIBILITY FOR THESE PLANS AND

SPECIFICATIONS IF THEY ARE USED IN WHOLE OR

IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R

KPFF
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KPFF
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Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC.

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999

M E C H A N I C A L   E N G I N E E R

E L E C T R I C A L   E N G I N E E R

F I R E   P R O T E C T I O N    E N G I N E E R

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R

DOHN & ASSOCIATES

630 Quintana Road, Suite 312

Morro Bay, CA 93442

TEL (805) 801-3434

A C O U S T I C A L  E N G I N E E R

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY

CAMPUS

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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700 South Flower Street

Suite 2100

Los Angeles, CA 90017

O: 213.418.0201

F: 213.266.5294

www.kpff.com

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT

THESE PLANS OR THE SPECIFICATIONS ARE

SUITABLE FOR ANY SITE OTHER THAN THE ONE

FOR WHICH THEY WERE SPECIFICALLY

PREPARED. THE ARCHITECT DISCLAIMS

RESPONSIBILITY FOR THESE PLANS AND

SPECIFICATIONS IF THEY ARE USED IN WHOLE OR

IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R

KPFF

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R

KPFF

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC.

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999

M E C H A N I C A L   E N G I N E E R

E L E C T R I C A L   E N G I N E E R

F I R E   P R O T E C T I O N    E N G I N E E R

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R

DOHN & ASSOCIATES

630 Quintana Road, Suite 312

Morro Bay, CA 93442

TEL (805) 801-3434

A C O U S T I C A L  E N G I N E E R

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY

CAMPUS

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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700 South Flower Street

Suite 2100

Los Angeles, CA 90017

O: 213.418.0201

F: 213.266.5294

www.kpff.com

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT

THESE PLANS OR THE SPECIFICATIONS ARE

SUITABLE FOR ANY SITE OTHER THAN THE ONE

FOR WHICH THEY WERE SPECIFICALLY

PREPARED. THE ARCHITECT DISCLAIMS

RESPONSIBILITY FOR THESE PLANS AND

SPECIFICATIONS IF THEY ARE USED IN WHOLE OR

IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R

KPFF

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R

KPFF

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC.

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999

M E C H A N I C A L   E N G I N E E R

E L E C T R I C A L   E N G I N E E R

F I R E   P R O T E C T I O N    E N G I N E E R

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R

DOHN & ASSOCIATES

630 Quintana Road, Suite 312

Morro Bay, CA 93442

TEL (805) 801-3434

A C O U S T I C A L  E N G I N E E R

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY

CAMPUS

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A

SANTA BARBARA, CA 93103

TEL (805) 963-1955

5
/
1

7
/
2

0
1

9
 
4

:
1

2
:
4

2
 
P

M
B

I
M

 
3

6
0

:
/
/
M

S
J
C

 
T

e
m

e
c
u

l
a

 
V

a
l
l
e

y
 
C

a
m

p
u

s
/
A

1
7

_
M

S
J
C

_
T

E
M

E
C

U
L

A
 
V

A
L

L
E

Y
 
C

O
L

L
E

G
E

_
B

u
i
l
d

i
n

g
 
G

.
r
v
t

AUGUST 15, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

1
0
0
%

 
C

O
N

S
T
R

U
C

T
I
O

N
 
D

O
C

U
M

E
N

T
S

C4

CIVIL PLAN

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

AUGUST 16, 2019

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



700 South Flower Street

Suite 2100

Los Angeles, CA 90017

O: 213.418.0201

F: 213.266.5294

www.kpff.com

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT

THESE PLANS OR THE SPECIFICATIONS ARE

SUITABLE FOR ANY SITE OTHER THAN THE ONE

FOR WHICH THEY WERE SPECIFICALLY

PREPARED. THE ARCHITECT DISCLAIMS

RESPONSIBILITY FOR THESE PLANS AND

SPECIFICATIONS IF THEY ARE USED IN WHOLE OR

IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R

KPFF

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R

KPFF

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC.

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999

M E C H A N I C A L   E N G I N E E R

E L E C T R I C A L   E N G I N E E R

F I R E   P R O T E C T I O N    E N G I N E E R

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R

DOHN & ASSOCIATES

630 Quintana Road, Suite 312

Morro Bay, CA 93442

TEL (805) 801-3434

A C O U S T I C A L  E N G I N E E R

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY

CAMPUS

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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C6

CIVIL PLAN

700 South Flower Street

Suite 2100

Los Angeles, CA 90017

O: 213.418.0201

F: 213.266.5294

www.kpff.com

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT

THESE PLANS OR THE SPECIFICATIONS ARE

SUITABLE FOR ANY SITE OTHER THAN THE ONE

FOR WHICH THEY WERE SPECIFICALLY

PREPARED. THE ARCHITECT DISCLAIMS

RESPONSIBILITY FOR THESE PLANS AND

SPECIFICATIONS IF THEY ARE USED IN WHOLE OR

IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R

KPFF

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R

KPFF

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC.

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999

M E C H A N I C A L   E N G I N E E R

E L E C T R I C A L   E N G I N E E R

F I R E   P R O T E C T I O N    E N G I N E E R

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R

DOHN & ASSOCIATES

630 Quintana Road, Suite 312

Morro Bay, CA 93442

TEL (805) 801-3434

A C O U S T I C A L  E N G I N E E R

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY

CAMPUS

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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700 South Flower Street

Suite 2100

Los Angeles, CA 90017

O: 213.418.0201

F: 213.266.5294

www.kpff.com

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT

THESE PLANS OR THE SPECIFICATIONS ARE

SUITABLE FOR ANY SITE OTHER THAN THE ONE

FOR WHICH THEY WERE SPECIFICALLY

PREPARED. THE ARCHITECT DISCLAIMS

RESPONSIBILITY FOR THESE PLANS AND

SPECIFICATIONS IF THEY ARE USED IN WHOLE OR

IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R

KPFF

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R

KPFF

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC.

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999

M E C H A N I C A L   E N G I N E E R

E L E C T R I C A L   E N G I N E E R

F I R E   P R O T E C T I O N    E N G I N E E R

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R

DOHN & ASSOCIATES

630 Quintana Road, Suite 312

Morro Bay, CA 93442

TEL (805) 801-3434

A C O U S T I C A L  E N G I N E E R

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY
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22

B.5

20'-0"

D.205

TYP.D.165

D.206

1. SEE CIVIL,  STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL ELECTRICAL WALL OUTLETS , ALARMS, SWITCHES, WIRING, CONDUITS SHALL BE RECESSED 

AND / OR CONCEALED . CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT THEY ARE REQUIRED 
TO OPEN EXISTING WALL / CEILING AS NEEDED TO ACCOMMODATE NEW WORK. CONTRACTOR IS 
REQUIRED TO PATCH, REPAIR, MUD, SAND, AND PAINT ALL SURFACES TO MATCH EXISTING.

(E) WALL, TO REMAIN, PROTECT IN PLACE

(E) WALL TO BE REMOVED, COMPLETE

(E) 1HR. WALL, TO REMAIN, PROTECT IN PLACE

(E) 2HR. RATED WALL, TO REMAIN, PROTECT IN PLACE

(E) SITE CONCRETE  TO BE REMOVED, EXTENT TO BE 
COORDINATED WITH STRUCTURAL DRAWINGS

(E) SITE COBBLE STONE  DRAINAGE BASE MATERIAL  TO BE 
REMOVED, EXTENT TO BE COORDINATED WITH STRUCTURAL 
DRAWINGS. SALVAGE (E) SITE COBBLE STONE FOR REUSE

(E) FLOORING, SLAB AND DECK TO BE REMOVED IN ITS 
ENTIRETY, COORDINATE WITH STRUCTURAL DRAWINGS

(E) FLOOR FINISH AND CONCRETE SLAB TO BE REMOVED 
IN ITS ENTIRETY, COORDINATE WITH STRUCTURAL 
DRAWINGS
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 1/16" = 1'-0" 1FIRST FLOOR DEMOLITION PLAN

GENERAL NOTES

D.158 SAWCUT AND REMOVE (E) CONCRETE TO ACCOMODATE NEW GENERATOR CONCRETE
PAD, SEE ELECTRICAL DRAWINGS

D.159 REMOVE AND REINSTALL (E) PLANTING AND PLANTING IRRIGATION AFTER COMPLETION
OF PROPOSED STRUCTURAL AND ARCHITECTURAL SCOPE OF WORK

D.160 DEMOLISH (E) 16’ HIGH CMU WALL AND FOUNDATION UP TO THE CONSTRUCTION JOINT AS
SHOWN ON PLANS

D.161 TRENCH FOR (E) GAS LINE REPLACEMENT (APPROXIMATE LOCATION). VERIFICATION
NEEDED BEFORE COMMENCING WORK

D.162 TRENCH FOR SEWER LINE

D.163 (E) WALL TO REMAIN, PROTECT IN PLACE

D.164 (E) CONCRETE CURB TO REMAIN, PROTECT IN PLACE

D.165 (E) BOLLARDS TO REMAIN, PROTECT IN PLACE.

D.166 (E) ELECT. EQUIPMENT TO REMAIN, PROTECT IN PLACE, SEE ELECTRICAL DRAWINGS

D.167 (E) CONCRETE SLAB AT RECEIVING YARD

D.168 (E) KITCHEN CONDENSER UNIT TO REMAIN, DISCONNECT ALL CONNECTIONS TO ALLOW
FOR FOOTING WORK AT BUILDING PREPARE FOR REINSTALLATION.

D.169 (E) BOLLARD TO BE REMOVED TO ACCOMMODATE GENERATOR PAD

D.205 ASPHALT CONCRETE PAVEMENT TRENCH RESURFACING PER CIVIL DRAWINGS, SEE 11/C-8

D.206 REMOVE / REINSTALL BOLLARD, SIM. DETAIL 1/A-112

LEGENDKEYNOTES

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

A1

NO. DATE DESCRIPTION

06-28-2019 BID SET

1 07-19-2019 ADDENDUM #2

A TBD DSA BACKCHECK
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NO WORK IN THIS AREA U.O.N.
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D.133
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D.130
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D.125

D.122
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D.121

D.123

D.126

D.118

D.31

D.170

D.29

(E) SHOWER

D.197

B.5

A-302

3

A-304

1

A-302

2

A-304

3

2

(E) WALL, TO REMAIN, PROTECT IN PLACE

(E) WALL TO BE REMOVED, COMPLETE

(E) 1HR. WALL, TO REMAIN, PROTECT IN PLACE

(E) 2HR. RATED WALL, TO REMAIN,
PROTECT IN PLACE

(E) SITE CONCRETE  TO BE REMOVED,
EXTENT TO BE COORDINATED WITH
STRUCTURAL DRAWINGS

(E) SITE COBBLE STONE
DRAINAGE BASE MATERIAL/
LANDSCAPING  TO BE REMOVED ,
EXTENT TO BE COORDINATED
WITH STRUCTURAL DRAWINGS.
SALVAGE (E) SITE COBBLE STONE
FOR REUSE

(E) EXPOSED SEALED CONCRETE
TO BE REMOVED IN ITS ENTIRETY, 
COORDINATE WITH STRUCTURAL
DRAWINGS

(E) FLOOR FINISH AND CONCRETE FILL / SLAB
TO BE REMOVED IN ITS ENTIRETY ,
COORDINATE WITH STRUCTURAL
REQUIREMENTS AS SHOWN ON STRUCTURAL
PLANS
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DEMO PLAN LEGEND

D.88 REMOVE (E) FULL HEIGHT, WALL MOUNTED MIRROR, SALVAGE &
STORE. FOR REINSTALLATION.

D.89 REMOVE/REPLACE (E) DAMAGED LAMINATE AND BASE AT (E)
RECEPTION DESK. MATCH (E) LAMINATE

D.90 REMOVE (E) STOREFRONT/CURTAIN WALL GLASS PANELS, SALVAGE
FOR REINSTALLATION. REFER TO ORIGINAL STOREFRONT /CURTAIN
WALL SUBMITTAL DOCUMENTS NAMED " WALTERS & WOLF ABBOTT
VASCULAR, TEMECULA EAST CAMPUS"

D.93 (E) PLUMBING FIXTURES TO REMAIN, PROTECT IN PLACE

D.105 (E) SECURITY PANEL TO BE REMOVED & TO PATCH AREA BEHIND THE
PANEL

D.106 REMOVE (E) PARTITION TO ACCOMMODATE NEW DOOR/WINDOW,
EXTEND TO INCLUDE ADDITIONAL DEMOLITION REQUIRED FOR JAMBS
AND HEADER INSTALLATION.

D.115 REMOVE (E) AUTOMATIC SLIDING DOOR.

D.116 REMOVE AND REINSTALL (E) METAL CLADDING AT ENTRANCE CANOPY
TO ACCOMMODATE NEW HEADER, PER SHEETS A-714 AND A-715

D.117 REMOVE (E) FABRIC WRAPPED ACOUSTICAL PANELS AT WALLS,
SALVAGE FOR REINSTALLATION. FOR (E) AV SYSTEMS, SEE
TECHNOLOGY DRAWINGS.

D.118 SAWCUT AND REMOVE (E) SEALED CONCRETE SLAB TO ALLOW FOR
STRUCTURAL COLUMN STRENGTHENING. MAINTAIN CLEAN, STRAIGHT
EDGES AT THE SLAB, EXTEND WORK TO NEAREST CONTROL JOINT OR
CREATE NEW CONTROL JOINT AS SHOWN

D.119 SAWCUT AND REMOVE (E) CONCRETE SLAB TO ALLOW FOR
STRUCTURAL STRENGTHENING AT COLUMN, MAINTAIN CLEAN,
STRAIGHT EDGES AT THE SLAB. LIMIT THE DEMO OF SLAB TO THE
MINIMUM REQUIRED DISTANCE TO ACCOMODATE STRUCTURAL
RETROFIT AS SHOWN ON STRUCTURAL DRAWINGS

D.120 REMOVE (E) CONCRETE FLOOR SLAB TO ALLOW FOR STRUCTURAL
FOOTING STRENGTHENING REFER TO STRUCTURAL DRAWINGS FOR
EXTENT OF DEMO REQUIRED

D.121 (E) WALL AND 5' HIGH MIRROR TO REMAIN, PROTECT IN PLACE

D.122 (E) DRINKING FOUNTAIN TO REMAIN, PROTECT IN PLACE

D.123 REMOVE (E) DOOR, FRAME, SALVAGE AND STORE FOR
REINSTALLATION

D.125 REMOVE (E) DOOR. (E) FRAME TO REMAIN, PROTECT IN PLACE

D.126 REMOVE (E) TOILET PARTITIONS AND TOILET ACCESSORIES, SALVAGE
FOR REINSTALLATION

D.127 REMOVE (E) MIRROR, COUNTERTOP WITH LAVATORIES, FINISHES AND
PLUMBING FIXTURES, SALVAGE FOR REINSTALLATION

D.128 REMOVE/SALVAGE/REINSTALL (E) METAL CLADDING AROUND THE
ELEVATOR DOOR. PROTECT ELEVATOR DOOR IN PLACE

D.129 REMOVE/SALVAGE/REINSTALL (E) METAL THRESHOLD AT THE
ELEVATOR DOOR. PROTECT ELEVATOR DOOR IN PLACE

D.130 REMOVE FIRST FLIGHT OF (E) METAL STAIR, HANDRAIL AND RAILING,
SALVAGE FOR REINSTALLATION. SUPPORT (E) LANDING ABOVE
DURING CONSTRUCTION.

D.131 REMOVE/CATALOG/REINSTALL (E) RUBBER TILE FLOOORING, BASE &
BACKING

D.132 (E) GLASS CURTAIN WALL TO REMAIN, PROTECT IN PLACE

D.133 REMOVE (E) SHOWER COMPARTMENT

D.170 REMOVE/INSTALL (N) GYP. BD. AND STUDS AS NEEDED TO GET
ACCESS FOR STRUCTURAL REHABILITATION PER STR. PLANS

D.197 PARTIALLY REMOVE (E) GYPSUM BOARD AND STUDS TO GET ACCESS
TO (E) COLUMN / BEAM CONNECTION TO ALLOW FOR STRUCTURAL
REHABILITATION AS PER STR. PLANS

D.02 REMOVE (E)  SECURITY GATE, COMPLETE

D.03 REMOVE (E)  DOOR & FRAME, COMPLETE

D.04 REMOVE (E)  CASEWORK, FINISHES & FIXTURES, COMPLETE.
DEMOLISH ALL UTILITIES, SEE MECHANCIAL, ELECTRICAL, PLUMBING
DRAWINGS

D.06 REMOVE (E)  PARTITION, COMPLETE.

D.07 REMOVE (E)  LOCKERS & BASE. PATCH & FINISH (E) WALL AND FLOOR
TO MATCH EXISTING WALL AND FLOOR FINISH.

D.16 REMOVE (E)  FOLDABLE ACCESSIBLE SEAT AND PATCH TILES AS
NEEDED

D.23 (E) SEISMIC JOINT COVER TO REMAIN, PROTECT IN PLACE

D.24 REMOVE (E)   WOOD BENCH , PATCH WALL COMPLETE

D.25 REMOVE (E)   CARPET

D.26 (E) CASEWORK TO REMAIN, PROTECT IN PLACE

D.29 (E) REMOVE WALL TILES

D.30 (E) FLOOR FINISH TO REMAIN, PROTECT IN PLACE

D.31 (E) GLASS PARTITION TO BE REMOVED, SALVAGE, STORE FOR
REINSTALLATION.

D.32 REMOVE (E) CONCRETE FLOOR SLAB AS REQUIRED TO EXPOSE (E)
FOOTING. CONFIRM EXTENT OF DEMOLITION W/ STRUCTURAL
DRAWINGS

D.33 REMOVE (E)   SITE CONCRETE PAVING & BASE UNDERNEATH AS
REQUIRED TO EXPOSE (E) FOOTING. CONFIRM EXTENT OF
DEMOLITION W/ STRUCTURAL DRAWINGS

D.34 REMOVE AND RELOCATE (E) COBBLE STONE DRAINAGE W/ BASE
MATERIAL/ DIRT AND LANSCAPE AROUND NEW FOOTING. CONFIRM
EXTENT OF DEMOLITION AND NEW FOOTING EXTENTS W/
STRUCTURAL DRAWINGS

D.36 REMOVE (E)  PARTITIONS

D.37 (E) MAIN SERVER ROOM W/ RAISED FLOOR SYSTEM, PROTECT IN
PLACE. SEE TECHNOLOGY DRAWINGS FOR ADDITIONAL SCOPE

D.38 REMOVE (E)   WALL HUNG LAVATORY SALVAGE FOR REINSTALLATION,
COMPLETE

D.39 GRIND AND SAND (E) SEALED CONCRETE FLOOR

D.56 REMOVE (E) METAL PIPE HANDRAIL AND RAILING

D.60 REMOVE / PROTECT/REINSTALL (E) STOREFRONT, SEE EXTERIOR
ELEVATION SHEETS FOR ADDITIONAL INFORMATION

D.61 REMOVE (E) METAL COLUMN COVER SYSTEM (INCLUDING THE
SUPPORTS) TO ALLOW FOR STRUCTURAL SEISMIC WORK, SALVAGE
FOR REINSTALLATION.

D.62 REMOVE (E) METAL PIPE RAILING UNDERNEATH THE STAIRS

D.64 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR
REINSTALLATION, REFER TO ORGINAL METAL PANEL SUBMITTAL
DOCUMENTS " A.C.DELLOVADE, INC. ABBOTT VASCULAR
LABORATORY, TEMECULA". REMOVE/REPLACE IN ITS ENTIRITY (E)
VAPOR PERMIABLE WATER BARRIER & EXTERIOR GRADE GYPSUM
BOARD SHEATHING. REMOVE (E) METAL STUDS ONLY AS NEEDED TO
ACCOMMODATE STRUCTURAL SEISMIC UPGRADES REFER TO STR.
DWGS. REBUILD WALL PER DETAILS ON SHEET A-711 and A-712

D.80 REMOVE (E) CONCRETE FLOOR SLAB TO NEAREST CONTROL JONT.

D.81 DEMOLISH (E) WALL AND SOLID SURFACE FINISH, STAGGER CUTS AT
DEMO, SALVAGE SOLID SURFACE FINISH FOR REINSTALLATION.

D.82 REMOVE (E) GLASS PIVOT DOOR, SALVAGE STORE FOR
REINSTALLATION.

D.83 DEMOLISH (E) CONCRETE SLAB TO ACCOMODATE STAIR FOOTINGS,
SEE STRUCTURAL DRAWINGS

D.85 REMOVE (E) FLOOR TILE AND CONCRETE FLOOR SLAB TO EXPOSE (E)
FOOTING. CONFIRM EXTEND OF DEMOLITION W/ STR. DWGS

D.86 (E) STAND PIPE TO BE RELOCATE. SEE FIRE PROTECTION DWGS.

AREA 1 
AREA 2 

BUILDING G 

BUILDING F 

TRUE
NORTH

KEYNOTES

GENERAL NOTES
1. SEE CIVIL,  STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND TECHNOLOGY DRAWINGS

FOR ADDITIONAL DEMOLITION SCOPE OF WORK.
2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO BE COORDINATED

WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE OPENING SHALL ACCOMMODATE THE
REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN APPROVED BY DSA
9. ALL ELECTRICAL WALL OUTLETS , ALARMS, SWITCHES, WIRING, CONDUITS SHALL BE RECESSED AND / OR

CONCEALED . CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT THEY ARE REQUIRED TO OPEN EXISTING WALL /
CEILING AS NEEDED TO ACCOMMODATE NEW WORK. CONTRACTOR IS REQUIRED TO PATCH, REPAIR, MUD, SAND, AND
PAINT ALL SURFACES TO MATCH EXISTING.
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D.204

1. SEE CIVIL,  STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL ELECTRICAL WALL OUTLETS , ALARMS, SWITCHES, WIRING, CONDUITS SHALL BE RECESSED 

AND / OR CONCEALED . CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT THEY ARE REQUIRED 
TO OPEN EXISTING WALL / CEILING AS NEEDED TO ACCOMMODATE NEW WORK. CONTRACTOR IS 
REQUIRED TO PATCH, REPAIR, MUD, SAND, AND PAINT ALL SURFACES TO MATCH EXISTING.

(E) WALL, TO REMAIN, PROTECT IN PLACE

(E) WALL TO BE REMOVED, COMPLETE

(E) 1HR. WALL, TO REMAIN, PROTECT IN PLACE

(E) 2HR. RATED WALL, TO REMAIN, 
PROTECT IN PLACE

(E) SITE CONCRETE  TO BE REMOVED, 
EXTENT TO BE COORDINATED WITH 
STRUCTURAL DRAWINGS

(E) SITE COBBLE STONE  
DRAINAGE BASE MATERIAL/ 
LANDSCAPING  TO BE REMOVED , 
EXTENT TO BE COORDINATED 
WITH STRUCTURAL DRAWINGS. 
SALVAGE (E) SITE COBBLE STONE 
FOR REUSE

(E) EXPOSED SEALED CONCRETE 
TO BE REMOVED IN ITS ENTIRETY, 
COORDINATE WITH STRUCTURAL 
DRAWINGS

(E) FLOOR FINISH AND CONCRETE FILL / SLAB 
TO BE REMOVED IN ITS ENTIRETY , 
COORDINATE WITH STRUCTURAL 
REQUIREMENTS AS SHOWN ON STRUCTURAL 
PLANS
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

8
/1

5
/2

0
1

9
 8

:1
9
:3

3
 P

M
B

IM
 3

6
0

:/
/M

S
J
C

 T
e
m

e
c
u
la

 V
a

lle
y
 C

a
m

p
u
s
/A

1
7

_
M

S
J
C

_
T

E
M

E
C

U
L

A
 V

A
L
L

E
Y

 C
O

L
L

E
G

E
_
B

u
ild

in
g

 G
.r

v
t

A-021.2

PARTIAL FIRST

FLOOR DEMO PLAN

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

1
0
0
%

 C
O

N
S
T
R

U
C

T
IO

N
 D

O
C

U
M

E
N

T
S

GENERAL NOTES DEMO PLAN LEGENDKEYNOTES

D.123 REMOVE (E) DOOR, FRAME, SALVAGE AND STORE FOR REINSTALLATION

D.124 (E) CONCRETE MASONRY UNIT WALL AND FOUNDATION TO BE DEMOLISHED - REFER TO OVERALL SITE
PLAN ON SHEET A-102 FOR ADDITIONAL INFORMATION

D.130 REMOVE FIRST FLIGHT OF (E) METAL STAIR, HANDRAIL AND RAILING, SALVAGE FOR REINSTALLATION.
SUPPORT (E) LANDING ABOVE DURING CONSTRUCTION.

D.132 (E) GLASS CURTAIN WALL TO REMAIN, PROTECT IN PLACE

D.197 PARTIALLY REMOVE (E) GYPSUM BOARD AND STUDS TO GET ACCESS TO (E) COLUMN / BEAM
CONNECTION TO ALLOW FOR STRUCTURAL REHABILITATION AS PER STR. PLANS

D.204 DEMO / REPLACE (E) GYP. BD. AND STAINLESS STEEL PANELING TO ACCOMMODATE (N) PLUMBING /
ELECTRICAL WORK

D.03 REMOVE (E)  DOOR & FRAME, COMPLETE

D.04 REMOVE (E)  CASEWORK, FINISHES & FIXTURES, COMPLETE. DEMOLISH ALL UTILITIES, SEE MECHANCIAL,
ELECTRICAL, PLUMBING DRAWINGS

D.06 REMOVE (E)  PARTITION, COMPLETE.

D.15 DEMOLISH EXISTING RESTROOM, FIXTURES, ACCESSORIES, FINISHES COMPLETE

D.32 REMOVE (E) CONCRETE FLOOR SLAB AS REQUIRED TO EXPOSE (E) FOOTING. CONFIRM EXTENT OF
DEMOLITION W/ STRUCTURAL DRAWINGS

D.33 REMOVE (E)   SITE CONCRETE PAVING & BASE UNDERNEATH AS REQUIRED TO EXPOSE (E) FOOTING.
CONFIRM EXTENT OF DEMOLITION W/ STRUCTURAL DRAWINGS

D.34 REMOVE AND RELOCATE (E) COBBLE STONE DRAINAGE W/ BASE MATERIAL/ DIRT AND LANSCAPE
AROUND NEW FOOTING. CONFIRM EXTENT OF DEMOLITION AND NEW FOOTING EXTENTS W/ STRUCTURAL
DRAWINGS

D.41 REMOVE (E)   ACOUSTICAL FABRIC WRAPPED PANELS LOCATED AT 3'- 0" AFF

D.42 REMOVE (E)   UPHOLSTERED BENCH WITH BACK AND EXISTING STRUCTURAL TUBE STEEL SUPPORTS

D.43 REMOVE (E)   2' X 2' CARPET FLOOR TILE AND ADHESIVE COMPLETE.

D.56 REMOVE (E) METAL PIPE HANDRAIL AND RAILING

D.60 REMOVE / PROTECT/REINSTALL (E) STOREFRONT, SEE EXTERIOR ELEVATION SHEETS FOR ADDITIONAL
INFORMATION

D.62 REMOVE (E) METAL PIPE RAILING UNDERNEATH THE STAIRS

D.64 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR REINSTALLATION, REFER TO ORGINAL
METAL PANEL SUBMITTAL DOCUMENTS " A.C.DELLOVADE, INC. ABBOTT VASCULAR LABORATORY,
TEMECULA". REMOVE/REPLACE IN ITS ENTIRITY (E) VAPOR PERMIABLE WATER BARRIER & EXTERIOR
GRADE GYPSUM BOARD SHEATHING. REMOVE (E) METAL STUDS ONLY AS NEEDED TO ACCOMMODATE
STRUCTURAL SEISMIC UPGRADES REFER TO STR. DWGS. REBUILD WALL PER DETAILS ON SHEET A-711
and A-712

D.72 SAWCUT (E) CONCRETE SLAB ON GRADE FOR PIPING, SEE PLUMBING DWGS.

D.91 REMOVE (E) CONCRETE FLOOR SLAB TO EXPOSE FOOTING FOR STRUCTURAL STRENGHTENING PER
STRUCTURAL DRAWINGS

D.95 REMOVE (E) CORK FLOOR

D.104 PROTECT ALL (E) ELECTRICAL EQUIPMENT IN PLACE. INSTALL TEMPORARY WALL TO PROTECT
ELECTRICAL ROOM

D.108 REMOVE (E) STRUCTURAL SLAB AND FINISH TO ACCOMODATE STRUCTURAL WORK

 1/8" = 1'-0" 1PARTIAL FIRST FLOOR DEMOLITION PLAN - 2

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

A

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19
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BUILDING F: 

NO WORK IN THIS AREA U.O.N.
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(E) 
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B.5

(E) WALL, TO REMAIN, PROTECT IN PLACE

(E) WALL TO BE REMOVED, COMPLETE

(E) 1HR. WALL, TO REMAIN, PROTECT IN PLACE

(E) 2HR. RATED WALL, TO REMAIN, PROTECT IN PLACE

(E) FLOOR FINISH AND CONCRETE FILL / SLAB TO BE REMOVED IN 
ITS ENTIRETY, COORDINATE WITH STRUCTURAL REQUIREMENTS 
AS SHOWN ON STRUCTURAL PLANS

(E) FLOORING, SLAB AND DECK TO BE REMOVED IN ITS 
ENTIRETY, COORDINATE WITH STRUCTURAL 
REQUIREMENTS AS SHOWN ON STRUCTURAL PLANS

SAW CUT AND REMOVE (E) CONCRETE FILLED METAL DECK 
TO ACCOMMODATE STAIR OPENING

1. SEE CIVIL,  STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL ELECTRICAL WALL OUTLETS , ALARMS, SWITCHES, WIRING, CONDUITS SHALL BE RECESSED 

AND / OR CONCEALED . CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT THEY ARE REQUIRED 
TO OPEN EXISTING WALL / CEILING AS NEEDED TO ACCOMMODATE NEW WORK. CONTRACTOR IS 
REQUIRED TO PATCH, REPAIR, MUD, SAND, AND PAINT ALL SURFACES TO MATCH EXISTING.

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-022

SECOND FLOOR

DEMO PLAN

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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 1/16" = 1'-0" 1SECOND FLOOR DEMOLITION PLAN

GENERAL NOTESLEGENDKEYNOTES

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

A

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19
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(E) WALL, TO REMAIN, PROTECT IN PLACE

(E) WALL TO BE REMOVED, COMPLETE

(E) 1HR. WALL, TO REMAIN, PROTECT IN PLACE

(E) 2HR. RATED WALL, TO REMAIN, 
PROTECT IN PLACE

(E) FLOORING,SLAB AND DECK TO BE REMOVED IN ITS 
ENTIRETY, COORDINATE WITH STRUCTURAL 
REQUIREMENTS AS SHOWN IN STRUCTURAL PLANS

(E) FLOOR FINISH AND CONCRETE FILL / SLAB TO BE 
REMOVED IN ITS ENTIRETY, COORDINATE WITH 
STRUCTURAL REQUIREMENTS AS SHOWN ON STRUCTURAL 
PLANS

SAW CUT AND REMOVE (E) CONCRETE FILLED METAL DECK  
TO ACCOMMODATE STAIR OPENING
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AREA U.O.N.
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D.199

B.5
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1

A-304

3

1. SEE CIVIL,  STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL ELECTRICAL WALL OUTLETS , ALARMS, SWITCHES, WIRING, CONDUITS SHALL BE RECESSED 

AND / OR CONCEALED . CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT THEY ARE REQUIRED 
TO OPEN EXISTING WALL / CEILING AS NEEDED TO ACCOMMODATE NEW WORK. CONTRACTOR IS 
REQUIRED TO PATCH, REPAIR, MUD, SAND, AND PAINT ALL SURFACES TO MATCH EXISTING.

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-022.1

PARTIAL SECOND

FLOOR DEMO PLAN

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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S 1/8" = 1'-0" 1PARTIAL SECOND FLOOR DEMOLITION PLAN - 1

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

DEMO PLAN LEGEND

D.177 PARTIALLY REMOVE (E) WALL TO ACCESS
MECHANICAL DUCTS AND REGISTERS. SEE MECH.
DRAWINGS

D.178 (E) COLUMN BUILD OUT TO REMAIN, PROTECT IN
PLACE

D.180 REMOVE (E) WALL AND STRUCTURAL SUPPORTS

D.182 REMOVE CONCRETE FILL AT (E) METAL DECK IN
ORDER TO ACCOMODATE NEW STR. BEAMS, STAIR
AND LANDING. SEE STR. DRAWING FOR DECK
EXTENSION.

D.183 REMOVE (E) CONCRETE FILL AT (E) METAL DECK TO
ACCOMMODATE STRUCTURAL REHABILITATION
WORK, SEE STR, DETAILS FOR EXTEND. PROTECT ALL
(E) INTERIOR WALLS TO REMAIN.

D.184 (E) GLASS WALL SYSTEM TO REMAIN, PROTECT IN
PLACE.

D.185 REMOVE (E) INVERTER RETURN TO DISTRICT, SEE
ELECTR. DRAWINGS.

D.186 (E) GLASS CURTAIN WALL SYSTEM TO REMAIN,
PROTECT IN PLACE.

D.187 REMOVE (E) COLUMN BUILD-OUT TO ACCOMMODATE
STRUCTURAL REHABILITATION WORK, SEE
STR.DRAWING.

D.193 (E) FABRIC WRAPPED ACOUSTICAL PANEL TO
REMAIN, PROTECT IN PLACE

D.199 REMOVE (E) RESIN PANEL, COMPLETE

D.64 REMOVE (E) METAL HORIZONTAL SIDING PANELS,
SALVAGE FOR REINSTALLATION, REFER TO ORGINAL
METAL PANEL SUBMITTAL DOCUMENTS "
A.C.DELLOVADE, INC. ABBOTT VASCULAR
LABORATORY, TEMECULA". REMOVE/REPLACE IN ITS
ENTIRITY (E) VAPOR PERMIABLE WATER BARRIER &
EXTERIOR GRADE GYPSUM BOARD SHEATHING.
REMOVE (E) METAL STUDS ONLY AS NEEDED TO
ACCOMMODATE STRUCTURAL SEISMIC UPGRADES
REFER TO STR. DWGS. REBUILD WALL PER DETAILS
ON SHEET A-711 and A-712

D.75 REMOVE (E) 12" X 12" VINYL TILE FLOORING AND
ADHESIVE COMPLETE

D.76 REMOVE (E) FIRE EXTINGUISHER CABINET

D.77 (E) FIRE EXTINGUISHER TO REMAIN, PROTECT IN
PLACE

D.88 REMOVE (E) FULL HEIGHT, WALL MOUNTED MIRROR,
SALVAGE & STORE. FOR REINSTALLATION.

D.108 REMOVE (E) STRUCTURAL SLAB AND FINISH TO
ACCOMODATE STRUCTURAL WORK

D.112 (E) CARPET TILE TO REMAIN.

D.117 REMOVE (E) FABRIC WRAPPED ACOUSTICAL PANELS
AT WALLS, SALVAGE FOR REINSTALLATION. FOR (E)
AV SYSTEMS, SEE TECHNOLOGY DRAWINGS.

D.123 REMOVE (E) DOOR, FRAME, SALVAGE AND STORE
FOR REINSTALLATION

D.170 REMOVE/INSTALL (N) GYP. BD. AND STUDS AS
NEEDED TO GET ACCESS FOR STRUCTURAL
REHABILITATION PER STR. PLANS

D.174 REMOVE (E) GYP. BD. TO ALLOW FOR NEW PIPING
AND CONNECTIONS

D.175 (E) ALUMINIUM COLUMN CLADDING TO REMAIN,
PROTECT IN PLACE

D.03 REMOVE (E)  DOOR & FRAME, COMPLETE

D.04 REMOVE (E)  CASEWORK, FINISHES & FIXTURES,
COMPLETE. DEMOLISH ALL UTILITIES, SEE
MECHANCIAL, ELECTRICAL, PLUMBING DRAWINGS

D.06 REMOVE (E)  PARTITION, COMPLETE.

D.08 (E)  OVERHEAD CABINET & BASE CABINET WITH
COUNTER TO REMAIN IN ITS ENTIRETY, PROTECT IN
PLACE.

D.09 REMOVE (E) FURNITURE WALL SYSTEM, GLASS
WALLS AND DOORS, SALVAGE AND STORE FOR
REINSTALLATION. (E) FRAMED SOFFIT WALL ABOVE
TO REMAIN.

D.11 REMOVE (E) PARTIAL 42" HIGH WALL

D.12 REMOVE SECTION OF (E)  GLASS WALL SYSTEM &
PREPARE FOR NEW WALL & DOOR SYSTEM

D.23 (E)  SEISMIC JOINT COVER TO REMAIN, PROTECT IN
PLACE

D.26 (E)   CASEWORK TO REMAIN, PROTECT IN PLACE

D.43 REMOVE (E)   2' X 2' CARPET FLOOR TILE AND
ADHESIVE COMPLETE.

D.56 REMOVE (E) METAL PIPE HANDRAIL AND RAILING

D.59 REMOVE / REPLACE (E) WALL TILES, (E) FLOOR AND
BASE TILES AS NEEDED. MATCH EXISTING

D.61 REMOVE (E) METAL COLUMN COVER SYSTEM
(INCLUDING THE SUPPORTS) TO ALLOW FOR
STRUCTURAL SEISMIC WORK, SALVAGE FOR
REINSTALLATION.
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1. SEE CIVIL,  STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL ELECTRICAL WALL OUTLETS , ALARMS, SWITCHES, WIRING, CONDUITS SHALL BE RECESSED 

AND / OR CONCEALED . CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT THEY ARE REQUIRED 
TO OPEN EXISTING WALL / CEILING AS NEEDED TO ACCOMMODATE NEW WORK. CONTRACTOR IS 
REQUIRED TO PATCH, REPAIR, MUD, SAND, AND PAINT ALL SURFACES TO MATCH EXISTING.
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GENERAL NOTES

 1/8" = 1'-0" 1PARTIAL SECOND FLOOR DEMOLITION PLAN - 2

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

 DEMO PLAN LEGENDKEYNOTES

D.187 REMOVE (E) COLUMN BUILD-OUT TO ACCOMMODATE STRUCTURAL REHABILITATION WORK, SEE STR.DRAWING.

D.193 (E) FABRIC WRAPPED ACOUSTICAL PANEL TO REMAIN, PROTECT IN PLACE

D.194 REMOVE (E) ALUMINIUM COLUMN CLADDING

D.195 REMOVE (E) FURNITURE WALL SYSTEM, GLASS WALL AND DOORS, SALVAGE AND STORE FOR REINSTALLATION . REMOVE (E) FRAMED SOFFIT
ABOVE.

D.03 REMOVE (E)  DOOR & FRAME, COMPLETE

D.04 REMOVE (E)  CASEWORK, FINISHES & FIXTURES, COMPLETE. DEMOLISH ALL UTILITIES, SEE MECHANCIAL, ELECTRICAL, PLUMBING DRAWINGS

D.06 REMOVE (E)  PARTITION, COMPLETE.

D.08 (E)  OVERHEAD CABINET & BASE CABINET WITH COUNTER TO REMAIN IN ITS ENTIRETY, PROTECT IN PLACE.

D.10 REMOVE SECTION OF EXISTING STRUCTURAL FLOOR, PREPARE FOR NEW STAIR. SEE STRUCTURAL DRAWINGS

D.13 REMOVE (E)  SINK AND CABINET BELOW AS SHOWN ON PLAN

D.26 (E)   CASEWORK TO REMAIN, PROTECT IN PLACE

D.41 REMOVE (E)   ACOUSTICAL FABRIC WRAPPED PANELS LOCATED AT 3'- 0" AFF

D.43 REMOVE (E)   2' X 2' CARPET FLOOR TILE AND ADHESIVE COMPLETE.

D.56 REMOVE (E) METAL PIPE HANDRAIL AND RAILING

D.59 REMOVE / REPLACE (E) WALL TILES, (E) FLOOR AND BASE TILES AS NEEDED. MATCH EXISTING

D.64 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR REINSTALLATION, REFER TO ORGINAL METAL PANEL SUBMITTAL DOCUMENTS
" A.C.DELLOVADE, INC. ABBOTT VASCULAR LABORATORY, TEMECULA". REMOVE/REPLACE IN ITS ENTIRITY (E) VAPOR PERMIABLE WATER
BARRIER & EXTERIOR GRADE GYPSUM BOARD SHEATHING. REMOVE (E) METAL STUDS ONLY AS NEEDED TO ACCOMMODATE STRUCTURAL
SEISMIC UPGRADES REFER TO STR. DWGS. REBUILD WALL PER DETAILS ON SHEET A-711 and A-712

D.75 REMOVE (E) 12" X 12" VINYL TILE FLOORING AND ADHESIVE COMPLETE

D.76 REMOVE (E) FIRE EXTINGUISHER CABINET

D.77 (E) FIRE EXTINGUISHER TO REMAIN, PROTECT IN PLACE

D.88 REMOVE (E) FULL HEIGHT, WALL MOUNTED MIRROR, SALVAGE & STORE. FOR REINSTALLATION.

D.106 REMOVE (E) PARTITION TO ACCOMMODATE NEW DOOR/WINDOW, EXTEND TO INCLUDE ADDITIONAL DEMOLITION REQUIRED FOR JAMBS AND
HEADER INSTALLATION.

D.108 REMOVE (E) STRUCTURAL SLAB AND FINISH TO ACCOMODATE STRUCTURAL WORK

D.117 REMOVE (E) FABRIC WRAPPED ACOUSTICAL PANELS AT WALLS, SALVAGE FOR REINSTALLATION. FOR (E) AV SYSTEMS, SEE TECHNOLOGY
DRAWINGS.

D.123 REMOVE (E) DOOR, FRAME, SALVAGE AND STORE FOR REINSTALLATION

D.132 (E) GLASS CURTAIN WALL TO REMAIN, PROTECT IN PLACE

D.175 (E) ALUMINIUM COLUMN CLADDING TO REMAIN, PROTECT IN PLACE

D.178 (E) COLUMN BUILD OUT TO REMAIN, PROTECT IN PLACE

D.180 REMOVE (E) WALL AND STRUCTURAL SUPPORTS

D.183 REMOVE (E) CONCRETE FILL AT (E) METAL DECK TO ACCOMMODATE STRUCTURAL REHABILITATION WORK, SEE STR, DETAILS FOR EXTEND.
PROTECT ALL (E) INTERIOR WALLS TO REMAIN.
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(E) 1HR. WALL, TO REMAIN, PROTECT IN PLACE

(E) 2HR. RATED WALL, TO REMAIN, PROTECT IN PLACE

(E) FLOOR FINISH AND CONCRETE FILL / SLAB TO BE REMOVED IN 
ITS ENTIRETY, COORDINATE WITH STRUCTURAL REQUIREMENTS 
AS SHOWN ON STRUCTURAL PLANS

(E) FLOORING, SLAB AND DECK TO BE REMOVED IN ITS 
ENTIRETY, COORDINATE WITH STRUCTURAL 
REQUIREMENTS AS SHOWN ON STRUCTURAL PLANS

SAW CUT AND REMOVE (E) CONCRETE FILLED METAL DECK 
TO ACCOMMODATE STAIR OPENING

1. SEE CIVIL,  STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL ELECTRICAL WALL OUTLETS , ALARMS, SWITCHES, WIRING, CONDUITS SHALL BE RECESSED 

AND / OR CONCEALED . CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT THEY ARE REQUIRED 
TO OPEN EXISTING WALL / CEILING AS NEEDED TO ACCOMMODATE NEW WORK. CONTRACTOR IS 
REQUIRED TO PATCH, REPAIR, MUD, SAND, AND PAINT ALL SURFACES TO MATCH EXISTING.
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TEL (805) 963-1955
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THIRD FLOOR

DEMO PLAN

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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 1/16" = 1'-0" 1THIRD FLOOR DEMOLITION PLAN

GENERAL NOTESLEGENDKEYNOTES

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

A

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



(E
) F

.E
.

(E
)  F

.E
.

(E
)  F

.E
.

(E) F.E.

(E) F.E.

(E) WALL, TO REMAIN, PROTECT IN PLACE

(E) WALL TO BE REMOVED, COMPLETE

(E) 1HR. WALL, TO REMAIN, PROTECT IN PLACE

(E) 2HR. RATED WALL, TO REMAIN, 
PROTECT IN PLACE

(E) FLOORING,SLAB AND DECK TO BE REMOVED IN ITS 
ENTIRETY, COORDINATE WITH STRUCTURAL 
REQUIREMENTS AS SHOWN IN STRUCTURAL PLANS

(E) FLOOR FINISH AND CONCRETE FILL / SLAB TO BE 
REMOVED IN ITS ENTIRETY, COORDINATE WITH 
STRUCTURAL REQUIREMENTS AS SHOWN ON STRUCTURAL 
PLANS

SAW CUT AND REMOVE (E) CONCRETE FILLED METAL DECK  
TO ACCOMMODATE STAIR OPENING

13

13.7

14

15

16

17

12.4

12.2
B.3

12.8

12.6

C.3

(E) CONF.

ROOM

(E) STORAGE

(E) STAIR 6 (E) STORAGE

(E) REAR

PROJECTION

(E) WOMEN'S

RESTROOM

(E) MEN'S

RESTROOM

(E) 

OFFICE

(E) 

OFFICE
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OFFICE
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(E) OPEN 

OFFICE
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OFFICE
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B

C

A

A.7

D

96'-4"

11'-6"

8'-10"

36'-0"

29'-0"

11'-0"

C.6

BUILDING F: 

NO WORK IN THIS AREA U.O.N.

DN

UP

D.56D.56

A-556

3

TYP.D.08

(E) 

OFFICE

(E) 

OFFICE

D.64

D.61

D.64

D.108

D.170

D.12

D.06

D.76

D.77

D.178

D.178

D.187

D.187

D.75D.75
D.04

D.43D.43

D.180

D.06

D.123

D.77

D.184D.184D.184

D.184D.184D.184

TYP.D.08

D.184D.184

D.184

D.184

D.06

D.06

D.88

D.59

D.108D.108

D.06

D.197

D.06

ELEVATOR

LOBBY

(E) IDF

(E)

CORRIDOR

(E) ELEC

D.06D.06

D.06

D.77

D.183

D.186

D.112D.112

D.112D.112

D.112D.112

D.112D.112

D.112D.112

D.112D.112

D.112D.112

D.12

D.09

D.201D.201

D.112D.112

D.112D.112

D.112D.112

D.112D.112

D.112D.112

D.112D.112

D.112D.112

D.112D.112

D.112D.112

D.112D.112

D.183

D.183

D.170
D.26

D.77

D.112D.112

D.112D.112

D.108D.108

D.75D.75

D.112

D.03

B.5

OPEN OFFICE

AREA

(E) 

A-304

3

A-304

1

1. SEE CIVIL,  STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL ELECTRICAL WALL OUTLETS , ALARMS, SWITCHES, WIRING, CONDUITS SHALL BE RECESSED 

AND / OR CONCEALED . CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT THEY ARE REQUIRED 
TO OPEN EXISTING WALL / CEILING AS NEEDED TO ACCOMMODATE NEW WORK. CONTRACTOR IS 
REQUIRED TO PATCH, REPAIR, MUD, SAND, AND PAINT ALL SURFACES TO MATCH EXISTING.

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS
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PARTIAL THIRD

FLOOR DEMO PLAN

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,
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MT. SAN JACINTO COMMUNITY
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S 1/8" = 1'-0" 1PARTIAL THIRD FLOOR DEMOLITION PLAN - 1

D.123 REMOVE (E) DOOR, FRAME, SALVAGE AND STORE FOR REINSTALLATION

D.170 REMOVE/INSTALL (N) GYP. BD. AND STUDS AS NEEDED TO GET ACCESS FOR
STRUCTURAL REHABILITATION PER STR. PLANS

D.178 (E) COLUMN BUILD OUT TO REMAIN, PROTECT IN PLACE

D.180 REMOVE (E) WALL AND STRUCTURAL SUPPORTS

D.183 REMOVE (E) CONCRETE FILL AT (E) METAL DECK TO ACCOMMODATE
STRUCTURAL REHABILITATION WORK, SEE STR, DETAILS FOR EXTEND. PROTECT
ALL (E) INTERIOR WALLS TO REMAIN.

D.184 (E) GLASS WALL SYSTEM TO REMAIN, PROTECT IN PLACE.

D.186 (E) GLASS CURTAIN WALL SYSTEM TO REMAIN, PROTECT IN PLACE.

D.187 REMOVE (E) COLUMN BUILD-OUT TO ACCOMMODATE STRUCTURAL
REHABILITATION WORK, SEE STR.DRAWING.

D.197 PARTIALLY REMOVE (E) GYPSUM BOARD AND STUDS TO GET ACCESS TO (E)
COLUMN / BEAM CONNECTION TO ALLOW FOR STRUCTURAL REHABILITATION AS
PER STR. PLANS

D.201 (E) 12" X 12" VINYL TILE FLOORNG TO REMAIN, PROTECT IN PLACE

D.03 REMOVE (E)  DOOR & FRAME, COMPLETE

D.04 REMOVE (E)  CASEWORK, FINISHES & FIXTURES, COMPLETE. DEMOLISH ALL
UTILITIES, SEE MECHANCIAL, ELECTRICAL, PLUMBING DRAWINGS

D.06 REMOVE (E)  PARTITION, COMPLETE.

D.08 (E)  OVERHEAD CABINET & BASE CABINET WITH COUNTER TO REMAIN IN ITS
ENTIRETY, PROTECT IN PLACE.

D.09 REMOVE (E) FURNITURE WALL SYSTEM, GLASS WALLS AND DOORS, SALVAGE
AND STORE FOR REINSTALLATION. (E) FRAMED SOFFIT WALL ABOVE TO REMAIN.

D.12 REMOVE SECTION OF (E)  GLASS WALL SYSTEM & PREPARE FOR NEW WALL &
DOOR SYSTEM

D.26 (E)   CASEWORK TO REMAIN, PROTECT IN PLACE

D.43 REMOVE (E)   2' X 2' CARPET FLOOR TILE AND ADHESIVE COMPLETE.

D.56 REMOVE (E) METAL PIPE HANDRAIL AND RAILING

D.59 REMOVE / REPLACE (E) WALL TILES, (E) FLOOR AND BASE TILES AS NEEDED.
MATCH EXISTING

D.61 REMOVE (E) METAL COLUMN COVER SYSTEM (INCLUDING THE SUPPORTS) TO
ALLOW FOR STRUCTURAL SEISMIC WORK, SALVAGE FOR REINSTALLATION.

D.64 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR
REINSTALLATION, REFER TO ORGINAL METAL PANEL SUBMITTAL DOCUMENTS "
A.C.DELLOVADE, INC. ABBOTT VASCULAR LABORATORY, TEMECULA".
REMOVE/REPLACE IN ITS ENTIRITY (E) VAPOR PERMIABLE WATER BARRIER &
EXTERIOR GRADE GYPSUM BOARD SHEATHING. REMOVE (E) METAL STUDS ONLY
AS NEEDED TO ACCOMMODATE STRUCTURAL SEISMIC UPGRADES REFER TO
STR. DWGS. REBUILD WALL PER DETAILS ON SHEET A-711 and A-712

D.75 REMOVE (E) 12" X 12" VINYL TILE FLOORING AND ADHESIVE COMPLETE

D.76 REMOVE (E) FIRE EXTINGUISHER CABINET

D.77 (E) FIRE EXTINGUISHER TO REMAIN, PROTECT IN PLACE

D.88 REMOVE (E) FULL HEIGHT, WALL MOUNTED MIRROR, SALVAGE & STORE. FOR
REINSTALLATION.

D.108 REMOVE (E) STRUCTURAL SLAB AND FINISH TO ACCOMODATE STRUCTURAL
WORK

D.112 (E) CARPET TILE TO REMAIN.

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

DEMO PLAN LEGEND KEYNOTES

GENERAL NOTES
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NORTH

A

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

A-302

3

APP. INC:
REVIEWED FOR
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04-118420
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08.20.19
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(E) F.E.

(E
) 

F
.E
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(E
) 

F
.E

.

(E) WALL, TO REMAIN, PROTECT IN PLACE

(E) WALL TO BE REMOVED, COMPLETE

(E) 1HR. WALL, TO REMAIN, PROTECT IN PLACE

(E) 2HR. RATED WALL, TO REMAIN, 
PROTECT IN PLACE

(E) FLOORING,SLAB AND DECK TO BE REMOVED IN ITS 
ENTIRETY, COORDINATE WITH STRUCTURAL 
REQUIREMENTS AS SHOWN IN STRUCTURAL PLANS

(E) FLOOR FINISH AND CONCRETE FILL / SLAB TO BE 
REMOVED IN ITS ENTIRETY, COORDINATE WITH 
STRUCTURAL REQUIREMENTS AS SHOWN ON STRUCTURAL 
PLANS

SAW CUT AND REMOVE (E) CONCRETE FILLED METAL DECK  
TO ACCOMMODATE STAIR OPENING

D

D

A.7

A.7
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19

20

21

23

24

23.3

19.1
18.5

17.9

A

A

C

C

B

B

C.6

C.6

(E) STORAGE

(E) CONF.

ROOM

(E) STORAGE

(E) CONF.

ROOM

(E) CONF.

ROOM

(E) WOMEN'S

RESTROOM

(E) MEN'S

RESTROOM

(E) STAIR #4

(E) ELEC.

(E) IDF

(E)

ELEVATOR

LOBBY

(E) PROJ. 

TEAM ROOM

(E) OHS 

EXAM

(E) TEST 

LAB

(E) EXEC 

OFFICE

(E) SMALL

CONF.

(E) SMALL

CONF.

(E) EXEC 

OFFICE

(E) CONF.

ROOM

(E) OPEN 

OFFICE

(E) 

OFFICE (E) 

OFFICE (E) 

OFFICE

(E) OPEN 

OFFICE

(E) 

OFFICE
(E) 

OFFICE (E) 

STORAGE

(E) 

JAN.

(E) 

KITCHENETTE

(E) BREAK 

AREA
18'-0

"

2'-0
"

2'-0"

18'-0"

40'-0"

80'-0"

8'-0"

22'-0"

170'-0"

(E) OPEN SPACE

(E) OPEN SPACE

(E) HOTELING

(E) WORK ROOM

D.06

D.06

D.179

D.06D.06

D.06

TYP.D.06

D.04
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E
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(E) 

OFFICE (E) 

OFFICE

(E) 

OFFICE

D.06

11'-0"

29'-0"

36'-0"

8'-10"

11'-6"

96'-4"

D.06

D.56

A-556

4

TYP.D.64

D.64D.64

D.132

D.64

D.112

D.06

D.04

D.75

D.43D.43

D.195D.195

D.178

D.178

D.187

D.76

D.06

D.187

D.117

D.06D.06

D.191

D.180

D.180

D.117

D.10

D.06

D.06

D.175

D.175

D.175

D.77 D.132

D.77

D.108D.108

D.88

D.59

D.123

D.108

D.117

D.108

D.108

D.06

D.197

D.06

D.183

D.108

D.108

D.108
D.03

D.06

D.06D.06

D.193D.193

D.108
D.06

D.04

D.04D.04

D.04

D.04
D.75D.75

D.112D.112

D.112

D.112D.112

D.112D.112

D.112D.112

D.112D.112
D.112D.112

D.112D.112

D.112D.112

D.112D.112

D.112D.112

D.112D.112

D.112D.112

D.201

D.75D.75

D.183

D.199

D.199

D.199

D.199

D.112D.112

D.112D.112

D.43D.43

D.43D.43

D.203D.203

D.112D.112

D.43D.43

D.43D.43

D.112D.112

d.112d.112

D.26

D.26

D.26D.26

D.26D.26D.26

D.108

D.112D.112

D.112D.112

D.43D.43

D.75D.75

22

A-302

4

A-303
1

A-303

3

D.112D.112

D.112

1. SEE CIVIL,  STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL ELECTRICAL WALL OUTLETS , ALARMS, SWITCHES, WIRING, CONDUITS SHALL BE RECESSED 

AND / OR CONCEALED . CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT THEY ARE REQUIRED 
TO OPEN EXISTING WALL / CEILING AS NEEDED TO ACCOMMODATE NEW WORK. CONTRACTOR IS 
REQUIRED TO PATCH, REPAIR, MUD, SAND, AND PAINT ALL SURFACES TO MATCH EXISTING.

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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PARTIAL THIRD

FLOOR DEMO PLAN

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
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GENERAL NOTES

 1/8" = 1'-0" 1PARTIAL THIRD FLOOR DEMOLITION PLAN - 2

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

 DEMO PLAN LEGENDKEYNOTES

D.193 (E) FABRIC WRAPPED ACOUSTICAL PANEL TO REMAIN, PROTECT IN PLACE

D.195 REMOVE (E) FURNITURE WALL SYSTEM, GLASS WALL AND DOORS, SALVAGE AND STORE FOR REINSTALLATION . REMOVE (E) FRAMED SOFFIT
ABOVE.

D.197 PARTIALLY REMOVE (E) GYPSUM BOARD AND STUDS TO GET ACCESS TO (E) COLUMN / BEAM CONNECTION TO ALLOW FOR STRUCTURAL
REHABILITATION AS PER STR. PLANS

D.199 REMOVE (E) RESIN PANEL, COMPLETE

D.201 (E) 12" X 12" VINYL TILE FLOORNG TO REMAIN, PROTECT IN PLACE

D.203 REMOVE (E) CORK TILE FLOORING

D.03 REMOVE (E)  DOOR & FRAME, COMPLETE

D.04 REMOVE (E)  CASEWORK, FINISHES & FIXTURES, COMPLETE. DEMOLISH ALL UTILITIES, SEE MECHANCIAL, ELECTRICAL, PLUMBING DRAWINGS

D.06 REMOVE (E)  PARTITION, COMPLETE.

D.10 REMOVE SECTION OF EXISTING STRUCTURAL FLOOR, PREPARE FOR NEW STAIR. SEE STRUCTURAL DRAWINGS

D.26 (E)   CASEWORK TO REMAIN, PROTECT IN PLACE

D.43 REMOVE (E)   2' X 2' CARPET FLOOR TILE AND ADHESIVE COMPLETE.

D.56 REMOVE (E) METAL PIPE HANDRAIL AND RAILING

D.59 REMOVE / REPLACE (E) WALL TILES, (E) FLOOR AND BASE TILES AS NEEDED. MATCH EXISTING

D.64 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR REINSTALLATION, REFER TO ORGINAL METAL PANEL SUBMITTAL DOCUMENTS
" A.C.DELLOVADE, INC. ABBOTT VASCULAR LABORATORY, TEMECULA". REMOVE/REPLACE IN ITS ENTIRITY (E) VAPOR PERMIABLE WATER
BARRIER & EXTERIOR GRADE GYPSUM BOARD SHEATHING. REMOVE (E) METAL STUDS ONLY AS NEEDED TO ACCOMMODATE STRUCTURAL
SEISMIC UPGRADES REFER TO STR. DWGS. REBUILD WALL PER DETAILS ON SHEET A-711 and A-712

D.75 REMOVE (E) 12" X 12" VINYL TILE FLOORING AND ADHESIVE COMPLETE

D.76 REMOVE (E) FIRE EXTINGUISHER CABINET

D.77 (E) FIRE EXTINGUISHER TO REMAIN, PROTECT IN PLACE

D.88 REMOVE (E) FULL HEIGHT, WALL MOUNTED MIRROR, SALVAGE & STORE. FOR REINSTALLATION.

D.108 REMOVE (E) STRUCTURAL SLAB AND FINISH TO ACCOMODATE STRUCTURAL WORK

D.112 (E) CARPET TILE TO REMAIN.

d.112

D.117 REMOVE (E) FABRIC WRAPPED ACOUSTICAL PANELS AT WALLS, SALVAGE FOR REINSTALLATION. FOR (E) AV SYSTEMS, SEE TECHNOLOGY
DRAWINGS.

D.123 REMOVE (E) DOOR, FRAME, SALVAGE AND STORE FOR REINSTALLATION

D.132 (E) GLASS CURTAIN WALL TO REMAIN, PROTECT IN PLACE

D.175 (E) ALUMINIUM COLUMN CLADDING TO REMAIN, PROTECT IN PLACE

D.178 (E) COLUMN BUILD OUT TO REMAIN, PROTECT IN PLACE

D.179 REMOVE (E) SINK

D.180 REMOVE (E) WALL AND STRUCTURAL SUPPORTS

D.183 REMOVE (E) CONCRETE FILL AT (E) METAL DECK TO ACCOMMODATE STRUCTURAL REHABILITATION WORK, SEE STR, DETAILS FOR EXTEND.
PROTECT ALL (E) INTERIOR WALLS TO REMAIN.

D.187 REMOVE (E) COLUMN BUILD-OUT TO ACCOMMODATE STRUCTURAL REHABILITATION WORK, SEE STR.DRAWING.

D.191 PARTIALLY DEMO (E) UPHOLSTERED BENCH, REFINISH THE SIDE OF THE REMAINING BENCH WITH A NEW WOOD WALL TO MATCH EXISTING
FINISH

A

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19
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BUILDING F: 

NO WORK IN THIS AREA U.O.N.
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B.5

(E) WALL, TO REMAIN, PROTECT IN PLACE

(E) WALL TO BE REMOVED, COMPLETE

(E) 1HR. WALL, TO REMAIN, PROTECT IN PLACE

(E) 2HR. RATED WALL, TO REMAIN, PROTECT IN PLACE

(E) FLOOR FINISH AND CONCRETE FILL / SLAB TO BE REMOVED IN
ITS ENTIRETY, COORDINATE WITH STRUCTURAL REQUIREMENTS 
AS SHOWN ON STRUCTURAL PLANS

(E) FLOORING, SLAB AND DECK TO BE REMOVED IN ITS
ENTIRETY, COORDINATE WITH STRUCTURAL 
REQUIREMENTS AS SHOWN ON STRUCTURAL PLANS

SAW CUT AND REMOVE (E) CONCRETE FILLED METAL DECK 
TO ACCOMMODATE STAIR OPENING

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R 

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R 

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R 

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T 

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-024

FOURTH FLOOR

DEMO PLAN

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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1. SEE CIVIL,  STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING FEQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF
THE OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS
NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN

APPROVED BY DSA
9. ALL NEW DEVICES SHALL BE RECESSED.  CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT

THEY ARE REQUIRED TO OPEN EXISTING WALL / CEILING FROM DEVICE HEIGHT TO ACCESSIBLE
CEILING TO ALLOW INSTALLATION OF NEW DEVICES.  CONTRACTOR IS REQUIRED TO PATCH,
REPAIR, MUD, SAND, AND PAINT ALL TO MATCH EXISTING.

 1/16" = 1'-0" 1FOURTH FLOOR DEMOLITION PLAN

GENERAL NOTESLEGENDKEYNOTES

AREA 1 
AREA 2 

BUILDING G 

BUILDING F 

TRUE
NORTH

A

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19
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(E) WALL, TO REMAIN, PROTECT IN PLACE

(E) WALL TO BE REMOVED, COMPLETE

(E) 1HR. WALL, TO REMAIN, PROTECT IN PLACE

(E) 2HR. RATED WALL, TO REMAIN, 
PROTECT IN PLACE

(E) FLOORING,SLAB AND DECK TO BE REMOVED IN ITS 
ENTIRETY, COORDINATE WITH STRUCTURAL 
REQUIREMENTS AS SHOWN IN STRUCTURAL PLANS

(E) FLOOR FINISH AND CONCRETE FILL / SLAB TO BE 
REMOVED IN ITS ENTIRETY, COORDINATE WITH 
STRUCTURAL REQUIREMENTS AS SHOWN ON STRUCTURAL 
PLANS

SAW CUT AND REMOVE (E) CONCRETE FILLED METAL DECK  
TO ACCOMMODATE STAIR OPENING
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BUILDING F: 

NO WORK IN THIS AREA U.O.N.
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1. SEE CIVIL,  STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL ELECTRICAL WALL OUTLETS , ALARMS, SWITCHES, WIRING, CONDUITS SHALL BE RECESSED 

AND / OR CONCEALED . CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT THEY ARE REQUIRED 
TO OPEN EXISTING WALL / CEILING AS NEEDED TO ACCOMMODATE NEW WORK. CONTRACTOR IS 
REQUIRED TO PATCH, REPAIR, MUD, SAND, AND PAINT ALL SURFACES TO MATCH EXISTING.

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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PARTIAL FOURTH

FLOOR DEMO PLAN

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

1
0
0
%

 C
O

N
S
T
R

U
C

T
IO

N
 D

O
C

U
M

E
N

T
S 1/8" = 1'-0" 1PARTIAL FOURTH FLOOR DEMOLITION PLAN - 1

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

D.187 REMOVE (E) COLUMN BUILD-OUT TO ACCOMMODATE STRUCTURAL REHABILITATION
WORK, SEE STR.DRAWING.

D.197 PARTIALLY REMOVE (E) GYPSUM BOARD AND STUDS TO GET ACCESS TO (E) COLUMN /
BEAM CONNECTION TO ALLOW FOR STRUCTURAL REHABILITATION AS PER STR. PLANS

D.03 REMOVE (E)  DOOR & FRAME, COMPLETE

D.04 REMOVE (E)  CASEWORK, FINISHES & FIXTURES, COMPLETE. DEMOLISH ALL UTILITIES,
SEE MECHANCIAL, ELECTRICAL, PLUMBING DRAWINGS

D.06 REMOVE (E)  PARTITION, COMPLETE.

D.41 REMOVE (E)   ACOUSTICAL FABRIC WRAPPED PANELS LOCATED AT 3'- 0" AFF

D.43 REMOVE (E)   2' X 2' CARPET FLOOR TILE AND ADHESIVE COMPLETE.

D.56 REMOVE (E) METAL PIPE HANDRAIL AND RAILING

D.59 REMOVE / REPLACE (E) WALL TILES, (E) FLOOR AND BASE TILES AS NEEDED. MATCH
EXISTING

D.61 REMOVE (E) METAL COLUMN COVER SYSTEM (INCLUDING THE SUPPORTS) TO ALLOW FOR
STRUCTURAL SEISMIC WORK, SALVAGE FOR REINSTALLATION.

D.64 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR REINSTALLATION, REFER
TO ORGINAL METAL PANEL SUBMITTAL DOCUMENTS " A.C.DELLOVADE, INC. ABBOTT
VASCULAR LABORATORY, TEMECULA". REMOVE/REPLACE IN ITS ENTIRITY (E) VAPOR
PERMIABLE WATER BARRIER & EXTERIOR GRADE GYPSUM BOARD SHEATHING. REMOVE
(E) METAL STUDS ONLY AS NEEDED TO ACCOMMODATE STRUCTURAL SEISMIC UPGRADES
REFER TO STR. DWGS. REBUILD WALL PER DETAILS ON SHEET A-711 and A-712

D.75 REMOVE (E) 12" X 12" VINYL TILE FLOORING AND ADHESIVE COMPLETE

D.76 REMOVE (E) FIRE EXTINGUISHER CABINET

D.77 (E) FIRE EXTINGUISHER TO REMAIN, PROTECT IN PLACE

D.88 REMOVE (E) FULL HEIGHT, WALL MOUNTED MIRROR, SALVAGE & STORE. FOR
REINSTALLATION.

D.108 REMOVE (E) STRUCTURAL SLAB AND FINISH TO ACCOMODATE STRUCTURAL WORK

D.170 REMOVE/INSTALL (N) GYP. BD. AND STUDS AS NEEDED TO GET ACCESS FOR STRUCTURAL
REHABILITATION PER STR. PLANS

D.175 (E) ALUMINIUM COLUMN CLADDING TO REMAIN, PROTECT IN PLACE

D.180 REMOVE (E) WALL AND STRUCTURAL SUPPORTS

D.183 REMOVE (E) CONCRETE FILL AT (E) METAL DECK TO ACCOMMODATE STRUCTURAL
REHABILITATION WORK, SEE STR, DETAILS FOR EXTEND. PROTECT ALL (E) INTERIOR
WALLS TO REMAIN.

D.186 (E) GLASS CURTAIN WALL SYSTEM TO REMAIN, PROTECT IN PLACE.

DEMO PLAN LEGEND KEYNOTES

GENERAL NOTES

TRUE
NORTH

A

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

A-302

3

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19
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(E) WALL, TO REMAIN, PROTECT IN PLACE

(E) WALL TO BE REMOVED, COMPLETE

(E) 1HR. WALL, TO REMAIN, PROTECT IN PLACE

(E) 2HR. RATED WALL, TO REMAIN, 
PROTECT IN PLACE

(E) FLOORING,SLAB AND DECK TO BE REMOVED IN ITS 
ENTIRETY, COORDINATE WITH STRUCTURAL 
REQUIREMENTS AS SHOWN IN STRUCTURAL PLANS

(E) FLOOR FINISH AND CONCRETE FILL / SLAB TO BE 
REMOVED IN ITS ENTIRETY, COORDINATE WITH 
STRUCTURAL REQUIREMENTS AS SHOWN ON STRUCTURAL 
PLANS

SAW CUT AND REMOVE (E) CONCRETE FILLED METAL DECK  
TO ACCOMMODATE STAIR OPENING

D

D

A.7

A.7

17

18

19

20

21

23

24

23.3

19.1

18.5

17.9

A

A

C

C

B

B

C.6

C.6

(E) WOMEN'S

RESTROOM

(E) MEN'S

RESTROOM

(E) STAIR #4

(E) ELEC.

(E) IDF

(E)

ELEVATOR

LOBBY

(E) 

OFFICE

(E) CONFERENCE 

ROOM

(E) 

CONFERENCE 

ROOM

(E) CONF. 

ROOM

(E) CONF. 

ROOM

(E) OPEN SPACE

(E) OPEN 

SPACE

(E) 

JAN.

(E) STORAGE

(E) HOTELING

(E) WORK ROOM

(E) STORAGE

(E) CONF. 

ROOM

(E) PHONE 

BOOTH

(E) 

KITCHENETTE

(E) CONF.

ROOM

(E) CONF.

ROOM

18'-0
"

2'-0
"

2'-0"

18'-0"

40'-0"

80'-0"

8'-0"

22'-0"

170'-0"

D.06D.06

D.06D.06

D.06

D.06

D.06

D.06

D.03D.03

D.06D.06

D.06

D.06

D.06

D.06

D.06

D.06

D.06

D.03

D.03

D.04

D.06

D.194

D.03

D.06

D.06

D.06

D.06

(E) OFFICE

D.03

D.04

D.04

D.10

D.06

D.04

D.04

D.03

D.06

D.06

D.06D.06

D.06

S
E
E
 S

H
E
E
T

M
A
T
C

H
 LIN

E 1
A
-024.1

11'-0"

29'-0"

36'-0"

8'-10"

11'-6"

96'-4"

D.56

TYP.D.64

D.132

D.64

D.64

D.43

D.43

D.43D.43

D.43D.43

D.43D.43

D.180

D.43

D.43

D.43

D.43

D.43

D.43D.43

D.75

D.43

D.75

D.64

D.04

D.04D.04

D.103
D.06

D.06
D.75

D.06

D.06

D.06

D.43D.43

D.06

D.41

D.108

D.88D.06

D.180

D.43

D.187

D.187

D.06

D.06

D.76

D.43

D.43D.43

D.59

D.108D.108

D.06D.06

D.43D.43

D.06

D.06

D.06

D.76

D.77

D.183

D.108D.108

D.43

D.06

D.108D.108

D.108
D.04

D.06

D.06

D.108

D.108

D.108

D.06

D.117

D.117

D.117D.117

D.04

D.06

D.06D.04 D.06

D.75D.75

D.06
D.04D.04

D.06D.06

D.108D.108

D.108D.108

D.108

D.06D.06

D.06

D.04

D.175

D.175

D.04

D.43

D.43D.43

D.43D.43

D.43D.43

D.43D.43

D.193

D.193D.193

D.43D.43

D.26

D.26

D.26

D.26

D.26

D.03

D.193

D.193D.193

D.178

D.178
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A-303
1

A-302

4

A-303

3

1. SEE CIVIL,  STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL ELECTRICAL WALL OUTLETS , ALARMS, SWITCHES, WIRING, CONDUITS SHALL BE RECESSED 

AND / OR CONCEALED . CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT THEY ARE REQUIRED 
TO OPEN EXISTING WALL / CEILING AS NEEDED TO ACCOMMODATE NEW WORK. CONTRACTOR IS 
REQUIRED TO PATCH, REPAIR, MUD, SAND, AND PAINT ALL SURFACES TO MATCH EXISTING.

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-024.2

PARTIAL FOURTH

FLOOR DEMO PLAN

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

1
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GENERAL NOTES

 1/8" = 1'-0" 1PARTIAL FOURTH FLOOR DEMOLITION PLAN - 2

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

 DEMO PLAN LEGENDKEYNOTES

D.03 REMOVE (E)  DOOR & FRAME, COMPLETE

D.04 REMOVE (E)  CASEWORK, FINISHES & FIXTURES, COMPLETE. DEMOLISH ALL UTILITIES, SEE MECHANCIAL, ELECTRICAL, PLUMBING DRAWINGS

D.06 REMOVE (E)  PARTITION, COMPLETE.

D.10 REMOVE SECTION OF EXISTING STRUCTURAL FLOOR, PREPARE FOR NEW STAIR. SEE STRUCTURAL DRAWINGS

D.26 (E)   CASEWORK TO REMAIN, PROTECT IN PLACE

D.41 REMOVE (E)   ACOUSTICAL FABRIC WRAPPED PANELS LOCATED AT 3'- 0" AFF

D.43 REMOVE (E)   2' X 2' CARPET FLOOR TILE AND ADHESIVE COMPLETE.

D.56 REMOVE (E) METAL PIPE HANDRAIL AND RAILING

D.59 REMOVE / REPLACE (E) WALL TILES, (E) FLOOR AND BASE TILES AS NEEDED. MATCH EXISTING

D.64 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR REINSTALLATION, REFER TO ORGINAL METAL PANEL SUBMITTAL
DOCUMENTS " A.C.DELLOVADE, INC. ABBOTT VASCULAR LABORATORY, TEMECULA". REMOVE/REPLACE IN ITS ENTIRITY (E) VAPOR
PERMIABLE WATER BARRIER & EXTERIOR GRADE GYPSUM BOARD SHEATHING. REMOVE (E) METAL STUDS ONLY AS NEEDED TO
ACCOMMODATE STRUCTURAL SEISMIC UPGRADES REFER TO STR. DWGS. REBUILD WALL PER DETAILS ON SHEET A-711 and A-712

D.75 REMOVE (E) 12" X 12" VINYL TILE FLOORING AND ADHESIVE COMPLETE

D.76 REMOVE (E) FIRE EXTINGUISHER CABINET

D.77 (E) FIRE EXTINGUISHER TO REMAIN, PROTECT IN PLACE

D.88 REMOVE (E) FULL HEIGHT, WALL MOUNTED MIRROR, SALVAGE & STORE. FOR REINSTALLATION.

D.103 REMOVE (E) MOP SINK, SEE PLUMBING DRAWINGS

D.108 REMOVE (E) STRUCTURAL SLAB AND FINISH TO ACCOMODATE STRUCTURAL WORK

D.117 REMOVE (E) FABRIC WRAPPED ACOUSTICAL PANELS AT WALLS, SALVAGE FOR REINSTALLATION. FOR (E) AV SYSTEMS, SEE TECHNOLOGY
DRAWINGS.

D.132 (E) GLASS CURTAIN WALL TO REMAIN, PROTECT IN PLACE

D.175 (E) ALUMINIUM COLUMN CLADDING TO REMAIN, PROTECT IN PLACE

D.178 (E) COLUMN BUILD OUT TO REMAIN, PROTECT IN PLACE

D.180 REMOVE (E) WALL AND STRUCTURAL SUPPORTS

D.183 REMOVE (E) CONCRETE FILL AT (E) METAL DECK TO ACCOMMODATE STRUCTURAL REHABILITATION WORK, SEE STR, DETAILS FOR EXTEND.
PROTECT ALL (E) INTERIOR WALLS TO REMAIN.

D.187 REMOVE (E) COLUMN BUILD-OUT TO ACCOMMODATE STRUCTURAL REHABILITATION WORK, SEE STR.DRAWING.

D.193 (E) FABRIC WRAPPED ACOUSTICAL PANEL TO REMAIN, PROTECT IN PLACE

D.194 REMOVE (E) ALUMINIUM COLUMN CLADDING

D.197 PARTIALLY REMOVE (E) GYPSUM BOARD AND STUDS TO GET ACCESS TO (E) COLUMN / BEAM CONNECTION TO ALLOW FOR STRUCTURAL
REHABILITATION AS PER STR. PLANS

A

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420
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08.20.19
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(E) 

JAN.

22

B.5

(E) WALL, TO REMAIN, PROTECT IN PLACE

(E) WALL TO BE REMOVED, COMPLETE

(E) 1HR. WALL, TO REMAIN, PROTECT IN PLACE

(E) 2HR. RATED WALL, TO REMAIN, PROTECT IN PLACE

(E) FLOOR FINISH AND CONCRETE FILL / SLAB TO BE REMOVED IN 
ITS ENTIRETY, COORDINATE WITH STRUCTURAL REQUIREMENTS 
AS SHOWN ON STRUCTURAL PLANS

(E) FLOORING, SLAB AND DECK TO BE REMOVED IN ITS 
ENTIRETY, COORDINATE WITH STRUCTURAL 
REQUIREMENTS AS SHOWN ON STRUCTURAL PLANS

SAW CUT AND REMOVE (E) CONCRETE FILLED METAL DECK 
TO ACCOMMODATE STAIR OPENING

1. SEE CIVIL,  STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL ELECTRICAL WALL OUTLETS , ALARMS, SWITCHES, WIRING, CONDUITS SHALL BE RECESSED 

AND / OR CONCEALED . CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT THEY ARE REQUIRED 
TO OPEN EXISTING WALL / CEILING AS NEEDED TO ACCOMMODATE NEW WORK. CONTRACTOR IS 
REQUIRED TO PATCH, REPAIR, MUD, SAND, AND PAINT ALL SURFACES TO MATCH EXISTING.

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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M

E
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-025

FIFTH FLOOR DEMO

PLAN

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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 1/16" = 1'-0" 1FIFTH FLOOR DEMOLITION PLAN

GENERAL NOTESLEGENDKEYNOTES

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

A

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420
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08.20.19
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(E) WALL, TO REMAIN, PROTECT IN PLACE

(E) WALL TO BE REMOVED, COMPLETE

(E) 1HR. WALL, TO REMAIN, PROTECT IN PLACE

(E) 2HR. RATED WALL, TO REMAIN, 
PROTECT IN PLACE

(E) FLOORING,SLAB AND DECK TO BE REMOVED IN ITS 
ENTIRETY, COORDINATE WITH STRUCTURAL 
REQUIREMENTS AS SHOWN IN STRUCTURAL PLANS

(E) FLOOR FINISH AND CONCRETE FILL / SLAB TO BE 
REMOVED IN ITS ENTIRETY, COORDINATE WITH 
STRUCTURAL REQUIREMENTS AS SHOWN ON STRUCTURAL 
PLANS

SAW CUT AND REMOVE (E) CONCRETE FILLED METAL DECK  
TO ACCOMMODATE STAIR OPENING

13
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(E) 

OFFICE

(E) 

OFFICE

(E) 

OFFICE

BUILDING F: 

NO WORK IN THIS AREA U.O.N. 
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D.56
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D.43

(E) 

OFFICE

(E) 

OFFICE

(E) 

OFFICE

(E) 

OFFICE

(E) 

OFFICE

(E) 

OFFICE

(E) 

OFFICE

(E) 

OFFICE

(E) 
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OFFICE

D.43D.43
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D.06

D.76
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D.41
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D.43D.43

D.43D.43
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D.43D.43

D.06D.06

D.06D.06

D.178

D.178

D.187

D.187

D.43D.43

D.04

D.180

D.88

D.190

D.189

D.172

D.43D.43

D.183

D.59

D.108

D.197

D.183

D.183

D.195

D.06

D.195

D.195

D.195

D.195

D.03

D.06

D.06

D.75D.75

D.76

D.06

D.195

D.43D.43

A-304

3

A-304

1

D.64

1. SEE CIVIL,  STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL ELECTRICAL WALL OUTLETS , ALARMS, SWITCHES, WIRING, CONDUITS SHALL BE RECESSED 

AND / OR CONCEALED . CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT THEY ARE REQUIRED 
TO OPEN EXISTING WALL / CEILING AS NEEDED TO ACCOMMODATE NEW WORK. CONTRACTOR IS 
REQUIRED TO PATCH, REPAIR, MUD, SAND, AND PAINT ALL SURFACES TO MATCH EXISTING.

(E) ROOF CONCRETE PAVERS 

DEMO (E) ROOF CONCRETE PAVERS TO 
ACCOMMODATE STRUCTURAL RETROFIT , AS PER 
DETAIL 3/A-712

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-025.1

PARTIAL FIFTH

FLOOR DEMO PLAN

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

1
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0
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S 1/8" = 1'-0" 1PARTIAL FIFTH FLOOR DEMOLITION PLAN - 1

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

D.190 (E) PREFINISHED ALUMINUM COPING TO REMAIN

D.194 REMOVE (E) ALUMINIUM COLUMN CLADDING

D.195 REMOVE (E) FURNITURE WALL SYSTEM, GLASS WALL AND DOORS, SALVAGE AND STORE FOR
REINSTALLATION . REMOVE (E) FRAMED SOFFIT ABOVE.

D.197 PARTIALLY REMOVE (E) GYPSUM BOARD AND STUDS TO GET ACCESS TO (E) COLUMN / BEAM
CONNECTION TO ALLOW FOR STRUCTURAL REHABILITATION AS PER STR. PLANS

D.03 REMOVE (E)  DOOR & FRAME, COMPLETE

D.04 REMOVE (E)  CASEWORK, FINISHES & FIXTURES, COMPLETE. DEMOLISH ALL UTILITIES, SEE
MECHANCIAL, ELECTRICAL, PLUMBING DRAWINGS

D.06 REMOVE (E)  PARTITION, COMPLETE.

D.41 REMOVE (E)   ACOUSTICAL FABRIC WRAPPED PANELS LOCATED AT 3'- 0" AFF

D.43 REMOVE (E)   2' X 2' CARPET FLOOR TILE AND ADHESIVE COMPLETE.

D.56 REMOVE (E) METAL PIPE HANDRAIL AND RAILING

D.59 REMOVE / REPLACE (E) WALL TILES, (E) FLOOR AND BASE TILES AS NEEDED. MATCH EXISTING

D.64 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR REINSTALLATION, REFER TO
ORGINAL METAL PANEL SUBMITTAL DOCUMENTS " A.C.DELLOVADE, INC. ABBOTT VASCULAR
LABORATORY, TEMECULA". REMOVE/REPLACE IN ITS ENTIRITY (E) VAPOR PERMIABLE WATER
BARRIER & EXTERIOR GRADE GYPSUM BOARD SHEATHING. REMOVE (E) METAL STUDS ONLY
AS NEEDED TO ACCOMMODATE STRUCTURAL SEISMIC UPGRADES REFER TO STR. DWGS.
REBUILD WALL PER DETAILS ON SHEET A-711 and A-712

D.75 REMOVE (E) 12" X 12" VINYL TILE FLOORING AND ADHESIVE COMPLETE

D.76 REMOVE (E) FIRE EXTINGUISHER CABINET

D.77 (E) FIRE EXTINGUISHER TO REMAIN, PROTECT IN PLACE

D.88 REMOVE (E) FULL HEIGHT, WALL MOUNTED MIRROR, SALVAGE & STORE. FOR
REINSTALLATION.

D.108 REMOVE (E) STRUCTURAL SLAB AND FINISH TO ACCOMODATE STRUCTURAL WORK

D.172 REMOVE / REINSTALL (E) ROOF CONCRETE PAVERS AND PEDESTAL LEVELERS TO
ACCOMODATE STRUCTURAL RETROFIT, SEE DETAIL 3/A712

D.178 (E) COLUMN BUILD OUT TO REMAIN, PROTECT IN PLACE

D.180 REMOVE (E) WALL AND STRUCTURAL SUPPORTS

D.183 REMOVE (E) CONCRETE FILL AT (E) METAL DECK TO ACCOMMODATE STRUCTURAL
REHABILITATION WORK, SEE STR, DETAILS FOR EXTEND. PROTECT ALL (E) INTERIOR WALLS
TO REMAIN.

D.187 REMOVE (E) COLUMN BUILD-OUT TO ACCOMMODATE STRUCTURAL REHABILITATION WORK,
SEE STR.DRAWING.

D.188 PARTIALLY DEMO (E) WALL ABOVE (E) WON DOOR TO PROVIDE ACCESS FOR STRUCTURAL
REHABILITATION WORK AS REQUIRED PER STR. DRAWING. (E) THREADED ROD HANGERS AND
(E) WON DOOR HEADER TO REMAIN.

D.189 (E) GUARDRAIL WALL, PROTECT IN PLACE

DEMO PLAN LEGEND KEYNOTES

GENERAL NOTES

TRUE
NORTH

A

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

A-302

3

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19
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F
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.

(E
) 

F
.E

.

(E) WALL, TO REMAIN, PROTECT IN PLACE

(E) WALL TO BE REMOVED, COMPLETE

(E) 1HR. WALL, TO REMAIN, PROTECT IN PLACE

(E) 2HR. RATED WALL, TO REMAIN, 
PROTECT IN PLACE

(E) FLOORING,SLAB AND DECK TO BE REMOVED IN ITS 
ENTIRETY, COORDINATE WITH STRUCTURAL 
REQUIREMENTS AS SHOWN IN STRUCTURAL PLANS

(E) FLOOR FINISH AND CONCRETE FILL / SLAB TO BE 
REMOVED IN ITS ENTIRETY, COORDINATE WITH 
STRUCTURAL REQUIREMENTS AS SHOWN ON STRUCTURAL 
PLANS

SAW CUT AND REMOVE (E) CONCRETE FILLED METAL DECK  
TO ACCOMMODATE STAIR OPENING

D

D

A.7

A.7

17

18

19

20

21

23

24

23.3

19.1
18.5

17.9

A

A

C

C

B

B

C.6

C.6

(E) ELEC.

(E) IDF

(E)

ELEVATOR

LOBBY

(E) FEP 

STORAGE

(E) CONF.
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(E) JAN.

(E) MEN'S

RESTROOM

(E) WOMEN'S

RESTROOM

(E) EXIT
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D.43
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D.187

D.43
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D.43D.43

D.43D.43
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D.04

D.06
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D.03
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D.06

D.59

D.108

D.183
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D.75D.75

D.76

D.76

D.76

D.77

D.200

D.76

D.41D.41
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D.03

D.04

D.43D.43

D.06

D.103

D.197

D.06

D.64

D.132

D.56

22

A-303
1

A-302

4

A-303

3

D.43D.43

1. SEE CIVIL,  STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL ELECTRICAL WALL OUTLETS , ALARMS, SWITCHES, WIRING, CONDUITS SHALL BE RECESSED 

AND / OR CONCEALED . CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT THEY ARE REQUIRED 
TO OPEN EXISTING WALL / CEILING AS NEEDED TO ACCOMMODATE NEW WORK. CONTRACTOR IS 
REQUIRED TO PATCH, REPAIR, MUD, SAND, AND PAINT ALL SURFACES TO MATCH EXISTING.

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-025.2

PARTIAL FIFTH

FLOOR DEMO PLAN

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES

 1/8" = 1'-0" 1PARTIAL FIFTH FLOOR DEMOLITION PLAN - 2

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

 DEMO PLAN LEGENDKEYNOTES

D.197 PARTIALLY REMOVE (E) GYPSUM BOARD AND STUDS TO GET ACCESS TO (E) COLUMN / BEAM CONNECTION TO ALLOW FOR STRUCTURAL
REHABILITATION AS PER STR. PLANS

D.200 SAW CUT AND REMOVE (E) CONCRETE FILLED METAL DECK TO ACCOMMODATE MECHANICAL DUCT PENETRATIONS

D.03 REMOVE (E)  DOOR & FRAME, COMPLETE

D.04 REMOVE (E)  CASEWORK, FINISHES & FIXTURES, COMPLETE. DEMOLISH ALL UTILITIES, SEE MECHANCIAL, ELECTRICAL, PLUMBING DRAWINGS

D.06 REMOVE (E)  PARTITION, COMPLETE.

D.10 REMOVE SECTION OF EXISTING STRUCTURAL FLOOR, PREPARE FOR NEW STAIR. SEE STRUCTURAL DRAWINGS

D.41 REMOVE (E)   ACOUSTICAL FABRIC WRAPPED PANELS LOCATED AT 3'- 0" AFF

D.43 REMOVE (E)   2' X 2' CARPET FLOOR TILE AND ADHESIVE COMPLETE.

D.56 REMOVE (E) METAL PIPE HANDRAIL AND RAILING

D.59 REMOVE / REPLACE (E) WALL TILES, (E) FLOOR AND BASE TILES AS NEEDED. MATCH EXISTING

D.64 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR REINSTALLATION, REFER TO ORGINAL METAL PANEL SUBMITTAL
DOCUMENTS " A.C.DELLOVADE, INC. ABBOTT VASCULAR LABORATORY, TEMECULA". REMOVE/REPLACE IN ITS ENTIRITY (E) VAPOR PERMIABLE
WATER BARRIER & EXTERIOR GRADE GYPSUM BOARD SHEATHING. REMOVE (E) METAL STUDS ONLY AS NEEDED TO ACCOMMODATE
STRUCTURAL SEISMIC UPGRADES REFER TO STR. DWGS. REBUILD WALL PER DETAILS ON SHEET A-711 and A-712

D.75 REMOVE (E) 12" X 12" VINYL TILE FLOORING AND ADHESIVE COMPLETE

D.76 REMOVE (E) FIRE EXTINGUISHER CABINET

D.77 (E) FIRE EXTINGUISHER TO REMAIN, PROTECT IN PLACE

D.88 REMOVE (E) FULL HEIGHT, WALL MOUNTED MIRROR, SALVAGE & STORE. FOR REINSTALLATION.

D.103 REMOVE (E) MOP SINK, SEE PLUMBING DRAWINGS

D.108 REMOVE (E) STRUCTURAL SLAB AND FINISH TO ACCOMODATE STRUCTURAL WORK

D.132 (E) GLASS CURTAIN WALL TO REMAIN, PROTECT IN PLACE

D.175 (E) ALUMINIUM COLUMN CLADDING TO REMAIN, PROTECT IN PLACE

D.178 (E) COLUMN BUILD OUT TO REMAIN, PROTECT IN PLACE

D.180 REMOVE (E) WALL AND STRUCTURAL SUPPORTS

D.183 REMOVE (E) CONCRETE FILL AT (E) METAL DECK TO ACCOMMODATE STRUCTURAL REHABILITATION WORK, SEE STR, DETAILS FOR EXTEND.
PROTECT ALL (E) INTERIOR WALLS TO REMAIN.

D.187 REMOVE (E) COLUMN BUILD-OUT TO ACCOMMODATE STRUCTURAL REHABILITATION WORK, SEE STR.DRAWING.

D.188 PARTIALLY DEMO (E) WALL ABOVE (E) WON DOOR TO PROVIDE ACCESS FOR STRUCTURAL REHABILITATION WORK AS REQUIRED PER STR.
DRAWING. (E) THREADED ROD HANGERS AND (E) WON DOOR HEADER TO REMAIN.

D.194 REMOVE (E) ALUMINIUM COLUMN CLADDING

D.195 REMOVE (E) FURNITURE WALL SYSTEM, GLASS WALL AND DOORS, SALVAGE AND STORE FOR REINSTALLATION . REMOVE (E) FRAMED SOFFIT
ABOVE.
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DRAWINGS

REMOVE (E) SUSPENDED 2X2 
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TO REMAIN 

ACT 1 - "ARMSTRONG" MESA 687
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ACT4 - "ARMSTRONG" OPEN PLAN NON       
STANDARD SIZE

(E) WALL TO BE REMOVED

(E) WHITE NOISE SPEAKER, TO REMAIN

REMOVE (E) WHITE NOISE SPEAKER 
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BUILDING F: 

NO WORK IN THIS AREA U.O.N.
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WALK 

IN 

FRIDGE

22

B.5

1. SEE CIVIL, STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED. 
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL NEW DEVICES SHALL BE RECESSED.  CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT 

THEY ARE REQUIRED TO OPEN EXISTING WALL / CEILING  FROM DEVICE HEIGHT TO ACCESSIBLE 
CEILING TO ALLOW INSTALLATION OF NEW DEVICES.  CONTRACTOR IS REQUIRED TO PATCH, 
REPAIR, MUD, SAND, AND PAINT ALL TO MATCH EXISTING.

1. EXISTING CEILING TILE TO REMAIN NEEDS TO BE REMOVED AND REINSTALLED AS NEEDED 
FOR CONTRACTOR TO VERIFY BRACING AND COMPRESSION STRUTS HAVE BEEN PROVIDED 
EVERY 12’-0” O.C. PER DSA IR 25-2 SECTION 5 LATERAL BRACING REQUIREMENTS AND 
SECTION 6 ATTACHMENT OF HANGER AND BRACING WIRES. 

2. CONTRACTOR TO VERIFY SLACK WIRES FOR ALL CEILING FIXTURES, TERMINALS AND DEVICES 
TO REMAIN, SEE PROPOSED SCOPE FOR PROVIDING ADDITIONAL SLACK WIRES AS NEEDED.

3. ALL EXISTING GRID TO REMAIN AND PROTECTED IN PLACE. ANY CUT EDGE OF THE CEILING 
SHOULD BE BRACED AND SUPPORTED WHILE IN CONSTRUCTION.

DATE:
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SHEET TITLE
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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 1/16" = 1'-0" 1FIRST FLOOR DEMOLITION RCP

GENERAL NOTESDEMOLITION CEILING LEGENDKEYNOTES

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

EXISTING CEILING NOTES
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(E) 2' x 2' ACT

BUILDING F: 

NO WORK IN THIS AREA U.O.N. 

150'-0
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OPEN TO ABOVE

D.69

D.69

9' - 0"A.F.F

(E) GWB

9' - 0"A.F.F

(E) GWB

9' - 0"A.F.F

(E) GWB

11' - 6"A.F.F

(E) GWB.

D.70

D.70

D.20

D.20

9' - 0"A.F.F

(E) 2' x 2' ACT

9' - 0"A.F.F

(E) GWB9' - 0"A.F.F

(E) GWB

D.20

D.20D.20

D.20D.20

D.173

D.173

D.181D.181

D.06

D.69

D.170

D.69D.69

D.23

D.20

D.22

D.134

D.20

D.20

D.134

B.5

D.20

D.20

D.20

D.20

D.21

SUPPLY REGISTER PER MECHANICAL DRAWINGS

RETURN AIR GRILLE PER MECHANICAL DRAWINGS

EXHAUST FAN OR GRILLE PER MECHANICAL 
DRAWINGS

REMOVE (E) SUSPENDED 2X2 
ACOUSTICAL CEILING 

REMOVE (E) GYP. BD.  CEILING 

(E) GYP. BD. - HARD LID CEILING TO 
REMAIN

(E) SUPPLY REGISTER TO BE REMOVED

(E) SUSPENDED 2X2 ACOUSTICAL CEILING, 
TO REMAIN 

ACT 1 - "ARMSTRONG" MESA 687
ACT 2 - "ARMSTRONG" OPEN PLAN 3355
ACT 3 - "ARMSTRONG" CLEANROOM VL
ACT4 - "ARMSTRONG" OPEN PLAN NON       
STANDARD SIZE

(E) WALL TO BE REMOVED

(E) WHITE NOISE SPEAKER, TO REMAIN

REMOVE (E) WHITE NOISE SPEAKER 

1. SEE CIVIL, STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED. 
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL NEW DEVICES SHALL BE RECESSED.  CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT 

THEY ARE REQUIRED TO OPEN EXISTING WALL / CEILING  FROM DEVICE HEIGHT TO ACCESSIBLE 
CEILING TO ALLOW INSTALLATION OF NEW DEVICES.  CONTRACTOR IS REQUIRED TO PATCH, 
REPAIR, MUD, SAND, AND PAINT ALL TO MATCH EXISTING.

1. EXISTING CEILING TILE TO REMAIN NEEDS TO BE REMOVED AND REINSTALLED AS NEEDED 
FOR CONTRACTOR TO VERIFY BRACING AND COMPRESSION STRUTS HAVE BEEN PROVIDED 
EVERY 12’-0” O.C. PER DSA IR 25-2 SECTION 5 LATERAL BRACING REQUIREMENTS AND 
SECTION 6 ATTACHMENT OF HANGER AND BRACING WIRES. 

2. CONTRACTOR TO VERIFY SLACK WIRES FOR ALL CEILING FIXTURES, TERMINALS AND DEVICES 
TO REMAIN, SEE PROPOSED SCOPE FOR PROVIDING ADDITIONAL SLACK WIRES AS NEEDED.

3. ALL EXISTING GRID TO REMAIN AND PROTECTED IN PLACE. ANY CUT EDGE OF THE CEILING 
SHOULD BE BRACED AND SUPPORTED WHILE IN CONSTRUCTION.

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE
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C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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PARTIAL FIRST

FLOOR DEMO RCP

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTESDEMOLITION CEILING LEGENDKEYNOTES

 1/8" = 1'-0" 1PARTIAL FIRST FLOOR DEMOLITION RCP - 1

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

EXISTING CEILING NOTES

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

D.06 REMOVE (E)  PARTITION, COMPLETE.

D.20 REMOVE (E) CEILING TILE , SUSPENSION SYSTEM, LIGHT & MECH.FIXTURES AS INDICATED

D.21 REMOVE (E)  GYP BD. CEILING AND TRIM AT SOFFIT EDGE. SEE STRUCTURAL DRAWINGS FOR EXTEND STRUCTURAL
DECK AND BEAMS.

D.22 (E)  CEILING TO REMAIN IN ITS ENTIRETY, PROTECT IN PLACE

D.23 (E)  SEISMIC JOINT COVER TO REMAIN, PROTECT IN PLACE

D.69 REMOVE/REPLACE (E) GYP. BOARD CEILING AND SOFFITS

D.70 REMOVE/REPLACE (E) GYP. BOARD CEILING AND LIGHT FIXTURES

D.134 REMOVE (E) MECHANICAL DUCTS, PIPES, CONDUITS, SEE MECHANICAL, ELECTRICAL, PLUMBING AND FIRE PROTECTION
DRAWINGS.

D.170 REMOVE/INSTALL (N) GYP. BD. AND STUDS AS NEEDED TO GET ACCESS FOR STRUCTURAL REHABILITATION PER STR.
PLANS

D.173 REMOVE (E) FRAMED SOFFIT WALL

D.181 (E) SOFFIT CEILING TO REMAIN. PROVIDE ADDITIONAL BRACING TO SOFFIT WALL, SEE STR.DWGS.

A

SEE INCREMENT #2 STR. DWGS.

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420
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08.20.19
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(E) STORAGE
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CEILING
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NO CEILING.

(E) EXIT

STAIR #4

(E)

CHANGING

ROOM

(E) OFFICE

(E) KITCHEN

10' - 0"A.F.F

(E) ACT 2

10' - 6"A.F.F

(E) ACT 2

10' - 6"A.F.F, TYP.

(E) ACT 2

7' - 5"A.F.F

(E) GWB.

10' - 0"A.F.F

(E) 2' x 2' ACT

9' - 0"A.F.F

(E) GWB

9' - 0"A.F.F

(E) GWB.

9' - 0"A.F.F

(E) GWB.

9' - 11"A.F.F, TYP.

(E) ACT 2

10' - 0"A.F.F

(E) 2' x 2' ACT

8' - 7 3/4"A.F.F, TYP.

(E) GWB

9' - 6"A.F.F

4' x4' ACT

7' - 5"A.F.F

(E) GWB.

8' - 6"A.F.F

(E) GWB

9' - 3"A.F.F

(E) ACT 3

10' - 6"A.F.F

(E) GWB

8' - 0"A.F.F

(E) GWB

9' - 0"A.F.F

(E) 2' x 2' ACT

10' - 0"A.F.F

(E) GWB.

9' - 6"A.F.F

(E) GWB.

9' - 3"A.F.F

(E) ACT 3

(E) MANUFACTURING

BREAK ROOM

18'-0
"

2'-0
"

2'-0"

18'-0"

40'-0"

80'-0"

8'-0"

22'-0"

170'-0"

CORRIDOR

10' - 0"A.F.F

(E) 2' x 2' ACT

10' - 0"A.F.F

(E) ACT 2

(E) FREEZER
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11'-0"

29'-0"

36'-0"

8'-10"

11'-6"

96'-4"

9' - 11"A.F.F

(E) 2' x 2' ACT

9' - 11"A.F.F

(E) 2' x 2' ACT

10' - 5"A.F.F

(E) GWB.

10' - 0"A.F.F

(E) 2' x 2' ACT

9' - 11"A.F.F

(E) ACT 2

10' - 0"A.F.F

(E) GWB.

10' - 6"A.F.F

(E) 2' x 2' ACT

10' - 6"A.F.F

(E) 2' x 2' ACT

10' - 0"A.F.F, TYP.

(E) 2' x 2' ACT

D.47

D.47

10' - 6"A.F.F

(E) 2' x 2' ACT

7' - 5"A.F.F, TYP.

(E) GWB

TYP.D.48

(E) WALK IN

FRIDGE

D.20

D.64

D.70

D.20

11' - 6"A.F.F

(E) 2' x 2' ACT

D.47

D.45

D.45

D.45

D.46

D.46

D.46

D.176

D.176

D.176

D.20

D.176

D.20

D.20D.20

D.70D.70

D.20D.20

D.20

D.20D.20

D.20D.20

D.70

D.157

D.157
D.157

D.20D.20

D.192D.192

D.47

9' - 6"A.F.F

4' x4' ACT

9' - 6"A.F.F

4' x4' ACT

D.70D.70

D.193

D.20D.20

D.157

D.20D.20

D.47

D.47

D.47D.47

D.20D.20

D.20

8' - 0"A.F.F

(E) GWB

8' - 0"A.F.F

(E) GWB

D.20

D.20D.20

D.20D.20

10' - 0"A.F.F

(E) GWB.
10' - 0"A.F.F

(E) GWB.

D.20

D.47

D.47

D.47

(E) RESTROOM

D.192D.192

22

D.20

D.20D.20

D.20

D.22D.22

D.20

D.20

SUPPLY REGISTER PER MECHANICAL DRAWINGS

RETURN AIR GRILLE PER MECHANICAL DRAWINGS

EXHAUST FAN OR GRILLE PER MECHANICAL 
DRAWINGS

REMOVE (E) SUSPENDED 2X2 
ACOUSTICAL CEILING 

REMOVE (E) GYP. BD.  CEILING 

(E) GYP. BD. - HARD LID CEILING TO
REMAIN

(E) SUPPLY REGISTER TO BE REMOVED

(E) SUSPENDED 2X2 ACOUSTICAL CEILING,
TO REMAIN 

ACT 1 - "ARMSTRONG" MESA 687
ACT 2 - "ARMSTRONG" OPEN PLAN 3355
ACT 3 - "ARMSTRONG" CLEANROOM VL
ACT4 - "ARMSTRONG" OPEN PLAN NON  
STANDARD SIZE

(E) WALL TO BE REMOVED

(E) WHITE NOISE SPEAKER, TO REMAIN

REMOVE (E) WHITE NOISE SPEAKER 

1. SEE CIVIL, STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED.
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN

APPROVED BY DSA
9. ALL NEW DEVICES SHALL BE RECESSED.  CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT

THEY ARE REQUIRED TO OPEN EXISTING WALL / CEILING  FROM DEVICE HEIGHT TO ACCESSIBLE
CEILING TO ALLOW INSTALLATION OF NEW DEVICES.  CONTRACTOR IS REQUIRED TO PATCH,
REPAIR, MUD, SAND, AND PAINT ALL TO MATCH EXISTING.

1. EXISTING CEILING TILE TO REMAIN NEEDS TO BE REMOVED AND REINSTALLED AS NEEDED
FOR CONTRACTOR TO VERIFY BRACING AND COMPRESSION STRUTS HAVE BEEN PROVIDED
EVERY 12’-0” O.C. PER DSA IR 25-2 SECTION 5 LATERAL BRACING REQUIREMENTS AND
SECTION 6 ATTACHMENT OF HANGER AND BRACING WIRES.

2. CONTRACTOR TO VERIFY SLACK WIRES FOR ALL CEILING FIXTURES, TERMINALS AND DEVICES
TO REMAIN, SEE PROPOSED SCOPE FOR PROVIDING ADDITIONAL SLACK WIRES AS NEEDED.

3. ALL EXISTING GRID TO REMAIN AND PROTECTED IN PLACE. ANY CUT EDGE OF THE CEILING
SHOULD BE BRACED AND SUPPORTED WHILE IN CONSTRUCTION.

DATE:

JOB NUMBER:

SHEET TITLE
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ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE
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C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R 

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R 

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R 

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T 
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R
E
M

E
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-026.2

PARTIAL FIRST

FLOOR DEMO RCP

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTESDEMOLITION CEILING LEGENDKEYNOTES

 1/8" = 1'-0" 1PARTIAL FIRST FLOOR DEMOLITION RCP - 2

AREA 1 
AREA 2 

BUILDING G 

BUILDING F 

TRUE
NORTH

EXISTING CEILING NOTES

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

A

D.20 REMOVE (E) CEILING TILE , SUSPENSION SYSTEM, LIGHT & MECH.FIXTURES AS INDICATED

D.22 (E) CEILING TO REMAIN IN ITS ENTIRETY, PROTECT IN PLACE

D.45 REMOVE (E)   CEILING MOUNTED PROJECTOR, RETURN TO DISTRICT

D.46 REMOVE (E)   CEILING MOUNTED PROJECTOR SCREEN, RETURN TO DISTRICT

D.47 REMOVE (E)   SOFFIT CEILING, FINISH & SUPPORTS AS SHOWN, COMPLETE.

D.48 REMOVE (E)   SOFFIT FRAMING, UNFINISHED, NO GYPSM BOARD, COMPLETE.

D.64 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR REINSTALLATION, REFER TO ORGINAL METAL PANEL SUBMITTAL DOCUMENTS " A.C.DELLOVADE, INC.
ABBOTT VASCULAR LABORATORY, TEMECULA". REMOVE/REPLACE IN ITS ENTIRITY (E) VAPOR PERMIABLE WATER BARRIER & EXTERIOR GRADE GYPSUM BOARD SHEATHING.
REMOVE (E) METAL STUDS ONLY AS NEEDED TO ACCOMMODATE STRUCTURAL SEISMIC UPGRADES REFER TO STR. DWGS. REBUILD WALL PER DETAILS ON SHEET A-711 and
A-712

D.70 REMOVE/REPLACE (E) GYP. BOARD CEILING AND LIGHT FIXTURES

D.157 (E) EXHAUST HOODS TO REMAIN, PROVIDE ADDITIONAL SEISMIC BRACING  PER DETAIL 1/S952 AND 2/S952. SEE INCREMENT #2 STRUCTURAL DRAWINGS

D.176 REMOVE (E)  SUSPENDED CEILING CLOUDS, LIGHT FIXTURES, REGISTERS AND EXPOSED DUCTS ABOVE

D.192 REMOVE (E) ACT CEILING TO ALLOW ACCESS TO (E) BEAM/COLUMN CONNECTION TO ALLOW FOR STRUCTURAL REHABILITATION AS PER STR. DRAWINGS

D.193 (E) FABRIC WRAPPED ACOUSTICAL PANEL TO REMAIN, PROTECT IN PLACE

GYPSUM BOARD, COMPLETE

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19
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SUPPLY REGISTER PER MECHANICAL DRAWINGS

RETURN AIR GRILLE PER MECHANICAL DRAWINGS

EXHAUST FAN OR GRILLE PER MECHANICAL 
DRAWINGS

REMOVE (E) SUSPENDED 2X2 
ACOUSTICAL CEILING 

REMOVE (E) GYP. BD.  CEILING 

(E) GYP. BD. - HARD LID CEILING TO 
REMAIN

(E) SUPPLY REGISTER TO BE REMOVED

(E) SUSPENDED 2X2 ACOUSTICAL CEILING, 
TO REMAIN 

ACT 1 - "ARMSTRONG" MESA 687
ACT 2 - "ARMSTRONG" OPEN PLAN 3355
ACT 3 - "ARMSTRONG" CLEANROOM VL
ACT4 - "ARMSTRONG" OPEN PLAN NON       
STANDARD SIZE

(E) WALL TO BE REMOVED

(E) WHITE NOISE SPEAKER, TO REMAIN

REMOVE (E) WHITE NOISE SPEAKER 

D

A.7

13

13.7

14

15

16

17

18

19

20

21

23

24

23.3

19.1

18.5

17.9

12.4

12.2

B.3

12.8

A

12.6

(E)

MEN'S

RESTROOM

(E)

WOMEN'S

RESTROOM

(E)

CONF.

ROOM

(E) ELEC

(E)

WOMEN'S

RESTROOM

(E) IDF

(E)

ELEVATOR

LOBBY

(E)

CONF.

ROOM

(E) IDF
(E)

STORAGE

MEZZANINE

(E)

ELEVATOR

LOBBY

(E) ELEC.

(E) IDF

(E) ELEC.

(E) JAN.

(E)

ELEVATOR

LOBBY

(E) STAIR

#2

C

C.3

B

C.6
(E) OPEN OFFICE

(E) STORAGE

(E) STORAGE

(E) KITCHENETTE

(E) STORAGE

(E) STORAGE

(E) OPEN 

OFFICE

(E) OFFICE

(E) OFFICE

(E) CONF. 

ROOM

(E) PHONE 

BOOTH

(E) OPEN 

OFFICE

(E) OFFICE

(E) OFFICE

(E)  OFFICE

(E) OPEN 

OFFICE

(E)  OFFICE

(E)  PHONE

BOOTH

1
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"

(E) JAN.

(E) JAN.
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"
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18'-0"
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22'-0"

170'-0"(E) MEETING 

ROOM
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E
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E
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A
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(E) MEETING ROOM

BUILDING F: 

NO WORK IN THIS AREA U.O.N.

(E) LOBBY BELOW

(E) OFFICE

22

B.5

1. SEE CIVIL, STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED. 
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL NEW DEVICES SHALL BE RECESSED.  CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT 

THEY ARE REQUIRED TO OPEN EXISTING WALL / CEILING  FROM DEVICE HEIGHT TO ACCESSIBLE 
CEILING TO ALLOW INSTALLATION OF NEW DEVICES.  CONTRACTOR IS REQUIRED TO PATCH, 
REPAIR, MUD, SAND, AND PAINT ALL TO MATCH EXISTING.

1. EXISTING CEILING TILE TO REMAIN NEEDS TO BE REMOVED AND REINSTALLED AS NEEDED 
FOR CONTRACTOR TO VERIFY BRACING AND COMPRESSION STRUTS HAVE BEEN PROVIDED 
EVERY 12’-0” O.C. PER DSA IR 25-2 SECTION 5 LATERAL BRACING REQUIREMENTS AND 
SECTION 6 ATTACHMENT OF HANGER AND BRACING WIRES. 

2. CONTRACTOR TO VERIFY SLACK WIRES FOR ALL CEILING FIXTURES, TERMINALS AND DEVICES 
TO REMAIN, SEE PROPOSED SCOPE FOR PROVIDING ADDITIONAL SLACK WIRES AS NEEDED.

3. ALL EXISTING GRID TO REMAIN AND PROTECTED IN PLACE. ANY CUT EDGE OF THE CEILING 
SHOULD BE BRACED AND SUPPORTED WHILE IN CONSTRUCTION.
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JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP
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C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-027

SECOND FLOOR

DEMO RCP

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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 1/16" = 1'-0" 1SECOND FLOOR DEMOLITION RCP

GENERAL NOTESDEMOLITION CEILING LEGENDKEYNOTES

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

EXISTING CEILING NOTES

NO. DATE DESCRIPTION

06-28-2019 BID SET

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19
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SUPPLY REGISTER PER MECHANICAL DRAWINGS

RETURN AIR GRILLE PER MECHANICAL DRAWINGS

EXHAUST FAN OR GRILLE PER MECHANICAL 
DRAWINGS

REMOVE (E) SUSPENDED 2X2 
ACOUSTICAL CEILING 

REMOVE (E) GYP. BD.  CEILING 

(E) GYP. BD. - HARD LID CEILING TO 
REMAIN

(E) SUPPLY REGISTER TO BE REMOVED

(E) SUSPENDED 2X2 ACOUSTICAL CEILING, 
TO REMAIN 

ACT 1 - "ARMSTRONG" MESA 687
ACT 2 - "ARMSTRONG" OPEN PLAN 3355
ACT 3 - "ARMSTRONG" CLEANROOM VL
ACT4 - "ARMSTRONG" OPEN PLAN NON       
STANDARD SIZE

(E) WALL TO BE REMOVED

(E) WHITE NOISE SPEAKER, TO REMAIN

REMOVE (E) WHITE NOISE SPEAKER 
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13.7

14

15

16

17

12.4

12.2
B.3

12.8

12.6

C.3

(E) MEN'S

RESTROOM

(E) WOMEN'S

RESTROOM

(E) CONF.

ROOM

(E) IDF

(E) STORAGE

MEZZANINE

(E)

ELEVATOR

LOBBY

(E) ELEC.
NO 

CEILING.

9' - 0"A.F.F

(E) GWB

9' - 6"A.F.F

(E) ACT 5

9' - 0"A.F.F

(E) GWB

10' - 3"A.F.F, TYP.

(E) 2' x 2' ACT

9' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

8' - 0"A.F.F

(E) ACT 1

9' - 6"A.F.F

(E) 2' x 2' ACT 8' - 0"A.F.F

(E) ACT 1

8' - 6"A.F.F

(E) ACT 2

(E) OPEN 

OFFICE

(E) 

STORAGE

(E) 

STORAGE

(E) OFFICE

(E) OFFICE

(E) OPEN 

OFFICE

(E)  

OFFICE

(E)  PHONE

BOOTH

8' - 6"A.F.F, TYP.

(E) ACT 1

9' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

7' - 6"A.F.F, TYP.

(E) GWB

8' - 6"A.F.F, TYP.

(E) ACT 2

4'-1
 3/4"

22'-0
"

8'-0
"

40'-0
"

40'-0
"

40'-0
"

9' - 3"A.F.F

(E) GWB

10' - 7"A.F.F

(E) GWB

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

8' - 10"A.F.F

(E) GWB.

(E) JAN.

9' - 6"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

D.22

D.22

D.22

D.22

D.20

D.20

D.20

D.20

S
E
E
 S

H
E
E
T

M
A
T
C

H
 LIN

E
1
A

-027.2

9' - 6"A.F.F

(E) ACT 1

9' - 6"A.F.F

(E) ACT 1

8' - 10"A.F.F

(E) GWB.

B

C

A

A.7

D

96'-4"

11'-6"

8'-10"

36'-0"

29'-0"

11'-0"

C.6

9' - 6"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F

(E) 2' x 2' ACT

8' - 0"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F

(E) GWB.

D.20

BUILDING F: 

NO WORK IN THIS AREA U.O.N. 

150'-0
"

D.70

D.70

TYP.D.78

TYP.D.78

TYP.D.78

TYP.D.78

D.171

D.171

D.47

D.47

D.22

D.70

D.22

D.22

D.23

NO 
CEILING.

NO 
CEILING.

D.170

8' - 6"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F, TYP.

(E) ACT 1

D.20

D.20

D.22

D.22

D.20
D.20

D.171

D.171

D.22

D.171

D.171

D.22

D.22
D.22D.22

D.22

9' - 0"A.F.F

(E) GWB

D.175

TYP.D.173

D.20D.20

D.20

D.47

D.170

(E) GWB
22' - 6 1//2" A.F.F.

(E) LOBBY BELOW

D.177

D.173

(E)  CONF. 

ROOM

D.181

D.181

D.181

D.181

D.181

D.181

D.22

D.20

D.20

D.70

D.173

D.197

D.173

D.173

TYP.D.78

D.64

D.171

D.171

D.171

D.171

D.171

D.171

D.171

D.171

D.171

D.171

D.70

D.70

D.70

D.20D.20

B.5

D.22

D.20D.20

1. SEE CIVIL, STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED. 
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL NEW DEVICES SHALL BE RECESSED.  CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT 

THEY ARE REQUIRED TO OPEN EXISTING WALL / CEILING  FROM DEVICE HEIGHT TO ACCESSIBLE 
CEILING TO ALLOW INSTALLATION OF NEW DEVICES.  CONTRACTOR IS REQUIRED TO PATCH, 
REPAIR, MUD, SAND, AND PAINT ALL TO MATCH EXISTING.

1. EXISTING CEILING TILE TO REMAIN NEEDS TO BE REMOVED AND REINSTALLED AS NEEDED 
FOR CONTRACTOR TO VERIFY BRACING AND COMPRESSION STRUTS HAVE BEEN PROVIDED 
EVERY 12’-0” O.C. PER DSA IR 25-2 SECTION 5 LATERAL BRACING REQUIREMENTS AND 
SECTION 6 ATTACHMENT OF HANGER AND BRACING WIRES. 

2. CONTRACTOR TO VERIFY SLACK WIRES FOR ALL CEILING FIXTURES, TERMINALS AND DEVICES 
TO REMAIN, SEE PROPOSED SCOPE FOR PROVIDING ADDITIONAL SLACK WIRES AS NEEDED.

3. ALL EXISTING GRID TO REMAIN AND PROTECTED IN PLACE. ANY CUT EDGE OF THE CEILING 
SHOULD BE BRACED AND SUPPORTED WHILE IN CONSTRUCTION.

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-027.1

PARTIAL SECOND

FLOOR DEMO RCP

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

1
0
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GENERAL NOTESDEMOLITION CEILING LEGENDKEYNOTES

 1/8" = 1'-0" 1PARTIAL SECOND FLOOR DEMOLITION RCP - 1

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

EXISTING CEILING NOTES

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

D.20 REMOVE (E) CEILING TILE , SUSPENSION SYSTEM, LIGHT & MECH.FIXTURES AS INDICATED

D.22 (E)  CEILING TO REMAIN IN ITS ENTIRETY, PROTECT IN PLACE

D.23 (E)  SEISMIC JOINT COVER TO REMAIN, PROTECT IN PLACE

D.47 REMOVE (E)   SOFFIT CEILING, FINISH & SUPPORTS AS SHOWN, COMPLETE.

D.64 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR REINSTALLATION, REFER TO ORGINAL METAL PANEL SUBMITTAL
DOCUMENTS " A.C.DELLOVADE, INC. ABBOTT VASCULAR LABORATORY, TEMECULA". REMOVE/REPLACE IN ITS ENTIRITY (E) VAPOR
PERMIABLE WATER BARRIER & EXTERIOR GRADE GYPSUM BOARD SHEATHING. REMOVE (E) METAL STUDS ONLY AS NEEDED TO
ACCOMMODATE STRUCTURAL SEISMIC UPGRADES REFER TO STR. DWGS. REBUILD WALL PER DETAILS ON SHEET A-711 and A-712

D.70 REMOVE/REPLACE (E) GYP. BOARD CEILING AND LIGHT FIXTURES

D.78 (E) SHADES TO REMAIN, PROTECT IN PLACE

D.170 REMOVE/INSTALL (N) GYP. BD. AND STUDS AS NEEDED TO GET ACCESS FOR STRUCTURAL REHABILITATION PER STR. PLANS

D.171 REMOVE (E) ACT CEILING TO ACCESS SOFFIT WALL ABOVE THE CEILING. INSTALL NEW GYP BD ONE SIDE OF THE EXISTING WALL
ABOVE THE CEILING FOR SOUND ISOLATION. VERIFY IN FEILD THE LOCATION AT EACH OFFICE

D.173 REMOVE (E) FRAMED SOFFIT WALL

D.175 (E) ALUMINIUM COLUMN CLADDING TO REMAIN, PROTECT IN PLACE

D.177 PARTIALLY REMOVE (E) WALL TO ACCESS MECHANICAL DUCTS AND REGISTERS. SEE MECH. DRAWINGS

D.181 (E) SOFFIT CEILING TO REMAIN. PROVIDE ADDITIONAL BRACING TO SOFFIT WALL, SEE STR.DWGS.

D.197 PARTIALLY REMOVE (E) GYPSUM BOARD AND STUDS TO GET ACCESS TO (E) COLUMN / BEAM CONNECTION TO ALLOW FOR
STRUCTURAL REHABILITATION AS PER STR. PLANS

ASEE INCREMENT #2 STR. DWGS.

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



M

M

M

M

M

M

M

M

M

M

M

M

M

M

M

M

M

M

DS

DS

M

M

SUPPLY REGISTER PER MECHANICAL DRAWINGS

RETURN AIR GRILLE PER MECHANICAL DRAWINGS

EXHAUST FAN OR GRILLE PER MECHANICAL 
DRAWINGS

REMOVE (E) SUSPENDED 2X2 
ACOUSTICAL CEILING 

REMOVE (E) GYP. BD.  CEILING 

(E) GYP. BD. - HARD LID CEILING TO 
REMAIN

(E) SUPPLY REGISTER TO BE REMOVED

(E) SUSPENDED 2X2 ACOUSTICAL CEILING, 
TO REMAIN 

ACT 1 - "ARMSTRONG" MESA 687
ACT 2 - "ARMSTRONG" OPEN PLAN 3355
ACT 3 - "ARMSTRONG" CLEANROOM VL
ACT4 - "ARMSTRONG" OPEN PLAN NON       
STANDARD SIZE

(E) WALL TO BE REMOVED

(E) WHITE NOISE SPEAKER, TO REMAIN

REMOVE (E) WHITE NOISE SPEAKER 

D

D

A.7

A.7

17

18

19

20

21

23

24

23.3

19.1
18.5

17.9

A

A

C

C

B

B

C.6

C.6

(E) CONF.

ROOM

(E) CONF.

ROOM

(E) MEETING

ROOM

(E) MEETING

ROOM

(E) ELEC

(E) WOMEN'S

RESTROOM

(E) IDF

(E)

ELEVATOR

LOBBY

NO 
CEILING.

9' - 0"A.F.F

(E) GWB

9' - 0"A.F.F

(E) GWB

8' - 0"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

8' - 9"A.F.F

(E) GWB.

9' - 6"A.F.F

(E) ACT 1

9' - 6"A.F.F

(E) ACT 1
9' - 6"A.F.F

(E) ACT 2

9' - 6"A.F.F

(E) ACT 1

9' - 6"A.F.F

(E) ACT 1

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

(E) STORAGE

(E) 

KITCHENETTE

(E) STORAGE

(E) OPEN 

OFFICE

(E) OFFICE

(E) OFFICE

(E) CONF. 

ROOM

(E) PHONE 

BOOTH

(E) OPEN 

OFFICE

(E)  OFFICE

10' - 3"A.F.F, TYP.

(E) 2' x 2' ACT

9' - 0"A.F.F

(E) GWB

9' - 2"A.F.F

(E) 2' x 2' ACT

18'-0
"

2'-0
"

8' - 10"A.F.F

(E) GWB.

7' - 10"A.F.F, TYP.

(E) GWB

8' - 9"A.F.F, TYP.

(E) GWB

9' - 6"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

8' - 0"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

8' - 0"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F

(E) 2' x 2' ACT

7' - 6"A.F.F

(E) GWB.

8' - 6"A.F.F

(E) GWB.

(E) JAN.

2'-0"

18'-0"

40'-0"

80'-0"

8'-0"

22'-0"

170'-0"

(E) MEETING 

ROOM

9' - 6"A.F.F

(E) ACT 1

8' - 6"A.F.F

(E) ACT 1

9' - 6"A.F.F

(E) ACT 2

9' - 6"A.F.F

(E) ACT 1

8' - 6"A.F.F

(E) ACT 1

9' - 6"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

D.20

D.20
D.20

D.20

D.20

D.20

D.20D.20

D.20

D.20D.20

S
E
E
 S

H
E
E
T

M
A
T
C

H
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E 1
A
-027.1

11'-0"

29'-0"

36'-0"

8'-10"

11'-6"

96'-4"

9' - 6"A.F.F

(E) GWB

8' - 9"A.F.F

(E) GWB

8' - 9 1/2"A.F.F

(E) GWB.

9' - 6"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

D.20
D.20

D.35

D.78

D.35

D.35

D.70

D.20

D.20

D.20

D.20

D.20

D.20

D.70

D.35

D.78

D.78

D.78

D.35
D.78

D.78

D.78

TYP.D.78

TYP.D.78

D.78

D.35

D.35

D.78

D.35

D.35

D.35

D.78

TYP.D.64

10' - 6"A.F.F

(E) GWB

D.20
D.10

D.10

D.22D.22

D.22
D.22

D.20

D.20
D.47

D.47

9' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

D.78

D.173

D.78

D.78

7' - 6"A.F.F

(E) GWB.

8' - 6"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F

(E) 2' x 2' ACT

7' - 6"A.F.F

(E) GWB.

8' - 6"A.F.F

(E) GWB.

8' - 6"A.F.F

(E) GWB.

7' - 6"A.F.F

(E) GWB.

8' - 6"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F

(E) 2' x 2' ACT

7' - 6"A.F.F

(E) GWB.

7' - 6"A.F.F

(E) GWB.

D.20

D.20

D.20

D.20 D.20

D.20

D.20

D.20

D.20

D.20
D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.22

D.22
8' - 6"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

D.47

D.47

D.47

D.47

D.47

D.47

D.20D.20

D.47

D.47

D.173

D.79

D.78

D.79

D.79

D.79
D.79

D.79

D.173D.173

D.78

D.22

D.22

D.22D.22

D.22D.22

D.20

D.173

D.197

D.173

D.47

22

D.70D.70

D.20

D.20

D.22D.22

D.22

D.22

D.22

D.22

D.20

1. SEE CIVIL, STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED. 
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL NEW DEVICES SHALL BE RECESSED.  CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT 

THEY ARE REQUIRED TO OPEN EXISTING WALL / CEILING  FROM DEVICE HEIGHT TO ACCESSIBLE 
CEILING TO ALLOW INSTALLATION OF NEW DEVICES.  CONTRACTOR IS REQUIRED TO PATCH, 
REPAIR, MUD, SAND, AND PAINT ALL TO MATCH EXISTING.

1. EXISTING CEILING TILE TO REMAIN NEEDS TO BE REMOVED AND REINSTALLED AS NEEDED 
FOR CONTRACTOR TO VERIFY BRACING AND COMPRESSION STRUTS HAVE BEEN PROVIDED 
EVERY 12’-0” O.C. PER DSA IR 25-2 SECTION 5 LATERAL BRACING REQUIREMENTS AND 
SECTION 6 ATTACHMENT OF HANGER AND BRACING WIRES. 

2. CONTRACTOR TO VERIFY SLACK WIRES FOR ALL CEILING FIXTURES, TERMINALS AND DEVICES 
TO REMAIN, SEE PROPOSED SCOPE FOR PROVIDING ADDITIONAL SLACK WIRES AS NEEDED.

3. ALL EXISTING GRID TO REMAIN AND PROTECTED IN PLACE. ANY CUT EDGE OF THE CEILING 
SHOULD BE BRACED AND SUPPORTED WHILE IN CONSTRUCTION.

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C
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M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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AUGUST 16, 2019

018103.01Author
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GENERAL NOTESDEMOLITION CEILING LEGENDKEYNOTES

 1/8" = 1'-0" 1PARTIAL SECOND FLOOR DEMOLITION RCP - 2

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

EXISTING CEILING NOTES

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

A

D.10 REMOVE SECTION OF EXISTING STRUCTURAL FLOOR, PREPARE FOR NEW STAIR. SEE STRUCTURAL DRAWINGS

D.20 REMOVE (E) CEILING TILE , SUSPENSION SYSTEM, LIGHT & MECH.FIXTURES AS INDICATED

D.22 (E)  CEILING TO REMAIN IN ITS ENTIRETY, PROTECT IN PLACE

D.35 REMOVE (E) SHADE, SLAVAGE FOR REINSTALLATION

D.47 REMOVE (E)   SOFFIT CEILING, FINISH & SUPPORTS AS SHOWN, COMPLETE.

D.64 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR REINSTALLATION, REFER TO ORGINAL METAL PANEL SUBMITTAL
DOCUMENTS " A.C.DELLOVADE, INC. ABBOTT VASCULAR LABORATORY, TEMECULA". REMOVE/REPLACE IN ITS ENTIRITY (E) VAPOR
PERMIABLE WATER BARRIER & EXTERIOR GRADE GYPSUM BOARD SHEATHING. REMOVE (E) METAL STUDS ONLY AS NEEDED TO
ACCOMMODATE STRUCTURAL SEISMIC UPGRADES REFER TO STR. DWGS. REBUILD WALL PER DETAILS ON SHEET A-711 and A-712

D.70 REMOVE/REPLACE (E) GYP. BOARD CEILING AND LIGHT FIXTURES

D.78 (E) SHADES TO REMAIN, PROTECT IN PLACE

D.79 (E) GYP. BD. SOFFIT AND/OR SUSPENDED SOFFIT WALL TO REMAIN, PROTECT IN PLACE

D.173 REMOVE (E) FRAMED SOFFIT WALL

D.197 PARTIALLY REMOVE (E) GYPSUM BOARD AND STUDS TO GET ACCESS TO (E) COLUMN / BEAM CONNECTION TO ALLOW FOR
STRUCTURAL REHABILITATION AS PER STR. PLANS

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19
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SUPPLY REGISTER PER MECHANICAL DRAWINGS

RETURN AIR GRILLE PER MECHANICAL DRAWINGS

EXHAUST FAN OR GRILLE PER MECHANICAL 
DRAWINGS

REMOVE (E) SUSPENDED 2X2 
ACOUSTICAL CEILING 

REMOVE (E) GYP. BD.  CEILING 

(E) GYP. BD. - HARD LID CEILING TO 
REMAIN

(E) SUPPLY REGISTER TO BE REMOVED

(E) SUSPENDED 2X2 ACOUSTICAL CEILING, 
TO REMAIN 

ACT 1 - "ARMSTRONG" MESA 687
ACT 2 - "ARMSTRONG" OPEN PLAN 3355
ACT 3 - "ARMSTRONG" CLEANROOM VL
ACT4 - "ARMSTRONG" OPEN PLAN NON       
STANDARD SIZE

(E) WALL TO BE REMOVED

(E) WHITE NOISE SPEAKER, TO REMAIN

REMOVE (E) WHITE NOISE SPEAKER 

D

A.7

13

13.7

14

15

16

17

18

19

20

21

23

24

23.3

19.1

18.5

17.9

12.4

12.2

B.3

12.8

A

12.6

C

C.3

B

C.6

(E) 

JAN.

(E) REAR

PROJECTION

(E)

CONF.

ROOM

LACTATION

ROOM

(E)

STORAGE

(E)

MEN'S

RESTROOM

(E)

WOMEN'S

RESTROOM

(E) ELEC.

(E) IDF

(E)

CORRIDOR

(E)

ELEVATOR

LOBBY

(E)

ELECTRICAL

(E)

CORRIDOR

(E)

ELEVATOR

LOBBY

(E) STAIR

#2

(E)

MEN'S

RESTROOM

(E)

WOMEN'S

RESTROOM

(E) OHS 

EXAM

(E) MULTIPURPOSE / CONF. 

STORAGE

(E) EXEC 

OFFICE

(E) SMALL

CONF.

(E) SMALL

CONF.

(E) EXEC 

OFFICE

(E) CONF.

ROOM

(E) OPEN 

OFFICE

(E) OPEN OFFICE

(E) OPEN OFFICE

(E) STORAGE

(E) 

JAN.

(E) 

KITCHENETTE

(E) BREAK AREA

(E) OPEN OFFICE

(E) STORAGE

BUILDING F: 

NO WORK IN THIS AREA U.O.N.

(E) OFFICE

(E) OPEN SPACE

(E) HOTELING

(E) WORK 

ROOM
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(E) STAIR#4
(E) CONFERENCE 

ROOM

(E) 

STORAGE

(E) PROJ. TEAM 

ROOM

(E) TEST 

LAB

(E) OFFICE

22

B.5

1. SEE CIVIL, STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED. 
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL NEW DEVICES SHALL BE RECESSED.  CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT 

THEY ARE REQUIRED TO OPEN EXISTING WALL / CEILING  FROM DEVICE HEIGHT TO ACCESSIBLE 
CEILING TO ALLOW INSTALLATION OF NEW DEVICES.  CONTRACTOR IS REQUIRED TO PATCH, 
REPAIR, MUD, SAND, AND PAINT ALL TO MATCH EXISTING.

1. EXISTING CEILING TILE TO REMAIN NEEDS TO BE REMOVED AND REINSTALLED AS NEEDED 
FOR CONTRACTOR TO VERIFY BRACING AND COMPRESSION STRUTS HAVE BEEN PROVIDED 
EVERY 12’-0” O.C. PER DSA IR 25-2 SECTION 5 LATERAL BRACING REQUIREMENTS AND 
SECTION 6 ATTACHMENT OF HANGER AND BRACING WIRES. 

2. CONTRACTOR TO VERIFY SLACK WIRES FOR ALL CEILING FIXTURES, TERMINALS AND DEVICES 
TO REMAIN, SEE PROPOSED SCOPE FOR PROVIDING ADDITIONAL SLACK WIRES AS NEEDED.

3. ALL EXISTING GRID TO REMAIN AND PROTECTED IN PLACE. ANY CUT EDGE OF THE CEILING 
SHOULD BE BRACED AND SUPPORTED WHILE IN CONSTRUCTION.

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,
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GENERAL NOTESDEMOLITION CEILING LEGENDKEYNOTES

 1/16" = 1'-0" 1THIRD FLOOR DEMOLITION RCP

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

EXISTING CEILING NOTES

NO. DATE DESCRIPTION

06-28-2019 BID SET

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19
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SUPPLY REGISTER PER MECHANICAL DRAWINGS

RETURN AIR GRILLE PER MECHANICAL DRAWINGS

EXHAUST FAN OR GRILLE PER MECHANICAL 
DRAWINGS

REMOVE (E) SUSPENDED 2X2 
ACOUSTICAL CEILING 

REMOVE (E) GYP. BD.  CEILING 

(E) GYP. BD. - HARD LID CEILING TO 
REMAIN

(E) SUPPLY REGISTER TO BE REMOVED

(E) SUSPENDED 2X2 ACOUSTICAL CEILING, 
TO REMAIN 

ACT 1 - "ARMSTRONG" MESA 687
ACT 2 - "ARMSTRONG" OPEN PLAN 3355
ACT 3 - "ARMSTRONG" CLEANROOM VL
ACT4 - "ARMSTRONG" OPEN PLAN NON       
STANDARD SIZE

(E) WALL TO BE REMOVED

(E) WHITE NOISE SPEAKER, TO REMAIN

REMOVE (E) WHITE NOISE SPEAKER 

13

13.7

14

15

16

17

12.4

12.2

B.3

12.8

12.6

C.3

NO 
CEILING.

(E) REAR

PROJECTION

(E) CONF.

ROOM

(E) MEN'S

RESTROOM

(E) WOMEN'S

RESTROOM

(E) MULTIPURPOSE / 

CONF. STORAGE

(E) OPEN 

OFFICE

(E) 

JAN.

(E) OPEN 

OFFICE

(E) STORAGE

(E) 

OFFICE

4'-1
 3/4"

22'-0
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40'-0
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40'-0
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10' - 6"A.F.F

(E) GWB
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(E) GWB
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(E) GWB

10' - 6"A.F.F

(E) GWB

10' - 6"A.F.F

(E) GWB

10' - 1"A.F.F, TYP.

(E) ACT 2

9' - 6"A.F.F, TYP.

(E) ACT 2

9' - 6"A.F.F

(E) 2' x 2' ACT

8' - 0"A.F.F

(E) ACT 1

9' - 6"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F

(E) ACT 2

7' - 6"A.F.F

(E) GWB.

8' - 6"A.F.F, TYP.

(E) ACT 1

8' - 6"A.F.F

(E) ACT 2

9' - 6"A.F.F

(E) ACT 1

8' - 6"A.F.F

(E) ACT 1

9' - 2 1/2"A.F.F

(E) 2' x 2' ACT

8' - 6 1/2"A.F.F

(E) GWB.
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(E) GWB.

8' - 6"A.F.F

(E) ACT 1
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(E) ACT 1
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A.7
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11'-6"

8'-10"

36'-0"

29'-0"

11'-0"

C.6

8'-0
"

32'-9
"

2'-3
"

10' - 3"A.F.F, TYP.

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) ACT 1

9' - 6"A.F.F

(E) ACT 1

9' - 6"A.F.F

(E) 2' x 2' ACT

9' - 11"A.F.F

(E) 2' x 2' ACT

10' - 1"A.F.F

(E) ACT 2

BUILDING F: 

NO WORK IN THIS AREA U.O.N. 

150'-0
"

D.70 TYP.D.78

D.20

TYP.D.78

D.20

TYP.D.78

TYP.D.78

D.22

D.171

D.22

8' - 0"A.F.F

(E) ACT 1

D.22D.22

7' - 6"A.F.F

(E) GWB

7' - 6"A.F.F

(E) GWB.

7' - 6"A.F.F

(E) GWB.

8' - 6"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F

(E) ACT 2

7' - 6"A.F.F

(E) GWB

7' - 6"A.F.F

(E) GWB

D.170

D.64

D.70

D.22

D.171

D.22

D.22

D.22

D.22

D.22

D.20D.20

D.47

D.22D.22

D.22

D.70

ELEVATOR

LOBBY

NO 
CEILING.

NO 
CEILING.

(E) ELEC

D.20

D.47

D.47

D.181

D.181

D.181

D.181

D.20

D.197

D.181

D.181

D.22

D.47

D.22

D.70

(E) PHONE 

BOOTH

D.22

D.20

D.171D.171

D.171

D.22

D.70
D.20

D.79

D.171

D.20

D.198

B.5

D.20

D.20

D.20

D.22D.22

(E) OPEN OFFICE AREA

1. SEE CIVIL, STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED. 
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL NEW DEVICES SHALL BE RECESSED.  CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT 

THEY ARE REQUIRED TO OPEN EXISTING WALL / CEILING  FROM DEVICE HEIGHT TO ACCESSIBLE 
CEILING TO ALLOW INSTALLATION OF NEW DEVICES.  CONTRACTOR IS REQUIRED TO PATCH, 
REPAIR, MUD, SAND, AND PAINT ALL TO MATCH EXISTING.

1. EXISTING CEILING TILE TO REMAIN NEEDS TO BE REMOVED AND REINSTALLED AS NEEDED 
FOR CONTRACTOR TO VERIFY BRACING AND COMPRESSION STRUTS HAVE BEEN PROVIDED 
EVERY 12’-0” O.C. PER DSA IR 25-2 SECTION 5 LATERAL BRACING REQUIREMENTS AND 
SECTION 6 ATTACHMENT OF HANGER AND BRACING WIRES. 

2. CONTRACTOR TO VERIFY SLACK WIRES FOR ALL CEILING FIXTURES, TERMINALS AND DEVICES 
TO REMAIN, SEE PROPOSED SCOPE FOR PROVIDING ADDITIONAL SLACK WIRES AS NEEDED.

3. ALL EXISTING GRID TO REMAIN AND PROTECTED IN PLACE. ANY CUT EDGE OF THE CEILING 
SHOULD BE BRACED AND SUPPORTED WHILE IN CONSTRUCTION.

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE
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C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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018103.01Author
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GENERAL NOTESDEMOLITION CEILING LEGENDKEYNOTES

 1/8" = 1'-0" 1PARTIAL THIRD FLOOR DEMOLITION RCP - 1

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

EXISTING CEILING NOTES

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

A

D.20 REMOVE (E) CEILING TILE , SUSPENSION SYSTEM, LIGHT & MECH.FIXTURES AS INDICATED

D.22 (E)  CEILING TO REMAIN IN ITS ENTIRETY, PROTECT IN PLACE

D.47 REMOVE (E)   SOFFIT CEILING, FINISH & SUPPORTS AS SHOWN, COMPLETE.

D.64 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR REINSTALLATION, REFER TO ORGINAL METAL PANEL
SUBMITTAL DOCUMENTS " A.C.DELLOVADE, INC. ABBOTT VASCULAR LABORATORY, TEMECULA". REMOVE/REPLACE IN
ITS ENTIRITY (E) VAPOR PERMIABLE WATER BARRIER & EXTERIOR GRADE GYPSUM BOARD SHEATHING. REMOVE (E)
METAL STUDS ONLY AS NEEDED TO ACCOMMODATE STRUCTURAL SEISMIC UPGRADES REFER TO STR. DWGS. REBUILD
WALL PER DETAILS ON SHEET A-711 and A-712

D.70 REMOVE/REPLACE (E) GYP. BOARD CEILING AND LIGHT FIXTURES

D.78 (E) SHADES TO REMAIN, PROTECT IN PLACE

D.79 (E) GYP. BD. SOFFIT AND/OR SUSPENDED SOFFIT WALL TO REMAIN, PROTECT IN PLACE

D.170 REMOVE/INSTALL (N) GYP. BD. AND STUDS AS NEEDED TO GET ACCESS FOR STRUCTURAL REHABILITATION PER STR.
PLANS

D.171 REMOVE (E) ACT CEILING TO ACCESS SOFFIT WALL ABOVE THE CEILING. INSTALL NEW GYP BD ONE SIDE OF THE
EXISTING WALL ABOVE THE CEILING FOR SOUND ISOLATION. VERIFY IN FEILD THE LOCATION AT EACH OFFICE

D.181 (E) SOFFIT CEILING TO REMAIN. PROVIDE ADDITIONAL BRACING TO SOFFIT WALL, SEE STR.DWGS.

D.197 PARTIALLY REMOVE (E) GYPSUM BOARD AND STUDS TO GET ACCESS TO (E) COLUMN / BEAM CONNECTION TO ALLOW
FOR STRUCTURAL REHABILITATION AS PER STR. PLANS

D.198 REMOVE / REPLACE (E) FRAMED SOFFIT WALL

SEE INCREMENT #2 STR. DWGS.

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



M

M

DS

DS

M

M

M

M

M

M

M

M

M

M

M

M

M

M

M

M

M

M

M

M

SUPPLY REGISTER PER MECHANICAL DRAWINGS

RETURN AIR GRILLE PER MECHANICAL DRAWINGS

EXHAUST FAN OR GRILLE PER MECHANICAL 
DRAWINGS

REMOVE (E) SUSPENDED 2X2 
ACOUSTICAL CEILING 

REMOVE (E) GYP. BD.  CEILING 

(E) GYP. BD. - HARD LID CEILING TO 
REMAIN

(E) SUPPLY REGISTER TO BE REMOVED

(E) SUSPENDED 2X2 ACOUSTICAL CEILING, 
TO REMAIN 

ACT 1 - "ARMSTRONG" MESA 687
ACT 2 - "ARMSTRONG" OPEN PLAN 3355
ACT 3 - "ARMSTRONG" CLEANROOM VL
ACT4 - "ARMSTRONG" OPEN PLAN NON       
STANDARD SIZE

(E) WALL TO BE REMOVED

(E) WHITE NOISE SPEAKER, TO REMAIN

REMOVE (E) WHITE NOISE SPEAKER 

D

D

A.7

A.7

17

18

19

20

21

23

24

23.3

19.1
18.5

17.9

A

A

C

C

B

B

C.6

C.6

NO CEILING.

(E) JAN.

(E) CONF.

ROOM

(E) CONF.

ROOM

(E) STORAGE

(E) MEN'S

RESTROOM

(E) WOMEN'S

RESTROOM

(E) ELEC.

(E) IDF

(E)

CORRIDOR

(E)

ELEVATOR

LOBBY

(E) PROJ. 

TEAM ROOM

(E) OHS 

EXAM

(E) TEST 

LAB

(E) EXEC 

OFFICE

(E) SMALL

CONF.

(E) SMALL

CONF.

(E) EXEC 

OFFICE

(E) CONF.

ROOM

(E) OPEN 

OFFICE

(E) OPEN 

OFFICE

(E) 

STORAGE

(E) 

KITCHENETTE

(E) BREAK 

AREA

(E) 

OFFICE

(E) OPEN SPACE

(E) HOTELING

(E) WORK 

ROOM

18'-0
"

2'-0
"

2'-0"

18'-0"

40'-0"

80'-0"

8'-0"

22'-0"

10' - 1"A.F.F, TYP.

(E) ACT 2
9' - 11"A.F.F

(E) 2' x 2' ACT

10' - 1"A.F.F, TYP.

(E) ACT 2

9' - 6"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F, TYP.

(E) ACT 2

8' - 6"A.F.F, TYP.

(E) ACT 1

7' - 6"A.F.F

(E) GWB

8' - 6"A.F.F, TYP.

(E) ACT 1

9' - 6 1/2"A.F.F, TYP.

(E) ACT 2

8' - 9"A.F.F

(E) GWB.
9' - 6"A.F.F

(E) ACT 1

9' - 6"A.F.F

(E) ACT 1

9' - 6"A.F.F

(E) ACT 2

9' - 6"A.F.F

(E) ACT 1

9' - 6"A.F.F

(E) ACT 2

9' - 6"A.F.F

(E) ACT 1

9' - 6"A.F.F

(E) ACT 1

9' - 6"A.F.F

(E) ACT 1

9' - 6"A.F.F

(E) ACT 1

8' - 6"A.F.F

(E) GWB

8' - 9"A.F.F

(E) GWB

8' - 6"A.F.F

(E) ACT 1

8' - 6"A.F.F

(E) ACT 1

8' - 6"A.F.F, TYP.

(E) ACT 1

9' - 6"A.F.F

(E) ACT 1

9' - 0"A.F.F

(E) GWB

9' - 0"A.F.F

(E) GWB

8' - 6"A.F.F

(E) ACT 2

8' - 0"A.F.F

(E) ACT 1

9' - 6"A.F.F

(E) 2' x 2' ACT

8' - 0"A.F.F

(E) ACT 1

D.22

D.22

D.20

D.20

D.22

D.22

D.22
D.22

D.171

D.171

D.20D.20

D.22

D.22

D.171

D.22
D.22D.22

D.22D.22
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96'-4"

11'-0"

29'-0"

36'-0"

8'-10"

11'-6"

8' - 6 1/2"A.F.F

(E) GWB

10' - 1"A.F.F

(E) ACT 2

10' - 6"A.F.F

(E) GWB

7' - 10"A.F.F

(E) GWB

29'-1"

8'-0"

8' - 6"A.F.F

(E) GWB.

8' - 6"A.F.F

(E) ACT 1

(E) 

STORAGE

D.22

D.70

D.70

D.64

D.20

D.20

D.20

D.20

D.20

D.20

D.20

TYP.D.78

TYP.D.78

TYP.D.78

TYP.D.78

TYP.D.78

TYP.D.78

D.20

D.171

8' - 6"A.F.F, TYP.

(E) ACT 1

9' - 11"A.F.F

(E) ACT 2

D.173

D.22

NO CEILING.

D.22

D.22

7' - 6"A.F.F

(E) GWB

7' - 6"A.F.F

(E) GWB

7' - 6"A.F.F

(E) GWB

8' - 6"A.F.F

(E) ACT 1

8' - 6"A.F.F

(E) ACT 1

8' - 6"A.F.F

(E) ACT 2

7' - 6"A.F.F

(E) GWB

7' - 6"A.F.F

(E) GWB

D.22

D.22
D.22

D.22

D.10

D.171
D.171

D.171

D.22

D.22

D.22D.22

D.70

D.47

D.47

D.20

D.47

D.47

D.47

D.20

7' - 6"A.F.F

(E) GWB.

8' - 6"A.F.F

(E) 2' x 2' ACT

7' - 6"A.F.F

(E) GWB.

D.22

D.22

D.171

D.171

D.20D.20

D.20D.20

D.197

D.20

D.20

D.22

D.171

D.171

D.181

D.181

D.181

D.181

D.22

D.20

D.20

D.22

D.70

TYP.D.64

D.181

D.181

D.20

D.20

D.198

D.22

D.22

D.171

D.20

D.79

TYP.D.78

TYP.D.79

D.20

22

D.70

D.20

D.70

1. SEE CIVIL, STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED. 
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL NEW DEVICES SHALL BE RECESSED.  CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT 

THEY ARE REQUIRED TO OPEN EXISTING WALL / CEILING  FROM DEVICE HEIGHT TO ACCESSIBLE 
CEILING TO ALLOW INSTALLATION OF NEW DEVICES.  CONTRACTOR IS REQUIRED TO PATCH, 
REPAIR, MUD, SAND, AND PAINT ALL TO MATCH EXISTING.

1. EXISTING CEILING TILE TO REMAIN NEEDS TO BE REMOVED AND REINSTALLED AS NEEDED 
FOR CONTRACTOR TO VERIFY BRACING AND COMPRESSION STRUTS HAVE BEEN PROVIDED 
EVERY 12’-0” O.C. PER DSA IR 25-2 SECTION 5 LATERAL BRACING REQUIREMENTS AND 
SECTION 6 ATTACHMENT OF HANGER AND BRACING WIRES. 

2. CONTRACTOR TO VERIFY SLACK WIRES FOR ALL CEILING FIXTURES, TERMINALS AND DEVICES 
TO REMAIN, SEE PROPOSED SCOPE FOR PROVIDING ADDITIONAL SLACK WIRES AS NEEDED.

3. ALL EXISTING GRID TO REMAIN AND PROTECTED IN PLACE. ANY CUT EDGE OF THE CEILING 
SHOULD BE BRACED AND SUPPORTED WHILE IN CONSTRUCTION.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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GENERAL NOTESDEMOLITION CEILING LEGENDKEYNOTES

 1/8" = 1'-0" 1PARTIAL THIRD FLOOR DEMOLITION RCP - 2

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

EXISTING CEILING NOTES

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

A

D.10 REMOVE SECTION OF EXISTING STRUCTURAL FLOOR, PREPARE FOR NEW STAIR. SEE STRUCTURAL DRAWINGS

D.20 REMOVE (E) CEILING TILE , SUSPENSION SYSTEM, LIGHT & MECH.FIXTURES AS INDICATED

D.22 (E)  CEILING TO REMAIN IN ITS ENTIRETY, PROTECT IN PLACE

D.47 REMOVE (E)   SOFFIT CEILING, FINISH & SUPPORTS AS SHOWN, COMPLETE.

D.64 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR REINSTALLATION, REFER TO ORGINAL METAL PANEL SUBMITTAL DOCUMENTS "
A.C.DELLOVADE, INC. ABBOTT VASCULAR LABORATORY, TEMECULA". REMOVE/REPLACE IN ITS ENTIRITY (E) VAPOR PERMIABLE WATER BARRIER &
EXTERIOR GRADE GYPSUM BOARD SHEATHING. REMOVE (E) METAL STUDS ONLY AS NEEDED TO ACCOMMODATE STRUCTURAL SEISMIC UPGRADES
REFER TO STR. DWGS. REBUILD WALL PER DETAILS ON SHEET A-711 and A-712

D.70 REMOVE/REPLACE (E) GYP. BOARD CEILING AND LIGHT FIXTURES

D.78 (E) SHADES TO REMAIN, PROTECT IN PLACE

D.79 (E) GYP. BD. SOFFIT AND/OR SUSPENDED SOFFIT WALL TO REMAIN, PROTECT IN PLACE

D.171 REMOVE (E) ACT CEILING TO ACCESS SOFFIT WALL ABOVE THE CEILING. INSTALL NEW GYP BD ONE SIDE OF THE EXISTING WALL ABOVE THE CEILING FOR
SOUND ISOLATION. VERIFY IN FEILD THE LOCATION AT EACH OFFICE

D.173 REMOVE (E) FRAMED SOFFIT WALL

D.181 (E) SOFFIT CEILING TO REMAIN. PROVIDE ADDITIONAL BRACING TO SOFFIT WALL, SEE STR.DWGS.

D.197 PARTIALLY REMOVE (E) GYPSUM BOARD AND STUDS TO GET ACCESS TO (E) COLUMN / BEAM CONNECTION TO ALLOW FOR STRUCTURAL REHABILITATION
AS PER STR. PLANS

D.198 REMOVE / REPLACE (E) FRAMED SOFFIT WALL

SEE INCREMENT #2 STR. DWGS.
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23.3

19.1

18.5

17.9

12.4

12.2

B.3

12.8

A

12.6

(E)

WOMEN'S

RESTROOM

(E)

MEN'S

RESTROOM

(E) ELEC.

(E) IDF

(E)

ELEVATOR

LOBBY

(E)

MEN'S

RESTROOM

(E)

WOMEN'S

RESTROOM

(E) ELEC

(E) JAN.

(E) IDF

(E) IDF

(E) ELEC.

(E)

ELEVATOR

LOBBY

(E) JAN.

CLOSET

(E) STAIR

#2

C

C.3

B

C.6

(E) STORAGE

(E) OPEN SPACE

(E) BOARD ROOM BELOW

(E) BRIDGE

(E) OPEN SPACE

(E) PHONE 

BOOTH

(E) 

JAN.

(E) STORAGE

(E) HOTELING

(E) WORK 

ROOM

(E) CONF. 

ROOM

(E) PHONE 

BOOTH

(E) KITCHENETTE

(E) CONF.

ROOM

(E) CONFERENCE

ROOM

(E) CONFERENCE

ROOM

1
1
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0
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2
9
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0
"

3
6
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0
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8
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1
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"
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BREAKROOM

(E) OFFICE

(E) OFFICE
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22'-0"

170'-0"

4'-1
 3/4"
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"
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"
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BUILDING F: 

NO WORK IN THIS AREA U.O.N.

(E) STAIR#4

22

B.5

SUPPLY REGISTER PER MECHANICAL DRAWINGS

RETURN AIR GRILLE PER MECHANICAL DRAWINGS

EXHAUST FAN OR GRILLE PER MECHANICAL 
DRAWINGS

REMOVE (E) SUSPENDED 2X2 
ACOUSTICAL CEILING 

REMOVE (E) GYP. BD.  CEILING 

(E) GYP. BD. - HARD LID CEILING TO 
REMAIN

(E) SUPPLY REGISTER TO BE REMOVED

(E) SUSPENDED 2X2 ACOUSTICAL CEILING, 
TO REMAIN 

ACT 1 - "ARMSTRONG" MESA 687
ACT 2 - "ARMSTRONG" OPEN PLAN 3355
ACT 3 - "ARMSTRONG" CLEANROOM VL
ACT4 - "ARMSTRONG" OPEN PLAN NON       
STANDARD SIZE

(E) WALL TO BE REMOVED

(E) WHITE NOISE SPEAKER, TO REMAIN

REMOVE (E) WHITE NOISE SPEAKER 

1. SEE CIVIL, STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED. 
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL NEW DEVICES SHALL BE RECESSED.  CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT 

THEY ARE REQUIRED TO OPEN EXISTING WALL / CEILING  FROM DEVICE HEIGHT TO ACCESSIBLE 
CEILING TO ALLOW INSTALLATION OF NEW DEVICES.  CONTRACTOR IS REQUIRED TO PATCH, 
REPAIR, MUD, SAND, AND PAINT ALL TO MATCH EXISTING.

1. EXISTING CEILING TILE TO REMAIN NEEDS TO BE REMOVED AND REINSTALLED AS NEEDED 
FOR CONTRACTOR TO VERIFY BRACING AND COMPRESSION STRUTS HAVE BEEN PROVIDED 
EVERY 12’-0” O.C. PER DSA IR 25-2 SECTION 5 LATERAL BRACING REQUIREMENTS AND 
SECTION 6 ATTACHMENT OF HANGER AND BRACING WIRES. 

2. CONTRACTOR TO VERIFY SLACK WIRES FOR ALL CEILING FIXTURES, TERMINALS AND DEVICES 
TO REMAIN, SEE PROPOSED SCOPE FOR PROVIDING ADDITIONAL SLACK WIRES AS NEEDED.

3. ALL EXISTING GRID TO REMAIN AND PROTECTED IN PLACE. ANY CUT EDGE OF THE CEILING 
SHOULD BE BRACED AND SUPPORTED WHILE IN CONSTRUCTION.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-029

FOURTH FLOOR

DEMO RCP

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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 1/16" = 1'-0" 1FOURTH FLOOR DEMOLITION RCP

GENERAL NOTESDEMOLITION CEILING LEGENDKEYNOTES

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

EXISTING CEILING NOTES

NO. DATE DESCRIPTION

06-28-2019 BID SET

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19
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M

M

M

M

M

M

M

M

M

M

M

DS

DS

M

M

SUPPLY REGISTER PER MECHANICAL DRAWINGS

RETURN AIR GRILLE PER MECHANICAL DRAWINGS

EXHAUST FAN OR GRILLE PER MECHANICAL 
DRAWINGS

REMOVE (E) SUSPENDED 2X2 
ACOUSTICAL CEILING 

REMOVE (E) GYP. BD.  CEILING 

(E) GYP. BD. - HARD LID CEILING TO 
REMAIN

(E) SUPPLY REGISTER TO BE REMOVED

(E) SUSPENDED 2X2 ACOUSTICAL CEILING, 
TO REMAIN 

ACT 1 - "ARMSTRONG" MESA 687
ACT 2 - "ARMSTRONG" OPEN PLAN 3355
ACT 3 - "ARMSTRONG" CLEANROOM VL
ACT4 - "ARMSTRONG" OPEN PLAN NON       
STANDARD SIZE

(E) WALL TO BE REMOVED

(E) WHITE NOISE SPEAKER, TO REMAIN

REMOVE (E) WHITE NOISE SPEAKER 

13

13.7

14

15

16

17

12.4

12.2

B.3

12.8

12.6

C.3

(E) MEN'S

RESTROOM

(E) WOMEN'S

RESTROOM

(E) ELEC

(E) JAN.

(E) IDF

NO CEILING.

(E) STORAGE

(E) OPEN 

SPACE

(E) OPEN OFFICE AREA

(E) BRIDGE

(E) PHONE 

BOOTH

(E) CONF.

ROOM

(E) 

OFFICE

4'-1
 3/4"

22'-0
"

8'-0
"

40'-0
"

40'-0
"

40'-0
"

150'-0
"

9' - 11"A.F.F, TYP.

(E) 2' x 2' ACT

9' - 0"A.F.F

(E) GWB

9' - 0"A.F.F

(E) GWB

10' - 6"A.F.F

(E) GWB

9' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

8' - 0"A.F.F, TYP.

(E) 2' x 2' ACT

9' - 1"A.F.F

(E) 2' x 2' ACT

7' - 6"A.F.F

(E) GWB.

8' - 0"A.F.F, TYP.

(E) 2' x 2' ACT

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

8' - 6"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

9' - 11"A.F.F, TYP.

(E) 2' x 2' ACT

7' - 6"A.F.F

(E) GWB.

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

11' - 6"A.F.F

(E) GWB

D.22

D.22

S
E
E
 S

H
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T
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E
1
A

-029.2

(E)

ELEVATOR

LOBBY

8' - 6"A.F.F

(E) GWB.

(E) OPEN 

SPACE

8' - 9"A.F.F

(E) GWB.

8' - 0"A.F.F

(E) 2' x 2' ACT

B

C

A

A.7

D

96'-4"

11'-6"

8'-10"

36'-0"

29'-0"

11'-0"

C.6

11' - 3"A.F.F, TYP.

(E) 2' x 2' ACT

D.35

D.35

11' - 3"A.F.F, TYP.

(E) 2' x 2' ACT

BUILDING F: 

NO WORK IN THIS AREA U.O.N. 

D.35

D.35

D.70

D.20

D.64

D.70

D.35

TYP.D.78

TYP.D.78

EXTENT O
F

D.35

D.35

D.22D.22

D.197

D.22

D.70

D.20

D.47

D.47

D.20

D.20

D.20

D.20

D.20

D.20

D.20

8' - 6"A.F.F

(E) 2' x 2' ACT

7' - 6"A.F.F

(E) GWB.

D.47

D.47

D.47

D.47

D.47

D.47

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20D.20

D.20D.20

D.20D.20

D.20D.20

D.46

D.46

TYP.D.79

D.173

D.173

D.20D.20

D.20

D.20

D.20

8' - 6"A.F.F

(E) 2' x 2' ACT

7' - 6"A.F.F

(E) GWB.

D.20

D.47

D.20D.20

TYP.D.79

D.47

D.20

D.173

D.198

D.20D.20

D.20

D.20

D.70

B

C

A

A.7

D

96'-4"

11'-6"

8'-10"

36'-0"

29'-0"

11'-0"

C.6

D.64

D.170

D.20

B.5

D.22D.22

D.20D.20

1. SEE CIVIL, STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED. 
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL NEW DEVICES SHALL BE RECESSED.  CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT 

THEY ARE REQUIRED TO OPEN EXISTING WALL / CEILING  FROM DEVICE HEIGHT TO ACCESSIBLE 
CEILING TO ALLOW INSTALLATION OF NEW DEVICES.  CONTRACTOR IS REQUIRED TO PATCH, 
REPAIR, MUD, SAND, AND PAINT ALL TO MATCH EXISTING.

1. EXISTING CEILING TILE TO REMAIN NEEDS TO BE REMOVED AND REINSTALLED AS NEEDED 
FOR CONTRACTOR TO VERIFY BRACING AND COMPRESSION STRUTS HAVE BEEN PROVIDED 
EVERY 12’-0” O.C. PER DSA IR 25-2 SECTION 5 LATERAL BRACING REQUIREMENTS AND 
SECTION 6 ATTACHMENT OF HANGER AND BRACING WIRES. 

2. CONTRACTOR TO VERIFY SLACK WIRES FOR ALL CEILING FIXTURES, TERMINALS AND DEVICES 
TO REMAIN, SEE PROPOSED SCOPE FOR PROVIDING ADDITIONAL SLACK WIRES AS NEEDED.

3. ALL EXISTING GRID TO REMAIN AND PROTECTED IN PLACE. ANY CUT EDGE OF THE CEILING 
SHOULD BE BRACED AND SUPPORTED WHILE IN CONSTRUCTION.

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

8
/1

5
/2

0
1

9
 8

:2
6
:3

1
 P

M
B

IM
 3

6
0

:/
/M

S
J
C

 T
e
m

e
c
u
la

 V
a

lle
y
 C

a
m

p
u
s
/A

1
7

_
M

S
J
C

_
T

E
M

E
C

U
L

A
 V

A
L
L

E
Y

 C
O

L
L

E
G

E
_
B

u
ild

in
g

 G
.r

v
t

A-029.1

PARTIAL FOURTH

FLOOR DEMO RCP

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTESDEMOLITION CEILING LEGENDKEYNOTES

 1/8" = 1'-0" 1PARTIAL FOURTH FLOOR DEMOLITION RCP - 1

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

EXISTING CEILING NOTES

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

D.20 REMOVE (E) CEILING TILE , SUSPENSION SYSTEM, LIGHT & MECH.FIXTURES AS INDICATED

D.22 (E)  CEILING TO REMAIN IN ITS ENTIRETY, PROTECT IN PLACE

D.35 REMOVE (E) SHADE, SLAVAGE FOR REINSTALLATION

D.46 REMOVE (E)   CEILING MOUNTED PROJECTOR SCREEN, RETURN TO DISTRICT

D.47 REMOVE (E)   SOFFIT CEILING, FINISH & SUPPORTS AS SHOWN, COMPLETE.

D.64 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR REINSTALLATION, REFER TO ORGINAL METAL
PANEL SUBMITTAL DOCUMENTS " A.C.DELLOVADE, INC. ABBOTT VASCULAR LABORATORY, TEMECULA".
REMOVE/REPLACE IN ITS ENTIRITY (E) VAPOR PERMIABLE WATER BARRIER & EXTERIOR GRADE GYPSUM
BOARD SHEATHING. REMOVE (E) METAL STUDS ONLY AS NEEDED TO ACCOMMODATE STRUCTURAL SEISMIC
UPGRADES REFER TO STR. DWGS. REBUILD WALL PER DETAILS ON SHEET A-711 and A-712

D.70 REMOVE/REPLACE (E) GYP. BOARD CEILING AND LIGHT FIXTURES

D.78 (E) SHADES TO REMAIN, PROTECT IN PLACE

D.79 (E) GYP. BD. SOFFIT AND/OR SUSPENDED SOFFIT WALL TO REMAIN, PROTECT IN PLACE

D.170 REMOVE/INSTALL (N) GYP. BD. AND STUDS AS NEEDED TO GET ACCESS FOR STRUCTURAL REHABILITATION
PER STR. PLANS

D.173 REMOVE (E) FRAMED SOFFIT WALL

D.197 PARTIALLY REMOVE (E) GYPSUM BOARD AND STUDS TO GET ACCESS TO (E) COLUMN / BEAM CONNECTION
TO ALLOW FOR STRUCTURAL REHABILITATION AS PER STR. PLANS

D.198 REMOVE / REPLACE (E) FRAMED SOFFIT WALL

A

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19
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M

DS

DS

M

M

SUPPLY REGISTER PER MECHANICAL DRAWINGS

RETURN AIR GRILLE PER MECHANICAL DRAWINGS

EXHAUST FAN OR GRILLE PER MECHANICAL 
DRAWINGS

REMOVE (E) SUSPENDED 2X2 
ACOUSTICAL CEILING 

REMOVE (E) GYP. BD.  CEILING 

(E) GYP. BD. - HARD LID CEILING TO 
REMAIN

(E) SUPPLY REGISTER TO BE REMOVED

(E) SUSPENDED 2X2 ACOUSTICAL CEILING, 
TO REMAIN 

ACT 1 - "ARMSTRONG" MESA 687
ACT 2 - "ARMSTRONG" OPEN PLAN 3355
ACT 3 - "ARMSTRONG" CLEANROOM VL
ACT4 - "ARMSTRONG" OPEN PLAN NON       
STANDARD SIZE

(E) WALL TO BE REMOVED

(E) WHITE NOISE SPEAKER, TO REMAIN

REMOVE (E) WHITE NOISE SPEAKER 

D

D

A.7

A.7

17

18

19

20

21

23

24

23.3

19.1
18.5

17.9

A

A

C

C

B

B

C.6

C.6

(E) WOMEN'S

RESTROOM

(E) MEN'S

RESTROOM

(E) ELEC.

(E) IDF

(E)

ELEVATOR

LOBBY

NO CEILING.

(E) OPEN 

SPACE

(E) 

JAN.

(E) STORAGE

(E) HOTELING

(E) WORK 

ROOM

(E) CONF. 

ROOM (E) PHONE 

BOOTH

(E) 

KITCHENETTE

(E) 

CONFERENCE

ROOM

(E) 

CONFERENCE

ROOMBREAKROOM

(E) 

OFFICE

(E) 

OFFICE

2'-0"

18'-0"

40'-0"

80'-0"

8'-0"

22'-0"

170'-0"
18'-0

"

2'-0
"

9' - 10"A.F.F, TYP.

(E) 2' x 2' ACT
8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

8' - 6"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

9' - 0"A.F.F

(E) GWB

9' - 0"A.F.F

(E) GWB

10' - 6"A.F.F

(E) GWB

11' - 3"A.F.F

(E) 2' x 2' ACT

11' - 3"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

7' - 6"A.F.F, TYP.

(E) GWB.

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

8' - 6"A.F.F

(E) GWB.

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

9' - 11"A.F.F

(E) 2' x 2' ACT

11' - 3"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F

(E) GWB.

9' - 6"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

8' - 9"A.F.F

GWB.

9' - 10"A.F.F

(E) 2' x 2' ACT

7' - 10"A.F.F

(E) GWB.

9' - 9"A.F.F

(E) ACT 1

8' - 6"A.F.F

(E) ACT 1

8' - 10"A.F.F

GWB.

9' - 6"A.F.F

(E) ACT 2

9' - 6"A.F.F

(E) ACT 1

D.22

D.20

D.47

S
E
E
 S

H
E
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M
A
T
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H
 LIN

E 1
A
-029.1

11'-0"

29'-0"

36'-0"

8'-10"

11'-6"

96'-4"

9' - 6"A.F.F

(E) 2' x 2' ACT

9' - 11"A.F.F

(E) 2' x 2' ACT

(E) 

CONFERENCE

ROOM

(E) 

CONFERENCE

ROOM

8' - 9"A.F.F

(E) GWB

9' - 10"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

9' - 0"A.F.F

(E) GWB

D.70

D.70

D.20

D.47
D.20

D.20

D.20

D.20

D.20

D.20 D.35

D.35

D.78

D.78

D.35

D.35

TYP.D.35

D.35

D.35D.35

D.35D.35

D.35

D.35

D.35

TYP.D.35

D.35

D.47

D.20

D.20

D.20

D.20

D.20
D.20

D.20D.20

D.20D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.47

D.47

D.47

D.20

D.20

D.47

D.47
D.197

NO 
CEILING.

NO 
CEILING.

8' - 0"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F

(E) 2' x 2' ACT

7' - 6"A.F.F

(E) GWB.

7' - 6"A.F.F

(E) GWB.

D.20D.20

D.20

D.20

D.20D.20

D.47

D.47

D.20

8' - 9"A.F.F

(E) GWB

9' - 10"A.F.F

(E) ACT 1

8' - 9"A.F.F

(E) GWB.

D.47

D.20
D.173

D.173

D.10

D.47

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

D.20D.20

D.20

D.20

D.173D.173

TYP.D.79

D.20D.20

D.79

D.79D.79

D.78

D.78

D.173
D.78D.78

D.20D.20

D.20D.20

D.20

D.47

D.47

D.47

D.173

8' - 0"A.F.F

(E) 2' x 2' ACT

TYP.D.78

D.132

TYP.D.64

D.64D.64

D.132

D.70

D.64

D.56

D.173

D.20

D.47

D.20

D.47

D.47

D.47

D.47

D.20

D.20

D.47

D.20

D.20

D.20

D.20

D.20

22

D.20

D.22

D.20

1. SEE CIVIL, STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED. 
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL NEW DEVICES SHALL BE RECESSED.  CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT 

THEY ARE REQUIRED TO OPEN EXISTING WALL / CEILING  FROM DEVICE HEIGHT TO ACCESSIBLE 
CEILING TO ALLOW INSTALLATION OF NEW DEVICES.  CONTRACTOR IS REQUIRED TO PATCH, 
REPAIR, MUD, SAND, AND PAINT ALL TO MATCH EXISTING.

1. EXISTING CEILING TILE TO REMAIN NEEDS TO BE REMOVED AND REINSTALLED AS NEEDED 
FOR CONTRACTOR TO VERIFY BRACING AND COMPRESSION STRUTS HAVE BEEN PROVIDED 
EVERY 12’-0” O.C. PER DSA IR 25-2 SECTION 5 LATERAL BRACING REQUIREMENTS AND 
SECTION 6 ATTACHMENT OF HANGER AND BRACING WIRES. 

2. CONTRACTOR TO VERIFY SLACK WIRES FOR ALL CEILING FIXTURES, TERMINALS AND DEVICES 
TO REMAIN, SEE PROPOSED SCOPE FOR PROVIDING ADDITIONAL SLACK WIRES AS NEEDED.

3. ALL EXISTING GRID TO REMAIN AND PROTECTED IN PLACE. ANY CUT EDGE OF THE CEILING 
SHOULD BE BRACED AND SUPPORTED WHILE IN CONSTRUCTION.

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-029.2

PARTIAL FOURTH

FLOOR DEMO RCP

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTESDEMOLITION CEILING LEGENDKEYNOTES

 1/8" = 1'-0" 1PARTIAL FOURTH FLOOR DEMOLITION RCP - 2

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

EXISTING CEILING NOTES

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

D.10 REMOVE SECTION OF EXISTING STRUCTURAL FLOOR, PREPARE FOR NEW STAIR. SEE STRUCTURAL DRAWINGS

D.20 REMOVE (E) CEILING TILE , SUSPENSION SYSTEM, LIGHT & MECH.FIXTURES AS INDICATED

D.22 (E)  CEILING TO REMAIN IN ITS ENTIRETY, PROTECT IN PLACE

D.35 REMOVE (E) SHADE, SLAVAGE FOR REINSTALLATION

D.47 REMOVE (E)   SOFFIT CEILING, FINISH & SUPPORTS AS SHOWN, COMPLETE.

D.56 REMOVE (E) METAL PIPE HANDRAIL AND RAILING

D.64 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR REINSTALLATION, REFER TO ORGINAL METAL PANEL SUBMITTAL DOCUMENTS " A.C.DELLOVADE, INC.
ABBOTT VASCULAR LABORATORY, TEMECULA". REMOVE/REPLACE IN ITS ENTIRITY (E) VAPOR PERMIABLE WATER BARRIER & EXTERIOR GRADE GYPSUM BOARD
SHEATHING. REMOVE (E) METAL STUDS ONLY AS NEEDED TO ACCOMMODATE STRUCTURAL SEISMIC UPGRADES REFER TO STR. DWGS. REBUILD WALL PER DETAILS ON
SHEET A-711 and A-712

D.70 REMOVE/REPLACE (E) GYP. BOARD CEILING AND LIGHT FIXTURES

D.78 (E) SHADES TO REMAIN, PROTECT IN PLACE

D.79 (E) GYP. BD. SOFFIT AND/OR SUSPENDED SOFFIT WALL TO REMAIN, PROTECT IN PLACE

D.132 (E) GLASS CURTAIN WALL TO REMAIN, PROTECT IN PLACE

D.173 REMOVE (E) FRAMED SOFFIT WALL

D.197 PARTIALLY REMOVE (E) GYPSUM BOARD AND STUDS TO GET ACCESS TO (E) COLUMN / BEAM CONNECTION TO ALLOW FOR STRUCTURAL REHABILITATION AS PER STR.
PLANS

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19
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SUPPLY REGISTER PER MECHANICAL DRAWINGS

RETURN AIR GRILLE PER MECHANICAL DRAWINGS

EXHAUST FAN OR GRILLE PER MECHANICAL 
DRAWINGS

REMOVE (E) SUSPENDED 2X2 
ACOUSTICAL CEILING 

REMOVE (E) GYP. BD.  CEILING 

(E) GYP. BD. - HARD LID CEILING TO 
REMAIN

(E) SUPPLY REGISTER TO BE REMOVED

(E) SUSPENDED 2X2 ACOUSTICAL CEILING, 
TO REMAIN 

ACT 1 - "ARMSTRONG" MESA 687
ACT 2 - "ARMSTRONG" OPEN PLAN 3355
ACT 3 - "ARMSTRONG" CLEANROOM VL
ACT4 - "ARMSTRONG" OPEN PLAN NON       
STANDARD SIZE

(E) WALL TO BE REMOVED

(E) WHITE NOISE SPEAKER, TO REMAIN

REMOVE (E) WHITE NOISE SPEAKER 

D

A.7

13

13.7

14

15

16

17

18

19

20

21

23

24

23.3

19.1

18.5

17.9

12.8

A

(E)

ELEVATOR

LOBBY

(E) IDF

(E) ELEC.

(E)

WOMEN'S

RESTROOM

(E)

MEN'S

RESTROOM

(E)

MEN'S

RESTROOM

(E)

WOMEN'S

RESTROOM

(E) IDF

(E)

ELEVATOR

LOBBY

(E)

ELEVATOR

LOBBY(E) IDF(E)

ELECTRICAL

(E) JAN.

CLOSET

(E) STAIR

#2

C

B

C.6

(E) CONF. 

ROOM

(E) COMP. 

AUDITOR

(E) FEP 

STORAGE

(E) CONF.

ROOM

(E) WELLNESS

ROOM

(E) KITCHENETTE

(E) BREAK 

AREA

(E) CONFERENCE 

ROOM

(E) CONFERENCE 

ROOM

(E) CONF. 

ROOM

(E) CONF. 

ROOM
(E) OPEN 

OFFICE

BUILDING F: 

NO WORK IN THIS AREA U.O.N.

(E) FEP 

ARCHIVE

(E) OFFICE

(E) OPEN 

OFFICE

(E) HOTELING

(E) WORK 

ROOM

(E) OPEN 

OFFICE

(E) OFFICE

(E) QUALITY 

STORAGE

(E) CONF. 

ROOM

(E) EXEC. OFFICE

(E) OPEN OFFICE

(E) OFFICE
(E) CONF. 

ROOM

(E) EXEC. OFFICE

(E) OFFICE

(E) PHONE 

BOOTH

(E) OFFICE

(E) LOBBY ROOF
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(E) STAIR #4

(E) JAN.

B

C

A

A.7

D

96'-4"

11'-6"

8'-10"

36'-0"

29'-0"

11'-0"

C.6

22

B.5

1. SEE CIVIL, STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED. 
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL NEW DEVICES SHALL BE RECESSED.  CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT 

THEY ARE REQUIRED TO OPEN EXISTING WALL / CEILING  FROM DEVICE HEIGHT TO ACCESSIBLE 
CEILING TO ALLOW INSTALLATION OF NEW DEVICES.  CONTRACTOR IS REQUIRED TO PATCH, 
REPAIR, MUD, SAND, AND PAINT ALL TO MATCH EXISTING.

1. EXISTING CEILING TILE TO REMAIN NEEDS TO BE REMOVED AND REINSTALLED AS NEEDED 
FOR CONTRACTOR TO VERIFY BRACING AND COMPRESSION STRUTS HAVE BEEN PROVIDED 
EVERY 12’-0” O.C. PER DSA IR 25-2 SECTION 5 LATERAL BRACING REQUIREMENTS AND 
SECTION 6 ATTACHMENT OF HANGER AND BRACING WIRES. 

2. CONTRACTOR TO VERIFY SLACK WIRES FOR ALL CEILING FIXTURES, TERMINALS AND DEVICES 
TO REMAIN, SEE PROPOSED SCOPE FOR PROVIDING ADDITIONAL SLACK WIRES AS NEEDED.

3. ALL EXISTING GRID TO REMAIN AND PROTECTED IN PLACE. ANY CUT EDGE OF THE CEILING 
SHOULD BE BRACED AND SUPPORTED WHILE IN CONSTRUCTION.

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-030

FIFTH FLOOR DEMO

RCP

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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 1/16" = 1'-0" 1FIFTH FLOOR DEMOLITION RCP

GENERAL NOTESDEMOLITION CEILING LEGENDKEYNOTES

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

EXISTING CEILING NOTES

NO. DATE DESCRIPTION

06-28-2019 BID SET

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19
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SUPPLY REGISTER PER MECHANICAL DRAWINGS

RETURN AIR GRILLE PER MECHANICAL DRAWINGS

EXHAUST FAN OR GRILLE PER MECHANICAL 
DRAWINGS

REMOVE (E) SUSPENDED 2X2 
ACOUSTICAL CEILING 

REMOVE (E) GYP. BD.  CEILING 

(E) GYP. BD. - HARD LID CEILING TO
REMAIN

(E) SUPPLY REGISTER TO BE REMOVED

(E) SUSPENDED 2X2 ACOUSTICAL CEILING,
TO REMAIN 

ACT 1 - "ARMSTRONG" MESA 687
ACT 2 - "ARMSTRONG" OPEN PLAN 3355
ACT 3 - "ARMSTRONG" CLEANROOM VL
ACT4 - "ARMSTRONG" OPEN PLAN NON  
STANDARD SIZE

(E) WALL TO BE REMOVED

(E) WHITE NOISE SPEAKER, TO REMAIN

REMOVE (E) WHITE NOISE SPEAKER 

13

13.7

14

15

16

17

12.8

(E) MEN'S

RESTROOM

(E) WOMEN'S

RESTROOM

(E) IDF

(E)

ELEVATOR

LOBBY

8' - 6"A.F.F

(E) GWB.

(E) CONF.

ROOM

(E) COMP. 

AUDITOR

(E) OPEN

OFFICE

(E) OPEN

OFFICE

(E) OFFICE

(E) QUALITY

STORAGE

(E) OFFICE

(E) PHONE

BOOTH

(E) OFFICE

(E) LOBBY ROOF

9' - 0"A.F.F

(E) GWB

9' - 0"A.F.F

(E) GWB

4'-1
 3/4"

22'-0
"

8'-0
"

40'-0
"

40'-0
"

40'-0
"

8' - 6"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

8' - 0"A.F.F

(E) 2' x 2' ACT

9' - 0"A.F.F, TYP.

(E) 2' x 2' ACT

NO CEILING

(E) JAN.

(E) ELEC.

7' - 6"A.F.F, TYP.

(E) GWB.

10' - 6"A.F.F

(E) GWB

8' - 6"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

7' - 6"A.F.F

(E) GWB.

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

8' - 10"A.F.F

(E) GWB.

9' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

9' - 10 1/2"A.F.F, TYP.

(E) 2' x 2' ACT

D.22

D.70

D.22

D.20
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E
E
 S

H
E
E
T

M
A
T
C

H
 LIN

E
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-030.2

8' - 0"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F

(E) 2' x 2' ACT

11' - 3"A.F.F, TYP.

(E) 2' x 2' ACT

B

C

A

A.7

D

96'-4"

11'-6"

8'-10"

36'-0"

29'-0"

11'-0"

C.6

11' - 3"A.F.F, TYP.

(E) 2' x 2' ACT

D.23

9' - 10"A.F.F

(E) 2' x 2' ACT

11' - 3"A.F.F, TYP.

(E) 2' x 2' ACT

D.35

BUILDING F: 

NO WORK IN THIS AREA U.O.N. 

D.78

D.78

D.35

D.35

D.35

D.35

D.35

D.35D.35

D.35

D.78

D.78

8' - 6"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

D.47

D.20D.20

D.20D.20

D.197

D.70

D.20

D.20D.20

D.20

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20 D.20

D.47

D.20D.20

D.47

D.47

D.47

D.20D.20

D.20D.20

D.20D.20

D.47

D.47

D.47

D.173

D.47

D.47

D.173

D.173

D.20

D.198

D.70

D.70

D.20

D.173

TYP.D.64

D.64D.64

D.188D.188

D.20

D.20D.20

1. SEE CIVIL, STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED.
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN

APPROVED BY DSA
9. ALL NEW DEVICES SHALL BE RECESSED.  CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT

THEY ARE REQUIRED TO OPEN EXISTING WALL / CEILING  FROM DEVICE HEIGHT TO ACCESSIBLE
CEILING TO ALLOW INSTALLATION OF NEW DEVICES.  CONTRACTOR IS REQUIRED TO PATCH,
REPAIR, MUD, SAND, AND PAINT ALL TO MATCH EXISTING.

1. EXISTING CEILING TILE TO REMAIN NEEDS TO BE REMOVED AND REINSTALLED AS NEEDED
FOR CONTRACTOR TO VERIFY BRACING AND COMPRESSION STRUTS HAVE BEEN PROVIDED
EVERY 12’-0” O.C. PER DSA IR 25-2 SECTION 5 LATERAL BRACING REQUIREMENTS AND
SECTION 6 ATTACHMENT OF HANGER AND BRACING WIRES.

2. CONTRACTOR TO VERIFY SLACK WIRES FOR ALL CEILING FIXTURES, TERMINALS AND DEVICES
TO REMAIN, SEE PROPOSED SCOPE FOR PROVIDING ADDITIONAL SLACK WIRES AS NEEDED.

3. ALL EXISTING GRID TO REMAIN AND PROTECTED IN PLACE. ANY CUT EDGE OF THE CEILING
SHOULD BE BRACED AND SUPPORTED WHILE IN CONSTRUCTION.

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R 

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R 

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R 

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T 

IN
C

R
E
M

E
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-030.1

PARTIAL FIFTH

FLOOR DEMO RCP

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTESDEMOLITION CEILING LEGENDKEYNOTES

 1/8" = 1'-0" 1PARTIAL FIFTH FLOOR DEMOLITION RCP - 1

AREA 1 
AREA 2 

BUILDING G 

BUILDING F 

TRUE
NORTH

EXISTING CEILING NOTES

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

D.20 REMOVE (E) CEILING TILE , SUSPENSION SYSTEM, LIGHT & MECH.FIXTURES AS INDICATED

D.22 (E) CEILING TO REMAIN IN ITS ENTIRETY, PROTECT IN PLACE

D.23 (E) SEISMIC JOINT COVER TO REMAIN, PROTECT IN PLACE

D.35 REMOVE (E) SHADE, SLAVAGE FOR REINSTALLATION

D.47 REMOVE (E)   SOFFIT CEILING, FINISH & SUPPORTS AS SHOWN, COMPLETE.

D.64 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR REINSTALLATION, REFER TO ORGINAL METAL PANEL
SUBMITTAL DOCUMENTS " A.C.DELLOVADE, INC. ABBOTT VASCULAR LABORATORY, TEMECULA". REMOVE/REPLACE IN
ITS ENTIRITY (E) VAPOR PERMIABLE WATER BARRIER & EXTERIOR GRADE GYPSUM BOARD SHEATHING. REMOVE (E)
METAL STUDS ONLY AS NEEDED TO ACCOMMODATE STRUCTURAL SEISMIC UPGRADES REFER TO STR. DWGS.
REBUILD WALL PER DETAILS ON SHEET A-711 and A-712

D.70 REMOVE/REPLACE (E) GYP. BOARD CEILING AND LIGHT FIXTURES

D.78 (E) SHADES TO REMAIN, PROTECT IN PLACE

D.173 REMOVE (E) FRAMED SOFFIT WALL

D.188 PARTIALLY DEMO (E) WALL ABOVE (E) WON DOOR TO PROVIDE ACCESS FOR STRUCTURAL REHABILITATION WORK AS
REQUIRED PER STR. DRAWING. (E) THREADED ROD HANGERS AND (E) WON DOOR HEADER TO REMAIN.

D.197 PARTIALLY REMOVE (E) GYPSUM BOARD AND STUDS TO GET ACCESS TO (E) COLUMN / BEAM CONNECTION TO ALLOW
FOR STRUCTURAL REHABILITATION AS PER STR. PLANS

D.198 REMOVE / REPLACE (E) FRAMED SOFFIT WALL A

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



ADAD

ADAD

M

M

M

M

M

M

M

M

M

M

M

M

M

M

M

M

M

M

M

M

DS

DS

M

M

SUPPLY REGISTER PER MECHANICAL DRAWINGS

RETURN AIR GRILLE PER MECHANICAL DRAWINGS

EXHAUST FAN OR GRILLE PER MECHANICAL 
DRAWINGS

REMOVE (E) SUSPENDED 2X2 
ACOUSTICAL CEILING 

REMOVE (E) GYP. BD.  CEILING 

(E) GYP. BD. - HARD LID CEILING TO 
REMAIN

(E) SUPPLY REGISTER TO BE REMOVED

(E) SUSPENDED 2X2 ACOUSTICAL CEILING, 
TO REMAIN 

ACT 1 - "ARMSTRONG" MESA 687
ACT 2 - "ARMSTRONG" OPEN PLAN 3355
ACT 3 - "ARMSTRONG" CLEANROOM VL
ACT4 - "ARMSTRONG" OPEN PLAN NON       
STANDARD SIZE

(E) WALL TO BE REMOVED

(E) WHITE NOISE SPEAKER, TO REMAIN

REMOVE (E) WHITE NOISE SPEAKER 

D

D

A.7

A.7

17

18

19

20

21

23

24

23.3

19.1
18.5

17.9

A

A

C

C

B

B

C.6

C.6

(E)

ELEVATOR

LOBBY

(E) IDF

(E) ELEC.

(E) WOMEN'S

RESTROOM

(E) MEN'S

RESTROOM

(E) EXIT

STAIR #4

(E) STORAGE

(E) CONF.

ROOM

(E) WELLNESS

ROOM

(E) 

KITCHENETTE

(E) BREAK 

AREA

(E) 

CONFERENCE 

ROOM

(E) 

CONFERENCE 

ROOM

(E) CONF. 

ROOM

(E) CONF. 

ROOM

(E) FEP 

ARCHIVE

(E) OFFICE

(E) OPEN 

OFFICE

(E) HOTELING

(E) WORK 

ROOM

(E) CONF. 

ROOM

(E) EXEC. 

OFFICE

(E) OPEN OFFICE

(E) OFFICE

(E) CONF. ROOM

(E) EXEC. 

OFFICE

18'-0
"

2'-0
"

2'-0"

18'-0"

40'-0"

80'-0"

8'-0"

22'-0"

170'-0"

8' - 6"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F

(E) 2' x 2' ACT

9' - 0"A.F.F, TYP.

(E) GWB

9' - 0"A.F.F, TYP.

(E) GWB

NO CEILING

9' - 10"A.F.F

(E) 2' x 2' ACT

9' - 10"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

8' - 0"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

10' - 6"A.F.F

(E) GWB

8' - 6"A.F.F

(E) 2' x 2' ACT

7' - 6"A.F.F

(E) GWB.

9' - 10"A.F.F

(E) 2' x 2' ACT

9' - 10"A.F.F

(E) 2' x 2' ACT

8' - 10"A.F.F

(E) GWB.

9' - 6"A.F.F

(E) 2' x 2' ACT

7' - 10"A.F.F

(E) GWB.

8' - 9"A.F.F, TYP.

(E) GWB.

9' - 6"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

8' - 6"A.F.F

(E) GWB.

10' - 9"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F

(E) GWB.

9' - 6"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F

(E) 2' x 2' ACT

8' - 9"A.F.F, TYP.

(E) GWB.

D.22

D.22

D.22

S
E
E
 S

H
E
E
T

M
A
T
C

H
 LIN

E 1
A
-030.1

1156"

132"

348"

432"

106"

138"

9' - 10 1/2"A.F.F

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

(E) JAN.

11' - 4"A.F.F

(E) 2' x 2' ACT

11' - 4"A.F.F, TYP.

(E) 2' x 2' ACT

9' - 6"A.F.F

(E) 2' x 2' ACT

D.35

D.35

TYP.D.78

D.35

D.35

TYP.D.78

TYP.D.78

TYP.D.78

TYP.D.78

TYP.D.78

D.35

D.35

D.35

D.35

D.35

D.35

D.35

D.35

D.35

D.35

D.35

8' - 0"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

7' - 6"A.F.F

(E) GWB.

8' - 6"A.F.F

(E) 2' x 2' ACT

8' - 6"A.F.F, TYP.

(E) 2' x 2' ACT

9' - 10 1/2"A.F.F, TYP.

(E) 2' x 2' ACT

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.20

D.173

TYP.D.79

D.47

D.47

D.47

D.20D.20

D.20

D.20

D.47

D.20
D.20

D.47

D.20D.20

D.20

TYP.D.79

D.20D.20

D.173D.173

D.20D.20

D.47

D.47

D.47

8' - 6"A.F.F

(E) GWB.

D.70

8' - 6"A.F.F

(E) GWB.

8' - 6"A.F.F

(E) GWB.

7' - 6"A.F.F

(E) GWB.

7' - 6"A.F.F

(E) GWB.

7' - 6"A.F.F

(E) GWB.

7' - 6"A.F.F

(E) GWB.

D.20

D.47

D.47

D.47

D.47

D.47

D.47

D.47

D.47

D.47

D.47

D.47

D.20

D.173

D.47

D.47

D.47

D.47

D.20

D.70

D.22

D.188D.188

D.70

TYP.D.64

D.132

D.132

D.64D.64

D.64

D.197

22

D.20D.20

D.20D.20

D.20D.20

1. SEE CIVIL, STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. EXTENT OF DEMOLITION IN EXISTING WALLS FOR NEW DOORS AND STOREFRONT OPENINGS TO 

BE COORDINATED WITH THE DOOR AND STOREFRONT DETAILS. THE LENGTH AND HEIGHT OF THE 
OPENING SHALL ACCOMMODATE THE REQUIRED HEADER AND JAMB SUPPORTS AS NEEDED.

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED. 
7. REMOVE / PROTECT (E) CARPET FROM 2ND AND 4TH FLOOR TO BE REUSED ON 3RD FLOOR AND 

FOR FUTURE USE
8. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA
9. ALL NEW DEVICES SHALL BE RECESSED.  CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT 

THEY ARE REQUIRED TO OPEN EXISTING WALL / CEILING  FROM DEVICE HEIGHT TO ACCESSIBLE 
CEILING TO ALLOW INSTALLATION OF NEW DEVICES.  CONTRACTOR IS REQUIRED TO PATCH, 
REPAIR, MUD, SAND, AND PAINT ALL TO MATCH EXISTING.

1. EXISTING CEILING TILE TO REMAIN NEEDS TO BE REMOVED AND REINSTALLED AS NEEDED 
FOR CONTRACTOR TO VERIFY BRACING AND COMPRESSION STRUTS HAVE BEEN PROVIDED 
EVERY 12’-0” O.C. PER DSA IR 25-2 SECTION 5 LATERAL BRACING REQUIREMENTS AND 
SECTION 6 ATTACHMENT OF HANGER AND BRACING WIRES. 

2. CONTRACTOR TO VERIFY SLACK WIRES FOR ALL CEILING FIXTURES, TERMINALS AND DEVICES 
TO REMAIN, SEE PROPOSED SCOPE FOR PROVIDING ADDITIONAL SLACK WIRES AS NEEDED.

3. ALL EXISTING GRID TO REMAIN AND PROTECTED IN PLACE. ANY CUT EDGE OF THE CEILING 
SHOULD BE BRACED AND SUPPORTED WHILE IN CONSTRUCTION.

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-030.2

PARTIAL FIFTH

FLOOR DEMO RCP

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTESDEMOLITION CEILING LEGENDKEYNOTES

 1/8" = 1'-0" 1PARTIAL FIFTH FLOOR DEMOLITION RCP - 2

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

EXISTING CEILING NOTES

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

D.20 REMOVE (E) CEILING TILE , SUSPENSION SYSTEM, LIGHT & MECH.FIXTURES AS INDICATED

D.22 (E)  CEILING TO REMAIN IN ITS ENTIRETY, PROTECT IN PLACE

D.35 REMOVE (E) SHADE, SLAVAGE FOR REINSTALLATION

D.47 REMOVE (E)   SOFFIT CEILING, FINISH & SUPPORTS AS SHOWN, COMPLETE.

D.64 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR REINSTALLATION, REFER TO ORGINAL METAL PANEL
SUBMITTAL DOCUMENTS " A.C.DELLOVADE, INC. ABBOTT VASCULAR LABORATORY, TEMECULA". REMOVE/REPLACE IN
ITS ENTIRITY (E) VAPOR PERMIABLE WATER BARRIER & EXTERIOR GRADE GYPSUM BOARD SHEATHING. REMOVE (E)
METAL STUDS ONLY AS NEEDED TO ACCOMMODATE STRUCTURAL SEISMIC UPGRADES REFER TO STR. DWGS. REBUILD
WALL PER DETAILS ON SHEET A-711 and A-712

D.70 REMOVE/REPLACE (E) GYP. BOARD CEILING AND LIGHT FIXTURES

D.78 (E) SHADES TO REMAIN, PROTECT IN PLACE

D.79 (E) GYP. BD. SOFFIT AND/OR SUSPENDED SOFFIT WALL TO REMAIN, PROTECT IN PLACE

D.132 (E) GLASS CURTAIN WALL TO REMAIN, PROTECT IN PLACE

D.173 REMOVE (E) FRAMED SOFFIT WALL

D.188 PARTIALLY DEMO (E) WALL ABOVE (E) WON DOOR TO PROVIDE ACCESS FOR STRUCTURAL REHABILITATION WORK AS
REQUIRED PER STR. DRAWING. (E) THREADED ROD HANGERS AND (E) WON DOOR HEADER TO REMAIN.

D.197 PARTIALLY REMOVE (E) GYPSUM BOARD AND STUDS TO GET ACCESS TO (E) COLUMN / BEAM CONNECTION TO ALLOW
FOR STRUCTURAL REHABILITATION AS PER STR. PLANS A

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



DN

ADAD
ADAD

D

A.7

13

13.7

14

15

16

17

18

19

20

21

23

24

23.3

19.1

18.5

17.9

12.8

A

C

B

C.6

(E)

ELEVATOR

LOBBY

(E) ELEV.

CONTROL

ROOM

(E) ELEV.

CONTROL

ROOM

4'-1
 3/4"

22'-0
"

8'-0
"

40'-0
"

40'-0
"

40'-0
"

18'-0
"

2'-0
"

170'-0
"

2'-0"
18'-0"

40'-0"

80'-0"

8'-0"

22'-0"

170'-0"

1
1
'-
0
"

2
9
'-
0
"

3
6
'-
0
"

8
'-
1
0
"

1
1
'-
6
"

9
6
'-
4
"

BUILDING F 

NO WORK IN 

THIS AREA

LOBBY 

BELOW

D.74

D.74

D.74

D.74

D.74

D.74

D.139

D.196

D.202

D.135

D.136D.136

D.140D.140
D.196

16'-3"

1
'-
1
1
"

D.196

D.74

D.196

D.196

D.196

D.136D.136

D.196

D.137

D.137

D.138

D.139

D.64

D.196

D.136

D.137

D.137

D.64

D.74D.74

D.74D.74

D.74D.74

6
'-
5
"

3
'-
4
"

20'-3"

8
'-
1
0
"

16'-5"

3'-11"

17'-1
1"

2'-7"

16'-3
"

SEE SHEET A-025.1

D.74

D.196

D.172

D.196

D.140D.140

D.196
D.196

22

B.5

D.135

(E) ROOF CONCRETE PAVERS 

DEMO (E) ROOF CONCRETE 
PAVERS TO ACCOMMODATE 
STRUCTURAL RETROFIT , AS PER 
DETAIL 3/A-712

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-031.1

ROOF DEMO PLAN

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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 1/16" = 1'-0" 1DEMOLITION ROOF PLAN

1. SEE CIVIL, STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION, AND 
TECHNOLOGY DRAWINGS FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO ACCOMMODATE NEW SCOPE OF WORK
3. PROTECT IN PLACE EXISTING EQUIPMENT, FIXTURES, FINISHES THAT ARE TO REMAIN
4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON PLANS
5. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING REQUIRED. 
6. NO DEMOLITION SHALL BEGIN UNTIL PLANS INCLUDING THE DEMOLITION WORK HAVE BEEN 

APPROVED BY DSA

GENERAL NOTESKEYNOTES

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

LEGEND

D.64 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR REINSTALLATION, REFER TO ORGINAL METAL PANEL
SUBMITTAL DOCUMENTS " A.C.DELLOVADE, INC. ABBOTT VASCULAR LABORATORY, TEMECULA". REMOVE/REPLACE IN ITS
ENTIRITY (E) VAPOR PERMIABLE WATER BARRIER & EXTERIOR GRADE GYPSUM BOARD SHEATHING. REMOVE (E) METAL
STUDS ONLY AS NEEDED TO ACCOMMODATE STRUCTURAL SEISMIC UPGRADES REFER TO STR. DWGS. REBUILD WALL PER
DETAILS ON SHEET A-711 and A-712

D.74 REMOVE (E) STRUCTURE AND ROOFING SYSTEM AS NEEDED TO ACCOMODATE NEW DUCT, PIPES AND CONDUIT
PENETRATIONS

D.135 (E) WALKWAY PROTECTION MEMBRANE TO REMAIN. SEE ROOF PLAN FOR RELOCATION OF WALKWAY MATS AROUND NEW
MECHANICAL UNIT.

D.136 (E) SINGLE PLY ROOFING, BACKING, INSULATION TO REMAIN, PROTECT AROUND DEMOLITION AREAS.

D.137 (E) MECHANICAL UNITS ON CONCRETE CURBS TO REMAIN.

D.138 (E) EXPOSED MECHANICAL DUCTS TO REMAIN.

D.139 (E) EXHAUST FAN TO REMAIN

D.140 (E) EQUIPMENT ENCLOSURE

D.172 REMOVE / REINSTALL (E) ROOF CONCRETE PAVERS AND PEDESTAL LEVELERS TO ACCOMODATE STRUCTURAL RETROFIT,
SEE DETAIL 3/A712

D.196 (E) ROOF DRAIN TO REMAIN, PROTECT IN PLACE. MAINTAIN (E) ROOF SLOPE. PROVIDE CRICKETS IF NEEDED IN ORDER TO
MAINTAIN POSTIVE DRAINAGE AROUND NEW OPENINGS.

D.202 REMOVE (E) WALKWAY PROTECTION MEMBRANE

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



A.7

21 23 23.3
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B

C.6

D.157

D.153

D.157

D.152

D.151

D.150

D.148D.148

D.148

D.156

D.155D.155

D.157

D.144

D.154

D.141 D.142 D.147D.144D.143 D.145D.145D.145D.146

D.157

D.157

D.06

(E)

OFFICE

(E)

DINING

(E)

SERVERY

(E)

KITCHEN

(E)

STORAGE

(E) WALK

IN

FRIDGE

(E)

FREEZER

(E) WALK

IN

FRIDGE

D.43D.43

D.109

D.94

D.41D.41

D.76

D.06

D.03

D.04

D.06

D.42

D.42

D.04

D.04

D.96D.96

D.95D.95

D.95

D.95

D.123

D.06

D.123

D.06D.06

D.96D.96

D.147

D.149

D.123

22

(E) FLOOR FINISH AND CONCRETE SLAB TO BE 
REMOVED IN ITS ENTIRETY, COORDINATE WITH 
STRUCTURAL REQUIREMENTS AS SHOWN ON 
STRUCTURAL PLANS

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-051

ENLARGED KITCHEN

DEMOLITION PLAN

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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 1/4" = 1'-0" 1KITCHEN ENLARGED PLAN

KEYNOTES

GENERAL NOTES

1. SEE CIVIL, STRUCTURAL, MECHANICAL, ELECTRICAL, 
PLUMBING, FIRE PROTECTION, AND TECHNOLOGY DRAWINGS 
FOR ADDITIONAL DEMOLITION SCOPE OF WORK.

2. PROVIDE ADDITIONAL DEMOLITION AS NEEDED TO 
ACCOMMODATE NEW SCOPE OF WORK

3. PROTECT IN PLACE EXISTING FIXTURES, FINISHES THAT ARE TO 
REMAIN

4. PROTECT AND DELIVER ITEMS TO DISTRICT AS NOTED ON 
PLANS

5. ALL DEMOLITION EXTEND AT NEW OPENING AT EXISTING WALLS 
THAT ARE TO RECEIVE NEW DOORS. STORE FRONTS SHALL 
INCLUDE ADDITIONAL DEMO FOR NEW JAMBS, HEADER 
INSTALLATION. 

6. SEE STRUCTURAL DWGS FOR ALL SEISMIC STRENGTHENING 
REQUIRED. 

DEMO PLAN LEGEND

D.03 REMOVE (E)  DOOR & FRAME, COMPLETE

D.04 REMOVE (E)  CASEWORK, FINISHES & FIXTURES,
COMPLETE. DEMOLISH ALL UTILITIES, SEE MECHANCIAL,
ELECTRICAL, PLUMBING DRAWINGS

D.06 REMOVE (E)  PARTITION, COMPLETE.

D.41 REMOVE (E)   ACOUSTICAL FABRIC WRAPPED PANELS
LOCATED AT 3'- 0" AFF

D.42 REMOVE (E)   UPHOLSTERED BENCH WITH BACK AND
EXISTING STRUCTURAL TUBE STEEL SUPPORTS

D.43 REMOVE (E)   2' X 2' CARPET FLOOR TILE AND ADHESIVE
COMPLETE.

D.76 REMOVE (E) FIRE EXTINGUISHER CABINET

D.94 SAWCUT AND REMOVE (E) EPOXY FLOORING AND
CONCRETE SLAB TO EXPOSE (E) FOOTING. CONFIRM
EXTEND OF DEMOLITION W/ STR. DWGS.

D.95 REMOVE (E) CORK FLOOR

D.96 (E) POLISHED CONCRETE FLOOR TO REMAIN, PROTECT IN
PLACE

D.109 REMOVE (E) FLOOR DRAIN

D.123 REMOVE (E) DOOR, FRAME, SALVAGE AND STORE FOR
REINSTALLATION

D.141 REMOVE AND RELOCATE (E) 3-COMPARTMENT POT
WASHING SINK (STAINLESS STEEL).

D.142 REMOVE AND RELOCATE (E) PRE-RINSE FAUCET, REMOUNT
AT THE SINK BACKSPLASH.

D.143 REMOVE / RELOCATE (E) STAINLESS STEEL WALL SHELF
AND POT RACK.

D.144 REMOVE (E) FREESTANDING WIRE SHELVING, RETURN TO
DISTRICT.

D.145 REMOVE (E) CONTAINERS, RETURN TO DISTRICT.

D.146 REMOVE / RELOCATE (E) STAINLESS STEEL HANDWASH
SINK, WORK TABLE AND WALL SHELF ABOVE.

D.147 REMOVE (E) STAINLESS STEEL WALL SHELF, RETURN TO
DISTRICT.

D.148 REMOVE/ PROTECT/ REINSTALL (E) FREESTANDING WIRE
SHELF.

D.149 REMOVE/RELOCATE (E) WORK TABLE AND WALL SHELF.

D.150 DEMO (E) STAINLESS STEEL WALL PANELS

D.151 REMOVE / REINSTALL QUICK GAS DISCONNECT.

D.152 REMOVE / CLEAN / REINSTALL (E) DOUBLE DECK
CONVECTION OVEN, GAS WITH WATER INJECTION.

D.153 REMOVE / REINSTALL WORK TABLE WITH SINK.
DISCONNECT AND RE-ROUTE (E) PLUMBING CONNECTIONS,
SEE PLUMBING DRAWINGS

D.154 DEMOLISH / RELOCATE (E) FLOOR DRAIN AT (N) SINK
LOCATION

D.155 RECONFIGURE (E) WORK TABLE, BASE AND WALL SHELF TO
PROVIDE ADDITONAL SPACE FOR RELOCATION OF (E)
ADJACENT FREEZER.

D.156 RELOCATE (E) REACH IN FREEZER TO PROVIDE MIN 44”
CLEAR ACCESS AISLE.

D.157 (E) EXHAUST HOODS TO REMAIN, PROVIDE ADDITIONAL
SEISMIC BRACING  PER DETAIL 1/S952 AND 2/S952. SEE
INCREMENT #2 STRUCTURAL DRAWINGS

NO. DATE DESCRIPTION

06-28-2019 BID SET

A TBD DSA BACKCHECK

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19
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NO
PARKING
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8'x20'-11"

Roll-Off
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pactor

Recycle

Recycle

Recycle

Trash

TR
AN
SF
R.

Recycle Recycle Recycle Trash

(E) BUILDING G 

(E) BUILDING F

UNPAVED (E) PARKING 
LEASED OUT BY DISTRICT

C1

-
C3

-

C6

-

C4

-

C5

-

(E) 
CENTRAL 

PLANT
N.I.C. 

TOW AWAY SIGNAGE. SEE SHEET 
C8 FOR DETAILS 

TOW AWAY SIGNAGE. SEE SHEET 
C8 FOR DETAILS 

TOW AWAY 
SIGNAGE. SEE 
SHEET C8 FOR 
DETAILS 

TOW AWAY SIGNAGE. SEE 
SHEET C8 FOR DETAILS 

TOW AWAY SIGNAGE. SEE 
SHEET C8 FOR DETAILS 

(E) FIRE HYDRANT

(E) FIRE HYDRANT

(E) BENCH

(E) BENCH

(E) 40' FLAG POLE

(E) STAINLESS STEEL 
BOLLARDS, TYP.

(E) SERVICE 
YARD

(E) LOADING 
DOCK

(E) CMU SCREEN WALL

(E) CURB WITH 
GUARDRAIL

(E) CMU WALL

(E) LIGHT FIXTURES, TYP.

(E) FIRE HYDRANT

(E) FIRE HYDRANT

(E) DG

ELECTRICAL ENCLOSURE ( IN 
CONSTRUCTION)
APPL#04-117696

ELECTRICAL ENCLOSURE ( IN 
CONSTRUCTION)
APPL#04-117696

(E) PARKING 
STRIPPING, TYP.

(E) FIRE 
DEPARTMENT 
CONNECTION

(E) FIRE 
HYDRANT

BOLLARD, 
SEE DETAIL 
2/A-112 

FENCE, SEE SHEET A-111 FOR DETAILS

(E) SERVICE 
YARD

TRENCH FOR (E) GAS LINE 
REPLACEMENT

TRENCH FOR (N) SEWER PIPE 
CONNECTION AS PER CIVIL DRAWINGS

GENERATOR, SEE ELEC. DWGS. 
E-501, INCREMENT #2 

BOLLARD PER DETAIL 1/A-112

REMOVE (E) LANDSCAPING 
TO ACCOMODATE ACID 
NEUTRALIZATION TANK, 
SEE PLUMBING DWGS.

C2

-

(E) FIRE HYDRANT

(E) LIGHT FIXTURE, TYP.

TOW AWAY SIGNAGE. SEE SHEET C8 
FOR DETAILS 

FIRE LANE SIGN PER DETAIL 1/G-002 

FIRE LANE SIGN PER DETAIL 1/G-002 

(E) CONCRETE PAVING

 CONCRETE PAVING

(E) BUILDING - NOT IN PROJECT SCOPE 

 PROPERTY LINE

PROJECT BUILDING

ACCESSIBLE ENTRANCE

(E) ASPHALT PAVING

 (E) LANDSCAPING

TRENCH FOR UTILITIES

PATH OF TRAVEL (P.O.T.) AS INDICATED IS A 
BARRIER FREE ROUTE WITHOUT ANY ABRUPT 
VERTICAL CHANGES EXCEEDING 1/2" BEVELED AT 
1.2 MAXIMUM SLOPE. EXCEPT THAT LEVEL 
CHANGES DO NOT EXCEED 1/4" VERTICAL AND IS 
AT LEAST 48" WIDE. SURFACE IS SLIP RESISTANT, 
STABLE, FIRM, AND SMOOTH, CROSS SLOPE 
DOES NOT EXCEED 2% AND SLOPE IS THE 
DIRECTION OF TRAVEL IS LESS THAN 5% UNLESS 
OTHERWISE INDICATED. (P.O.T.) SHALL BE 
MAINTAINED FREE OF OVERHANGING 
OBSTRUCTIONS TO 80" MINIMUM (11B-307.4) AND 
PROTRUDING OBJECTS GREATER THAN 4" 
PROJECTION FROM WALL AND ABOVE 27" AND 
LESS THAN 80" (11B-307.2). ARCHITECT TO VERIFY 
THAT ALL BARRIERS IN THE PATH OF TRAVEL 
HAVE BEEN REMOVED OR WILL BE REMOVED 
UNDER THIS PROJECT, AND PATH OF TRAVEL 
COMPLIES WITH CBC 11B-401 

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-102

SITE PLAN

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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KEYNOTES

 1" = 40'-0" 1ENLARGED SITE PLAN

SITE PLAN LEGEND

GENERAL NOTES

TRUE
NORTH

1. SEE CIVIL DRAWINGS FOR ADDITIONAL SCOPE OF WORK

2. ALL EXISTING SITE WORK TO REMAIN AND TO BE PROTECTED UNLESS OTHERWISE NOTED

3. PROTECT EXISTING LANDSCAPING AND PLANTING IN PLACE UNLESS OTHERWISE NOTED

4. COORDINATE SITE ACCESS AND DELIVERS DURING CONSTRUCTION PER CONTRACT 
DOCUMENTS

NO. DATE DESCRIPTION

1 07-19-2019 ADDENDUM #2

A TBD DSA BACKCHECK

C9

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



D

24

4 X 4 X 1/8" GALVANIZED STEEL 
POST, PAINTED, TYP. OF 5

A-111

4

A-111

2

6"

KITCHEN 

RECEIVING 

YARD

BUILDING G

(E) ELEVATOR

LOBBY

INTERIOR 

COURTYARD

(E) CMU WALL, 
TO REMAIN

3'-8"

3'-8"

3'-8"

3'-8"

6"

2'-4 1/8"

REINSTALL (E) EXTERIOR METAL 
HORIZONTAL SIDING PANELS 
AT WALL. ALIGN FENCE SLATS 
WITH PANEL REVEALS

(E) KITCHEN CHILLER 
TO REMAIN

3

A-111

TYP.

EXTENT OF (N) STR. FOOTING 
RETROFIT

LANDSCAPING
(E

) C
O
N
C
R
ETE P

A
VIN

G
 

TO
 R

E
M

A
IN

(N
) C

O
N
C
R
E
TE

 

PA
VIN

G
 

3"

5

A-111

5 1/2" X 1/4" GALVANIZED STEEL 
SLATS , PAINTED, TYP.

4 X 4 X 1/8" GALVANIZED STEEL 
POST, PAINTED

KITCHEN 

RECEIVING 

YARD

INTERIOR 

COURTYARD

#10 GALVANIZED WAFER HEAD SELF-
TAPPING SCREW (2) EACH SLAT EA END

MAX.
1/8"

LEVEL 1
0' - 0"

4 X 4 X 1/8" GALVANIZED STEEL POST, 
PAINTED, TYP.

(E) CMU  WALL TO REMAIN

5 1/2" X 1/4" GALVANIZED STEEL 
SLATS, PAINTED, TYP.

6"

(E) EXTERIOR BUILDING
WALL

3

A-111

(E) METAL PANEL AT
BUILDING WALL TO BE
REMOVE AND
REINSTALLED

ALIGN HEIGHT OF SLATS WITH 
METAL PANEL REVEALS AT THE 
EAST BUILDING ELEVATION. 
FIELD VERIFY AND ADJUST AS 
NEEDED

ALIGN

1/8" GAP BETWEEN ENDS OF COLUMN 
TO 5 1/2" X 1/4" GALVANIZED STEEL 
SLATS, SEE DETAIL 4/A-111

6"

7
'-
8
 3

/4
"

5

A-111

LEVEL 1
0' - 0"

4 X 4 X 1/8" GALVANIZED 
STEEL POST, PAINTED

GALVANIZED STEEL CAP, PAINTED

5 1/2" X 1/4" GALVANIZED STEEL 
SLATS, PAINTED, TYP.

ALIGN HEIGHT OF SLATS WITH METAL 
PANEL REVEALS AT THE EAST 
BUILDING ELEVATION

5
 1

/2
"

2
 1

/2
"

5
 1

/2
"

2
 1

/2
"

5
 1

/2
"

2
 1

/2
"

5
 1

/2
"

2
 1

/2
"

5
 1

/2
"

2
 1

/2
"

5
 1

/2
"

2
 1

/2
"

5
 1

/2
"

2
 1

/2
"

5
 1

/2
"

2
 1

/2
"

5
 1

/2
"

2
 1

/2
"

5
 1

/2
"

2
 1

/2
"

5
 1

/2
"

4"

(N) AND (E) CONCRETE
FOUNDATION / SLAB

6" DIA. INSERT IN STR. FOOTING, SEE 
10/S-510

NON-SHRINK GROUT

1
'-
0

"

7
'-
7
 1

/2
"

1
0
"

2
"

STRUCTURAL FOOTING PER S-201.2

4 X 4 X 1/8" GALVANIZED 
STEEL POST, PAINTED(E) CONCRETE

PAVING TO REMAIN

(N) CONCRETE
PAVING

(N) CONCRETE
FOOTING PER
STRUCTURAL . SEE
11/S-510

1'-6"

2
'-
6

"
4

"

LANDSCAPING
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE
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802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-111

FENCE

PLAN,ELEVATION &

DETAIL

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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 1" = 1'-0" 1ENLARGED FENCE PLAN

 6" = 1'-0" 4ENLARGED POST CONNECTION PLAN

 1" = 1'-0" 2FENCE ELEVATION

 1 1/2" = 1'-0" 3FENCE SECTION

 1 1/2" = 1'-0" 5FENCE SECTION AT BASE

NO. DATE DESCRIPTION

A TBD DSA BACKCHECK

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



10" DIA BASE PLATE, 
PAINTED

(E) CONCRETE SLAB

3/8” DIA HILTI KB-TZ WITH 2 3/4” 
MIN EMBED FOR THE ANCHORS

3
'-
0

"

1
/2

"

6 1/2" DIA. PAINTED BOLLARD  

(4) 1/2" DROP IN CONCRETE INSERT

4 3/8" FOLD DOWN STAINLESS 
STEEL WITH SATIN SURFACE 
FINISH BOLLARD BY 
RELIANCE BOUNDARY 
MODEL R8902 OR EQUAL 

4 3/8" FOLD DOWN STAINLESS 
STEEL WITH SATIN SURFACE 
FINISH BOLLARD BY RELIANCE
BOUNDARY MODEL R8902 OR 
EQUAL 

9" SQ FOLD DOWN BASE  

(4) 1/2 " DROP IN CONCRETE 
INSERT 

(4) 1/2" X 1 1/4" BUTTON HEAD 
BOLT WITH CAP, NUT AND 
WASHER 

9 " SQ  FOLD DOWN BASE 

(2) 3/8" X 1" BUTTON HEAD BOLT AND RING 

PADLOCK

(E) CONCRETE SLAB

L
O

C
K

7
"

9
"

9"

7"

A

A

3
/8

"

APPROX. GROUND CLEARANCE 5 1/4
AT FOLD DOWN POSITION

3
'-
0

"

3
'-
0

"
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BOLLARD DETAIL

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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 1 1/2" = 1'-0" 1GALVANIZED STEEL BOLLARD DETAIL

 1 1/2" = 1'-0" 2BOLLARD DETAIL 2

NO. DATE DESCRIPTION

A TBD DSA BACKCHECK

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
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04-118420
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1. ALL EXPOSED STEEL TO BE GALVANIZED AND PAINTED
2. EXTERIOR CEMENT PLASTER TO BE PAINTED TO MATCH EXISTING
3. ALL PROPOSED EXTERIOR FINISHES TO MATCH EXISTING
4. ALL EXISTING EXTERIOR FINISHES AND STRUCTURE TO BE PROTECTED IN PLACE AS NEEDED
5. DEMO EXISTING FINISHES, BACKING AND STRUCTURE AS NEEDED TO ACCOMMODATE 

STRUCTURAL RETROFIT SCOPE
6. REFER TO EXISTING CURTAIN WALL SHOP DRAWINGS FOR ADDITIONAL INFORMATION.
7. REFER TO EXISTING EXTERIOR METAL PANEL SYSTEM FOR ADDITIONAL INFORMATION.

LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF RIDGE
76' - 0"

T.O. PARAPET
79' - 9"

T.O. MECH
SCREEN

87' - 3"

1313.71415161718 17.9

12.512.6

BUILDING CURVE

NOT A TRUE LENTH

22'-0"8'-0"40'-0"40'-0"40'-0"18'-0"2'-0"

A-302

2

TOP OF EAST
MECH. SCREEN

97' - 3"

101A101B

1920212324 23.3 19.1

BUILDING CURVE

NOT A TRUE LENGTH

2'-0"18'-0"40'-0"80'-0"8'-0"22'-0"

A-302

1

22

13 13.7 14 15 16 17

BUILDING CURVE
NOT A TRUE LENGTH

22'-0" 8'-0" 40'-0" 40'-0" 40'-0"

A-302

3

103A 103B

LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF RIDGE
76' - 0"

T.O. PARAPET
79' - 9"

T.O. MECH
SCREEN

87' - 3"

20 21 23 2423.3

BUILDING CURVE
NOT A TRUE LENGTH

40'-0" 80'-0" 8'-0" 22'-0"

A-302

4

TOP OF EAST
MECH. SCREEN

97' - 3"

22

145 146B 146C 146D 158A

A-301

3

(E) STOREFRONT / DOOR TO BE REMOVED AND 
REPLACED BY (N) DOOR 

(E) GLAZING

10'-0"

5'-0" 5'-0"

1'-0" 8'-0" 1'-0"

0'-0"

LEVEL 1

3

6.61

1

6.06

2

6.06

1

6.61
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BUILDING EXTERIOR

ELEVATIONS

AUGUST 16, 2019

018103.01PA

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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EXTERIOR ELEVATION LEGEND

SOUTH ELEVATION 1/16" = 1'-0"

NORTH ELEVATION 1/16" = 1'-0"

GENERAL NOTES

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

SOUTH ELEVATION

NORTH ELEVATION

A

NO. DATE DESCRIPTION

A TBD DSA BACKCHECK

 1/4" = 1'-0" 3EXTERIOR SF ENTRY ELEVATION

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420
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LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF RIDGE
76' - 0"

T.O. PARAPET
79' - 9"

T.O. MECH
SCREEN

87' - 3"

1313.714 12.8

08.27

07.12

2.13

5

08.2008.20

07.1307.13

S
E

E
 S

H
E

E
T

M
A

T
C

H
 L

IN
E

1
A

-3
0
4

08.3008.30

LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF RIDGE
76' - 0"

T.O. PARAPET
79' - 9"

T.O. MECH
SCREEN

87' - 3"

2324 23.3

2.12

3

08.27

07.12

04.01

TOP OF EAST
MECH. SCREEN

97' - 3"

08.2008.20

04.01

26.10

26.11

07.1307.13

08.2008.30

LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF RIDGE
76' - 0"

T.O. PARAPET
79' - 9"

T.O. MECH
SCREEN

87' - 3"

13 13.7 1412.6

07.11

08.20

2.21

29

08.20

08.27

BLDG F

08.27

TYP.26.10

F.O.PANEL TO GRID
(E) 1'-8" V.I.F.

C.L. OF PANEL LAP
(E) 1'-11" V.I.F.

(E) 24'-2"  V.I.F.

08.20

07.11

(E) 26'-1"  V.I.F.

07.1307.13

07.1307.13

08.3008.30

103A

26.11

2.13

9

1

3.03

LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF RIDGE
76' - 0"

T.O. PARAPET
79' - 9"

T.O. MECH
SCREEN

87' - 3"

23 2423.3

07.11

F.O.PANEL TO GRID
(E) 1'-8"V.I.F.

08.20

2.21

30

(E) 1'-11" V.I.F. C.L. OF PANEL LAP

F.O.C.W. TO GRID
(E) 3'-3" V.I.F.CENTERLINE PANEL LAP (2" 

OVERLAP) TOP OF EAST
MECH. SCREEN

97' - 3"

08.27

08.20

08.25

07.1307.13

07.1307.13

05.26

04.01

(E)  26'-1"  V.I.F.

TYP.26.11

08.3008.30

158A

26.1026.10

2

A-711

4

A-711

TYP

1

A-711

TYP

3

A-711

(E) METAL PANELS TO BE REMOVE AND RE-INSTALL, REFER TO
KEYNOTE 07.11

(E) STOREFRONT/CURTAIN WALL GLASS PANELS TO BE 
REMOVE AND RE-INSTALL,  - REFER TO KEYNOTE 08.27

(E) GLAZING

1. ALL EXPOSED STEEL TO BE GALVANIZED AND PAINTED
2. EXTERIOR CEMENT PLASTER TO BE PAINTED TO MATCH EXISTING
3. ALL PROPOSED EXTERIOR FINISHES TO MATCH EXISTING
4. ALL EXISTING EXTERIOR FINISHES AND STRUCTURE TO BE PROTECTED IN PLACE AS NEEDED
5. DEMO EXISTING FINISHES, BACKING AND STRUCTURE AS NEEDED TO ACCOMMODATE 

STRUCTURAL RETROFIT SCOPE
6. REFER TO EXISTING CURTAIN WALL SHOP DRAWINGS FOR ADDITIONAL INFORMATION.
7. REFER TO EXISTING EXTERIOR METAL PANEL SYSTEM FOR ADDITIONAL INFORMATION.
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 1/8" = 1'-0" 2NORTH-WEST BUILDING PARTIAL ELEVATION 1/8" = 1'-0" 1NORTH-EAST BUILDING PARTIAL ELEVATION

 1/8" = 1'-0" 3SOUTH-WEST BUILDING ELEVATION  1/8" = 1'-0" 4SOUTH-EAST BUILDING ELEVATION

KEYNOTES

EXTERIOR ELEVATIONS LEGEND

GENERAL NOTES

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

2/A-302 1/A-302

3/A-302
4/A-302

04.01 (E) CONCRETE MASONARY UNIT WALL TO REMAIN IN PLACE.

05.26 (N) METAL FENCE - SEE SHEET A-111 FOR ADDITIONAL INFORMATION.

07.11 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR REINSTALLATION, REFER TO
ORGINAL METAL PANEL SUBMITTAL DOCUMENTS " A.C.DELLOVADE, INC. ABBOTT VASCULAR
LABORATORY, TEMECULA. REMOVE IN ITS ENTIRETY (E) VAPOR PERMIABLE WATER BARRIER
& EXTERIOR GRADE GYPSM BOARD SHEATHING. BEHIND REMOVE PANELS. REMOVE (E)
METAL STUDS ONLY AS NEEDED TO ACCESS REQUIRED STRUCTURAL SEISMIC UPGRADES
REFER TO STR. DWGS. REBUILD WALL PER DETAIL ON SHEET A-711

07.12 REMOVE (E) FLASHING AT CONCRETE CURB, SEE ORIGINAL STOREFRONT AND CURTAINWALL
SUBMITTAL DOCUMENTS - WALTERS & WOLF ABBOTT VASCULAR, TEMECULA EAST CAMPUS,
DETAIL 1/7.01

07.13 (E) METAL HORIZONTAL SIDING PANELS TO REMAIN - PROTECT IN PLACE

08.20 (E) STOREFRONT/CURTAIN GLASS WALL TO REMAIN, PROTECT IN PLACE.

08.25 (E) STOREFRONT HEADER TO REMAIN IN PLACE. REMOVE (E) JAMBS AND PROVIDE
TEMPORARY SUPPORT FOR (E) HEADER, PROTECT IN PLACE.

08.27 REMOVE (E) STOREFRONT/CURTAIN WALL GLASS PANELS, SALVAGE FOR REINSTALLATION.
REFER TO ORIGINAL STOREFRONT /CURTAIN WALL SUBMITTAL DOCUMENTS - " WALTERS &
WOLF ABBOTT VASCULAR, TEMECULA EAST CAMPUS" SEE SHEETS 2.12, 2.13, 2.21

08.30 (E) CURTAIN WALL AND METAL PANEL SYSTEM TO REMAIN.

26.10 (E) LIGHT FIXTURE TO BE REMOVED AND SALVAGED FOR REINSTALLATION - REFER TO
ELECTRICAL DRAWINGS FOR ADDITIONAL INFORMATION.

26.11 (E) LIGHT FIXTURE TO REMAIN - REFER TO ELECTRICAL DRAWINGS FOR ADDITIONAL
INFORMATION.

A

NO. DATE DESCRIPTION

A TBD DSA BACKCHECK

APP. INC:
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08.20.19



LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF RIDGE
76' - 0"

T.O. PARAPET
79' - 9"

T.O. MECH
SCREEN

87' - 3"
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0
3

08.27

07.12

2.12

2

TOP OF EAST
MECH. SCREEN

97' - 3"

04.01

04.01

165

160B

26.09 TYP.28.01TYP.26.10 08.2908.2923.12 07.11

F.O.PANEL TO GRID
(E)  1'-10"  V.I.F.

(E)  11'-0" V.I.F. (E) 29'-0" V.I.F. (E) 36'-0" V.I.F.

C.L. OF PANEL LAP
(E)  1'-11" V.I.F.

(E) 25'-2"  V.I.F. (E)  25'-2" V.I.F. (E) 25'-2" V.I.F.

(E)  27'-1"  V.I.F. (E)  25'-2" V.I.F. (E)  27'-1"  V.I.F.

C.L. PF PANEL LAP
(E) 1'-11" V.I.F.

F.O.PANEL TO GRID
(E) 1'-6" V.I.F.

22.0505.26

26.11

26.10

08.3008.30

1

A-711

TYP

4

A-711

TYP

2

A-711

3

A-711

LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF RIDGE
76' - 0"

T.O. PARAPET
79' - 9"

23 2423.3

08.27

07.12

2.13

7

07.10

INTERIOR OF 

BUILDING G

164B

LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF RIDGE
76' - 0"

T.O. PARAPET
79' - 9"

T.O. MECH
SCREEN

87' - 3"

24 23.3

07.11

GENERAL NOTE:
 REMOVE, SALVAGE, AND REINSTALL

TOP OF EAST
MECH. SCREEN

97' - 3"

04.01

 V.I.F.
3" CLEAR

INTERIOR OF 

BUILDING G

07.1107.13

F.O.PANEL TO GRID
(E)  1'-8" V.I.F.

C.L. OF PANEL LAP
(E) 1'-11" V.I.F.

F.O.C.W. TO GRID
(E) 7'-0" V.I.F.

(E)  26'-1" V.I.F.

28.01

3

A-711

4

A-711

TYP

1

A-711

TYP

2

A-711

(E) METAL PANELS TO BE REMOVE AND RE-INSTALL, REFER TO
KEYNOTE 07.11

(E) STOREFRONT/CURTAIN WALL GLASS PANELS TO BE 
REMOVE AND RE-INSTALL,  - REFER TO KEYNOTE 08.27

(E) GLAZING

1. ALL EXPOSED STEEL TO BE GALVANIZED AND PAINTED
2. EXTERIOR CEMENT PLASTER TO BE PAINTED TO MATCH EXISTING
3. ALL PROPOSED EXTERIOR FINISHES TO MATCH EXISTING
4. ALL EXISTING EXTERIOR FINISHES AND STRUCTURE TO BE PROTECTED IN PLACE AS NEEDED
5. DEMO EXISTING FINISHES, BACKING AND STRUCTURE AS NEEDED TO ACCOMMODATE 

STRUCTURAL RETROFIT SCOPE
6. REFER TO EXISTING CURTAIN WALL SHOP DRAWINGS FOR ADDITIONAL INFORMATION.
7. REFER TO EXISTING EXTERIOR METAL PANEL SYSTEM FOR ADDITIONAL INFORMATION.

DATE:
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SHEET TITLE
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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KEYNOTES

 1/8" = 1'-0" 1BUILDING ELEVATION - EAST  1/8" = 1'-0" 2BUILDING ELEVATION - D  1/8" = 1'-0" 3BUILDING ELEVATION - E

EXTERIOR ELEVATIONS LEGENDGENERAL NOTES

1/A-303

3/A-303

2/A-303

AREA 2 
(ENLARGED KEYPLAN)

NORTH EAST CORNER PLAN

02.11 (E) ROLL-UP DOOR AND ASSOCIATED SINGLE DOOR TO REMAIN, PROTECT IN PLACE.

02.12 (E) WINDOW SYSTEM TO REMAIN, PROTECT IN PLACE.

04.01 (E) CONCRETE MASONARY UNIT WALL TO REMAIN IN PLACE.

05.26 (N) METAL FENCE - SEE SHEET A-111 FOR ADDITIONAL INFORMATION.

07.10 (E) INSULATED METAL PANELS TO REMAIN, PROTECT AT AREAS OF WORK FROM ANY DAMAGE.

07.11 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR REINSTALLATION, REFER TO
ORGINAL METAL PANEL SUBMITTAL DOCUMENTS " A.C.DELLOVADE, INC. ABBOTT VASCULAR
LABORATORY, TEMECULA. REMOVE IN ITS ENTIRETY (E) VAPOR PERMIABLE WATER BARRIER &
EXTERIOR GRADE GYPSM BOARD SHEATHING. BEHIND REMOVE PANELS. REMOVE (E) METAL
STUDS ONLY AS NEEDED TO ACCESS REQUIRED STRUCTURAL SEISMIC UPGRADES REFER TO STR.
DWGS. REBUILD WALL PER DETAIL ON SHEET A-711

07.12 REMOVE (E) FLASHING AT CONCRETE CURB, SEE ORIGINAL STOREFRONT AND CURTAINWALL
SUBMITTAL DOCUMENTS - WALTERS & WOLF ABBOTT VASCULAR, TEMECULA EAST CAMPUS, DETAIL
1/7.01

07.13 (E) METAL HORIZONTAL SIDING PANELS TO REMAIN - PROTECT IN PLACE

08.27 REMOVE (E) STOREFRONT/CURTAIN WALL GLASS PANELS, SALVAGE FOR REINSTALLATION. REFER
TO ORIGINAL STOREFRONT /CURTAIN WALL SUBMITTAL DOCUMENTS - " WALTERS & WOLF ABBOTT
VASCULAR, TEMECULA EAST CAMPUS" SEE SHEETS 2.12, 2.13, 2.21

08.29 (E) WALL VENT LOUVERS TO REMAIN - PROTECT IN PLACE. REFER TO MECHANICAL DRAWINGS FOR
ADDITIONAL INFORMATION.

08.30 (E) CURTAIN WALL AND METAL PANEL SYSTEM TO REMAIN.

22.05 (E) GAS PIPE TO REMAIN, PROTECT IN PLACE

23.12 (E) MECHANICAL UNIT TO REMAIN, PROTECT IN PLACE

26.09 (E) ELECTRICAL UNIT TO REMAIN, PROTECT IN PLACE

26.10 (E) LIGHT FIXTURE TO BE REMOVED AND SALVAGED FOR REINSTALLATION - REFER TO ELECTRICAL
DRAWINGS FOR ADDITIONAL INFORMATION.

26.11 (E) LIGHT FIXTURE TO REMAIN - REFER TO ELECTRICAL DRAWINGS FOR ADDITIONAL INFORMATION.

28.01 (E) FIRE ALARM TO BE REMOVED AND SALVAGED FOR REINSTALLATION. REFER TO FIRE
PROTECTION SHEETS FOR ADDITIONAL INFORMATION.
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A TBD DSA BACKCHECK
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MECH. SCREEN

97' - 3"

04.01

04.01

165

160B

26.09 TYP.28.01TYP.26.10 08.2908.2923.12 07.11

F.O.PANEL TO GRID
(E)  1'-10"  V.I.F.

(E)  11'-0" V.I.F. (E) 29'-0" V.I.F. (E) 36'-0" V.I.F.

C.L. OF PANEL LAP
(E)  1'-11" V.I.F.

(E) 25'-2"  V.I.F. (E)  25'-2" V.I.F. (E) 25'-2" V.I.F.

(E)  27'-1"  V.I.F. (E)  25'-2" V.I.F. (E)  27'-1"  V.I.F.

C.L. PF PANEL LAP
(E) 1'-11" V.I.F.

F.O.PANEL TO GRID
(E) 1'-6" V.I.F.

22.0505.26

26.11

26.10

08.3008.30

1

A-711

TYP

4

A-711

TYP

2

A-711

3

A-711
2

A-712

TYP
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LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF RIDGE
76' - 0"

T.O. PARAPET
79' - 9"

T.O. MECH
SCREEN

87' - 3"

12.412.6

1

A-402
07.11

08.18

07.03

88'-0"

37'-2 1/4" 25'-4 5/8"25'-5 1/8"
BUILDING G BUILDING F

08.28

08.18

08.2008.20

08.2008.20

07.03

101B 101A

BUILDING F

LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF RIDGE
76' - 0"

T.O. PARAPET
79' - 9"

T.O. MECH
SCREEN

87' - 3"

DA.7A C.4CB C.6

TYP.07.11

08.28
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2.12

2

C.L. OF PANEL LAP
(E) 1'-10 3/4" V.I.F.

F.O. PANEL TO GRID
(E) 1'-5 3/4" V.I.F.

F.O.C.W. TO GRID
(E) 12'-3" V.I.F.

INTERIOR OF 

BLDG G

(E) 25'-2" V.I.F.

(E) 27'-0 3/4" V.I.F. (E) 25'-2" V.I.F. (E) 27'-1 1/4" V.I.F.

F.O.PANEL TO GRID
(E) 1'-10" V.I.F.

C.L. OF PANEL LAP
(E) 1'-11" V.I.F.

(2" OVERLAP. TYP)

LINE OF F.O.C.W. BEYOND 
(FACE OF CONCRETE WALL)

INTERIOR OF 

LOBBY

LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF RIDGE
76' - 0"

T.O. PARAPET
79' - 9"

T.O. MECH
SCREEN

87' - 3"

13 13.7

08.28

2.13

8

INTERIOR OF 

BLDG G

110B

LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF RIDGE
76' - 0"

T.O. PARAPET
79' - 9"

T.O. MECH
SCREEN

87' - 3"

1313.7

07.11

INTERIOR OF 

BLDG G

TYP.07.11

F.O.PANEL TO GRID
(E) 1'-8" V.I.F.

C.L. OF PANEL LAP
(E) 1'-11"  V.I.F.

F.O.C.W. TO GRID
(E) 7'-0" V.I.F.

(E) 26'-1"  V.I.F.

28.01

(E) METAL PANELS TO BE REMOVE AND RE-INSTALL, REFER TO
KEYNOTE 07.11

(E) STOREFRONT/CURTAIN WALL GLASS PANELS TO BE
REMOVE AND RE-INSTALL,  - REFER TO KEYNOTE 08.27

(E) BUTT GLAZED STOREFRONT TO BE REMOVE
AND RE-INSTALL, REFER TO KEYNOTE  08.28

(E) GLAZING

1. ALL EXPOSED STEEL TO BE GALVANIZED AND PAINTED
2. EXTERIOR CEMENT PLASTER TO BE PAINTED TO MATCH EXISTING
3. ALL PROPOSED EXTERIOR FINISHES TO MATCH EXISTING
4. ALL EXISTING EXTERIOR FINISHES AND STRUCTURE TO BE PROTECTED IN PLACE AS NEEDED
5. DEMO EXISTING FINISHES, BACKING AND STRUCTURE AS NEEDED TO ACCOMMODATE 

STRUCTURAL RETROFIT SCOPE
6. REFER TO EXISTING CURTAIN WALL SHOP DRAWINGS FOR ADDITIONAL INFORMATION.
7. REFER TO EXISTING EXTERIOR METAL PANEL SYSTEM FOR ADDITIONAL INFORMATION.
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C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R 

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R 

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R 

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T 

IN
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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 1/8" = 1'-0" 4BUILDING ELEVATION - NORTH LOBBY

 1/8" = 1'-0" 1BUILDING ELEVATION - WEST @ LOBBY  1/8" = 1'-0" 2BUILDING ELEVATION - B

 1/8" = 1'-0" 3BUILDING ELEVATION - C

KEYNOTES

EXTERIOR ELEVATIONS LEGEND

GENERAL NOTES

4/A-304

1/A-304

AREA 1 
(ENLARGED KEYPLAN)

3/A-3042/A-304

07.03 (E) METAL PANELS AT ENTRY CANOPY TO REMAIN.

07.11 REMOVE (E) METAL HORIZONTAL SIDING PANELS, SALVAGE FOR REINSTALLATION, REFER TO
ORGINAL METAL PANEL SUBMITTAL DOCUMENTS " A.C.DELLOVADE, INC. ABBOTT VASCULAR
LABORATORY, TEMECULA. REMOVE IN ITS ENTIRETY (E) VAPOR PERMIABLE WATER BARRIER
& EXTERIOR GRADE GYPSM BOARD SHEATHING. BEHIND REMOVE PANELS. REMOVE (E)
METAL STUDS ONLY AS NEEDED TO ACCESS REQUIRED STRUCTURAL SEISMIC UPGRADES
REFER TO STR. DWGS. REBUILD WALL PER DETAIL ON SHEET A-711

08.18 VINYL WRAP SIGNAGE FILM - REFER TO DETAIL 1/A-968.

08.20 (E) STOREFRONT/CURTAIN GLASS WALL TO REMAIN, PROTECT IN PLACE.

08.28 REMOVE (E) BUTT GLAZED STOREFRONT SYSTEM, SALVAGE FOR REINSTALLATION.

28.01 (E) FIRE ALARM TO BE REMOVED AND SALVAGED FOR REINSTALLATION. REFER TO FIRE
PROTECTION SHEETS FOR ADDITIONAL INFORMATION.

NORTH WEST CORNER ELEVATION

A

NO. DATE DESCRIPTION

A TBD DSA BACKCHECK

SEE INCREMENT #2 DWGS.

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



(SEE ELEVATIONS)

VARIES

(E) WOOD BLOCKING

#10 SCREW (12'' o/c)
& SEALANT

PANEL CLIP (CSC-2)

5/8'' SHIMS (IF REQUIRED)

el.95' - 8"

PANEL MODULE

el.97' - 3"

PANEL MODULE

1
'-
4
"

3
"

BULB-TITE (12'' o/c)
@SEALANT

1-1/2'' AB PT. (12'' o/c)
& SEALANT

(E) ALUMINUM PARAPET CAP TO 
BE REINSTALLED

(E) STUD FRAMING

(E) WEATHER 
RESISTANT 
GYPSUM BOARD

(E) ROOFING 
MEMBRANE

EXTEND WEATHER 
BARRIER OVER (E) 
FLASHING

METAL STUD  FRAMING 
PER STRUCTURAL DWGS. 

EXTEND WEATHER BARRIER

1/4-14 x 1 1/2" LONG HEX HEAD W/ 
WASHER. ATTACH PER FASTENING 
ATTACHMENT PATTERN REFERENCED 
IN ORIGINAL SUBMITTAL DOCUMENTS

NOTE: 
REINSTALL ALL METAL HORIZONTAL SLIDING PANEL SUBMITTAL,  REFER TO SHEETS GN-7, GN-8, GN-10, GN-11, GN-13, 
GN-14, GN-15, GN-16, GN-18 FOR ADDITIONAL INFORMATION.

6" STUD FRAMING
SEE SHEET S-825

CSC-2 CLIP

VAPOR PERMEABLE
WATER BARRIER

5/8" WATER RESISTANT 
GYPSUM BOARD

BULB-TITE
(12'' o/c)

BULB-TITE
(12'' o/c)

MYLAR COATED TAPE
(TYP.)

5/8'' SHIMS
IF REQUIRED

6" STUD FRAMING
SEE SHEET
S-825

NON-CURING BUTYL

1/4''ØOW

TYP.

COL.

(SEE ELEVATIONS)

VARIES

(E) METAL SIDING PANELS
TO BE REINSTALLED, 
SEE GN-7 & GN-8

EXTRUDED ALUMINUM 
CLOSURE PLATE

(4) # 10 SMS

FIRE SAFING ASSEMBLY

(2) #10 SMS @ 16" O.C.
PER STR. DWGS

REFER TO GN-8 FOR

#10 SMS EA 
SIDE, TYP.

3
/4

" 
G

A
P

 M
A

X
.

1
/2

" 
M

IN
. 

G
A

P

BOTTOM TRACK
SEE 6/S-825

(E) STUD FRAMING
@ ROOF

(E) WATER RESISTANT 
GYPSUM BOARD

(E) ROOFING 
MEMBRANE

(E) TAPERED RIGID 
INSULATION

(E) ROOFING 
MEMBRANE

(E) FLOOR DECK

(E) STR. BEAM PER PLAN

FIRE RESISTIVE MATERIAL

BATT INSULATION

ADD SCREW FROM STR. 
2/A-712, TYP.

NOTE: REINSTALL ALL METAL HORIZONTAL SLIDING PANEL SUBMITTAL REFER TO SHEETS GN-7, GN-8, GN-10, GN-11, GN-13, GN-14, GN-15,  GN-16, GN-18 FOR ADDITIONAL INFORMATION

T.O.SLAB

VARIES

THRU BOLT PER STRUCTURAL , SEE S-615

T.O. DEFLECTION TRACK

VARIES

(E) WALL PER PLAN

(E) METAL SIDING PANELS TO 
BE REINSTALLED, SEE GN-7 & GN-8

STUD FRAMING, SEE
SHEET 4/S-825

5/8" WATER RESISTANT
GYPSUM BOARD

VAPOR PERMIABLE
WATER BARRIER

SELF-ADHERING BUTYL
FLASHING TAPE

1
5

/1
6
"

3
 3

/4
"

el.0' - 0"

B.O. PANEL/LEVEL 1

1 1/2''(38) AB W

2/CLIP/STUD

SS

NP

5/32''(4)DOME HEAD RIVET

12''(305)O/C

NON-CURING BUTYL

1/4''(6) ØOW

FIELD-APPLIED CONTINUOUS

BEAD IN RETAINER POCKET
NON-CURING BUTYL

1/4''(6) ØOW

1 1/2''(38) AB W

1/STUD

SS

NP

CURING BUTYL

1/4''(6) ØA/S

BULB WEATHERSTRIP
FIELD-APPLIED

16
NP

SG-75-16

SUPPORT CLIP 6''[152] LONG @ STUD

1'-10"

COL.

REFER TO GN-8

2% SLOPE

REFER TO GN-8
CONCRETE FOOTING
REFER TO STR. DWGS

BATT INSULATION

5/8" TYP. X GYPSUM
BOARD

REFER TO GN-8

3/8"  Ø X 2 1/2" EMBEDED
HILTI KWIK HUS-EX AT 12" O.C.

REFER TO GN-8

BACKER ROD AND SEALANT

NOTE: REINSTALL ALL METAL HORIZONTAL SLIDING PANEL SUBMITTAL REFER TO SHEETS GN-7, GN-8, GN-10, GN-11, GN-13, GN-
14, GN-15, GN-16, GN-18 FOR ADDITIONAL INFORMATION

2
"

1
 7

/8
"

1
/2

"

3
 3

/8
"

REFER TO GN-8

6" STUD FRAMING
SEE SHEET S-825

CSC-2 CLIP

VAPOR PERMEABLE
WATER BARRIER

BULB-TITE (12'' o/c)

BULB-TITE
(12'' o/c)

MYLAR COATED TAPE
(TYP.)

5/8'' SHIMS
IF REQUIRED

METAL STUD FRAMING PER 
STRUCTURAL DWGS. SEE 
SHEET S-825

NON-CURING BUTYL

1/4''ØOW

TYP.

COL.

(SEE ELEVATIONS)

VARIES

(E) METAL SIDING PANELS
TO BE REINSTALLED, 
SEE GN-7 & GN-8

EXTRUDED ALUMINUM 
CLOSURE PLATE

(4) # 10 SMS

FIRE SAFING ASSEMBLY

(2) #10 SMS @ 16" O.C.
PER STR. DWGS

REFER TO 
GN-8 FOR

#10 SMS EA SIDE, TYP.

3
/4

" 
G

A
P

 M
A

X
.

1
/2

" 
M

IN
. 

G
A

P

BOTTOM TRACK SEE 6/S-825

(E) FLOOR DECK

(E) STR. BEAM PER PLAN

FIRE RESISTIVE MATERIAL

BATT INSULATION

ADD SCREW FROM STR. 
2/A-712, TYP.

NOTE: REINSTALL ALL METAL HORIZONTAL SLIDING PANEL SUBMITTAL 
  REFER TO SHEETS GN-7, GN-8, GN-10, GN-11, GN-13, GN-14, GN-15
  GN-16, GN-18 FOR ADDITIONAL INFORMATION

T.O.SLAB

VARIES

THRU BOLT PER STRUCTURAL , SEE S-615

M
A

T
C

H
 (

E
) 

D
IM

E
N

S
IO

N
S

T.O. DEFLECTION TRACK

VARIES

(E) WALL PER PLAN

5/8" WATER RESISTANT 
GYPSUM BOARD

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-711

EXTERIOR DETAILS

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

1
0
0
%

 C
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 3" = 1'-0" 2EXTERIOR METAL SIDING PANELS @ ROOF

 3" = 1'-0" 1EXTERIOR METAL SIDING PANEL

 3" = 1'-0" 3EXTERIOR METAL SIDING PANELS @ BASE

NO. DATE DESCRIPTION

A TBD DSA BACKCHECK

 3" = 1'-0" 4EXTERIOR METAL SIDING PANEL

6" STUD FRAMING
SEE SHEET S-825

CSC-2 CLIP

VAPOR PERMEABLE
WATER BARRIER

5/8" WATER RESISTANT 
GYPSUM BOARD

BULB-TITE
(12'' o/c)

BULB-TITE
(12'' o/c)

MYLAR COATED TAPE
(TYP.)

5/8'' SHIMS
IF REQUIRED

6" STUD FRAMING
SEE SHEET
S-825

NON-CURING BUTYL

1/4''ØOW

TYP.

COL.

(SEE ELEVATIONS)

VARIES

(E) METAL SIDING PANELS
TO BE REINSTALLED, 
SEE GN-7 & GN-8

EXTRUDED ALUMINUM 
CLOSURE PLATE

(4) # 10 SMS

FIRE SAFING ASSEMBLY. FIRE SAFING SHALL 
BE SECURELY INSTALLED AND TESTED IN 
ACCORDANCE WITH ASTM E2307 TO PROVIDE 
A F RATING FOR A TIME PERIOD NOT LESS 
THAT THE FIRE-RESISTANCE RATING OF THE 
FLOOR ASSEMBLY.

(2) #10 SMS @ 16" O.C.
PER STR. DWGS

REFER TO GN-8 FOR

#10 SMS EA 
SIDE, TYP.

3
/4

" 
G

A
P

 M
A

X
.

1
/2

" 
M

IN
. 

G
A

P

BOTTOM TRACK
SEE 6/S-825

(E) STUD FRAMING
@ ROOF

(E) WATER RESISTANT 
GYPSUM BOARD

(E) ROOFING 
MEMBRANE

(E) TAPERED RIGID 
INSULATION

(E) ROOFING 
MEMBRANE

(E) FLOOR DECK

(E) STR. BEAM PER PLAN

FIRE RESISTIVE MATERIAL

BATT INSULATION

ADD SCREW FROM STR. 
2/A-712, TYP.

NOTE: REINSTALL ALL METAL HORIZONTAL SLIDING PANEL SUBMITTAL REFER TO SHEETS GN-7, GN-8, GN-10, GN-11, GN-13, GN-14, GN-15,  GN-16, GN-18 FOR ADDITIONAL INFORMATION

T.O.SLAB

VARIES

THRU BOLT PER STRUCTURAL , SEE S-615

T.O. DEFLECTION TRACK

VARIES

(E) WALL PER PLAN

6" STUD FRAMING
SEE SHEET S-825

CSC-2 CLIP

VAPOR PERMEABLE
WATER BARRIER

BULB-TITE (12'' o/c)

BULB-TITE
(12'' o/c)

MYLAR COATED TAPE
(TYP.)

5/8'' SHIMS
IF REQUIRED

METAL STUD FRAMING PER 
STRUCTURAL DWGS. SEE 
SHEET S-825

NON-CURING BUTYL

1/4''ØOW

TYP.

COL.

(SEE ELEVATIONS)

VARIES

(E) METAL SIDING PANELS
TO BE REINSTALLED, 
SEE GN-7 & GN-8

EXTRUDED ALUMINUM 
CLOSURE PLATE

(4) # 10 SMS

FIRE SAFING ASSEMBLY. FIRE SAFING SHALL BE 
SECURELY INSTALLED AND TESTED IN ACCORDANCE 
WITH ASTM E2307 TO PROVIDE A F RATING FOR A 
TIME PERIOD NOT LESS THAT THE FIRE-RESISTANCE 
RATING OF THE FLOOR ASSEMBLY.

(2) #10 SMS @ 16" O.C.
PER STR. DWGS

REFER TO 
GN-8 FOR

#10 SMS EA SIDE, TYP.

3
/4

" 
G

A
P

 M
A

X
.

1
/2

" 
M

IN
. 

G
A

P

BOTTOM TRACK SEE 6/S-825

(E) FLOOR DECK

(E) STR. BEAM PER PLAN

FIRE RESISTIVE MATERIAL

BATT INSULATION

ADD SCREW FROM STR. 
2/A-712, TYP.

NOTE: REINSTALL ALL METAL HORIZONTAL SLIDING PANEL SUBMITTAL 
  REFER TO SHEETS GN-7, GN-8, GN-10, GN-11, GN-13, GN-14, GN-15
  GN-16, GN-18 FOR ADDITIONAL INFORMATION

T.O.SLAB

VARIES

THRU BOLT PER STRUCTURAL , SEE S-615

M
A

T
C

H
 (

E
) 

D
IM

E
N

S
IO

N
S

T.O. DEFLECTION TRACK

VARIES

(E) WALL PER PLAN

5/8" WATER RESISTANT 
GYPSUM BOARD

PER  UL DESIGN CW-S-1019

PER  UL DESIGN CW-S-1019

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



1
/2

"
7

 1
/2

"
1

 1
/2

"

REINSTALL GLASS 
STOREFRONT PER ORIGINAL 
SUBMITTAL DOCUMENTS " 
WALTERS & WOLF ABBOTT 
VASCULAR, TEMECULA EAST 
CAMPUS" 
SEE DETAIL 1/6.01

3/8" DIA. HILTI KB-TZ @ 16" 
O.C. SEE NOTES

ALUMINUM FLASHING AND 
COUNTER FLASHING

6"  V.I.F.

CONTINUOUS 
WATERPROOFING 
MEMBRANE

BLOCKING AS REQUIRED

BACKER ROD & SEALANT

CONCRETE FOOTING, SEE 
STR. DWGS.

2 % SLOPE

5/8" TYPE X 
GYPSUM 
BOARD

BASE PER 
SCHEDULE

6 1/2" CONCRETE 
CURB SEE STR. 
DWGS., FOR 
REBAR, MATCH (E) 
HEIGHT, VIF. BLOCKING AS REQUIRED

NOTE: 
1) ABANDON EXISTING ANCHOR HOLES FROM ORIGINAL INSTALLATION AND FILL WITH 
DRY PACK MORTAR. 

2) ANY NEW ANCHORS MUST BE LOCATED 3x DIAMETER AWAY FROM  ANY 
ABANDONED ANCHOR HOLE.

EQ. EQ.

2
 1

/2
"

(E) METAL SIDING PANEL TO BE REINSTALLED, 
REFER TO ORIGINAL SUBMITTAL DOCUMENTS" 
A.C.DELLOVADE, INC.  ABBOTT VASCULAR 
LABORATORY, TEMECULA"

1/4-14 x 1 1/2" LONG HEX HEAD W/ WASHER. 
ATTACH PER FASTENING ATTACHMENT PATTERN 
REFERENCED IN ORIGINAL SUBMITTAL 
DOCUMENTS

(E) METAL PANEL STAND-OFF TO BE REINSTALLED

VAPOR  PERMIABLE WATER BARRIER 

5/8" EXTERIOR GRADE GYPSM BOARD

(E) PEDESTAL LEVELER TO 
BE REINSTALLED       

(E) ROOF PAVERS TO 
BE REINSTALLED

(E) SARNAFIL G476 SELF 
ADHERED FOAM BACK

HOT-AIR WELD

NWP FELT

XPS INSULATION

SARNAFIL G410 60 MIL 
FLASHING MEMBRANE: 
ADHERED

8
" 

M
IN

.

FIELD INSTALL SHIM TO ALLOW 
FOR DRAINAGE 1/8"x1"x2"@ 18"O.C.

5/8" EXTERIOR GYPSUM 
SHEATHING

SELF ADHERING FLASHING TAPE

FLASHING

FLASHING

SUBGIRT

CONTINUOUS STARTER FLASH

(E) CONCRETE FILL OVER 
(E) METAL DECK

METAL STUD FRAMING PER STR. DWGS

WEATHER-RESISTIVE BARRIER

SARNASTOP & FASTENER 12" 
O.C. TO BACKER PLATE

(E) METAL  SIDING PANEL TO BE 
REINSTALLED

BATT INSULATION

ANCHOR PER 4/S-825

(E) CONCRETE FILL OVER (E) 
METAL DECK

B

1 1/4"  DIA THREADED ROD (FI554 
GR 55) W/ WASHERS AND NUTS, 
SEE STR. DWGS.

STEEL ANGLE AND 
PLATE PER 4/S-615

(E) BEAM

11" V.I.F

FIRE RESISTIVE MATERIAL @ 
BEAM

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-712

EXTERIOR DETALS

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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 3" = 1'-0" 1

CURB DETAIL AT EXTERIOR STOREFRONT

 @ NEW FOOTING

 6" = 1'-0" 2TYP. METAL SIDING PANEL JOINT CONDITION

 3" = 1'-0" 3ROOF PAVING @ METAL WALL PANELS

NO. DATE DESCRIPTION

GUIDELINES PER GN-8

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



1'-4 1/2" 4'-1 1/2" 4'-0" 4'-0" 4'-0" 4'-0" 4'-0" 4'-0" 4'-1 1/2" 1'-4 1/2"

1
1

'-
5

"

(E) 35'-0" V.I.F.

(E) 1/16" THK. 
STAINLESS STEEL 
WALL PANEL TO BE 
REINSTALLED

(E) 1/16" THK. STAINLESS 
STEEL CEILING PANEL TO 
BE REINSTALLED

(E) 1/16" THK. 
STAINLESS STEEL 
WALL PANEL TO 
REINSTALLED

12.6 12.4

O OSX O

NOTE:  
1) REMOVE (E) STAINLESS STEEL PANELS TO ALLOW FOR AUTOMATIC SLIDING DOOR REPLACEMENT. 
CATALOG ALL PANELS FOR REINSTALLATION. REMOVE (E) SLIDING DOORS, PROVIDE ADDITIONAL 
STRUCTURAL SUPPORT, PER STR. SEE SHEET  3/S-820
2) SSG SYSTEMS SHALL COMPLY WITH CBC 2410
3) HORIZONTAL MULLIONS SUPPORTING SSG SHALL MEET MINIMUM FRAME LAP REQUIREMENTS OF CBC 
2403.2.1 OR BE DESIGNED TO ACCOMODATE THE SEISMIC RELATIVE DISPLACEMENT REQUIREMENTS AF ASCE 
7 SECTION 13.5.9, WHICHEVER IS GREATER 

2

A-715

3

A-715

(E) STAINLESS STEEL  
PANEL REMAIN. 
PROTECT IN PLACE

(N) MOTION / PRESENCE 
SENSOR

(E) STAINLESS STEEL 
PANEL REMAIN. 
PROTECT IN PLACE

(N) MOTION / PRESENCE 
SENSOR

(N) FIXED GLASS 
PANEL

(E) STAINLESS STEEL  
PANEL REMAIN. 
PROTECT IN PLACE

(N) FIXED GLASS 
PANEL

(N) BUTT JOINT FIXED 
GLASS PANELS

(N) AUTOMATIC 
SLIDING PANELS

(N) LOCK - TYPICAL(N) LOCK - TYPICAL

4

A-716

FIELD APPLIED CONTINUOUS SEALANT & 
BACKER ROD: DOW CORNING 999 

STRUCTURAL SILICONE SEALANT CLEAR

2

A-716

5

A-716

INTERNATIONAL SYMBOL OF ACCESSIBILITY 
COLOR: WHITE FIGURE ON BLUE  
BACKGROUND. BLUE SHALL CONFORM TO 
FEDERAL COLOR 15090 OF FEDERAL 
STANDARD 595C

CODE SEC. 11B-703.7.2.1

SIDE VIEW

1/8" STANDOFF 
BOTH SIDES

ATTACH TO WALL 
W/ D.F TAPE
AND SILICONE AS 
REQUIRED

ELEVATION

GLASS

1/4" THICK SIGN 
PANEL, BOTH SIDES

8"

6
"

1
"

4
"

1
"

6
0

" 
A

.F
.F

. 
M

A
X

.

SIGNAGE MATERIAL TO BE ACRYLIC

ETCHED FIGURES, ENAMEL FILLED;
COLOR TO BE WHITE FIGURE ON BLUE 
BACKGROUND - FED COLOR 15090 OF FED 
STD. 595C. NON-GLARE FINISH.

SYMBOL SHALL APPROXIMATE CBC FIGURE 11B-703.7.2.1.

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-713

EXTERIOR DETAILS

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

1
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 3/4" = 1'-0" 1ENTRANCE CANOPY - ELEVATION

 3" = 1'-0" 2INT. SYMBOL OF ACCESSIBILITY AT ENTRANCE

1

NO. DATE DESCRIPTION

1 07-30-2019 ADDENDUM #4

A 08-16-2019 DSA BACKCHECK

1'-4 1/2" 4'-1 1/2" 4'-0" 4'-0" 4'-0" 4'-0" 4'-0" 4'-0" 4'-1 1/2" 1'-4 1/2"

1
1

'-
5

"

(E) 35'-0" V.I.F.

(E) 1/16" THK. 
STAINLESS STEEL 
WALL PANEL TO BE 
REINSTALLED

(E) 1/16" THK. STAINLESS 
STEEL CEILING PANEL TO 
BE REINSTALLED

(E) 1/16" THK. 
STAINLESS STEEL 
WALL PANEL TO 
REINSTALLED

12.6 12.4

O OSX O

NOTE:  

1) REMOVE (E) STAINLESS STEEL PANELS TO ALLOW FOR AUTOMATIC SLIDING DOOR REPLACEMENT. CATALOG ALL PANELS FOR REINSTALLATION. REMOVE (E) 
SLIDING DOORS, PROVIDE ADDITIONAL STRUCTURAL SUPPORT, PER STR. SEE SHEET  3/S-820

2) SSG SYSTEMS SHALL COMPLY WITH CBC 2410

3) HORIZONTAL MULLIONS SUPPORTING SSG SHALL MEET MINIMUM FRAME LAP REQUIREMENTS OF CBC 2403.2.1 OR BE DESIGNED TO ACCOMODATE THE SEISMIC 
RELATIVE DISPLACEMENT REQUIREMENTS AF ASCE 7 SECTION 13.5.9, WHICHEVER IS GREATER

4) PRIOR TO INSTALLATION THE CONTRACTOR SHALL COORDINATE WITH THE MFR TO ENSURE EXTERIOR AUTOMATIC ENTRANCE DOORS ARE CAPABLE OF 
ACCOMMODATING LATERAL BUILDING MOVEMENT (STORY DRIFT) EQUAL TO 0.73% WITHOUT DAMAGE. GLASS AND GLAZING SHALL CONFORM TO ASCE 7-10 
SECTION 13.5.9.1 WITH DP = 0.73% OF STORY HEIGHT

2

A-715

3

A-715

(E) STAINLESS STEEL  
PANEL REMAIN. 
PROTECT IN PLACE

(N) MOTION / PRESENCE 
SENSOR

(E) STAINLESS STEEL 
PANEL REMAIN. 
PROTECT IN PLACE

(N) MOTION / PRESENCE 
SENSOR

(N) FIXED GLASS 
PANEL

(E) STAINLESS STEEL  
PANEL REMAIN. 
PROTECT IN PLACE

(N) FIXED GLASS 
PANEL

(N) BUTT JOINT FIXED 
GLASS PANELS

(N) AUTOMATIC 
SLIDING PANELS

(N) LOCK - TYPICAL(N) LOCK - TYPICAL

4

A-716

FIELD APPLIED CONTINUOUS SEALANT & 
BACKER ROD: DOW CORNING 999 

STRUCTURAL SILICONE SEALANT CLEAR

2

A-716

5

A-716

3

A-716

INTERNATIONAL SYMBOL OF ACCESSIBILITY 
COLOR: WHITE FIGURE ON BLUE  
BACKGROUND. BLUE SHALL CONFORM TO 
FEDERAL COLOR 15090 OF FEDERAL 
STANDARD 595C

CODE SEC. 11B-703.7.2.1

SIDE VIEW

1/8" STANDOFF 
BOTH SIDES

ATTACH TO WALL 
W/ D.F TAPE
AND SILICONE AS 
REQUIRED

ELEVATION

GLASS

1/4" THICK SIGN 
PANEL, BOTH SIDES

8"

6
"

1
"

4
"

1
"

6
0

" 
A

.F
.F

. 
M

A
X

.

SIGNAGE MATERIAL TO BE ACRYLIC

ETCHED FIGURES, ENAMEL FILLED;
COLOR TO BE WHITE FIGURE ON BLUE 
BACKGROUND - FED COLOR 15090 OF FED 
STD. 595C. NON-GLARE FINISH.

SYMBOL SHALL APPROXIMATE CBC FIGURE 11B-703.7.2.1.

 3" = 1'-0" 2INT. SYMBOL OF ACCESSIBILITY AT ENTRANCE

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



4
'-
2

"

2
'-
1
0

"

1
0

'-
3

"
1

'-
2

"

1
1

'-
5

"

13'-8"

74.64°

2'-11 3/4"

78.47°

 7'-1 3/16"

1/2"1/2"

1
'-
0

"
1

0
'-
5

"

1
0
"

SLOPE

(E) 1/16" THK. STAINLESS 
STEEL CEILING PANEL 
TO BE REINSTALLED

(E) 1/16" THK. STAINLESS 
STEEL CEILING PANEL 
TO BE REINSTALLED

(E)  STAINLESS STEEL 
PANEL TO BE 
REINSTALLED

(E) CARD READER 
PANEL TO REMAIN.  
PROTECT IN PLACE

1
1

'-
5

"

TOP OF FIN. FLR.

EL. 0'-0"

TOP OF S. STL.

EL. 11'-1/2"

TOP OF ROOF

EL. 11'-5"

B

LOBBY INTERIOR 

 EXTERIOR 

A-715

3

(E) STAINLESS 
STEEL PANEL TO 
REMAIN. PROTECT 
IN PLACE

(E) STAINLESS 
STEEL WALL PANEL 
TO REMAIN. 
PROTECT IN PLACE

(E)  STAINLESS STEEL 
PANEL TO BE 
REINSTALLED

(E) GLASS CURTAIN 
WALL TO REMAIN. 
PROTECT IN PLACE

HSS 4X4X1/4 STEEL 
HEADER SUPPORT 
PER STRUCTURAL - SEE 
SHEET  3/S-820 FOR 
ADDITIONAL INFORMATION. 

(N) DOUBLE SLIDING GLASS DOOR

3
'-
7

"

(E) POWER 
ACUATOR BUTTON 
TO REMAIN. 

1
0

'-
3

"
1

'-
2

"

1
1

'-
5

"

13'-8"

74.64°

2'-11 3/4"

78.47°

 7'-1 3/16"

1/2" 1/2"

1
'-
0

"
1

0
'-
5

"

1/2"

 31.72°

1
0
"

SLOPE

(E)1/16" THK. STAINLESS 
STEEL CEILING PANEL 
TO BE REINSTALLED

(E)1/16" THK. STAINLESS 
STEEL CEILING PANEL 
TO BE REINSTALLED

(E) STAINLESS STEEL PANELS 
TO BE REINSTALLED

1
1

'-
5

"

B

9
'-
0

"

A-715

3

(E) STAINLESS 
STEEL PANEL TO 
REMAIN. PROTECT 
IN PLACE

(E) STAINLESS 
STEEL PANEL TO 
REMAIN. PROTECT 
IN PLACE

(E) STAINLESS 
STEEL PANEL TO 
REMAIN. PROTECT 
IN PLACE

(E) GLASS CURTAIN 
WALL TO REMAIN. 
PROTECT IN PLACE

HSS 4X4X1/4 STEEL 
HEADER SUPPORT 
PER STRUCTURAL - SEE 
SHEET  3/S-820 FOR 
ADDITIONAL INFORMATION. 

(E) STAINLESS STEEL 
PANELS TO BE 
REINSTALLED

(E) ENTRANCE CANOPY 
STRUCTURE TO REMAIN

(N) DOUBLE SLIDING 
GLASS DOOR

1'-2" 35'-0" 1'-2"

1
3

'-
8

"

7
'-
2
 1

3
/1

6
"

1
/2

"

75.61°

 2
'-11

 1
/8

"

1
/2

"

37'-4"

 72.77°

1
3

'-
8

"

7
'-2

 1
3
/1

6
"

1
/2

"

75.61°

 2
'-
1
1
 1

/8
"

1
/2

"

 72.77°

(E) 1/16" THK. 
STAINLESS STEEL 
WALL PANEL TO BE 
REINSTALLED

LOBBY INTERIOR

EXTERIOR

12.6 12.4

B-3

52 1/4" 81 3/4" 82" 52 1/4"9'-7 3/4"

44 1/2" 44 1/2" 44 1/2" 44 1/2"

3
'-
2
 1

/2
"

3
'-
1

"

3
'-
2
 1

/2
"

3
'-
1

"

(E) GLASS CURTAIN 
WALL TO REMIAN, 
PROTECT IN PLACE

A-715

2

(E) 1/16" THK. 
STAINLESS STEEL 
WALL PANEL TO BE 
REINSTALLED

(E) STAINLESS 
STEEL PANEL TO 
REMAIN. PROTECT 
IN PLACE

(E) STAINLESS 
STEEL PANEL TO 
REMAIN. 
PROTECT IN PLACE

(E) 1/16" THK. 
STAINLESS STEEL 
WALL PANEL TO BE 
REINSTALLED

(E) GLASS CURTAIN 
WALL TO REMIAN, 
PROTECT IN PLACE

(E) 1/16" THK. 
STAINLESS STEEL 
WALL PANEL TO BE 
REINSTALLED

(E) STAINLESS 
STEEL  PANEL TO 
REMAIN. 
PROTECT IN PLACE

(E) STAINLESS 
STEEL PANEL TO 
REMAIN. 
PROTECT IN PLACE

A-716

2

A-716

4
A-716

6

3

A-714

1

A-713

2

A-714

(N) FIXED GLASS PANELS 

(N) SLIDING PANEL DOORS (N) SLIDING PANEL DOORS

(N) FIXED GLASS PANELS 

2

A-715

SIM.

FIELD APPLIED CONTINUOUS SEALANT & BACKER ROD: DOW 
CORNING 999 STRUCTURAL SILICONE SEALANT CLEAR

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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A-714

TYPICAL EXTERIOR

DETAILS

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

1
0
0
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 3/4" = 1'-0" 3SECTION DETAIL  3/4" = 1'-0" 2SECTION DETAIL

 3/4" = 1'-0" 1ENTRANCE CANOPY DETAIL

1

NO. DATE DESCRIPTION

1 07-30-2019 ADDENDUM #4

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



1'-2"

72.77°

(E) 1/16" THK. ST. 
STL. WALL ANEL TO 
REMAIN

(E) WALL PANEL TO 
REMAIN, PROTECT IN 
PLACE

(N) SHIM AS 
REQUIRED

(E) 1 1/2" X 1 1/2" X 1/8"  
STEEL TO REMAIN

12.6

75.61°

REMOVE AND 
REINSTALL (E) 16" THK. 
ST. STL. WALL PANEL 
TO ALLOW FOR 
AUTOMATIC SLIDING 
DOOR INSTALLATION

7
'-
 3

 1
3
/1

6
"

1
"

(E
) 

4
" 

V
.I

.F
.

1
"

2
'- 1

1
 1

/1
6
"

(E) 1 1/2" X 1 1/2" X 1/8"  
STEEL ANGLE TO REMAIN

(E) GLASS CURTAIN 
WALL TO REMAIN 
PROTECT IN PLACE

 #10-16 1/2" ST. STL. PAN
HEAD SCREW @ 18" O.C., 
TYP.

REINSTALL (E) 
STAINLESS STEEL 
CAP OVER (N) 
SILICONE SEALANT 

(E) STEEL COLUMN TO 
REMAIN

12.6

(E) 1/16" THK. STL. 
ST. WALL PANEL 
TO REMAIN. 
PROTECT IN 
PLACE

REINSTALL (E) 
STAINLESS STEEL 
CAP OVER (N) 
SILICONE SEALANT

#10-16 1/2" STL. ST. 
PAN HEAD SCREW @ 
18" O.C., TYP.

REMOVE AND REINSTALL 
(E) 1/16" THK. STL. ST. 
WALL PANEL

3
 1

/2
"

1
/2

"

(E) SPACER TO REMAIN. 
PROTECT IN PLACE

A-716

7

(E) STEEL CANOPY 
STRUCTURE TO 
REMAIN

(E) 1/16" THK. STL. ST. 
WALL PANEL TO 
REMAIN. PROTECT IN 
PLACE

FIXED GALSS 
PANEL 

(E) 1/16" THK. STAINLESS
STEEL ROOF PANEL, TO REMAIN

SLOPE

SLOPE(E) 1/8" THK BENT STEEL 

(E) STRUCTURAL STEEL
REMAIN

(E) 1/8" THK. BENT STEEL
TO REMAIN(E) 1 1/2" X 1 1/2" X 1/8" THK.

STEEL ANGLE TO REMAIN

(N) STAINLESS STEEL CAP 
OVER SILICONE SEALANT

REMOVE AND REINSTALL 1/16" THK. 
STAINLESS STEEL CEILING PANEL

(E) 1/16" THK. STAINLESS 
STEEL ROOF PANEL, TO REMAIN

2'-11 3/4" 7'-1 3/16"

H.P. OF GUTTER

73.8°

1
/2

"

(E) 1/8" THK. BENT STEEL
TO REMAIN

(E) 1 1/2" X 1 1/2" X 1/8" THK.
STEEL ANGLE TO REMAIN

(E) 1/16" THK. STAINLESS STEEL FASCIA PANEL 
TO REMAIN PROTECT IN PLACE

REMOVE AND REINSTALL STL.
FACIA DANEL 1/16" THK. ST

(E) GLASS CURTAIN 
WALL TO REMAIN, 
PROTECT IN PLACE

SX (N) SHIM AS NEEDED

(N) AUTOMATIC SLIDING DOOR

REMOVE AND REINSTALL 
1/16" THK. STAINLESS 
STEEL CEILING PANEL

(N) HANGER, PER STR. 
DETAIL 3/S-820

(N) HSS 4X4X1/4 PER 
STR. DETAIL 3/S-820

#10 SELF DRILLING TEX SCREW 
@ 16" O.C. OR AT EVERY 
PREFAB HOLE LOCATION

LOBBY INTERIOR EXTERIOR

#10 STAINLESS STEEL PAN HEAD 
SCREW @18" O.C., TYP.

REINSTALL (E) STAINLESS STEEL CAP 
OVER (N) SILICONE SEALANT 

(E) #10 ST. STL. PAN HEAD SCREWS 
@18" O.C. TO REMAIN, TYP.

(E) 1/16" THK. STAINLESS STEEL
ROOF PANEL TO REMAIN
PROTECT IN PLACE

(N) STAINLESS STEEL CAP 
OVER SILICONE SEALANT

#10 ST.STL. PAN HEAD 
SCREWS @18" O.C. , TYP.

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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TYPICAL EXTERIOR

DETAILS

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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1" = 0'-4" 2SECTION DETAIL

1

NO. DATE DESCRIPTION

1 07-30-2019 ADDENDUM #4

 3" = 1'-0" 3SECTION DETAIL

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



(N) 1/16" THK. STAINLESS 
STEEL CLADDING

(E
) 

4
" 

V
.I

.F
.

(N) STAINLESS STEEL CAP 
OVER SILICONE SEALANT (E

) 
1

/2
" 

V
.I

.F
.

FIXED GLASS PANEL

#10 -16 1/2" ST. STL. PAN 
HEAD SCREW @18" O.C., TYP.

REMOVE AND REINSTALL (E) 
1/16" THK. ST.STL. WALL 
PANEL TO ALLOW FOR (N) 
AUTOMATIC DOOR 
INSTALLATION

REMOVE AND REINSTALL (E) 
1/16" THK. ST.STL. WALL 
PANEL TO ALLOW FOR (N) 
AUTOMATIC DOOR 
INSTALLATION

#10 -16 1/2" ST. STL. PAN 
HEAD SCREW @18" O.C., TYP.

(N) STAINLESS STEEL CAP 
OVER SILICONE SEALANT 

(E
) 

1
/2

" 
V

.I
.F

.

(N) AUTOMATIC DOOR JAMB 
PER MANUFACTURER

(E) 1 1/2"X 1 1/2" X 1/8" 
STEEL ANGLE TO REMAIN, 
TYP. FOR ALL

4 1/2"

F
S

B
O

8
' 1

1
-1

5
/1

6
" 

(S
O

)

8
 3

/8
"

8
 1

/1
6
"

 7
"

 7
"

SX

(N) HSS 4X4X1/4 
STRUCTURAL STEEL SEE 
STR. DETAIL 3/S-820

EXTERIOR LOBBY INTERIOR

(N) FIELD APPLIED 
CONTINOUS SEALANT & 
BACKER ROD

(N) MOTION / PRESENCE 
SENSOR

(N) STAINLESS STEEL CAP OVER 
SEALANT AND BACKER ROD, 
TYP.

(N) 1/16" THK. STAINLESS 
STEEL CLADDING COVER

REINSTALL (E) 
1/16" THK. ST. 
STL. CANOPY 
PANEL

(E) STEEL ANGLE 
TO REMAIN, TYP.

#10 -16 1/2"ST.STL. 
PAN HEAD SCREW @
18" O.C., TYP.

#10 SELF DRILLING 
TEX SCREW @16" 
O.C. OR AT EVERY 
PREFAB HOLE 
LOCATION

(E) STEEL ANGLE 
TO REMAIN, TYP.

(N) AUTOMATIC SLIDING 
DOOR, PER 
MANUFACTURER

(N) FIXED DOOR 
GLASS PANEL

(N) BOTTOM 
DOOR RAIL

(N) PEMKO 158 
OFFSET 1/2

1
/4

" 
M

A
X

1
/2

" 
M

A
X

.

(N) THRESHOLD 
TO BE SET IN A 
FULL BED OF 
SEALANT

3/8” DIA HILTI HUS-EZ 
W/ 3 ¼” EMBED @ 18” 
O.C. (MAX).

(E) SITE CONC. 
PER PLAN

( N) BACKER ROD 
AND SEALANT

(E) CONC.JOINT

(E) EXPOSED 
SEALED 
CONCRETE 
FLOOR TO 
REMAIN

R
.O

.

1

2

REINSTALL (E) 
METAL FOOT 
GRILLE  COVER 

REINSTALL (E) 
METAL FOOT 
GRILLE COVER

(N) AUTOMATIC 
SLIDING GLASS 
DOOR PANEL 

(N) AUTOMATIC 
BOTTOM DOOR 
RAIL

(N) PEMKO 158 
OFFSET 1/2

THRESHOLD TO 
BE SET IN A FULL 
BED OF SEALANT

3/8” DIA HILTI HUS-EZ 
W/ 3 ¼” EMBED @ 18” 
O.C. (MAX).

(E) SITE CONC. 
PER PLAN

(N) BACKER ROD 
AND SEALANT

(E) CONC. 
JOINT

(E) EXPOSED 
SEALED CONCRETE 
TO REMAIN

(N) DOOR SWEEP, 
PER MANUFACTURER

1
/4

" 
M

A
X

.

1
/2

" 
M

A
X

.

R
.O

.

1

2

REINSTALL (E) 
METAL FOOT 
GRILLE COVER 

REINSTALL (E) METAL 
FOOT GRILLE COVER   

(N) AUTOMATIC 
SLIDING DOOR

(N) BOTTOM 
DOOR RAIL PER 
MAUNFACTURER

(N) PEMKO 158 
OFFSET 1/2

THRESHOLD TO 
BE SET IN A FULL 
BED OF SEALANT

3/8” DIA HILTI HUS-EZ 
W/ 3 ¼” EMBED @ 18” 
O.C. (MAX). 

(E) SITE CONC. 
PER PLAN

(N) BACKER ROD 
AND SEALANT

(E) CONC. JOINT

(E) EXPOSED 
SEALED CONCRETE 
TO REMAIN

DOOR SWEEP

R
.O

.

(N) FIXED GLASS 
DOOR PANEL

1
/4

" 
M

A
X

.

1
/2

" 
M

A
X

.

1

2

REINSTALL (E) 
METAL FOOT 
GRILLE COVER

REINSTALL (E) 
METAL FOOT 
GRILLE COVER 

F
S

B
O

8
' 1

1
-1

5
/1

6
" 

(S
O

)

8
 3

/8
"

8
 1

/1
6
"

(N) HSS 4X4X1/4 
STRUCTURAL STEEL SEE 
STR. DETAIL 3/S-820

EXTERIOR LOBBY INTERIOR

(N) FIELD APPLIED 
CONTINOUS SEALANT & 
BACKER ROD

(N) MOTION / PRESENCE 
SENSOR

(N) STAINLESS STEEL CAP OVER 
SEALANT AND BACKER ROD, 
TYP.

(N) 1/16" THK. STAINLESS 
STEEL CLADDING COVER

REINSTALL (E) 
1/16" THK. ST. 
STL. CANOPY 
PANEL

(E) STEEL ANGLE 
TO REMAIN, TYP.

#10 -16 1/2"ST.STL. 
PAN HEAD SCREW @
18" O.C., TYP.

#10 SELF DRILLING 
TEX SCREW @16" 
O.C. OR AT EVERY 
PREFAB HOLE 
LOCATION

(E) STEEL ANGLE 
TO REMAIN, TYP.

(N) AUTOMATIC SLIDING 
DOOR, PER 
MANUFACTURER

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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TYPICAL EXTERIOR

DETAILS

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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 3" = 1'-0" 7JAMB DETAIL

 3" = 1'-0" 5SECTION DETAIL  3" = 1'-0" 2AUTO. SLIDING DOOR THRESHOLD

 3" = 1'-0" 4AUTO. SLIDING DOOR THRESHOLD

 3" = 1'-0" 6AUTO. SLIDING DOOR THRESHOLD

1

NO. DATE DESCRIPTION

1 07-30-2019 ADDENDUM #4

A 08-16-2019 DSA BACKCHECK

 3" = 1'-0" 3SECTION DETAIL

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



UP

D

A.7

13

13.7

14

15

16

17

18

19

20

21

23

24

23.3

19.1

18.5

17.9

12.4

12.2

B.3

12.8

A

12.6

C

C.3

B

C.6

BUILDING F: 

NO WORK IN THIS AREA U.O.N.

22

B.5

1

1

1

1

1

1

1

1

1 1

1

1

(E
) W

18x119

(E
) W

18x119

(E
) W

24x76

(E) W
18x60

(E
) W

18x6
0

(E
) W

16x26

(E
) W

24x84

(E
) W

16x4
0

(E
) W

16
x4

0
(E

) 
W

14
x2

2

(E
) W

36x5
29

(E
) W

24x8
4

(E
) W

33x1
41

(E
) W

21x44

(E
) W

18x35

(E
) W

14x22

(E
) W

14x22

(E
) W

18x35

(E
)  (E

) W
18x119

(E
) W

33x1
41

(E
) W

18x76

(E
) W

14x1
32

(E
) W

1
8x35

(E
) 

W
1
8

x3
5

(E) W18x119

(E
) 

W
1
8
x
1
1
9

(E) W18x119

(E) W14x22

(E) W14x22

(E
) W

18x1
19

(E) W33x141 (E
) 

W
1
4
x2

2

(E
) 

W
1
8
x3

5

(E) W33x141

(E) W33x141

(E
) 

W
1
4
x2

2

(E
) 

W
1
8
x3

5

(E) W16x26(E) W36x529

(E
) 

W
1
8
x
1
1
9

(E
) 

W
1
8
x
1
1
9

(E) W21x44

(E) W27x84

(E
) 

W
2
4
x8

4

2

2

(E
) W

36x5
29 2

REMOVE (E) FIRE RESISTIVE MATERIAL FROM (E) BEAMS AND (E) COLUMNS, IN 
LOCATIONS SHOWN, CLEAN AND PREPARE FOR WELDING AS REQUIRED PER 
STR. DRAWINGS. REFER TO SHEETS                                                                , 
RESPRAY FIRE RESISTIVE MATERIAL TO ALL PRIMARY STRUCTURE ELEMENTS 
"AS DEFINED IN CBC CHAPTER 2 UNDER "PRIMARY STRUCTURAL FRAME " 
(TYPICAL) PER UL DESIGNS ON SHEET G-004

REMOVE (E) FIRE RESISTIVE MATERIAL FROM (E) BEAMS / (E) COLUMNS IN AREAS 
WHERE NEW STRUCTURAL BEAMS, POST, ANGLES WILL BE RECEIVED.
SEE STRUCTURAL DRAWINGS FOR NEW STRUCTURAL STEEL LOCATION AND 
CONNECTION DETAILS. SPRAY (E) AND (N) PRIMARY STRUCTURAL MEMBERS PER 
UL DESIGN ON SHEET G-004. OVERLAP (N) SPRAYED FIRE PROOFING OVER (E) AS 
NEEDED BY CBC FIRE CODE AND NFPA

1

2

1. REFER TO STR. DWGS FOR SEISMIC RETROFIT SCOPE AND DETAILS

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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FIRE PROOFING  -

FIRST FLOOR PLAN

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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 1/16" = 1'-0" 2FIRE PROOFING - FIRST FLOOR PLAN

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

GENERAL NOTES KEYNOTES

S- 201.1, S-201.2, S-202.1 & S-202.2

NO. DATE DESCRIPTION

A TBD DSA BACKCHECK

A

 EXISTING FIREPROOFING MUST BE SECURELY FASTENED IN PLACE TO THE MATERIAL BEING 
PROTECTED AND MUST BE THE FULL DENSITY AND DEPTH REQUIRED FOR FIRE PROTECTION. IF 
EXISTING DAMAGED OR MISSING FIREPROOFING MATERIAL IS DISCOVERED DURING THE COURSE 
OF THE DEMOLITION WORK, IT MUST BE REPAIRED TO MEET THE FIRE/LIFE SAFETY REQUIREMENTS 
OF ITS ORIGINAL APPROVED INSTALLATION. EXISTING FIREPROOFING REMOVED DURING 
DEMOLITION OR TO FACILITATE NEW CONSTRUCTION MUST BE REPLACED TO MATCH THE FIRE/LIFE 
SAFETY REQUIREMENTS OF ITS ORIGINAL APPROVED INSTALLATION. WHERE APPLICABLE, PROVIDE 
MATERIAL AND APPLICATION DETAILS AND SPECIFICATION INFORMATION FOR REVIEW AND 
APPROVAL BY DSA PRIOR TO INSTALLATION. (CBC CHAPTER 6) 

2.

REFER TO STR. DWGS FOR SEISMIC RETROFIT SCOPE AND DETAILS1.

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



UP

D

A.7

13

13.7

14

15

16

17
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23

24

23.3

19.1
18.5

17.9

12.4

12.2

B.3

12.8

A

12.6

C

C.3

B

C.6

BUILDING F: 

NO WORK IN THIS AREA U.O.N.

OPEN

22

B.5

1. REFER TO STR. DWGS FOR SEISMIC RETROFIT SCOPE AND DETAILS
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1 1
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4

2
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16x3
6
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16x3
6

(N) W16x26(N
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16x3
6

REMOVE (E) FIRE RESISTIVE MATERIAL FROM (E) BEAMS AND (E) COLUMNS, IN 
LOCATIONS SHOWN, CLEAN AND PREPARE FOR WELDING AS REQUIRED PER 
STR. DRAWINGS. REFER TO SHEETS                                                                , 
RESPRAY FIRE RESISTIVE MATERIAL TO ALL PRIMARY STRUCTURE ELEMENTS 
"AS DEFINED IN CBC CHAPTER 2 UNDER "PRIMARY STRUCTURAL FRAME " 
(TYPICAL) PER UL DESIGNS ON SHEET G-004

REMOVE (E) FIRE RESISTIVE MATERIAL FROM (E) BEAMS / (E) COLUMNS IN AREAS 
WHERE NEW STRUCTURAL BEAMS, POST, ANGLES WILL BE RECEIVED.
SEE STRUCTURAL DRAWINGS FOR NEW STRUCTURAL STEEL LOCATION AND 
CONNECTION DETAILS. SPRAY (E) AND (N) PRIMARY STRUCTURAL MEMBERS PER 
UL DESIGN ON SHEET G-004. OVERLAP (N) SPRAYED FIRE PROOFING OVER (E) AS 
NEEDED BY CBC FIRE CODE AND NFPA

1

2

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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FIRE PROOFING -

SECOND FLOOR

PLAN

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

 1/16" = 1'-0" 1FIRE PROOFING - SECOND FLOOR PLAN

GENERAL NOTES KEYNOTES

S- 202.1, S-202.2, S-203.1 & S-203.2

NO. DATE DESCRIPTION

A TBD DSA BACKCHECK

A

 EXISTING FIREPROOFING MUST BE SECURELY FASTENED IN PLACE TO THE MATERIAL BEING 
PROTECTED AND MUST BE THE FULL DENSITY AND DEPTH REQUIRED FOR FIRE PROTECTION. IF 
EXISTING DAMAGED OR MISSING FIREPROOFING MATERIAL IS DISCOVERED DURING THE COURSE 
OF THE DEMOLITION WORK, IT MUST BE REPAIRED TO MEET THE FIRE/LIFE SAFETY REQUIREMENTS 
OF ITS ORIGINAL APPROVED INSTALLATION. EXISTING FIREPROOFING REMOVED DURING 
DEMOLITION OR TO FACILITATE NEW CONSTRUCTION MUST BE REPLACED TO MATCH THE FIRE/LIFE 
SAFETY REQUIREMENTS OF ITS ORIGINAL APPROVED INSTALLATION. WHERE APPLICABLE, PROVIDE 
MATERIAL AND APPLICATION DETAILS AND SPECIFICATION INFORMATION FOR REVIEW AND 
APPROVAL BY DSA PRIOR TO INSTALLATION. (CBC CHAPTER 6) 

2.

REFER TO STR. DWGS FOR SEISMIC RETROFIT SCOPE AND DETAILS1.

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19
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NO WORK IN THIS AREA U.O.N.
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1. REFER TO STR. DWGS FOR SEISMIC RETROFIT SCOPE AND DETAILS
REMOVE (E) FIRE RESISTIVE MATERIAL FROM (E) BEAMS AND (E) COLUMNS, IN 
LOCATIONS SHOWN, CLEAN AND PREPARE FOR WELDING AS REQUIRED PER 
STR. DRAWINGS. REFER TO SHEETS                                                                , 
RESPRAY FIRE RESISTIVE MATERIAL TO ALL PRIMARY STRUCTURE ELEMENTS 
"AS DEFINED IN CBC CHAPTER 2 UNDER "PRIMARY STRUCTURAL FRAME " 
(TYPICAL) PER UL DESIGNS ON SHEET G-004

REMOVE (E) FIRE RESISTIVE MATERIAL FROM (E) BEAMS / (E) COLUMNS IN AREAS 
WHERE NEW STRUCTURAL BEAMS, POST, ANGLES WILL BE RECEIVED.
SEE STRUCTURAL DRAWINGS FOR NEW STRUCTURAL STEEL LOCATION AND 
CONNECTION DETAILS. SPRAY (E) AND (N) PRIMARY STRUCTURAL MEMBERS PER 
UL DESIGN ON SHEET G-004. OVERLAP (N) SPRAYED FIRE PROOFING OVER (E) AS 
NEEDED BY CBC FIRE CODE AND NFPA
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DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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FIRE PROOFING  -

THIRD FLOOR PLAN

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

TRUE
NORTH

 1/16" = 1'-0" 1FIRE PROOFING - THIRD FLOOR PLAN

GENERAL NOTES KEYNOTES

S- 203.1, S-203.2, S-204.1 & S-204.2

NO. DATE DESCRIPTION

A TBD DSA BACKCHECK

A

 EXISTING FIREPROOFING MUST BE SECURELY FASTENED IN PLACE TO THE MATERIAL BEING 
PROTECTED AND MUST BE THE FULL DENSITY AND DEPTH REQUIRED FOR FIRE PROTECTION. IF 
EXISTING DAMAGED OR MISSING FIREPROOFING MATERIAL IS DISCOVERED DURING THE COURSE 
OF THE DEMOLITION WORK, IT MUST BE REPAIRED TO MEET THE FIRE/LIFE SAFETY REQUIREMENTS 
OF ITS ORIGINAL APPROVED INSTALLATION. EXISTING FIREPROOFING REMOVED DURING 
DEMOLITION OR TO FACILITATE NEW CONSTRUCTION MUST BE REPLACED TO MATCH THE FIRE/LIFE 
SAFETY REQUIREMENTS OF ITS ORIGINAL APPROVED INSTALLATION. WHERE APPLICABLE, PROVIDE 
MATERIAL AND APPLICATION DETAILS AND SPECIFICATION INFORMATION FOR REVIEW AND 
APPROVAL BY DSA PRIOR TO INSTALLATION. (CBC CHAPTER 6) 

2.

REFER TO STR. DWGS FOR SEISMIC RETROFIT SCOPE AND DETAILS1.

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19
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1. REFER TO STR. DWGS FOR SEISMIC RETROFIT SCOPE AND DETAILS
REMOVE (E) FIRE RESISTIVE MATERIAL FROM (E) BEAMS AND (E) COLUMNS, IN 
LOCATIONS SHOWN, CLEAN AND PREPARE FOR WELDING AS REQUIRED PER 
STR. DRAWINGS. REFER TO SHEETS                                                                , 
RESPRAY FIRE RESISTIVE MATERIAL TO ALL PRIMARY STRUCTURE ELEMENTS 
"AS DEFINED IN CBC CHAPTER 2 UNDER "PRIMARY STRUCTURAL FRAME " 
(TYPICAL) PER UL DESIGNS ON SHEET G-004

REMOVE (E) FIRE RESISTIVE MATERIAL FROM (E) BEAMS / (E) COLUMNS IN AREAS 
WHERE NEW STRUCTURAL BEAMS, POST, ANGLES WILL BE RECEIVED.
SEE STRUCTURAL DRAWINGS FOR NEW STRUCTURAL STEEL LOCATION AND 
CONNECTION DETAILS. SPRAY (E) AND (N) PRIMARY STRUCTURAL MEMBERS PER 
UL DESIGN ON SHEET G-004. OVERLAP (N) SPRAYED FIRE PROOFING OVER (E) AS 
NEEDED BY CBC FIRE CODE AND NFPA
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JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

3000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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FIRE PROOFING -

FOURTH FLOOR

PLAN

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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 1/16" = 1'-0" 1FIRE PROOFING - FOURTH FLOOR PLAN

GENERAL NOTES

TRUE
NORTH

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

 KEYNOTES

S- 204.1, S-204.2, S-205.1 & S-205.2

NO. DATE DESCRIPTION

A TBD DSA BACKCHECK

A

 EXISTING FIREPROOFING MUST BE SECURELY FASTENED IN PLACE TO THE MATERIAL BEING 
PROTECTED AND MUST BE THE FULL DENSITY AND DEPTH REQUIRED FOR FIRE PROTECTION. IF 
EXISTING DAMAGED OR MISSING FIREPROOFING MATERIAL IS DISCOVERED DURING THE COURSE 
OF THE DEMOLITION WORK, IT MUST BE REPAIRED TO MEET THE FIRE/LIFE SAFETY REQUIREMENTS 
OF ITS ORIGINAL APPROVED INSTALLATION. EXISTING FIREPROOFING REMOVED DURING 
DEMOLITION OR TO FACILITATE NEW CONSTRUCTION MUST BE REPLACED TO MATCH THE FIRE/LIFE 
SAFETY REQUIREMENTS OF ITS ORIGINAL APPROVED INSTALLATION. WHERE APPLICABLE, PROVIDE 
MATERIAL AND APPLICATION DETAILS AND SPECIFICATION INFORMATION FOR REVIEW AND 
APPROVAL BY DSA PRIOR TO INSTALLATION. (CBC CHAPTER 6) 

2.

REFER TO STR. DWGS FOR SEISMIC RETROFIT SCOPE AND DETAILS1.

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19
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REMOVE (E) FIRE RESISTIVE MATERIAL FROM (E) BEAMS AND (E) COLUMNS, IN 
LOCATIONS SHOWN, CLEAN AND PREPARE FOR WELDING AS REQUIRED PER 
STR. DRAWINGS. REFER TO SHEETS                                                                , 
RESPRAY FIRE RESISTIVE MATERIAL TO ALL PRIMARY STRUCTURE ELEMENTS 
"AS DEFINED IN CBC CHAPTER 2 UNDER "PRIMARY STRUCTURAL FRAME " 
(TYPICAL) PER UL DESIGNS ON SHEET G-004

REMOVE (E) FIRE RESISTIVE MATERIAL FROM (E) BEAMS / (E) COLUMNS IN AREAS 
WHERE NEW STRUCTURAL BEAMS, POST, ANGLES WILL BE RECEIVED.
SEE STRUCTURAL DRAWINGS FOR NEW STRUCTURAL STEEL LOCATION AND 
CONNECTION DETAILS. SPRAY (E) AND (N) PRIMARY STRUCTURAL MEMBERS PER 
UL DESIGN ON SHEET G-004. OVERLAP (N) SPRAYED FIRE PROOFING OVER (E) AS 
NEEDED BY CBC FIRE CODE AND NFPA
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FIRE PROOFING -

FIFTH FLOOR PLAN

AUGUST 16, 2019

018103.01Author

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES

TRUE
NORTH

 KEYNOTES

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

 1/16" = 1'-0" 1FIRE PROOFING -  FIFTH FLOOR PLAN

S- 205.1, S-205.2, S-206.1 & S-206.2

NO. DATE DESCRIPTION

A TBD DSA BACKCHECK

A

 EXISTING FIREPROOFING MUST BE SECURELY FASTENED IN PLACE TO THE MATERIAL BEING 
PROTECTED AND MUST BE THE FULL DENSITY AND DEPTH REQUIRED FOR FIRE PROTECTION. IF 
EXISTING DAMAGED OR MISSING FIREPROOFING MATERIAL IS DISCOVERED DURING THE COURSE 
OF THE DEMOLITION WORK, IT MUST BE REPAIRED TO MEET THE FIRE/LIFE SAFETY REQUIREMENTS 
OF ITS ORIGINAL APPROVED INSTALLATION. EXISTING FIREPROOFING REMOVED DURING 
DEMOLITION OR TO FACILITATE NEW CONSTRUCTION MUST BE REPLACED TO MATCH THE FIRE/LIFE 
SAFETY REQUIREMENTS OF ITS ORIGINAL APPROVED INSTALLATION. WHERE APPLICABLE, PROVIDE 
MATERIAL AND APPLICATION DETAILS AND SPECIFICATION INFORMATION FOR REVIEW AND 
APPROVAL BY DSA PRIOR TO INSTALLATION. (CBC CHAPTER 6) 

2.

REFER TO STR. DWGS FOR SEISMIC RETROFIT SCOPE AND DETAILS1.
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SECTION REFERENCE BUBBLE

DETAIL REFERENCE BUBBLE WITH ARROW

DETAIL REFERENCE BUBBLE

FULL HEIGHT SECTION INDICATOR

BUILDING SECTION INDICATOR

ELEVATION OF WALL OR FRAME

NORTH ARROW

SLOPE

EARTH LAYER

STEPPED SURFACE; FLOOR DEPRESSION

SLOPED SURFACE

INDICATES SAND OR GROUT

INDICATES GRAVEL

TOP OF SLAB ELEVATION

WELDED WIRE 
FABRIC
(WWF LAYER)

X FOOTING TYPE

INDICATES MASONRY WALLS

STEEL TUBE COLUMN

STEEL PIPE COLUMN

WIDE FLANGE STEEL COLUMN

MEMBER SPLICE

(+3") TOP OF STEEL + ELEVATION

[X] NUMBER OF EVENLY SPACED SHEAR STUDS

[X -Y-Z] SPECIAL STUD SPACING SEE 
TYPICAL
STEEL DETAILS

<3/4> BEAM CAMBER AT MID-SPAN

STEEL IN CROSS SECTION

DIRECTION OF SPAN

BEAM LATERAL BRACE

STEPPED FOOTING

VERT VERTICAL

STRUCTURAL STEEL SHAPES

SYMBOLS

N

S S

ABBREVIATIONS

W SHAPE AMERICAN STD
CHANNEL SHAPE MISC 
CHANNEL
SHAPE ANGLE SHAPE
STRUCTURAL TEE SHAPE
STANDARD PIPE SHAPE EXTRA
STRONG PIPE SHAPE DBL 
EXTRA
STRONG PIIPE SHAPE STRUCT
TUBING SHAPE

WF C
MC L
WT,
ST, 
MT
PIPE
PIPE -
X PIPE
- XX
HSS

WITH
WITHOUT
WOOD
WORK POINT;WATERPROOF
WEIGHT; STRUCTURAL TEE 
SHAPE
WELDED WIRE FABRIC

W/
W/O
WD
WP
WT
WW
F

UNIFORM BUILDING CODE
UNLESS NOTED
OTHERWISE ULTRA-SONIC
TEST

UBC UNO UT

TIE BEAM
TEMPERATURE;TEMPORARY
THICKNESS/THICK
THROUGH
TOP OF
TOP ON CONCRETE
TOP OF FOOTING
TOP OF STEEL
TOP OF WALL
TOP AND BOTTOM
TONGUE AND GROOVE
TAPERED STEEL GRIDER
TYPICAL

TB
TEMP
THK
THRU
T.O.
TOC
TOF
TOS
TOW
T&B
T&G
TSG
TYP

SPECIAL CANTILEVER COLUMN SYSTEM
SCHEDULE
SECTION
SEPARATION
SHEET
SHEATING
SIMILAR
SHORT LEGS BACK-TO-BACK
SLAB ON GRADE
SHEAR NAIL
SPACING
SPECIFICATIONS
SPECIAL SQUARE
SELECT STRUCTURAL
STAGGERED
STANDARD
STIFFENERS 
STEEL
STRUCTURAL
STRUCTURAL I
SHEAR WALL
SYMMETRICAL

SCCS
SCHED
SECT
SEP
SHT
SHTG
SIM
SLBB
SOG
SN
SPCG
SPECS
SPCL
SQ SS
STAGG
STD
STIFF
STL
STRUCT
STRUCT
I SW
SYM

REFERENCE
REINFORCE;REINFORCING
REQUIRED 
ROOF

REF
REINF
REQD
RF

PARALLEL
PRECAST; PIECE
PERPENDICULAR
PLWOOD INDEX
PLATE
PROPERTY LINE
POUNDS PER LINEA FOOT
PLACES
PLYWOOD
POST TENSIONED
PARTIAL JOINT 
PENETRATION
WELD PREFABRICATED
POUNDS PER SQUARE FOOT
POUNDS PER SQUARE INCH
POLYVINYL CHLORIDE
PAVEMENT
POUND; NUMBER

PARA
OR PC
PERP
PI
P L
PL
PLF
PLCS
PLY
PT
PJP -
PP
PREFAB
PSF
PSI
PVC
PVMT
#

ON CENTER
OUTSIDE DIAMETER
OPPOSITE HAND
 OPENING
OPPOSITE
ORIGINAL
ORIENTED STRAND BOARD

O.C.
OD
OH
OPNG
OPP
ORIG
OSB

NEW
NOT IN CONTRACT
NORMAL
NUMBER
NOT TO SCALE

(N)
NIC
NORM
NO  or  #
NTS

MATERIAL
MAXIMUM
MACHINE BOLT
MISCELLANEOUS CHANNEL
SHAPE MECHANICAL
MANUFACTURER
MINIMUM; MINUTE
MISCELLANEOUS

MATL
MAX
MB
MC
MECH
MFR
MIN
MISC

AB ANCHOR BOLT
AMERICAN CONCRETE INSTITUTE
ADDITIONAL
ADJACENT
ARCHITECTURAL EXPOSED STRUCTURAL STEEL
AGGREGATE
AMERICAN INSTITUTE OF STEEL CONSTRUCTION
ALTERNATE
ALUMINUM
ANCHOR
AMERICAN NATIONAL STANDARDS INSTITUTE
AMERICAN PLYWOOD ASSOCIATION
APPROVED
APPROXIMATE
ARCHITECTURAL; ARCHITECT
AMERICAN SOCIETY FOR TESTING AND
MATERIALS AMERICAN WOOD PRESERVERS
ASSOCIATION AMERICAN WELDING SOCIETY
AMERICAN INSTITUTE OF TIMBER CONSTRUCTION
AND
AT

ACI
ADDL
ADJ
AESS
AGGR
AISC
ALT
ALUM
ANCH
ANSI
APA
APPVD
APPROX
ARCH
ASTM
AWPA
AWS
AITC
&
@

BUILDING
BLOCK
BLOCKING
BEAM
BOUNDARY
NAIL
BOUNDARY
BOTTOM
BRACE
BEARING
BETWEEN

BLDG
BLK
BLKG
BM
BN
BNDR
Y
BOT or
B BRC
BRG
BTWN

CANTILEVER
CENTER TO GRAVITY
CENTER OF GRAVITY
CAST-IN-PLACE
CONSTRUCTION JOINT; CONTROL
JOINT CENTER LINE
CLEARANCE; CLEAR
CONCRETE MASONRY UNIT
COLUMN
COMPRESSION
CONCRETE
CONNECTION; CONNECT
CONSTRUCTION
COMPLETE JOINT PENETRATION 
WELD
COUNTERSINK; COUNTERSUNK
CUBIC FOOT

CANT
CC
CG
CIP
CJ
CL
CLR
CMU
COL
COMP
CONC
CONN
CONST
R
CJP - CP
CTSK
CU FT

PENNY (NAIL OR BAR DIA) 
DOUBLE
DEPARTMENT
DETAIL
DOUGLAS FIR/LARCH
DIAMETER
DIAGONAL
DIAPHRAGM
DIMENSION
DOWN
DRAWING
DOWEL

d
DBL
DEPT
DET
DF
DIA or Ø
DIAG
DIAPH
DIM
DN
DWG
DWL

EACH
EACH FACE
EXPANSION JOINT
ELEVATION
            i.e.   EL 100'-0"
            i.e.   PER ELEV

EA
EF
EJ
EL or ELEV

ELECTRICAL
EMBEDMENT
EDGE NAIL
ENGINEER
EQUAL;EQUIVALENT
EQUIPMENT
ET CETERA
EACH WAY
EXISTING
EXTERIOR

ELEC
EMBED
EN
ENGR
EQ
EQUIP
ETC
EW
EXIST or
(E) EXT

FOUNDATION
FINISHED FLOOR
FINISH
FLOOR JOIST
FLOOR LINE
FLANGE
FLOOR
FIELD NAIL
FACE OF CONCRETE
FACE OF MASONRY
FACE OF STUD
FACE OF WALL
FULL PENETRATION; FIRE
PROOFING FRAMING
FOOT; FEET
FOOTING

FDN
FF
FIN
FJ
FL
FLG
FLR
FN
FOC
FOM
FOS
FOW
FP
FRMG
FT
FTG

GAUGE
GALVANIZED
GRADE BEAM
GLUE 
LAMINATED
BEAM GRADE
GROUND

GA
GALV
GB
GLB
GR
GRND

HORIZ
HDF
HGR
HOSP
HP
HS
HSH
HT

HORIZONTAL
HEADER
HANGER
HOSPITAL
HIGH POINT
HIGH STRENGTH
HORIZONTALLY SLOTTED
HOLES HEIGHT

INSIDE DIAMETER
I-JOIST
INCH
INCLUDE
INFORMATION
INSPECTION
INTERIOR

ID
I-JST
IN
INCL
INFO
INSP
INT

JOITS JOINTJST JT

KIPS
KIPS PER SQUARE INCH

K
KSI

LABORATORY
POUND(S)
LINEAR FOOT
LINEAL; LINEAR
LONG LEGS BACK-TO-BACK 
LONG LEG HORIZONTAL 
LONG LEG VERTICAL
LOW POINT
LIGHTWEIGHT
LEVEL

LAB
LB(S)  or
# LF
LIN
LLBB
LLH
LLV
LP
LT WT
LVL
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S-000 INC 1

ABBREVIATIONS,
SYMBOLS AND
SHEET INDEX - INC 1

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SHEET NUMBER SHEET NAME
S-000 INC 1 ABBREVIATIONS, SYMBOLS AND SHEET INDEX - INC 1
S-001 INC 1 GENERAL NOTES - INC 1
S-002 GENERAL NOTES
S-201.1 PARTIAL FOUNDATION PLAN
S-201.2 PARTIAL FOUNDATION PLAN
S-202.1 PARTIAL SECOND FLOOR PLAN
S-202.2 PARTIAL SECOND FLOOR PLAN
S-203.1 PARTIAL THIRD FLOOR PLAN
S-203.2 PARTIAL THIRD FLOOR PLAN
S-204.1 PARTIAL FOURTH FLOOR PLAN
S-204.2 PARTIAL FOURTH FLOOR PLAN
S-205.1 PARTIAL FIFTH FLOOR PLAN
S-205.2 PARTIAL FIFTH FLOOR PLAN
S-206.1 PARTIAL ROOF PLAN
S-206.2 PARTIAL ROOF PLAN
S-301 BRACED FRAME ELEVATIONS
S-302 BRACED FRAME ELEVATIONS
S-500 TYPICAL CONCRETE DETAILS
S-510 TYPICAL DETAILS
S-520 CONCRETE FOUNDATION DETAILS
S-521 CONCRETE FOUNDATION DETAILS
S-522 CONCRETE FOUNDATION DETAILS
S-523 CONCRETE FOUNDATION DETAILS
S-524 CONCRETE FOUNDATION DETAILS
S-525 CONCRETE FOUNDATION DETAILS
S-526 CONCRETE FOUNDATION DETAILS
S-527 CONCRETE FOUNDATION DETAILS
S-610 STEEL DETAILS
S-611 STEEL DETAILS
S-612 STEEL DETAILS
S-613 STEEL DETAILS
S-615 STEEL DETAILS
S-620 BRACE FRAME DETAILS
S-621 BRACE FRAME DETAILS
S-622 BRACE FRAME DETAILS
S-623 BRACE FRAME DETAILS
S-624 BRACE FRAME DETAILS
S-625 BRACE FRAME DETAILS
S-626 BRACE FRAME DETAILS
S-820 EXTERIOR WALL SECTIONS
S-825 EXTERIOR METAL STUD WALL DETAILS
S-830 SEISMIC EVALUATION CRITERIA DETAILS
S-831 TYPICAL CEILING DETAILS
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GENERAL

1. THE CONTRACTOR SHALL VERIFY ALL DIMENSIONS PRIOR TO STARTING CONSTRUCTION. THE ARCHITECT
SHALL BE NOTIFIED OF ANY DISCREPANCIES OR INCONSISTENCIES.

2. ALL DRAWINGS AND SPECIFICATIONS ARE CONSIDERED TO BE A PART OF THE CONTRACT DOCUMENTS. THE
CONTRACTOR SHALL BE RESPONSIBLE FOR THE REVIEW AND  COORDINATION OF ALL DRAWINGS AND
SPECIFICATIONS PRIOR TO THE START  OF CONSTRUCTION.  ANY DISCREPANCIES THAT OCCUR SHALL BE
BROUGHT TO  THE ATTENTION OF THE ARCHITECT PRIOR TO START OF CONSTRUCTION SO  THAT A
CLARIFICATION CAN BE ISSUED.  ANY WORK PERFORMED IN  CONFLICT WITH THE CONTRACT DOCUMENTS
OR ANY CODE REQUIREMENTS  SHALL BE CORRECTED BY THE CONTRACTOR AT THEIR OWN EXPENSE AND
AT NO  EXPENSE TO THE OWNER OR ARCHITECT.

3. NOTES AND DETAILS ON DRAWINGS SHALL TAKE PRECEDENCE OVER GENERAL NOTES AND TYPICAL
DETAILS.  WHERE NO DETAILS ARE GIVEN,  CONSTRUCTION SHALL BE AS SHOWN FOR SIMILAR WORK.

4. ALL WORK SHALL CONFORM TO THE MINIMUM STANDARDS OF THE FOLLOWING CODES:

2016 CALIFORNIA BUILDING CODE, PART 2, VOLUME 2 OF 2, AND TITLE 24 C.C.R. 2016 EDITION AND LATEST
REVISIONS REFERRED TO HERE AS “THE CODE”, AND ANY OTHER REGULATING AGENCIES WHICH HAVE
AUTHORITY OVER ANY PORTION OF THE WORK, INCLUDING THE STATE OF CALIFORNIA DIVISION OF
INDUSTRIAL SAFETY, AND THOSE CODES & STANDARDS LISTED IN THESE NOTES AND SPECIFICATIONS.

5. SEE ARCHITECTURAL DRAWINGS FOR THE FOLLOWING:

A. SIZE AND LOCATION OF ALL DOOR AND WINDOW OPENINGS, EXCEPT AS NOTED

B. SIZE AND LOCATION OF ALL INTERIOR AND EXTERIOR NON-BEARING PARTITIONS UNLESS
NOTED AND/OR DETAILED ON THE STRUCTURAL DRAWINGS

C. SIZE AND LOCATION OF ALL CONCRETE CURBS, EQUIPMENT PADS, PITS, FLOOR DRAINS,
SLOPES, DEPRESSED AREAS, CHANGE IN LEVEL, CHAMFERS, GROOVES, INSERTS, ETC

D. SIZE AND LOCATION OF ALL FLOOR AND ROOF OPENINGS EXCEPT AS SHOWN

E. FLOOR AND ROOF FINISHES

F. MISCELLANEOUS DRAINAGE AND WATERPROOFING

G. ALL FIREPROOFING REQUIREMENTS INCLUDING FIREPROOFING OF STRUCTURAL STEEL

H. DIMENSIONS NOT SHOWN ON STRUCTURAL DRAWINGS

6. SEE MECHANICAL, PLUMBING AND ELECTRICAL DRAWINGS FOR THE FOLLOWING:

A. PIPE RUNS, SLEEVES, HANGERS, TRENCHES, WALL AND SLAB OPENINGS, ETC.,
EXCEPT AS SHOWN OR NOTED.

B. ELECTRICAL CONDUIT RUNS, BOXES, OUTLETS IN WALLS AND SLABS.

C. CONCRETE INSERTS FOR ELECTRICAL, MECHANICAL OR PLUMBING FIXTURES.

D. SIZE AND LOCATION OF MACHINE OR EQUIPMENT BASES, ANCHOR BOLTS FOR
MOTOR MOUNTS.

8. THE CONTRACT STRUCTURAL DRAWINGS AND SPECIFICATIONS REPRESENT THE FINISHED STRUCTURE.
THEY DO NOT INDICATE THE METHOD OF CONSTRUCTION.  THE CONTRACTOR SHALL PROVIDE ALL
MEASURES NECESSARY  TO PROTECT THE STRUCTURE DURING CONSTRUCTION.  SUCH MEASURES SHALL
INCLUDE, BUT NOT BE LIMITED TO, BRACING, SHORING FOR LOADS DUE TO  CONSTRUCTION EQUIPMENT
ETC.  THE CONTRACTOR IS RESPONSIBLE FOR PROVISION OF TEMPORARY SHORING AND OTHER
CONSTRUCTION AIDS, INCLUDING ALL ENGINEERING OF SUCH SYSTEMS, FOR TEMPORARY SUPPORT OF
NEW AND/OR EXISTING STRUCTURAL ELEMENTS AS REQUIRED FOR ERECTION AND OTHER CONTRACTOR'S
MEANS AND METHODS OF CONSTRUCTION (UNO).  OBSERVATION VISITS TO THE SITE BY  THE STRUCTURAL
ENGINEER SHALL NOT INCLUDE INSPECTION OF THE ABOVE  ITEMS.

9. THE CONTRACT STRUCTURAL DRAWINGS SHOW THE BUILDING IN ITS FINAL INTENDED POSITION.
CONTRACTOR SHALL MAKE PROVISIONS IN THE CONSTRUCTION SEQUENCING OF THE BUILDING TO TAKE
INTO ACCOUNTS SHRINKAGE, CREEP, SHORTENING, ETC.

10. FOR PIPES AND CONDUITS PENETRATING THROUGH OR EMBEDDED IN CONCRETE/CMU OR SLEEVED
THROUGH CONCRETE/CMU, REFER TO THE CONCRETE/CMU GENERAL NOTES.

11. ASTM SPECIFICATIONS ON THE DRAWINGS SHALL BE THE VERSION REFERENCED IN CHAPTER 35 OF THE
CODE OR AS REFERENCED IN THE APPLICABLE DESIGN STANDARD.

12. CONTRACTOR SHALL INVESTIGATE SITE DURING CLEARING AND EARTHWORK OPERATIONS FOR FILLED
EXCAVATIONS OR BURIED STRUCTURES, SUCH AS CESSPOOLS, CISTERNS, FOUNDATIONS, ETC.  IF ANY
SUCH STRUCTURES ARE FOUND, THE STRUCTURAL ENGINEER AND GEOTECHNICAL ENGINEER SHALL BE
NOTIFIED IMMEDIATELY.

13. CONSTRUCTION MATERIAL SHALL BE SPREAD OUT IF PLACED ON FRAMED ROOF OR FLOOR.  LOAD SHALL
NOT EXCEED THE DESIGN LIVE LOAD PER SQUARE  FOOT.  THE CONTRACTOR TO DESIGN AND PROVIDE
ADEQUATE SHORING AND/OR BRACING WHERE STRUCTURE HAS  NOT ATTAINED DESIGN STRENGTH.

14. FOR PROJECTS REQUIRING SHORING FOR SOIL EXCAVATION:

a. THE CONTRACTOR SHALL VERIFY THE EXTENT AND LOCATIONS OF SITE UTILITIES PRIOR TO
EXCAVATION OR SHORING. SINCE THE SURVEY WAS BASED PRIMARILY ON PUBLIC RECORDS, THERE
MAY BE DISCREPANCIES BETWEEN THE LOCATION INDICATED ON THE SITE SURVEY AND ACTUAL
VERIFIED LOCATIONS. IF THE ACTUAL FIELD VERIFIED LOCATION OF UTILITIES COULD RESULT IN A
CONFLICT WITH THE SHORING, THE E0R FOR SHORING SHALL BE NOTIFIED IMMEDIATELY.

b. HEAVY EQUIPMENT, CRANES AND MATERIAL STOCKPILES SHALL NOT BE LOCATED ON OR ADJACENT
TO SHORING UNLESS REVIEWED BY THE EOR FOR SHORIG, AND APPROVED BY OSHPD.

c. CONTRACTOR SHALL COORDINATE SHORING WITH DRAWINGS OF RECORD TO INSURE PROVISIONS
FOR POCKETS, BLOCKOUTS, OFFSETS, STEPPED FOOTINGS AND ANY OTHER ITEMS AFFECTED BY
THE SHORING

d. STOCK PILING OR STORAGE OF MATERIAL ON OR NEAR SHORING BULKHEAD IS NOT PERMITTED.

15. WHERE NOT SHOWN ON THE DRAWINGS, CONTRACTOR TO PROVIDE FOR DESIGN AND INSTALLATION OF ALL
CRIBBING, SHEATHING AND SHORING REQUIRED AND SHALL BE SOLELY RESPONSIBLE FOR ALL EXCAVATION
PROCEDURES INCLUDING LAGGING, SHORING, AND PROTECTION OF ADJACENT PROPERTY, STRUCTURES,
STREETS, AND UTILITIES IN ACCORDANCE WITH ALL NATIONAL, STATE AND LOCAL SAFETY ORDINANCES.
BRACED SHORING DESIGN EMPLOYING TIE-BACK ANCHORS, WHEN USED, SHALL BE SUBMITTED TO SEOR
AND OSHPD FOR REVIEW AND APPROVAL BY OSHPD.

16. AN UNDERGROUND SERVICE ALERT INQUIRY IDENTIFICATION NUMBER MUST BE OBTAINED AT LEAST TWO
WORKING DAYS BEFORE STARTING WORK WITH THIS PERMIT.

A. FOR PROJECTS IN SOUTHERN CALIFORNIA TELEPHONE NO. 1-800-422-4133.
B. FOR PROJECTS IN NORTHERN CALIFORNIA TELEPHONE NO. 1-800-227-2600.

17. SLABS ON GRADE SHOWN ON THESE DRAWINGS ARE NOT DESIGNED AS STRUCTURAL DIAPHRAGMS.

18. EDGE OF SLAB DIMENSIONS TO BE COORDINATED AND VERIFIED BY THE GENERAL CONTRACTOR PRIOR TO
FABRICATION.

19. CONTRACTOR SHALL SUBMIT TO SEOR A SET OF PLANS INDICATING LOCATION AND MAGNITUDE OF ALL
LOADS (GRAVITY, SEISMIC, AND THERMAL) APPLIED TO THE STRUCTURE FROM MECHANICAL, ELECTRICAL,
PLUMBING, TELECOMMUNICATION, PNEUMATIC TUBE, AND FIRE-PROTECTION SYSTEMS (DUCTS, PIPE,
CONDUITS, ETC.).  THESE PLANS SHALL CONSOLIDATE THE LOAD INFORMATION OF ALL SYSTEMS IN ONE
COORDINATED AUTOCAD COMPUTER FILE (SHOW ALL SYSTEM INFORMATION ON THE SAME PLANS) AND
SHALL BE SUBMITTED TO SEOR PRIOR TO INSTALLATION OF THESE SYSTEMS FOR THE PURPOSE OF
VERIFICATION OF ADEQUACY OF LOADS APPLIED TO THE STRUCTURE.  PLANS SHALL BE SUBMITTED
TOGETHER WITH AN ELECTRONIC FILE INCLUDING ALL OF THE LOADS SHOWN ON PLANS BY INDICATING
LEVEL, LOCATION, COORDINATES AND MAGNITUDE.  INFORMATION PROVIDED IN THESE PLANS THAT IS
BASED ON SEISMIC BRACING SUBMITTALS TO OSHPD SHALL BE BASED ON THE OSHPD APPROVED
SUBMITTALS.  CONTRACTOR SHALL ALLOW FOR SUFFICIENT TIME BETWEEN SUBMISSIONS OF THESE PLANS
AND INSTALLATION OF THE ABOVE MENTIONED SYSTEMS TO RESOLVE ANY ISSUES IDENTIFIED DURING THE
LOAD VERIFICATION PROCESS.  CONTRACTOR SHALL RESUBMIT THIS INFORMATION FOR ALL CHANGES TO
LAYOUT AND BRACING THAT OCCUR AFTER ACCEPTANCE OF THE INITIAL SUBMITTAL.

20. STRUCTURAL DRAWINGS, INCLUDING PLANS, SECTIONS AND DETAILS INCLUDE INDIRECT
REFERENCE TO DETAILS AND OTHER INFORMATION CONTAINED ELSEWHERE IN THE
CONSTRUCTION DOCUMENTS. IT IS THE RESPONSIBILITY OF THE CONTRACTOR TO REQUEST
CLARIFICATIONS PRIOR TO COMMENCEMENT OF THE WORK IF THE REFERENCED INFORMATION
CANNOT BE FOUND OR CLEARLY INTERPRETED AS INTENDED.

DESIGN INFORMATION:

1.1. ROOF LIVE LOADS (2016 CBC SECTION 1603A.1.2)

ROOF 20 PSF (REDUCIBLE)
WIND LOADS:

WIND LOADS ARE IN ACCORDANCE WITH SECTION 1609 OF THE CODE.
ULTIMATE DESIGN WIND SPEED, V ult = 115 MPH (3-SECOND GUST)

EXPOSURE C
INTERNAL PRESSURE COEFFICIENT: GCpi = ± 0.18

1. STRUCTURAL STEEL SHALL BE DETAILED, FABRICATED AND ERECTED IN ACCORDANCE WITH
THE AISC SPECIFICATION FOR THE DESIGN, FABRICATION AND ERECTION OF STRUCTURAL
STEEL FOR BUILDINGS (LATEST EDITION), AND WITH CHAPTER 22 OF THE CODE.

2. ALL STRUCTURAL STEEL SHALL CONFORM TO THE ASTM DESIGNATION AS
INDICATED BELOW (UNO):

ALL W AND WT SHAPES A992 OR A572, GRADE 50

PLATES, CONNECTION
PLATES, AND MISC A572 GR 50

ROUND SECTIONS A-500, GRADE B, Fy = 42 KSI

SQUARE / RECTANGULAR SECTIONS A-500, GRADE B, Fy = 46 KSI

ANGLES, CHANNELS A-36

HIGH STRENGTH BOLTS
(TYP FOR CONNECTIONS, UNO) A-325-N / F1852

DRAG CONNECTION BOLTS A490-SC / F2280

ANCHOR BOLTS IN MASONRY A-307, UNO
ANCHOR RODS IN CONCRETE F-1554 GR 36, UNO

MACHINE BOLTS A-307

3. THE STRUCTURAL STEEL FABRICATOR SHALL FURNISH SHOP DRAWINGS TO THE
ARCHITECT OF ALL STEEL FOR ARCHITECTS AND STRUCTURAL ENGINEERS
REVIEW BEFORE FABRICATION.

4. BOLT HOLES USED IN STEEL SHALL BE 1/16" LARGER IN DIAMETER THAN NOMINAL
SIZE OF BOLT USED, EXCEPT AS NOTED.

5. ALL STRUCTURAL STEEL SURFACES THAT ARE ENCASED IN CONCRETE, OR
MASONRY OR  SPRAY ON FIREPROOFING SHALL BE LEFT UNPAINTED.

6. ALL WELDING IS TO BE DONE BY CERTIFIED WELDERS USING E70XX ELECTRODES (UNO).  ALL
WELDS SHALL BE IN CONFORMITY WITH THE PROJECT SPECIFICATIONS AND THE CODE FOR
WELDING IN BUILDING CONSTRUCTION (AWS D1.1 LATEST  REVISION) OF THE AMERICAN WELDING
SOCIETY. SEE SPECIAL INSPECTIONS SECTION FOR WELDING INSPECTION REQUIREMENTS.

7. WELD LENGTHS CALLED FOR ON PLANS ARE THE NET EFFECTIVE LENGTH
REQUIRED.  WHERE FILLET WELD SYMBOL IS GIVEN WITHOUT INDICATION OF SIZE,
USE MINIMUM SIZE WELDS AS SPECIFIED IN AISC MANUAL OF STEEL
CONSTRUCTION 14TH EDITION, SECTION J2.2b.

8. ALL STRUCTURAL STEEL AND MISCELLANEOUS METAL EXPOSED TO THE WEATHER SHALL BE
HOT DIP GALVANIZED AFTER FABRICATION. PROTECT FIELD WELDS EXPOSED TO THE WEATHER
VIA  PRIME AND PAINT OR BRUSH / COLD GALVANIZING. REFER TO ARCH DRAWINGS FOR STEEL
FINISH.

9. THE USE OF E70T-4 WELDING WIRE IS NOT ALLOWED FOR ANY APPLICATION.  ALL WELD FILLER
METAL SHALL BE OF THE LOW HYDROGEN TYPE AND SHALL HAVE A MINIMUM CHARPY
V-NOTCH (CVN) VALUE OF 20 FT-LBS AT A TEMPERATURE OF (-)20F.

10. FOR ALL STRUCTURAL STEEL THAT IS TO REMAIN EXPOSED AND VISIBLE PER THE
ARCHITECTURAL DRAWINGS, CONTRACTOR SHALL GRIND SMOOTH ALL EXPOSED WELDS AND
SHALL COMPLY WITH THE SPECIFICATIONS FOR (AESS) ARCHITECTURALLY EXPOSED
STRUCTURAL STEEL FOUND ON THE AISC CODE OF STANDARD PRACTICE.

11. WRITTEN WELDING PROCEDURE SPECIFICATIONS (WPS) PER THE RECOMMENDATIONS OF THE
AMERICAN WELDING SOCIETY  (AWS) SHALL BE DEVELOPED BY THE FABRICATOR/ERECTOR
AND SUBMITTED FOR REVIEW TO THE ENGINEER PRIOR TO ANY WELDING OF THE
STRUCTURAL STEEL.  THE WELDING PROCEDURES SHALL INCLUDE ALL THE
WELDED JOINTS AND CONFIGURATIONS TO BE USED ON THIS PROJECT-ONLY WPS WHICH ARE
RELEVANT TO THIS PROJECT SHALL BE SUBMITTED.  ALL WELDED JOINTS SHALL BE
PREQUALIFIED PER AWS OR BE QUALIFIED BY TEST PER AWS.  A PROCEDURE
QUALIFICATION RECORD (PQR) SHALL BE INCLUDED WITH THE WPS IF THE WELDING
PROCEDURE OR JOINT IS QUALIFIED BY TESTING.  THE ELECTRODE MANUFACTURER AND
PRODUCT/TRADE NAME SHALL BE IDENTIFIED IN THE WPS IN ADDITION TO THE AWS
ELECTRODE CLASSIFICATION NAME.  A COPY OF THE ELECTRODE MANUFACTURER'S
TECHNICAL DATA SHEETS WITH THE RECOMMENDED WELDING PARAMETERS SHALL BE
SUBMITTED WITH THE WPS.

STRUCTURAL STEEL

EARTHQUAKE NAME STATION NAME

LANDERS LUCERNE

TABAS, IRAN TABAS

LOMA PRIETA STRATOGA - ALOHA AVE

DENALI, ALASKA

KIMAKOBE, JAPAN

TCU089CHI-CHI, TAIWAN

OFHSDARFIELD, NEW ZEALAND

MICHOACAN DE OCAMPOEL MAYOR-CUCAPAH

HECTOR

LOMA PRIETA

HECTOR MINE

YARIMCAKOCAELI, TURKEY

GILROY ARRAY #3

TAPS PUMP STATION #10

1. CODE REQUIREMENTS: CONFORMS TO 2016 CALIFORNIA BUILDING CODE (CBC) AND 2016
CALIFORNIA EXISTING BUILDING CODE (CEBC).

2. SEISMIC DESIGN IS BASED ON THE SEISMIC EVALUATION AND RETROFIT OF EXISTING BUILDINGS,
ASCE/SEI 41-13 STANDARD. ANALYSIS PROCEDURE USED IS NON LINEAR DYNAMIC PROCEDURE.

3. SEISMIC PERFORMANCE OBJECTIVE ESTABLISHED BY TABLE 317.5 OF THE 2016 CEBC FOR RISK
CATEGORY lll COMMUNITY COLLEGE BUILDINGS (DSA-SS/CC).

SEISMIC UPGRADE CRITERIA

STRUCTURAL PERFORMANCE LEVEL

LIFE SAFETY (S-3)

COLLAPSE PREVENTION (S-5)

SEISMIC HAZARD LEVEL

BSE-1E

BSE-2N

5. GROUND ACCELERATION HISTORIES PER GROUND MOTION TIME HISTORY EVALUATION REPORT BY 
GEOPENTECH DATED 01/25/2019.

7. ALL EXISTING CONDITIONS, DIMENSIONS AND ELEVATION SHALL BE FIELD VERIFIED. THE CONTRACTOR SHALL
NOTIFY THE ARCHITECT OF ANY SIGNIFICANT DISCREPANCIES FROM CONDITION SHOWN ON THE DRAWINGS.

4. SEISMIC PERFORMANCE OBJECTIVE FOR EXISTING NON-STRUCTURAL COMPONENTS ESTABLISHED
BY TABLE 317.5 OF THE 2016 CEBC FOR RISK CATEGORY III COMMUNITY COLEGE BUILDING (DSA-
SS/CC)

NON-STRUCTURAL PERFORMANCE LEVEL

POSITION RETENTION (N-B)

NOT CONSIDERED (N-D)

SEISMIC HAZARD LEVEL

BSE-1E

BSE-2N

NO PIPES SHALL BE EMBEDDED IN CONCRETE. USE SLEEVES FOR PIPES  PASSING 
THROUGH CONCRETE.

ALL CONCRETE CONSTRUCTION SHALL CONFORM WITH CHAPTER 19A OF THE CODE.

REINFORCED CONCRETE WAS DESIGNED BY THE "ULTIMATE STRENGTH DESIGN METHOD."

CONCRETE MIXES SHALL BE DESIGNED BY AN APPROVED TESTING LABORATORY AND 
REVIEWED BY THE STRUCTURAL ENGINEER. THE COMPRESSIVE STRENGTH OF THE 
CONCRETE SHALL BE PROPORTIONED BASED ON SECTION 1905A OF THE CODE.

SCHEDULE OF STRUCTURAL CONCRETE STRENGTH AND TYPES (UNO):

LOCATION IN MINIMUM

(PSI)

DENSITY SLUMP MAX

CEMENT RATIO
STRUCTURE STRENGTH (PCF) (IN  ±1) WATER/

CAST-IN-PLACE CONCRETE

ALL CONCRETE (U.N.O) 4000 145 4 0.5

SLAB ON GRADE AND

MISC CONCRETE

3000 145 4 0.5

TYPICAL PORTLAND CEMENT SHALL CONFORM TO ASTM C-150, TYPE II. PORTLAND CEMENT IN 
CONCRETE IN CONTACT WITH EARTH SHALL CONFORM TO ASTM C-150, TYPE V.

AGGREGATE FOR HARDROCK CONCRETE SHALL CONFORM TO ALL REQUIREMENTS AND TESTS 
OF ASTM C-33 AND PROJECT SPECIFICATIONS.  

CONCRETE MIXING OPERATION, ETC. SHALL CONFORM TO ASTM C-94.

PLACEMENT OF CONCRETE SHALL CONFORM TO CODE SECTION 1905A AND PROJECT 
SPECIFICATIONS. CLEAN AND ROUGHEN TO 1/4" AMPLITUDE ALL CONCRETE SURFACES AGAINST 
WHICH NEW CONCRETE IS TO BE PLACED.

ALL REINFORCING BARS, ANCHOR BOLTS AND OTHER CONCRETE INSERTS SHALL BE WELL SECURED IN 
POSITION PRIOR TO PLACING CONCRETE.

PROVIDE SLEEVES FOR PLUMBING AND ELECTRICAL OPENINGS IN CONCRETE BEFORE PLACING. 
SPACE EMBEDDED  SLEEVES AT A MINIMUM OF 3 DIAMETERS. DO NOT CUT ANY REINFORCING 
WHICH MAY CONFLICT.  CORING IN CONCRETE IS NOT PERMITTED. NOTIFY THE STRUCTURAL 
ENGINEER IN ADVANCE OF CONDITIONS NOT SHOWN ON THE DRAWINGS. SEE THESE DRAWINGS 
FOR ADDITIONAL RESTRICTIONS OF THE PLACEMENT OF OPENINGS IN SLABS AND WALLS.

CONDUITS LARGER THAN 1 1/2" DIAMETER SHALL NOT BE EMBEDDED IN STRUCTURAL 
CONCRETE EXCEPT WHERE SPECIFICALLY APPROVED BY STRUCTURAL ENGINEER.  
CONDUITS SHALL NOT DISPLACE OR INTERRUPT REINFORCING BARS, SPACE EMBEDDED 
CONDUITS AND SLEEVES AT A MINIMUM OF 3 DIAMETERS.

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

REINFORCING STEEL:

1.1. DETAIL, FABRICATE, AND REIFORCING IN ACCORDANCE WITHTHE REQUIREMENTS 
OF ACI 301, ACI 117, AND THE "CRSI MANUAL OF STANDARD PRACTICE."

2. REINFORCING STEEL: ASTM A706, GRADE 60, DEFORMED
A. ASTM A615 GR 60 STEEL MAY BE SUBSITUTED FOR ASTM A706 GRADE 60 STEEL PROVIDED

THE CONDIDITONS IN ACI 318 SECTION 20.2.2.5 ARE MET.

3. WELDED WIRE REINFORCEMENT (WWR): ASTM A1064.

4. PROVIDE THE MINIMUM CONCRETE COVER FOR REINFORCEMENT IN CAST-IN-PLACE CONCRETE
(NON-PRESTRESSED) AS INDICATED IN THE TABLE BELOW.

MINIMUM CONCRETE CLEAR COVER

LOCATION

CONCRETE CAST AGAINST AND PERMANENTLY 
EXPOSED TO EARTH

SLABS, WALLS, OR JOISTS NOT EXPOSED TO 
WEATHER OR IN CONTACT WITH THE GROUND

BEAM AND COLUMN TIES & STIRRUPS NOT EXPOSED 
TO WEATHER OR IN CONTACK WITH GROUND

BAR SIZE

ALL

#6 & LARGER

#5 & SMALLER

#14 & LARGER

#11 & SMALLER

CONCRETE EXPOSED TO EARTH OR WEATHER

ALL

CLEAR COVER

3"

2"

1 1/2"

1 1/2"

3/4"

1 1/2"

SEISMIC 
HAZARD LEVEL S   (g)

BSE-1E 0.24

BSE-2N 0.84

1 S     (g)

0.30

1.09

X1 S   (g)

0.63

2.03

S

FLOOR LIVE (TYP) 80 PSF (REDUCIBLE)

NOMINAL DESIGN WIND SPEED, V asd = 89 MPH (3-SECOND GUST)

RISK CATEGORY : III

DESIGN BASE SHEAR

N/A  (NON LINEAR DYNAMIC 
PROCEDURE USED)

N/A  (NON LINEAR DYNAMIC 
PROCEDURE USED)

S      (g)

0.68

2.03

XS

BSE-1N (ASCE 7-10 
DESIGN LEVEL 
EARTHQUAKE)

0.84 0.72 2.03 N/A  1.35

1. STRUCTURAL TESTS AND SPECIAL INSPECTIONS SHALL BE PERFORMED IN ACCORDANCE
WITH CHAPTER 17A OF THE 2016 CBC AND DSA FORM 103.

2. THE SPECIAL INSPECTOR MUST BE APPROVED BY DSA, IN THE CATEGORY OF WORK
REQUIRED TO HAVE SPECIAL INSPECTION.

3. THE SPECIAL INSPECTORS AND TESTING FIRM MUST BE HIRED BY THE OWNER OR OWNER'S
REPRESENTATIVE.

4. SPECIAL INSPECTORS SHALL SHALL KEEP RECORDS OF INSPECTIONS AND FURNISH COPIES
TO THE BUILDING OFFICIAL, OWNER, AND STRUCTURAL ENGINEER OF RECORD. REPORTS
SHALL INDICATE THAT WORK INSPECTED WAS, OR WAS NOT COMPLETED IN CONFORMANCE
TO APPROVED CONSTRUCTION DOCUMENTS. SPECIAL INSPECTORS SHALL KEEP RECORDS
OF INSPECTIONS AND FURNISH COPIES TO THE BUILDING OFFICIAL, COMPLETED IN
CONFORMANCE WITH THE APPROVED CONSTRUCTION DOCUMENTS. DISCREPANCIES SHALL 
BE BROUGHT TO THE IMMEDIATE ATTENTION OF THE CONTRACTOR FOR CORRECTION.

STRUCTURAL TESTS AND SPECIAL INSPECTIONS

1. ADHESIVE ANCHORS FOR CONCRETE SHALL BE HILTI HIT-RE 500 V3 (ICC ESR-3814),
OR EQUAL.

2. INSTALLATION OF POST INSTALLED ANCHORS SHALL BE IN ACCORDANCE WITH THE
APPLICABLE ICC EVALUATION REPORT.

3. ANCHOR DIAMETER REFERS TO THE THREAD SIZE OF THE ANCHOR.

5. LOCATE REINFORCEMENT IN CONCRETE BY NON-DESTRUCTIVE MEANS (X-RAY,
ETC.) PRIOR TO DRILLING ANY HOLE FOR INSTALLATION OF POST-INSTALLED
ANCHORS. DAMAGE TO REINFORCEMENT IN CONCRETE SHALL BE AVOIDED.

4. THE SPECIAL INSPECTOR SHALL BE ON THE JOBSITE PERIODICALLY DURING
ANCHOR INSTALLATION, UNLESS OTHERWISE NOTED IN ICC-ES ESR, TO VERIFY
ANCHOR, ANCHOR DIMENSIONS, CONCRETE TYPE, CONCRETE COMPRESSIVE
STRENGTH, HOLE DIMENSIONS, ANCHOR SPACINGS, EDGE DISTANCES, SLAB
THICKNESS, ANCHOR EMBEDMENT, AND TIGHTENING TORQUE.

6. WHEN INSTALLING DRILLED-IN ANCHORS IN EXISTING NON-PRESTRESSED REINFORCED
CONCRETE, USE CARE AND CAUTION TO AVOID CUTTING OR DAMAGING THE EXISTING
REINFORCING BARS. MAINTAIN A MINIMUM CLEARANCE OF ONE INCH BETWEEN THE 
REINFORCEMENT AND THE DRILLED-IN ANCHOR.

7. IF REBAR IS ENCOUNTERED DURING THE DRILLING, THE CONTRACTOR SHALL
IMMEDIATELY TERMINATE DRILLING AND CONTACT THE ENGINEER OF RECORD.

8. LOCATE REINFORCEMENT AND CONFIRM FINAL ANCHOR LOCATIONS PRIOR TO
FABRICATING PLATES, MEMBERS OR OTHER STEEL ASSEMBLIES ATTACHED WITH
MECHANICAL ANCHORS.

9. IF THE CONCRETE CRACKS DURING THE INSTALLATION OF THE ANCHOR, THE
ANCHOR SHALL BE REMOVED OR ABANDONED.

10. PROOF LOAD TESTS SHALL BE IN ACCORDANCE WITH MANUFACTURER AND CODE
REQUIREMENTS. FOR EPOXY ANCHORS, SEE CONSTRUCTION DOCUMENTS DETAILS
FOR REQUIRED PULL TEST VALUES.  FOR TORQUE VALUES SEE SHEET S-001 INC 2 FOR
INSTALLATION VALUES

11. THE CONTRACTOR SHALL COORDINATE HOURS OF OPERATION WITH THE UNIVERSITY
WHEN DRILLING INTO CONCRETE/MASONRY TO MINIMIZE DISRUPTION.

POST INSTALLED ANCHORS IN CONCRETE

FOUNDATION
1. GEOTECHNICAL INFORMATION AND FOUNDATION DESIGN IS BASED ON THE FOLLOWING GEOTECHNICAL

REPORTS AND SUPPLEMENTS/ADDENDUMS, HENCEFORTH REFERED TO AS THE 'SOILS REPORT'. COPIES
OF THE REPORTS AND SUPPLEMENTAL LETTERS SHALL BE AVAILABLE AT THE JOBSITE AT ALL TIMES.

2. FOUNDATION IS DESIGNED BASED ON THE FOLLOWING INFORMATION:

4. SLAB ON GRADE SUPPORT SHALL BE PER THE GEOTECHNICAL INVESTIGATION REPORT AND TYPICAL DETAILS
IN THE CONSTRUCTION DOCUMENTS.

5. WHERE NOT SHOWN ON THE DRAWINGS, CONTRACTOR TO PROVIDE FOR DESIGN AND INSTALLATION OF ALL
CRIBBING, SHEATHING AND SHORING REQUIRED AND SHALL BE SOLELY RESPONSIBLE FOR ALL EXCAVATION
PROCEDURES INCLUDING LAGGING, SHORING, AND PROTECTION OF ADJACENT PROPERTY, STRUCTURES,
STREETS, AND UTILITIES IN ACCORDANCE WITH ALL NATIONAL, STATE AND LOCAL SAFETY ORDINANCES.
BRACED SHORING DESIGN EMPLOYING TIE-BACK ANCHORS, WHEN USED, SHALL BE SUBMITTED TO SEOR.

6. CONTRACTOR TO PROVIDE FOR DE-WATERING OF EXCAVATIONS FROM SURFACE WATER, GROUND WATER
AND/OR SEEPAGE.

7. EXCAVATION FOR FOOTINGS SHALL BE APPROVED BY THE INSPECTOR OR GEOTECHNICAL ENGINEER PRIOR TO
PLACING CONCRETE AND REINFORCING.

8. ALL EXCAVATIONS SHALL BE PROPERLY BACKFILLED. DO NOT PLACE BACKFILL BEHIND RETAINING WALLS
BEFORE CONCRETE OR GROUT HAS ATTAINED FULL DESIGN STRENGTH. CONTRACTOR SHALL BRACE OR
PROTECT ALL BUILDING AND PIT WALLS BELOW GRADE FROM LATERAL LOADS UNTIL ATTACHING FLOORS ARE
COMPLETELY IN PLACE AND HAVE ATTAINED FULL DESIGN STRENGTH. CONTRACTOR SHALL PROVIDE FOR
DESIGN, PERMITS AND INSTALLATION OF SUCH BRACING.

9. FOOTING BACKFILL AND UTILITY TRENCH BACKFILL WITHIN BUILDING AREA SHALL BE MECHANICALLY
COMPACTED IN LAYERS IN ACCORDANCE WITH THE GEOTECHNICAL INVESTIGATION REPORT AND APPROVED BY
THE GEOTECHNICAL ENGINEER. FLOODING WILL NOT BE PERMITTED. ALL FILLS USED TO SUPPORT
FOUNDATIONS SHALL BE INSPECTED BY THE GEOTECHNICAL ENGINEER REPRESENTATIVE PER CBC SECTION
1704A.7.1.

10. ALL ABANDONED FOOTINGS, UTILITIES, ETC. SHALL BE REMOVED. NEW FOOTINGS MUST EXTEND INTO
COMPETENT FORMATION PER SOILS REPORT.

3. SUBSURFACE PREPARATION

EXCAVATION, OVER-EXCAVATION, SCARIFICATION, COMPACTION AND PLACEMENT OF 
ENGINEERED FILL SHALL BE PER THE GEOTECHNICAL RECOMMENDATIONS PROVIDED IN THE 
GEOTECHNICAL REPORT REFERENCED ABOVE.  EXCAVATIONS AND SOIL PREPARATION SHALL 
BE APPROVED BY THE OWNER'S REPRESENTATIVE PRIOR PLACING REINFORCING AND 
CONCRETE.  CONTRACTOR SHALL NOTIFY THE INSPECTOR WHEN EXCAVATION IS READY FOR 
INSPECTION.  INSPECTOR TO SUBMIT LETTER OF COMPLIANCE.

REPORT/ADDENDUM TITLE

REPORT OF GEOTECHNICAL 
INVESTIGATION 

PREPARED BY

LEIGHTON CONSULTING, INC

DATE

MARCH 13, 2019

ANTICIPATED 
BEARING 
MATERIAL

COMPACTED FILLC 2,500

ALLOWABLE LATERAL RESISTANCEB

ALLOWABLE 
BEARING 
CAPACITY 

(PSF)A

7,500

ULTIMATE 
BEARING 
CAPACITY 

(PSF)
PASSIVE 

RESISTANCE 
(PSF/FT)A

300 

FRICTION 
RESISTANCE

0.40

SUBGRADE 
MODULUS

(PCI)E

230

NOTES:

A. THE ALLOWABLE CAPACITY MAY BE INCREASED BY ONE-THIRD WHEN CONSIDERING LOADS OF SHORT
DURATION SUCH AS WIND OR SEISMIC FORCES. A NET ALLOWABLE BEARING CAPACITY OF 2,500 LBS
PER SQUARE FT (PSF) MAY BE USED FOR DESIGN ASSUMING THAT FOOTINGS HAVE A MINIUM BASE
WIDTH OF 18 INCHES FOR OCNTINUOUS WALL FOOTINGS AND A MINIMUM BEARING AREA OF 3 SQ FT
FOR PAD FOUNDATIONS. THE BEARING PRESSURE VALUE MAY BE INCREASED BY 250 PSF FOR EACH
ADDITIONAL FOOT OF EMBEEDMENT OR EACH ADDITIOANL FOOT OF WIDTH TO A MAXIMUM
VERTICAL BEARING VALUE OF 6000 PSF

B. COMPACTED FILL SHOULD BE PREPARED PER THE SOILS REPORT.

C. THE SUBGRADE MODULUS SHOWN IS BASED ON A UNIT SQUARE FOOT AREA AND SHOULD BE
ADJUSTED FOR LARGER FOUNDATIONS.  ADJUSTED VALUES OF THE MODULUS OF SUBGRADE
REACTION, K, CAN BE OPBAINDED FROM THE FOLLOWING EQUATION FOR FOUNDATIONS OF VARIOUS
WIDTH:

KR = K

K = UINIT SUBGRADE MODULUS
KR = REDUCED SUBGRADE MODULUS
B = FOUNDATION WIDTH

B + 1   2
  2B
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE
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POST-INSTALLED ANCHORS IN CONCRETE/MASONRY

1. POST-INSTALLED ANCHOR CAPACITIES SHALL BE DETERMINED PER SECTION 1901A.3 OF THE CODE
USING STRENGTH DESIGN. POST INSTALLED ANCHORS IN CONCRETE USED FOR COMPONENT
ANCHORAGE SHALL BE PREQUALIFIED FOR SEISMIC APPLICATIONS IN ACCORDANCE WITH ACI 355.2.
POST INSTALLED ANCHORS IN MASONRY SHALL BE PREQUALIFIED FOR SEISMIC APPLICATIONS IN
ACCORDANCE WITH APPROVED QUALIFICATION PROCEDURES.

2. INSTALLATION OF POST-INSTALLED ANCHORS SHALL BE IN ACCORDANCE WITH THE APPLICABLE ICC
EVALUATION REPORT. REFERENCE ICC ESR REPORT IN TABLE BELOW FOR APPLICABLE TORQUE VALUES 
FOR EACH RESPECTIVE ANCHOR.

3. EXPANSION ANCHOR EMBEDMENTS IN THE DRAWINGS ARE MINIMUM "EFFECTIVE EMBEDMENTS" (hef)
AS SHOWN IN THE ICC REPORT CORRESPONDING TO THE ANCHOR.

hef = EFFECTIVE EMBEDMENT DEPTH OF ANCHOR
hmin = MINIMUM SUBSTRATE THICKNESS INTO WHICH ANCHOR IS EMBEDDED
Cac = CRITICAL SUBSTRATE EDGE DISTANCE
ho = MINIMUM HOLE DEPTH
ℓanch = ANCHOR LENGTH
h' = PROJECTION OF ANCHOR BEYOND EFFECTIVE EMBEDMENT DEPTH
do = DIAMETER OF ANCHOR (EQUAL TO THREAD SIZE OF ANCHOR)
hnom = NOMINAL EMBEDMENT DEPTH OF ANCHOR

4. LOCATE ALL EXISTING REINFORCEMENT BY NON-DESTRUCTIVE MEANS (X-RAY, PACOMETER, GPR,
ETC.) PRIOR TO DRILLING OR INSTALLING POST-INSTALLED ANCHORS. COORDINATE POST-INSTALLED
ANCHOR LOCATIONS WITH LOCATIONS OF EXISTING REINFORCEMENT. DO NOT CUT OR DAMAGE
EXISTING REINFORCEMENT.

5. ALL POST-INSTALLED ANCHORS USED IN DRY INTERIOR CONDITIONS SHALL BE CARBON STEEL, U.N.O

6. ALL POST-INSTALLED ANCHORS USED AT EXTERIOR CONDITIONS, EXPOSED TO THE ELEMENTS, OR
USED IN A DAMP ENVIRONMENT (I.E. KITCHENS) SHALL BE STAINLESS STEEL, U.N.O.

7. WHERE POST-INSTALLED MECHANICAL ANCHORS ARE USED FOR NON-VIBRATION ISOLATED
MECHANICAL EQUIPMENT RATED OVER 10 HP, THEY SHALL BE QUALIFIED IN ACCORDANCE WITH
ACI 355.2.

8. IF THE CONCRETE CRACKS DURING THE INSTALLATION OF AN ANCHOR, THE ANCHOR SHALL BE
REMOVED OR ABANDONED.

9. ABANDONED ANCHORS AND ABANDONED ANCHOR HOLES:

A. FILL ALL EMPTY ABANDONED ANCHOR HOLES WITH A DRY-PACK MORTAR.

B. FOR ABANDONED EXPANSION ANCHORS WHICH CANNOT BE REMOVED WITHOUT DAMAGING
THE SUBSTRATE, CUT/BURN OFF THE END OF THE BOLT FLUSH WITH THE FACE OF
CONCRETE/MASONRY AND THEN DRIVE ABANDONED ANCHOR TO BOTTOM OF HOLE. FILL
REMAINDER OF HOLE WITH A DRY-PACK MORTAR.

C. FOR ABANDONED ADHESIVE OR UNDERCUT ANCHORS WHICH CANNOT BE REMOVED WITHOUT
DAMAGING THE SUBSTRATE, BURN OFF THE END OF THE BOLT/ROD 1" BELOW THE SURFACE OF
CONCRETE/MASONRY AND FILL REMAINDER OF HOLE WITH A DRY-PACK MORTAR.

D. ABANDONED ANCHOR HOLES (WHETHER FILLED WITH DRY-PACK OR CONTAINING ABANDONED
ANCHORS) MAY NOT BE LOCATED ANY CLOSER THAN 3x DIAMETER CENTER-TO-CENTER TO ANY
ANCHOR IN SERVICE. ANCHORS NOT MEETING THIS MINIMUM SPACING MAY HAVE REDUCED
CAPACITY AND SHALL BE REVIEWED WITH THE SEOR.

LIMITATIONS OF USE OF POWER ACTUATED FASTENERS:

PER SECTION 13.4.5 OF ASCE 7-10 POWER ACTUATED FASTENERS IN CONCRETE OR STEEL SHALL NOT BE
USED FOR SUSTAINED TENSION LOADS OR FOR BRACE APPLICATIONS IN SEISMIC UNLESS APPROVED FOR
SEISMIC LOADING. POWER ACTUATED FASTENERS IN MASONRY SHALL NOT BE PERMITTED UNLESS
APPROVED FOR SEISMIC LOADING.
EXCEPTION: POWER ACTUATED FASTENERS IN CONCRETE USED FOR SUPPORT OF ACOUSTICAL TILE OR
LAY-IN PANEL SUSPENDED CEILING APPLICATIONS AND DISTRIBUTED SYSTEMS WHERE THE SERVICE
LOAD ON ANY INDIVIDUAL FASTENER DOES NOT EXCEED 90 LB (400 N).

SUBSTRATE
MATERIAL ANCHOR TYPE ANCHOR PRODUCT ICC EVALUATION

REPORT
CONCRETE EXPANSION ANCHORS HILTI KWIK-BOLT TZ ICC ESR-1917

CONCRETE POWER ACTUATED
FASTENER  HILTI X-U ICC ESR-2269

TESTING CRITERIA FOR POST-INSTALLED ANCHORS IN CONCRETE 

1. CONDUCT TESTING OF POST- INSTALLED ANCHORS PER SECTION 1910A.5 OF THE CODE.

2. WHERE THE MANUFACTURER'S INSTALLATION INSTRUCTIONS OR APPLICABLE ICC-ES EVALUATION
SERVICES REPORT CALL FOR THE APPLICATION OF AN INSTALLATION TORQUE, THE SPECIFIED
TORQUE SHALL BE APPLIED WITH A CALIBRATED TORQUE WRENCH. THE SPECIFIED INSTALLATION
TORQUE SHALL NOT BE EXCEEDED.

3. THE SPECIAL INSPECTOR SHALL BE ON THE JOBSITE DURING ANCHOR INSTALLATIONS AS REQUIRED
PER CHAPTER 17A OF THE CODE, UNLESS OTHERWISE NOTED IN ICC-ES ESR, TO VERIFY ANCHOR,
ANCHOR DIMENSIONS, CONCRETE TYPE, CONCRETE COMPRESSIVE STRENGTH, HOLE DIMENSIONS,
ANCHOR SPACING, EDGE DISTANCES, SLAB THICKNESS, ANCHOR EMBEDMENT, AND INSTALLATION
TORQUE.

4. TEST LOAD: REQUIRED TEST LOADS SHALL BE DETERMINED BY ONE OF THE FOLLOWING METHODS:
A. TWICE THE MAXIMUM ALLOWABLE TENSION LOAD OR ONE AND A QUARTER (1 1/4) TIMES THE

MAXIMUM DESIGN STRENGTH PROVIDED BY THE ICC REPORT OR DETERMINED PER ACI 318. THE
TENSION TEST LOAD NEED NOT TO EXCEED 80 PERCENT OF THE NOMINAL YIELD STRENGTH OF
THE ANCHOR (0.8 As Fy). SEE STRUCTURAL DETAILS FOR DESIGN-BASED TENSION TEST LOADS
FOR ADHESIVE ANCHORS.

B. THE MANUFACTURER'S RECOMMENDED INSTALLATION TORQUE AS APPROVED BY THE ICC
REPORT.

5. TENSION OR TORQUE TESTING OF POST-INSTALLED ANCHORS SHALL BE DONE IN THE PRESENCE OF
THE SPECIAL INSPECTOR AND A REPORT OF THE TEST RESULTS SHALL BE SUBMITTED TO THE IOR
AND ENFORCEMENT AGENCY.

6. THE SPECIAL INSPECTOR SHALL SELECT ANCHORS FOR TESTING AT RANDOM.

7. TEST FREQUENCY:
APPLICATION QUANTITY
STRUCTURAL 100% OF BOLTS
NON-STRUCTURAL 50%; ALTERNATE BOLTS IN A GROUP
(SUCH AS EQUIPMENT ANCHORAGE) (TEST AT LEAST HALF OF THE ANCHORS IN GROUP)

8. TEST METHODS: TEST LOADS MAY BE APPLIED BY ANY METHOD THAT WILL EFFECTIVELY TRANSMIT A
MEASURABLE TENSION LOAD TO THE ANCHOR. ACCEPTABLE METHODS INCLUDE:
A.    USE OF HYDRAULIC JACK, WHEREBY EITHER UNCONFINED OR CONFINED TESTING SHALL BE

ACCEPTABLE;
B. USE OF CALIBRATED SPRING LOADED DEVICES; OR
C. USE OF A CALIBRATED TORQUE WRENCH FOR TORQUE-CONTROLLED EXPANSION ANCHORS.

9. TEST ACCEPTANCE CRITERIA: ACCEPTANCE CRITERIA FOR POST-INSTALLED ANCHORS SHALL BE
BASED ON THE ICC REPORT OR MANUFACTURER'S WRITTEN INSTRUCTION AS ACCEPTABLE TO
OSHPD. FIELD TESTS SHALL SATISFY THE FOLLOWING MINIMUM REQUIREMENTS:
A. HYDRAULIC RAM METHOD: ANCHORS TESTED WITH A HYDRAULIC JACK OR SPRING LOADED

DEVICES SHALL MAINTAIN THE TEST LOAD FOR A MINIMUM OF 15 SECONDS AND SHALL EXHIBIT
NO DISCERNABLE MOVEMENT DURING THE TENSION TEST, E.G. AS EVIDENCED BY LOOSENING OF
THE WASHER UNDER THE NUT. SCREW ANCHORS MAY BE LOOSENED A MAXIMUM ONE FULL TURN
TO FACILITATE THE POSITIONING OF A TENSION TEST COLLAR.

B. TORQUE WRENCH METHOD: ANCHORS TESTED WITH A CALIBRATED TORQUE WRENCH MUST
ATTAIN THE SPECIFIED TORQUE WITHIN HALF (1/2) TURN OF THE NUT.
EXCEPTIONS:
 WEDGE OR SLEEVE TYPE: ONE-QUARTER (1/4) TURN OF THE NUT FOR A 3/8 INCH ANCHOR

ONLY.
 THREADED TYPE: ONE-QUARTER (1/4) TURN OF THE SCREW AFTER INITIAL SEATING OF THE

SCREW HEAD.

10. IF ANY ANCHOR FAILS TESTING, TEST ALL ANCHORS OF THE SAME TYPE, INSTALLED BY THE SAME
TRADE, AND NOT PREVIOUSLY TESTED UNTIL TWENTY (20) CONSECUTIVE ANCHORS PASS, THEN
RESUME INITIAL TEST FREQUENCY.

REQUIRED INSTALLATION TORQUE T inst FT-LB
(Nm)

25
(34)

40
(54)

60
(81)

110
(149)

SETTING INFORMATION SYMBOL UNITS
3/8 1/2 5/8 3/4

NOMINAL ANCHOR DIAMETER (IN)

HILTI KWIK BOLT-TZ INSTALLATION TORQUE

1. ALL LIGHT GAGE METAL FRAMING CONSTRUCTION SHALL BE IN ACCORDANCE WITH SECTION 2211A
OF THE CODE AND AISI S100-12 "SPECIFICATIONS FOR DESIGN OF COLD FORMED STEEL
STRUCTURAL MEMBERS".

2. MEMBER IDENTIFICATION SHALL BE AS SHOWN:

A. MEMBER DEPTH:
(EXAMPLE: 6" = 600/100 INCHES)
ALL MEMBER DEPTHS ARE TAKEN IN 1/100 INCH INCREMENTS. FOR "T" SECTIONS, MEMBER DEPTH
IS THE INSIDE TO INSIDE DIMENSION.

B. STYLE:
(EXAMPLE: STUD OR JOIST SECTION = "S")
THE FOUR ALPHA CHARACTERS USED TO DESIGNATE THE TYPE OF SECTION ARE:

· S = STUD OR JOIST SECTIONS
· T = TRACK SECTIONS
· U = CHANNEL SECTIONS
· F = FURRING CHANNEL SECTIONS

C. FLANGE WIDTH:
(EXAMPLE: 1 5/8" = 1.625" = 162/100 INCHES)
ALL MEMBER FLANGE WIDTH ARE TAKEN IN 1/100 INCH INCREMENTS.

D. MATERIAL THICKNESS:
(EXAMPLE: 0.054" = 54 MIL = 54/1,000 INCHES)
MATERIAL THICKNESS IS THE MINIMUM BASE METAL THICKNESS IN MILS. MINIMUM BASE METAL
THICKNESS REPRESENTS 95% OF THE DESIGN THICKNESS.

3. ALL CALCULATED MEMBER PROPERTIES PER AISI SPECIFICATIONS ARE BASED ON THE FOLLOWING
THICKNESSES:

4. ALL LIGHT GAGE METAL FRAMING SHALL CONFORM WITH THE FOLLOWING:

GALVANIZED STUDS & TRACKS: ASTM A653 SQ, GR 50
12 (97), 14 (68) OR 16 (54) GAGE (MILS) (Fy = 50,000 PSI)

GALVANIZED STUDS & TRACKS: ASTM A653 SQ, GR 33
18 (43), 20 (33) GAGE (MILS) (Fy = 33,000 PSI)

GALVANIZED BACKING PLATES: ASTM A653 SQ, GR 50
(Fy = 50,000 PSI)

GALVANIZED END CLOSURES, ASTM A653 SQ, GR 33
BRIDGING AND ACCESSORIES (Fy = 33,000 PSI)

5. ALL LIGHT GAGE METAL FRAMING SHALL BE GALVANIZED.

6. DOUBLE VERTICAL STUDS SHALL BE STITCH WELDED TOGETHER ON BOTH FLANGES WITH 1/16"
GROOVE WELDS x 1" LONG AT 12" ON CENTER, U.N.O. ON DRAWINGS.

7. TOP AND BOTTOM TRACK GAGE THICKNESS SHALL MATCH THE GAGE THICKNESS OF THE WALL
STUDS, U.N.O.

8. MINIMUM STUD PROPERTIES SHALL BE PER AISI S100-12.
THE FOLLOWING ARE ACCEPTABLE MANUFACTURERS:

· CLARK DIETRICH (ICC ESR 4782 AND 4784P)
· CEMCO (ICC ESR 3016)
· APPROVED EQUAL

9. ALL SHEET METAL SCREWS SHALL PROTRUDE 1/4" MIN THROUGH METAL FRAMING.

10. THE CONTRACTOR IS PROHIBITED FROM USING TORCHES TO BURN HOLES IN TRACKS OR STUDS.

11. PUNCHED OPENINGS IN THE PARTITION WALL STUDS AND EXTERIOR WALL STUDS NEED TO BE
LOCATED A MINIMUM OF 1.5 TIMES THE DEPTH OF THE STUD FROM THE CONNECTION AT THE FLOOR,
CONNECTION AT THE UNDERSIDE OF THE DECK, AND CONNECTIONS OF HEADERS AND SILLS TO
JAMBS.

A

600

B

S

C

162 -

D

54

STUD SIZE SSMA STUD
DESIGNATION

MAJOR AXIS

S        =…..(IN³ )
MAJOR AXIS
I        =…..(IN )

GROSS AREA
A= ….. (IN ² )

2 1/2" STUD 250S162-33 0.18 0.235 0.223

2 1/2" STUD 250S162-43 0.24 0.302 0.289

2 1/2" STUD 250S162-54 (50KSI) 0.284 0.37 0.358

2 1/2" STUD 250S162-68 (50KSI) 0.357 0.45 0.443

2 1/2" TRACKS 250T125-33 0.103 0.166 0.173

2 1/2" TRACKS 250T125-43 0.147 0.231 0.225

2 1/2" TRACKS 250T125-54 (50KSI) 0.188 0.297 0.282

2 1/2" TRACKS 250T200-54 (50KSI) 0.209 0.371 0.367

3 5/8" STUD 362S162-33 0.268 0.551 0.262

3 5/8" STUD 362S162-43 0.372 0.71 0.34

3 5/8" STUD 362S162-54 (50KSI) 0.444 0.873 0.422

3 5/8" TRACKS 362T125-33 0.174 0.384 0.212

3 5/8" TRACKS 362T125-43 0.245 0.531 0.276

3 5/8" TRACKS 362T125-54 (50KSI) 0.312 0.678 0.346

3 5/8" TRACKS 362T200-54 (50KSI) 0.345 0.832 0.431

4" STUD 400S162-33 0.299 0.692 0.275

4" STUD 400S162-43 0.417 0.892 0.357

4" STUD 400S162-54 (50KSI) 0.498 1.098 0.443

4" STUD 400S162-68 (50KSI) 0.648 1.346 0.55

4" TRACKS 400T125-33 0.201 0.484 0.225

4" TRACKS 400T125-43 0.282 0.666 0.293

4" TRACKS 400T125-54 (50KSI) 0.359 0.849 0.367

4" TRACKS 400T150-54 (50KSI) 0.374 0.918 0.396

4" TRACKS 400T150-68 (50KSI) 0.513 1.237 0.498

4" TRACKS 400T200-54 (50KSI) 0.397 1.037 0.452

6" STUD 600S162-33 0.577 1.793 0.344

6" STUD 600S162-43 (TYP) 0.767 2.316 0.447

6" STUD 600S162-54 (50KSI) 0.916 2.86 0.556

6" TRACKS 600T125-54 (50KSI) 0.592 2.241 0.48

6" TRACKS 600T150-54 (50KSI) 0.609 2.4 0.509

6" TRACKS 600T150-68 (50KSI) 0.891 3.162 0.641

6" TRACKS 600T200-54 (50KSI) 0.717 2.641 0.565

EFF EFF
4

MINIMUM THICKNESS REFERENCE GAGE DESIGN THICKNESS

33 MIL 20 GA - STRUCTURAL 0.0346"

43 MIL 18 GA 0.0451"

54 MIL 16 GA 0.0566"

68 MIL 14 GA 0.0713"

97 MIL 12 GA 0.1017"

118 MIL 10 GA 0.1242"

COLD-FORMED STEEL (LIGHT GAGE METAL FRAMING)
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S-302

1

S-301

2

S-302

UP

INFILL (E) DEPRESSION 
W/ (N) CONCRETE 
PER
W/ #4 @ 12" OC
PROVIDE CONTROL
JOINTS SIM TO 6/S-510

/8 S-510

8

S-510 TYP

8

S-510 TYP

THICKENING OF 
(E) CONC FTG

THICKENING OF (E) 
CONC FTG, TYP 

(N) STRENGTHENING OF 
BRACED FRAME COLUMN 
PER ELEVATION, TYP 

(N) NON-FRAME COLUMN 
STRENGTHENING, FULL 
HEIGHT FROM FOUNDATION 
TO ROOF PER               

(N) GUSSET PL 
STRENGTHENING 
PER ELEVATION, TYP EL = -1' - 10"

3' - 0"

SLAB REPAIR 
PER               , 
TYP UNO 

(N) NON-FRAME COLUMN 
STRENGTHENING, FULL HEIGHT 
FROM FOUNDATION TO ROOF 
PER              , TYP UNO    /3 S-613

/4 S-613

S-520
1

S-521
1

S-522
1

/5 S-510

TOS
EL = 0' - 0"

(N) NON-FRAME COLUMN 
STRENGTHENING, FULL HEIGHT 
FROM FOUNDATION TO ROOF 
PER                /4 S-613

THICKENING OF (E) 
CONC FTG, TYP 

ENLARGEMENT OF 
(E) CONC FTG

(E) CONC FTG, TYP 

(N) HSS POST 
PER INCREMENT 
2 SEE               

9

S-510

TO (E) FTG

(N) STRENGTHENING OF BRACED
FRAME COLUMN 
PER ELEVATION, TYP

SLAB REPAIR 
PER 5/S-510, TYP UNO

(N) #5 @ 12" OC T&B

(N) STAIR FRAMING
PER INCREMENT 2

3

S-820

  

DO NOT EXTEND 
DEMOLITION OF (E) SOG 
BEYOND (E) FTG, TYP 

DO NOT EXTEND 
DEMOLITION OF (E) SOG 
BEYOND (E) FTG, TYP 

DO NOT EXTEND 
DEMOLITION OF (E) 
SOG BEYOND (E) 
FTG, TYP 

/1 S-610

TRENCH CUT SLAB-ON-
GRADE PER               TO 
PLACE (N) PIPING PER 
PLUMBING DWGS, TYP

/2 S-510

TRENCH CUT SLAB-ON-GRADE 
PER               TO PLACE 
(N) PIPING PER PLUMBING 
DWGS, TYP

/2 S-510

SLAB REPAIR PER /7 S-510

35
' -

 0
"

7' - 1 7/8"

35
' -

 0
"

24' - 8"

7' - 1 7/8"

  4'  -  
2"

22' - 0
"

8' - 0
"

40' - 0
"

40' - 0
"

40' - 0
"

11' - 6"

8' - 10"

36' - 0"

17' - 0"

12' - 0"

11' - 0"

A.7

A

C

C.6

B

  EXTENT OF DEMOLITION 
OF (E) SOG, 5'-5" OR AS 
REQ'D 

PROVIDE 2" DEPRESSION SLAB IN 
RESTROOM, SEE ARCH FOR 
LOCATION 

EQ
EQ

9' - 7"

3' - 1 1/2"

3' - 0"

3' - 0 1/2"

EQ
EQ

3' - 4"
6' - 11"

TYP

1
S-820

TYP AT EXTERIOR 
WALL DEMO, SEE 
DEMO PLANS

1. SEE SHEET S-001 FOR GENERAL NOTES.

2. CONTRACTOR TO VERIFY ALL EXISTING CONDITIONS, 
DIMENSIONS AND ELEVATIONS PRIOR TO FABRICATION 
AND ERECTION AND NOTIFY ARCHITECT OF ANY 
SIGNIFICANT DISCREPANCIES FROM THAT SHOWN ON 
THE DRAWINGS. 

3. SEE PLUMBING DRAWINGS FOR REQUIRED TRENCHING 
BELOW EXISTING SLAB ON GRADE PER              . 

4. (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT (E) 
CONCRETE FLOOR SLAB FINISH AND COLOR, PROVIDE 
MOCK-UP FOR ARCHITECT'S REVIEW AND APPROVAL 
PRIOR TO PLACING (N) SLAB CONCRETE.

FOUNDATION NOTES:

INDICATES EXISTING.

INDICATES EXISTING STRUCTURE. 

INDICATES NEW.

INDICATES NEW CONSTRUCTION. 

INDICATES TOP OF (E) CONCRETE 
SLAB ELEVATION.

     INDICATES TOP OF (E) FOOTING.

INDICATES FLOOR ELEVATION CHANGE. 

INDICATES STRENGHTENING OF (E) BRACED 
FRAME COLUMN PER ELEVATION. 

INDICATES STRENGTHENING OF (E) NON-
FRAME COLUMN PER DETAIL               UNO. 

INDICATES REPAIR OF (E) CONCRETE SLAB 
PER               UNO.

INDICATES STRENGTHENING OF (E) 
FOUNDATION, PER ENLARGED PLANS.

INDICATES INFILL OF () DEPRESSION. 

(E)

(N)

XXX'-XXX"

/3 S-613

/5 S-510

EL= -X'-XX"
TO (E) FTG
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PARTIAL
FOUNDATION PLAN

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  1/8" = 1'-0"1 PARTIAL FOUNDATION PLAN
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17.9
18

18.5 19 19.1

20

21

22

23
23.3

24

D

4
S-302

2

S-301

3
S-301

4
S-301

5

S-301

6
S-301

2

S-302

3
S-302

(N) CONCRETE 
CURB PER

(N) NON-FRAME COLUMN 
STRENGTHENING, FULL 
HEIGHT FROM 
FOUNDATION TO ROOF  
PER 3/S-613, TYP UNO

(N) STRENGTHENING OF
BRACED FRAME COLUMN 
PER ELEVATION, TYP

(N) GUSSET PL 
STRENGTHENING PER 
ELEVATION, TYP

TRENCH CUT CONCRETE 
SLAB ON GRADE PER
TO PLACE (N) PIPING PER 
PLUMBING DWGS, TYP

TO (E) FTG

EL = -3' - 2"

TO (E) FTG
EL = -3' - 2"

TO (E) FTG
EL = -1' - 6" UNO

TO (E) FTG

EL = -3' - 2"

SLAB REPAIR PER 
5/S-510 UNO

TYP @ EXTERIOR 
WALL DEMO, SEE 
DEMO PLANS

TYP AT  EXTERIOR 
WALL DEMO, SEE 
DEMO PLANS 

S-523
1

S-523
1

SIM

S-524
1

S-525
1

S-526
1

TOS
EL = -0' - 4"

TOS
EL = 0' - 0"

(E) CMU 
SITE WALL 

(N) FENCE POST PER               
AND                , SEE 1/A-110       
FOR LOCATIONS.         

/10 S-510

THICKENING OF 
(E) CONC FTG 

(E) CONC FTG, TYP 

THICKENING OF 
(E) CONC FTG 

(N) #5 @ 12" OC T & B

(N) (4) #5 T & B

(N) HSS POST PER 
INCREMENT 2
SEE 

3'
 - 

0"

8' - 11 3/8"

(N) STRENGTHENING 
OF BRACED
FRAME COLUMN PER 
ELEVATION, TYP

/2 S-510

/5 S-500

S-201.1

SEE 

(E) CMU  WALL TO 
BE DEMOLISHED 

(N) STAIR FRAMING
PER INCREMENT 2

  

EXTENT OF 
DEMOLITION OF (E) 
SOG, 6'-9" OR AS 
REQ'D 

DO NOT EXTEND 
DEMOLITION OF (E) SOG 
BEYOND (E) FTG, TYP 

DO NOT EXTEND 
DEMOLITION OF (E) 
SOG BEYOND (E) 
FTG, TYP 

DO NOT EXTEND 
DEMOLITION OF (E) SOG 
BEYOND (E) FTG, TYP 

DO NOT EXTEND 
DEMOLITION OF (E) SOG 
BEYOND (E) FTG, TYP 

DO NOT EXTEND 
DEMOLITION OF (E) 
SOG BEYOND (E) 
FTG, TYP 

-4"

2' - 0"

18' - 0"

40' - 0"

40' - 0"

40' - 0"

8' - 0"

22' - 0"

/1 S-610

TRENCH CUT SLAB ON 
GRADE PER 2/S510 TO 
PLACE (N) PIPING PER 
PLUMBING DRAWINGS, TYP

SLAB REPAIR 
PER /3 S-510

SLAB REPAIR 
PER /3 S-510

SLAB REPAIR 
PER               /5 S-510

SLAB REPAIR PER 
             , TYP UNO   /5 S-510

18' - 0
"

2' - 0
"

A.7

A

C

C.6

B

11
' -

 6
"

8'
 - 

10
"

36
' -

 0
"

29
' -

 0
"

11
' -

 0
"

PROVIDE 2" DEPRESSION SLAB IN 
RESTROOM, SEE ARCH FOR 
LOCATION 

2'
 - 

6"

5' - 11 1/2"

11"

EQ
EQ

1' - 6"
5' - 11 1/2"

1' - 6"

/11 S-510

2
S-820

1
S-820

ELECTRICAL CONDUITS PER MEP 
PROVIDE ADDITIONAL SLACK TO 
ACCOMODATE 1" FOUNDATION 
UPLIFT MOVEMENT

TRENCH CUT SLAB ON GRADE 
PER               TO EXPOSE (E) FIRE 
WATER LINE AND WRAP WITH 1" 
FOAM TO ACCOMODATE 
FOUNDATION UPLIFT MOVEMENT

/2 S-510

1. SEE SHEET S-001 FOR GENERAL NOTES.

2. CONTRACTOR TO VERIFY ALL EXISTING CONDITIONS, 
DIMENSIONS AND ELEVATIONS PRIOR TO FABRICATION 
AND ERECTION AND NOTIFY ARCHITECT OF ANY 
SIGNIFICANT DISCREPANCIES FROM THAT SHOWN ON 
THE DRAWINGS. 

3. SEE PLUMBING DRAWINGS FOR REQUIRED TRENCHING 
BELOW EXISTING SLAB ON GRADE PER              . 

4. (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT (E) 
CONCRETE FLOOR SLAB FINISH AND COLOR, PROVIDE 
MOCK-UP FOR ARCHITECT'S REVIEW AND APPROVAL 
PRIOR TO PLACING (N) SLAB CONCRETE.

FOUNDATION NOTES:

INDICATES EXISTING.

INDICATES EXISTING STRUCTURE. 

INDICATES NEW.

INDICATES NEW CONSTRUCTION. 

INDICATES TOP OF (E) CONCRETE 
SLAB ELEVATION.

     INDICATES TOP OF (E) FOOTING.

INDICATES FLOOR ELEVATION CHANGE. 

INDICATES STRENGHTENING OF (E) BRACED 
FRAME COLUMN PER ELEVATION. 

INDICATES STRENGTHENING OF (E) NON-
FRAME COLUMN PER DETAIL               UNO. 

INDICATES REPAIR OF (E) CONCRETE SLAB 
PER               UNO.

INDICATES STRENGTHENING OF (E) 
FOUNDATION, PER ENLARGED PLANS.

INDICATES INFILL OF () DEPRESSION. 

(E)

(N)

XXX'-XXX"

/3 S-613

/5 S-510

EL= -X'-XX"
TO (E) FTG
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RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE
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PARTIAL
FOUNDATION PLAN

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  1/8" = 1'-0"1 PARTIAL FOUNDATION PLAN

NO. DATE DESCRIPTION
A 08-13-2019 DSA Backcheck #1
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13.7

14

15

16

17

D

12.8

12.5

12.6

12.4

C.3B.5
B.3

12.2

C.4

1

S-302

1

S-301

2

S-302

(E) W
24x84

(E) W
24x55

(E) W
24x55

(E) W
24x55

(E) W
33x141

(E) W
33x141

(E) W
33x141

(E) W
24x84

(E) W
36x529

(E) W
33x152

(E) W
33x152

(E) W
33x152

(E) W
33x152

(E) W
27x84

(E) W
27x84

(E) W
27x84

(E) W
27x84

(E) W
24x84

(E) W
18x119

W
18x119

(E) W
27x114

(E) W
18x35

(E) W
14x22

(E) W
30x124

(E) W
18x35

(E) W
14x22

(E) W
30x124

(E) W
18x35

(E) W
14x22

(E) W
30x99

W
18x119

(E) W
18x76

(E) W
14x22

(E) W
14x22

(E) W
14x22

(E) W
18x35

(E) W
18x35

(E) W
18x35

(E) W
18x35

(E) W
18x35

(E) W
18x35

(E) W
18x35

(E) W
18x35

(E) W
18x35

(E) W
14x22

(E) W
14x22

(E) W
14x22

(E) W
14x22

(E) W
14x22

(E) W
14x22

(E) W
18x40

(E) W
18x40

(E) W
18x40

(E) W
18x40

(E) W
18x40

(E) W
18x40

(E) W
18x40

(E) W
18x40

(E) W
18x40

(E) W
30x99

(E) W
30x124

(E) W
30x124

(E) W
27x114

(E) W
24x84

(E) W
21x44

(E) W
21x44

(E) W
21x44

(E) W
21x44

(E) W
12x14

(E) W
12x14

(E) W
12x14

(E) W
12x14

(E) W
12x14

(E) W
12x14

(E) W
12x14

(E) W
12x14

(E) W
12x14

(E) W
12x14

(E) W
12x14

(E) W
21x44

(E) W
21x44

(E) W
16x31(E) W

16x31

(E) W
21x44

(E) W
16x31

(E) W
16x31

(E) W
16x31

(E) W
16x31

(E) W
21x44

(E) W
16x31

(E) W
14x22

(E) W
12x14

(E) W
14x22

(E) W
16x31

(E) W
16x31

(E) W
14x22

(E) W
21x44

(E) W
14x22

(E) W
12x14

(E) W
12x14

(E) W
16x31

(E) W
21x44 (E) W

14x22

(E) W
14x22

(E) W
16x31

(E) W
24x76

(E) W
24x68

(E) W
16x40

(E
) W

16
x4

5

(E) W16x40

(E) W
16x40

(E) W
16x40

(E) W
18x60

(E) W
18x60

(E) W
16x40

(E) W
16x40

(E) W
16x26

(E) W16x26

(E) W12x14

(E) W
12x14

(E
) W

12
x1

4 (E) W
16x26

(E) W16x26

(E) W16x26

(E) W16x40

(E) W
16x26

(E) W
16x26

(E) W
16x26

(E) W16x26
(E) W16x26

(E) W16x26

(E) W16x26
(E) W

16x26

(E) W16x26

(E) W
16x26

(E) W12x14

(E) W
12x14

(E) W12x14 (E) W12x14 (E) W
12x14

(E
) W

12
x1

4

(E
) W

16
x4

0

(E
) W

16
x4

0(E
) W

16x40

(E) W12x14

(E) W12x14

(E
) W

16
x2

6

(E
) H

SS
12

x1
2x

1/
2

(E) W
14x132

(E) W
14x132

(E
) W

18
x4

0

(E
) W

10
x1

2

(E) W14x22

(E) W14x22

(E) TAPERED W14x22
(E) W14x22

(E) W14x22

(E) W14x22

(E) W14x22

(E) TAPERED W14x22

(E) W16x31

(E) W16x31

(E) HSS12x12x1/4

(E
) W

18
x4

0

(E
) H

SS
12

x1
2x

1/
2

(E) W24x76

(E) W24x76

(E) W12x14

(E) W12x14

S-202.2

(E) W18x119

SEE 

(E) W24x55

DEMO EXISTING CONCRETE OVER 
METAL DECK AND INCLUDING HEADED 
STUDS, ONCE (N) BEAMS ARE 
INSTALLED, INSTALL (N) DECK WITH 
(N) 3/4" x 0'-5" LONG HEADED STUDS 

(N) W21x44

(N) W21x44

(N
) W

18x35

(N
) W

14
x2

2

(N
) W

14
x2

2

(N) W21x44

(N) W21x44

(N) W
14x22

6"

(N
) W

T3x4.25 (B
E

LO
W

)

(N
) W

T9x
15

.5 

(B
ELO

W
)

  0 "

2

S-615

11

S-610
TYP 
AT WT

STRENGTHEN EXISTING STAIR 
STRINGER CONNECTIONS PER 
6 AND               AT EVERY 
PRIMARY FLOOR, TYP 

/7 S-610

(N) NON-FRAME COLUMN 
STRENGTHENING ABOVE 
PER 3/S-613, TYP UNO

(N) BRACED FRAME COLUMN 
STRENGTHENING ABOVE 
PER ELEVATION, TYP 

B

A

C

C

A

B

A

B

C

A

A

A

A

A

A

A

A

C

A

A

(N) GUSSET PL 
STRENGTHENING 
PER ELEVATION, TYP

D1

A

A

SLAB REPAIR
PER 4/S-510, TYP

A

A(N) NON-FRAME COLUMN 
STRENGTHENING, FULL 
HEIGHT FROM 
FOUNDATION TO 
ROOF PER              /4 S-613

(N) NON-FRAME COLUMN 
STRENGTHENING FULL 
HEIGHT FROM 
FOUNDATION TO ROOF 
PER 4/S-613

(N) SLAB TO 
BEAM CONX 
STRENGTHENING, 
TYP

(N) STRENGTHENING OF 
BRACED FRAME COLUMN 
PER ELEVATION, TYP 

SLAB REPAIR 
PER              , TYP /4 S-510

3

S-615

3

S-615

15

S-610

AT (N) 
SLAB 
EDGE

(N) W
16x36

(N) W
16x36

(N) W
16x36

(N) W
16x36

(N) STAIR FRAMING
PER INCREMENT 2

3

S-820

(N
) L

O
W

 H
SS

4x
4x

1/
4 

   
 

(N) HSS4x4x1/4 
HANGER, TYP 

35
' -

 0
"

  7' -  2"

35
' -

 0
"

24' - 8"

  4'  -  
2"

22' - 0
"

8' - 0
"

40' - 0
"

40' - 0
"

(E) 3 1/4" LWT CONC, F'c = 4000 
PSI, OVER 3" 20GA METAL DECK 

11' - 6"

8' - 10"

36' - 0"

17' - 0"

12' - 0"

11' - 0"

A.7

A

C

C.6

40' - 0
"

TYP @ 
(N) TO 
(E) SLAB

9' 
- 8

"

9' 
- 1

1"

1
S-820

TYP AT EXTERIOR 
WALL DEMO, SEE 
DEMO PLANS

(E) TAPERED W14x22

(E) TAPERED W14x22

(E) TAPERED W14x22

(E) TAPERED W14x22
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PARTIAL FOURTH
FLOOR PLAN
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PARTIAL FOURTH
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INSTALL (N) Wx BEAM PER 3 
AND               , TYP /4 S-610

(N) NON-FRAME COLUMN 
STRENGTHENING ABOVE 
PER              , TYP UNO

B

A

C

A

A

A

A

C

B

A

A

B

A

A

A

A

A
A

STRENGTHEN EXISTING STAIR 
STRINGER CONNECTIONS PER 
6 AND               AT EVERY 
PRIMARY FLOOR, TYP 

/7 S-610

(N) GUSSET PL 
STRENGTHENING PER 
ELEVATION, TYP

A

C

C

SLAB REPAIR PER 4/S-510, TYP

A

A

/3 S-613

TOS

EL = 59' - 6"

4

S-615

4

S-615

(N) SLAB TO BEAM 
CONX 
STRENGTHENING,
TYP

SLAB REPAIR 
PER              , TYP /4 S-510

(N) STRENGTHENING OF 
BRACED FRAME COLUMN 
PER ELEVATION, TYP 

(N) W
16x36

(N) W
16x36

(N) W
16x36

(N) W
16x36

(N) C
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(N) C8x11.5
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3"

24' - 8"

35
' -
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"

24' - 8"
 

 
7' - 2" 

(E) 3 1/4" LWT CONC, F'c = 4000 
PSI, OVER 3" 20GA METAL DECK 

  4'  -  
2"

22' - 0
"

8' - 0
"

40' - 0
"

40' - 0
"

A.7

A

C

C.6

B

11' - 6"

8' - 10"

36' - 0"

17' - 0"

12' - 0"

11' - 0"

40' - 0
"

1
S-820TYP AT EXTERIOR 

WALL DEMO, SEE 
DEMO PLANS

1. SEE SHEET S-001 INC 1FOR GENERAL NOTES.

2. CONTRACTOR TO VERIFY ALL EXISTING CONDITIONS, 
DIMENSIONS AND ELEVATIONS PRIOR TO FABRICATION 
AND ERECTION AND NOTIFY ARCHITECT OF ANY 
SIGNIFICANT DISCREPANCIES FROM THAT SHOWN ON 
THE DRAWINGS. 

3. SEE SHEET S-830 FOR THE SEISMIC STRENGTHENING 
EVALUATION CRITERIA OF NON-STRUCTURAL 
COMPONENTS SUCH AS CEILING, FIRE SPRINKLER PIPE 
BRACING AND OVER HEAD TRAPEZE PIPE SUPPORTS. 

4. SEE           FOR TYPICAL BEAM TO BEAM CONNECTIONS.

FRAMING PLAN NOTES:

PLAN LEGEND:

A

INDICATES EXISTING.

INDICATES EXISTING STRUCTURE. 

INDICATES NEW.

INDICATES NEW CONSTRUCTION. 

INDICATES TOP OF (E) CONCRETE 
SLAB ELEVATION.

INDICATES FLOOR ELEVATION CHANGE. 

INDICATES STRENGHTENING OF (E) BRACED 
       FRAME COLUMN PER ELEVATION. 

INDICATES STRENGTHENING OF (E) NON-
       FRAME COLUMN PER DETAIL               UNO. 

INDICATES REPAIR OF (E) SLAB 
PER               UNO.

INDICATES (N) DRAG CONNECTION 
PER              .

INDICATES (E) DRAG CONNECTION.

INDICATES (N) NON-SEISMIC MOMENT 
CONNECTION PER                .

INDICATES (E) NON-SEISMIC MOMENT 
CONNECTION.

INDICATES (E) FULL HEIGHT STIFFENER PLATE 
CONNECTION.

INDICATES (E) BOTTOM FLANGE LATERAL 
BRACE CONNECTION. 

INDICATES STRENGTHENING OF STANDARD 
OR DRAG CONNECTION. WELD (E) SHEAR PL 
TO (E) Wx BEAM PER               .

INDICATES STRENGTHENING OF STANDARD 
OR DRAG CONNECTION. WELD (N) SHEAR PL 
PER               .

INDICATES STRENGTHENING OF (E) DRAG 
CONNECTION PER               .

INDICATES (N) DECK TYPE PER               .

(E)

(N)

XXX'-XXX"

/3 S-613

/4 S-510

/2 S-610

/1 S-612

/2 S-612

/3 S-612

B

C

/11 S-610

/1 S-615
D1

S-611
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PARTIAL FIFTH
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MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  1/8" = 1'-0"1 PARTIAL FIFTH FLOOR PLAN
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INSTALL (N) BEAM PER 3 
AND               , TYP  /4 S-610

STRENGTHEN EXISTING STAIR 
STRINGER CONNECTIONS PER 
6 AND               AT EVERY 
PRIMARY FLOOR, TYP 

/7 S-610

(N) NON-FRAME COLUMN 
STRENGTHENING, FULL 
HEIGHT FROM 
FOUNDATION TO ROOF  
PER 3/S-613, TYP UNO

A

B

C

AB

B
A

A

A

A

A

A

A

A

A

A

A

A
A

(N) GUSSET PL 
STRENGTHENING 
PER ELEVATION, TYP

C

C

C

A

A

AA

B

A

1
S-820

2
S-820

SLAB REPAIR
PER 4/S-510, TYP

A

A

TOS
EL = 59' - 6"

(N) SLAB TO BEAM CONX
STRENGTHENING, TYP

(N) W16x26

(N) W16x26

(N) W
16x36

(N) W
16x36

(N) STAIR FRAMING
PER INCREMENT 2

SLAB REPAIR 
PER              , TYP /4 S-510

3

S-615

3

S-615

8

S-610

(N) W
16x36

(N) W
16x36

(N) GUSSET PL 
STRENGTHENING PER 
ELEVATION, TYP 

15

S-610
AT (N) SLAB 
EDGE

TYP AT EXTERIOR 
WALL DEMO, SEE 
DEMO PLANS

B

B

2' - 0"

18' - 0"

40' - 0"

40' - 0"

40' - 0"

8' - 0"

22' - 0"
(E) 3 1/4" LWT CONC, F'c = 4000 
PSI, OVER 3" 20GA METAL DECK 

18' - 0
"

2' - 0
"

A.7

A

C

C.6

B

11
' -

 0
"

29
' -

 0
"

36
' -

 0
"

8'
 - 

10
"

11
' -

 6
"

TYP @ 
STAIR

TYP AT EXTERIOR 
WALL DEMO, SEE 
DEMO PLANS

1. SEE SHEET S-001 INC 1FOR GENERAL NOTES.

2. CONTRACTOR TO VERIFY ALL EXISTING CONDITIONS, 
DIMENSIONS AND ELEVATIONS PRIOR TO FABRICATION 
AND ERECTION AND NOTIFY ARCHITECT OF ANY 
SIGNIFICANT DISCREPANCIES FROM THAT SHOWN ON 
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STRENGTHEN EXISTING STAIR 
STRINGER CONNECTIONS PER 
6 AND               AT EVERY 
PRIMARY FLOOR, TYP 

/7 S-610

C

A

C

C

A

AA

A

A

A

A

A

A

A

A

A

C

A

A

A

A
A

C
C

A

AA

1
S-820

2
S-820

B

A

(N) BEAM 
STRENGTHENING PER      
AND                TO 
EXTENTS OF DASHED 
LINES

/13 S-610

(N) BEAM STRENGTHENING  
PER                TO EXTENTS 
OF DASHED LINES

/13 S-610

TOS

EL = 75' - 4"

A

(N) C8x11.5

(N) C8x11.5

(N) C8x11.5

(N) SLAB TO BEAM CONX
STRENGTHENING, TYP

/9 S-610

B

B

(N) C8x11.5

(N) C8x11.5

(N) C8x11.5

3

S-615

3

S-615

(N) C
8x11.5

(N) C
8x11.5

(N) C8x11.5

(N) C8x11.5

(N) C8x11.5
(N) C8x11.5

TYP @ EXTERIOR 
WALL DEMO, SEE 
DEMO PLANS

2' - 0"

18' - 0"

40' - 0"

40' - 0"

40' - 0"

8' - 0"

22' - 0"
(E) 3 1/4" LWT CONC, F'c = 4000 
PSI, OVER 3" 20GA METAL DECK 

18' - 0
"

2' - 0
"

A.7

A

C

C.6

B

11
' -

 6
"

8'
 - 

10
"

36
' -

 0
"

29
' -

 0
"

11
' -

 0
"

27
' -

 0
"

TYP @ EXTERIOR 
WALL DEMO, SEE 
DEMO PLANS

1. SEE SHEET S-001 INC 1FOR GENERAL NOTES.

2. CONTRACTOR TO VERIFY ALL EXISTING CONDITIONS, 
DIMENSIONS AND ELEVATIONS PRIOR TO FABRICATION 
AND ERECTION AND NOTIFY ARCHITECT OF ANY 
SIGNIFICANT DISCREPANCIES FROM THAT SHOWN ON 
THE DRAWINGS. 

3. SEE SHEET S-830 FOR THE SEISMIC STRENGTHENING 
EVALUATION CRITERIA OF NON-STRUCTURAL 
COMPONENTS SUCH AS CEILING, FIRE SPRINKLER PIPE 
BRACING AND OVER HEAD TRAPEZE PIPE SUPPORTS. 

4. SEE           FOR TYPICAL BEAM TO BEAM CONNECTIONS.

FRAMING PLAN NOTES:

PLAN LEGEND:

A

INDICATES EXISTING.

INDICATES EXISTING STRUCTURE. 

INDICATES NEW.

INDICATES NEW CONSTRUCTION. 

INDICATES TOP OF (E) CONCRETE 
SLAB ELEVATION.

INDICATES FLOOR ELEVATION CHANGE. 

INDICATES STRENGHTENING OF (E) BRACED 
       FRAME COLUMN PER ELEVATION. 

INDICATES STRENGTHENING OF (E) NON-
       FRAME COLUMN PER DETAIL               UNO. 

INDICATES REPAIR OF (E) SLAB 
PER               UNO.

INDICATES (N) DRAG CONNECTION 
PER              .

INDICATES (E) DRAG CONNECTION.

INDICATES (N) NON-SEISMIC MOMENT 
CONNECTION PER                .

INDICATES (E) NON-SEISMIC MOMENT 
CONNECTION.

INDICATES (E) FULL HEIGHT STIFFENER PLATE 
CONNECTION.

INDICATES (E) BOTTOM FLANGE LATERAL 
BRACE CONNECTION. 

INDICATES STRENGTHENING OF STANDARD 
OR DRAG CONNECTION. WELD (E) SHEAR PL 
TO (E) Wx BEAM PER               .

INDICATES STRENGTHENING OF STANDARD 
OR DRAG CONNECTION. WELD (N) SHEAR PL 
PER               .

INDICATES STRENGTHENING OF (E) DRAG 
CONNECTION PER               .

INDICATES (N) DECK TYPE PER               .

(E)

(N)

XXX'-XXX"

/3 S-613

/4 S-510

/2 S-610

/1 S-612

/2 S-612

/3 S-612

B

C

/11 S-610

/1 S-615
D1

S-611

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA

D
A

TE
 P

LO
TT

E
D

:
FI

LE
 L

O
C

A
TI

O
N

:

THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  
KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 310-8536

P2S INC. 
3000 East Spring Street, Suite 800
Long Beach, CA 90815
TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  
E L E C T R I C A L   E N G I N E E R  
F I R E   P R O T E C T I O N    E N G I N E E R  
A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES
630 Quintana Road, Suite 312 
Morro Bay, CA 93442
TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD
3965 Fifth Avenue, Suite 400
San Diego, CA 92103
TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
CR

EM
EN

T 
#1

TEMECULA VALLEY 
CAMPUS 
INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 
SANTA BARBARA, CA 93103

TEL (805) 963-1955

8/
15

/2
01

9 
2:

06
:0

3 
PM

C
:\U

se
rs

\s
pe

re
ira

\D
oc

um
en

ts
\1

80
04

57
_M

SJ
C

_B
ld

g 
G

 - 
ce

nt
ra

l_
sd

ej
es

us
@

kp
ff-

la
.c

om
.rv

t

S-206.2

PARTIAL ROOF
PLAN

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  1/8" = 1'-0"1 PARTIAL ROOF PLAN

NO. DATE DESCRIPTION
1 07-19-2019 ADDENDUM #2
A 08-13-2019 DSA Backcheck #1

AREA 1 AREA 2 

BUILDING G  

BUILDING F  

AREA 1 AREA 2 

BUILDING G  

BUILDING F  

TRUE 
NORTH

RE
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ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A
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LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF LEVEL
75' - 6"

13 13.712.8

(N) COLUMN STRENGTHENING
PER               , TYP FROM 
LEVEL 2 TO LEVEL 5

(E) W27x368

(E) HSS8x8x1/2(E
) H

SS
8x

8x
1/

2

(E) W27x368

(E) HSS10x10x5/8(E
) H

SS
10

x1
0x

5/
8

(E
) H

SS
10

x1
0x

5/8

(E) W27x368

(E) HSS10x10x5/8

(E
) W

14
x1

32 (E) W
14x132

(E
) W

14
x1

32 (E) W
14x132

(E
) W

14
x1

76

(E
) W

14
x1

76

(N) GUSSET PLATE 
STRENGTHENING PER 
SHEET           , TYP UNO

/1 S-625

S-620

(N) COLUMN STRENGTHENING 
PER               , TYP FROM 
LEVEL 2 TO LEVEL 5 

(E
) W

14
x3

42

(E
) W

14
x3

42

(N) COLUMN 
STRENGTHENING PER       
              AT FOUNDATION (N) COLUMN 

STRENGTHENING 
PER               AT 
FOUNDATION

/2 S-623

(N) COLUMN 
STRENGTHENING 
AT SPLICE 
PER              /3 S-622

/2 S-624

/3 S-625

(N) GUSSET PLATE 
STRENGTHENING 
PER                 /6 S-622

(E)  1/2" STIFFENER PL, VIF. 
OTHERWISE, PROVIDE 
PER SHEET S-620

(E) W36x527

(E) W36x527

(N) COLUMN 
STRENGTHENING AT 
SPLICE PER             /2 S-625

LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF LEVEL
75' - 6"

17 18

(N) COLUMN STRENGTHENING
PER                , TYP FROM 
LEVEL 2 TO LEVEL 5

(E) W18x119

(E) HSS8x8x1/2(E
) H

SS
8x

8x
1/

2

(E) W18x119

(E
) H

SS
10

x1
0x

5/
8(E) HSS10x10x5/8

(E) W18x119

(E) HSS10x10x5/8(E
) H

SS
10

x1
0x

5/8

(E) W18x119

(E
) W

14
x1

32(E) W
14x132

(E
) W

14
x1

32 (E) W
14x132

(E
) W

14
x1

76

(E
) W

14
x1

76

/2 S-623

(N) GUSSET PLATE 
STRENGTHENING PER 
SHEET           , TYP UNOS-620

(N) COLUMN STRENGTHENING 
PER               , TYP FROM LEVEL 
2 TO LEVEL 5 

/2 S-623

(N) COLUMN 
STRENGTHENING 
PER                AT 
FOUNDATION

(N) COLUMN STRENGTHENING 
PER                AT FOUNDATION

(N) GUSSET PLATE 
STRENGTHENING PER 
SHEET           AND             S-620 /2 S-622

(N) COLUMN 
STRENGTHENING AT 
SPLICE PER              , TYP  /3 S-622

/2 S-624

(E) W18x119

(E
) W

14
x3

42

(E
) W

14
x3

42

/2 S-624

LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF LEVEL
75' - 6"

19 20

(N) COLUMN 
STRENGTHENING
PER                , TYP FROM 
LEVEL 2 TO LEVEL 5

(E) W18x119

(E) HSS8x8x1/2(E
) H

SS
8x

8x
1/

2

(E) W18x119

(E
) H

SS
10

x1
0x

5/
8(E) HSS10x10x5/8

(E) W18x119

(E
) H

SS
10

x1
0x

5/8 (E) HSS10x10x5/8

(E) W18x119

(E
) W

14
x1

32(E) W
14x132

(E) W18x119

(E) W
14x132(E

) W
14

x1
32

(N) GUSSET PLATE 
STRENGTHENING PER 
SHEET           , TYP UNO

/2 S-623

S-620

(N) COLUMN STRENGTHENING 
PER                , TYP FROM 
LEVEL 2 TO LEVEL 5 

(E
) W

14
x3

42

(E
) W

14
x3

42

(E
) W

14
x1

76

(E
) W

14
x1

76

(N) COLUMN 
STRENGTHENING 
PER               AT 
FOUNDATION

/2 S-623

(N) COLUMN 
STRENGTHENING 
PER               AT 
FOUNDATION

(N) GUSSET PLATE 
STRENGTHENING PER 
SHEET            AND             S-620

(N) COLUMN 
STRENGTHENING 
AT SPLICE 
PER              , TYP /3 S-622

/2 S-622

/2 S-624
/2 S-624

LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF LEVEL
75' - 6"

23.3 24

(N) COLUMN STRENGTHENING
PER                , TYP FROM 
FOUNDATION TO LEVEL 5

(E) W27x368

(E) HSS8x8x1/2(E
) H

SS
8x

8x
1/

2

(E) W27x368

(E
) W

14
x1

76

(E
) W

14
x1

76(E) HSS10x10x5/8(E
) H

SS
10

x1
0x

5/
8

(E
) H

SS
10

x1
0x

5/8 (E) HSS10x10x5/8

(E) W
14x132(E

) W
14

x1
32

(E) W
14x132(E

) W
14

x1
32

/2 S-623

(N) GUSSET PLATE 
STRENGTHENING PER 
SHEET           ,TYP UNO S-620 (N) COLUMN STRENGTHENING 

PER               , TYP FROM 
LEVEL 2 TO LEVEL 5 

(N) COLUMN 
STRENGTHENING 
PER                AT FOUNDATION

(N) COLUMN 
STRENGTHENING 
PER               AT 
FOUNDATION

/1 S-625

(N) COLUMN 
STRENGTHENING AT 
SPLICE PER             /2 S-625

/3 S-625

(N) GUSSET PLATE 
STRENGTHENING 
PER               /6 S-622

/2 S-624

(E) W27x368

(E) W36x527

(E) W36x527

(E
) W

14
x3

42

(E
) W

14
x3

42

(N) COLUMN 
STRENGTHENING AT 
SPLICE PER             /3 S-622

LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF LEVEL
75' - 6"

17 17.9

(N) COLUMN 
STRENGTHENING
PER               , TYP FROM 
LEVEL 2 TO LEVEL 5

(E) W18x119

(E) HSS8x8x1/2(E
) H

SS
8x

8x
1/

2

(E) W18x119

(E
) H

SS
10

x1
0x

5/
8(E) HSS10x10x5/8

(E
) H

SS
10

x1
0x

5/
8 (E) HSS10x10x5/8

(E) HSS10x10x5/8

(E) W18x119

(E
) W

14
x1

32

(E) W
14x132

(E) W18x119

(E) W
14x132(E

) W
14

x1
32

(E
) W

14
x1

76

(E
) W

14
x1

76

(N) GUSSET PLATE 
STRENGTHENING PER 
SHEET           , TYP, UNO

/2 S-623

S-620

(E
) W

14
x3

42

(E
) W

14
x3

42

(N) COLUMN STRENGTHENING 
PER               , TYP FROM 
LEVEL 2 TO LEVEL 5 

/2 S-623

(N) COLUMN 
STRENGTHENING 
PER               AT 
FOUNDATION

(N) COLUMN 
STRENGTHENING 
PER               AT 
FOUNDATION

(N) COLUMN 
STRENGTHENING 
AT SPLICE 
PER              , TYP /3 S-622

/2 S-624

(E) W18x119

/2 S-624

LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF LEVEL
75' - 6"

19.1 20

(N) COLUMN STRENGTHENING
PER                , TYP FROM 
LEVEL 2 TO LEVEL 5

(E) W18x119

(E) HSS8x8x1/2(E
) H

SS
8x

8x
1/

2

(E) W18x119

(E
) H

SS
10

x1
0x

5/
8(E) HSS10x10x5/8

(E) W18x119

(E
) W

14
x1

76

(E
) W

14
x1

76

(E) HSS10x10x5/8(E
) H

SS
10

x1
0x

5/
8

(E) W18x119

(E
) W

14
x1

32

(E) W
14x132

(E) W
14x132(E

) W
14

x1
32

(E) W18x119

(N) GUSSET PLATE 
STRENGTHENING PER 
SHEET           , TYP UNOS-620

/2 S-623

(N) COLUMN STRENGTHENING 
PER               , TYP FROM LEVEL 
2 TO LEVEL 5 

/2 S-623

(N) COLUMN 
STRENGTHENING 
PER               AT 
FOUNDATION

(N) COLUMN STRENGTHENING 
PER               AT FOUNDATION

(N) COLUMN 
STRENGTHENING AT 
SPLICE PER              , TYP/3 S-622

/2 S-624

/2 S-624

(E
) W

14
x3

42

(E
) W

14
x3

42

ADDITION OF (N) COVER PLATES TO STRENGTHEN 
COLUMNS, SEE            THRU           . PLATES MAY BE 
SPLICED AS REQUIRED PER              .

LEGEND:

S-623

ADDITION OF (N) SIDE PLATES TO STRENGTHEN 
GUSSET, SEE SHEET  UNO.

S-626

S-620

ADDITION OF (N) DOUBLER PLATE TO STRENGHTEN 
BEAM, SEE SHEET              ./1A S-622

/7 S-622
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S-301

BRACED FRAME
ELEVATIONS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  1/8" = 1'-0"1 BRACED FRAME ELEVATION - GRIDLINE B

SCALE :  1/8" = 1'-0"2 BRACED FRAME ELEVATION - GRIDLINE B

SCALE :  1/8" = 1'-0"3 BRACED FRAME ELEVATION - GRIDLINE B

SCALE :  1/8" = 1'-0"4 BRACED FRAME ELEVATION - GRIDLINE B

SCALE :  1/8" = 1'-0"5 BRACED FRAME ELEVATION - GRIDLINE C

SCALE :  1/8" = 1'-0"6 BRACED FRAME ELEVATION - GRIDLINE C
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LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF LEVEL
75' - 6"

C.4

(N) COLUMN 
STRENGTHENING
PER               , TYP FROM 
LEVEL 2 TO LEVEL 5

(E) W18x119(E) W18x119

(E) HSS10x10x5/8(E
) H

SS10
x1

0x
5/8 (E) HSS10x10x5/8(E) H

SS10
x1

0x
5/8

(E) W27x114(E) W27x114

(E
) H

SS10
x1

0x
5/8(E) HSS10x10x5/8

(E) W14x132 (E) W
14

x1
32

(E) W18x119

(E) W14x132(E) W
14x132

(E) W18x119

(E
) W

14
x1

32 (E) W14x132

(E) W18x119(E) W18x119

(E
) W

14
x1

32(E) W14x132

(E) W14x132 (E) W
14x132

(E) W18x119(E) W18x119

(E) W
14x132(E

) W
14

x1
32

(E
) W

14
x1

32 (E) W14x132

(E
) W

14
x1

76

(E
) W

14
x1

76

(E
) W

14
x1

76

/1 S-626

S-620

(N) GUSSET PLATE 
STRENGTHENING PER 
SHEET          , TYP UNO (E

) W
14

x3
42

(E
) W

14
x3

42

(E
) W

14
x3

42

(N) COLUMN 
STRENGTHENING 
PER               AT 
FOUNDATION

(N) COLUMN 
STRENGTHENING 
PER               AT 
FOUNDATION

(N) COLUMN 
STRENGTHENING
PER              , TYP FROM 
LEVEL 2 TO LEVEL 5

/1 S-625

(N) BEAM STRENGTHENING
PER                , TYP /1A S-622

(N) COLUMN 
STRENGTHENING
AT SPLICE 
PER             /3 S-626

NOTES:
1. FOR COLUMN STRENGTHENING ALTERNATE DETAIL AT GRIDLINES B & 13, SEE SHEET           .
2. FOR COLUMN STRENGTHENING ALTERNATE DETAIL AT GRIDLINES C.6 & 13, SEE SHEET           .

S-625
S-626

/2 S-626

/3 S-625

(N) COLUMN 
STRENGTHENING
AT SPLICE PER /2 S-625

(E
) W

14
x1

32

(E
) W

14
x1

32

(E
) W

14
x1

32

A.7CC.6 B

LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF LEVEL
75' - 6"

(N) COLUMN 
STRENGTHENING
PER               , TYP FROM 
LEVEL 2 TO LEVEL 5

(E) W18x119

(E) HSS10x10x5/8(E) H
SS10

x1
0x

5/8

(E) W18x119

(E) H
SS10

x1
0x

5/8
(E) HSS10x10x5/8

(E
) W

14
x1

76

(E
) W

14
x1

76

(E) HSS10x10x5/8(E) H
SS10x10x5/8

(E) W
14x132(E) W14x132

(E) W14x132(E
) W

14
x1

32

(E) W18x119

/1 S-623

(N) GUSSET PLATE 
STRENGTHENING PER 
SHEET           , TYP UNO S-620

(N) COLUMN STRENGTHENING
PER              , TYP FROM LEVEL 
2 TO LEVEL 5

(E
) W

14
x3

42

(E
) W

14
x3

42

(N) COLUMN 
STRENGTHENING 
PER               AT 
FOUNDATION

(N) COLUMN 
STRENGTHENING 
PER               AT 
FOUNDATION

/1 S-623

(N) COLUMN 
STRENGTHENING AT 
SPLICE PER              , TYP /3 S-622

/1 S-624
/1 S-624 16

' -
 8

 1
/2

"

(E
) W

14
x1

32

(E
) W

14
x1

32

(E) W18x119

(E) W18x119

C B

LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF LEVEL
75' - 6"

(N) COLUMN 
STRENGTHENING
PER              , TYP FROM 
LEVEL 2 TO LEVEL 5

(E) W18x119

(E) HSS10x10x5/8(E) H
SS10

x1
0x

5/8

(E) W18x119

(E) H
SS10

x1
0x

5/8(E) HSS10x10x5/8

(E) HSS10x10x5/8(E) H
SS10x10x5/8

(E) W18x119
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14
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(E
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14
x1

76

/1 S-623

(N) GUSSET PLATE 
STRENGTHENING PER 
SHEET           , TYP UNO  S-620

(N) COLUMN 
STRENGTHENING
PER              , TYP FROM 
LEVEL 2 TO LEVEL 5

(E
) W

14
x3

42

(E
) W

14
x3

42

(N) COLUMN 
STRENGTHENING 
PER               AT 
FOUNDATION

(N) COLUMN 
STRENGTHENING 
PER               AT 
FOUNDATION

/1 S-623

(N) COLUMN 
STRENGTHENING
AT SPLICE 
PER              , TYP/3 S-622

/1 S-624
/1 S-624

(E
) W

14
x1

32

(E
) W

14
x1

32

C B

LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF LEVEL
75' - 6"

(N) COLUMN STRENGTHENING
PER              , TYP FROM LEVEL 
2 TO LEVEL 5

(E) W18x119(E) W18x119

(E) HSS10x10x5/8(E
) H

SS10
x1

0x
5/8

(E) H
SS10

x1
0x

5/8 (E) HSS10x10x5/8

(E) W27x114(E) W27x114

(E
) H

SS10
x1

0x
5/8(E) HSS10x10x5/8

(E) W14x132 (E) W
14

x1
32

(E) W14x132(E) W
14x132(E) W14x132(E

) W
14

x1
32

(E) W
14x132(E) W14x132

(E
) W

14
x1

32
(E) W14x132

(E
) W

14
x1

32 (E) W
14x132 (E

) W
14

x1
32 (E) W14x132

(E) W18x119(E) W18x119

(E
) W

14
x1

76

(E
) W

14
x1

76

/1 S-626

(N) GUSSET PLATE 
STRENGTHENING PER 
SHEET           , TYP UNOS-620

(N) COLUMN STRENGTHENING
PER                , TYP FROM LEVEL 
2 TO LEVEL 5

(E
) W

14
x3

42

(E
) W

14
x3

42

(E
) W

14
x1

76
(E

) W
14

x3
42

(N) COLUMN 
STRENGTHENING 
PER                 AT 
FOUNDATION

(N) COLUMN 
STRENGTHENING 
PER                AT 
FOUNDATION

/1 S-625

(N) BEAM STRENGTHENING
PER                , TYP /1A S-622

(N) COLUMN 
STRENGTHENING
AT SPLICE 
PER              /2 S-625

1
S-820

/3 S-625

/2 S-626

(N) COLUMN 
STRENGTHENING
AT SPLICE PER                 /3 S-626

(E) W18x119

(E) W18x119

(E) W18x119

(E) W18x119

A.7CC.6 B

ADDITION OF (N) COVER PLATES TO STRENGTHEN 
COLUMNS, SEE            THRU           . PLATES MAY BE 
SPLICED AS REQUIRED PER              .

LEGEND:

S-623

ADDITION OF (N) SIDE PLATES TO STRENGTHEN 
GUSSET, SEE SHEET  UNO.

S-626

S-620

ADDITION OF (N) DOUBLER PLATE TO STRENGHTEN 
BEAM, SEE SHEET              ./1A S-622

/7 S-622

NOTES:

1. FOR COLUMN STRENGHTENING ALTERNATE DETAIL AT GRIDLINES B & 24, SEE SHEET           .
2. FOR COLUMN STRENGHTENING ALTERNATE DETAIL AT GRIDLINES C.6 & 24, SEE SHEET           .
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S-302

BRACED FRAME
ELEVATIONS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  1/8" = 1'-0"1 BRACED FRAME ELEVATION - GRIDLINE 13

SCALE :  1/8" = 1'-0"2 BRACED FRAME ELEVATION - GRIDLINE 17

SCALE :  1/8" = 1'-0"3 BRACED FRAME ELEVATION - GRIDLINE 20

SCALE :  1/8" = 1'-0"4 BRACED FRAME ELEVATION - GRIDLINE 24
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REBAR LAP SPLICE LENGTH SCHEDULE

BAR
SIZE

LAP
CLASS

NORMAL WEIGHT CONCRETE

f'c = 3000 psi f'c = 4000 psi

Top Bars Other Bars Top Bars Other Bars

Case 1 Case 2 Case 1 Case 2 Case 1 Case 2 Case 1 Case 2

3
A 1'-10" 2'-9" 1'-5" 2'-1" 1'-7" 2'-4" 1'-3" 1'-10"

B 2'-4" 3'-6" 1'-10" 2'-9" 2'-1" 3'-1" 1'-7" 2'-4"

4
A 2'-5" 3'-7" 1'-10" 2'-9" 2'-1" 3'-1" 1'-7" 2'-5"

B 3'-2" 4'-8" 2'-5" 3'-7" 2'-9" 4'-1" 2'-1" 3'-1"

5
A 3'-0" 4'-6" 2'-4" 3'-6" 2'-7" 3'-11" 2'-0" 3'-0"

B 3'-11" 5'-10" 3'-0" 4'-6" 3'-5" 5'-1" 2'-7" 3'-11"

6
A 3'-7" 5'-5" 2'-9" 4'-2" 3'-1" 4'-8" 2'-5" 3'-7"

B 4'-8" 7'-0" 3'-7" 5'-5" 4'-1" 6'-1" 3'-1" 4'-8"

7
A 5'-3" 7'-10" 4'-0" 6'-0" 4'-6" 6'-9" 3'-6" 5'-3"

B 6'-9" 10'-2" 5'-3" 7'-10" 5'-11" 8'-10" 4'-6" 6'-9"

8
A 6'-0" 8'-11" 4'-7" 6'-11" 5'-2" 7'-9" 4'-0" 6'-0"

B 7'-9" 11'-7" 6'-0" 8'-11" 6'-9" 10'-1" 5'-2" 7'-9"

9
A 6'-9" 10'-1" 5'-2" 7'-9" 5'-10" 8'-9" 4'-6" 6'-9"

B 8'-9" 13'-1" 6'-9" 10'-1" 7'-7" 11'-4" 5'-10" 8'-9"

10
A 7'-7" 11'-4" 5'-10" 8'-9" 6'-7" 9'-10" 5'-1" 7'-7"

B 9'-10" 14'-9" 7'-7" 11'-4" 8'-6" 12'-9" 6'-7" 9'-10"

11
A 8'-5" 12'-7" 6'-6" 9'-8" 7'-3" 10'-11" 5'-7" 8'-5"

B 10'-11" 16'-4" 8'-5" 12'-7" 9'-6" 14'-2" 7'-3" 10'-11"

NOTES:

1. CASES 1 AND 2 WHICH DEPEND ON CLEAR CONCRETE COVER AND THE CENTER-TO-
CENTER SPACING OF THE BARS ARE DEFINED AS:

CASE 1:  COVER AT LEAST 1db AND CLEAR SPACING AT LEAST 2db.
CASE 2:  COVER LESS THAN 1db OR CLEAR SPACING LESS THAN 2db.

2. TOP BARS ARE HORIZONTAL BARS WITH MORE THAN 12 INCHES OF CONCRETE CAST 
BELOW THE BARS.

3. OTHER BARS INCLUDE VERTICAL BARS AND HORIZONTAL BARS WITH LESS THAN 12 
INCHES OF CONCRETE CAST BELOW HORIZONTAL BARS.

4. BAR SPLICES NOT COVERED BY THIS SCHEDULE ARE SPECIFICALLY DETAILED AND 
DIMENSIONED PER PLANS.

5. ALL SPLICES SHALL BE CLASS 'B' UNLESS OTHERWISE ON PLANS.
6. FOR DEVELOPMENT LENGTH, Ld, USE CLASS 'A' LAP SPLICE LENGTH.
7. FOR LAP SPLICES OF BARS IN SHEAR WALLS, REFER TO LAP SPLICE AND DEVELOPMENT 

SCHEDULE IN CONCRETE WALL ELEVATIONS.
8. THIS SCHEDULE IS FOR GR 60 REINFORCEMENT.
9. CAN USE 1.25Ld IN LIEU OF NOTE 7 @ SHEAR WALLS.
10. FOR STAGGERED SPLICES, CLEAR SPACING SHOWN IN DIAGRAM MAY BE USED TO 

DETERMINE CASE 1 OR CASE 2 PER NOTE 1

NOTES:

1. CASES 1 AND 2 WHICH DEPEND ON CLEAR CONCRETE COVER AND THE CENTER-TO-CENTER 
SPACING OF THE BARS ARE DEFINED AS:

CASE 1:  COVER AT LEAST 1db AND CLEAR SPACING AT LEAST 2db.
CASE 2:  COVER LESS THAN 1db OR CLEAR SPACING LESS THAN 2db.

2. FOR STAGGERED SPLICES, CLEAR SPACING SHOWN IN DIAGRAM MAY BE USED TO DETERMINE 
CASE 1 OR CASE 2 PER NOTE 1.
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1:6 MAXIMUM SHOP OFFSET 
BEND AS REQUIRED OR 
WHERE SHOWN ON PLANS.
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NON-CONTACT LAP
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C
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AR

TYPE OF 
STANDARD 

HOOK
BAR SIZE

MINIMUM INSIDE 
BEND DIAMETER, 

IN
STRAIGHT EXTENSION [1] 

ℓ EXT, IN TYPE OF STANDARD HOOK

90-DEGREE 
HOOK

#3 
THROUGH 

#8
6db

#9 
THROUGH 

#11
8db  12db

ℓ  E
X

T

90° BEND

d b

GREATER OF 4db
AND 2.5 IN

ℓ EXT

d b

180-DEGREE 
HOOK

18
0°

 B
EN

D

DIA
MET

ER

DIAMETER

NOTE:

1. ACI 318-14 TABLE 25.3.2.

#14 
THROUGH 

#18
10db

#3 
THROUGH 

#8
6db

#9 
THROUGH 

#11
8db

#14 
THROUGH 

#18
10db

POINT AT WHICH BAR 
IS DEVELOPED

ℓdh

POINT AT WHICH 
BAR IS DEVELOPED

ℓdh

NOTE:

1. ACI 318-14 TABLE 25.3.2 STANDARD HOOK GEOMETRY-STIRRUPS, TIE & HOOPS.

TYPE OF 
STANDARD 

HOOK
BAR SIZE

MINIMUM INSIDE 
BEND DIAMETER, 

IN
STRAIGHT EXTENSION [1] 

ℓ EXT, IN TYPE OF STANDARD HOOK

90-DEGREE 
HOOK

#3 
THROUGH 

#5
4db

GREATER OF 6db
AND 3 IN

#6 
THROUGH 

#8
6db  12db

ℓ  E
X

T

90° BEND

d b

135-DEGREE 
HOOK

#3 
THROUGH 

#5
4db

GREATER OF 6db
AND 3 IN

#6 
THROUGH 

#8
6db ℓ  EXT

d b

#3 
THROUGH 

#5
4db

GREATER OF 4db
AND 2.5 IN

#6 
THROUGH 

#8
6db

ℓ EXT

d b

180-DEGREE 
HOOK

135° BEN
D

18
0°

 B
EN

D

DIA
MET

ER

DIA
METE

R

DIAMETER

TOP OF SLAB
SEE PLAN

PE
R
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N
 

TH
IC

KN
ES

S

REINF 
PER PLAN SE

E 
AR

C
H

12
" M

AX

#4 CONT T&B 
AT CURB

CURB WHERE 
OCCURS, PER PLAN
SEE NOTE

TOOLED EDGE

1' - 0"

2

1

#4 CONT

ALTERNATE  -  A

M
IN

1'
 - 

0"

TOP OF SLAB
SEE PLAN

PE
R

 P
LA

N
 

TH
IC

KN
ES

S

#4 DWLS @ 16"  

SE
E 

AR
C

H
12

" M
AX

#4 CONT T&B 
AT CURB

SEE ARCH FOR 
SIZE & LOCATION 
OF CURB WHERE 
OCCURS,
SEE NOTE

TOOLED EDGE

1' - 0"

2

1

#4 CONT

ALTERNATE  -  B

M
IN

1'
 - 

0"

REINF 
PER PLAN 

1'-6"

NOTE:

1. AT EXISTING SLAB ON GRADE CONDITIONS 
DRILL AND EPOXY REINFORCEMENT 4" INTO 
SOG WITH HILTI RE 500 V3.

BAR
SIZE 

LAP
CLASS

LIGHT WEIGHT CONCRETE

f'c = 3,000 PSI f'c = 4,000 PSI

Top Bars Other Bars Top Bars Other Bars

Case 1 Case 2 Case 1 Case 2 Case 1 Case 2 Case 1 Case 2

3
A 2'-5" 3'-7" 1'-10" 2'-9" 2'-1" 3'-1" 1'-7" 2'-5"

B 3'-2" 4'-8" 2'-5" 3'-7" 2'-9" 4'-1" 2'-1" 3'-1"

4
A 3'-2" 4'-9" 2'-6" 3'-8" 2'-9" 4'-2" 2'-2" 3'-2"

B 4'-2" 6'-3" 3'-2" 4'-9" 3'-7" 5'-5" 2'-9" 4'-2"

5
A 4'-0" 6'-0" 3'-1" 4'-7" 3'-6" 5'-2" 2'-8" 4'-0"

B 5'-2" 7'-9" 4'-0" 6'-0" 4'-6" 6'-9" 3'-6" 5'-2"

6
A 4'-9" 7'-2" 3'-8" 5'-6" 4'-2" 6'-2" 3'-2" 4'-9"

B 6'-3" 9'-4" 4'-9" 7'-2" 5'-5" 8'-1" 4'-2" 6'-2"

7
A 7'-0" 10'-5" 5'-4" 8'-0" 6'-0" 9'-0" 4'-8" 7'-0"

B 9'-0" 13'-6" 7'-0" 10'-5" 7'-10" 11'-9" 6'-0" 9'-0"

8
A 7'-11" 11'-11" 6'-2" 9'-2" 6'-11" 10'-4" 5'-4" 7'-11"

B 10'-4" 15'-6" 7'-11" 11'-11" 8'-11" 13'-5" 6'-11" 10'-4"

9
A 9'-0" 13'-5" 6'-11" 10'-4" 7'-9" 11'-8" 6'-0" 9'-0"

B 11'-8" 17'-5" 9'-0" 13'-5" 10'-1" 15'-1" 7'-9" 11'-8"

10
A 10'-1" 15'-1" 7'-9" 11'-8" 8'-9" 13'-1" 6'-9" 10'-1"

B 13'-1" 19'-8" 10'-1" 15'-1" 11'-4" 17'-0" 8'-9" 13'-1"

11
A 11'-2" 16'-9" 8'-7" 12'-11" 9'-8" 14'-6" 7'-6" 11'-2"

B 14'-7" 21'-10" 11'-2" 16'-9" 12'-7" 18'-11" 9'-8" 14'-6"

NOTES:

1. CASES 1 AND 2 WHICH DEPEND ON CLEAR CONCRETE COVER AND THE CENTER-TO-CENTER 
SPACING OF THE BARS ARE DEFINED AS:CASE 1:

COVER AT LEAST 1db AND CLEAR SPACING AT LEAST 2db.CASE 2:
COVER LESS THAN db OR CLEAR SPACING LESS THAN 2db.

2. TOP BARS ARE HORIZONTAL BARS WITH MORE THAN 12 INCHES OF CONCRETE CAST BELOW 
THE BARS.

3. OTHER BARS INCLUDED VERTICAL BARS AND HORIZONTAL BARS WITH LESS THAN 12 INCHES 
OF CONCRETE CAST BELOW HORIZONTAL BARS.

4. BAR SPLICES NOT COVERED BY THIS SCHEDULE ARE SPECIFICALLY DETAILED AND 
DIMENSIONED PER PLANS.

5. ALL SPLICES SHALL BE CLASS 'B' UNLESS OTHERWISE ON PLANS, OR STAGGERED.
6. FOR DEVELOPMENT LENGTH, Ld, USE CLASS 'A' LAP SPLICE LENGTH.
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DOHN & ASSOCIATES
630 Quintana Road, Suite 312 
Morro Bay, CA 93442
TEL (805) 801-3434 
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RFD
3965 Fifth Avenue, Suite 400
San Diego, CA 92103
TEL (619) 756-2681
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TEMECULA VALLEY 
CAMPUS 
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802 EAST COTA STREET, SUITE A 
SANTA BARBARA, CA 93103

TEL (805) 963-1955
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TYPICAL CONCRETE
DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  12" = 1'-0"1

TYPICAL REINFORCEMENT
LAP SPLICE - NORMAL WEIGHT CONCRETE

SCALE :  1" = 1'-0"2 TYPICAL LAP SPLICES

2A TYPICAL LAP SPLICES

2B TYPICAL LAP SPLICES

SCALE :  1" = 1'-0"4

STANDARD HOOK GEOMETRY - BARS
DEVELOPED IN TENSION

SCALE :  1" = 1'-0"3

TYPICAL STANDARD HOOK GEOMETRY -
STIRRUPS, TIES & HOOPS

SCALE :  1" = 1'-0"5 EDGE OF SLAB ON GRADE

SCALE :  12" = 1'-0"6

TYPICAL REINFORCEMENT
LAP SPLICE - LIGHT WEIGHT CONCRETE

NO. DATE DESCRIPTION
A 08-13-2019 DSA Backcheck #1
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#4 DOWELS @ 18" OC DRILL AND 
EPOXY W/HILTI HY-200 SEE 
FOR TESTING REQUIREMENTS

6" SLAB-ON-GRADE INFILL 
OVER 10 MIL VISQUEEN 
VAPOR BARRIER

2'
-2

" T
O

 6
'-0

"

CONTRACTOR TO 
SHORE EXCAVATION 
AS REQUIRED

2'-0" MIN
SEE PLAN

U.G. PIPE 
SEE PLUMBING PLANS

PIPE TRENCH FILL W/ SOIL 
(SEE NOTE 2) OR CONCRETE 
SLURRY AS ALTERNATE

EMBED
6"

LONGITUDINAL #4 BARS @ 18" 
OC, PROVIDE DOWELS INTO 
EXISTING CONCRETE SIMILAR 
TO PERPENDICULAR DOWELS 
WITH 22" MIN LAP LENGTH

NOTE:

1.    (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT 
       (E) CONCRETE FLOOR SLAB FINISH AND COLOR.    
       PROVIDE MOCK-UP FOR ARCHITECT'S REVIEW AND 
       APPROVAL PRIOR TO PLACING (N) SLAB CONCRETE.

2.   MOISTURE SOIL AS NECESSARY TO NEAR OPTIMUM 
      MOISTURE CONTENT AND RECOMPACT USING HEAVY 
      COMPACTION EQUIPMENT TO AN UNYIELDING 
      CONDITION.  ALL STRUCTURAL FILL WITHIN THE 
      BUILDING FOOTPRINTS SHOULD BE COMPACTED 
      THROUGHOUT TO 90 PERCENT OF THE ASTM D 1557 
      LABORATORY MAXIMUM DENSITY, AT OR SLIGHTLY 
      ABOVE OPTIMUM MOISTURE. SEE  PROJECT SPECIFIC 
      DSA 103 FORM FOR TESTING REQUIREMENTS.

/1 S-510

NOTE:

1.    (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT 
       (E) CONCRETE FLOOR SLAB FINISH AND COLOR.    
       PROVIDE MOCK-UP FOR ARCHITECT'S REVIEW AND 
       APPROVAL PRIOR TO PLACING (N) SLAB CONCRETE.

NOTES: 

1. HEADED STUDS ARE NOT SHOWN FOR CLARITY.
2. "Ls" PER 6/S500.
3. (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT 

(E) CONCRETE FLOOR SLAB FINISH AND COLOR.  
PROVIDE MOCK-UP FOR ARCHITECT'S REVIEW AND 
APPROVAL PRIOR TO PLACING (N) SLAB CONCRETE.

4. TENSION TEST ALL EPOXIED DOWELS TO 638#.

GRID

(E) STEEL COLUMN

(E) STEEL BEAM(N) COLUMN 
STRENGHTENING 
PER PLAN 

(N) REBAR

(N) CONC SLAB

(E) CONC 
SLAB

DO NOT DAMAGE (E) 
METAL DECK

(E) Wx OR HSS BRACE 
WHERE OCCURS

(N) COMPRESSIBLE FILL 
WHERE GUSSET 
OCCURS PER S-620, TYP

PER 4A

(E) BASE PLATE
CONFIGURATION 
VARIES

(N) COLUMN 
STRENGTHENING 
PER PLAN

(E) Wx COLUMN

Ls, TYP

(N) CONC SLAB 
DEPTH  TO MATCH
EXISTING

(E) CONC SLAB

(N) #3 @ 12" OC EW 
EPOXIED DOWELS W/ 
HILTI RE500 W/ 3 3/8" 
EMBED, TYP

PLAN - INTERIOR CONDITION5A

(E) GUSSET PLATE 
VARIES WHERE 
OCCURS

WORK AS REQ'D

1'-6" MIN ALL AROUND
STRENGTHENING

W
O

R
K

 A
S 

R
EQ

'D

1'
-6

" M
IN

 A
LL

 A
R

O
U

N
D

ST
R

EN
G

TH
EN

IN
G

5C

S-510

GRID

GRID

(N) CONC 
SLAB

(E) CONC SLAB

(N) REBAR
(E) Wx OR HSS 
BRACE

(N) COMPRESSIBLE FILL 
WHERE GUSSET 
OCCURS PER S-620

TYP
12" MIN

NOTES:

1. "Ls" PER              .
2. (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT (E) CONCRETE FLOOR SLAB 

FINISH AND COLOR.  PROVIDE MOCK-UP FOR ARCHITECT'S REVIEW AND   
APPROVAL PRIOR TO PLACING (N) SLAB CONCRETE.

3. TENSION TEST ALL EPOXIED DOWELS TO 1950#.

/1 S-500

GRID

(E) SLAB REINF 
PER PLAN

(N) REINF 
PER PLAN

DRILL AND EPOXY USING HILTI 
RE 500-SD PER ESR 2322
SEE                FOR TESTING 
INFORMATION.

   (N) #4 DOWELS 
@ 4'-0" OC 

8

12
" V

.I.
F.

Is PER 1/S-500

4"

  3
"

NOTE:

1.    (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT 
       (E) CONCRETE FLOOR SLAB FINISH AND COLOR.    
       PROVIDE MOCK-UP FOR ARCHITECT'S REVIEW AND 
       APPROVAL PRIOR TO PLACING (N) SLAB CONCRETE.

FOAM FILLER PROVIDE VISQUEEN 
OR SIMILAR BETWEEN FOAM AND 
TOPPING SLAB TYP PROVIDE RIGID 
CEULLUAR POLYSTYRENE 
GEOFOAM-EPS19

4'-0" SQUARE TYP
(N) 6" WALL

ROUGHEN 
CONCRETE TO 
1/4" AMPLITUDE

(N) CONC PAD

6"

/1 S-510

T.O.F. PER PLAN

1' - 0"

PE
R

 P
LA

N

C
LR

1 
1/

2"
C

LR3"

(E) FOOTINGFOUNDATION 
PER PLAN

(E) SOG

ls PER
/1 S-500

(N) REINFORCEMENT 
PER PLAN

ls PER
/1 S-500

(N) DOWEL INTO 
(E) SLAB SIM TO

/2 S-510

ROUGHEN 
AMPLITUDE TO 
1/4"  AMPLITUDE

NOTE:

1.    (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT 
       (E) CONCRETE FLOOR SLAB FINISH AND COLOR.    
       PROVIDE MOCK-UP FOR ARCHITECT'S REVIEW AND 
       APPROVAL PRIOR TO PLACING (N) SLAB CONCRETE.

DRILL AND EPOXY USING 
HILTI RE-500SD PER ESR 
2322. PULL TEST TO 6,500#

(N) #3 @12" OC EW 
EPOXIED DOWELS W/ 
HILTI HIT-RE 500 V3 W/ 
3 3/8" EMBED, TYP 

(N) CONC SLAB

(E) GUSSET PLATE 
STRENGTHENING 
WHERE OCCURS 
PER ELEV            

(E) Wx COL

(E) CONC SLAB 

WORK AS REQ'D

 1'-0" MIN, TYP ALL AROUND
STRENGTHENING

4C

S-510

Ls, TYP

(N) COLUMN 
STRENGTHENING
WHERE OCCURS 
PER ELEV

W
O

R
K

 A
S 

R
E

Q
'D

1'
-0

" M
IN

, T
YP

 A
LL

 A
R

O
U

N
D

SH
TR

EN
G

TH
EN

IN
G

GRID

GRID

  4 1/2"
(N) 4" CONC 
SLAB W/ #4 @ 
16" OC EW 

HILTI HIT-RE 500 V3 
EPOXY TYP (ICC 
ESR-3814)

SAW CUT LINE

ls PER 1/S-500

(E) CONC SOG

NOTES:

1. (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT (E) CONCRETE 
       FLOOR SLAB FINISH AND COLOR.  PROVIDE MOCK-UP FOR ARCHITECT'S 
       REVIEW AND APPROVAL PRIOR TO PLACING (N) SLAB CONCRETE.

2. SPECIAL INSPECTION & TESTING IS NOT REQUIRED FOR EPOXY DOWEL 
       WORK AS SHOWN AND WHERE REFERENCED ON OTHER DETAILS.

EQ
EQ

THICKENED FOOTING 
PER PLAN 

(N) HSS4X4X1/8 FENCE 
POST PER INCREMENT 2, 
SEE A-111

T.O. SLAB

6" DIA INSERT, CONTRACTOR TO PLACE 
INSERT WITHOUT INTERUPTING 
REINFORCEMENT REQUIRED FOR 
STRENGTHENING ON              . 

(N) REINFORCEMENT
PER STRENGTHING 
DETAILS

(N) NON-SHRINK
GROUT

1'
 - 

0"

2"

/1 S-526

1/8" SAWCUT

3/
4"

 M
IN

.

SAW-CUT JOINTFORMED JOINTCONSTRUCTION JOINT

JOINT SEALER

1/8" PREMOLDED
STRIP FILL W/

3/
4"

 M
IN

.

1/2" WIDE CONTINUOUS
FORMED KEY

BREAK BOND
W/ CURING
COMPOUND

PE
R

 P
LA

N
TH

IC
KN

ES
S

NOTES:

1. CONTROL JOINTS TO BE LOCATED AT COLUMN CENTER LINES AND AT 15'-0" MAX. AND 
    EVERY 225 SQUARE FEET.
2. IF SAW-CUT CONTROL JOINT TO BE USED, SAW-CUT WITHIN 24 HOURS OF POUR.
3. CONSTRUCTION JOINT TO BE LOCATED AS PER NOTES #1 AND #2 UNLESS SPECIFICALLY
    INDICATED ON PLANS.
4. NOTE: (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT (E) CONCRETE FLOOR SLAB
    FINISH AND COLOR.  PROVIDE MOCK-UP FOR ARCHITECT'S REVIEW AND APPROVAL  
    PRIOR TO PLACING (N) SLAB CONCRETE.

C.3

13

(E) CONC SLAB

2'-0"Ø MAXISOLATION JOINT SIM 
TO                 , NO (N) 
REBAR REQUIRED

/3B S-510

NOTE:

1.    (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT 
       (E) CONCRETE FLOOR SLAB FINISH AND COLOR.    
       PROVIDE MOCK-UP FOR ARCHITECT'S REVIEW AND 
       APPROVAL PRIOR TO PLACING (N) SLAB CONCRETE.

COLUMN 
STRENGTHENING 
PER PLAN 

(E) BASE PLATE
CONFIGURATION 
VARIES

(N) COLUMN 
STRENGTHENING 
PER PLAN

(E) Wx COLUMN

(N) CONC SLAB 
DEPTH  TO MATCH
EXISTING

(E) CONC SLAB

(N) #3 @ 12" OC EW 
EPOXIED DOWELS W/ HILTI 
RE500 W/ 3 3/8" EMBED, TYP

(E) GUSSET PLATE 
VARIES WHERE 
OCCURS

WORK AS REQ'D

1'-6" MIN ALL AROUND
STRENGTHENINGW

O
R

K
 A

S 
R

EQ
'D

1'
-6

" M
IN

 A
LL

 A
R

O
U

N
D

ST
R

EN
G

TH
EN

IN
G

5C

S-510

Ls, TYP

M
IN

3/
4"

MIN
3/4"

GRID

GRID

(N) CONC SLAB

(E) GUSSET PLATE 
STRENGTHENING 
WHERE OCCURS 
PER ELEV            

(E) Wx COL

(E) CONC SLAB 

WORK AS REQ'D

 1'-0" MIN, TYP ALL AROUND
STRENGTHENING

4C

S-510

(N) COLUMN 
STRENGTHENING
WHERE OCCURS 
PER ELEV

W
O

R
K

 A
S 

R
E

Q
'D

1'
-0

" M
IN

, T
YP

 A
LL

 A
R

O
U

N
D

ST
R

EN
G

TH
EN

IN
G

M
IN

3/
4"

MIN
3/4"

(N) #3 @12" OC EW 
EPOXIED DOWELS W/ 
HILTI HIT-RE 500 V3 W/ 
3 3/8" EMBED, TYP 

GRID

GRID

GRID

GRID

CL COL

C
L 

C
O

L

TYP8" 
MIN

FILL AROUND COLUMN

(E) COLUMN

COLUMN STRENGTHENING 
PER ELEVATION

ISOLATION JOINT 
PER                ./3B S-510

1/2"

3/
4"

FILL JOINT W/ (N) ELASTOMERIC 
JOINT SEALANT

PREFORMED MATERIAL

(N) #3 @ 12" OC EA WAY, TYP

(E) SLAB

(E) REBAR

  1'-6"
TYP

3" CLR

EQ
EQ

  2
'-

6
"

2"

(N) #4 TIES, TYP

(N) HSS4X4X1/8 FENCE 
POST PER INCREMENT 2, 
SEE A-111

(N) PAVING AS 
REQUIRED BY 
OTHERS

C
LR3"

(4) #5 EQUALLY 
SPACED VERTICAL 
REINFORCEMENT

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  
KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 310-8536

P2S INC. 
3000 East Spring Street, Suite 800
Long Beach, CA 90815
TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  
E L E C T R I C A L   E N G I N E E R  
F I R E   P R O T E C T I O N    E N G I N E E R  
A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES
630 Quintana Road, Suite 312 
Morro Bay, CA 93442
TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD
3965 Fifth Avenue, Suite 400
San Diego, CA 92103
TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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TEMECULA VALLEY 
CAMPUS 
INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 
SANTA BARBARA, CA 93103

TEL (805) 963-1955
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S-510

TYPICAL DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  1" = 1'-0"2 SECTION AT PIPE TRENCH

SCALE :  1" = 1'-0"3 ISOLATION AT COLUMN AND SLAB ON GRADE

SCALE :  3/4" = 1'-0"4 SLAB REPAIR AROUND COLUMN
4C SECTION

SCALE :  3/4" = 1'-0"5 SLAB REPAIR AROUND COLUMN

5C SECTION

SCALE : NTS8 DEPRESSION INFILL DETAIL

SCALE :  3/4" = 1'-0"9 DETAIL

4A PLAN - INTERIOR CONDITION

SCALE :  1" = 1'-0"1 (E) SLAB REPAIR DETAIL

SCALE :  3/4" = 1'-0"10 DETAIL
SCALE :  1" = 1'-0"6 SLAB ON GRADE JOINTS

SCALE :  1" = 1'-0"7

ISOLATION AT COLUMN AND
SLAB ON GRADE AT LOBBY

5B PLAN - EXTERIOR CONDITION

4B PLAN - EXTERIOR CONDITION

3A PLAN

3B EXPASION / ISOLATION JOINT

SCALE :  1" = 1'-0"11 DETAIL

NO. DATE DESCRIPTION
1 07-19-2019 ADDENDUM #2
A 08-13-2019 DSA Backcheck #1
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13

12.8
VIF12' - 0

"

VIF4' - 0
"

4' - 0"

VIF
17' - 6"

2

S-520

2

S-520

3

S-520

TRANSVERSE DIRECTION

LONGITUDINAL DIRECTION

NOTES:

1. SEE SECTIONS FOR REINFORCEMENT.
2. (N) CONCRETE FLOOR SLAB TO MATCH 

ADJACENT (E) CONCRETE FLOOR SLAB 
FINISH AND COLOR.  PROVIDE MOCK-UP FOR 
ARCHITECT'S REVIEW AND APPROVAL PRIOR 
TO PLACING (N) SLAB CONCRETE.

A.7

A

(E) SOG

(N) #6 @ 12" OC EW 
EPOXIED DOWELS 
W/ 1'-6" EMBED 

(N) #9 @ 12" OC 

(N) CONC FTG 
STRENGTHENING

(E) REINF CONC 
FTG 

VI
F

  1
'-

10
"

4'
-0

" V
IF

PER PLAN

SAW CUT LINE 

NOTES:

1. LOCATE (E) REINFORCEMENT PRIOR TO (N) EPOXY 
DOWELS USING NON-DESTRUCTIVE METHODS.

2. DO NOT CUT OR DAMAGE (E) REINFORCEMENT.
3. ALL EPOXY IS TO BE HILTI HIT-RE 500 V3 (ICC ESR-

3814) OR APPROVED EQUAL.
4. (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT 

(E) CONCRETE FLOOR SLAB FINISH AND COLOR.  
PROVIDE MOCK-UP FOR ARCHITECT'S REVIEW AND 
APPROVAL PRIOR TO PLACING (N) SLAB 
CONCRETE.

5. PULL TEST ALL #6 EPOXY DOWELS TO 21100#.

ROUGHEN TO 
1/4" AMPLITUDE 

(E) COLUMN WHERE 
OCCURS SEE DETAIL 

 FOR LOCATION OF 
DOWELS NEAR COL 

(N) CURB WHERE 
OCCURS SIM TO             /5 S-500

TY
P

3"
 C

LR

MIN, TYP 
6" EDGE DIST

TYP
1' - 6" LAP

/4 S-520

SLAB REPAIR 
PER 1/S-510, TYP  

(E) SOG

(N) DOWELS 
PER

(N) REINF PER 

(N) CONC FTG 
STRENGTHENING

(E) REINF 
CONC FTG 

4'
-0

" V
IF

PER PLAN

SAW CUT LINE 

ROUGHEN TO 
1/4" AMPLITUDE 

(E) COLUMN WHERE 
OCCURS SEE DETAIL 

 FOR LOCATION 
OF DOWELS NEAR COL 

(N) CURB WHERE 
OCCURS SIM TO             /5 S-500

DIST, TYP 
6" MIN EDGE

VI
F

1'
 - 

10
"

TYP
1' - 6" LAP

TY
P

3"
 C

LR

NOTES:

1. LOCATE (E) REINFORCEMENT PRIOR TO (N) EPOXY 
DOWELS USING NON-DESTRUCTIVE METHODS.

2. DO NOT CUT OR DAMAGE (E) REINFORCEMENT.
3. ALL EPOXY IS TO BE HILTI HIT-RE 500 V3 (ICC ESR-

3814) OR APPROVED EQUAL.
4. (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT 

(E) CONCRETE FLOOR SLAB FINISH AND COLOR.  
PROVIDE MOCK-UP FOR ARCHITECT'S REVIEW 
AND APPROVAL PRIOR TO PLACING (N) SLAB 
CONCRETE.

5. PULL TEST ALL #6 EPOXY DOWELS TO 21100#.

/2 S-520

/2 S-520

/4 S-520

SLAB REPAIR 
PER 1/S-510, TYP

(N) CONC FTG 
STRENGTHENING

(E) REINF CONC FTG

(N) COL STRENGTHENING 
WHERE OCCURS 

(E) COL ORIENTATION 
PER PLAN 

DEMO (E) THICKENED 
SLAB EDGE NEAR COL

VI
F

4'
 - 

0"
VA

R
IE

S

(N) EPOXIED DOWELS
PER ENLARGED PLANS,
TYP

ALL AROUND (E) COL
6" MIN, 12" MAX

NOTE:

1.    (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT 
       (E) CONCRETE FLOOR SLAB FINISH AND COLOR.    
       PROVIDE MOCK-UP FOR ARCHITECT'S REVIEW AND 
       APPROVAL PRIOR TO PLACING (N) SLAB CONCRETE.

INTERRUPT REINFORCEMENT 
@ COLUMNS 

DATE:

JOB NUMBER:

SHEET TITLE
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PROJECT OWNER & TITLE
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  
KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 310-8536

P2S INC. 
3000 East Spring Street, Suite 800
Long Beach, CA 90815
TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  
E L E C T R I C A L   E N G I N E E R  
F I R E   P R O T E C T I O N    E N G I N E E R  
A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES
630 Quintana Road, Suite 312 
Morro Bay, CA 93442
TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD
3965 Fifth Avenue, Suite 400
San Diego, CA 92103
TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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CR
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EN

T 
#1

TEMECULA VALLEY 
CAMPUS 
INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 
SANTA BARBARA, CA 93103

TEL (805) 963-1955
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S-520

CONCRETE
FOUNDATION
DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  3/8" = 1'-0"1 ENLARGED PLAN

SCALE :  1/2" = 1'-0"2 STRENGTHENING OF CONC FTG

SCALE :  1/2" = 1'-0"3 STRENGTHENING OF CONC FTG

SCALE :  1/2" = 1'-0"4 STRENGTHENING OF CONC FTG NEAR COL
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13.7

14

4' - 0
"

4'-0ˮ

VIF
18' - 0"

4'-0ˮ

18' - 0
"

2

S-521

8' - 0
"

2

S-520

6' - 0
"

LONGITUDINAL DIRECTION

TRANSVERSE DIRECTION

NOTES:

1. SEE SECTIONS FOR REINFORCEMENT.
2. (N) CONCRETE FLOOR SLAB TO MATCH

ADJACENT (E) CONCRETE FLOOR SLAB
FINISH AND COLOR.  PROVIDE MOCK-UP FOR
ARCHITECT'S REVIEW AND APPROVAL PRIOR
TO PLACING (N) SLAB CONCRETE.

A.7

B
3

S-521

4

S-521

(E) SOG
(N) #7 @ 9" OC

(N) CONC FTG
STRENGTHENING

(E) REINF CONC FTG

4'
-0

" V
IF

SAW CUT LINE 

TYP
PER PLAN

(E) COLUMN WHERE OCCURS
SEE DETAIL 4/S-520 FOR
LOCATION OF DOWELS NEAR COL 

(N) (4) #9 TOP AND
BOT, TYP

(N) (6) #6 @ 12" OC
(LONG DIR)
EPOXIED DOWELS
W/ 1'-6" EMBED, TYP

ROUGHEN TO 
1/4" AMPLITUDE

(N) #6 @ 9" OC EW MAX
EPOXIED DOWELS W/
1'-6" EMBED

SLAB REPAIR 
PER               TYP/1 S-510

(N) #5 STIRRUPS W/
(4) LEGS @ 9" OC
(LONG DIR), TYP

TYP
1' - 6" LAP

6" MIN EDGE
DIST. MIN. TYP

TYP
3" CLR

LINE OF 
EXCAVATION, TYP

TY
P

3"
 C

LR

PER PLAN

NOTES:

1. LOCATE (E) REINFORCEMENT PRIOR TO (N) EPOXY DOWELS
USING NON-DESTRUCTIVE METHODS.

2. DO NOT CUT OR DAMAGE (E) REINFORCEMENT.
3. ALL EPOXY IS TO BE HILTI HIT-RE 500 V3 (ICC ESR-3814) OR

APPROVED EQUAL.
4. (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT (E)

CONCRETE FLOOR SLAB FINISH AND COLOR.  PROVIDE
MOCK-UP FOR ARCHITECT'S REVIEW AND APPROVAL PRIOR
TO PLACING (N) SLAB CONCRETE.

5. PULL TEST ALL #6 EPOXY DOWELS TO 21100#.

VI
F

1'
 - 

10
"

(E) SOG

(N) EPOXIED DOWELS
PER

(N) REINF PER 

(N) CONC FTG
STRENGTHENING

(E) REINF CONC
FTG

VI
F

  1
'-

10
"

4'
-0

" V
IF

PER PLAN

SAW CUT LINE 

NOTES:

1. LOCATE (E) REINFORCEMENT PRIOR TO (N)
EPOXY DOWELS USING NON-DESTRUCTIVE
METHODS.

2. DO NOT CUT OR DAMAGE (E) REINFORCEMENT.
3. ALL EPOXY IS TO BE HILTI HIT-RE 500 V3 (ICC

ESR-3814) OR APPROVED EQUAL.
4. (N) CONCRETE FLOOR SLAB TO MATCH

ADJACENT (E) CONCRETE FLOOR SLAB FINISH
AND COLOR.  PROVIDE MOCK-UP FOR
ARCHITECT'S REVIEW AND APPROVAL PRIOR TO
PLACING (N) SLAB CONCRETE.

5. PULL TEST ALL #6 EPOXY DOWELS TO 21100#.

ROUGHEN TO 
1/4" AMPLITUDE 

(E) COLUMN WHERE
OCCURS SEE DETAIL

 FOR LOCATION OF 
DOWELS NEAR COL(N) CURB WHERE

OCCURS SIM TO             /5 S-500

TY
P

3"
 C

LR
,

MIN, TYP 
6" EDGE DIST

/4 S-520
/2 S-524

/2 S-520

6 1

2"

SEE ARCH FOR 
FLOORING 

1' - 6" LAP

(N) #5 CONT

BEND BARS AT 
DEPRESSION TYP 
ALL SIDES  

4"
 M

IN

TYP
1' - 6" LAP

2' - 0"

SLAB REPAIR 
PER              , TYP/1 S-510

(E) SOG
(N) REINFORCEMENT 
PER               

(N) CONC FTG
STRENGTHENING

(E) REINF CONC FTG

4'
-0

" V
IF

SAW CUT LINE 

TYP
PER PLAN

(E) COLUMN WHERE OCCURS
SEE DETAIL 4/S-520 FOR
LOCATION OF DOWELS NEAR COL 

(5) #9 TOP AND BOT, TYP

(N) EPOXIED DOWELS
PER              

ROUGHEN TO 
1/4" AMPLITUDE

(N) EPOXIED
DOWELS PER

SLAB REPAIR 
PER               TYP/1 S-510

(N) #5 STIRRUPS W/
(5) LEGS @ 9" OC
(LONG DIR), TYP

6" MIN EDGE
DIST. MIN. TYP

TYP
3" CLR

LINE OF 
EXCAVATION, TYP

TY
P

3"
 C

LR
,

PER PLAN

NOTES:

1. LOCATE (E) REINFORCEMENT PRIOR TO (N) EPOXY DOWELS
USING NON-DESTRUCTIVE METHODS.

2. DO NOT CUT OR DAMAGE (E) REINFORCEMENT.
3. ALL EPOXY IS TO BE HILTI HIT-RE 500 V3 (ICC ESR-3814) OR

APPROVED EQUAL.
4. (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT (E)

CONCRETE FLOOR SLAB FINISH AND COLOR.  PROVIDE
MOCK-UP FOR ARCHITECT'S REVIEW AND APPROVAL PRIOR
TO PLACING (N) SLAB CONCRETE.

5. PULL TEST ALL #6 EPOXY DOWELS TO 21100#.

/2 S-521

/2 S-521

LAP
1' - 6"

2' - 0"

6
1

/2 S-521

SEE ARCH FOR 
FLOORING

2"

(N) #5 CONT

BEND BARS AT 
DEPRESSION TYP 
ALL SIDES  

4"
 M

IN

TYP
1' - 6" LAP

VI
F

1'
 - 

10
"
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  
KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R 

KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 310-8536

P2S INC. 
3000 East Spring Street, Suite 800
Long Beach, CA 90815
TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  
E L E C T R I C A L   E N G I N E E R  
F I R E   P R O T E C T I O N    E N G I N E E R  
A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R 

DOHN & ASSOCIATES
630 Quintana Road, Suite 312 
Morro Bay, CA 93442
TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD
3965 Fifth Avenue, Suite 400
San Diego, CA 92103
TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
CR

EM
EN

T 
#1

TEMECULA VALLEY 
CAMPUS 
INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 
SANTA BARBARA, CA 93103

TEL (805) 963-1955
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S-521

CONCRETE
FOUNDATION
DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  3/8" = 1'-0"1 ENLARGED PLAN

SCALE :  1/2" = 1'-0"2 STRENGTHENING OF CONC FTG

NO. DATE DESCRIPTION
A 08-13-2019 DSA Backcheck #1

SCALE :  1/2" = 1'-0"4 STRENGTHENING OF CONC FTG AT FLOOR DEPRESSION

SCALE :  1/2" = 1'-0"3 STRENGTHENING OF CONC FTG AT FLOOR DEPRESSION
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13

12.8

 VIF20' - 0
"

26' - 8"

2

S-520

2

S-522

D

VIF10' - 7
 1/2"

TRANSVERSE DIRECTION

LONGITUDINAL DIRECTION

3

S-522
S-522

4
S-522

5

DEMO

NOTES:

1. SEE SECTIONS FOR REINFORCEMENT.
2. (N) CONCRETE FLOOR SLAB TO MATCH 

ADJACENT (E) CONCRETE FLOOR SLAB 
FINISH AND COLOR.  PROVIDE MOCK-UP FOR 
ARCHITECT'S REVIEW AND APPROVAL PRIOR 
TO PLACING (N) SLAB CONCRETE.

C.6

VI
F

1'
 - 

10
"

(E) SOG

(N) CONC FTG 
STRENGTHENING

(N) #9 @ 
12" OC 

(N) #6 @ 12" EW EPOXIED 
DOWELS W/ 1'-6" EMBED

(E) REINF 
CONC FTG

(E) SOG

13
(N) #9 @ 12" OC (LONG DIR)

SAW CUT LINE

M
IN3"

(E) ELEV PIT WALL 

(E) SOG 

1' - 0"(N) #4 EPOXIED 
DOWELS @ 12" OC EW 
W/ 4 1/2" EMBED 
(SEE NOTE 6)

DO NOT DAMAGE (E) 
ELEVATOR SHAFT WALL

DIST, TYP 
6" MIN EDGE

VI
F

7'
 - 

8"

ROUGHEN TO 
1/4" AMPLITUDE

TY
P

3"
 C

LR

NOTES:

1. LOCATE (E) REINFORCEMENT PRIOR TO (N) 
EPOXY DOWELS USING NON-DESTRUCTIVE 
METHODS.

2. DO NOT CUT OR DAMAGE (E) REINFORCEMENT.
3. ALL EPOXY IS TO BE HILTI HIT-RE 500 V3 (ICC 

ESR-3814) OR APPROVED EQUAL.
4. (N) CONCRETE FLOOR SLAB TO MATCH 

ADJACENT (E) CONCRETE FLOOR SLAB FINISH 
AND COLOR.  PROVIDE MOCK-UP FOR 
ARCHITECT'S REVIEW AND APPROVAL PRIOR TO 
PLACING (N) SLAB CONCRETE.

5. PULL TEST ALL #6 EPOXY DOWELS TO 21100#.
6. SPECIAL INSPECTION & TESTING IS NOT 

REQUIRED FOR #4 EPOXY DOWEL WORK AS 
SHOWN. 

SLAB REPAIR 
PER 1/S-510

LEVEL 1

EL=PER PLAN

DIST, TYP
 6" MIN EDGE

ROUGHEN TO 
1/4" AMPLITUDE

(N) DOWELS
PER /2 S-520

ROUGHEN TO 
1/4" AMPLITUDE

VI
F

 1'
-1

0"
VI

F
4'

 - 
0"

(E) REINF 
CONC FTG

TY
P

3"
 C

LR

(N) #4 @ 12" OC EW 
EPOXIED DOWELS W/
4 1/2" EMBED (SEE NOTE 2)

1' - 0"

C.6D
(N) REINFORCING PER
ENLARGED PLAN DO NOT DAMAGE 

(E) ELEVATOR SHAFT WALL

(E) ELEV PIT WALL

NOTES:

1. (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT (E) 
CONCRETE FLOOR SLAB FINISH AND COLOR.  
PROVIDE MOCK-UP FOR ARCHITECT'S REVIEW AND 
APPROVAL PRIOR TO PLACING (N) SLAB CONCRETE.

2. SPECIAL INSPECTION & TESTING IS NOT REQUIRED 
FOR #4 EPOXY DOWEL WORK AS SHOWN. 

13

C.6

DO NOT DAMAGE 
(E) GUSSET 
PLATE

DO NOT DAMAGE
(E) ELEVATOR 
SHAFT WALL

(E) BRACED FRAME
COLUMN PER PLAN

DEMO (E) SOG AND THICKENED SLAB
EDGE UP TO (E) GUSSET PL

1'
 - 

0"

2

S-527

(N) COLUMN 
STRENGTHENING 
ABOVE PER PLAN

TY
P

1'
 - 

6"
 L

AP

13

C.6

(E) GUSSET 
PLATE

DO NOT DAMAGE
(E) ELEVATOR 
SHAFT WALL

(E) BRACED FRAME
COLUMN PER PLAN

(E) COL BASE PL

TY
P

1'
 - 

0"

(N) #4 @ 12" OC EW 
EPOXIED DOWELS 
W/ 4 1/2" EMBED,
TYP

1

S-527

(N) REINF PER 
ENLARGED PLANS,
TYP

(N) COLUMN 
STRENGTHENING  
ABOVE PER PLAN

NOTE:

SPECIAL INSPECTION & TESTING IS 
NOT REQUIRED FOR #4 EPOXY DOWEL 
WORK AS SHOWN. 
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  
KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 310-8536

P2S INC. 
3000 East Spring Street, Suite 800
Long Beach, CA 90815
TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  
E L E C T R I C A L   E N G I N E E R  
F I R E   P R O T E C T I O N    E N G I N E E R  
A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES
630 Quintana Road, Suite 312 
Morro Bay, CA 93442
TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD
3965 Fifth Avenue, Suite 400
San Diego, CA 92103
TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
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T 
#1

TEMECULA VALLEY 
CAMPUS 
INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 
SANTA BARBARA, CA 93103

TEL (805) 963-1955
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S-522

CONCRETE
FOUNDATION
DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  3/8" = 1'-0"1 ENLARGED PLAN

SCALE :  1/2" = 1'-0"2 STRENGTHENING OF CONC FTG

SCALE :  1/2" = 1'-0"3 CONC FTG STRENGTHENING

SCALE :  1/2" = 1'-0"5 DEMO PLAN AROUND COLUMN
SCALE :  1/2" = 1'-0"4 REINF AROUND COLUMN

NO. DATE DESCRIPTION
A 08-13-2019 DSA Backcheck #1
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S T R U C T U R A LSTA T E OF  CA L I FORN I A
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17.9
18

6' - 0
"

VIF8' - 6
"

VIF
17' - 0"

2' - 0"

2' - 0"

THICKENING OF (E) 
CONC FTG, TYP 

LONGITUDINAL DIRECTION

TRANSVERSE DIRECTION

2

S-523

(E) CONC FTG, TYP 

ENLARGEMENT OF (E) 
CONC FTG, TYP 

NOTES:

1. SEE SECTIONS FOR REINFORCEMENT.
2. (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT
    (E) CONCRETE FLOOR SLAB FINISH AND COLOR.
    PROVIDE MOCK-UP FOR ARCHITECT'S REVIEW AND
    APPROVAL PRIOR TO PLACING (N) SLAB CONCRETE.

A.7

B

(E) SOG

(N) #7 @ 9" OC 

(N) CONC FTG 
STRENGTHENING

(E) REINF CONC FTG 

SAW CUT LINE 

TYP
PER PLAN PER PLAN

(E) COLUMN WHERE OCCURS 
SEE DETAIL 4/S-520 FOR LOCATION 
OF DOWELS NEAR COL 

(N) (3) #6 @ 12" 
OC (LONG DIR) 
EPOXIED 
DOWELS W/ 1'-6" 
EMBED, TYP  

ROUGHEN TO 
1/4" AMPLITUDE

(N) #6 @ 9" OC (TRANS DIR),
@ 12" OC (LONG DIR) EPOXIED 
DOWELS W/ 1'-6" EMBED          

SLAB REPAIR 
PER               , TYP/1 S-510

(N) #4 TIES @ 12" OC
(LONG DIR), TYP

TYP
1' - 6" LAP

6" MIN EDGE
DIST. MIN. TYP

(N) #9 @ 12" OC
TOP AND BOT, TYP 

VI
F

3'
 - 

2"
VI

F
4'

 - 
0"

  

LINE OF
EXCAVATION,
TYP

TY
P

3"
 C

LR

NOTES:

1. LOCATE (E) REINFORCEMENT PRIOR TO (N) EPOXY 
DOWELS USING NON-DESTRUCTIVE METHODS.

2. DO NOT CUT OR DAMAGE (E) REINFORCEMENT.
3. ALL EPOXY IS TO BE HILTI HIT-RE 500 V3 (ICC ESR-

3814) OR APPROVED EQUAL.
4. (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT 

(E) CONCRETE FLOOR SLAB FINISH AND COLOR. 
PROVIDE MOCK-UP FOR ARCHITECT'S REVIEW 
AND APPROVAL PRIOR TO PLACING (N) SLAB 
CONCRETE.

5. PULL TEST ALL #6 EPOXY DOWELS TO 21100#.
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SUITABLE FOR ANY SITE OTHER THAN THE ONE  
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PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
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IN PART AT ANY OTHER SITE
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700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 310-8536

P2S INC. 
3000 East Spring Street, Suite 800
Long Beach, CA 90815
TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  
E L E C T R I C A L   E N G I N E E R  
F I R E   P R O T E C T I O N    E N G I N E E R  
A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES
630 Quintana Road, Suite 312 
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CONCRETE
FOUNDATION
DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  3/8" = 1'-0"1 ENLARGED PLAN

SCALE :  1/2" = 1'-0"2 STRENGTHENING OF CONC FTG
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VIF

12' - 0"

VI
F

17
' -

 6
"

VIF

4' - 0"

4'
 - 

0"

2

S-524

3

S-524

2

S-524

LO
N

G
IT

U
D

IN
AL

 D
IR

EC
TI

O
N

TRANSVERSE DIRECTIONNOTES:

1. SEE SECTIONS FOR REINFORCEMENT.
2. (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT
    (E) CONCRETE FLOOR SLAB FINISH AND COLOR.
    PROVIDE MOCK-UP FOR ARCHITECT'S REVIEW AND
    APPROVAL PRIOR TO PLACING (N) SLAB CONCRETE.

A.7

A

(E) SOG

(N) #6 @ 12" OC EW 
EPOXIED DOWELS 
W/ 1'-6" EMBED 

(N) #9 @ 12" OC 

(N) CONC FTG 
STRENGTHENING

(E) REINF 
CONC FTG 

VI
F

3'
 - 

2"
4'

-0
" V

IF

PER PLAN

SAW CUT LINE 

ROUGHEN TO 
1/4" AMPLITUDE 

(E) COLUMN WHERE 
OCCURS SEE DETAIL 
              FOR LOCATION OF 
DOWELS NEAR COL 

(N) CURB WHERE 
OCCURS SIM TO             /5 S-500

TY
P

3"
 C

LR

MIN, TYP 
6" EDGE DIST

TYP
1' - 6" LAP

/4 S-520

NOTES:

1. LOCATE (E) REINFORCEMENT PRIOR TO (N) 
EPOXY DOWELS USING NON-DESTRUCTIVE 
METHODS.

2. DO NOT CUT OR DAMAGE (E) REINFORCEMENT.
3. ALL EPOXY IS TO BE HILTI HIT-RE 500 V3 (ICC 

ESR-3814) OR APPROVED EQUAL.
4. (N) CONCRETE FLOOR SLAB TO MATCH 

ADJACENT (E) CONCRETE FLOOR SLAB FINISH 
AND COLOR. PROVIDE MOCK-UP FOR 
ARCHITECT'S REVIEW AND APPROVAL PRIOR TO 
PLACING (N) SLAB CONCRETE.

5. PULL TEST ALL #6 EPOXY DOWELS TO 21120#.

SLAB REPAIR 
PER 1/S-510, TYP 

(E) SOG

(N) DOWELS 
PER

(N) REINF PER 

(N) CONC FTG 
STRENGTHENING

(E) REINF 
CONC FTG 

4'
-0

" V
IF

PER PLAN

SAW CUT LINE 
ROUGHEN TO 
1/4" AMPLITUDE 

(E) COLUMN WHERE 
OCCURS SEE DETAIL 

 FOR LOCATION 
OF DOWELS NEAR COL 

(N) CURB WHERE 
OCCURS SIM TO              /5 S-500

DIST, TYP 
6" MIN EDGE

VI
F

3'
 - 

2"

NOTES:

1. LOCATE (E) REINFORCEMENT PRIOR TO (N) 
EPOXY DOWELS USING NON-DESTRUCTIVE 
METHODS.

2. DO NOT CUT OR DAMAGE (E) REINFORCEMENT.
3. ALL EPOXY IS TO BE HILTI HIT-RE 500 V3 (ICC 

ESR-3814) OR APPROVED EQUAL.
4. (N) CONCRETE FLOOR SLAB TO MATCH 

ADJACENT (E) CONCRETE FLOOR SLAB FINISH 
AND COLOR. PROVIDE MOCK-UP FOR 
ARCHITECT'S REVIEW AND APPROVAL PRIOR TO 
PLACING (N) SLAB CONCRETE.

5. PULL TEST ALL #6 EPOXY DOWELS TO 21100#.

TYP
1' - 6" LAP /2 S-524

/2 S-524

/4 S-520

SLAB REPAIR 
PER 1/S-510, TYP 
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  
KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 310-8536

P2S INC. 
3000 East Spring Street, Suite 800
Long Beach, CA 90815
TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  
E L E C T R I C A L   E N G I N E E R  
F I R E   P R O T E C T I O N    E N G I N E E R  
A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES
630 Quintana Road, Suite 312 
Morro Bay, CA 93442
TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD
3965 Fifth Avenue, Suite 400
San Diego, CA 92103
TEL (619) 756-2681
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802 EAST COTA STREET, SUITE A 
SANTA BARBARA, CA 93103

TEL (805) 963-1955
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S-524

CONCRETE
FOUNDATION
DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  3/8" = 1'-0"1 ENLARGED PLAN

SCALE :  1/2" = 1'-0"2 STRENGTHENING OF CONC FTG

SCALE :  1/2" = 1'-0"3 STRENGTHENING OF CONC FTG

NO. DATE DESCRIPTION
A 08-13-2019 DSA Backcheck #1
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23.3

0"

18
' -

 0
"

18' - 0"

  5' -  7"

  2' -  6"

TR
AN

SV
ER

SE
 D

IR
EC

TI
O

N

LONGITUDINAL DIRECTION
2

S-525

2

S-524

VIF

6' - 0"

 4'-0"

NOTES:

1. SEE SECTIONS FOR REINFORCEMENT.
2. (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT
    (E) CONCRETE FLOOR SLAB FINISH AND COLOR.
    PROVIDE MOCK-UP FOR ARCHITECT'S REVIEW AND
    APPROVAL PRIOR TO PLACING (N) SLAB CONCRETE.

A.7

B

3

S-524

(E) SOG

(N) #6 @ 8" OC MAX (TRANS DIR.) 
@ 12" OC (LONG DIR) EPOXIED 
DOWELS 3'-4" EMBED

(N) #7 @ 8" OC 

(E) REINF 
CONC FTG 

VI
F

3'
 - 

2"
4'

-0
" V

IF

PER PLAN

SAW CUT LINE 

(E) COLUMN WHERE 
OCCURS SEE DETAIL 
4/S-520 FOR LOCATION 
OF DOWELS NEAR COL   

TY
P

3"
 C

LR

MIN, TYP 
6" EDGE DIST

(N) #8 @ 12" OC EW ADD'L
EPOXIED DOWELS, W/ 2'-6"
EMBED, STAGGERED

ROUGHEN TO 
1/4" AMPLITUDE 

TYP
 0"

2'
 - 

6"

NOTES:

1. LOCATE (E) REINFORCEMENT PRIOR TO (N) 
EPOXY DOWELS USING NON-DESTRUCTIVE 
METHODS.

2. DO NOT CUT OR DAMAGE (E) REINFORCEMENT.
3. ALL EPOXY IS TO BE HILTI HIT-RE 500 V3 (ICC 

ESR-3814) OR APPROVED EQUAL.
4. (N) CONCRETE FLOOR SLAB TO MATCH 

ADJACENT (E) CONCRETE FLOOR SLAB FINISH 
AND COLOR. PROVIDE MOCK-UP FOR 
ARCHITECT'S REVIEW AND APPROVAL PRIOR TO 
PLACING (N) SLAB CONCRETE.

5. PULL TEST ALL #6 EPOXY DOWELS TO 21100#. 
PULL TEST ALL #8 EPOXY DOWELS TO 37900#.

TYP
1' - 6" LAP

SLAB REPAIR 
PER 1/S-510, TYP 

(E) SOG

(N) EPOXIED DOWELS 
PER 

(N) REINF PER 

(N) CONC FTG 
STRENGTHENING

(E) REINF 
CONC FTG 

4'
-0

" V
IF

PER PLAN

SAW CUT LINE 

ROUGHEN TO 
1/4" AMPLITUDE 

(E) COLUMN WHERE 
OCCURS SEE DETAIL 
              FOR LOCATION OF 
DOWELS NEAR COL (N) CURB WHERE 

OCCURS SIM TO             /5 S-500

TY
P

3"
 C

LR
,

MIN, TYP 
6" EDGE DIST

 
1' - 6" LAP

/4 S-520

NOTES:

1. LOCATE (E) REINFORCEMENT PRIOR TO (N) 
EPOXY DOWELS USING NON-DESTRUCTIVE 
METHODS.

2. DO NOT CUT OR DAMAGE (E) REINFORCEMENT.
3. ALL EPOXY IS TO BE HILTI HIT-RE 500 V3 (ICC 

ESR-3814) OR APPROVED EQUAL.
4. (N) CONCRETE FLOOR SLAB TO MATCH 

ADJACENT (E) CONCRETE FLOOR SLAB FINISH 
AND COLOR. PROVIDE MOCK-UP FOR 
ARCHITECT'S REVIEW AND APPROVAL PRIOR TO 
PLACING (N) SLAB CONCRETE.

5. PULL TEST ALL #6 EPOXY DOWELS TO 21120#.

/2 S-524

/2 S-524

6 1

(N) #5 CONT

BEND BARS AT 
DEPRESSION TYP 
ALL SIDES  

2"2"

SEE ARCH FOR 
FLOORING

TYP
1' - 6" LAP

4"
 M

IN

VI
F

3'
 - 

2"

2' - 0"

SLAB REPAIR 
PER              , TYP  /1 S-510
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  
KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 310-8536

P2S INC. 
3000 East Spring Street, Suite 800
Long Beach, CA 90815
TEL (562) 497-2999 
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F I R E   P R O T E C T I O N    E N G I N E E R  
A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES
630 Quintana Road, Suite 312 
Morro Bay, CA 93442
TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD
3965 Fifth Avenue, Suite 400
San Diego, CA 92103
TEL (619) 756-2681
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TEL (805) 963-1955
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S-525

CONCRETE
FOUNDATION
DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  3/8" = 1'-0"1 ENLARGED PLAN

SCALE :  1/2" = 1'-0"2 STRENGTHENING OF CONC FTG

NO. DATE DESCRIPTION
A 08-13-2019 DSA Backcheck #1

SCALE :  1/2" = 1'-0"3 STRENGTHENING OF CONC FTG AT FLOOR DEPRESSION
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D

VIF

20' - 0"

28
' -

 4
"

THICKENING OF 
(E) CONC FTG 

VIF

10' - 7 1/2"

2

S-526

LO
N

G
IT

U
D

IN
AL

 D
IR

EC
TI

O
N

TRANSVERSE DIRECTION

2

S-524

3

S-526

S-526
4

S-526
5

DEMO

NOTES:

1. SEE SECTIONS FOR REINFORCEMENT.
2. (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT (E) CONCRETE FLOOR
    SALB FINISH AND COLOR.  PROVIDE MOCK-UP FOR ARCHITECT'S REVIEW
    AND APPROVAL PRIOR TO PLACING (N) SLAB CONCRETE.

C.6

VI
F

3'
 - 

2"

(E) SOG

(N) CONC FTG 
STRENGTHENING

(N) #9 @ 
12" OC 

(N) #6 @ 12" EW EPOXIED 
DOWELS W/ 1'-6" EMBED

(E) REINF 
CONC FTG

(E) SOG

24
(N) #9 @ 12" OC SAW CUT LINE

(E) ELEV PIT WALL 

(E) SOG 

1' - 0"
(N) #4 EPOXIED 
DOWELS @ 12" OC EW 
W/ 3" EMBED 
(SEE NOTE 6)

DO NOT DAMAGE (E) 
ELEVATOR SHAFT WALL

DIST, TYP 
6" MIN EDGE

VI
F

6'
 - 

4"

TY
P

3"
 C

LR

ROUGHEN TO 1/4"
AMPLITUDE

(N) CURB WHERE OCCURS
SIM TO /5 S-500

NOTES:

1. LOCATE (E) REINFORCEMENT PRIOR TO 
(N) EPOXY DOWELS USING NON-
DESTRUCTIVE METHODS.

2. DO NOT CUT OR DAMAGE (E) 
REINFORCEMENT.

3. ALL EPOXY IS TO BE HILTI HIT-RE 500 V3 
(ICC ESR-3814) OR APPROVED EQUAL.

4. (N) CONCRETE FLOOR AS SLAB TO 
MATCH ADJACENT (E) CONCRETE 
FLOOR SLAB FINISH AND COLOR. 
PROVIDE MOCK-UP FOR ARCHITECT'S 
REVIEW AND APPROVAL PRIOR TO 
PLACING (N) SLAB CONCRETE.

5. PULL TEST ALL #6 EPOXY DOWELS TO 
21100#.

6. SPECIAL INSPECTIONS & TESTING IS 
NOT REQUIRED FOR #4 EPOXY DOWEL 
WORK AS SHOWN. 

TYP
1' - 6" LAP

SLAB REPAIR 
PER 1/S-510

TY
P

3"
 C

LR

1' - 0"

(N) #4 @ 12" OC EW
EPOXIED DOWELS W/
4 1/2" EMBED

ROUGHEN TO 
1/4" AMPLITUDE

(N) DOWELS
PER               /2 S-524

(N) REINFORCING PER
ENLARGED PLAN

LEVEL 1

EL=PER PLAN

ROUGHEN TO 
1/4" AMPLITUDE

(E) REINF 
CONC FTG

VI
F

3'
 - 

2"
VI

F
4'

 - 
0"

DIST, MIN
6" MIN EDGE

C.6D
DO NOT DAMAGE 
(E) ELEVATOR SHAFT WALL

(E) ELEV PIT WALL

NOTES:

1. (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT (E) CONCRETE FLOOR 
SLAB FINISH AND COLOR.  PROVIDE MOCK-UP FOR ARCHITECT'S REVIEW AND 
APPROVAL PRIOR TO PLACING (N) SLAB CONCRETE.

2. SPECIAL INSPECTION & TESTING IS NOT REQUIRED FOR #4 EPOXY DOWEL 
WORK AS SHOWN. 

(E) GUSSET 
PLATE

DO NOT DAMAGE
(E) ELEVATOR 
SHAFT WALL

(E) BRACED 
FRAME
COLUMN PER 
PLAN

(E) COL 
BASE PL

(N) #4 @ 12" OC EW 
EPOXIED DOWELS 
W/ 4 1/2" EMBED,
TYP

TY
P

1'
 - 

6"
 L

AP

TY
P

1'
 - 

0"

24

C.6

3

S-527

(N) REINF PER
ENLARGED 
PLAN, TYP

(N) COLUMN 
STRENGTHENING 
ABOVE PER PLAN

NOTE:

SPECIAL INSPECTION & TESTING IS 
NOT REQUIRED FOR #4 EPOXY 
DOWEL WORK AS SHOWN. 

DO NOT DAMAGE 
(E) GUSSET 
PLATE

DO NOT DAMAGE
(E) ELEVATOR 
SHAFT WALL

(E) BRACED FRAME
COLUMN PER PLAN

DEMO (E) SOG AND 
THICKENED SLAB
EDGE UP TO (E) 
GUSSET PL

1'
 - 

0"

24

C.6

DO NOT DAMAGE
(E) COL BASE PL

4

S-527

(N) COLUMN 
STRENGTHENING 
ABOVE PER PLAN
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  
KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 310-8536

P2S INC. 
3000 East Spring Street, Suite 800
Long Beach, CA 90815
TEL (562) 497-2999 
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DOHN & ASSOCIATES
630 Quintana Road, Suite 312 
Morro Bay, CA 93442
TEL (805) 801-3434 
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3965 Fifth Avenue, Suite 400
San Diego, CA 92103
TEL (619) 756-2681
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TEMECULA VALLEY 
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CONSULTANTS

802 EAST COTA STREET, SUITE A 
SANTA BARBARA, CA 93103

TEL (805) 963-1955
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S-526

CONCRETE
FOUNDATION
DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  3/8" = 1'-0"1 ENLARGED PLAN

SCALE :  1/2" = 1'-0"2 STRENGTHENING OF CONC FTG

SCALE :  1/2" = 1'-0"3 CONC FTG STRENGTHENING

SCALE :  1/2" = 1'-0"4 REINF AROUND COLUMN
SCALE :  1/2" = 1'-0"5 DEMO PLAN AROUND COLUMN
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(N) EPOXIDED 
DOWELS
PER 

(N) REINF PER 
ENLARGED PLAN

(N) #4 EPOXIED 
DOWELS @ 12" OC EW 
W/ 4 1/2" EMBED 
(SEE NOTE 2) DIST, TYP 

6" MIN EDGE

ROUGHEN TO 
1/4" AMPLITUDE

13

VI
F

 7'
-8

"

/2 S-522

END REINF NEAR GUSSET PL
WHERE OCCURS

(E) COL PER PLAN

DO NOT DAMAGE
(E) ELEVATOR 
SHAFT WALL

(E) GUSSET PL
PER PLAN

3"
 C

LR

PER PLAN

(E) SOG

SAW CUT LINE

VI
F

  1
' -

 1
0"

NOTES:

1. (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT (E) CONCRETE FLOOR SLAB FINISH AND 
COLOR.  PROVIDE MOCK-UP FOR ARCHITECT'S REVIEW AND APPROVAL PRIOR TO PLACING 
(N) SLAB CONCRETE.

2. SPECIAL INSPECTION & TESTING IS NOT REQUIRED FOR #4 EPOXY DOWEL WORK AS SHOWN. 

SLAB REPAIR 
PER 1/S-510

(N) EPOXIDED 
DOWELS
PER 

(N) REINF PER 
ENLARGED PLAN

(N) #4 EPOXIED 
DOWELS @ 12" OC EW 
W/ 4 1/2" EMBED 
(SEE NOTE 2) DIST, TYP 

6" MIN EDGE

ROUGHEN TO 
1/4" AMPLITUDE

TYP
1' - 6" LAP

24

VI
F

6'
 - 

4"

/2 S-522

END REINF NEAR GUSSET PL
WHERE OCCURS

(E) COL PER PLAN

DO NOT DAMAGE
(E) ELEVATOR 
SHAFT WALL

(E) GUSSET PL
PER PLAN

3"
 C

LR

PER PLAN

(E) SOG

SAW CUT LINE

NOTES:

1. (N) CONCRETE FLOOR SLAB TO MATCH ADJACENT (E) CONCRETE FLOOR SLAB FINISH AND 
COLOR.  PROVIDE MOCK-UP FOR ARCHITECT'S REVIEW AND APPROVAL PRIOR TO PLACING 
(N) SLAB CONCRETE.

2. SPECIAL INSPECTION & TESTING IS NOT REQUIRED FOR #4 EPOXY DOWEL WORK AS SHOWN. 

VI
F

3'
 - 

2"

SLAB REPAIR 
PER 1/S-510

PER PLAN

24

VI
F

 3'
-2

"

VI
F

6'
 - 

4"

DEMO SOG

(E) SOG

SAW CUT LINE

DEMO THICKENED SLAB
UP TO GUSSET PL
WHERE OCCURS

(E) COL PER PLAN

DO NOT DAMAGE
(E) ELEVATOR 
SHAFT WALL

DO NOT DAMAGE 
(E) GUSSET PL

1'-0" 

DO NOT DAMAGE 
(E) COL BASE PL

PER PLAN

13

VI
F

7'
 - 

8"

DEMO SOG

(E) SOG

SAW CUT LINE

DEMO THICKENED SLAB
UP TO GUSSET PL
WHERE OCCURS

(E) COL PER PLAN

DO NOT DAMAGE
(E) ELEVATOR 
SHAFT WALL

1' - 0"

DO NOT DAMAGE 
(E) GUSSET PL

DO NOT DAMAGE 
(E) COL BASE PL

 V
IF

1'
-1

0"
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SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
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DOHN & ASSOCIATES
630 Quintana Road, Suite 312 
Morro Bay, CA 93442
TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD
3965 Fifth Avenue, Suite 400
San Diego, CA 92103
TEL (619) 756-2681
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S-527

CONCRETE
FOUNDATION
DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  1/2" = 1'-0"1 FTG STRENGTHENING AT (E) COLUMN
SCALE :  1/2" = 1'-0"3 FTG STRENGTHENING AT (E) COLUMN

SCALE :  1/2" = 1'-0"4 DEMO AT (E) COL
SCALE :  1/2" = 1'-0"2 DEMO AT (E) COL
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3"

SEE SCHEDULE

K+1 1/2"
(3" MIN)

TY
P

NOTES:

1. ALL BOLTS TO BE ASTM A325-N.

2. BOLTS IN BEAM TO BEAM CONNECTIONS SHALL BE TIGHTENED TO 
    AISC "SNUG TIGHT" CONDITION UNLESS NOTED OTHERWISE IN DETAILS

3. CONNECTION PLATES TO HAVE AISC STANDARD ROUND  HOLES    
    UNLESS NOTED OTHERWISE.

4. ALL CONNECTION PLATE MATERIAL TO BE A992 GR 50.

5. CONTRACTOR OPTION TO REPLACE BOLTS WITH A 1/4" FILLET FIELD 
    WELD FULL HEIGHT OF SHEAR TAB.

CL BEAM

1 1/2"

1 1/2"

SEE SCHEDULE

TY
P

1 
9/

16
"

EXISTING BEAM 
PER PLAN 

(N) BEAM PER PLAN 

STANDARD BOLTED CONNECTION SCHEDULE

BEAM SIZE
NO. & SIZE 
OF BOLTS 
REQUIRED 

PLATE 
THICKNESS WELD SIZE

W12
C12

1/4" 1/4"(3) 7/8"ø

W14 1/4" 1/4"(3) 7/8"ø

W16 3/8" 1/4"(4) 7/8"ø

W18 1/4"(4) 7/8"ø 3/8"

1/2" MAX

6" MAX

ALT, SEE
NOTE 5

L/4 2'-0"

MAX SPACING

1/
2"

M
A

X

'SUPERSTRUCTUR
E' CONC SLAB 
W/ DECK

CL (E) Wx BM

(N) SHEAR PL, BOLTS
AND SCHEDULE ON 
DETAIL 5/-

(N) 1/4"x8"x14" STEEL SHIM PLATES, BUILD 
UP AS REQ'D TO ACHIEVE DECK BEARING. 
SEE 4/- (SIM) FOR STACKED SHIM PLATES
(14" DIM PERPENDICULAR TO DECK SPAN)

3/16 2

TYP @ BM
TOP FLANGE

3/16 2

TYP @
DECK
FLUTE

SUPERSTRUCTURE 
Wx BM PER PLAN

(N) 'SUPPLEMENTAL' 
Wx BM PER PLAN

'SUPPLEMENTAL
' TOP OF STEEL

'SUPPLEMENTAL
' TOP OF STEEL

NOTE:

L = SPAN OF BEAM.

1"
 M

IN
 T

YP

3/16 2
TYP

(N) 'SUPPLEMENTAL' 
BEAM PER PLAN

(N) 1/4" SHIM
PL BELOW (E) DECK

1/8 2

(N) PL TO
(E) DECK,
TYP

'SUPERSTRUCTURE' 
CONC SLAB W/ 
DECK

CL BEAM

(E) BEAM 
PER PLAN 

(N) BOLTS PER               FULLY 
PRETENSIONED PER AISC 
STANDARDS

/5 S-610

SPACING
2'-0" MAX

8" MAX

(N) 1/2" THICK DOUBLE PLATED 
CONN PER 5/S610, PROVIDE 
PLATE ON EACH SIDE OF BM

(N) SHIM PLATE 
PER 3/-, SIM 

(N) 3/8"ø THREADED ROD (F1554 
GR55) W/ HILTI RE 500 V3 EPOXY 
W/ 4 1/2" EMBED EA SIDE OF BEAM 
(2 PER PLATE). PROVIDE 1" MIN 
EDGE DISTANCE

(N) CONCRETE OVER MTL DECK
PER PLAN

(N) Wx PER PLAN

(N) WT PER PLAN
SEE 13/- FOR WELD 
REQUIREMENTS TO 
(E) BEAM

CJP TOP AND
BOTTOM

(N) Wx PER PLAN

(N) CONNECTION PER              , TYP/1 S-611

NOTE:

ALL CJP WELDS SHALL BE 
SUBJECT TO ULTRASONIC 
NON DESTRUCTIVE TESTING.

TY
P

1 
1/

2"

(E) Wx COLUMN

(N) COL COVER 
PLATES

FLOOR

1st-2nd 2"

"tk"

3rd 1 1/2"

"tk"

FLOOR

1st-5th

"tk"

NON-FRAME  
COLUMNS

BRACED FRAME 
COLUMNS

5/8"

"t"

"t"

5/16"

4th 1"

"t" 6-12

PROVIDE "Lw" 
CONTINUOUS WELD 
@ EACH END OF 
COLUMN, TYP

3/4"

"Lw"

34"

51"

23"

NOTE:

1. CONFIGURATION OF COVER    
    PLATES VARIES, SEE SHEETS 
    S-613 AND S-623 THRU S-626.

"Lw"

0"

1/2 6-12

(E) Wx BEAM
PER PLAN

(N) WT7x34, 
LENGTH PER PLAN

(E) CONC OVER METAL DECK, 
ORIENTATION PER PLAN

(N) COL PER 
INCREMENT 2

TOP OF FOOTING 
PER PLAN

CL

1A

S-610

(N) (4) 1"ø F1554 GR36
HEADED ANCHOR 
BOLTS

1'
 - 

0"
G

R
O

U
T

3"
 N

O
N

-S
H

R
IN

K

AT EXISTING FOOTING, DRILL 
AND EPOXY (N) (4) 1"ø F1554 
GR 36 THREADED ROD WITH 
HILTI RE V3 (ESR-3814)

CL

CL

TYP
2"

(N) THK BASE PLATE 
PER INCREMENT 2

TY
P

2"

TYP
2"

1/4

(E) Wx BEAM

1/2 6-12

(N)  WT7x342"

EXTENT PER PLAN

BEAM TO COLUMN

MOMENT

(E) Wx BEAM 
WHERE OCCURS

(E) CONC OVER METAL DECK, 
ORIENTATION PER PLAN

1/2" THK GUSSET PL

1/4

1/43 SIDES TYP.
EA SIDE OF

Wx BEAM

(N) PLATE PER 6B/-

1/4

1/4

(E) Wx BEAM 
PER PLAN

(N) 1/2" THK 
GUSSET PL GR.50

4"

1' - 6
"

(N) HSS3x3x5/16

(E) Cx 
STRINGER

1/4

1/4

1'-6" MIN

1

1 MIN

6B

S-610

NOTE:

SEE 6/- FOR BALANCE OF INFO

(E) CONCRETE OVER
METAL DECK

(E) Wx BEAM
PER PLAN

(E) Cx STRINGER
 4"

(N) 1/2" THK 
GUSSET PL

(N) CONCRETE OVER 
METAL DECK 
PER INCREMENT 2

(N) CONNECTION 
PER PLAN 

EXISTING CONCRETE NEW CONCRETE

(N) BEAM PER PLAN,
ALIGN WITH 
STAIR STRINGER

PER INCREMENT 2

(E) BEAM PER PLAN

STAIRS PER INCREMENT 2(N) HSS STRINGER

(N) CONCRETE OVER 
METAL DECK 
PER PLAN

1/4 2-6
TYP

EXISTING CONCRETE NEW CONCRETE

CHIP BACK
EXISTING 
CONCRETE

(E) BEAM PER PLAN

1' - 6"

2' - 6" MAX

(N) HAND RAIL PER ARCH, 
SEE INC 2

NOTE:

CONTRACTOR TO PROVIDE TEMP SHORING 
WHEN EDGE OF SLAB DIMENSION EXCEEDS 
1' - 6" UNTIL CONCRETE REACHES 75% OF 
DESIGN COMPRESSION STRENGTH.

(N) REINFORCEMENT TO MATCH 
EXISTING SIZE AND SPACING REINFORCEMENT 
COUPLED TO EXISTING REBAR WITH A LENTON 
LOCK COUPLER (ER-0129), CONTRACTOR'S 
OPTION TO USE UNDAMAGED EXISTING 
REINFORCEMENT IN LIEU OF PROVIDING NEW 
REINFORCEMENT COUPLED TO EXISTING REBAR.

(N) 1/4" BENT PLATE

#4 DBA WELDED TO BENT PLATE, 1 
ON EACH SIDE OF  HANDRAIL 
ATTACHMENT (2 TOTAL PER HAND 
RAIL ATTACHEMENT)

(E) DECK TO REMAIN, 
CONTRACTOR TO 
AVOID DAMAGING (E) 
DECK 2' - 0"

3/
4"

(E) CONC OVER 
METAL DECK 
PER PLAN

1/4" THK PLATE 
PER NOTES

EQ EQ

PLATE PER 6A/-

1 1/2" MIN

3/4"Ø HILTI KB-TZ 
W/ 3 3/4" MIN 
EMBED @ 6" OC 
(4 TOTAL)1/4
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  
KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 310-8536

P2S INC. 
3000 East Spring Street, Suite 800
Long Beach, CA 90815
TEL (562) 497-2999 
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DOHN & ASSOCIATES
630 Quintana Road, Suite 312 
Morro Bay, CA 93442
TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD
3965 Fifth Avenue, Suite 400
San Diego, CA 92103
TEL (619) 756-2681
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#1

TEMECULA VALLEY 
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SANTA BARBARA, CA 93103
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S-610

STEEL DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  1 1/2" = 1'-0"5

STANDARD 'SUPPLEMENTAL' BOLTED BEAM
CONNECTION DETAILS

SCALE :  1" = 1'-0"3

'SUPPLEMENTAL' BEAM CONNECTION TO
'SUPERSTRUCTURE' BEAM

SCALE :  3" = 1'-0"4 'SUPPLEMENTAL' BEAM TO DECK SHIM DETAIL

SCALE :  1" = 1'-0"2 (N) Wx DRAG BEAM AT NEW OPENING

SCALE :  1" = 1'-0"11 DETAIL

SCALE :  1" = 1'-0"12 TYPICAL Wx FRAME COL STRENGTHENING

SCALE :  1" = 1'-0"13 TYPICAL Wx BEAM STRENGTHENING

SCALE :  1" = 1'-0"1 HSS COLUMN BASE PLATE DETAIL

1A PLAN DETAIL

SCALE :  1" = 1'-0"9 Wx BEAM STRENGTHENING - TERMINATION

SCALE :  3" = 1'-0"10 NOT USED

6A SECTION

SCALE :  1" = 1'-0"7

STRENGTHENING EXISTING STRINGER
CONNECTION AT FLOOR

SCALE :  1" = 1'-0"8 NEW SLAB EDGE AT NEW STAIR CONNECTION

SCALE :  1" = 1'-0"15 NEW EDGE OF SLAB DETAIL

NO. DATE DESCRIPTION
A 08-13-2019 DSA Backcheck #1

6B SECTION

SCALE :  3/4" = 1'-0"6

STRENGTHENING EXISTING STAIR
CONNECTION AT FLOOR

NOTES:

WHEN VERTICAL PLATE IS CENTERED 
BETWEEN FLUTES PLATE WIDTH MAY 
BE REDUCED TO SPAN 2 LOW FLUTES 
INSTEAD OF 3 AS SHOWN.
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3/4"
2"

9 3/4"

CL BEAM

TY
P

1 
1/

2"
TY

P

3"

(3
" M

IN
)

K
+1

 1
/2

"

FOR SHEAR PL AND 
BOLTS SEE SCHED

COPE FLANGE 
AS REQUIRED

AISC STANDARD HORIZ  
SHORT-SLOTTED HOLES 
IN CONNECTION PL

tw   

tw   
SEE SCHED

STANDARD BOLTED CONNECTION SCHEDULE

BEAM
SIZE

NO. & SIZE
OF BOLTS
REQUIRED

PLATE
THICKNESS

WELD SIZE
(tw)

W8
C8
W10
C10
W12
C12

W14

W16

W18

(2) 7/8" DIA

(2) 7/8" DIA

(3) 7/8" DIA

(3) 7/8" DIA

(4) 7/8" DIA

(4) 7/8" DIA

1/4"

1/4"

1/4"

1/4"

3/8"

3/8"

3/16"

1/4"

1/4"

CONNECTION NOTES:

1. ALL BOLTS TO BE ASTM A325-N.
2. BOLTS  SHALL BE TIGHTENED TO AISC "SNUG TIGHT" 

CONDITION UNLESS NOTED OTHERWISE.
3. CONNECTION PLATES TO HAVE AISC STANDARD 

HORIZONTAL SHORT SLOTTED  HOLES UNLESS NOTED 
OTHERWISE.

4. USE A572 GR 50 STEEL FOR SHEAR TABS.

3/16"

3/16"

3/16"

W21 (5) 7/8" DIA 3/8" 1/4"

NOTES:

1. FILLET WELD SIZE S = PLATE THICKNESS.
2. FOR BEVEL WELDS, BEVEL END OF CONNECTION PLATE TO MAINTAIN b AT 45°.
3. SEE SETAIL         FOR ADDITIONAL AL NOTES.

W14

W21

W18

W16

NO.& SIZE 
OF BOLTS 
REQUIRED

BEAM 
SIZE

SKEWED BEAM CONNECTION SCHEDULE

(3) 7/8"Ø

(4) 7/8"Ø

(5) 7/8"Ø

S

WELD FOR 1,2

80°<b<90°
WELD FOR 1,2

60°<b<80°

S + 1/16

W12

W10

W8

(5) 7/8"Ø

(3) 7/8"Ø

(2) 7/8"Ø

(2) 7/8"Ø

S

S + 1/8

/1 S-611

GIRDER WEB OR 
COLUMN FLANGE

HARDENED 
WASHER ON 
BOLT SIDE

FOR PLATE
SEE SCHED

BEAM WEB

MAX, T
YP3"

1 1/2"

b = 0°-60°

FOR
0°<b<30°

FOR
30°<b<45°

3/16
FOR
45°<b<60°

SEE 
SCHED

45°

45°

PLAN
SCALE: 3"=1'-0"

b
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1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  1" = 1'-0"1 STANDARD BOLTED BEAM CONNECTION DETAILS

NO. DATE DESCRIPTION
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SCALE :  1" = 1'-0"2 SKEWED BEAM CONNECTION

RE
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3 SIDES

CL COL

PER 
SCH

COL ABOVE 
WHERE OCCURS 

(E) SHEAR PLATE

NUMBER OF BOLT 
VARIES

(E) COL

(E) Wx BEAM PER 
PLAN WHERE 
OCCURS, TYP 

(E) DECK,
ORIENTATION
PER PLAN

SHEAR TAB WELD SCHEDULE

BEAM SIZE WELD SIZE

W14

W18

W21

W24

W27

W33

3/16

3/16

5/16

5/16

5/16

7/16

(E) SHEAR PL 

3 SIDES

NUMBER OF 
BOLT VARIES

CL COL

(E) COL

(E) Wx BEAM PER 
PLAN WHERE 
OCCURS, TYP 

PER 
SCH

COL ABOVE 
WHERE OCCURS 

(E) DECK,
ORIENTATION
PER PLAN

BEAM TO COLUMN WEB CONDITION

BEAM TO COLUMN FLANGE CONDITION

CL COL

(E) BOLTS (1 1/8"ø MIN) 
ROW OF BOLTS VARIES 
W/ BEAM SIZE

EXISTING SHEAR 
TAB PL 1/2" THK MIN 

CL

3/8
3 SIDES,
TYP

3/4"
2"

3 1/2"
2"

EXISTING BEAM 

EQ

EQ

2"
 T

YP

3"
 @

 W
33

 B
M

S
3 

1/
2"

 T
YP

EXISTING COL 

(E) DECK,
ORIENTATION
PER PLAN

BEAM TO COLUMN FLANGE CONDITION

CL COL(E) PL 5/8" THK, TYP 

CL

(E)  SHEAR TAB PL 
1/2" THK MIN 

3/8
3 SIDES,
TYP

NOTES:

1. EXISTING CONDITIONS TO BE VERIFIED PRIOR 
TO CONSTRUCTION.

2. AT BEAM CONNECTIONS WITH (2) SHEAR TAB
PLATES, PROVIDE INDICATED WELD ON BOTH
SHEAR TAB PLATES.

(E) Wx BEAM PER PLAN 
WHERE OCCURS, TYP

(E) DECK,
ORIENTATION
PER PLAN

BEAM TO COLUMN WEB CONDITION

CL COL

CL

ADD (N) 3/4" DRAG PL 
(FY=50KSI) W/ 2 1/2"Ø 
HOLES AT EXISTING 
BOLT LOCATIONS, 
DRAG PL SHALL BE 
FLUSH W/ THE BM 
WEB OR DBLR PL
(WHERE OCCURS) 
SEE SECTION FOR 
ADDITIONAL 
STRENGTHENING OF 
(E) SHEAR TAB PL

2A

S-612
(E) STIFF PL 

2" MIN

3/8
3 SIDES,
TYP

(E)  BOLTS (1 1/8"ø MIN) 
ROW OF BOLTS VARIES 

(E) BEAM 

(E) DOUBLER 
PL WHERE 
OCCURS, TYP

2"
 M

IN
, T

YP

NOTE:

CONTRACTOR TO CONFIRM 
REQUIRED HOLE SIZE FOR DRAG 
PLATE TO FIT OVER EXISTING BOLT 
AND WASHER/NUT.

BEAM TO COLUMN WEB CONDITION
DOUBLE ROW OF BOLTS

CL COL

(N) DRAG PL 

5/8

(N) DRAG PL
TO (E) COL
WEB PP
SMAW

(E) SHEAR TAB PL  
WELD PLATE TO 
(E) BEAM PER 1/S-
612, SIM

NOTE:

(E) CONDITIONS TO 
BE VERIFIED PRIOR 
TO CONSTRUCTION. 

(E) DECK,
ORIENTATION
PER PLAN

0"

CL COL

CL

2B

S-612

2" MIN

(E)  BOLTS (1 1/8"ø 
MIN) ROW OF 
BOLTS VARIES 

(E) BEAM 

(E) DOUBLER 
PL WHERE 
OCCURS, TYP

ADD (N) 3/4" DRAG PL 
(FY=50KSI) W/ 2 1/2"Ø 
HOLES AT EXISTING 
BOLT LOCATIONS, 
DRAG PL SHALL BE 
FLUSH W/ THE BM 
WEB OR DBLR PL
(WHERE OCCURS) 
SEE SECTION FOR 
ADDITIONAL 
STRENGTHENING OF 
(E) SHEAR TAB PL

3/8
3 SIDES,
TYP

2"
 M

IN
, T

YP

NOTE:

CONTRACTOR TO CONFIRM 
REQUIRED HOLE SIZE FOR DRAG 
PLATE TO FIT OVER EXISTING BOLT 
AND WASHER/NUT.

BEAM TO COLUMN FLANGE CONDITION
DOUBLE ROW OF BOLTS

CL COL

(E) SHEAR TAB PL  
WELD PLATE TO 
BEAM PER 1/S-612, SIM

5/8

(N) DRAG PL
TO (E) COL
FLANGE PP,
SMAW

(E) DOUBLER PL 
WHERE OCCURS 

NOTE:

(E) CONDITIONS TO 
BE VERIFIED PRIOR 
TO CONSTRUCTION. 

(E) DECK,
ORIENTATION
PER PLAN

DRAG PL

(N) PL 1" THK

1/2

1/2

7"

VIF
1" MIN, TYP

CL COL

CL

(E) DECK 
ORIENTATION 
PER PLAN 

2C

S-612

(E)  BOLTS (7/8"ø 
MIN) ROW OF 
BOLTS VARIES 

(E) Wx BM PER 
PLAN WHERE 
OCCURS, TYP MIN

2"

ADD (N) 3/4" SHEAR TAB 
(FY=50KSI) W/ 2"Ø HOLES AT 
EXISTING BOLT LOCATIONS, 
SHEAR TAB SHALL BE FLUSH 
W/ THE BM WEB, SEE SECTION 
FOR ADDITIONAL STRENGTHENING 
OF (E) SHEAR TAB PL

(E) Wx BEAM PER 
PLAN WHERE 
OCCURS, TYP 

TY
P

2"
 M

IN
,

5/8
3 SIDES

BEAM TO COLUMN FLANGE CONDITION
SINGLE ROW OF BOLTS

CL COL

(E) SHEAR TAB PL 
WELD PLATE TO (E) 
BEAM PER              ,
SIM

5/8

SHEAR PL TO
COL FLANGE
PP, SMAW

(E) DECK 
ORIENTATION 
PER PLAN 

(N) SHEAR TAB ON 
OPPOSITE SIDE OF 
(E) SHEAR TAB PLATE 

/1 S-612

CL COL

(E) COL

(E) BEAM, TYP

CL

(E) CONC OVER METAL DECK, 
ORIENTATION PER PLAN

(E) 1/2" (MIN) PL MIN 
WELD SHEAR TAB(S) 
PER

(N) PL PER SECTION
ALT: CJP BOTTOM 
BEAM FLANGE TO COL 
IN LIEU OF PLATE

(N) PL PER SECTION

(E) DOUBLER PL
(WHERE OCCURS)

CJP TYP(E) CJP

1/2

1/2(N) PL TO
(E) WEB

(N) 1" CONTINUITY PL (fy=50ksi)
3C

S-612

(E) 1/2" (MIN) PL MIN 
WELD SHEAR TABS(S) 
PER             ./1 S-612

/1 S-612

(N) PL COL STRENGTHENING 
PER PLAN (WHERE OCCURS) 

3B

S-612

(E) DOUBLER PLATE
(WHERE OCCURS)

3"
 M

IN

3'-0" MIN

3'-0" MIN

3"
 M

IN

1/2" MIN

1" PL

3'-0" MIN

(N) PLATE BELOW

(E) BN FLANGE

(N) CONTINUITY 
PL PER ELEV

(E) COL

(N) PL BELOW

3' - 0"
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STEEL DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

1A SINGLE ROW OF BOLTS

SCALE :  1" = 1'-0"1 TYPE - A CONNECTION STRENGTHENING
SCALE :  1" = 1'-0"3 TYPE - C CONNECTION STRENGTHENING

1B DOUBLE ROW OF BOLTS

SCALE :  1" = 1'-0"2 TYPE - B CONNECTION STRENGTHENING

2A SECTION2B SECTION

3C SECTION

2C SECTION

3A BEAM TO COLUMN FLANGE CONDITION - ELEVATION

SCALE :  1" = 1'-0"4 NOT USED

3B SECTION

NO. DATE DESCRIPTION
A 08-13-2019 DSA Backcheck #1
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NOTES:

1. DETAIL TO BE USED FOR COLUMNS AT 
GRIDLINES D & 12.8 AND C.3 & 12.8 ONLY.

2. FOR STRENGTHENING COLUMN AT SPLICE,
SEE 5/S-613.

NOTES:

1. FOR COLUMN SPLICES AT LEVEL 3, SEE 3/S-622.
2. FOR COLUMN SPLICES AT LEVEL 5, SEE 6/-.

(N) COVER PLATE 
PER                , TYP /12 S-610

(E) Wx COL 

(E) BEAM WHERE 
OCCURS, TYP 3D

S-613

3B

S-613

(E) Wx COL 

(N) COVER PLATE 
PER         , TYP  

SLAB REPAIR PER PLAN

TY
P

3/
8"

 M
AX

,

/ -3A

(E) Wx BEAM, TYP

TOP OF
CONCRETE

AT TYPICAL LEVEL

5 
7/

8"

(N) COVER PLATE 
PER 3A/-  

SLAB REPAIR 
PER PLAN

(E) Wx BEAM, TYP

AT TYPICAL LEVEL

TOP OF
CONCRETE

SLAB REPAIR 
PER PLAN(E) Wx COLUMN

(E) ANCHOR BOLT

1"
 M

AX

(N) COVER PLATE 
PER 3A/-  

TOP OF
CONCRETE

TOP OF
FOOTING

SLAB REPAIR 
PER PLAN

(E) Wx COLUMN

(E) ANCHOR BOLT

(N) COVER PLATE 
PER 3A/-, TYP  

1"
 M

AX

AT FOUNDATION

TOP OF
CONCRETE

TOP OF
FOOTING

(N) 1 1/4" COVER 
PLATE, TYP 

(E) Wx COL 

(E) BEAM WHERE 
OCCURS, TYP 

4D

S-613

4B

S-613

5/16 6-12

M
AX

, T
YP

1 
1/

2 "

PROVIDE 20" 
CONTINUOUS WELD 

AT EACH END OF 
COLUMN, TYP

(N) COVER PLATE 
PER 4A/-  

SLAB REPAIR 
PER PLAN

AT TYPICAL LEVEL

TOP OF
CONCRETE

SLAB REPAIR 
PER PLAN

(E) Wx COLUMN

(E) ANCHOR BOLT

1"
 M

AX

(N) COVER PLATE 
PER 4A/-  

TOP OF
CONCRETE

TOP OF
FOOTING

AT FOUNDATION

(E) Wx COL 

(N) COVER PLATE 
PER         , TYP  

SLAB REPAIR PER PLAN 

/ -4A

(E) Wx BEAM, TYP

TOP OF
CONCRETE

AT TYPICAL LEVEL

(E) Wx COLUMN

(N) COVER PLATE 
PER 4A/-  SLAB REPAIR 

PER PLAN

(E) ANCHOR BOLT

TOP OF
CONCRETE

TOP OF
FOOTING

AT FOUNDATION

5C

S-613

(E) COLUMN

(N) COVER PLATE ABV PER 4/-

(N) COVER PLATE BLW PER 4/-

5B

S-613

(E) COLUMN

CJP
TYP

(N) COVER PLATE

NOTES:

1. DETAIL TO BE USED FOR COLUMNS AT GRIDLINES D & 12.8 AND C.3 & 12.8 ONLY.
2. COVER PLATES TO BE SPLICED AS REQUIRED.

(E) COLUMN BLW

(N) 3/4" THK SPLICE PLATE

6B

S-613

TY
P

16
" M

IN

CJP
TYP

(E) COLUMN ABV

(N) COVER PLATE 
PER               , TYP /12 S-610

1/2

P.P. ALONG
FULL HEIGHT
OF PL, TYP
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C I V I L  E N G I N E E R  
KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 310-8536

P2S INC. 
3000 East Spring Street, Suite 800
Long Beach, CA 90815
TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  
E L E C T R I C A L   E N G I N E E R  
F I R E   P R O T E C T I O N    E N G I N E E R  
A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES
630 Quintana Road, Suite 312 
Morro Bay, CA 93442
TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD
3965 Fifth Avenue, Suite 400
San Diego, CA 92103
TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
CR

EM
EN

T 
#1

TEMECULA VALLEY 
CAMPUS 
INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 
SANTA BARBARA, CA 93103

TEL (805) 963-1955

8/
15

/2
01

9 
2:

07
:2

5 
PM

C
:\U

se
rs

\s
pe

re
ira

\D
oc

um
en

ts
\1

80
04

57
_M

SJ
C

_B
ld

g 
G

 - 
ce

nt
ra

l_
sd

ej
es

us
@

kp
ff-

la
.c

om
.rv

t

S-613

STEEL DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  1" = 1'-0"4 NON-FRAME COLUMN STRENGTHENING ALT

SCALE :  1" = 1'-0"3 NON-FRAME COLUMN STRENGTHENING

3A PLAN

3D SECTION 3B SECTION

3C SECTION3E SECTION

4A PLAN4B SECTION

4C SECTION

4D SECTION

4E SECTION

SCALE : NO SCALE1 NOT USED

SCALE : NO SCALE2 NOT USED

AT FOUNDATION

5B SECTION

5A FRONT ELEVATION

5C SIDE ELEVATION

SCALE :  3/4" = 1'-0"5 COLUMN STRENGTHENING SPLICE DETAIL ALT

SCALE :  3/4" = 1'-0"6 NON-FRAME COLUMN STRENGTHENING SPLICE DETAIL AT 5TH FLOOR

6A SIDE ELEVATION6B SECTION
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PER
SCHEDULE

ON 1/-

(E) Wx BEAM
PER PLAN

(E) CONC OVER MTL DECK 
PER PLAN

1/4

1/4

(N) CONCRETE (E) CONCRETE

(E) REINFORCEMENT

INSTALL (N) LENTO 4 LOCK
COUPLER (ER-0129) FROM 
(N) TO (E) REBAR

(N) CONC OVER
MTL DECK
PER PLAN

(N) CON'T L6x3 1/2x 3/8 
(LLV)

(N) 1/4" THK PLATE
@ 4'-0" OC

NEW SLAB REINFORCEMENT  
PER SCHEDULE ON /1 S-615

ls PER /1 S-500

MARK STEEL DECK TYPE GAGE TOTAL THICKNESS (t) CONCRETE TYPE REINFORCING REINFORCING

END3 INTERMEDIATE3 SEAM MARGINAL

MAX. UNSHORED SPAN

SINGLE SPAN DOUBLE SPAN TRIPLE SPAN

ADDITIONAL DOWEL AT 
CONSTRUCTION JOINT PER DETAIL

3/4" Ø PUDDLE 
WELD @ 12" OC

3/4" Ø PUDDLE 
WELD @ 12" OC

3/4" Ø PUDDLE 
WELD @ 12" OC

BUTTON PUNCH 
@ 36" OC

9'-6" 10'-6" 11'-6"#4 @ 18" OC, EWf'c = 4000 PSI 
LT WT

6 1/4"20D1 VELCRO W3 
FORMLOK

NOTES:

1. SEE GENERAL NOTES FOR ADDITIONAL INFORMATION.
2. SEE TYPICAL CONCRETE DETAILS FOR DEVELOPMENT AND SPLICES OF REINFORCING.
3. NO PUDDLE WELDS REQUIRED WHERE STUDS OCCUR.
4. PROVIDE MINIMUM OF (4) WELDS PER SHEET.
5. SEE ARCH FOR FINISH REQUIREMENTS.

D1

3/
4"

 C
LR

3 
1/

4"
3"

DECK REINF 
PER SCHEDULE

1/4 4-12

1/4 4-12

1/4 4-12
ADD WELD

(N) 3" x 3" STEEL SHIM 
TO MATCH THICKNESS 
OF (E) ANGLE

(N) L7x4x3/8 CONT

(N) WASHER PL 1/4" x 0'-3" SQ

(N) WASHER PL 1/4" x 0'-3" SQ

(N) 1 1/4" DIA THREADED 
@ 12" OC (A36)
CENTERED ON FLUTE

ALT STRENGTHENING
PER 3/- SIM

(E) L7x4x3/8, VIF

(N) 1/2" BACKING PL CONT

(E) BEAM

4A

S-615

NOTES:

1. CONTRACTOR TO LOCATE EXISTING REINFORCING 
THROUGH NON-DESTRUCTIVE MEANS PRIOR TO CORING. 
AVOID DAMAGING OR CUTTING EXISTING REINFORCING.

2. CONTRACTOR TO SUBMIT PROPOSED ANCHOR LOCATIONS 
FOR REVIEW PRIOR TO CONSTRUCTION. 

13

ELEVATION

3" MIN

1 5/8" MIN

4' - 0" MIN

12" MIN
MIN
2"

ANGLE SPLICE
AS REQUIRED

ANGLE 

BACKING PL BEHIND

PL SPLICE FULL HEIGHT, 
AS REQUIRED

3/8
SMAW

END OF ANGLE/PL
(WHERE OCCURS)

1/4
SMAW

NOTES:

1. CONTRACTOR TO LOCATE EXISTING REINFORCING THROUGH 
NON-DESTRUCTIVE MEANS PRIOR TO CORING. AVOID 
DAMAGING OR CUTTING EXISTING REINFORCING.

2. CONTRACTOR TO SUBMIT PROPOSED ANCHOR LOCATIONS 
FOR REVIEW PRIOR TO CONSTRUCTION. 

12" MAX MIN
  2"

(N) BM PER 
PLAN 

3"
 M

IN

 T
YP

12
" M

AX
,

TY
P

12
" M

AX
,

(N) PL 1/4"x2'-6" 
MIN(Fy=50KSI)

(N) (3) THRU 
BOLTS MIN PER PL 

2" MIN

24" MAX MIN
  2"

TY
P

12
" M

AX
,

M
IN3" TY

P
12

" M
AX

,
TY

P
3"

 M
IN

,

PL SPLICE 
AS REQ'D

PQR
REQUIRED

(N) PL 1/4"x6'-6" 
MIN (Fy=50ksi) 

(N) BM PER 
PLAN 

(N) THRU 
BOLT, TYP

(E) STEEL BM 

(E) CONC OVER 
METAL DECK

5-12
PQR

REQUIRED

(E) 3/4"ø STUDS 
@ 12" OC 

ALTERNATE 
ROD/PLATE  LOCATION 
IN WALL, ALIGN 
CENTER OF WALL

(N) WASHER 
PL 1/4" x 0'-3" SQ

(N) CORE 1/8" LARGER 
THAN BOLT DIA AND FILL 
W/ HILTI RE-500 V3 
EPOXY 

(N) 1 1/4"ø THREADED 
ROD (A36)

2" MIN, TYP

(N) PL 1/4", 
SEE DETAIL                 SIM 

FOR 24" MAX SEE DETAIL 3B/-
FOR 12" MAX SEE DETAIL 3A/-

CONDITION 2 - EDGE OF DECK/DECK PERPENDICULAR

(N) WASHER 
PL 1/4" x 0'-3" SQ

(E) 3/16" CLOSURE 
PL, VIF

2" MIN

13

24

/3B S-615

WALL PER ARCH 
(WHERE OCCURS)

5-12
PQR
REQUIRED

(E) STEEL BM 

ALTERNATE ROD/PLATE 
LOCATION IN WALL, ALIGN 
CENTER OF WALL

(E) CONC OVER 
METAL DECK DECK 
ORIENTATION 
VARIES

(E) 3/4"ø STUDS @ 12" OC 

(N) WASHER 
PL 1/4" x 0'-3" SQ

(N) CORE 1/8" LARGER 
THAN BOLT DIA AND FILL 
W/ HILTI RE-500 V3 
EPOXY 

(N) CONT PL 
1/4" (Fy=50KSI)

(N) 11/4" DIA THREADED 
ROD (A36) IN WALL, 
ALIGN CENTER OF 
WALL

5-12
PQR

REQUIRED

TYP
2" MIN,

FOR 24" MAX SEE DETAIL 3B/-
FOR 12" MAX SEE DETAIL 3A/-

FOR 24" MAX SEE DETAIL 3B/-
FOR 12" MAX SEE DETAIL 3A/-

CONDITION 3 - INTERIOR CONDITION

(N) WASHER 
PL 1/4" x 0'-3" SQ

13

24

WALL PER ARCH
(WHERE OCCURS)

(E) STEEL BM 

(E) CONC OVER 
METAL DECK

1/4 3-12

EXISTING
BENT PL TO

BM

(E) 3/4"ø STUDS @ 12" OC 

(E) 1/4" BENT PL

ALTERNATE ROD/PLATE 
LOCATION IN WALL, ALIGN 
CENTER OF WALL

(N) WASHER 
PL 1/4" x 0'-3" SQ

(N) 1 1/4"ø THREADED 
ROD (A36) @ 12" OC

CORE 1/8" LARGER THAN 
BOLT DIA AND FILL W/ 
HILTI RE-500 V3 EPOXY

2" MIN

FOR 24" MAX SEE DETAIL 3B/-
FOR 12" MAX SEE DETAIL 3A/-

CONDITION 1 - EDGE OF DECK/DECK PARALLEL

13

24

WALL PER ARCH
(WHERE OCCURS)

5-12
PQR
REQUIRED
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  
KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 418-0201
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Los Angeles, CA 90017
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Long Beach, CA 90815
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630 Quintana Road, Suite 312 
Morro Bay, CA 93442
TEL (805) 801-3434 
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RFD
3965 Fifth Avenue, Suite 400
San Diego, CA 92103
TEL (619) 756-2681
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TEL (805) 963-1955
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S-615

STEEL DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  1" = 1'-0"2

NEW TO EXISTING
CONCRETE CONNECTION

SCALE :  1" = 1'-0"1 STEEL DECK SCHEDULE

SCALE :  1 1/2" = 1'-0"4 SLAB TO BEAM STRENGTHENING

4A SECTION

SCALE :  1" = 1'-0"3 SLAB TO BEAM STRENGTHENING

3B DETAIL - PLAN VIEW

3A DETAIL - PLAN VIEW
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A 08-13-2019 DSA Backcheck #1

RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

DATE: AUGUST 16, 2019

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



(E) BRACE 
PER WALL ELEVATION 

(E) GUSSET PLATE

(E) CONCRETE OVER 
METAL DECK 

(E) Wx BEAM PER 
ELEVATION 

(N) 1/2" THICK STIFFENER 
EACH SIDE 

(N) COL STRENGTHENING 
PER PLAN

(N) 1/2" THICK STIFFENER 
EACH SIDE 

5/16

5/16
TYP

FOLD LINE 

3*tg

4

S-622

3*tg

TY
P

1"

NOTE:

1. FOR ALTERNATE GUSSET 
STRENGTHENING DETAIL, SEE          . 

SHADED AREA INDICATES 
(N) 3/4" THICK 2-HR FIRE 
RATED COMPRESSIBLE FILL 
MATERIAL ON BOTH SIDES 
OF GUSSET PL 

2"2"

DEMO (E) CONC SLAB 
AND  REPAIR PER  

S-621

/4 S-510

CL (E) BRACE & 
(N) STIFFENER PL, TYP 

(E) BRACE PER WALL 
ELEVATION 

(E) GUSSET PLATE

(E) CONCRETE OVER 
METAL DECK 

(E) Wx BEAM PER 
ELEVATION 

(E) GUSSET 
PLATE, TYP 

(N) 1/2" THICK 
STIFFENER EACH SIDE

TYP
1"

(N) 1/2" THICK 
STIFFENER EACH SIDE

5/16

5/16
TYP.

4

S-622

3*tg3*tg

3*tg3*tg

FOLD LINE, TYP 

NOTE:

1. FOR ALTERNATE GUSSET 
STRENGTHENING DETAIL, SEE          . 

2" TYP2" TYP

(N) SHADED AREA INDICATES 
3/4" THICK 2-HR FIRE RATED 
COMPRESSIBLE FILL 
MATERIAL ON BOTH SIDES 
OF GUSSET PL, TYP

S-621

DEMO (E) CONC SLAB AND 
REPAIR PER 4/S-510, TYP 

CL (E) BRACE & 
(N) STIFFENER PL, TYP 

TYP

(E) BRACE PER WALL 
ELEVATION 

(E) GUSSET PLATE

(E)  ANCHOR BOLTS

(N) 1/2" THICK 
STIFFENER EACH SIDE

(E) TOP OF FOOTING

(N) COL STRENGTHENING 
PER PLAN

5/16

5/16
TYP

4

S-622

3*
tg

1"

FOLD LINE

NOTE:

1. FOR ALTERNATE GUSSET STRENGTHENING 
DETAIL, SEE          . 

TOP OF CONCRETE

SHADED AREA INDICATES 
(N) 3/4" WIDE FIRE RATED 
COMPRESSIBLE FILL 
MATERIAL ON EACH SIDE OF 
GUSSET PL TO ISOLATE 
GUSSET PL FROM CONC FILL

DEMO (E) CONC SLAB AND 
REPAIR PER 5/S-510, TYP

S-621

CL (E) BRACE & 
(N) STIFFENER PL, TYP 

(E) BRACE PER WALL 
ELEVATION 

(E) GUSSET PLATE, TYP

(E) TOP OF 
FOOTING

(N) 1/2" THICK 
STIFFENER EACH SIDE

(E)  ANCHOR BOLTS

TYP
1"

(N) COL STRENGTHENING 
PER PLAN

5/16

5/16
TYP

3*
tg

3*tg

4

S-622

NOTE:

1. FOR ALTERNATE GUSSET 
STRENGTHENING DETAIL, SEE          . 

FOLD LINE, TYP TOP OF 
CONCRETE

SHADED AREA INDICATES (N) 3/4" WIDE 
FIRE RATED COMPRESSIBLE FILL MATERIAL 
ON EACH SIDE OF GUSSET PL TO ISOLATE 
GUSSET PL FROM CONC FILL, TYP

DEMO (E) CONC SLAB AND 
REPAIR PER 5/S-510, TYP 

S-621

CL (E) BRACE & 
(N) STIFFENER PL, TYP 
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  
KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 310-8536

P2S INC. 
3000 East Spring Street, Suite 800
Long Beach, CA 90815
TEL (562) 497-2999 
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DOHN & ASSOCIATES
630 Quintana Road, Suite 312 
Morro Bay, CA 93442
TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD
3965 Fifth Avenue, Suite 400
San Diego, CA 92103
TEL (619) 756-2681
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TEL (805) 963-1955
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S-620

BRACE FRAME
DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  3/4" = 1'-0"3 BRACE GUSSET PLATE STRENGTHENING
SCALE :  3/4" = 1'-0"1 BRACE GUSSET PLATE STRENGTHENING

SCALE :  3/4" = 1'-0"2 BRACE GUSSET PLATE STRENGTHENING
SCALE :  3/4" = 1'-0"4 BRACE GUSSET PLATE STRENGTHENING
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(E) BRACE PER WALL 
ELEVATION 

(E) GUSSET PLATE

(E) CONCRETE OVER 
METAL DECK 

(E) Wx BEAM PER 
ELEVATION 

COL STRENGTHENING
PER PLAN

(N) 1 1/2" THICK 
STIFFENER SINGLE SIDE 
ONLY, TYP

3/4

3/4
TYP.

FOLD LINE 

3*tg

5

S-622

TY
P

1"

3*tg

(E) COVER PLATE, TYP 

EQ
EQ

6" TYP

NOTE:

1. BRACE CONFIGURATION VARIES. WHERE NOT SHOWN, 
PROVIDE 1" CLEAR DISTANCE FROM GUSSET STIFFENER 
PLATES TO EXISTING STEEL. 

COMPRESSIBLE FILL 
PER S-620

DEMO CONC SLAB AND 
REPAIR PER 4/S-510, TYP

CL (E) BRACE & (N) 
STIFFENER PL, TYP 

TYP 
(E) BRACE PER WALL 
ELEVATION 

(E) GUSSET PLATE

(E) CONCRETE OVER 
METAL DECK 

(E) Wx BEAM PER 
ELEVATION 

(E) GUSSET PLATE, 
TYP 

(N) 1 1/2" THICK 
STIFFENER SINGLE 
SIDE ONLY, TYP 

3/4

3/4
TYP.

3*tg

COMPRESSIBLE FILL 
PER S-620, TYPEQ

EQ

6" TYP

3*tg

3*tg
3*tg

1"
 T

YP

DEMO CONC SLAB AND 
REPAIR PER 4/S-510, TYP

NOTE:

1. BRACE CONFIGURATION VARIES. WHERE NOT SHOWN, 
PROVIDE 1" CLEAR DISTANCE FROM GUSSET STIFFENER 
PLATES TO EXISTING STEEL. 

CL (E) BRACE & 
STIFFENER PL, TYP 

(E) BRACE PER WALL 
ELEVATION 

(E) GUSSET PLATE

(E) ANCHOR BOLTS

(N) 1 1/2" THICK 
STIFFENER SINGLE 
SIDE ONLY, TYP

(E) TOP OF FOOTING

COL STRENGTHENING 
PER PLAN

3/4

3/4
TYP

5

S-622

3*
tg

SHADED AREA INDICATES 3/4" WIDE 
FIRE RATED COMPRESSIBLE FILL 
MATERIAL ON EACH SIDE OF 
GUSSET PL TO ISOLATE GUSSET PL 
FROM CONC FILL

TOP OF 
CONCRETE

EQ
EQ

6" TYP

1"
 M

AX

DEMO CONC SLAB AND 
REPAIR PER 5/S-510, TYP

NOTE:

1. BRACE CONFIGURATION VARIES. WHERE NOT SHOWN, 
PROVIDE 1" CLEAR DISTANCE FROM GUSSET STIFFENER 
PLATES TO EXISTING STEEL. 

CL (E) BRACE & 
STIFFENER PL, TYP 

(E) BRACE PER WALL 
ELEVATION 

(E) GUSSET PLATE, TYP

(E) TOP OF 
FOOTING

(N) 1 1/2" THICK STIFFENER 
SINGLE SIDE ONLY, TYP

(E) ANCHOR BOLTS

COL STRENGTHENING 
PER PLAN

3/4

3/4
TYP

3*
tg

3*tg

5

S-622

SHADED AREA INDICATES 
3/4" WIDE FIRE RATED 
COMPRESSIBLE FILL 
MATERIAL ON EACH SIDE OF 
GUSSET PL TO ISOLATE 
GUSSET PL FROM CONC FILL

TOP OF 
CONCRETE

EQ
EQ

6" TYP

1"

NOTE:

1. BRACE CONFIGURATION VARIES. WHERE NOT SHOWN, 
PROVIDE 1" CLEAR DISTANCE FROM GUSSET STIFFENER 
PLATES TO EXISTING STEEL. 

DEMO CONC SLAB AND 
REPAIR PER 5/S-510, TYP

CL (E) BRACE & 
STIFFENER PL, TYP 
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  
KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 310-8536

P2S INC. 
3000 East Spring Street, Suite 800
Long Beach, CA 90815
TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  
E L E C T R I C A L   E N G I N E E R  
F I R E   P R O T E C T I O N    E N G I N E E R  
A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES
630 Quintana Road, Suite 312 
Morro Bay, CA 93442
TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD
3965 Fifth Avenue, Suite 400
San Diego, CA 92103
TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
CR

EM
EN

T 
#1

TEMECULA VALLEY 
CAMPUS 
INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 
SANTA BARBARA, CA 93103

TEL (805) 963-1955
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S-621

BRACE FRAME
DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE : NTS3 BRACE GUSSET PLATE STRENGTHENING ALTERNATE DETAIL
SCALE : NTS1 BRACE GUSSET PLATE STRENGTHENING ALTERNATE DETAIL

SCALE : NTS2 BRACE GUSSET PLATE STRENGTHENING ALTERNATE DETAIL
SCALE : NTS4 BRACE GUSSET PLATE STRENGTHENING ALTERNATE DETAIL

NO. DATE DESCRIPTION
A 08-13-2019 DSA Backcheck #1

RE
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L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

DATE: AUGUST 16, 2019
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08.20.19



(E) BRACE PER WALL 
ELEVATION 

(E) GUSSET PLATE

(E) CONCRETE OVER 
METAL DECK 

(E) Wx BEAM PER 
ELEVATION 

(E) Wx COLUMN PER 
ELEVATIONS 

(N) 3/4" DOUBLER 
PLATE SINGLE SIDE 

FOLD LINE 

1/2
TYP

(E) COMPRESSIBLE 
FILL 

1B

S-622

5/8"

2A

S-622 TYP

INDICATES CL 
OF BEAM 

(E) COMPRESSIBLE 
FILL 

(N) PLATE LENGTH 
TO MATCH (E) 
SPLICE PL, TYP

(N) PLATE LENGTH 
TO MATCH (E) 
SPLICE PL, TYP

(E) GUSSET PL 

(E) COVER PL 

(E) SPLICE PL 

(E) COVER PL 

3/8

ALONG
FULL

LENGTH OF
PLATE

(N) 5/8" THK 
SPLICE PL

10
"

NOTE:

1. WELD IS DEMAND CRITICAL AND SHALL COMPLY WITH 
REQUIREMENTS OF AISC 341 A3.4b AND 12.3 

8"

(E) GUSSET PL 

(N) STIFFENER PL 
EA SIDE PER S-620

(E) GUSSET PL 

(E) COVER PL 

(E) COVER PL 

(E) SPLICE PL

TY
P

1/
2"

(N) 1/2" PLATE, 
EA SIDE

1/4"
TYP

"tg" PER 5/-

6"

(E) GUSSET PL 

(N) STIFFENER PL 
PER

PE
R

S-621

S-
62

1

CL PL 

(E) BRACE PER WALL 
ELEVATION 

(E) GUSSET PLATE

(E) CONCRETE OVER 
METAL DECK 

(E) Wx BEAM PER 
ELEVATION 

(E) Wx COLUMN PER 
ELEVATIONS 

FOLD LINE 

6B

S-622

0" 

0" 

(E) COMPRESSIBLE FILL 

(E)COL. WEB

(N) COL. COVER PLATE
BLW. EA. SIDE

(N) COL. COVER PLATE
ABV. EA. SIDE

(N) 1/2" THK PLATE "A" 

9"

(E) COL SPLICE

3C

S-622

3B

S-622

4
P.P. W/ ZERO LANDING, 
TYP         TO       

(SEE NOTE 1)                       

1 2 3

5

4

23

1

3

1

5

4

2

(E) COL. ABV.

(E) COL BLW

(N) PLATE "A", (2) TOTAL

7/16"
(N) PL "A"         TO (N)
COL COVER PL
(SEE NOTE 1)

7/16"

(N) COL COVER PL BEYOND

(N) PLATE "B", EA SIDE 
OF COL, (4) TOTAL
THICKNESS SAME 
AS (N) PL "A"

 TYP
1/2"

3C

S-622

(N) PL "B"         TO (E) COL 
FLG BELOW & (N) 
COL COVER PL        , 

TYP (SEE NOTE 1)

1

2

2

3
31

5

2

3

(N) COL COVER PL EA 
SIDE OF (E) COL
PER 

(E) Wx COL

(N) PL "A"

(4) (N) PL "B" 
PER SECT 3B

/12 S-610

3A

S-622

3B

S-622
CONNECTION ASSEMBLING SEQUENCE:

1. INSTALL (N) PLATE "A"        TO (N) COVER PLATE BELOW       . 
FILLET WELD BOTH SIDES AND BOTTOM OF PLATE "A"        TO 

(N) COVER PLATE BELOW        .
2. INSTALL (N) COVER PLATE BELOW        PER                 FILLET 

WELD (N) COVER BELOW         TO (E) COLUMN FLANGE. 

3. INSTALL (N) PLATE "B"         TO (N) COVER PLATE BELOW         
AND (E) COLUMN. FILLET WELD BOTTOM OF PLATE "B"   

      TO (N) COVER PLATE BELOW        AND SIDE OF PLATE "B"      

TO (E) COLUMN FLANGE. 
4. INSTALL (N) COVER PLATE ABOVE        TO (N) PLATES BELOW     

. PP WELD (N) COVER PLATE ABOVE         TO 

(N) PLATES                     .
5. INSTALL (N) COVER PLATE ABOVE        TO (E) COLUMN 

PER                . FILLET WELD (N) COVER PLATE ABOVE        TO 

(E) COLUMN FLANGE. 

1

4

3

1
2

3

3

1
2

3

1 2

1
2

2 /12 S-610
2

3 2

3
2

3

2 3 4
1 2 3

5

5/12 S-610

NOTES:

1. COVER PLATES TO BE SPLICED AS REQUIRED.
2. WELD IS DEMAND CRITICAL AND SHALL COMPLY 

WITH REQUIREMENTS OF AISC 341 AND A3.4b AND I2.3.

(E) COLUMN

(N) COVER PLATE 
ABV PER 

(N) COVER PLATE 
BLW PER 

7B

S-622

/12 S-610

/12 S-610

7C

S-622

(E) COLUMN

CJP, TYP
(SEE NOTE 2)

(N) COVER PLATE

(E) BEAM

15
 1

/8
"

(N) DOUBLER 
PLATE PER                 /1A S-622

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  
KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 310-8536

P2S INC. 
3000 East Spring Street, Suite 800
Long Beach, CA 90815
TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  
E L E C T R I C A L   E N G I N E E R  
F I R E   P R O T E C T I O N    E N G I N E E R  
A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES
630 Quintana Road, Suite 312 
Morro Bay, CA 93442
TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD
3965 Fifth Avenue, Suite 400
San Diego, CA 92103
TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
CR

EM
EN

T 
#1

TEMECULA VALLEY 
CAMPUS 
INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 
SANTA BARBARA, CA 93103

TEL (805) 963-1955
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S-622

BRACE FRAME
DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

1A SECTION

SCALE :  3/4" = 1'-0"2 BRACE STRENGTHENING DETAIL

2A SECTION

SCALE :  1 1/2" = 1'-0"3 TYPICAL COLUMN STRENGTHENING SPLICE DETAIL

SCALE :  3" = 1'-0"4 GUSSET STRENGTHENING DETAIL

6B DETAIL

SCALE :  3" = 1'-0"5 GUSSET STRENGTHENING DETAIL ALT

6A ELEVATION

SCALE :  3/4" = 1'-0"6 GUSSET STRENGTHENING DETAIL

3A SECTION

3B SECTION

3C PLAN SECTION

SCALE :  3/4" = 1'-0"7

COLUMN STRENGTHENING
SPLICE DETAIL - TYPICAL

7A FRONT ELEVATION7B SECTION
7C SIDE ELEVATION

NO. DATE DESCRIPTION
A 08-13-2019 DSA Backcheck #1

1B SECTION

SCALE : NTS1 BEAM STRENGTHENING DETAIL

RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

DATE: AUGUST 16, 2019

C-32128
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04-118420

✔ ✔ ✔

08.20.19



(N) COVER PLATE 
PER 1A/-, TYP 

(E) Wx OR 
HSS BRACE

PUT BACK (E) COMPRESSIVE FILL 
WHERE DEMO OCCURS PER S-620

3/
8"

 M
AX

 T
YP

5'
 - 

11
"

WHERE OCCURS 

(N) COVER PLATE 
PER                , TYP /12 S-610

(E) COL STIFFENER PLATE 
WHERE OCCURS, TYP 

(E) Wx COL 

(E) BEAM WHERE 
OCCURS, TYP 

1C

S-623

1B

S-623

(E) COL BEYOND 

(N) COVER PLATE PER 1A/-

(E) GUSSET STIFFENER 
PLATE WHERE OCCURS 

(E) GUSSET PLATE

DEMO (E) CONC SLAB  AND 
REPAIR PER 4/S-510

TOP OF CONCRETE

WHERE BRACE 
OCCURS 

NOTES:

1. BRACES MAY OCCUR ABOVE AND BELOW, ONLY ABOVE, OR 
ONLY BELOW, SEE BRACED FRAME ELEVATION FOR BRACE 
CONFIGURATION. 

2. YIELD LINE MAY OCCUR AT COLUMN OR BEAM. 
3. BRACES NOT SHOWN ON PLAN FOR CLARITY.  
4. SPLICE PLATES AS REQUIRED PER 7/S-622.

(N) COVER PLATE 
PER 2A/-  , TYP 

(E) Wx OR HSS 
BRACE

TY
P

3/
8"

 M
AX

,

WHERE BRACE 
OCCURS SEE 1/-

NOTES:

1. BRACES MAY OCCUR ABOVE AND BELOW, ONLY ABOVE, OR 
ONLY BELOW, SEE BRACED FRAME ELEVATION FOR BRACE 
CONFIGURATION. 

2. YIELD LINE MAY OCCUR AT COLUMN OR BEAM. 
3. BRACES NOT SHOWN ON PLAN FOR CLARITY.  
4. WHERE YIELD LINE OCCURS AT BEAM, PROVIDE 

COMPRESSIBLE FILL PER           .
5. SPLICE PLATES AS REQUIRED PER 7/S-622.

S-620

/12 S-610

2B

S-623

2C

S-623

(N) COVER PLATE 
PER                , TYP 

(E) COL STIFFENER 
PLATE WHERE 
OCCURS, TYP

(E) Wx COL 

(E) BEAM WHERE 
OCCURS, TYP 

(E) Wx COL 

(N) COVER PLATE 
PER         , TYP  

(E) GUSSET STIFFENER 
PLATE WHERE OCCURS 

(E) GUSSET PLATE

DEMO (E) CONC SLAB AND 
REPAIR PER 4/S-510

TOP OF CONCRETE

/ -2A

WHERE BRACE 
OCCURS SEE 1/-

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA

D
A

TE
 P

LO
TT

E
D

:
FI

LE
 L

O
C

A
TI

O
N

:

THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  
KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 310-8536

P2S INC. 
3000 East Spring Street, Suite 800
Long Beach, CA 90815
TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  
E L E C T R I C A L   E N G I N E E R  
F I R E   P R O T E C T I O N    E N G I N E E R  
A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES
630 Quintana Road, Suite 312 
Morro Bay, CA 93442
TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD
3965 Fifth Avenue, Suite 400
San Diego, CA 92103
TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
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EN

T 
#1

TEMECULA VALLEY 
CAMPUS 
INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 
SANTA BARBARA, CA 93103

TEL (805) 963-1955
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S-623

BRACE FRAME
DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

1C SECTION

1A PLAN1B SECTION

SCALE :  3/4" = 1'-0"1 FRAME COLUMN STRENGTHENING

2C SECTION

SCALE :  3/4" = 1'-0"2 FRAME COLUMN STRENGTHENING

2A PLAN2B SECTION

NO. DATE DESCRIPTION
A 08-13-2019 DSA Backcheck #1

RE
G I
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ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

DATE: AUGUST 16, 2019

C-32128
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04-118420
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08.20.19



(E) COL BEYOND 

(N) COVER PLATE 
PER 1A/-

(E) GUSSET STIFFENER 
PLATE WHERE OCCURS 

(E) GUSSET PLATE

/5 S-510

(E) SIDE PLATE EA SIDE
WHERE OCCURS

DEMO (E) CONCS SLAB 
AND REPAIR PER 

TOP OF CONCRETE

TY
P

3/
8"

 M
AX

NOTES:

1. BRACES AND CONCRETE SLAB NOT SHOWN ON PLAN FOR CLARITY.
2. YIELD LINE MAY OCCUR AT COLUMN OR BASE PLATE. 
3. SPLICE PLATES AS REQUIRED SIM TO      .

1B

S-624

1C

S-624

(E) BASE PLATE
CONFIGURATION 
VARIES

(N) COVER PLATE
PER, 2/S-610, TYP

(E) Wx COLUMN

/7 S-622

(N) COVER PLATE
PER         , TYP

(E) Wx OR HSS BRACE

/ -1A

SHADED AREA 
INDICATES (N) 3/4" WIDE 
FIRE RATED 
COMPRESSIBLE FILL 
MATERIAL ON EACH 
SIDE OF GUSSET PL TO 
ISOLATE GUSSET PL 
FROM CONC FILL

TOP OF 
CONCRETE

TY
P

1"
 M

AX

7 
3/

16
"

NOTES:

1. BRACES AND CONCRETE SLAB NOT SHOWN 
ON PLAN FOR CLARITY.

2. YIELD LINE MAY OCCUR AT COLUMN OR BASE 
PLATE.

3. SPLICE PLATES AS REQUIRED PER  .

2B

S-624

2C

S-624

(E) BASE PLATE
CONFIGURATION VARIES

(N) COVER PLATE
PER 12/S-610, TYP 

(E) Wx COLUMN

/7 S-622

(E) Wx COL  

(E) GUSSET STIFFENER 
PLATE WHERE OCCURS 

(E) GUSSET PLATE

(N) COVER PLATE 
PER 2A/-,TYP

TY
P

1"
 M

AX

DEMO (E) CONC SLAB 
AND REPAIR PER /5 S-510

TOP OF CONCRETE

(N) COVER PLATE
PER 2A/-  , TYP

(E) Wx OR HSS BRACE

TOP OF 
CONCRETE

SHADED AREA INDICATES 
(N) 3/4" WIDE FIRE RATED 
COMPRESSIBLE FILL 
MATERIAL ON EACH SIDE OF 
GUSSET PL TO ISOLATE 
GUSSET PL FROM CONC FILL

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  
KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 310-8536

P2S INC. 
3000 East Spring Street, Suite 800
Long Beach, CA 90815
TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  
E L E C T R I C A L   E N G I N E E R  
F I R E   P R O T E C T I O N    E N G I N E E R  
A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES
630 Quintana Road, Suite 312 
Morro Bay, CA 93442
TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD
3965 Fifth Avenue, Suite 400
San Diego, CA 92103
TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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T 
#1

TEMECULA VALLEY 
CAMPUS 
INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 
SANTA BARBARA, CA 93103

TEL (805) 963-1955
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S-624

BRACE FRAME
DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  3/4" = 1'-0"1 FRAME COLUMN STRENGTHENING

1B SECTION 1A PLAN1C SECTION

SCALE :  3/4" = 1'-0"2 FRAME COLUMN STRENGTHENING

2A PLAN2B SECTION

2C SECTION
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(N) SIDE PLATE 
PER 1A/-, TYP 

(E) Wx OR 
HSS BRACE

COMPRESSIBLE 
FILL PER S-620

NOTES:

1. BRACES MAY OCCUR ABOVE AND BELOW, ONLY ABOVE, OR ONLY 
2. AT COLUMN SPLICES, SEE               .
3. DETAIL TO BE USED FOR COLUMNS AT GRIDLINES B-13 AND B-24 ONLY.
4. YIELD LINE MAY OCCUR AT COLUMN OR BEAM. 
5. BRACES NOT SHWON ON PLAN FOR CLARITY.
6. SPLICE PLATES AS REQUIRED SIM TO .

/2 S-625

3", TYP

(N) COVER PLATE 
BEYOND PER 1A/-, TYP 

DEMO CONC SLAB AND REPAIR 
PER 4/S-510

/7 S-622

1C

S-625

1B

S-625

(E) COL STIFFENER PLATE 
WHERE OCCURS, TYP (E) Wx COL 

(E) BEAM WHERE 
OCCURS, TYP 

12
" M

IN

SIDE PLATE THICKNESS 
TO MATCH (E) COL 
FLANGE

(5/8)
PP, TYP 

"tk" THK COVER PLATE 
PER                /12 S-610

3/4 6-12

PROVIDE 32" OF 
CONTINUOUS WELD 
AT EACH END OF 
COLUMN, TYP

TOP OF CONCRETE

(E) COL BEYOND 

(N) SIDE PLATE PER 1A/-

(E) GUSSET STIFFENER 
PLATE WHERE OCCURS 

(E) GUSSET PLATE

(N) COVER PLATE 
PER 1A/-

NOTES:

1. BRACES AND CONCRETE SLAB NOT SHOWN ON PLAN FOR CLARITY.
2. YIELD LINE MAY OCCUR AT COLUMN OR BASE PLATE.
3. SPLICE PLATES AS REQUIRED SIM TO      .
4. DETAIL TO BE USED FOR COLUMNS AT GRIDLINES B-24 AND B-13 ONLY. 

/7 S-622

(E) COLUMN ABV 

(E) COLUMN BLW

2C

S-625

(N) SIDE PLATE ABOVE 
SPLICE PER 

(N) COVERPLATE PER 

(N) SIDE PLATE BELOW 
SPLICE PER 

/1 S-625

/1 S-625

CJP
(SEE NOTE 1)

/1 S-625

2B

S-625

NOTE:

1. WELD IS DEMAND CRITICAL AND SHALL COMPLY WITH 
REQUIREMENTS OF AISC 341 AND A3.4b AND I2.3.

3B

S-625
3C

S-625

(E) BASE PLATE
CONFIGURATION 
VARIES

(E) Wx COLUMN

3/4 6-12

PROVIDE 32"
OF
CONTINUOUS
WELD @ EACH
END OF
COLUMN, TYP

5/8
PP, TYP

12
" M

IN

"tk" THK COVER 
PLATE PER                /12 S-610

(N) SIDE PLATE 
THICKNESS TO MATCH 
(E) COL FLANGE

(E) COL BEYOND 

(N) COVER PLATE 
PER 1A/-

(E) GUSSET STIFFENER 
PLATE WHERE OCCURS 

NOTCH COVER PLATE 
AROUND (E) GUSSET 
CONNECTION WHERE 
OCCURS 

(E) GUSSET PLATE

DEMO CONC SLAB
AND REPAIR PER 

/5 S-510

(E) SIDE PLATE EA SIDE
WHERE OCCURS

TY
P

1"
 M

AX

TOP OF CONCRETE
TY

P
3/

8"
 M

AX

(N) SIDE PLATE
PER          

(E) Wx OR 
HSS BRACE

SHADED AREA 
INDICATES (N) 3/4" WIDE 
FIRE RATED 
COMPRESSIBLE FILL 
MATERIAL ON EACH 
SIDE OF GUSSET PL TO 
ISOLATE GUSSET PL 
FROM CONC FILL

TOP OF 
CONCRETE

/ -3A

3"

(N) COVER PLATE
BEYOND PER          / -3A
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#
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AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  
KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 
700 South Flower Street, Suite 2100
Los Angeles, CA 90017
TEL (213) 310-8536

P2S INC. 
3000 East Spring Street, Suite 800
Long Beach, CA 90815
TEL (562) 497-2999 
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DOHN & ASSOCIATES
630 Quintana Road, Suite 312 
Morro Bay, CA 93442
TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD
3965 Fifth Avenue, Suite 400
San Diego, CA 92103
TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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TEMECULA VALLEY 
CAMPUS 
INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 
SANTA BARBARA, CA 93103
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S-625

BRACE FRAME
DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

1B SECTION

1A PLAN1C SECTION

SCALE :  3/4" = 1'-0"1 FRAME COLUMN STRENGTHENING ALT
SCALE :  3/4" = 1'-0"3 FRAME COLUMN STRENGTHENING ALT

2C SIDE ELEVATION 2B SECTION 2A FRONT ELEVATION

SCALE :  1 1/2" = 1'-0"2 COLUMN STRENGTHENING SPLICE DETAIL ALT

3A PLAN3B SECTION

3C SECTION
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(N) "tk" THK COVER PLATE 
PER                , TYP/12 S-610

(E) Wx COL

1C

S-626

(E) COL STIFFENER
PLATE WHERE
OCCURS, TYP

TY
P

4 
1/

2"
 M

IN
,

MAX
3"

PROVIDE "Lw" 
CONTINUOUS WELD 
PER PLATE 
SCHEDULE AT EACH 
COLUMN END, TYP  

1D

S-626

1B

S-626

3/4 6-12

2'
 - 

2 
1/

2"

PLATE SCHEDULE
FLOOR "Lw"
1st - 2nd 66"

3rd 45"
4th 30"

(E) Wx COL

(N) COVER PLATE
PER         , TYP

(E) GUSSET STIFFENER
PLATE WHERE OCCURS

(E) GUSSET PLATE

TOP OF CONCRETE

/ -1A

DEMO (E) CONC SLAB
AND REPAIR PER
4/S-510

6 
1/

4"

(N) COVER PLATE
PER          , TYP

(E) Wx OR
HSS BRACE

/ -1A

TYP
1/2" MAX,

(E) SHEAR TAB

3/4"

3/4"
TYP

(N) COVER PLATE
PER 1A/-, TYP EA SIDE 
OF (E) SHEAR TAB

(E) CONTINUITY
PLATES

NOTES:

1. BRACES MAY OCCUR ABOVE AND BELOW, ONLY ABOVE, OR
ONLY BELOW, SEE BRACED FRAME ELEVATION FOR BRACE
CONFIGURATION.

2. YIELD LINE MAY OCCUR AT COLUMN OR BEAM.
3. BRACES NOT SHOWN ON PLAN FOR CLARITY.
4. AT COLUMN SPLICES, SEE               .
5. DETAIL TO BE USED FOR COLUMNS AT GRIDLINES C.6 & 13 AND

C.6 & 24 ONLY.
6. SPLICE PLATES AS REQUIRED SIM. TO 7/S-622.

/3 S-626

(N) COVER PLATE
PER         , TYP/ -1A

(E) Wx OR
HSS BRACE

NOTES:

1. BRACES AND SOG NOT SHOWN ON PLAN FOR CLARITY.
2. YIELD LINE MAY OCCUR AT COLUMN OR BASE PLATE.
3. DETAIL TO BE USED FOR COLUMNS AT GRIDLINES C.6 &

13 AND C.6 & 24 ONLY.
4. SPLICE PLATES AS REQUIRED SIM. TO 7/S-622.

2B

S-626

2C

S-626

(E) BASE PLATE
CONFIGURATION VARIES

(N) COVER PLATE
PER 12/S-610, TYP

(E) Wx COLUMN
3" MAX

TY
P 

4 
1/

2"
 M

IN
,

3/4 6-12

PROVIDE "Lw" 
CONTINUOUS WELD 
PER PLATE 
SCHEDULE AT EACH 
COLUMN END, TYP 

2D

S-626

13

24

C.6
(E) WALL

4 7/16"

PLATE SCHEDULE

FLOOR "Lw"

1st - 2nd 66"

3rd 45"

4th 30"

(E) Wx COL

(E) GUSSET STIFFENER
PLATE WHERE OCCURS

(E) GUSSET PLATE

(N) COVER PLATE
PER 2A/-,TYP

3/
8"

 M
AX

TOP OF CONCRETE

(N) COVER PLATE
PER 2A/-  , TYP

(E) Wx OR HSS BRACE

TOP OF 
CONCRETE

SHADED AREA INDICATES 
(N) 3/4" WIDE FIRE RATED
COMPRESSIBLE FILL
MATERIAL ON EACH SIDE OF
GUSSET PL TO ISOLATE
GUSSET PL FROM CONC FILL

DEMO (E) CONC SLAB PER 5/S-522 
AND REPAIR PER 4/S-522

NOTE:

(N) COVER PLATE BEYOND NOT SHOWN FOR CLARITY.

(N) COVER PLATE
PER 2A/-  , TYP

(E) Wx OR HSS BRACE

TOP OF 
CONCRETE

SHADED AREA INDICATES 
(N) 3/4" WIDE FIRE RATED
COMPRESSIBLE FILL
MATERIAL ON EACH SIDE OF
GUSSET PL TO ISOLATE
GUSSET PL FROM CONC FILL

NOTES:

1. DETAIL TO BE USED FOR COLUMNS AT
GRIDLINES C.6 & 13 AND C.6 & 24 ONLY.

2. WELD IS DEMAND CRITICAL AND SHALL 
COMPLY WITH REQUIREMENTS OF
AISC 341 AND A3.4b AND I2.3.

CONNECTION ASSEMBLING SEQUENCE:

1. INSTALL (N) PLATE "A"        TO (N) COVER PLATE BELOW       . FILLET WELD BOTH SIDES AND BOTTOM OF PLATE "A"        TO (N) COVER PLATE BELOW        .

2. INSTALL (N) COVER PLATE BELOW        PER 2/-, FILLET WELD (N) COVER BELOW        TO (E) COLUMN FLANGE. 

3. INSTALL (N) PLATE "B"         TO (N) COVER PLATE BELOW         AND (E) COLUMN. FILLET WELD BOTTOM OF PLATE "B"          TO (N) COVER PLATE BELOW        AND SIDE OF PLATE "B"      
TO (E) COLUMN FLANGE. 

4. INSTALL (N) COVER PLATE ABOVE        TO (N) PLATES BELOW                      . PP WELD (N) COVER PLATE ABOVE         TO (N) PLATES                     .

5. INSTALL (N) COVER PLATE ABOVE        TO (E) COLUMN PER 2/-. FILLET WELD (N) COVER PLATE ABOVE         TO (E) COLUMN FLANGE. 

6. INSTALL (N) COVER PLATE BELOW         PER 2/-. PP WELD (N) COVER PLATE BELOW        TO (E) COLUMN FLANGE. 

7. INSTALL (N) COVER PLATE ABOVE         PER 2/-. P WELD (N) COVER PLATE ABOVE        TO (N) COVER PLATE BELOW         AND (E) COLUMN FLANGE.

14

1 2 1 2

2 2

3 2

2 3 4 1 2 3

5 5

3 2

6

7

6

7 6

3

(N) PL "A"

7/16

3C

S-626

7/16

(N) PL "A"        TO 
(N) COVER PL

(SEE NOTE 2)

(N) COL COVER PL
BEYONDTYP

1/2"

(E) COL ABOVE

(N) PL "B", EA SIDE 
OF COL (2) TOTAL
THICKNESS SAME
AS PL "A"

(E) COL BLW

(N) PL "B"        TO

(E) COL FLG BELOW &
(N) COL COVER PL

TYP, (SEE NOTE 2)

5

1

2

3 3

1

2

3

2

(2) (N) PLS PER SECT B 

(E) Wx COL

COL COVER PL 
EA SIDE OF (E) 
COL PER         /12 S-610

(N) MATCHING PL

3

1
26

3(N) COVER
PL PER 2/-

(E) COLUMN
ABV

(N) COL
COVER
PLATE

9"

(E) COL SPLICE

(N) COL
COVER PLATE

1/2" THICK PL "A"

P.P. W/ ZERO 
LANDING, TYP
(SEE NOTE 2)

3B

S-626

3C

S-626

7

5

4

1

3
26
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  
KPFF 
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Los Angeles, CA 90017
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S T RU C T U R A L   E N G I N E E R 
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DOHN & ASSOCIATES
630 Quintana Road, Suite 312 
Morro Bay, CA 93442
TEL (805) 801-3434 
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3965 Fifth Avenue, Suite 400
San Diego, CA 92103
TEL (619) 756-2681
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S-626

BRACE FRAME
DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

1A PLAN1B SECTION

1C SECTION

SCALE : NTS1 FRAME COLUMN STRENGTHENING ALT

1D SECTION

SCALE :  3/4" = 1'-0"2 FRAME COLUMN STRENGTHENING ALT

2A PLAN2B SECTION

2C SECTION2D SECTION

SCALE :  1 1/2" = 1'-0"3 COLUMN STRENGTHENING SPLICE DETAIL ALT

3B SECTION3C PLAN SECTION 3A SECTION
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LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF LEVEL
75' - 6"

24

SLIP JOINT

SLIP JOINT

(E) Wx BEAM 
PER PLAN 

(E) SLIP JOINT 
TYP AT ALL 
FLOORS VIF

(E) SLIP JOINT TYP 
AT ALL FLOORS VIF

(E) METAL STUD TO BE REMOVED 
TYP ALL FLOORS, COORDINATE 
WITH ARCH DEMO PLANS AS 
REQUIRED AND REPLACED WITH 
NEW 600S150-54 

TYPICAL

S-825
4

S-825
6

S-825
10

LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

LEVEL 3
29' - 9"

LEVEL 4
43' - 6"

LEVEL 5
59' - 6"

ROOF LEVEL
75' - 6"

D

(E) 6x16GA STUD @ 16" OC, 
TYP TO BE REMOVED AS 
REQUIRED AND REPLACED
WITH NEW 600S150-54

(E) 4x16GA STUD 
@ 16" OC, TYP 
TO REMAIN, VIF

S-825
1

S-825
2

@ FULL HEIGHT 
STUD WALLS

@ STUD WALL 
DOOR OPENINGS

@ CURTAIN WALL 
LOCATIONSS-825

3

(E) CURTAIN WALL TO REMAIN

(E) HSS5x2x3/16 CURTAIN 
WALL SUPPORT FRAMING @ 
5'-0" OC TO REMAIN 

(E) Wx BEAM PER 
PLAN, TYP 

HSS HANGER 
PER PLAN HSS HEADER 

PER PLAN 

(E) Wx PER PLAN 
L2x2x1/8 ANGLE

ELEVATION

1/4" THICK KNIFE
PLATE SLOTTED 
THROUGH HSS

1/4
3 SIDES,
TYP

EXISTING DECK PER PLAN

1/4
TYP

TYP
1/4

TYP

1/4" THICK GUSSET PLATE

2

2

S-820
4

1/4" THICK KNIFE

1/4
3 SIDES,

2

2

1/4

KNIFE PL
TO HSS,

TYP

1" 1"
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#
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AGENCY APPROVAL: DSA APP NO. 04-118420-1
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KPFF 
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TEL (805) 801-3434 
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3965 Fifth Avenue, Suite 400
San Diego, CA 92103
TEL (619) 756-2681
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S-820

EXTERIOR WALL
SECTIONS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  1/4" = 1'-0"1 EXTERIOR SECTION AT BUILDING G (EAST)
SCALE :  1/4" = 1'-0"2 EXTERIOR SECTION AT BUILDING G

SCALE :  1/2" = 1'-0"3 DETAIL

NO. DATE DESCRIPTION
A 08-13-2019 DSA Backcheck #1

SCALE :  1" = 1'-0"4 ANGLE BRACE CONNECTION
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LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

D

(E) CONT TRACK 
TO REMAIN, VIF (E) 4" TO 

REMAIN VIF

(E) CONT 4" STUD 
TO REMAIN, VIF

S-825
5

S-825
8

S-825
4

(N) OR 
(E) STUD
PER 2/S-820

LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

D

(E) CONT TRACK TO 
REMAIN, VIF

(E) 6" HANGING 
STUD TO 
REMAIN, VIF

NOTE:

SEE   FOR BALANCE OF INFO./1 S-825

(E) Wx BEAM
PER PLAN

LEVEL 1
0' - 0"

LEVEL 2
16' - 0"

D

(E) CONT 4" STUD 
TO REMAIN, VIF

NOTE:
SEE   FOR BALANCE OF INFO./1 S-825

(E) CURTAIN WALL TO BE REMOVED AS REQUIRED. 
IT IS THE RESPONSIBILITY OF THE CONTRACTOR 
TO RESTORE THE CURTAIN WALL ATTACHMENT 
TO THE HSS FRAME IN ITS ORIGINAL CONDITION. 
ANY DEVIATION OR ALTERATION FROM THE 
ORIGINAL ATTACHMENT SHALL BE DESIGNED AND 
DETAILED BY THE CONTRACTOR IN ACCORDANCE 
WITH THE 2016 CBC AND SUBMITTED FOR REVIEW 
AND APPROVAL BY THE SEOR 

#10 SMS EACH SIDE

METAL STUD
PER

CONT 600T150-54

3/8"Ø x 2 1/2" 
EMBED HILTI KWIK 
HUS-EX AT 12" OC

/1 S-820

3/8"Ø x 2 1/2" EMBED 
HILTI KWIK HUS-EX 
AT 12" OC #10 SMS EA 

SIDE OF 
STUD,TYP

METAL STUD 
PER              

3" MIN

/1 S-820

CONT 600S150-54

(E) DECK 
PER PLAN 

(E) Wx BEAM PER 
PLAN

TOP OF CONC

(N) STUD PER          
WHEN EXISTING STUD 
IS REMOVED 

/1 S-825

(N) 600T200-68

#10 SMS EA SIDE
@ EA STUD

(N) (2) #10 SMS 
@ 16" OC, V.I.F.

(N)  4-#10 SMS, V.I.F.

3/
4"

 M
AX

 G
A P

1/
2"

 M
IN

 G
AP

AR
C

H

PE
R

7

S-825
(E) ANGLE CLIP PER 
7/- TO REMAIN  

(N) 600T150-54

(N) STUD PER 
WHEN EXISTING 
STUD IS REMOVED 
TYP VIF PROVIDE MULTIPLE 

(N) STUD PER 
WHEN EXISTING 
MULTIPLE STUDS 
ARE REMOVED

(E) (2) L5x2 CLIP 
ANGLES @ MULTIPLE 
STUDS, VIF 

(E) 1/4" BENT 
PLATE, VIF

(E) TYP VIF

/1 S-825

/1 S-825

METAL DECK W/ CONC FILL
5B

FLUTES PERPENDICULAR TO WALL

3/8"Ø x 2 1/2" EMBED 
HILTI KWIK HUS-EX 
@ 12" OC

METAL DECK

CONC FILL (4) 3/8"Ø x 2 1/2" EMBED 
HILTI KWIK HUS-EX, (1) 
AT EACH CORNER

METAL DECK
6" WIDE, 12 GA 
PLATE @ 24" O.C.

CONC FILL

#10 SMS @ EA 
PLATE

METAL DECK W/ CONC FILL
5A

FLUTES PARALLEL TO WALL

1"1"

SLP-TRK PER 

SLP-TRK PER 
#10 SMS @ EA SIDE 
OF STUD TYP

6 
1/

4"

/9 S-825

/9 S-825

EQ EQ

(4) #10 SMS

(N) FULL HEIGHT
STUD PER 1/-

(N) 400S162-54 CONTINOUS
STRONG BACK ATTACHED WITH
(2) #10 SMS AT VERTICAL AND 
HORIZONTAL STUDS

(E) 4" STUD
TO REMAIN

METAL STUD 
PER 

16 GA SLOTTED 
DEFLECTION TRACK 
ESR-1042

1 
1/

2"

SMS CENTERED IN SLOT

G
AP

3/4"

/2 S-820

GRID (N) (2) #10 SMS EA 
STUD T&B, TYP 

(N) CONT 16GA 
TRACK T&B, TYP 

(N) (4) #10 SMS STUD 
TO STUD, TYP 

(E) 6"x16GA STUD 
HORIZ TYP TO REMAIN 

(E) METAL STUD TO BE 
REMOVED, COORDINATE WITH 
ARCH DEMO PLANS AS 
REQUIRED ADN REPLACED WITH 
(N) 600S150-54

(E) 6"x16GA CONT W/ (2) #
10 SMS AT EACH 
HORIZONTAL STUD TO 
REMAIN, TYP 

(E) 6"x16GA STUD HORIZ TO 
REMAIN, TYP 

(E) DECK 
PER PLAN 

(E) Wx BEAM PER PLAN  

SLIP JOINT

S-825
6
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S-825

EXTERIOR METAL
STUD WALL DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  1/2" = 1'-0"1

EXISTING EXTERIOR SOFFIT
SECTION AT STUD WALL

SCALE :  1/2" = 1'-0"2

EXISTING EXTERIOR SOFFIT
AT STUD WALL OPENING

SCALE :  1/2" = 1'-0"3

EXISTING EXTERIOR SOFFIT SECTION AT
CURTAIN WALL SUPPORT FRAMING

SCALE :  1" = 1'-0"4 WALL SILL ATTACHMENT DETAIL

4A TO CONCRETE

4B TO CONCRETE AT EDGE OF SLAB

SCALE :  1" = 1'-0"6 EXTERIOR WALL EDGE OF SLAB SUPPORT

SCALE :  1" = 1'-0"7 SECTION

SCALE :  1 1/2" = 1'-0"5 TYPICAL EXTERIOR TOP TRACK ANCHORAGEAT SOFFIT CONDITION

SCALE :  1" = 1'-0"8

EXISTING SOFFIT TO NEW EXTERIOR WALL
STUD CONNECTION

NO. DATE DESCRIPTION
A 08-13-2019 DSA Backcheck #1

SCALE :  1" = 1'-0"9 CF-006 - SLOTTED DELFECTION TRACK

SCALE :  1/2" = 1'-0"10 SCREEN WALL AT ROOF SLAB EDGE
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NOTES:

1.) IN AREAS WHERE WORK IS BEING PERFORMED, THE CONTRACTOR 
SHALL FIELD VERIFY THE FOLLOWING FOR TYP GYP BOARD FRAMING: 
IF EXISTING SPLAY WIRE BRACING EXCEEDS 8'-0" OC, NEW SPLAY WIRE 
BRACING IN ACCORDANCE WITH DETAIL HEREIN WILL BE REQUIRED TO 
BE ADDED SO SPLAY WIRE PROVIDE CONNECTION BETWEEN DIAGONAL 
WIRES AND MAIN RUNNER TO PREVENT SLIPPING W/ 4 TIGHT TURNS 
WITHIN 1 1/2" MAX, TYP BRACE SPACING DOES NOT EXCEED 8'-0" OC.

2.) FOR SUSPENDED ACOUSTICAL CEILING: 
IF EXISTING SPLAY WIRE BRACING EXCEEDS 12'-0" OC, NEW SPLAY WIRE 
BRACING IN ACCORDANCE WITH               (DSA IR 25-2.13) SHALL BE 
INSTALLED SUCH THAT STRUT BRACE/COMPRESSION SPACING DOES 
NOT EXCEED 12'-0" OC.

RCP: TYPICAL GYP BOARD FRAMING PLAN SUSPENDED ACOUSTIC CLNG VERT & LAT SUPPORT, TYP

(E) 1 1/2"x20GA COLD 
ROLLED CHANNEL 
@ 4'-0" OC           

(N) DIAGONAL BRACING 
& COMPRESSION STRUT 
SEE     

(E) 7/8"x25GA 
FURRING CHANNEL 
@ 16" OC             

VERTICAL STRUT PER 
DSA IR-25-2 SEE 

VERTICAL HANGER WIRE 
PER DSA IR-25-2 SEE

BRACING WIRE 
PER DSA IR 25-2, 
SEE

(E) MAIN RUNNERS 

(E) CROSS RUNNERS 

PER DSA IR 25-2
SEE              

/4 S-831

/4 S-831

/4 S-831

/2 S-831

/4 S-831

/4 S-831

NOTE:

1. IN AREAS WHERE WORK IS BEING PERFORMED, THE CONTRACTOR 
SHALL FIELD VERIFY THE FOLLOWING: IF EXISTING BRACING OF MAIN 
FIRE SPRINKLER LINES EXCEET 35'-0" O.C., NEW PIPE BRACING IN 
ACCORDANCE WITH DETAIL HEREIN WILL BE REQUIRED TO BE 
ADDED SO BRACE SPACING DOES NOT EXCEED 35'-0".

(E) HANGER ROD 
ATTACHMENT

(E) ROD

(E) SURGE RESTRAINER

6"ø MAX PIPE

(E) HANGER RING

TOLCO FIG 980 BRACE 
ATTACHMENT

FIG 4A TOLCO 
PIPE CLAMP

4" MAX

(N
O

 R
O

D
 S

TI
FF

EN
ER

 R
EQ

)
(E

) 3
/8

" R
O

D
 U

N
D

ER
 1

9"

45˚

(E) HANGER ROD
ATTATCHMENT

(E) ROD

(E) SURGE 
RESTRAINER
V.I.F.

(E) HANGER RING

(N) 1" SCH 40 BRACE,
ATTACH TO DECK 
PER DETAIL C

FIG 1001 SWAY BRACE 
ATTACHEMENT

45 DEG

(U
SE

D
 F

O
R

 V
ER

TI
C

AL
 F

O
R

C
E)

(N
O

 R
O

D
E 

ST
IF

FE
N

ER
 R

EQ
)

TY
P

3"
 M

AX

TY
P

3"
 M

AX

3 
3/

4ˮ

12" MIN

5/
8"

 M
IN

EDGE OF CONC

(E) W3 TYPE DECK

(N) TOLCO 900 SERIES
ATTACHMENT

3/4"ø HILTI KB-TZ 
(ESR-1917) 
AT EACH BRACE

CL OF FLUTE (TYP)
1" MAX OFFSET FROM

P5001 UNISTRUT

T&B NUT (SNUG TIGHT),
TYP

MASON SSBS-12

(2) 5/8" Ø BOLT AND
NUT, SNUG TIGHT

L4x4x1/4" (9'-6" MAX)

(2) 5/8" Ø BOLT AND
NUT, SNUG TIGHT

MASON IND, N.Y. SSB-41 1/4" Ø ASTM A36 ATR, TYP

L2x2x1/4" ROD STIFFENER,
(ASTM A36, Fy = 36 KSI) 
W/ MASON SRC-SEISMIC 
ROD CLAMPS

TY
P

1"
 M

IN S-830
4B

S-830
4A

S-830
4C

(2) NO 4 PIPES
AND (2) NO. 6 PIPES, V.I.F.. 
185 POUNDS PER LINEAL FT 
(MAX TOTAL).

24
" M

AX

4'-0" MAX

TY
P

5/
8"

 M
IN

,

3/4" DIA HILTI KB-TZ 
(ESR-1917) 
W/ 3 3/4" MIN EMBED

PLATE PER DETAIL D

ATR W/ REG NUT T&B
(SUNG TIGHT)

REG OR REDUCING COUPLING
NUT FOR LARGER OR SMALLER
SIZE THREADED RODS ARE
PERMITTED

1/2"ø ATR HANGER

EQ EQ

12ˮ

3 
1/

4"
3"

 M
AX

T&
B,

 T
YP

1"
 M

IN

PLATE PER DETAIL D

5/8"ø ASTM A307 BOLT & NUT
(SNUG TIGHT), TYP

MASON SSBS-12

3/4"ø HILTI KB-TZ 
(ESR-1917) 
W/ 3 3/4" MIN EMBED

12ˮ

3 
1/

4"
3"

 M
AX

15ˮ

12
ˮ

15
ˮ

1 
1/

2"
6"

12ˮ1 1/2"
6"

(4) 7/8"ø, HOLES

1 3/8"ø, HOLE

NOTE:

1.   IN AREAS WHERE WORK IS BEING PERFORMED. 
      THE CONTRACTOR SHALL FIELD VERIFY THE 
      FOLLOWING: IF EXISTING BRACING OF 4 PIPE 
      TRAPEZE SUPPORT EXCEEDS 35'-0" O.C., NEW 
      PIPE BRACING IN ACCORDANCE WITH DETAIL 
      HEREIN WILL BE REQUIRED TO BE ADDED SO 
      BRACE SPACING DOES NOT EXCEED 35'-0".

P5001 UNISTRUT

T&B NUT (SNUG TIGHT),
TYP

MASON SSBS-12

(2) 5/8" Ø BOLT AND
NUT, SNUG TIGHT

L4x4x1/4" (9'-6" MAX)

(2) 5/8" Ø BOLT AND
NUT, SNUG TIGHT

MASON IND, N.Y. SSB-4

1 1/4" Ø ASTM A36 ATR, TYP

L2x2x1/4" ROD STIFFENER,
(ASTM A36, Fy = 36 KSI)
W/ MASON SRC-SEISMIC 
ROD CLAMPS

TY
P

1"
 M

IN S-830
4B

S-830
4C

S-830
4A

MAX
4' - 0"

24
" M

AX

(2) NO. 10 PIPE, V.I.F.. 
281 POUNDS PER 
LINEAL FT (MAX TOTAL)

NOTE:

1.   IN AREAS WHERE WORK IS BEING 
      PERFORMED, THE CONTRACTOR SHALL 
      FIELD VERIFY THE FOLLOWING: IF EXISTING 
      BRACING OF 2 PIPE TRAPEZE  SUPPORT 
      EXCEEDS 23'-0" O.C., NEW PIPE BRACING IN 
      ACCORDANCE WITH DETAIL HEREIN WILL 
      BE REQUIRED TO BE ADDED SO BRACE 
      SPACING DOES NOT EXCEED 23'-0".
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S-830

SEISMIC
EVALUATION
CRITERIA DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

SCALE :  1" = 1'-0"1 EXISTING CEILINGS SEISMIC STRENGTHENING EVALUATION CRITERIA

SCALE :  3" = 1'-0"2

EXISTING FIRE SPRINKLER SEISMIC
STRENGTHENING EVALUATION CRITERIA

2A TYPICAL FOR LONGITUDINAL 2B TYPICAL FOR LATERAL

2C DETAIL

SCALE :  1" = 1'-0"4

EXISTING 4 PIPE TRAPEZE SEISMIC
STRENGTHENING EVALUATION CRITERIA

 1 1/2" = 1'-0"
4A DETAIL

 3" = 1'-0"
4B DETAIL

 1 1/2" = 1'-0"
4C DETAIL

 1 1/2" = 1'-0"
4D DETAIL

SCALE :  1" = 1'-0"3

EXISTING 2 PIPE TRAPEZE SEISMIC
STRENGTHENING EVALUATION CRITERIA

NO. DATE DESCRIPTION
A 08-13-2019 DSA Backcheck #1
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CEILING SYSTEM GENERAL NOTES PER DSA IR 25-2.1.3: 

1.01 CEILING SYSTEM COMPONENTS SHALL COMPLY WITH ASTM C635-07 AND SECTION 5.1 OF ASTM E580-10A. 

1.02 CEILING SYSTEMS. THE FOLLOWING CEILING SYSTEM ARE PART OF THE SCOPE OF THIS PROJECT: 

1.03 SEISMIC WALL CLIP: MANUFACTURER’S MODEL:  BERC2 CLIP 

2. MATERIALS: 

2.01 CEILING WIRE SHALL BE CLASS 1 ZINC COATED (GALVANIZED) CARBON STEEL CONFORMING TO ASTM A641-09A. WIRE 
SHALL BE #12 GAGE (0.106” DIAMETER) WITH SOFT TEMPER AND MINIMUM TENSILE STRENGTH = 70 KSI. 

2.02 GALVANIZED SHEET STEEL (INCLUDING THAT USED FOR METAL STUD AND TRACK COMPRESSION STRUTS/POST) 
SHALL CONFORM TO ASTM A653-11, OR OTHER EQUIVALENT SHEET STEEL LISTED IN SECTION A2.1 OF THE NORTH 
AMERICAN SPECIFICATION FOR THE DESIGN OF COLD-FORMED STEEL STRUCTURAL MEMBERS 2007, INCLUDING 
SUPPLEMENT 2 DATED 2010 (AISI S100-07/S2-10). MATERIAL 43 MIL (18 GAGE) AND LIGHTER SHALL HAVE MINIMUM YIELD 
STRENGTH OF 33 KSI. MATERIAL 54 MIL (16 GAGE) AND HEAVIER SHALL HAVE A MINIMUM YIELD STRENGTH OF 50 KSI. 

2.03 ELECTRICAL METALLIC TUBE (EMT) SHALL BE ANSI C80.3/UL 797 CARBON STEEL WITH G90 GALVANIZING. EMT SHALL 
HAVE MINIMUM YIELD STRENGTH (FY) OF 30 KSI AND MINIMUM ULTIMATE STRENGTH (FU) OF 48 KSI.

3. ATTACHMENT OF HANGER AND BRACING WIRES: 

3.01 SEPARATE ALL CEILING HANGER AND BRACING WIRES AT LEAST SIX (6) INCHES FROM ALL UNBRACED DUCTS, PIPES, 
CONDUIT, ETC. 

3.02 HANGER AND BRACING WIRES SHALL NOT ATTACH TO OR BEND AROUND OBSTRUCTIONS INCLUDING BUT NOT LIMITED 
TO: PIPING, DUCTWORK, CONDUIT AND EQUIPMENT. 

3.03 HANGER WIRES THAT ARE MORE THAN ONE (HORIZONTAL) IN SIX (VERTICAL) OUT OF PLUMB SHALL HAVE COUNTER-
SLOPING WIRES. 

3.04 SLACK SAFETY WIRES SHALL BE CONSIDERED HANGER WIRES FOR INSTALLATION AND TESTING REQUIREMENTS. 

3.05 HANGER AND BRACING WIRE ANCHORAGE TO THE STRUCTURE SHALL BE INSTALLED IN SUCH A MANNER THAT THE 
DIRECTION OF THE ANCHORAGE ALIGNS CLOSELY WITH THE DIRECTION OF THE WIRE. (E.G. BRACING WIRE CEILING CLIPS 
MUST BE BENT AS SHOWN IN THE DETAILS AND ROTATED AS REQUIRED TO ALIGN CLOSELY WITH THE DIRECTION OF THE 
WIRE, SCREW EYES IN WOOD MUST BE INSTALLED SO THEY ALIGN CLOSELY WITH THE DIRECTION OF THE WIRE, ETC.) 

4. FASTENERS AND WELDING: 

4.01 SHEET METAL SCREWS SHALL COMPLY WITH ASTM C1513-10, ASME B18.6.4-89 (R2005). PENETRATION OF SCREWS 
THROUGH JOINED MATERIAL SHALL NOT BE LESS THAN THREE EXPOSED THREADS. 

4.02 LAG SCREWS

4.03 POWER ACUTATED FASTENERS SHALL BE: HILTI X-U15 PER ESR-2269

4.04 IF NOT OTHERWISE SPECIFIED IN THE EVALUATION REPORT, POWER-ACTUATED FASTENERS INSTALLED IN STEEL 
SHALL BE INSTALLED SO THE ENTIRE POINTED END OF THE FASTENER IS DRIVEN THROUGH THE STEEL MEMBER. 

4.07 WELDING SHALL BE IN ACCORDANCE WITH AWS D1.3 USING E60XX SERIES ELECTRODES. 

5. TESTING: ALL FIELD TESTING MUST BE PERFORMED IN THE PRESENCE OF THE PROJECT INSPECTOR. 

(E) SADDLE

(N) BRACING TIE 
SEE 4A/-, SIM 

COMPRESSION STRUT 
SEE              , SIM 

(E) CROSS FURRING 7/8" 
X 25 GA. HAT CHANNELS 

(E) 1 1/2" X 0.475 #/FT 
CHANNELS @ 24" O.C. VIF

3 - TURNS IN 1 1/2" MAX.

(3) #10 SMS @ STRUT 
TO (E) CHANNEL 

/4 S-831

(E) 5/8" GYP. BOARD

750 SD EYELAG SCREW FASTENER 
FOR METAL DECK OR 3/8” HILTI KWIK 
OR 3/8” HILTI KB-TZ  W/2” EMBED  ICC 
ESR 1917 FOR CONCRETE 

1/2" MAX.
U.N.O.

3"
 M

AX
.

3 TURNS @ HANGER WIRE 
TYPICAL @ EACH END 

#12 GAGE WIRE  

HANGER WIRE

 1/2" TYP.

#12 S.M.S(E) CONCRETE ON METAL DECK

METAL DECK  (20 
GA. MIN.) 

(2) #10 S.M.S 
(2) #12 S.M.S.

L 2" x 2" 
x 12 GA.
x 0'-8" (2) #10 S.M.S

L 2" x 2" x 12 GA.

3/4" MIN

OPTION  1 OPTION  2

10 A  STRUT CONNECTION TO METAL DECK

1/4" DIA TEK 
SCREW FCC 

ESR 1976 

CUT 
FLANGES 
AND 
BEND 

2"

10 B  STRUT CONNECTION 
TO STRUCTURAL STEEL

M
IN

.

4"

COMPRESSION 
STRUT AT JOIST

JOIST PER 
STRUCTURAL

(3) #10 SMS

COMPRESSION 
STRUT PER 3/-

NOTE: 
         
1. (1) #10 SMS TO 20 GA. MIN. WALL STUD @ 24" O.C.   

CEILING 
PANEL  

NOTE #1

 HANGER WIRE 

MAIN OR CROSS 
RUNNER 

STEEL POP RIVET @ 
ATTACHED SIDE ONLY 

1" x 2" x 25 GA. MIN. CONTINUOUS 
ANGLE WITH (1) #10 SMS INTO 
20 GA. MIN. WALL STUD @ 24" O.C. 

1"  
2"  

  ATTACHED JOINT     FREE JOINT

CLR
3/4" MIN

TY
P 

1/
2"

 M
IN

,

COMPRESSION STRUT TABLE

MAXIMUM LENGTH CHANNEL COMPRESSION STRUT

5'-0" 

6'-10" 

8'-0" 

8'10" 

10'-10"  

250S125-33 

250S137-33

362S137-33 

250137-43 

400S137-43 

MAIN RUNNER

SEE DETAIL               
FOR LOCATION OF 
BRACING WIRES AND 
STRUT

6MI
N

12 GA. BRACING WIRE W/MIN. 
4-TIGHT TURNS IN 1 1/2" BOTH ENDS 
OF WIRE CONNECTED TO MAIN 
RUNNERS 90º APART, 4-TOTALAT 
EACH STRUT (U.N.O.) SEE  5/- FOR 
CONNECTION TO STRUCTURE

(E) VERTICAL HANGERS

RIGID VERT. STRUT 
PER SCHEDULE

0° TO 45°
NOTE 2

CROSS RUNNER

NOTES:

1. STRUTS SHALL NOT REPLACE WITH HANGER WIRES. 

2. THE MINIMUM ACEPTABLE ANGLE IS DETERMINED SUCH THAT 
THE WIRES DO NOT INTERFERE WITH THE RUNNERS, LIGHT 
FIXTURES, ETC. AND REMAIN STRAIGHT AND UNOBSTRUCTED.

/4B S-831

FOR CONNECTION TO
STRUCTURE SEE 

(2) 1/4"ø 
MACHINE BOLT

CROSS RUNNER

3/4" MIN. EDGE 
DISTANCE, TYP 

HANGER WIRE

MAIN RUNNER

4 TIGHT TURNS 
IN 1 1/2 TYP OR 
BRACE WIRE

1 1/2" MAX

1" MAX

1 1/2" MAX

3/4 " MIN TYP

BRACE WIRES 
SEE 

STRUCTURE

CHANNEL TYPE COMPRESSION
STRUT PER COMPRESSION 
STRUT TABLE CENTERED OVER 
CROSS RUNNER 

0° TO
 45° 

TYP

/4A S-831

/6 S-831
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MAIN RUNNER

HANGER WIRE BEYOND

COPE FLANGE OR FLATTEN TO ALLOW
INSTALLATION OF ACOUSTICAL TILE

CROSS RUNNER

BRACE WIRE
BEYOND

BRACING WIRE

1/2" MAX.
U.N.O.

SEE 4D/ A-921  

4 TURNS @ BRACE 
WIRES TYP. 
@ EACH END

#12 GAGE WIRE  1 1/2" MAX.

1/2" TYP.
10 ° TO 45°  

L1-1/2"x 1-1/2"x 12
GA x 0'-2" CLIP

1/2" MAX

HANGER WIRE

SHOT PINS

STRUCTURAL STEEL 

1/4" DIA TEK 
SCREW 
1CC ESR- 1976

1/2" MAX

2" x 2" X 2" LONG x 12 
GA. CLIP

BRACING WIRE

NOTES: 

1. BEAM FLANGE THICKNESS SHALL NOT BE LESS 
THAN 3/16". 

2. NO INSTALLATION IN THE PROTECTED ZONE OF 
ANY STEEL MEMBER. SEE ANSI/AISC 341-10.

600S137-54 SPAN (2) WALL 
STUDS MINIMUM. CONNECT 
600S TO EACH WALL STUD 
PER SCHEDULE BELOW

1/4" DIA TEK SCREW 
1CC ESR- 1976

1-1/2"x1-1/2"x12GAx1" CLIP 
ANGLE W/ (2) #10x1-1/4" SMS 
(SEE NOTE1) 

2 LAYER OF GYP. BD., MAX. 

METAL STUD PER RDP 
20 GA MIN. 

WALL STUD 
GAUGE     

1/
2"

 M
A

X.
 

CONNECTION 
TO WALL STUD  
(WITH GYP. BD.) 

CONNECTION TO 
WALL STUD    

(WITHOUT GYP. BD.) 
20 GAUGE   

18 GAUGE   

(5) #10x1-1/4" SMS

(4) #10x1-1/4" SMS 

(3) #10x1-1/4" SMS   

(2) #10x1-1/4" SMS 

NOTE:

1. THE CLIP ANGLE CAN BE ATTACHED DIRECTLY TO 
THE WALL STUD FLANGE PROVIDED BOTH OF THE 
FOLLOWING CONDITIONS ARE MET:

- THE WALL STUD IS 18 GA MIN. AND CAPABLE 
  OF SUPPORTING THE BRACE FORCE.
- THE BRACE WIRE ALIGNS WITH THE WALL 
  STUD WEB. 
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TYPICAL CEILING
DETAILS

1800457Author

41888 Motor Car Pkwy,
Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
COLLEGE DISTRICT

NO. DATE DESCRIPTION
A 08-13-2019 DSA Backcheck #1

SCALE : NTS1 SUSPENDED CEILING NOTES

SCALE : NTS2 SUSP. GYP.BD.CEILING WITH BRACING

SCALE : NTS5

TYPICAL WIRE CONNECTIONS
TO CONCRETE DECK

SCALE : NTS6

COMPRESSION STRUT CONNECTION
TO STRUC. DECK

SCALE : NTS3 SUSP. CEILING @ WALL
SCALE : NTS4 SUSPENDED CEILING

4A SUSPENDED AND BRACING ASSEMBLY

4B CHANNEL TYPE STRUT

4C SECTION

5A HANGER AND BRACING WIRE CONN

5B HANGER WIRE CONN TO STRUC STEEL

5C BRACING WIRE CONN TO METAL STUD WALL

RE
G I
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ED  PROFESS IONAL ENGINEERA
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S T R U C T U R A LSTA T E OF  CA L I FORN I A

DATE: AUGUST 16, 2019

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



SYMBOL DESCRIPTION

SHEET METAL DUCT

HIDDEN SHEET METAL DUCT

INTERNALLY INSULATED SHEET METAL DUCT

CLEAR INSIDE DIMENSION SHOWN, LINER THICKNESS IN

PARENTHESIS

STANDARD BRANCH FOR SUPPLY AND RETURN

ROUND ELBOW DOWN

ROUND ELBOW UP

RECTANGULAR TO ROUND TRANSITION

FLEXIBLE DUCT

FLEX CONNECTION

BACK DRAFT DAMPER

FIRE DAMPER

COMBINATION FIRE AND SMOKE DAMPER

MOTORIZED DAMPER

SUPPLY DIFFUSER: 2-WAY/3-WAY/4-WAY

GRILLE: RETURN/EXHAUST

SUPPLY AIR DUCT SECTION

RETURN AIR DUCT SECTION

EXHAUST AIR DUCT SECTION

UNDERCUT DOOR

TRANSFER GRILLE OR LOUVER

DOOR GRILLE OR LOUVER

SINGLE DUCT VAV BOX WITH REHEAT COIL

SINGLE DUCT VAV BOX WITHOUT REHEAT COIL

FILTER

HUMIDIFIER DISPERSION GRID

LOUVER

ACCESS DOOR OR ACCESS PANEL (AP) IN DUCTWORK

STATIC PRESSURE CHANGE TAG

TURNING VANES (RECTANGULAR)

SYMBOL DESCRIPTION

NEW PIPING (SIZE-SERVICE)

EXISTING PIPING (SIZE-SERVICE)

ELBOW FACING AWAY FROM VIEWER

ELBOW FACING TOWARD VIEWER

TEE FACING AWAY FROM VIEWER

TEE FACING TOWARD VIEWER

PIPE CAP

TRANSITION, ASYMMETRIC

TRANSITION, SYMMETRIC

EXPANSION JOINT (COMPENSATOR)

PIPE GUIDE

PIPE ANCHOR

UNION, SCREWED

DRAIN, FUNNEL

PUMP

BALL VALVE

BALL VALVE W/ ACTUATOR

BUTTERFLY VALVE

BUTTERFLY VALVE W/ ACTUATOR

GATE VALVE

GATE VALVE W/ ACTUATOR

GLOBE VALVE

GLOBE VALVE W/ ACTUATOR

THREE-WAY VALVE

THREE-WAY VALVE W/ ACTUATOR

CHECK VALVE, SWING

CHECK VALVE, SPRING LOADED

MULTI-PURPOSE VALVE

FLOW MEASURING AND BALANCING VALVE

HOSE BIBB VALVE

LOCK SHIELD MANUAL VALVE

PLUG VALVE

PRESSURE REGULATOR

STRAINER, Y-TYPE

STRAINER WITH HOSE CONNECTION

PRESSURE GAUGE WITH SHUTOFF COCK

PRESSURE GAUGE WITH SNUBBER AND SHUTOFF COCK

SELF-SEALING PRESSURE AND TEMPERATURE TAP

THERMOMETER

THERMOWELL

FLOW METER

FLOW REGULATOR AND FLOW LIMITING VALVE

PUMP SUCTION DIFFUSER

VACUUM BREAKER

AIR VENT, AUTOMATIC

FLEXIBLE CONNECTION

COMBINATION FLEX-VANE STRAIGHTENER

SAFETY OR RELIEF VALVE

STEAM TRAP

AIR SEPARATOR

SYMBOL DESCRIPTION

NOTE CALLOUT

DETAIL CALLOUT

- NUMBER ON TOP DENOTES DETAIL NUMBER

- NUMBER ON BOTTOM DENOTES SHEET DETAIL IS SHOWN

SECTION CALLOUT

POINT OF CONNECTION

POINT OF DISCONNECTION

NEW LINEWORK

EXISTING LINEWORK

DEMOLITION LINEWORK

DIRECTION OF FLOW

ABBREVIATIONS GENERAL NOTESPIPING LEGENDGENERAL LEGEND

DUCTWORK LEGEND

SHEET INDEX

-

-

-

-

-

16"x12"

16"x12"

16"x12" (1"L)

8"

FC

BDD

FD

FSD

M

UP DN

UP DN

UP DN

UC

TG

DG

AD

2"1"

S

T

VB

PSD

FL

FM

(E) 4" CHWR

4" CHWR

S

CALGREEN GENERAL NOTES

1. DEVELOP PROCEDURES FOR TESTING AND ADJUSTING SYSTEMS. SYSTEMS TO BE INCLUDED FOR TESTING 

AND ADJUSTING SHALL INCLUDE, AS APPLICABLE TO THE PROJECT (2016 CALGREEN 5.410.4.2):

A.  HVAC SYSTEMS AND CONTROLS.

B.  INDOOR AND OUTDOOR LIGHTING AND CONTROLS.

C.  WATER HEATING SYSTEMS.

D.  RENEWABLE ENERGY SYSTEMS.

E.  LANDSCAPE IRRIGATION SYSTEMS.

F.  WATER REUSE SYSTEMS

2. PERFORM TESTING AND ADJUSTING PROCEDURES IN ACCORDANCE WITH APPLICABLE STANDARDS ON 

EACH SYSTEM AS DETERMINED BY THE ENFORCING AGENCY. (2016 CALGREEN 5.410.4.3)

3. ADDITION TO TESTING AND ADJUSTING,BEFORE A NEW SPACE-CONDITIONING SYSTEM SERVING A 

BUILDING OR SPACE IS OPERATED FOR NORMAL USE, BALANCE THE SYSTEM IN ACCORDANCE WITH THE 

PROCEDURES DEFINED BY THE TESTING ADJUSTING AND BALANCING BUREAU NATIONAL STANDARDS; 

THE NATIONAL ENVIRONMENTAL BALANCING BUREAU PROCEDURAL STANDARDS; ASSOCIATED AIR 

BALANCE COUNCIL NATIONAL STANDARDS OR AS APPROVED BY THE ENFORCING AGENCY. (2016 

CALGREEN 5.410.4.3.1)

4. AFTER COMPLETION OF TESTING, ADJUSTING AND BALANCING, PROVIDE A FINAL REPORT OF TESTING 

SIGNED BY THE INDIVIDUAL RESPONSIBLE FOR PERFORMING THESE SERVICES. (2016 CALGREEN 5.410.4.4)

5. PROVIDE THE BUILDING OWNER OR REPRESENTATIVE WITH DETAILED OPERATING AND MAINTENANCE 

INSTRUCTIONS AND COPIES OF GUARANTIES/WARRANTIES FOR EACH SYSTEM. O & M INSTRUCTIONS 

SHALL BE CONSISTENT WITH OSHA REQUIREMENTS IN CCR, TITLE 8, SECTION 5142, AND OTHER RELATED 

REGULATIONS. (2016 CALGREEN 5.410.4.5)

6. INCLUDE A COPY OF ALL INSPECTION VERIFICATIONS AND REPORTS REQUIRED BY THE ENFORCING 

AGENCY WITH THE FINAL REPORT TO THE BUILDING OWNER. (2016 CALGREEN 5.410.4.5.1)

7. THE PERMANENT HVAC SYSTEM SHALL ONLY BE USED DURING CONSTRUCTION IF NECESSARY TO 

CONDITION ADDITIONS OR AREAS OF ALTERATION WITHIN THE REQUIRED TEMPERATURE RANGE OF THE 

MATERIAL AND EQUIPMENT INSTALLATION.  IF THE HVAC SYSTEM IS USED DURING CONSTRUCTION, USE 

RETURN AIR FILTERS WITH A MINIMUM EFFICIENCY REPORTING VALUE (MERV) OF 8, BASED ON 

ASHREA52.2-1992.  REPLACE ALL FILTERS IMMEDIATELY PRIOR TO OCCUPANCY, OR, IF THE BUILDING IS 

OCCUPIED DURING ALTERATION, AT THE END OF CONSTRUCTION. (2016 CALGREEN 5.504.1.3)

8. AT THE TIME OF ROUGH INSTALLATION AND DURING STORAGE ON THE CONSTRUCTION SITE UNTIL FINAL 

STARTUP OF THE HEATING, COOLING AND VENTILATING EQUIPMENT, ALL DUCT AND OTHER RELATED AIR 

DISTRIBUTION COMPONENT OPENINGS SHALL BE COVERED WITH TAPE, PLASTIC, SHEET METAL OR OTHER 

METHODS ACCEPTABLE TO THE ENFORCING AGENCY TO REDUCE THE AMOUNT OF DUST, WATER AND 

DEBRIS WHICH MAY ENTER THE SYSTEM. (2016 CALGREEN 5.504.3)

9. THE HVAC, REFRIGERATION AND FIRE SUPPRESSION EQUIPMENT SHALL NOT CONTAIN CFC (2016 

CALGREEN 5.508.1.1) OR HALONS (5.508.1.2).

10. FOR MECHANICALLY OR NATURALLY VENTILATED SPACES IN BUILDINGS, MEET THE MINIMUM 

REQUIREMENTS OF SECTION 120.1 (REQUIREMENTS FOR VENTILATION) OF THE 2016 CALIFORNIA ENERGY 

CODE OR THE APPLICABLE LOCAL CODE, WHICHEVER IS MORE STRINGENT, AND DIVISION 1,CHAPTER 4 OF 

CCR, TITLE 8. (2016 CALGREEN 5.506.1)

11. FOR BUILDINGS OR ADDITIONS EQUIPPED WITH DEMAND CONTROL VENTILATION, CO₂ SENSORS AND 

VENTILATION CONTROLS SHALL BE SPECIFIED AND INSTALLED IN ACCORDANCE WITH THE REQUIREMENTS 

OF THE 2016 CALIFORNIA ENERGY CODE, SECTION 120.1(C)4.  (2016 CALGREEN 5.506.2).

12. IN MECHANICALLY VENTILATED BUILDINGS, PROVIDE REGULARLY OCCUPIED AREAS OF BUILDING WITH AIR 

FILTRATION MEDIA FOR OUTSIDE AND RETURN AIR PRIOR TO OCCUPANCY THAT PROVIDES AT LEAST A 

MINIMUM EFFICIENCY REPORTING VALUE (MERV) OF 8.  MERV 8 FILTERS SHALL BE INSTALLED PRIOR TO 

OCCUPANCY AND RECOMMENDATIONS FOR MAINTENANCE WITH FILTERS OF THE SAME VALUE SHALL BE 

INCLUDED IN THE OPERATION AND MAINTENANCE MANUAL (2016 CALGREEN 5.504.5.3).
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SANTA BARBARA, CA 93103

TEL (805) 963-1955

8
/1

4
/2

0
1

9
 6

:5
6
:4

1
 P

M
C

:\
U

s
e

rs
\C

la
u
d
ia

 N
a
ra

n
jo

\D
o

c
u
m

e
n
ts

\J
9
4
8

1
_
M

-C
e

n
tr

a
l_

R
1
7

_
C

L
A

U
D

IA
.N

A
R

A
N

J
O

.r
v
t

M-001 INC1

GENERAL NOTES, LEGEND,

ABBREVIATIONS AND

SHEET INDEX

JUNE 28, 2019

J9481JN

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

1
0
0
%

 C
O

N
S
T
R

U
C

T
IO

N
 D

O
C

U
M

E
N

T
S

ABBREVIATION DESCRIPTION

HP HORSEPOWER

HT HEIGHT

HZ HERTZ

ID INSIDE DIAMETER

IN INCHES

KW KILOWATTS

LAT LEAVING AIR TEMPERATURE

LBS POUNDS

LF LINEAR FEET

LWT LEAVING WATER TEMPERATURE

MAX MAXIMUM

MBH THOUSAND BTU PER HOUR

MC MECHANICAL CONTRACTOR

MCA MINIMUM CIRCUIT AMPS

MH MANHOLE

MIN MINIMUM

MOCP MAXIMUM OVERLOAD CIRCUIT

PROTECTION

NFA NET FREE AREA

NIC NOT IN CONTRACT

NPSHR NET POSITIVE SUCTION HEAD REQUIRED

OA OUTSIDE AIR

OAT OUTSIDE AIR TEMPERATURE

OBD OPPOSED BLADE DAMPER

OC ON CENTER

OD OUTSIDE DIAMETER

PD PRESSURE DROP

PERF PERFORATED

PH PHASE

POD POINT OF DISCONNECT

PR PRESSURE RELIEF

PRV PRESSURE REDUCING VALVE

PSID POUNDS PER SQUARE INCH DIFFERENTIAL

PSIG POUNDS PER SQUARE INCH GAUGE

PVC POLYVINYL CHLORIDE

RA RETURN AIR

RF RETURN FAN

RLA RATED LOAD AMPS

RPM REVOLUTIONS PER MINUTE

SA SUPPLY AIR

SF SUPPLY FAN

SPEC SPECIFICATION

SS STAINLESS STEEL

STD STANDARD

TAD TRANSFER AIR DUCT

TDH TOTAL DYNAMIC HEAD

TEFC TOTALLY ENCLOSED FAN COOLED

TSP TOTAL STATIC PRESSURE

TYP TYPICAL

UC UNDERCUT

V VOLTS

VAV VARIABLE AIR VOLUME

VD VOLUME DAMPER

VFD VARIABLE FREQUENCY DRIVE

VTR VENT THRU ROOF

W/ WITH

W/O WITHOUT

WB WET BULB

WC WATER COLUMN

WG WATER GAUGE

WPD WATER PRESSURE DROP

WT WEIGHT

°F DEGREES FAHRENHEIT

ABBREVIATION DESCRIPTION

(E) EXISTING

AAV AUTOMATIC AIR VENT

AFF ABOVE FINISHED FLOOR

AHU AIR HANDLING UNIT

AP ACCESS PANEL

APD AIR PRESSURE DROP

AT AIR TERMINAL

BD BLOWDOWN

BDD BACK DRAFT DAMPER

BFC BELOW FINISHED CEILING

BFP BACK FLOW PREVENTER

BHP BREAK HORSEPOWER

BLDG BUILDING

BOB BOTTOM OF BEAM

BOP BOTTOM OF PIPE

BTU BRITISH THERMAL UNIT

CFM CUBIC FEET PER MINUTE

CHWR CHILLED WATER RETURN

CHWS CHILLED WATER SUPPLY

CI CAST IRON

CL CENTER LINE

CP CONDENSATE PUMP

CT COOLING TOWER

CU CONDENSING UNIT

CV CONSTANT VOLUME BOX

CWFR CONDENSER WATER FILTER RETURN

CWFS CONDENSER WATER FILTER SUPPLY

CWR CONDENSER WATER RETURN

CWS CONDENSER WATER SUPPLY

DB DRY BULB

DEG DEGREES

DIA DIAMETER

DL DOOR LOUVER

DN DOWN

DX DIRECT EXPANSION

EA EACH

EAT ENTERING AIR TEMPERATURE

EC ELECTRICAL CONTRACTOR

EFF EFFICIENCY

EL ELEVATION

ESP EXTERNAL STATIC PRESSURE

EWT ENTERING WATER TEMPERATURE

FD FIRE DAMPER

FG FILTER GRILLE

FLA FULL LOAD AMPS

FLR FLOOR

FOB FLAT ON BOTTOM

FOT FLAT ON TOP

FPI FINS PER INCH

FPM FEET PER MINUTE

FSD FIRE SMOKE DAMPER

FT FEET OR FOOT

FX FLEXIBLE CONNECTION

GA GAUGE

GALV GALVANIZED

GC GENERAL CONTRACTOR

GPH GALLONS PER HOUR

GPM GALLONS PER MINUTE

HB HOSE BIBB

HD HEAD

HHWR HEATING HOT WATER RETURN

HHWS HEATING HOT WATER SUPPLY

HP HEAT PUMP

1. ALL WORK SHALL COMPLY WITH THE 2016 EDITIONS OF THE CALIFORNIA BUILDING, MECHANICAL, 

PLUMBING, AND OTHER APPLICABLE FEDERAL, STATE, OR LOCAL CODES AS ADOPTED AND ENFORCED BY 

THE LOCAL JURISDICTION. IN CASE THE PLANS SHOW MORE STRINGENT REQUIREMENTS, THE PLANS 

SHALL GOVERN THE DESIGN, YET NOTHING ON THE DESIGN DOCUMENTS SHALL BE INTERPRETED AS 

AUTHORITY TO VIOLATE CODE(S) OR REGULATION(S).

2. SUBMISSION OF BID IN CONNECTION WITH THIS WORK SHALL IMPLY THAT THE BIDDER HAS EXAMINED THE 

JOB SITE UNDER WHICH THE CONTRACTOR WILL BE OBLIGATED TO OPERATE UNDER THIS CONTRACT. NO 

EXTRA CHARGE WILL BE ALLOWED FOR FAILURE OF ANY BIDDER TO EXAMINE THE SITE PRIOR TO BID.  

3. WHERE USED, THE TERM "PROVIDE" SHALL MEAN "FURNISH AND INSTALL".  

4. IN THE EVENT OF A CONFLICT OR INCONSISTENCY BETWEEN ITEMS INDICATED ON DRAWINGS AND 

SPECIFICATIONS WITH CODE REQUIREMENTS, THE MORE STRINGENT STANDARD SHALL PREVAIL. 

5. CARE SHALL BE EXERCISED TO MINIMIZE ANY INCONVENIENCE OR DISTURBANCE TO OTHER AREAS OF THE 

BUILDING WHICH ARE TO REMAIN IN OPERATION. ISOLATE WORK AREAS TO KEEP DUST AND DIRT WITHIN 

THE CONSTRUCTION AREA.  

6. NO PIPING, EQUIPMENT, ETC. SHALL BE REMOVED, DISCONNECTED OR SHUT DOWN WITHOUT PRIOR 

REVIEW WITH THE OWNER TO CONFIRM THAT AREAS TO REMAIN IN OPERATION WILL NOT BE AFFECTED. IF 

ANY AREAS NOT WITHIN THE SCOPE OF WORK ARE AFFECTED BY ANY SHUTDOWN, REMOVAL OR 

DISCONNECTION, SUFFICIENT ADVANCE NOTICE MUST BE GIVEN TO THE OWNER INDICATING WHICH 

AREAS WILL BE AFFECTED, WHEN THE PROPOSED SHUTDOWN WILL OCCUR, AND FOR HOW LONG A 

PERIOD OF TIME.   

7. THE ARRANGEMENT OF EQUIPMENT AND PIPING SHOWN ON THE DRAWINGS IS BASED UPON 

INFORMATION AVAILABLE TO THE ENGINEER AT THE TIME OF DESIGN AND IS NOT INTENDED TO SHOW 

EXACT DIMENSIONS.  THIS CONTRACTOR SHALL VERIFY ALL DIMENSIONS AT THE SITE MAKING FIELD 

MEASUREMENTS AND SHOP DRAWINGS NECESSARY FOR FABRICATION OR ERECTION OF HVAC SYSTEMS. 

MAKE ALLOWANCE FOR BEAMS, PIPES AND OTHER OBSTRUCTIONS IN BUILDING CONSTRUCTION. CHECK 

DRAWINGS SHOWING WORK OF OTHER TRADES AND CONSULT WITH THE OWNER'S REPRESENTATIVE IN 

THE EVENT OF POTENTIAL INTERFERENCE. SHOP DRAWINGS SHALL BE MINIMUM 1/4"=1'-0" SCALE, 

INDICATING FITTINGS, SIZES, WELDS AND CONFIGURATIONS AND SUBMITTED TO ENGINEER FOR REVIEW.

8. THIS CONTRACTOR SHALL COORDINATE HIS WORK WITH ALL OTHER TRADES PRIOR TO ANY DEMOLITION.  

9. EXISTING MATERIALS THAT ARE REMOVED SHALL NOT BE REUSED IN NEW SYSTEMS, EXCEPT WHERE 

INDICATED AS BEING RELOCATED. 

10. THIS CONTRACTOR SHALL NOT BORE, NOTCH, CUT, OR PENETRATE INTO A STRUCTURAL MEMBER 

WITHOUT WRITTEN APPROVAL FROM A DESIGNATED STRUCTURAL ENGINEER AND THE OWNER.  

11. ALL MATERIAL EXPOSED WITHIN RA PLENUMS SHALL BE NON-COMBUSTIBLE OR SHALL HAVE A FLAME 

SPREAD INDEX NOT GREATER THAN 25 AND SMOKE DEVELOPED INDEX NOT GREATER THAN 50. COMPLY 

WITH CMC-602.2. 

12. COORDINATE ACCESS TO EQUIPMENT WITH WORK OF OTHER TRADES. PROVIDE DUCT ACCESS DOORS 

AND CEILING ACCESS DOORS TO ALLOW ACCESS FOR FILTER CHANGEOUT, CONTROLS ACCESS AND 

ACCESS TO SERVICE/REMOVE COMPONENTS INCLUDING, BUT NOT LIMITED TO, FANS, PULLEYS, SHEAVES, 

BELTS, ETC.

SHEET DESCRIPTION

M-001 INC1 GENERAL NOTES, LEGEND, ABBREVIATIONS AND SHEET INDEX

MD-301.1 BUILDING G PARTIAL FIRST FLOOR DEMO PLAN

MD-301.2 BUILDING G PARTIAL FIRST FLOOR DEMO PLAN

MD-302.1 BUILDING G PARTIAL SECOND FLOOR DEMO PLAN

MD-302.2 BUILDING G PARTIAL SECOND FLOOR DEMO PLAN

MD-303.1 BUILDING G PARTIAL THIRD FLOOR DEMO PLAN

MD-303.2 BUILDING G PARTIAL THIRD FLOOR DEMO PLAN

MD-304.1 BUILDING G PARTIAL FOURTH FLOOR DEMO PLAN

MD-304.2 BUILDING G PARTIAL FOURTH FLOOR DEMO PLAN

MD-305.1 BUILDING G PARTIAL FIFTH FLOOR DEMO PLAN

MD-305.2 BUILDING G PARTIAL FIFTH FLOOR DEMO PLAN

MD-311.1 BUILDING G PARTIAL FIRST FLOOR PIPING DEMO PLAN

MD-311.2 BUILDING G PARTIAL FIRST FLOOR PIPING DEMO PLAN

MD-312.1 BUILDING G PARTIAL SECOND FLOOR PIPING DEMO PLAN

MD-312.2 BUILDING G PARTIAL SECOND FLOOR PIPING DEMO PLAN

MD-313.1 BUILDING G PARTIAL THIRD FLOOR PIPING DEMO PLAN

MD-313.2 BUILDING G PARTIAL THIRD FLOOR PIPING DEMO PLAN

MD-314.1 BUILDING G PARTIAL FOURTH FLOOR PIPING DEMO PLAN

MD-314.2 BUILDING G PARTIAL FOURTH FLOOR PIPING DEMO PLAN

MD-315.1 BUILDING G PARTIAL FIFTH FLOOR PIPING DEMO PLAN

MD-315.2 BUILDING G PARTIAL FIFTH FLOOR PIPING DEMO PLAN

13.   WORK INCLUDED: ALL LABOR, MATERIAL, APPLIANCES, TOOLS, EQUIPMENT, FACILITIES,

TRANSPORTATION AND SERVICES NECESSARY AND INCIDENTAL TO PERFORMING ALL  OPERATIONS IN

CONNECTION WITH THE DEMOLITION, DISPOSAL, TRANSPORTATION AND  RECONNECTION OF

EXISTING REMAINING EQUIPMENT/DEVICES. COMPLETE AS INDICATED IN THE CONTRACT DOCUMENTS

AS SPECIFIED HEREIN.

14.   THE FOLLOWING IS INTENDED TO COVER THE COMPLETE DEMOLITION, DISPOSAL, TRANSPORTATION

AND RECONNECTION OF EXISTING MECHANIICAL EQUIPMENT. THE OMISSION OF EXPRESSED

REFERENCE TO ANY ITEM OF LABOR OR MATERIAL FOR THE PROPER EXECUTION OF THE WORK IN

ACCORDANCE WITH PRESENT PRACTICE OF THE TRADE SHALL NOT RELIEVE THE CONTRACTOR FROM

PROVIDING SUCH ADDITIONAL LABOR AND MATERIALS.

15.   REFER TO THE CONTRACT DOCUMENTS FOR ADDITIONAL DEMOLITION REQUIREMENTS WHICH

AFFECT THE PROPER EXECUTION OF THIS WORK. DIAGRAMS AND SYMBOLS SHOWING MECHANICAL

16.   IT IS THE CONTRACTOR'S RESPONSIBILITY TO VISIT THE SITE AND BECOME THOROUGHLY FAMILIAR

WITH ALL FEATURES OF THE BUILDING AND SITE WHICH MAY AFFECT THE PROPER PERFORMANCE OF

THIS WORK.

17.   PORTIONS OF THESE PLANS HAVE BEEN DERIVED FROM INFORMATION TAKEN FROM ORIGINAL

MECHANICAL PLANS. THE INTENT OF THE DRAWINGS AND SPECIFICATIONS IS TO PROVIDE FOR THE

REMOVAL AND DISPOSAL OF ALL MECHANICAL EQUIPMENT, DUCTWORK, PIPING, DIFFUSERS,

GRILLES, VALVES, DAMPERS, ETC. AS DEFINED HEREIN AND AS INDICATED ELSEWHERE IN THE

CONTRACT DOCUMENTS.

18.   IT IS UNDERSTOOD AND AGREED THAT THIS CONTRACT DOES NOT CONTEMPLATE THE HANDLING OF

ASBESTOS, PCB OR ANY HAZARDOUS WASTE MATERIAL. IF ASBESTOS, PCB OR ANY HAZARDOUS

WASTE MATERIAL IS ENCOUNTERED, NOTIFY THE ELECTRICAL ENGINEER IMMEDIATELY. DO NOT

DISTURB, HANDLE OR ATTEMPT TO REMOVE.

19.   THE SCOPE OF DEMOLITION WORK SHALL INCLUDE, BUT IS NOT LIMITED TO THE FOLLOWING:

A.    SUBMIT PROPOSED OUTAGE SCHEDULE. PROVIDE A SEQUENCE OF DEMOLITION TO INSURE

THE UNINTERRUPTED USE OF OCCUPIED PORTIONS OF THE FACILITY WHICH ARE TO REMAIN

OPERATIONAL DURING THE CONTRACT PERIOD.

B.    SYSTEM SHUTDOWNS SHALL BE PERMITTED ONLY AT TIMES APPROVED BY OWNER, IN WRITING.

WORK WHICH COULD RESULT IN A ACCIDENTAL SHUTDOWN SHALL

BE PERFORMED WITH THE OWNER'S MAINTENANCE PERSONNEL ADVISED OF SUCH WORK.

1)    COORDINATE WITH THE OWNER AND DESIGNATE A PORTION OF THE FACILITY FOR

SAFELY STORING ALL REMOVED AND SALVAGED MATERIALS.

C.    ALL REMOVED MATERIALS AND EQUIPMENT WHICH IN THE OPINION OF THE

OWNER/ARCHITECT ARE SALVAGEABLE, SHALL REMAIN THE PROPERTY OF THE OWNER.

DELIVER SUCH SALVAGED MATERIALS AND EQUIPMENT ON PREMISES AS DIRECTED, NEATLY

PILE OR STORE THEM AND PROTECT FROM DAMAGE. DO NOT REUSE MATERIALS AND

EQUIPMENT UNLESS SPECIFICALLY INDICATED ON PLANS OR SPECIFIED. REMOVE FROM

PREMISES AND DISPOSE OF ALL MATERIALS CONSIDERED BY THE OWNER/ARCHITECT TO BE

SCRAP.

D.    PERFORM CUTTING AND PATCHING OF THE CONSTRUCTION WORK WHICH MAY BE REQUIRED

FOR THE PROPER DEMOLITION OF THE ELECTRICAL WORK. PATCHING SHALL BE OF THE SAME

MATERIAL, THICKNESS, WORKMANSHIP AND FINISH AS EXISTING AND ACCURATELY MATCH

SURROUNDING WORK TO THE SATISFACTION OF THE OWNER. CUTTING OF STRUCTURAL

MEMBERS SHALL NOT BE DONE WITHOUT FIRST OBTAINING APPROVAL FROM THE OWNER

AND/OR STRUCTURAL ENGINEER OF RECORD.

1)    PATCHING OF OPENINGS IN RATED PARTITIONS, BARRIERS, FLOORS, CEILINGS,ETC.

SHALL BE EXECUTED USING UL AND NEPA FIRE STOP MATERIAL EQUAL TO THE FIRE

RATINGS OF THE PENETRATED SURFACE.

2)    WHERE MATERIALS AND EQUIPMENT HAVE BEEN REMOVED AND NOT REPLACED THE

EXPOSED SURFACE SHALL BE PAINTED TO MATCH SURROUNDING SURFACE COLOR.

E.      WHERE EXISTING WALL AND CEILINGS ARE TO REMAIN, PROVIDE BLANK COVER PLATES FOR

OUTLETS WHERE EQUIPMENT OR DEVICES ARE REMOVED UNDER THIS CONTRACT. PRIME

BLANK PLATES AND PAINT TO MATCH SURROUNDING AREA.

F.    REFER TO THE DRAWINGS FOR ALL EQUIPMENT TO BE RELOCATED AND REUSED.

G.    RELOCATION AND/OR REMOVAL OF EXISTING EQUIPMENT, DEVICES, DUCTWORK, PIPING,

ETC. MAY AFFECT THE OPERATION OF EXISTING, REMAINING MECHANICAL EQUIPMENT

/DEVICES. THE CONTRACTOR SHALL PROVIDE ADDITIONAL MATERIALS AS REQUIRED TO

MAINTAIN AND/OR RESTORE CONTINUITY OF SERVICE TO EXISTING, REMAINING

MECHANICAL/DEVICES.

H.    SEAL ALL ABANDONED FLOOR PENETRATIONS IN A MANNER ACCEPTABLE TO THE OWNER.

NO. DATE DESCRIPTION
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY 
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INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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SCALE: 1/8" = 1'-0"

GENERAL NOTES
ALL EXISTING MECHANICAL INFORMATION SHOWN IS 

BASED ON LIMITED RECORD DRAWINGS, FIELD 

INVESTIGATION, FACILITY STAFF KNOWLEDGE AND 

ASSUMPTIONS.

MECHANICAL CONTRACTOR SHALL CONFIRM EXACT 

LOCATION, ROUTING AND SIZE OF MECHANICAL 

DUCTWORK AND PIPING PRIOR TO COMMENCING ANY 

DEMOLITION.

ALL MECHANICAL DUCTWORK AND ASSOCIATED 

APPURTENANCES DOWNSTREAM OF VAV BOXES SHOWN 

TO BE DEMOLISHED SHALL ALSO BE DEMOLISHED.

1.

2.

3.

NOTES

1
REMOVE (E) 12"x10" SA DUCT UP TO ACCOMODATE 

STRUCTURAL UPGRADE WORK. PROTECT AND STORE ON-

SITE FOR REINSTALLATION.

REMOVE (E) 10"x10" RA DUCTTO ACCOMODATE 

STRUCTURAL UPGRADE WORK. PROTECT AND STORE ON-

SITE FOR REINSTALLATION.

REMOVE (E) 24"x24" SA DUCT UP TO ACCOMODATE 

STRUCTURAL UPGRADE WORK. PROTECT AND STORE ON-

SITE FOR REINSTALLATION.

REMOVE (E) DUCTWORK AND VAV UNITS TO 

ACCOMODATE STRUCTURAL UPGRADE WORK. PROTECT 

AND STORE ON-SITE FOR REINSTALLATION.

REMOVE (E) VAV BOX. PROTECT AND STORE ON-SITE FOR 

REINSTALLATION.

REMOVE (E) LINEAR DIFFUSERS. PROTECT AND STORE 

ON-SITE FOR REINSTALLATION.

REMOVE (E) COMPUTER ROOM AC UNIT AND ASSOCIATED 

APPURTENANCES.

2

3

1

2

3

4
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
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REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  
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MD-301.2

BUILDING G PARTIAL FIRST

FLOOR DEMO PLAN

JUNE 28, 2019

J9481JN

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/8" = 1'-0"

GENERAL NOTES
ALL EXISTING MECHANICAL INFORMATION SHOWN IS 

BASED ON LIMITED RECORD DRAWINGS, FIELD 

INVESTIGATION, FACILITY STAFF KNOWLEDGE AND 

ASSUMPTIONS.

MECHANICAL CONTRACTOR SHALL CONFIRM EXACT 

LOCATION, ROUTING AND SIZE OF MECHANICAL 

DUCTWORK AND PIPING PRIOR TO COMMENCING ANY 

DEMOLITION.

ALL MECHANICAL DUCTWORK AND ASSOCIATED 

APPURTENANCES DOWNSTREAM OF VAV BOXES SHOWN 

TO BE DEMOLISHED SHALL ALSO BE DEMOLISHED.

1.

2.

3.

S
H

E
E
T M

D
-301.1

S
H

E
E
T M

D
-301.2

NOTES

1 REMOVE AND RE-INSTALL (E) DUCTWORK AND VAV UNITS  

AS REQUIRED TO ALLOW STRUCTURAL UPGRADES.

DISCONNECT KITCHEN EXHAUST DUCT FROM KITCHEN 

HOOD FOR SEISMIC UPGRADE AS REQUIRED.

FOR REFERENCE ONLY - (E) KITCHEN REFRIGERATION 

EQUIPMENT PIPING SHALL BE REMOVED FOR 

STRUCTURAL UPGRADES BY A SPECIALIZED 

CONTRACTOR. CONTRACTOR  SHALL PREPARE PIPE FOR 

REINSTALLATION AND EXECUTE WORK PER 

MANUFACTURER'S RECOMMENDATIONS. PRETEST SHALL 

BE PERFORMED TO THE SYSTEM BEFORE COMMENCING 

ANY DEMOLITION WORK.

2
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REVIEWED FOR
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DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420
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08.20.19
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G-VAV 6201- 207

G-VAV 6201- 206

G-VAV 6201- 205

G-VAV 6201- 204

AT- 223

AT- 223A.1

AT- 223A.4

AT- 223A.2

AT- 227

AT- 224

AT- 231

AT- 223A.5

AT- 223A.3

AT- 223A.6

AT- 280

AT- 235

AT- 284

AT- 285
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  
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MD-302.1

BUILDING G PARTIAL

SECOND FLOOR DEMO

PLAN

JUNE 28, 2019

J9481JN

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

1
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0
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1 REMOVE (E) VAV BOX. PROTECT AND STORE ON SITE FOR 

REINSTALLATION.

REMOVE (E) 12"x10" SA DUCT UP TO ACCOMODATE 

STRUCTURAL UPGRADE WORK. PROTECT AND STORE ON-

SITE FOR REINSTALLATION.

REMOVE (E) 12"x12" SA DUCT UP TO ACCOMODATE 

STRUCTURAL UPGRADE WORK. PROTECT AND STORE ON-

SITE FOR REINSTALLATION.

REMOVE AND RE-INSTALL (E) 10"x10" RA DUCT UP AND 

DOWN AS REQUIRED PER STRUCTURAL UPGRADES.

REMOVE (E) 24"x24" SA DUCT UP TO ACCOMODATE 

STRUCTURAL UPGRADE WORK. PROTECT AND STORE ON-

SITE FOR REINSTALLATION.

REMOVE (E) DUCTWORK AND VAV UNITS TO 

ACCOMODATE STRUCTURAL UPGRADE WORK. PROTECT 

AND STORE ON-SITE FOR REINSTALLATION.

NOTES

GENERAL NOTES
ALL EXISTING MECHANICAL INFORMATION SHOWN IS 

BASED ON LIMITED RECORD DRAWINGS, FIELD 

INVESTIGATION, FACILITY STAFF KNOWLEDGE AND 

ASSUMPTIONS.

MECHANICAL CONTRACTOR SHALL CONFIRM EXACT 

LOCATION, ROUTING AND SIZE OF MECHANICAL 

DUCTWORK AND PIPING PRIOR TO COMMENCING ANY 

DEMOLITION.

ALL MECHANICAL DUCTWORK AND ASSOCIATED 

APPURTENANCES DOWNSTREAM OF VAV BOXES SHOWN 

TO BE DEMOLISHED SHALL ALSO BE DEMOLISHED.

1.

2.

3.
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SCALE: 1/8" = 1'-0"
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IDENTIFICATION STAMP
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04-118420
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08.20.19
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AT- 253.2
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G-VAV 6201- 203

AT- 253.1
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AT- 291

AT- 279.1
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PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R 

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R 

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R 

E L E C T R I C A L   E N G I N E E R 

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R 

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R 

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T 
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R
E
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E
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G 

BUILDING F 
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MD-302.2

BUILDING G PARTIAL

SECOND FLOOR DEMO

PLAN

JUNE 28, 2019

J9481JN

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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11 REMOVE (E) VAV BOX. PROTECT AND STORE ON-SITE FOR 

REINSTALLATION.

REMOVE (E) DUCT TO AVOID CONFLICT WITH NEW WALL 

(REFER TO INCREMENT 2). PROTECT AND STORE ON-SITE 

FOR REINSTALLATION.

NOTES

GENERAL NOTES
ALL EXISTING MECHANICAL INFORMATION SHOWN IS 

BASED ON LIMITED RECORD DRAWINGS, FIELD 

INVESTIGATION, FACILITY STAFF KNOWLEDGE AND 

ASSUMPTIONS.

MECHANICAL CONTRACTOR SHALL CONFIRM EXACT 

LOCATION, ROUTING AND SIZE OF MECHANICAL 

DUCTWORK AND PIPING PRIOR TO COMMENCING ANY 

DEMOLITION.

ALL MECHANICAL DUCTWORK AND ASSOCIATED 

APPURTENANCES DOWNSTREAM OF VAV BOXES SHOWN 

TO BE DEMOLISHED SHALL ALSO BE DEMOLISHED.

1.

2.

3.
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SCALE: 1/8" = 1'-0"
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AUGUST 16, 2019

APP. INC:
REVIEWED FOR
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04-118420
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08.20.19
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ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  
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MD-303.1

BUILDING G PARTIAL

THIRD FLOOR DEMO PLAN

JUNE 28, 2019

J9481JN

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
ALL EXISTING MECHANICAL INFORMATION SHOWN IS 

BASED ON LIMITED RECORD DRAWINGS, FIELD 

INVESTIGATION, FACILITY STAFF KNOWLEDGE AND 

ASSUMPTIONS.

MECHANICAL CONTRACTOR SHALL CONFIRM EXACT 

LOCATION, ROUTING AND SIZE OF MECHANICAL 

DUCTWORK AND PIPING PRIOR TO COMMENCING ANY 

DEMOLITION.

ALL MECHANICAL DUCTWORK AND ASSOCIATED 

APPURTENANCES DOWNSTREAM OF VAV BOXES SHOWN 

TO BE DEMOLISHED SHALL ALSO BE DEMOLISHED.

1.

2.

3.

N

0 8

SCALE: 1/8" = 1'-0"

1

NOTES
REMOVE (E) 7"Ø SA DUCT INTO (E) L-VAV-6101-302 AND (E) 

12"x10" SA DUCT DOWN TO ACCOMODATE FOR 

STRUCTURAL UPGRADE WORK. PROTECT AND STORE ON-

SITE FOR REINSTALLATION.

REMOVE (E) 10"Ø SA DUCT INTO (E) L-VAV-6101-304 AND 

(E) 12"x12" SA DUCT DOWN TO ACCOMODATE FOR 

STRUCTURAL UPGRADE WORK. PROTECT AND STORE ON-

SITE FOR REINSTALLATION.

REMOVE (E) 12"x6" RA DUCT UP AND (E) 10"x10" RA DUCT 

DOWN TO ACCOMODATE FOR STRUCTURAL UPGRADE 

WORK. PROTECT AND STORE ON-SITE FOR 

REINSTALLATION.

REMOVE (E) 24"x16" SA DUCT INTO (E) L-VAV-6101-310 (E) 

34"x16" SA DUCT TO SERVE (E) BOARD ROOM TO 

ACCOMODATE FOR STRUCTURAL UPGRADE WORK. 

PROTECT AND STORE ON-SITE FOR REINSTALLATION.

REMOVE (E) 24"x20" SA DUCT INTO (E) L-VAV-6101-301 AND 

(E) 24"x24" DOWN TO SERVE 1ST FLOOR AND (E) L-

VAV-6101-306/307 TO ACCOMODATE FOR STRUCTURAL 

UPGRADE WORK. PROTECT AND STORE ON-SITE FOR 

REINSTALLATION.

REMOVE (E) 12"Ø SA DUCT INTO (E) L-VAV-6101-306 AND 

(E) 16"x14" SA DUCT UP TO ACCOMODATE FOR 

STRUCTURAL UPGRADE WORK. PROTECT AND STORE ON-

SITE FOR REINSTALLATION.

REMOVE (E) DUCTWORK AND VAV UNITS TO 

ACCOMODATE STRUCTURAL UPGRADE WORK. PROTECT 

AND STORE ON-SITE FOR REINSTALLATION.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201
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KPFF 
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Los Angeles, CA 90017
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P2S INC. 

5000 East Spring Street, Suite 800
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TEL (562) 497-2999 
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630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 
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RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  
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BUILDING G PARTIAL

THIRD FLOOR DEMO PLAN

JUNE 28, 2019

J9481JN

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
ALL EXISTING MECHANICAL INFORMATION SHOWN IS 

BASED ON LIMITED RECORD DRAWINGS, FIELD 

INVESTIGATION, FACILITY STAFF KNOWLEDGE AND 

ASSUMPTIONS.

MECHANICAL CONTRACTOR SHALL CONFIRM EXACT 

LOCATION, ROUTING AND SIZE OF MECHANICAL 

DUCTWORK AND PIPING PRIOR TO COMMENCING ANY 

DEMOLITION.

ALL MECHANICAL DUCTWORK AND ASSOCIATED 

APPURTENANCES DOWNSTREAM OF VAV BOXES SHOWN 

TO BE DEMOLISHED SHALL ALSO BE DEMOLISHED.

1.

2.

3.

N

0 8

SCALE: 1/8" = 1'-0"

1

NOTES
REMOVE AND RE-INSTALL (E) DUCTWORK, VAV UNITS AND 

RELATED CONTROL EQUIPMENT AS REQUIRED TO ALLOW 

STRUCTURAL UPGRADES.

REINSTALL (E) DIFFUSERS/GRILLES AT NEW CEILING 

HEIGHT AND REBALANCE TO (E) AIRFLOW.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 
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E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  
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BUILDING G PARTIAL

FOURTH FLOOR DEMO

PLAN

JUNE 28, 2019

J9481JN

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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1 RELOCATE EXISTING MAIN TO AVOID WITH NEW WALL. 

CONFIRM EXISTING LOCATION OF MAIN DUCT PRIOR OF 

ANY DEMOLITION. 

REMOVE (E) VAV BOX. PROTECT AND STORE ON SITE FOR 

REINSTALLATION.

REMOVE (E) 7"Ø SA DUCT DOWN TO ACCOMODATE 

STRUCTURAL UPGRADE WORK. PROTECT AND STORE ON-

SITE FOR REINSTALLATION.

REMOVE (E) 10"Ø SA DUCT DOWN TO ACCOMODATE 

STRUCTURAL UPGRADE WORK. PROTECT AND STORE ON-

SITE FOR REINSTALLATION.

REMOVE (E) 14"x6" RA DUCT DOWN TO ACCOMODATE 

STRUCTURAL UPGRADE WORK. PROTECT AND STORE ON-

SITE FOR REINSTALLATION.

REMOVE (E) 24"x16" SA DUCT DOWN TO ACCOMODATE 

STRUCTURAL UPGRADE WORK. PROTECT AND STORE ON-

SITE FOR REINSTALLATION.

REMOVE (E) 24"x20" SA DUCT DOWN TO ACCOMODATE 

STRUCTURAL UPGRADE WORK. PROTECT AND STORE ON-

SITE FOR REINSTALLATION.

REMOVE (E) 16"x14" SA DUCT DOWN TO ACCOMODATE 

STRUCTURAL UPGRADE WORK. PROTECT AND STORE ON-

SITE FOR REINSTALLATION.

(E) DUCTWORK AND VAV UNITS IN DASHED AREA TO BE 

UNINSTALLED AND RE-INSTALLED AS REQUIRED TO 

ALLOW STRUCTURAL UPGRADES.

NOTES

GENERAL NOTES
ALL EXISTING MECHANICAL INFORMATION SHOWN IS 

BASED ON LIMITED RECORD DRAWINGS, FIELD 

INVESTIGATION, FACILITY STAFF KNOWLEDGE AND 

ASSUMPTIONS.

MECHANICAL CONTRACTOR SHALL CONFIRM EXACT 

LOCATION, ROUTING AND SIZE OF MECHANICAL 

DUCTWORK AND PIPING PRIOR TO COMMENCING ANY 

DEMOLITION.

ALL MECHANICAL DUCTWORK AND ASSOCIATED 

APPURTENANCES DOWNSTREAM OF VAV BOXES SHOWN 

TO BE DEMOLISHED SHALL ALSO BE DEMOLISHED.
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SCALE: 1/8" = 1'-0"

3

4

5

6

7

8

9

S
H

E
E
T M

D
-304.1

S
H

E
E
T M

D
-304.2

NO. DATE DESCRIPTION

06/28/19 BID SET

A 08/16/19 DSA BACKCHECK

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

AUGUST 16, 2019

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



17

18

19

20

21

22

23

24

23.3

19.1

18.5

17.9

A

A.7

B

B

C

C

C.6

D

D

1

AT- 491 2

AT- 453.42

AT- 453.2

AT- 453.1

AT- 479.1

AT- 494

AT- 451

G-VAV 6201- 400

AT- 452

AT- 453.62

AT- 495

AT- 488

AT- 493

G-VAV 6201- 401

G-VAV 6201- 402

G-VAV 6201- 403

34"ø

28"ø

50"x24"

26"ø

34"x18"

AT- 489
AT- 490

5"ø8"ø

5"ø

7"ø

12"ø

4"ø

7"ø

12"ø

16"ø
16"ø

10"ø

16"ø

6"ø

6"ø

6"ø

10"ø

10"ø

3

4

4

AT- 453.3

AT- 463

AT- 453.5

AT- 459

AT- 455

AT- 481

AT- 267

AT- 479.5

AT- 470

AT- 479.6

AT- 479.4

AT- 478

AT- 473

AT- 479.3

AT- 479.2

4

4

4

4

A

A
T

C

E
O F

S
T

RN

L I FO

AI

S
I

G
E

D

E
R

E
T

EFORP
S

E
E

N
N

E

LANOIS

I
G

M
E CH A N I C A L

R

R

SIGNED: 06-14-2019

No. M35128

J
A

M

E
S

DE L MON

A
C

O

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

91

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
I A

D
A

T
E

 P
L
O

T
T

E
D

:
F

IL
E

 L
O

C
A

T
IO

N
:

THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 
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F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 
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BUILDING F  
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INSERT TEXT HERE.1 REMOVE (E) DUCT TO AVOID CONFLICT WITH NEW WALL. 

PROTECT AND STORE ON-SITE FOR REINSTALLATION. 

CONFIRM EXISTING LOCATION OF MAIN DUCT PRIOR OF 

ANY DEMOLITION. 

REMOVE (E) VAV BOX. PROTECT AND STORE ON-SITE FOR 

REINSTALLATION.

(E) DUCTWORK AND VAV UNITS IN DASHED AREA TO BE 

UNINSTALLED AS REQUIRED TO ACCOMODATE 

STRUCTURAL UPGRADES. PROTECT AND STORE ON-SITE 

FOR REINSTALLATION.

REMOVE (E) DUCTWORK AND VAV UNITS TO 

ACCOMODATE STRUCTURAL UPGRADE WORK. PROTECT 

AND STORE ON-SITE FOR REINSTALLATION.

NOTES

2

N

0 8

SCALE: 1/8" = 1'-0"

GENERAL NOTES
ALL EXISTING MECHANICAL INFORMATION SHOWN IS 

BASED ON LIMITED RECORD DRAWINGS, FIELD 

INVESTIGATION, FACILITY STAFF KNOWLEDGE AND 

ASSUMPTIONS.

MECHANICAL CONTRACTOR SHALL CONFIRM EXACT 

LOCATION, ROUTING AND SIZE OF MECHANICAL 

DUCTWORK AND PIPING PRIOR TO COMMENCING ANY 

DEMOLITION.

ALL MECHANICAL DUCTWORK AND ASSOCIATED 

APPURTENANCES DOWNSTREAM OF VAV BOXES SHOWN 

TO BE DEMOLISHED SHALL ALSO BE DEMOLISHED.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 
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E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103
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SANTA BARBARA, CA 93103

TEL (805) 963-1955
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1 REMOVE (E) VAV BOX. PROTECT AND STORE ON-SITE FOR 

REINSTALLATION.

REMOVE (E) DUCTWORK, RELATED CONTROL EQUIPMENT 

AND VAV UNITS TO ACCOMODATE STRUCTURAL 

UPGRADE WORK. PROTECT AND STORE ON-SITE FOR 

REINSTALLATION.
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SCALE: 1/8" = 1'-0"

GENERAL NOTES
ALL EXISTING MECHANICAL INFORMATION SHOWN IS 

BASED ON LIMITED RECORD DRAWINGS, FIELD 

INVESTIGATION, FACILITY STAFF KNOWLEDGE AND 

ASSUMPTIONS.

MECHANICAL CONTRACTOR SHALL CONFIRM EXACT 

LOCATION, ROUTING AND SIZE OF MECHANICAL 

DUCTWORK AND PIPING PRIOR TO COMMENCING ANY 

DEMOLITION.

ALL MECHANICAL DUCTWORK AND ASSOCIATED 

APPURTENANCES DOWNSTREAM OF VAV BOXES SHOWN 

TO BE DEMOLISHED SHALL ALSO BE DEMOLISHED.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 
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E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400
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CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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1 INSERT TEXT HERE.1 REMOVE (E) VAV BOX. PROTECT AND STORE ON-SITE FOR 

REINSTALLATION.

REMOVE (E) DUCTWORK, RELATED CONTROL EQUIPMENT 

AND VAV UNITS TO ACCOMODATE STRUCTURAL 

UPGRADE WORK. PROTECT AND STORE ON-SITE FOR 

REINSTALLATION.
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SCALE: 1/8" = 1'-0"

GENERAL NOTES
ALL EXISTING MECHANICAL INFORMATION SHOWN IS 

BASED ON LIMITED RECORD DRAWINGS, FIELD 

INVESTIGATION, FACILITY STAFF KNOWLEDGE AND 

ASSUMPTIONS.

MECHANICAL CONTRACTOR SHALL CONFIRM EXACT 

LOCATION, ROUTING AND SIZE OF MECHANICAL 

DUCTWORK AND PIPING PRIOR TO COMMENCING ANY 

DEMOLITION.

ALL MECHANICAL DUCTWORK AND ASSOCIATED 

APPURTENANCES DOWNSTREAM OF VAV BOXES SHOWN 

TO BE DEMOLISHED SHALL ALSO BE DEMOLISHED.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 
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A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY 
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INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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1 INSERT TEXT HERE.1 DISCONNECT (E) CHWS/R LINES FROM (E) CRAC UNIT TO 

BE DEMOLISHED. CAP AND WATER SEAL (E) CHWS/R 

LINES.
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GENERAL NOTES
ALL EXISTING MECHANICAL INFORMATION SHOWN IS 

BASED ON LIMITED RECORD DRAWINGS, FIELD 

INVESTIGATION, FACILITY STAFF KNOWLEDGE AND 

ASSUMPTIONS.

MECHANICAL CONTRACTOR SHALL CONFIRM EXACT 

LOCATION, ROUTING AND SIZE OF MECHANICAL 

DUCTWORK AND PIPING PRIOR TO COMMENCING ANY 

DEMOLITION.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 
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E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103
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GENERAL NOTES
ALL EXISTING MECHANICAL INFORMATION SHOWN IS 

BASED ON LIMITED RECORD DRAWINGS, FIELD 

INVESTIGATION, FACILITY STAFF KNOWLEDGE AND 

ASSUMPTIONS.

MECHANICAL CONTRACTOR SHALL CONFIRM EXACT 

LOCATION, ROUTING AND SIZE OF MECHANICAL 

DUCTWORK AND PIPING PRIOR TO COMMENCING ANY 

DEMOLITION.

1.

2.

N

0 8

SCALE: 1/8" = 1'-0"

1 (E) 6" HHWS/R FROM UNDERGROUND. (E)4" HHWS/R UP 

TO SECOND FLOOR TO BE DEMOLISHED. DISCONNECT 

(E) 4" HHWS/R FROM (E) 6" HHWS/R AND CAP (E) 6" 

HHWS/R LINES.

(E) 10" CHWS/R UP TO SECOND FLOOR.

(E) UNDERGROUND CHWS/R AND HHWS/R PIPES TO 

CENTRAL PLANT.

FOR REFERENCE ONLY - (E) KITCHEN REFRIGERATION 

EQUIPMENT PIPING SHALL BE REMOVED FOR 

STRUCTURAL UPGRADES BY A SPECILIZED CONTRACTOR. 

CONTACTOR  SHALL PREPARE PIPE FOR REINSTALLATION 

AND EXCECUTE WORK PER MANUFACTURER'S 

RECOMMENDATIONS. PRETEST SHALL BE PERFORMED 

TO THE SYSTEM BEFORE COMMENCING ANY DEMOLITION 

WORK.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 
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DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 
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3965 Fifth Avenue, Suite 400
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802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103
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BUILDING G PARTIAL

SECOND FLOOR PIPING

DEMO PLAN

JUNE 28, 2019

J9481JN

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
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GENERAL NOTES
ALL EXISTING MECHANICAL INFORMATION SHOWN IS 

BASED ON LIMITED RECORD DRAWINGS, FIELD 

INVESTIGATION, FACILITY STAFF KNOWLEDGE AND 

ASSUMPTIONS.

MECHANICAL CONTRACTOR SHALL CONFIRM EXACT 

LOCATION, ROUTING AND SIZE OF MECHANICAL 

DUCTWORK AND PIPING PRIOR TO COMMENCING ANY 

DEMOLITION.

1.

2.

NOTES

1
REMOVE (E) VAV BOX. PROTECT AND STORE ON-SITE FOR 

REINSTALLATION.

N

0 8

SCALE: 1/8" = 1'-0"
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 
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BUILDING F  
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BUILDING G PARTIAL

SECOND FLOOR PIPING

DEMO PLAN

JUNE 28, 2019
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41888 Motor Car Pkwy,

Temecula, CA 92591
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GENERAL NOTES
ALL EXISTING MECHANICAL INFORMATION SHOWN IS 

BASED ON LIMITED RECORD DRAWINGS, FIELD 

INVESTIGATION, FACILITY STAFF KNOWLEDGE AND 

ASSUMPTIONS.

MECHANICAL CONTRACTOR SHALL CONFIRM EXACT 

LOCATION, ROUTING AND SIZE OF MECHANICAL 

DUCTWORK AND PIPING PRIOR TO COMMENCING ANY 

DEMOLITION.

1.

2.

NOTES

1 REMOVE (E) VAV BOX. PROTECT AND STORE ON-SITE FOR 

REINSTALLATION.

DEMOLISH (E) 4" HHWS/R FROM FLOOR BELOW AND (E)3" 

HHWS/R UP TO FLOOR ABOVE.

(E) 10" CHWS/R FROM FLOOR BELOW AND UP TO FLOOR 

ABOVE.

N

0 8

SCALE: 1/8" = 1'-0"
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 
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E L E C T R I C A L   E N G I N E E R  
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A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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GENERAL NOTES
ALL EXISTING MECHANICAL INFORMATION SHOWN IS 

BASED ON LIMITED RECORD DRAWINGS, FIELD 

INVESTIGATION, FACILITY STAFF KNOWLEDGE AND 

ASSUMPTIONS.

MECHANICAL CONTRACTOR SHALL CONFIRM EXACT 

LOCATION, ROUTING AND SIZE OF MECHANICAL 

DUCTWORK AND PIPING PRIOR TO COMMENCING ANY 

DEMOLITION.

1.

2.

NOTES

1 REMOVE HHW PIPE AS REQUIRED TO ACCOMODATE 

STRUCTURAL UPGRADE. PROTECT AND STORE ON-SITE 

FOR REINSTALLATION.

(E) 1-1/2" HHWS/R UP TO 4TH FLOOR.

N

0 8

SCALE: 1/8" = 1'-0"
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  
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BUILDING G PARTIAL

THIRD FLOOR PIPING

DEMO PLAN

JUNE 28, 2019

J9481JN

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
ALL EXISTING MECHANICAL INFORMATION SHOWN IS 

BASED ON LIMITED RECORD DRAWINGS, FIELD 

INVESTIGATION, FACILITY STAFF KNOWLEDGE AND 

ASSUMPTIONS.

MECHANICAL CONTRACTOR SHALL CONFIRM EXACT 

LOCATION, ROUTING AND SIZE OF MECHANICAL 

DUCTWORK AND PIPING PRIOR TO COMMENCING ANY 

DEMOLITION.

1.

2.

1

NOTES
1 DEMOLISH (E) 3" HHWS/R FROM FLOOR BELOW AND (E) 3" 

HHWS/R UP TO FLOOR ABOVE.

(E) 10" CHWS/R FROM FLOOR BELOW AND UP TO FLOOR 

ABOVE.

N

0 8

SCALE: 1/8" = 1'-0"
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G-VAV 6201- 404

AT- 423

AT- 423A. 1

AT- 423A.2

AT- 423A.5

AT- 423A.3

AT- 423A.6

AT- 480

1

1

1

G-VAV 6201- 405

G-VAV 6201- 406

G-VAV 6201- 407

AT- 484

AT- 485

B

C

A.7

D

C.6

(E) 2" HHWR

(E) 2" HHWS

(E) 1 1/2" HHWS

(E) 1 1/2" HHWR

(E) 1 1/2" HHWS

(E) 1 1/2" HHWR

(E) 1 1/2" HHWS

(E) 1 1/2" HHWR

(E) 2" HHWR

(E) 2" HHWS

(E) 3/4" HHWS

(E) 3/4" HHWR

(E) 3/4"

(E) 3/4"

(E) 1" HHWR

(E) 1" HHWS

(E) 3/4" HHWR

(E) 3/4" HHWS

(E) 1"

(E) 1"

AT- 431

AT- 427

AT- 424

AT- 435

AT- 449.5

AT- 442

AT- 449.6
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  
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BUILDING G PARTIAL

FOURTH FLOOR PIPING

DEMO PLAN

JUNE 28, 2019

J9481JN

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
ALL EXISTING MECHANICAL INFORMATION SHOWN IS 

BASED ON LIMITED RECORD DRAWINGS, FIELD 

INVESTIGATION, FACILITY STAFF KNOWLEDGE AND 

ASSUMPTIONS.

MECHANICAL CONTRACTOR SHALL CONFIRM EXACT 

LOCATION, ROUTING AND SIZE OF MECHANICAL 

DUCTWORK AND PIPING PRIOR TO COMMENCING ANY 

DEMOLITION.

1.

2.

1

NOTES
1 REMOVE (E) VAV BOX. PROTECT AND STORE ON-SITE FOR 

REINSTALLATION.

(E) 3" HHWS/R FROM FLOOR BELOW. (E)2" HHWS/R UP TO 

FLOOR ABOVE TO BE DEMOLISHED. 

(E) 1-1/2" HHWS/R DOWN TO 3RD FLOOR.

N

0 8

SCALE: 1/8" = 1'-0"
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NO. DATE DESCRIPTION

A 08/16/19 DSA BACKCHECK
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23

24

23.3

19.1

18.5

17.9

A

A.7

B

B

C

C

C.6

D

D

AT- 491 1

AT- 453.41

AT- 453.2

AT- 453.1

AT- 479.1

AT- 494

AT- 451

G-VAV 6201- 400

AT- 452

AT- 453.61

AT- 495

AT- 488

AT- 489

AT- 490

AT- 493

G-VAV 6201- 401

G-VAV 6201- 402

G-VAV 6201- 403

(E) 2" HHWR

(E) 2" HHWS

(E) 1"

(E) 1"

(E) 2" HHWR

(E) 2" HHWS

(E) 1"

(E) 1"

(E) 3/4"

(E) 3/4"

(E) 3/4"

(E) 3/4"

AT- 479.3

AT- 479.4

AT- 478

AT- 479.6

AT- 470

AT- 479.5

AT- 267

AT- 481

AT- 455

AT- 459

AT- 453.5

AT- 463

AT- 473
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  
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BUILDING G PARTIAL

FOURTH FLOOR PIPING

DEMO PLAN

JUNE 28, 2019

J9481JN

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
ALL EXISTING MECHANICAL INFORMATION SHOWN IS 

BASED ON LIMITED RECORD DRAWINGS, FIELD 

INVESTIGATION, FACILITY STAFF KNOWLEDGE AND 

ASSUMPTIONS.

MECHANICAL CONTRACTOR SHALL CONFIRM EXACT 

LOCATION, ROUTING AND SIZE OF MECHANICAL 

DUCTWORK AND PIPING PRIOR TO COMMENCING ANY 

DEMOLITION.

1.

2.

1

NOTES
1 REMOVE (E) VAV BOX. PROTECT AND STORE ON-SITE FOR 

REINSTALLATION.

DEMOLISHED (E) 3" HHWS/R FROM FLOOR BELOW AND 

(E) 2" HHWS/R UP TO FLOOR ABOVE.

(E) 10" CHWS/R DOWN. (E) 10" CHWS/R UP.

N

0 8

SCALE: 1/8" = 1'-0"
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17.9
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B.3
B.5

12.6

12.8

12.5

12.4

12.2

1

AT- 585 1

AT- 523A. 1 1

AT- 580

AT- 523A.3

AT- 523A.2

AT- 524

G-VAV 6201- 504

G-VAV 6201- 505

G-VAV 6201- 506

G-VAV 6201- 507

(E) 6" CHWS

(E) 6" CHWR

B

C

A

A.7

D

C.6

(E) 2"

(E) 2"

(E) 3/4" HHWS

(E) 3/4" HHWR

(E) 1"

(E) 1"

(E) 3/4"

(E) 3/4"

(E) 1"

(E) 1"

(E) 3/4"

(E) 3/4"

AT- 531

AT- 523A.5

AT- 523A. 4

AT- 523A.6

AT- 535

AT- 584
AT- 545

AT- 549.6

AT- 542

AT- 549.5

AT- 539

AT- 548

AT- 549.1

AT- 549.3

AT- 549.2

AT- 549.4

AT- 587

AT- 523

AT- 527
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  
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BUILDING G PARTIAL FIFTH

FLOOR PIPING DEMO PLAN

JUNE 28, 2019

J9481JN

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
ALL EXISTING MECHANICAL INFORMATION SHOWN IS 

BASED ON LIMITED RECORD DRAWINGS, FIELD 

INVESTIGATION, FACILITY STAFF KNOWLEDGE AND 

ASSUMPTIONS.

MECHANICAL CONTRACTOR SHALL CONFIRM EXACT 

LOCATION, ROUTING AND SIZE OF MECHANICAL 

DUCTWORK AND PIPING PRIOR TO COMMENCING ANY 

DEMOLITION.

1

NOTES
1 REMOVE (E) VAV BOX. PROTECT AND STORE ON-SITE FOR 

REINSTALLATION.

DEMOLISH (E)2" HHWS/R FROM FLOOR BELOW.
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0 8

SCALE: 1/8" = 1'-0"
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18

19

20

21

22

23

24

23.3

19.1

18.5

17.9

A

A.7

B

B

C

C

C.6

D

D

1 AT- 553.5

1 AT- 593

AT- 591

AT- 552

G-VAV 6201- 500

G-VAV 6201- 501

G-VAV 6201- 502

G-VAV 6201- 503

(E) 6" CHWR

(E) 6" CHWS
(E) 6" CHWR

(E) 6" CHWS

(E) 3/4" HHWR

(E) 3/4" HHWS

(E) 1" HHWR

(E) 1" HHWS

(E) 3/4"

(E) 3/4"

(E) 1"

(E) 1"

(E) 2"

(E) 2"

(E) 3/4" HHWS

(E) 3/4" HHWR

(E) 4" CHWR

(E) 4" CHWS

(E) 2" CHWR

(E) 6"

(E) 6"

(E) 6" CHWS

(E) 6" CHWR

3

2

AT- 553.3

AT- 551

AT- 553.6

AT- 553.2

AT- 559

AT- 553.1

AT- 553.4

AT- 555

AT- 581

AT- 594

AT- 567

AT- 579.5

AT- 570

AT- 579.6

AT- 573

AT- 578

AT- 579.2

AT- 579.4

AT- 579.1

AT- 579.3

AT- 595

AT- 588
AT- 589

AT- 590

(E) 3/4"

(E) 3/4"

(E) 2" CHWS
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  
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BUILDING G PARTIAL FIFTH

FLOOR PIPING DEMO PLAN

JUNE 28, 2019

J9481JN

41888 Motor Car Pkwy,
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GENERAL NOTES
ALL EXISTING MECHANICAL INFORMATION SHOWN IS 

BASED ON LIMITED RECORD DRAWINGS, FIELD 

INVESTIGATION, FACILITY STAFF KNOWLEDGE AND 

ASSUMPTIONS.

MECHANICAL CONTRACTOR SHALL CONFIRM EXACT 

LOCATION, ROUTING AND SIZE OF MECHANICAL 

DUCTWORK AND PIPING PRIOR TO COMMENCING ANY 

DEMOLITION.

1.

2.

1

NOTES
1 REMOVE (E) VAV BOX. PROTECT AND STORE ON-SITE FOR 

REINSTALLATION.

DEMOLISHED (E)2" HHWS/R FROM FLOOR BELOW.

(E) 10" CHWS/R FROM FLOOR BELOW.

N

0 8

SCALE: 1/8" = 1'-0"
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1.     PRIOR TO BID THE CONTRACTOR SHALL VISIT THE JOBSITE TO DETERMINE THE EXTENT OF SCOPE.

IF FIELD CONDITIONS DIFFER SIGNIFICANTLY FROM THOSE SHOWN ON THE DRAWINGS AND

AFFECTED WORK, INFORM ARCHITECT IMMEDIATELY BEFORE PROCEEDING WITH BID.

2.     CONTRACTOR SHALL INCLUDE IN HIS BID THE FOLLOWING; RELOCATE, REWORK, REROUTE OF

EXISTING PLUMBING SYSTEM PIPING AND PLUMBING TRADE ITEMS BY NEW WALLS, CONSTRUCTION

AND CEILINGS AS REQUIRED THROUGHOUT THE JOB TO ACCOMMODATE RENOVATIONS AND/OR

ADDITIONS.

3.     CONTRACTOR SHALL VERIFY EXISTING SYSTEMS, EXACT LOCATION, SERVICE, INVERT, SIZE,

DIRECTION OF FLOW AND AVAILABLE PRESSURE PRIOR TO START ON ANY WORK.

4.     CONTRACTOR SHALL FIELD VERIFY EXACT LOCATION OF ALL EXISTING UTILITIES TO WHERE HE IS

TO CONNECT PRIOR TO INSTALLATION OF ANY PIPING. EXTEND NEW PIPING AS NECESSARY TO

WHERE THE EXISTING IS.

5.     DRAWINGS ARE ESSENTIALLY DIAGRAMMATIC AND ARE NOT INTENDED TO INDICATE NECESSARY

OFFSETS OF PIPING, FITTINGS & APPURTENANCES THAT HAVE TO BE REMOVED, CAPPED OR

REROUTED.

6.     LOCATIONS OF EXISTING PIPING IF SHOWN ON THE PLUMBING DRAWINGS ARE APPROXIMATE AND

SHOULD BE CONSIDERED DIAGRAMMATIC TO SHOW DESIGN INTENT. EXISTING INFORMATION

DERIVED IN-PART BY LIMITED FIELD OBSERVATIONS AND/OR AS-BUILT INFORMATION WHICH MAY BE

OUT-DATED AND MAY NOT BE ALL INCLUSIVE OF THE CONDITIONS THAT EXIST.

7.     UTILITY SHUTDOWNS AND WORK ON EXISTING SYSTEMS AT PORTIONS OF THE BUILDING THAT CAN

DISRUPT BUILDING OPERATIONS SHALL BE COORDINATED AND APPROVED BY DISTRICT

REPRESENTATIVE PRIOR TO CONNECTING, CUTTING OR CAPPING ANY PIPES.

8.     ALL CONNECTIONS TO EXISTING SERVICES SHALL BE MADE SUCH THAT INTERRUPTION TIME WILL

BE AS SHORT AS POSSIBLE. THE CONTRACTOR SHALL GIVE THE OWNER'S REPRESENTATIVE

SUFFICIENT NOTICE OF SUCH INTERRUPTION AND THE ACTUAL SHUT DOWN TIME SHALL BE AT A

TIME DESIGNATED BY THE OWNER'S REPRESENTATIVE.

9.     EXISTING PIPING SYSTEMS NOT BEING RE-USED SHALL BE CUT-BACK TO SOURCE, ABOVE CEILING,

BELOW FLOOR OR BEHIND WALLS AS NEEDED AND CAPPED IN AN APPROVED MANNER.

10.   CONTRACTOR SHALL NOT BORE, NOTCH, CUT OR PENETRATE INTO A STRUCTURE MEMBER

WITHOUT PRIOR WRITTEN APPROVAL FROM THE STRUCTURAL ENGINEER OF RECORD, DIVISION OF

THE STATE ARCHITECT (DSA) AND THE OWNER UNLESS SPECIFICALLY IDENTIFIED ON THE DSA

APPROVED CONSTRUCTION DOCUMENTS.

11.   WHERE SPACE CONDITIONS ARE TIGHT CONTRACTOR SHALL VERIFY ALL SPACE CONDITIONS, NEW

CEILING HEIGHTS AND CONSTRUCTION BY ALL TRADES, ROUTING ELEVATIONS, AND CONDITIONS

WITH NEW HVAC DUCTWORK AND RELOCATE OR MODIFY ALL NEW WORK AND RELOCATE EXISTING

SYSTEMS WHETHER OR NOT SPECIFICALLY SHOW AS REQUIRED TO ACCOMPLISH INTENT OF WORK

SHOWN, SUBJECT TO REVIEW BY ENGINEER.

12.   ALL EXISTING PIPING DAMAGED DURING CONSTRUCTION SHALL BE REPAIRED WITH MATERIALS TO

MATCH EXISTING BY THE CONTRACTOR.

13.   FIXTURES, PIPES, VALVES, ETC. REMOVED FROM THE BUILDING SHALL BECOME THE PROPERTY OF

THE CONTRACTOR AND SHALL BE REMOVED FROM THE SITE.

14.   EXISTING MATERIALS THAT ARE REMOVED SHALL NOT BE REUSED IN NEW SYSTEMS, EXCEPT

WHERE INDICATED AS BEING RELOCATED.

15.   EXISTING VENTS THRU ROOF (VTR's) IF NOT REUSED, SHALL BE REMOVED AND HOLE SHALL BE

PATCHED.

16.   CONCRETE SLAB AT EXISTING FLOOR DRAIN LOCATIONS TO BE REMOVED SHALL BE REPAIRED

AROUND NEW DRAIN BODY FOR A PROPER INSTALLATION.

17.   CONTRACTOR SHALL BE RESPONSIBLE FOR ALL WORK REQUIRED FOR THE INSTALLATION OF ALL

UNDERGROUND PIPING TO BE ADDED AS INDICATED ON PLANS. WORK INCLUDES SAW CUTTING,

REPLACEMENT OR BORING UNDER EXISTING HARD SURFACES AND/OR TRENCHING, EXCAVATION

AND BACKFILLING AT LANDSCAPE AREAS.

18.   ALL CUTTING OF EXISTING PAVING, WALKS, AND/OR FLOORS SHALL BE BY MACHINE SAW CUT.

HOLES FOR PIPES IN CONCRETE WALLS OR FLOORS SHALL BE DONE BY CORE DRILLING

EQUIPMENT.

19.   CONTRACTOR SHALL BE RESPONSIBLE FOR THE REPLACEMENT OF ALL LANDSCAPE AND/OR

HARDSCAPE, AFFECTED BY NEW PLUMBING WORK AND REPAIRED TO MATCH EXISTING OR BETTER.

FOR SLAB ON GRADE REPLACEMENT REFER TO STRUCTURAL DRAWINGS.

20.   CONTRACTOR SHALL BE RESPONSIBLE FOR THE REPLACEMENT OF ALL WALLS AND/OR FLOOR

SLAB, AFFECTED BY NEW PLUMBING WORK AND REPAIRED TO MATCH EXISTING OR BETTER.

21.   ALL PIPING AND DUCTWORK THAT IS EXPOSED IN A NON MECHANICAL ROOM OR OUTSIDE OF THE

BUILDING SHALL BE PAINTED PER THE ARCHITECTS DIRECTION. THE CONTRACTOR SHALL SUBMIT

PROPOSED PAINTING TO THE ARCHITECT.

DEMOLITION / RETROFIT NOTES

G

MPG

HPG

SSD

AW

AV

PD

TW

TWR

SCW

CD

DIS

DIR

RO

CWS

CWR

LS

F

GV

FOS

FOR

FOV

LO

LOV

WO

WOV

O2

LO2

A

MA

LA

HPCA

HHWS

HHWR

VAC

ICW

IHW

IHWR

MV

SV

LV

N2

N20

CO2

FM

SD

IW

4" CHWR

-

-

-

-

-

-

-

SYMBOL DESCRIPTION

NOTE CALLOUT

DETAIL CALLOUT
• NUMBER ON TOP DENOTES DETAIL NUMBER
• NUMBER ON BOTTOM DENOTES SHEET 

DETAIL IS SHOWN

MECHANICAL EQUIPMENT CALLOUT, SEE 
MECHANICAL PLANS FOR EXACT LOCATION 
AND REQUIREMENTS

SECTION CALLOUT

POINT OF CONNECTION

POINT OF DISCONNECTION

CHANGING PIPE SIZE

NEW PIPE (SIZE-SERVICE)

EXISTING PIPE/EQUIPMENT

DEMOLISHED PIPE/EQUIPMENT

LOW PRESSURE NATURAL GAS

MEDIUM PRESSURE NATURAL GAS

HIGH PRESSURE NATURAL GAS

INDIRECT WASTE

SANITARY SEWER/WASTE UNDERGROUND

SANITARY SEWER/WASTE ABOVEGROUND

SANITARY VENT

DOMESTIC HOT WATER RETURN

DOMESTIC HOT WATER SUPPLY

DOMESTIC COLD WATER

STORM DRAIN PIPING

SUBSOIL DRAIN

ACID WASTE

ACID VENT

PUMP DISCHARGE LINE

TEMPERED WATER

TEMPERED WATER RECIRCULATING

SOFT COLD WATER

CONDENSATE DRAIN

DEIONIZED WATER SUPPLY

DEIONIZED WATER RETURN

REVERSE OSMOSIS WATER

CHILLED WATER SUPPLY

CHILLED WATER RETURN

LAWN SPRINKLER SUPPLY

FIRE PROTECTION WATER SUPPLY

GAS VENT

FUEL OIL SUPPLY

FUEL OIL RETURN

FUEL OIL VENT

LUBRICATING OIL

LUBRICATING OIL VENT

WASTE OIL

WASTE OIL VENT

OXYGEN

LIQUID OXYGEN

COMPRESSED AIR

MEDICAL COMPRESSED AIR

LABORATORY COMPRESSED AIR

HIGH PRESSURE COMPRESSED AIR

HEATING HOT WATER SUPPLY

HEATING HOT WATER RETURN

VACUUM

NONPOTABLE COLD WATER

NONPOTABLE HOT WATER

NONPOTABLE HOT WATER RETURN

MEDICAL VACUUM

SURGICAL VACUUM

LABORATORY VACUUM

NITROGEN

NITROUS OXIDE

CARBON DIOXIDE

VALVE AT DROP

VALVE AT RISE

ELBOW DOWN

PIPE TEE UP & DOWN OR ELBOW UP

PIPE TEE DOWN

PIPE TEE UP

SYMBOL DESCRIPTION

SOLENOID VALVE

GATE VALVE

BALL VALVE

PRESSURE REDUCING VALVE

CHECK VALVE, SWING

PLUG VALVE

STRAINER, Y-TYPE

FLOW METER

BACKFLOW PREVENTER

HOSE BIBB

FLOOR DRAIN

FLOOR SINK, 1/2 GRATE

AREA DRAIN / INDUSTRIAL RECEPTOR

SHUT-OFF VALVE IN YARDBOX

BALANCING VALVE

FLOOR CLEANOUT

CLEANOUT TO GRADE

WALL CLEANOUT

WATER HAMMER ARRESTOR

TRAP PRIMER
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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ABBREVIATION DESCRIPTION

@ AT

A/C ABOVE CEILING

ABV ABOVE

AC ACETYLENE

AD AREA DRAIN

AFF ABOVE FINISHED FLOOR

AFG ABOVE FINISHED GRADE

AFSR AUTOMATIC FIRE SPRINKLER RISER

AR ARGON GAS

AV ACID VENT

AW ACID WASTE

B/F BELOW FLOOR

B/G BELOW GRADE

BEL BELOW

BFP BACKFLOW PREVERTER

BTM BOTTOM

BV BALL VALVE

CI CAST IRON

CIP CAST IRON PIPE

CLG CEILING

COTG CLEAN-OUT TO GRADE

CW COLD WATER

DEPT DEPARTMENT

DF DRINKING FOUTAIN

DIA DIAMETER

DN DOWN

DS DOWNSPOUT

DWG DRAWING(S)

EQUIP EQUIPMENT

EWC ELECTRIC WATER COOLER

EXIST / (E) EXISTING

F FIRE

F/A FROM ABOVE

F/B FROM BELOW

FCO FLOOR CLEAN-OUT

FD FLOOR DRAIN

FF FINISHED FLOOR

FM FORCED MAIN

FS FLOOR SINK

FT FEET

G NATURAL GAS (LOW PRESSURE)

GPM GALLONS PER MINUTE

GPR GAS PRESSURE REGULATOR

H&CW HOT AND COLD WATER

H/L HIGH LEVEL

HDR HEADER

IN INCHES

IW INDIRECT WASTE

L OR LAV LAVATORY

MAX MAXIMUM

MIN MINIMUM

MPG NATURAL MEDIUM PRESSURE GAS

MTD MOUNTED

NTS NOT TO SCALE

O OXYGEN

OD OVERFLOW DRAIN

OS & Y OPEN SCREW AND YOKE

POC POINT OF CONNECTION

POD POINT OF DISCONNECTION

PSI POUNDS PER SQUARE INCH

RD ROOF DRAIN

RI&C ROUGH-IN AND CONNECT

S SINK, SEWER, SOIL

SD STORM DRAIN

SOV SHUT-OFF VALVE

SQ SQUARE

SS SERVICE SINK

T/A TO ABOVE

T/B TO BELOW

TP TRAP PRIMER

TYP TYPICAL

UG UNDERGROUND

UON UNLESS OTHERWISE NOTED

UR URINAL

V SANITARY VENT

VTR VENT THRU ROOF

W WASTE

W/ WITH

WC WATER CLOSET

WCO WALL CLEAN-OUT

WH WATER HEATER

WHA WATER HAMMER ARRESTOR

1. ALL WORK SHALL COMPLY WITH THE 2016 EDITIONS OF THE CALIFORNIA BUILDING, MECHANICAL, 
PLUMBING, AND OTHER APPLICABLE FEDERAL, STATE, OR LOCAL CODES AS ADOPTED AND ENFORCED 
BY THE LOCAL JURISDICTION. IN CASE THE PLANS SHOW MORE STRINGENT REQUIREMENTS, THE PLANS 
SHALL GOVERN THE DESIGN, YET NOTHING ON THE DESIGN DOCUMENTS SHALL BE INTERPRETED AS 
AUTHORITY TO VIOLATE CODE(S) OR REGULATION(S).

2. ALL WORK SHALL COMPLY WITH THE 2016 EDITIONS OF THE CALIFORNIA BUILDING, MECHANICAL, 
PLUMBING, AND OTHER APPLICABLE FEDERAL, STATE, OR LOCAL CODES AS ADOPTED AND ENFORCED 
BY THE LOCAL JURISDICTION. IN CASE THE PLANS SHOW MORE STRINGENT REQUIREMENTS, THE PLANS 
SHALL GOVERN THE DESIGN, YET NOTHING ON THE DESIGN DOCUMENTS SHALL BE INTERPRETED AS 
AUTHORITY TO VIOLATE CODE(S) OR REGULATION(S).

3. WHERE USED, THE TERM "PROVIDE" SHALL MEAN "FURNISH AND INSTALL".

4. IN THE EVENT OF A CONFLICT OR INCONSISTENCY BETWEEN ITEMS INDICATED ON DESIGN PLANS / 
SPECIFICATIONS WITH CODE REQUIREMENTS, THE MORE STRINGENT STANDARD SHALL PREVAIL.

5. CONTRACTOR SHALL FURNISH LABOR, MATERIALS, EQUIPMENT, AND TRANSPORTATION AS REQUIRED TO 
PROPERLY INSTALL ALL PLUMBING SYSTEMS OR RELATED COMPONENTS AS INDICATED ON PLANS  AND 
SPECIFIED HEREIN.

6. ALL NEW EQUIPMENT AND MATERIAL TO BE INSTALLED AS PART OF RENOVATION / NEW CONSTRUCTION 
SHALL BEAR AN UNDERWRITERS LABORATORIES LABEL (UL), AND INSTALLED IN SUCH A MANNER FOR 
WHICH THEY ARE DESIGNED AND APPROVED.

7. CONTRACTOR SHALL DOCUMENT AND RELAY ANY MAJOR DEVIATIONS FROM THE DESIGN DOCUMENTS, 
AND ATTAIN APPROVAL FROM THE MECHANICAL ENGINEER BEFORE PROCEEDING. AS-BUILT COPIES 
SHALL BE PROVIDED INDICATING ALL CHANGES / DEVIATIONS MADE DURING CONSTRUCTION 
CONTRACTOR SHALL PROVIDE COMPLETED AS-BUILT DRAWINGS IN THE LATEST VERSION OF AUTOCAD.

8. ALL WORK SHALL BE PERFORMED IN A CLEAN AND WORKMANLIKE MANNER. CARE SHALL BE EXERCISED 
TO MINIMIZE ANY INCONVENIENCE OR DISTURBANCE TO OTHER AREAS OF THE BUILDING WHICH ARE TO 
REMAIN IN OPERATION. ISOLATE WORK AREAS BY MEANS TO KEEP DUST AND DIRT WITHIN THE 
CONSTRUCTION AREA.

9. NO PIPING, EQUIPMENT, ETC. SHALL BE REMOVED, DISCONNECTED OR SHUT DOWN WITHOUT PRIOR 
REVIEW WITH THE OWNER TO CONFIRM THAT AREAS TO REMAIN IN OPERATION WILL NOT BE AFFECTED. 
IF ANY AREAS NOT WITHIN THE SCOPE OF WORK ARE AFFECTED BY ANY SHUTDOWN, REMOVAL OR 
DISCONNECTION, SUFFICIENT ADVANCE NOTICE MUST BE GIVEN TO THE OWNER INDICATING WHICH 
AREAS WILL BE AFFECTED, WHEN THE PROPOSED SHUTDOWN WILL OCCUR, AND FOR HOW LONG A 
PERIOD OF TIME.

10. THE ARRANGEMENT OF EQUIPMENT AND PIPING SHOWN ON THE DRAWINGS IS BASED UPON 
INFORMATION AVAILABLE TO THE ENGINEER AT THE TIME OF DESIGN AND IS NOT INTENDED TO SHOW 
EXACT DIMENSIONS PECULIAR TO A SPECIFIC MANUFACTURER. THE DRAWINGS ARE, IN PART, 
DIAGRAMMATIC AND SOME FEATURES OF THE ILLUSTRATED EQUIPMENT INSTALLATION MAY REQUIRE 
REVISION TO MEET ACTUAL EQUIPMENT INSTALLATION REQUIREMENTS. STRUCTURAL SUPPORTS, 
FOUNDATIONS, CONNECTED PIPING, VALVES, PIPE SUPPORTS AND ELECTRICAL CONDUIT SPECIFIED MAY 
HAVE TO BE ALTERED OR ADDITIONAL ITEMS REQUIRED TO ACCOMMODATE THE EQUIPMENT PROVIDED. 
NO ADDITIONAL PAYMENT WILL BE MADE FOR SUCH REVISIONS, ALTERATIONS AND / OR ADDITIONS.

11. CONTRACTOR SHALL VERIFY ALL DIMENSIONS AT THE SITE MAKING FIELD MEASUREMENTS AND PROVIDE 
SHOP DRAWINGS NECESSARY FOR FABRICATION OR ERECTION OF ALL HVAC AND PIPING SYSTEMS. 
MAKE ALLOWANCE FOR BEAMS, PIPES AND OTHER OBSTRUCTIONS IN BUILDING CONSTRUCTION. CHECK 
DRAWINGS SHOWING WORK OF OTHER TRADES AND CONSULT WITH THE UNIVERSITY REPRESENTATIVE IN 
THE EVENT OF POTENTIAL INTERFERENCE. SHOP DRAWINGS SHALL BE MINIMUM 1/4"=1'-0" SCALE, 
INDICATING FITTINGS, SIZES, WELDS AND CONFIGURATIONS AND SUBMITTED TO ENGINEER FOR REVIEW. 
CONTRACTOR SHALL PROVIDE DIMENSIONED SHOP DRAWINGS COMPLETED IN THE LATEST VERSION OF 
AUTOCAD.

12. CONTRACTOR SHALL COORDINATE HIS WORK WITH ALL OTHER TRADES PRIOR TO FABRICATION, 
PURCHASE AND/OR INSTALLATION OF ALL WORK.

13. BEFORE COMMENCEMENT OF WORK, CONTRACTOR SHALL VERIFY THE EXACT LOCATIONS, ELEVATIONS, 
AND CHARACTERISTICS OF ALL UTILITIES.

14. CONTRACTOR SHALL SECURE AND PAY ALL FEES AND PERMITS PERTAINING TO THE CONTRACT.

15. EXISTING MATERIALS THAT ARE REMOVED SHALL NOT BE REUSED IN NEW SYSTEMS, EXCEPT WHERE 
INDICATED AS BEING RELOCATED.

16. ALL EQUIPMENT SHALL BE INSTALLED IN STRICT COMPLIANCE WITH THE MANUFACTURER'S WRITTEN 
INSTRUCTIONS.

17. ALL VENTS TO TERMINATE MINIMUM 12 INCHES FROM ANY VERTICAL SURFACE AND 3 FEET VERTICAL AND 
10 FEET MINIMUM HORIZONTALLY FROM ANY AIR CONDITIONING EQUIPMENT FRESH AIR INTAKES. NO 
FLAG POLING PERMITTED.

18. ALL PIPING SHALL BE INSTALLED AS INDICATED ON THE DRAWINGS IN A NEAT WORKMANSHIP-LIKE 
MANNER AND BE SUPPORTED AS REQUIRED BY CODES. PIPING SHALL BE SET UP AND DOWN AND 
OFFSET AS REQUIRED TO SUIT FIELD CONDITIONS. DIELECTRIC COUPLINGS SHALL BE USED WHERE 
DISSIMILAR METALS ARE JOINED.

19. ALL PIPING DISCHARGING INTO FLOOR-SINKS AND/OR FLOOR DRAINS SHALL MAINTAIN MINIMUM AIR-GAP 
AS REQUIRED BY LOCAL CODES.

20. ALL VALVES, UNIONS, ETC. TO BE SAME SIZE AS LINE SIZE UNLESS OTHERWISE INDICATED ON DRAWINGS.

21. ISOLATE AND DRAIN EXISTING PIPING SYSTEM AS REQUIRED TO ACCOMMODATE INSTALLATION OF THE 
WORK.

22. UNIONS SHALL BE PROVIDED AND INSTALLED AFTER EACH SCREW-TYPE VALVE AND PRIOR TO 
EQUIPMENT CONNECTIONS.

23. EQUIPMENT ANCHORAGE NOTES:

ALL MECHANICAL, PLUMBING, AND ELECTRICAL COMPONENTS SHALL BE ANCHORED AND INSTALLED 
PER THE DETAILS ON THE DSA APPROVED CONSTRUCTION DOCUMENTS.  WHERE NO DETAIL IS 
INDICATED, THE FOLLOWING COMPONENTS SHALL BE ANCHORED OR BRACED TO MEET THE FORCE AND 
DISPLACEMENT REQUIREMENTS PRESCRIBED IN THE 2016 CBC, SECTIONS 1616.10.1 THROUGH 1616.10.24 
AND ASCE 7-10 CHAPTER 6 AND 30.

A. ALL PERMANENT EQUIPMENT AND COMPONENTS.

B. TEMPORARY OR MOVABLE EQUIPMENT THAT IS PERMANENTLY ATTACHED (E.G. HARD WIRED) TO THE 
BUILDING UTILITY SERVICES SUCH AS ELECTRICITY, GAS OR WATER.

C. MOVABLE EQUIPMENT WHICH IS STATIONED IN ONE PLACE FOR MORE THAN 8 HOURS AND 
HEAVIER THAN 400 POUNDS ARE REQUIRED TO BE ANCHORED WITH TEMPORARY ATTACHMENTS.

THE ATTACHMENT OF THE FOLLOWING MECHANICAL AND ELECTRICAL COMPONENTS SHALL BE 
POSITIVELY ATTACHED TO THE STRUCTURE, BUT NEED NOT BE DETAILED ON THE PLANS. THESE 
COMPONENTS SHALL HAVE FLEXIBLE CONNECTIONS PROVIDED BETWEEN THE COMPONENT AND 
ASSOCIATED DUCTWORK, PIPING, AND CONDUIT:

A. COMPONENTS WEIGHING LESS THAN 400 POUNDS AND HAVE A CENTER OF MASS LOCATED 4 FEET 
OR LESS ABOVE THE ADJACENT FLOOR OR ROOF LEVEL THAT DIRECTLY SUPPORT THE COMPONENT.

B. COMPONENTS WEIGHING LESS THAN 20 POUNDS, OR IN THE CASE OF DISTRIBUTED SYSTEMS, LESS 
THAN 5 POUNDS PER FOOT, WHICH ARE SUSPENDED FROM A ROOF OR FLOOR OR HUNG FROM A WALL.

FOR THOSE ELEMENTS THAT DO NOT REQUIRE DETAILS ON THE APPROVED DRAWINGS, THE 
INSTALLATION SHALL BE SUBJECT TO THE APPROVAL OF THE STRUCTURAL ENGINEER OF RECORD AND 
THE DSA DISTRICT STRUCTURAL ENGINEER. THE PROJECT INSPECTOR WILL VERIFY THAT ALL 
COMPONENTS AND EQUIPMENT HAVE BEEN ANCHORED IN ACCORDANCE WITH ABOVE REQUIREMENTS.

24. 

25. PLUMBING FIXTURES AND FAUCETS SHALL BE CERTIFIED BY THE STATE OF CALIFORNIA ENERGY 
COMMISSION AS REQUIRED BY THE CALIFORNIA ENERGY EFFICIENCY STANDARDS SECTION S-5314 AND 
TABLE "G".

26. ALL SANITARY, SOIL, WASTE, GREASE WASTE (WHERE APPLICABLE) STORM DRAIN AND VENT PIPING 
SHALL SLOPE AT 2% UNLESS OTHERWISE INDICATED.

27. PIPING THROUGH FIRE RATED WALLS SHALL BE PER AN APPROVED U.L. FIRE-RESISTANCE ASSEMBLY 
SYSTEM. SEE ARCHITECTURAL DRAWINGS FOR FIRE-RATED WALL LOCATIONS.

28. REFER TO DIVISION 22 BOOK SPECIFICATIONS FOR ADDITIONAL REQUIREMENTS.

29. ALL CLEANOUTS SHALL BE INSTALLED WHERE READILY ACCESSIBLE. THE CONTRACTOR SHALL  
COORDINATE ALL CLEANOUT LOCATIONS WITH EQUIPMENT, CABINETS, ETC. AND THE ARCHITECT  PRIOR 
TO ANY INSTALLATION.

30. KEEP ALL PIPING FROM LOAD BEARING FOOTINGS. IF UNABLE TO CLEAR FOOTINGS OR GRADE 
BEAMS, INSTALL PIPING THROUGH PIPE SLEEVES. COORDINATE PIPE SLEEVE LOCATIONS WITH 
STRUCTURAL ENGINEER.

31. BEFORE FABRICATION OR INSTALLATION, THE CONTRACTOR SHALL VERIFY EXACT LOCATIONS OF 
ALL EQUIPMENT AND FIXTURES. EXACT ROUGH-IN LOCATIONS AND REQUIREMENTS SHALL BE 
COORDINATED IN FIELD.

32. ACCESSIBLE PLUMBING FIXTURES SHALL COMPLY WITH ALL OF THE REQUIREMENTS OF 2016 CBC 
CHAPTER 11A AND/OR 11B. HEIGHTS AND LOCATION OF ALL FIXTURES SHALL BE ACCORDING TO 
CBC 2016 SECTION 1138A. FIXTURE CONTROLS SHALL COMPLY WITH CBC 2016 SECTION 1138A.4.

33. ALL VALVES, TRAP PRIMERS, WATER HAMMER ARRESTERS OR OTHER EQUIPMENT SHOWN IN WALLS 
OR ABOVE NON-ACCESSIBLE CEILINGS SHALL BE INSTALLED BEHIND AN ACCESS PANEL. 
COORDINATE ACCESS PANEL LOCATIONS WITH ARCHITECTURAL DRAWINGS. 

34. ALL PLUMBING FIXTURES AND FITTINGS SHALL MEET CALGREEN MANDATORY REQUIREMENT OF 
20% REDUCED FLOW RATE AS SPECIFIED IN TABLE A5.303.2.3.1.

35. VERIFY WITH ARCHITECTURAL DRAWINGS FOR EXACT LOCATIONS OF ALL FLOOR DRAINS, ROOF 
DRAINS, OVERFLOW DRAINS AND FLOOR SINKS.

36. FIXTURES SHALL BE PROTECTED DURING CONSTRUCTION FROM ANY DAMAGES. REFINISHED 
FIXTURES WILL NOT BE ACCEPTABLE UNDER ANY CONDITIONS.

37. HOSEBIBB WITH VACUUM BREAKER SHALL BE PROVIDED UNDER LAVATORY IN EACH PUBLIC 
RESTROOM.

38. INSULATE INDIRECT DRAIN LINES FROM REFRIGERATORS, FREEZERS, ICE MAKER AND ICE BINS 
WITH MANVILLE AERO-TUBE OR EQUAL TO PREVENT CONDENSATE DRIPS.

39. INSULATE WASTE PIPE AND P-TRAP FROM FLOOR SINK, FLOOR DRAINS OR FUNNEL DRAINS 
COLLECTING INDIRECT DRAINS FROM REFRIGERATORS, FREEZERS, ICE MAKER AND ICE BINS TO 
PREVENT CONDENSATE DRIPS. INSULATE WASTE PIPE UP TO THE NEXT 3" OR 4" MAIN CONNECTION.

40. PROVIDE GAS COCK, UNION AND CSA/AGA RATED FLEXIBLE CONNECTORS AT EACH GAS-FIRED 
EQUIPMENT.

41. PROVIDE AND INSTALL CHROME ANGLE VALVES ON HOT AND COLD WATER SUPPLY AT EACH 
PLUMBING FIXTURES.

42. ALL WATER FAUCETS SHALL BE PROVIDE WITH CODE APPROVED FLOW RESTRICTORS.

43. COVER ALL FLOOR DRAINS, FLOOR SINKS, ROOF AND OVERFLOW DRAINS DURING 
CONSTRUCTIONS TO PREVENT DEBRIS FROM ENTERING PIPE AND PROTECT GRATES FROM 
DAMAGES.

44. COORDINATE WITH ELECTRICAL CONTRACTOR PRIOR TO ORDERING EQUIPMENT FOR AVAILABLE 
VOLTAGES AT ALL EQUIPMENT LOCATIONS.

45. COORDINATE WITH ELECTRICAL CONTRACTOR FOR ALL TAMPER AND FLOW SWITCH LOCATIONS.

46. BECAUSE OF THE SMALL SCALE DRAWINGS, IT IS NOT POSSIBLE TO INDICATE ALL OFFSETS, 
FITTINGS AND ACCESSORIES WHICH MAY BE REQUIRED. THE CONTRACTOR SHALL CAREFULLY 
INVESTIGATE THE CONDITIONS SURROUNDING INSTALLATION OF HIS WORK, FURNISHING THE 
NECESSARY PIPING, FITTINGS, VALVES, TRAPS, AND OTHER DEVICES WHICH MAY BE REQUIRED TO 
COMPLETE THE INSTALLATION.

47. UNLESS SPECIFIED ON STRUCTURAL DRAWINGS, ANY ALTERATION OR MODIFICATIONS TO 
STRUCTURAL ELEMENTS BY CUTTING, DRILLING, BORING, BRACING, WELDING ETC. SHALL HAVE 
WRITTEN APPROVAL STRUCTURAL ENGINEER PRIOR TO START WORK.

48. ITEMS NOT SHOWN IN THE DRAWINGS BUT NECESSARY FOR COMPLETE OPERATION OF THE 
SYSTEM/FIXTURES/EQUIPMENT OR FOR COMPLETE CODE INSTALLATION SHALL BE PROVIDED AT 
NO ADDED COST TO THE OWNER.

49. DIELECTRIC UNION ISOLATOR WITH THREADED CONNECTIONS SHALL BE PROVIDED FOR 
CONNECTING INCOMPATIBLE MATERIALS.

50. ALL PLUMBING FIXTURES SHALL BE APPROVED BY OWNER PRIOR TO ORDERING.

51. CONTRACTOR SHALL FIELD VERIFY EXACT LOCATION OF ALL EXISTING UTILITIES TO WHERE HE IS 
TO CONNECT PRIOR TO INSTALLATION OF ANY PIPING. EXTEND NEW PIPING IF NECESSARY TO 
WHERE THE EXISTING IS.

52. ALL CONNECTIONS TO EXISTING SERVICES SHALL BE MADE SUCH THAT INTERRUPTION TIME WILL 
BE AS SHORT AS POSSIBLE. THE CONTRACTOR SHALL GIVE THE OWNER'S REPRESENTATIVE 
SUFFICIENT NOTICE OF SUCH INTERRUPTION AND THE ACTUAL SHUT DOWN TIME SHALL BE AT A 
TIME DESIGNATED BY THE OWNER'S REPRESENTATIVE.

53. ALL EXISTING PIPING DAMAGED DURING CONSTRUCTION SHALL BE REPAIRED WITH MATERIALS TO 
MATCH EXISTING BY THE CONTRACTOR.

54. PROVIDE AND INSTALL WATER HAMMER ARRESTORS IN THE FOLLOWING LOCATIONS (ONLY NON-
FERROUS ARRESTORS MAY BE INSTALLED IN ANY WATER SYSTEM):

A. WATER LINES TO LAVATORY HEADERS, WATER CLOSET AND URINAL HEADERS, SERVICE SINKS,
KITCHEN SINKS, WASH FOUNTAINS, DRINKING FOUNTAINS, LABORATORIES WITH MEDICAL TYPE
FAUCETS AND ON WASH SINKS HAVING 3 OR MORE STATIONS AND ALL OTHER QUICK CLOSING 
FIXTURE SUCH AS CLOTHES WASHERS, AS CLOSE TO FIXTURE AS POSSIBLE.

B. BETWEEN LAST 2 FIXTURES WHEN 3 OR MORE FIXTURES, OTHER THAN THOSE LISTED IN "A"
ABOVE, ARE SERVED BY A COMMON HEADER.

C. WHEN ARRESTOR SHALL BE INSTALLED IN WALL OR FURRING, FURNISH WITH AN ACCESS 
PLATE

LARGE ENOUGH TO PERMIT REMOVAL OF ARRESTOR. ACCESS PLATE SHALL BE A MINIMUM
OF 2 INCHES LARGER IN EACH DIRECTION THAN ARRESTOR.

55. ALL PIPING INTO STEM WALLS AND FOOTINGS SHALL BE DOUBLE HALF LAP WRAPPED WITH 1/8" 
THICK "ARMAFLEX" INSULATION. THE CONTRACTOR SHALL ALSO PROVIDE BLOCKED OUT AREAS IN 
STEM WALL AND FOOTING.  ALL PIPING SHALL AVOID THE LOWER THIRD OF THE FOOTING. 
COORDINATE PENETRATION LOCATIONS WITH STRUCTURAL ENGINEER.

56. ALL HOT WATER PIPING SHALL BE INSULATED. INSULATION SHALL HAVE A FLAME SPREAD OF NOT 
MORE THAN 25 AND A SMOKE DENSITY NOT EXCEEDING 50 PER 2016 CMC SEC. 1201.2. SEE 
SPECIFICATION FOR OTHER REQUIREMENTS.

57. ALL CONNECTIONS TO SITE PIPING SHALL BE DONE BY THE PLUMBING CONTRACTOR.

58. CLEANOUTS SHALL BE PROVIDED PER 2016 CPC SECTION 707.0 & 719.0 AND TO THE FOLLOWING 
LOCATIONS:

A. AT EACH BASE OF ROOF DRAIN DOWNSPOUTS.

B. AT EACH BASE OF WASTE STACK.

C. AT EVERY 100 FT OF STRAIGHT RUN OF HORIZONTAL PIPING.

D. AT EACH AGGREGATE HORIZONTAL CHANGE IN DIRECTION EXCEEDING
ONE HUNDRED THIRTY-FIVE (135) DEGREES.

E. AT EACH HORIZONTAL DRAINAGE PIPE UPPER TERMINAL

F. ABOVE EACH URINAL.

G. BELOW EACH SINK.

59. PROVIDE SEDIMENT TRAP AS CLOSE AS POSSIBLE TO ALL GAS APPLIANCES AND GAS FIRED 
EQUIPMENTS INLET EXCEPT FOR APPLIANCES LISTED PER 2016 CPC SECTION 1212.8. SEE 
SEDIMENT TRAP INSTALLATION PER 2016 CPC FIGURE 1212.8.

60. DOMESTIC WATER PIPING AND COMPONENTS SHALL BE PROVIDED AND INSTALLED IN COMPLIANCE 
WITH CALIFORNIA AB 1953 LEGISLATION, WHICH LIMITS THE ALLOWABLE LEAD CONTENT IN 
CERTAIN DOMESTIC WATER SYSTEM COMPONENTS.

PIPING, DUCTWORK, AND ELECTRICAL DISTRIBUTION SYSTEM BRACING NOTE:

PIPING, DUCTWORK, AND ELECTRICAL DISTRIBUTION SYSTEMS SHALL BE BRACED TO COMPLY WITH THE  
FORCES AND DISPLACEMENTS PRESCRIBED IN ASCE 7-10 SECTION 13.3 AS DEFINED IN ASCE 7-10 
SECTION 13.6.5.6, 13.6.7, 13.6.8, AND 2016 CBC SECTIONS 1616A.1.24, 1616A.1.25 AND 1616A.1.26.

THE BRACING AND ATTACHMENTS TO THE STRUCTURE SHALL BE DETAILED ON THE APPROVED 
DRAWINGS OR THEY SHALL COMPLY WITH ONE OF THE OSHPD PRE-APPROVALS (OPM #) AS MODIFIED TO 
SATISFY ANCHORAGE REQUIREMENTS OF ACI 318, APPENDIX D.

COPIES OF THE ASCE STANDARDS MANUAL SHALL BE AVAILABLE ON THE JOBSITE PRIOR TO THE START 
OF HANGING AND BRACING OF THE PIPE, DUCTWORK, AND ELECTRICAL DISTRIBUTION SYSTEM.

THE STRUCTURAL ENGINEER OF RECORD SHALL VERIFY THE ADEQUACY OF THE STRUCTURE TO 
SUPPORT THE HANGER AND BRACE LOADS.

MP ☐ MD ☐ PP ☐  E ☐ - OPTION 1: DETAILED ON THE APPROVED DRAWINGS WITH PROJECT SPECIFIC 

NOTES AND DETAILS.

MP ☐ MD ☐ PP☐  E ☐ - OPTION 2: SHALL COMPLY WITH THE APPLICABLE OSHPD PRE-APPROVAL 

OPM#0043-13.

MP ☐ MD ☐ PP☐  E ☐ - OPTION 3: SHALL COMPLY WITH THE SMACNA SEISMIC RESTRAINT MANUAL, 

OSHPD EDITION (2009), INCLUDING ANY ADDENDA. FASTENERS AND OTHER ATTACHMENTS NOT 
SPECIFICALLY IDENTIFIED IN THE SMACNA SEISMIC RESTRAINT MANUAL, OSHPD EDITION, ARE 
DETAILED ON THE APPROVED DRAWINGS WITH PROJECT SPECIFIC NOTES AND DETAILS. THE 
DETAILS SHALL ACCOUNT FOR THE APPLICABLE SEISMIC HAZARD LEVEL ________ AND 
CONNECTION LEVEL  ________ FOR THE PROJECT AND CONDITIONS.

X

SHEET DESCRIPTION

P-001 INC1 GENERAL NOTES,  LEGEND AND SHEET INDEX

PD-101 OVERALL PLUMBING DEMOLITION SITE PLAN

PD-300 BUILDING G - UNDERGROUND PLUMBING PLAN

PD-300.1 BUILDING G - PARTIAL UNDERGROUND PLUMBING DEMO PLAN

PD-300.2 BUILDING G - PARTIAL UNDERGROUND PLUMBING DEMO PLAN

PD-301 BUILDING G FIRST FLOOR PLUMBING DEMO PLAN

PD-301.1 BUILDING G - PARTIAL FIRST FLOOR PLUMBING DEMO PLAN

PD-301.2 BUILDING G - PARTIAL FIRST FLOOR PLUMBING DEMO PLAN

PD-302 BUILDING G SECOND FLOOR PLUMBING DEMO PLAN

PD-302.1 BUILDING G - PARTIAL SECOND FLOOR PLUMBING DEMO PLAN

PD-302.2 BUILDING G - PARTIAL SECOND FLOOR PLUMBING DEMO PLAN

PD-303 BUILDING G - THIRD FLOOR PLUMBING DEMO PLAN

PD-303.1 BUILDING G - PARTIAL THIRD FLOOR PLUMBING DEMO PLAN

PD-303.2 BUILDING G - PARTIAL THIRD FLOOR PLUMBING DEMO PLAN

PD-304 BUILDING G FOURTH FLOOR PLUMBING DEMO PLAN

PD-304.1 BUILDING G - PARTIAL FOURTH FLOOR PLUMBING DEMO PLAN

PD-304.2 BUILDING G - PARTIAL FOURTH FLOOR PLUMBING DEMO PLAN

PD-305 BUILDING G - FIFTH FLOOR PLUMBING DEMO PLAN

PD-305.1 BUILDING G - PARTIAL FIFTH FLOOR PLUMBING DEMO PLAN

PD-305.2 BUILDING G - PARTIAL FIFTH FLOOR PLUMBING DEMO PLAN

PD-306.1 BUILDING G - PARTIAL ROOF PLUMBING DEMO PLAN

PD-306.2 BUILDING G - PARTIAL ROOF PLUMBING DEMO PLAN
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SCALE: 1" = 50'

1

NOTES

REMOVE EXISTING 1" GAS PIPING THAT SERVES BUILDING 
G FROM CENTRAL PLANT.

PROVIDE CAP AT THE POINT OF DISCONNECTIONS.2
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NOTES

REMOVE AND CAP EXISITING 6" SANITARY PIPING AT THE 
POINT OF DISCONNECTION.

CAP AND ABANDON EXISTING 3" SANITARY PIPE.

REMOVE EXISTING STORM DRAIN PIPING AND PREPARE 
TO REINSTALL AFTER STRUCTURAL UPGRADES ARE 
COMPLETED. 

REMOVE EXISTING 6" STORM DRAIN AND CAP AT THE 
POINTS OF DISCONNECTION.

REMOVE EXISTING 6" SANITARY THAT SERVES HUB DRAIN.

REMOVE EXISTING 6" FLOOR CLEAN OUT.
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SCALE: 1/8" = 1'-0"

GENERAL NOTES
ALL EXISTING PLUMBING INFORMATION IS BASED ON 
LIMITED RECORD DRAWINGS. 

PLUMBING CONTRACTOR SHALL CONFIRM EXACT 
LOCATION, ROUTING, AND SIZE OF PIPING PRIOR TO 
COMMENCING ANY NEW WORK OR DEMOLITION. 
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REMOVE EXISTING PIPING AND CAP BACK AT THE POINT 
OF DISCONNECT. 

REMOVE EXISTING STORM DRAIN PIPING AND CAP AT 
POINT OF DISCONNECT.

REMOVE EXISTING 3" FLOOR DRAIN AND 2" GREASE VENT 
AND CAP BACK TO MAIN. CONTRACTOR TO VERIFY EXACT 
LOCATION.

REMOVE EXISTING 4" SANITARY PIPING THAT SERVES 
RESTROOMS AND CAP BACK AT MAIN.

CAP AND ABANDON EXISTING 6" SANITARY PIPE AT THE 
POINT OF DISCONNECT.
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SCALE: 1/8" = 1'-0"

GENERAL NOTES
ALL EXISTING PLUMBING INFORMATION IS BASED ON 
LIMITED RECORD DRAWINGS. 
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE
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Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
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SCALE: 1/16" = 1'-0"

GENERAL NOTES
DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 
PLANS FOR ADDITIONAL INFORMATION.

1.

NO. DATE DESCRIPTION

A 08/16/2019 DSA BACKCHECK

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

AUGUST 16, 2019

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



(E
) F

.E
.

(E
) F

.E
.

(E
) F

.E
.

(E
)  F

.E
.

(E)  F.E.

13

13.7

14

15

16

17

12 B.3 B.5

 A .8

12.6

12.8

12.5

12.4

12.2

C.4

(E) 4" CW

(E) 2" CW

(E) 3/4" CW

(E) 3" CW

(E) 1 1/4" HW
(E) 3/4" HWR

(E) 2" HW

(E) 3/4" HWR

(E) 3" V

HB

FCO

F/A

F/A

F/A

(E) 3" V

F/A

2%

2%

(E) 1 1/4" HW

(E) 3/4" HWR

(E) 4" CW

(E) 1 1/2" CW
(E) 3" V

(E) 3" V

DN

(E) 3/4" HWR

(E) 1 1/4" HW

(E) 3" CW

(E) 2" S

(E) 1 1/2" V

FCO

(E) 1 1/2" CW

(E) 4" S

(E) 1 1/2" CW

(E) 1 1/2" CW

(E) 3/4" CW

A/C

(E) 2" S

(E) 3" V

(E) 3/4" HWR

(E) 1 1/4" HW

(E) 3/4" HWR

(E) 1" HW

(E) 3/4" CW

(E) 3/4" HWR

(E) 1" HW

(E) 2" CW

(E) 3/4" CW

(E) 1/2" CW

(E) 1/2" HW

(E) 1/2" CW

(E) 4" CW

(E) 6" SD2

1

(E) 3" V

(E) 3" V

(E) 3" V

1

(E) HEX- 1

/

S
E
E S

H
E
E
T 1

P
D

-301.2

/

S
E
E S

H
E
E
T 1

P
D

-301.2

3
(E) 6" OD

(E) 2" V

(E) 3" FS-1(E) 2" V

(E) 3/4" CW

(E) 3/4" HW

(E) 3/4" HWR

(E) S-14

5 6

(E) 3" S7

(E) 3" V
A/C

9

8

10

10

10

10

11

12

13

(E) 3" S

B

C

A

A.7

D

C.6

A

A
T

C

E
O F

S
T

RN

L I FO

AI

S
I

G
E

D

E
R

E
T

EFORP
S

E
E

N
N

E

LANOIS

I
G

M
E CH A N I C A L

R

R

SIGNED: 06-14-2019

No. M35128

J
A

M

E
S

DE L MON

A
C

O

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

91

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
I A

D
A

T
E

 P
L
O

T
T

E
D

:
F

IL
E

 L
O

C
A

T
IO

N
:

THE ARCHITECT DOES NOT REPRESENT THAT 
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SUITABLE FOR ANY SITE OTHER THAN THE ONE  
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PREPARED. THE ARCHITECT DISCLAIMS 
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SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE
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SCALE: 1/8" = 1'-0"

1

NOTES

REMOVE AND CAP EXISITING PIPING AT  POINT OF 
DISCONNECT.  

REMOVE EXISTING STORM DRAIN PIPING AND PREPARE 
TO REINSTALL AFTER STRUCTURAL UPGRADES ARE 
COMPLETED. 

REMOVE EXISTING OVERFLOW DRAIN PIPING AND CAP AT 
POINT OF DISCONNECT. 

REMOVE EXISTING SINK (S-1), FAUCET, AND ALL 
ASSOCIATED CONNECTIONS.

REMOVE EXISTING 2" VENT AND CAP INSIDE WALL.

REMOVE EXISTING FLOOR SINK (FS-1) AND ALL 
ASSOCIATED CONNECTIONS.

REMOVE EXISTING 3" SANITARY AND CAP INSIDE WALL.

REMOVE EXISTING 6" SANITARY THAT SERVES AS HUB 
DRAIN.

REMOVE EXISTING 6" FLOOR CLEAN OUT.

REMOVE EXISTING 3" VENT PIPING.

REMOVE EXISTING 3/4" DOMESTIC COLD WATER (CW)

REMOVE EXISTING 3/4" DOMESTIC HOT WATER (HW)

REMOVE EXISTING 3/4" DOMESTIC HOT WATER RETURN 
(HWR)

2

GENERAL NOTES
ALL EXISTING PLUMBING INFORMATION IS BASED ON 
LIMITED RECORD DRAWINGS. 

PLUMBING CONTRACTOR SHALL CONFIRM EXACT 
LOCATION, ROUTING, AND SIZE OF PIPING PRIOR TO 
COMMENCING ANY NEW WORK OR DEMOLITION. 
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS
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SCALE: 1/8" = 1'-0"

1

NOTES
REMOVE EXISTING STORM DRAIN PIPING AND PREPARE 
TO REINSTALL AFTER STRUCTURAL UPGRADES ARE 
COMPLETED. 

REMOVE EXISTING OVERFLOW DRAIN PIPING AND 
PREPARE TO REINSTALL AFTER STRUCTURAL UPGRADES 
ARE COMPLETED.

CAP PIPING AT THE POINT OF DISCONNECT.

REMOVE EXISTING 3" SANITARY PIPING.

REMOVE EXISTING PIPING AND CAP AT POINT OF 
DISCONNECT.

REMOVE EXISTING 4" SANITARY RISER.

REMOVE EXISTING 3" VENT RISER.

REMOVE EXISTING 2" FLOOR DRAIN.

REMOVE EXISTING WATER CLOSET.

REMOVE EXISTING LAVATORY.

REMOVE AND SALVAGE EXISTING LAVATORY FOR FUTURE 
RESTROOM RENOVATION.

REMOVE AND SALVAGE EXISTING WATER CLOSET FOR 
FUTURE RESTROOM RENOVATION.

REMOVE AND SALVAGE EXISTING 2" FLOOR DRAIN FOR 
FUTURE RESTROOM RENOVATION.

REMOVE AND SALVAGE EXISTING FLOOR CLEAN OUT FOR 
FUTURE RESTROOM RENOVATION.

REMOVE AND SALVAGE EXISTING 3" FLOOR SINK FOR 
FUTURE KITCHEN RENOVATION.

REMOVE EXISTING 1/2" DCW AND DHW THAT SERVES 
FOOD PREP ROOM SINKS AND CAP BACK AT MAIN.

REMOVE EXISTING FIXTURES AND ALL ASSOCIATED 
PIPING BACK TO POINT OF DISCONNECTION.

1" EXISTING CW AND HW TO SERVE THE SINK ABOVE

2

GENERAL NOTES
ALL EXISTING PLUMBING INFORMATION IS BASED ON 
LIMITED RECORD DRAWINGS. 

PLUMBING CONTRACTOR SHALL CONFIRM EXACT 
LOCATION, ROUTING, AND SIZE OF PIPING PRIOR TO 
COMMENCING ANY NEW WORK OR DEMOLITION. 
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS
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SCALE: 1/16" = 1'-0"
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS
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AGENCY APPROVAL: DSA APP NO. 04-118420-1
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SECOND FLOOR PLUMBING
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JUNE 28, 2019

J9481SK

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

1
0
0
%

 C
O

N
S
T
R

U
C

T
IO

N
 D

O
C

U
M

E
N

T
S

N

0 8

SCALE: 1/8" = 1'-0"

1

NOTES

REMOVE EXISTING SINK, FAUCET, AND ALL ASSOCIATED 
CONNECTIONS.

REMOVE EXISTING STORM DRAIN PIPING AND PREPARE 
TO REINSTALL AFTER STRUCTURAL UPGRADES ARE 
COMPLETED. 

REMOVE EXISTING 6" OVERFLOW DRAIN PIPING AND 
PREPARE TO REINSTALL AFTER STRUCTURAL UPGRADES 
ARE COMPLETED.

REMOVE EXISTING 6" STORM DRAIN RISER.

REMOVE EXISTNG 6" OVERFLOW DRAIN RISER.

REMOVE EXISTING 1" DOMESTIC COLD WATER (CW) 
PIPING.

REMOVE EXISTING 3/4" DOMESTIC HOT WATER (HW) 
PIPING.

REMOVE EXISTING 3/4" DOMESTIC HOT WATER RETURN 
(HWR) PIPING.

REMOVE EXISTING 2" SANITARY PIPING.

REMOVE EXISTING 2" VENT PIPING.

2

GENERAL NOTES
ALL EXISTING PLUMBING INFORMATION IS BASED ON 
LIMITED RECORD DRAWINGS. 

PLUMBING CONTRACTOR SHALL CONFIRM EXACT 
LOCATION, ROUTING, AND SIZE OF PIPING PRIOR TO 
COMMENCING ANY NEW WORK OR DEMOLITION. 
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS
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C I V I L  E N G I N E E R  
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700 South Flower Street, Suite 2100

Los Angeles, CA 90017
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CONSULTANTS
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SANTA BARBARA, CA 93103

TEL (805) 963-1955
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SCALE: 1/8" = 1'-0"

1

NOTES
REMOVE EXISTING STORM DRAIN PIPING AND PREPARE 
TO REINSTALL AFTER STRUCTURAL UPGRADES ARE 
COMPLETED. 

REMOVE EXISTING OVERFLOW DRAIN PIPING AND 
PREPARE TO REINSTALL AFTER STRUCTURAL UPGRADES 
ARE COMPLETED.

REMOVE EXISTING SINK, FAUCET, AND ALL ASSOCIATED 
CONNECTIONS.

REMOVE EXISTING 3" VENT RISER.

REMOVE EXISTING 4" SANITARY RISER.

REMOVE EXISTING 1" DOMESTIC COLD WATER (CW) 
PIPING.

REMOVE EXISTING 3/4" DOMESTIC HOT WATER (HW) 
PIPING.

REMOVE EXISTING 3/4" DOMESTIC HOT WATER RETURN 
(HWR) PIPING.

REMOVE EXISTING 2" SANITARY PIPING.

REMOVE EXISTING 2" VENT PIPING.

EXISTING 1" CW AND HW ABOVE CEILING TO SERVE THE 
SINK ON LEVEL ABOVE

2

GENERAL NOTES
ALL EXISTING PLUMBING INFORMATION IS BASED ON 
LIMITED RECORD DRAWINGS. 

PLUMBING CONTRACTOR SHALL CONFIRM EXACT 
LOCATION, ROUTING, AND SIZE OF PIPING PRIOR TO 
COMMENCING ANY NEW WORK OR DEMOLITION. 
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS
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KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1
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KPFF 
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DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 
PLANS FOR ADDITIONAL INFORMATION.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1
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SCALE: 1/8" = 1'-0"

1

NOTES

REMOVE EXISTING SINK, FAUCET, AND ALL ASSOCIATED 
CONNECTIONS.

REMOVE EXISTING 6" STORM DRAIN PIPING AND PREPARE 
TO REINSTALL AFTER STRUCTURAL UPGRADES ARE 
COMPLETED. 

REMOVE EXISTING 6" OVERFLOW DRAIN AND PREPARE TO 
REINSTALL AFTER STRUCTURAL UPGRADES ARE 
COMPLETED.

REMOVE EXISTING 1" DOMESTIC COLD WATER (CW) 
PIPING.

REMOVE EXISTING 3/4" DOMESTIC HOT WATER (HW) 
PIPING.

REMOVE EXISTING 3/4" DOMESTIC HOT WATER RETURN 
(HWR) PIPING.

REMOVE EXISTING 2" SANITARY PIPING.

REMOVE EXISTING 2" VENT PIPING.

2

GENERAL NOTES
ALL EXISTING PLUMBING INFORMATION IS BASED ON 
LIMITED RECORD DRAWINGS. 

PLUMBING CONTRACTOR SHALL CONFIRM EXACT 
LOCATION, ROUTING, AND SIZE OF PIPING PRIOR TO 
COMMENCING ANY NEW WORK OR DEMOLITION. 

1.

2.

3
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201
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TEL (805) 801-3434 
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RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103
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TEMECULA VALLEY 
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INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 
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BUILDING F  
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SCALE: 1/8" = 1'-0"

NOTESGENERAL NOTES
ALL EXISTING PLUMBING INFORMATION IS BASED ON 
LIMITED RECORD DRAWINGS. 

PLUMBING CONTRACTOR SHALL CONFIRM EXACT 
LOCATION, ROUTING, AND SIZE OF PIPING PRIOR TO 
COMMENCING ANY NEW WORK OR DEMOLITION. 

1.

2.

1 REMOVE EXISTING STORM DRAIN PIPING AND PREPARE 
TO REINSTALL AFTER STRUCTURAL UPGRADES ARE 
COMPLETED. 

REMOVE EXISTING OVERFLOW DRAIN PIPING AND 
PREPARE TO REINSTALL AFTER STRUCTURAL UPGRADES 
ARE COMPLETED.

REMOVE EXISTING SINK, FAUCET, AND ALL ASSOCIATED 
CONNECTIONS.

REMOVE EXISTING 3" VENT RISER.

REMOVE EXISTING 4" SANITARY RISER.

REMOVE EXISTING 1" DOMESTIC COLD WATER (CW) 
PIPING.

REMOVE EXISTING 3/4" DOMESTIC HOT WATER (HW) 
PIPING.

REMOVE EXISTING 3/4" DOMESTIC HOT WATER RETURN 
(HWR) PIPING.

REMOVE EXISTING 2" SANITARY PIPING.

REMOVE EXISTING 2" VENT PIPING.

EXISTING 1" CW AND HW ABOVE CEILING TO SERVE THE 
SINK ON LEVEL ABOVE

REMOVE EXISTING RISER ABOVE CEILNG FOR BEING 
REROUTED ABOVE CEILING OF THIS LEVEL TO A NEW 
LOCATION. SEE INCREMENT 2 DRAWINGS FOR MORE 
INFORMATION.

DEMO AND CAP EXISTING PIPING ABOVE CEILING THAT 
SERVES BREAKROOM SINK. 

2

3

4

5

6

7

8

9

10

11

12

13

NO. DATE DESCRIPTION

06/28/19 BID SET

1 07/19/19 ADDENDUM #2
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 
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630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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SCALE: 1/16" = 1'-0"

GENERAL NOTES
DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 
PLANS FOR ADDITIONAL INFORMATION.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 
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Los Angeles, CA 90017
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P2S INC. 

5000 East Spring Street, Suite 800
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TEL (805) 801-3434 
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SCALE: 1/8" = 1'-0"

1

NOTES

REMOVE EXISTING SINK, FAUCET, AND ALL ASSOCIATED 
CONNECTIONS.

REMOVE EXISTING STORM DRAIN PIPING AND PREPARE 
TO REINSTALL AFTER STRUCTURAL UPGRADES ARE 
COMPLETED. 

REMOVE EXISTING OVERFLOW DRAIN PIPING AND 
PREPARE TO REINSTALL AFTER STRUCTURAL UPGRADES 
ARE COMPLETED.

CAP PIPING AT THE POINT OF DISCONNECT.

REMOVE EXISTING 1" DOMESTIC COLD WATER (CW) 
PIPING.

REMOVE EXISTING 3/4" DOMESTIC HOT WATER (HW) 
PIPING.

REMOVE EXISTING 3/4" DOMESTIC HOT WATER RETURN 
(HWR) PIPING.

REMOVE EXISTING 2" SANITARY PIPING.

REMOVE EXISTING 2" VENT PIPING.

2

GENERAL NOTES
ALL EXISTING PLUMBING INFORMATION IS BASED ON 
LIMITED RECORD DRAWINGS. 

PLUMBING CONTRACTOR SHALL CONFIRM EXACT 
LOCATION, ROUTING, AND SIZE OF PIPING PRIOR TO 
COMMENCING ANY NEW WORK OR DEMOLITION. 

1.

2.

3
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE
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SCALE: 1/8" = 1'-0"

GENERAL NOTES
ALL EXISTING PLUMBING INFORMATION IS BASED ON 
LIMITED RECORD DRAWINGS. 

PLUMBING CONTRACTOR SHALL CONFIRM EXACT 
LOCATION, ROUTING, AND SIZE OF PIPING PRIOR TO 
COMMENCING ANY NEW WORK OR DEMOLITION. 

1.

2.

NOTES

1 REMOVE EXISTING STORM DRAIN PIPING AND PREPARE 
TO REINSTALL AFTER STRUCTURAL UPGRADES ARE 
COMPLETED. 

REMOVE EXISTING OVERFLOW DRAIN PIPING AND 
PREPARE TO REINSTALL AFTER STRUCTURAL UPGRADES 
ARE COMPLETED.

REMOVE EXISTING SINK, FAUCET, AND ALL ASSOCIATED 
CONNECTIONS.

REMOVE EXISTING 3" VENT RISER.

PROVIDE CAP AT POINT OF DISCONNECT.

REMOVE EXISTING 1" DOMESTIC COLD WATER (CW) 
PIPING.

REMOVE EXISTING 3/4" DOMESTIC HOT WATER (HW) 
PIPING.

REMOVE EXISTING 3/4" DOMESTIC HOT WATER RETURN 
(HWR) PIPING.

REMOVE EXISTING 2" SANITARY PIPING.

REMOVE EXISTING 2" VENT PIPING.

REMOVE AND CAP EXISTING CW, HW, HWR AND SAN 
SERVING THE SINK ON LEVEL ABOVE TO THE POINT OF 
DISCONNECTION ABOVE CEILING SPACE OF LEVEL 
BELOW CROSS CONNECT THE EXISTING HW AND HWR TO 
MAINTAIN THE LOOP.

REMOVE EXISTING VENT RISER FROM ABOVE CEILING OF 
THE FIFTH FLOOR TO THE POINT OF DISCONNECTION 
INSIDE THE THIRD FLOOR CEILING SPACE.

REMOVE EXISTING SANITARY WASTE LINE ABOVE CEILING 
SERVING THE SINK ON LEVEL ABOVE. 
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GENERAL NOTES
DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 
PLANS FOR ADDITIONAL INFORMATION.

1.

NO. DATE DESCRIPTION

A 08/16/2019 DSA BACKCHECK

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

AUGUST 16, 2019

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



(E
)  F

.E
.

(E
) F

.E
.

(E
)  F

.E
.

(E
)  F

.E
.

13

13.7

14

15

16

17

12 B.3 B.5

 A .8

12.6

12.8

12.5

12.4

12.2

C.4

(E) 4" SD

(E) 4" OD

(E) 6" SD (E) 6" OD

(E) 6" V

(E) 1 1/4" HW

(E) 2" CW

(E) 2"

(E) 2"

(E) 3"

(E) 3" V

(E) 6" V

(E) 6" OD
(E) 6" SD

3
2

/

S
E
E S

H
E
E
T 1

P
D

-305.2

/

S
E
E S

H
E
E
T 1

P
D

-305.2

1

4

4

(E) 6" OD
(E) 6" SD

3
2

5

(E) 3/4" CW

(E) 1" HW

(E) 3/4" HWR

(E) 2" V

(E) 2" S

6

7

8

10

9

11

10

B

C

A

A.7

D

C.6

A

A
T

C

E
O F

S
T

RN

L I FO

AI

S
I

G
E

D

E
R

E
T

EFORP
S

E
E

N
N

E

LANOIS

I
G

M
E CH A N I C A L

R

R

SIGNED: 06-14-2019

No. M35128

J
A

M

E
S

DE L MON

A
C

O

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

91

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
I A

D
A

T
E

 P
L
O

T
T

E
D

:
F

IL
E

 L
O

C
A

T
IO

N
:

THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
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SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE
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SCALE: 1/8" = 1'-0"

NOTES

GENERAL NOTES
ALL EXISTING PLUMBING INFORMATION IS BASED ON 
LIMITED RECORD DRAWINGS. 

PLUMBING CONTRACTOR SHALL CONFIRM EXACT 
LOCATION, ROUTING, AND SIZE OF PIPING PRIOR TO 
COMMENCING ANY NEW WORK OR DEMOLITION. 

1.

2.

1 REMOVE EXISTING SINK, FAUCET, AND ALL ASSOCIATED 
CONNECTIONS.

REMOVE EXISTING STORM DRAIN PIPING AND PREPARE 
TO REINSTALL AFTER STRUCTURAL UPGRADES ARE 
COMPLETED. 

REMOVE EXISTING OVERFLOW DRAIN PIPING AND 
PREPARE TO REINSTALL AFTER STRUCTURAL UPGRADES 
ARE COMPLETED.

CAP PIPING AT THE POINT OF DISCONNECT.

REMOVE EXISTING VENT PIPES TO THE POINT OF 
DISCONNECTION AS SHOWN. PATCH AND REPAIR 
PENETRATION THRU THE ROOF AND THE FLASHINGS. 
PREPARE EXISTING VENT PIPE TO BE EXTENDED TO A 
NEW LOCATION OF PENETRATION THRU THE ROOF.

REMOVE EXISTING 1" DOMESTIC COLD WATER (CW) 
PIPING.

REMOVE EXISTING 3/4" DOMESTIC HOT WATER (HW) 
PIPING.

REMOVE EXISTING 3/4" DOMESTIC HOT WATER RETURN 
(HWR) PIPING.

REMOVE EXISTING 2" SANITARY PIPING.

REMOVE EXISTING 2" VENT PIPING.

REMOVE EXISTING 2" VENT PIPING.
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SCALE: 1/8" = 1'-0"

GENERAL NOTES
ALL EXISTING PLUMBING INFORMATION IS BASED ON 
LIMITED RECORD DRAWINGS. 

PLUMBING CONTRACTOR SHALL CONFIRM EXACT 
LOCATION, ROUTING, AND SIZE OF PIPING PRIOR TO 
COMMENCING ANY NEW WORK OR DEMOLITION. 

1.

2.

NOTES

1 REMOVE EXISTING STORM DRAIN PIPING AND PREPARE 
TO REINSTALL AFTER STRUCTURAL UPGRADES ARE 
COMPLETED. 

REMOVE EXISTING OVERFLOW DRAIN PIPING AND 
PREPARE TO REINSTALL AFTER STRUCTURAL UPGRADES 
ARE COMPLETED.

REMOVE EXISTING SINK, FAUCET, AND ALL ASSOCIATED 
CONNECTIONS.

REMOVE EXISTING 3" VENT RISER.

PROVIDE CAP AT POINT OF DISCONNECT.

REMOVE EXISTING 2" VENT PIPING.

REMOVE EXISTING 1" DOMESTIC COLD WATER (CW) 
PIPING.

REMOVE EXISTING 3/4" DOMESTIC HOT WATER (HW) 
PIPING.

REMOVE EXISTING 3/4" DOMESTIC HOT WATER RETURN 
(HWR) PIPING.

REMOVE EXISTING 2" SANITARY PIPING.

REMOVE EXISTING 2" VENT PIPING.

REMOVE EXISTING VENT RISER BACK TO THE POINT OF 
DISCONNECTION ON LEVEL BELOW.

REMOVE EXISTING VENT RISER WITHIN THE WALL CAVITY 
THAT IS TO BE DEMOLISHED UNTIL THE POINT OF 
DISCONNECTION INSIDE THE THIRD FLOOR CEILING 
SPACE. THE EXISTING VTR TO REMAIN

REMOVE EXISTING CW, HW, HWR AND SAN RISER AND 
CAP ABOVE THE CEILING SPACE ON THIRD FLOOR

2

3

4

5

6

7

8

9

10

11

12

13

14

NO. DATE DESCRIPTION

06/28/19 BID SET

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

AUGUST 16, 2019

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



13

13.7
14

15

16

17

18

19
20

21

22

23

24
23.3

19.1
18.5

17.9

12

B.3 B.5

A

A.7

C

C.6

D

 A .8

12.8

12.4

12.2

B

A

A
T

C

E
O F

S
T

RN

L I FO

AI

S
I

G
E

D

E
R

E
T

EFORP
S

E
E

N
N

E

LANOIS

I
G

M
E CH A N I C A L

R

R

SIGNED: 06-14-2019

No. M35128

J
A

M

E
S

DE L MON

A
C

O

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

91

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
I A

D
A

T
E

 P
L
O

T
T

E
D

:
F

IL
E

 L
O

C
A

T
IO

N
:

THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE
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SCALE: 1/16" = 1'-0"

GENERAL NOTES
DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 
PLANS FOR ADDITIONAL INFORMATION.
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SCALE: 1/8" = 1'-0"

GENERAL NOTES
ALL EXISTING PLUMBING INFORMATION IS BASED ON 
LIMITED RECORD DRAWINGS. 

PLUMBING CONTRACTOR SHALL CONFIRM EXACT 
LOCATION, ROUTING, AND SIZE OF PIPING PRIOR TO 
COMMENCING ANY NEW WORK OR DEMOLITION. 

1.

2.

1

NOTES

REMOVE EXISTING VENT THRU ROOF, PATCH AND REPAIR 
THE ROOF AND ASSOCIATED FLASHINGS.

EXISTING VENT THRU ROOF TO REMAIN. 2
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SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE
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SCALE: 1/8" = 1'-0"

GENERAL NOTES
ALL EXISTING PLUMBING INFORMATION IS BASED ON 
LIMITED RECORD DRAWINGS. 

PLUMBING CONTRACTOR SHALL CONFIRM EXACT 
LOCATION, ROUTING, AND SIZE OF PIPING PRIOR TO 
COMMENCING ANY NEW WORK OR DEMOLITION. 

1.

2.

1

NOTES

REMOVE EXISTING VENT THRU ROOF, PATCH AND REPAIR 
THE ROOF AND ASSOCIATED FLASHINGS.

EXISTING VENT THRU ROOF TO REMAIN. 2

NO. DATE DESCRIPTION
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SYMBOL DESCRIPTION

NOTE CALLOUT

DETAIL CALLOUT
- NUMBER ON TOP DENOTES DETAIL NUMBER
- NUMBER ON BOTTOM DENOTES SHEET DETAIL IS SHOWN

MECHANICAL EQUIPMENT CALLOUT, SEE MECHANICAL PLANS FOR
EXACT LOCATION AND REQUIREMENTS

SECTION CALLOUT

FEEDER CALLOUT

EXISTING FEEDER CALLCOUT

NEW LINEWORK

EXISTING LINEWORK

DEMOLISHED LINEWORK

CONDUIT CONCEALED IN WALL OR ABOVE CEILING

CONDUIT EXPOSED

CONDUIT CONCEALED UNDERGROUND OR BELOW FLOOR

CONDUIT EMERGENCY

CONDUIT TURNED UP

CONDUIT CAPPED

BRANCH CIRCUIT HOMERUN TO PANELBOARD AND CIRCUITS AS
INDICATED

3/4" CONDUIT, TICK MARKS INDICATE QUANTITY OF #12 AWG WIRES
(UNLESS NOTED OTHERWISE, NO MARKS INDICATES 2#12 & 1#12 GND
WIRES)
- SMALL MARK DENOTES HOT WIRE
- LARGE MARK DENOTES NEUTRAL WIRE
- DIAGONAL DENOTES GROUND WIRE

GENERATOR

SWITCH

CIRCUIT BREAKER

2-WAY SWITCH, TRANSFER SWITCH

FUSE

TRANSFORMER

GROUND CONNECTION

MOTOR - SINGLE PHASE FRACTIONAL OR INTEGRAL HORSEPOWER

METER

ELECTRONIC CIRCUIT MONITOR

480V DRAWOUT BREAKER

VARIABLE FREQUENCY DRIVE

PANEL

FUSED DISCONNECT SWITCH

NON-FUSED DISCONNECT SWITCH

COMBINATION STARTER/DISCONNECT SWITCH

SWITCH MOTOR RATED

SPLICE

TERMINATION

EXISTING TERMINATION

MEDIUM VOLTAGE - AIR CIRCUIT BREAKER
DRAWOUT BREAKER

MEDIUM VOLTAGE FUSED
DISCONNECT SWITCH

MEDIUM VOLTAGE MODULAR SPLICE

MEDIUM VOLTAGE EXISTING MODULAR SPLICE

2X4 LIGHT FIXTURE - UPPER CASE LETTER INDICATES LIGHT FIXTURE
CALLOUT. LOWER CASE LETTER INDICATES LIGHTING CONTROL ZONE.

2X4 EMERGENCY LIGHT FIXTURE FED FROM GENERATOR/ INVERTER/
BATTERY BACKUP

2X2 LIGHT FIXTURE - UPPER CASE LETTER INDICATES LIGHT FIXTURE
CALLOUT. LOWER CASE LETTER INDICATES LIGHTING CONTROL ZONE.

2X2 EMERGENCY LIGHT FIXTURE FED FROM GENERATOR/ INVERTER/
BATTERY BACKUP

LINEAR LIGHT FIXTURE, DIMENSIONS PER PLANS - UPPER CASE LETTER
INDICATES LIGHT FIXTURE CALLOUT. LOWER CASE LETTER INDICATES
LIGHTING CONTROL ZONE.

EMERGENCY LINEAR LIGHT FIXTURE, DIMENSIONS PER PLANS - LIGHT
FIXTURE FED FROM GENERATOR/ INVERTER/ BATTERY BACKUP

LINEAR PENDANT LIGHT FIXTURE, DIMENSIONS PER PLANS - UPPER
CASE LETTER INDICATES LIGHT FIXTURE CALLOUT. LOWER CASE
LETTER INDICATES LIGHTING CONTROL ZONE.

TRACK LIGHTING - UPPER CASE LETTER INDICATES LIGHT FIXTURE
CALLOUT. LOWER CASE LETTER INDICATES LIGHTING CONTROL ZONE.

UNDERCABINET / COVE FIXTURE - UPPER CASE LETTER INDICATES
LIGHT FIXTURE CALLOUT. LOWER CASE LETTER INDICATES LIGHTING
CONTROL ZONE.

LED STRIP LIGHT FIXTURE - UPPER CASE LETTER INDICATES LIGHT
FIXTURE CALLOUT. LOWER CASE LETTER INDICATES LIGHTING
CONTROL ZONE.

SYMBOL DESCRIPTION

DOWNLIGHT FIXTURE - UPPER CASE LETTER INDICATES LIGHT FIXTURE
CALLOUT. LOWER CASE LETTER INDICATES LIGHTING CONTROL ZONE.

EMERGENCY DOWNLIGHT FIXTURE FED FROM GENERATOR/ INVERTER/
BATTERY BACKUP

PENDANT LUMINAIRE - UPPER CASE LETTER INDICATES LIGHT FIXTURE
CALLOUT. LOWER CASE LETTER INDICATES LIGHTING CONTROL ZONE.

WALLWASH LIGHT FIXTURE - UPPER CASE LETTER INDICATES LIGHT
FIXTURE CALLOUT. LOWER CASE LETTER INDICATES LIGHTING
CONTROL ZONE.

WALL MOUNTED LIGHT FIXTURE - UPPER CASE LETTER INDICATES 
LIGHT FIXTURE CALLOUT. LOWER CASE LETTER INDICATES LIGHTING
CONTROL ZONE.

EMERGENCY WALL MOUNTED LIGHT FIXTURE FED FROM GENERATOR/
INVERTER/ BATTERY BACKUP

BOLLARD LUMINAIRE

POST TOP LUMINAIRE

POLE MOUNTED LUMINAIRE, SINGLE HEAD

POLE MOUNTED LUMINAIRE, DOUBLE HEAD

POLE MOUNTED LUMINAIRE, TRIPLE HEAD

POLE MOUNTED LUMINAIRE, QUAD HEAD

IN GRADE LUMINAIRE

PATHWAY LUMINAIRE

LANDSCAPE FIXTURE

EXIT LIGHT FIXTURE WITH DIRECTIONAL ARROWS AS INDICATED.
SHADED SIDE DENOTES NUMBER OF FACES

JUNCTION BOX

PHOTOCELL FOR EXTERIOR APPLICATIONS

DAYLIGHT SENSOR - CEILING MOUNTED

RELAY
OSRAM - AREA LIGHTING CONTROL MODULE

EMERGENCY RELAY UL 924 COMPLIANT
OSRAM - AREA LIGHTING CONTROL MODULE

MOTION SENSOR - CEILING MOUNTED
OSRAM - SCM-1000

MOTION SENSOR - CORNER OR WALL MOUNTED

MOTION SENSOR WITH AISLE/CORRIDOR LENS - CEILING MOUNTED

COMBINATION MOTION AND DAYLIGHT SENSOR
OSRAM - SCM-1000

LIGHTING CONTROL NETWORK DEVICE

DIGITAL TIMER SWITCH

MOTION SENSOR SWITCH
OSRAM - MULTI-TECH WALL SWITCH SENSORS

LOW VOLTAGE SWITCH
OSRAM - 2 BUTTON LV WALL STATION, UNLESS NOTED OTHERWISE

DIMMER MASTER SWITCH

DIGITAL DIMMING SWITCH

GRAPHICAL TOUCH SCREEN - LIGHTING CONTROL STATION
OSRAM - KX7 LCD

THERMOSTAT WITH A 3/4" CONDUIT TO ACCESSIBLE CEILING SPACE

MODULAR FURNITURE - BASE POWER WHIP FEED CONNECTION

MODULAR FURNITURE - FLOOR BOX FEED CONNECTION

MODULAR FURNITURE - POWER POLE FEED CONNECTION

LIGHTING CONTROL PANEL - SURFACE MOUNTED

PANELBOARD - RECESSED MOUNTED

PANELBOARD - SURFACE MOUNTED

DISTRIBUTION PANEL/ BOARD

SINGLE POLE SWITCH, DEVICE SHALL BE MOUNTED +48" MAX AND +36"
MIN FROM THE CENTER OF DEVICE:

SWITCH 3-WAY (48" AFF MAXIMUM)

TIMER SWITCH (48" AFF MAXIMUM)

DUAL SWITCH (48" AFF MAXIMUM)

PUSHBUTTON SWITCH

RECESSED ON WALL                  G=GFCI, WP=WEATHER PROOF, U=USB
SURFACE                                     G=GFCI, WP=WEATHER PROOF, U=USB
FLOOR OR CEILING                     C=CEILING

20A, 125V DUPLEX RECEPTACLE
MOUNTED +15" AFF, UNLESS OTHERWISE NOTED

20A, 125V QUAD RECEPTACLE
MOUNTED +15" AFF, UNLESS OTHERWISE NOTED

20A, 125V DUPLEX RECEPTACLE
RECEPTACLE ON DEDICATED CIRCUIT

20A, 125V CONTROLLED DUPLEX RECEPTACLE

20A, 125V QUAD RECEPTACLE
(HALF) CONTROLLED RECEPTACLE

SPECIAL RECEPTACLE
REFER TO DRAWINGS FOR NEMA CONFIGURATION

JUNCTION BOX

RECESSED POKE-THROUGH
RECESSED POKE-THROUGH - POWER/TEL/DATA
RECESSED FLOOR BOX - POWER/TEL/DATA

20A, 125V DUPLEX RECEPTACLE FIRE RATED TYPE

20A, 125V QUAD RECEPTACLE FIRE RATED TYPE

W W MULTI-CHANNEL RACEWAY
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS
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C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T E C H N O L O G Y  E N G I N E E R 

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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GENERAL NOTES, LEGEND

AND SHEET INDEX

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

ABBREVIATION DESCRIPTION

LF LINEAR FEET

LFMC LIQUIDTIGHT FLEXIBLE METAL CONDUIT

LGST LARGEST

LIS LOAD INTERRUPTER SWITCH

LOC. LOCATION

LOTO LOCK-OUT & TAG-OUT

LSI LONG TERM, SHORT TERM,
INSTANTANEOUS

LTG LIGHTING

LV LOW VOLTAGE

M METER

MAX MAXIMUM

MCA MINIMUM CIRCUIT AMPS

MCC MOTOR CONTROL CENTER

MCP MOTOR CIRCUIT PROTECTOR

MFGR, MFR MANUFACTURER

MH MANHOLE

MI. MECHANICAL INTERLOCK

MIN MINIMUM

MOCP MAXIMUM OVERCURRENT PROTECTION

MRCT MULTI-RATIO CURRENT TRANSFORMER

MTD MOUNTED

MTG MOUNTING

MTR MOTOR

MTTB MAIN TELEPHONE TERMINAL BOARD

MV MEDIUM VOLTAGE

N NORTH

NAC NOTIFICATION APPLIANCE CIRCUIT

NC NORMALLY CLOSED

NEC NATIONAL ELECTRICAL CODE

NF NON-FUSED

NIC NOT IN CONTRACT

NL NIGHT LIGHT- 24HRS ON

NO. NUMBER

OC ON CENTER

OCPD OVERCURRENT PROTECTIVE DEVICE

OD OUTSIDE DIAMETER

OE OVERHEAD ELECTRICAL

OFC OIL FUSED CUTOUT

OH OVER HEAD

OL OIL LEVER SWITCH

P POLE

PAC PROGRAMMABLE AUTOMATION
CONTROLLER

PB PULL BOX

PC PHOTOCELL

PCB POLYCHLORINATED BIPHENYL

PDS PRESSURE DIFFERENTIAL SWITCH

PF POWER FACTOR

PH OR Ø PHASE

PILC PAPER INSULATED, LEAD COVER

PIV POST INDICATING VALVE

PL PLATE

PLC PROGRAMMABLE LOGIC CONTROLLER

PNL PANEL

POC POINT OF CONNECTION

PREF. PREFERRED

PRI. PRIMARY

PVC POLY-VINYL CHLORIDE

PWR POWER

REC/RECEPT RECEPTACLE

REQ'D REQUIRED

RGS RIGID GALVANIZED STEEL

RM ROOM

RMC RIGID METAL CONDUIT

RPBP REDUCED PRESSURE BACK FLOW
PREVENTER

RTAC REAL TIME

SCCR SHORT CIRCUIT CURRENT RATING

SCE SOUTHERN CALIFORNIA EDISON

SF SQUARE FEET

SHT SHEET

SIG. SIGNAL

SP SPARE

SPECS SPECIFICATIONS

ST STREET

STD STANDARD

STP SHIELDED TWISTED PAIR

SW SWITCH

SWBD SWITCHBOARD

SWGR SWITCHGEAR

SWST SWITCHING STATION

T.O.D. TOP OF DUCTBANK

T.O.M. TOP OF MANHOLE

TB TERMINAL BLOCK

TEL./TELE TELEPHONE

TMH TELEPHONE MANHOLE

TPS TWISTED SHIELDED PAIR

TRANSF, XFMR TRANSFORMER

TS TAMPER SWITCH

TYP TYPICAL

UG UNDERGROUND

UON UNLESS OTHERWISE NOTED

V VOLTS

VA VOLT-AMPERES

VB VIBRATION SWITCH

VFD VARIABLE FREQUENCY DRIVE

W WATTS

W/ WITH

W/O WITHOUT

WP WEATHERPROOF

Z IMPEDANCE

ABBREVIATION DESCRIPTION

& AND

1/C SINGLE CONDUCTOR

@ AT

A OR AMP AMPERES

A.C. ASPHALT CONCRETE

ABV ABOVE

AF AMPERE FUSE RATING

AFC AVAILABLE FAULT CURRENT

AFF ABOVE FINISHED FLOOR

AFG ABOVE FINISH GRADE

AIC AMPERE INTERRUPTING CAPACITY

AL ALUMINUM

APPROX. APPROXIMATE

ARCH. ARCHITECT; ARCHITECTURAL

AS AMPERE SWITCH RATING

ASCC AVAILABLE SHORT CIRCUIT CURRENT

ATC AIR TERMINAL CHAMBER

ATO AUTOMATIC THROW-OVER (SWITCH)

ATS AUTOMATIC TRANSFER SWITCH

AUTO AUTOMATIC

AUX AUXILIARY

AWG AMERICAN WIRE GAUGE

B.S. BARE STRANDED

BAT BATTERY

BEL BELOW

BKBD BACKBOARD

BKR BREAKER

BLDG BUILDING

C CONDUIT

C.O. CONDUIT ONLY WITH PULL WIRE

CB CIRCUIT BREAKER

CC CONSTANT CURRENT

CKT CIRCUIT

CL CENTER LINE

CLG CEILING

CMU CONCRETE MASONRY UNIT

COL COLUMN

CP COMMUNICATION PROCESSOR

CPT CONTROL POWER TRANSFORMER

CR CONTROL RELAY

CSFD COMBINATION SMOKE FIRE DAMPER

CT CURRENT TRANSFORMER

CU COPPER

CW COLD WATER

DIAG DIAGRAM

DIS DISCONNECT

DIST. DISTANCE

DL DAMP LOCATION LISTING

DM DIGITAL METER

DMM DIGITAL METER MODULE

DP DISTRIBUTION PANEL

DWG DRAWING

DWP DEPARTMENT OF WATER & POWER

EA EACH

ECM ELECTRIC CIRCUIT MONITOR

ELEC. ELECTRICAL

EM EMERGENCY

EMH ELECTRICAL MANHOLE

EMT ELECTRICAL METALLIC TUBING

EPO EMERGENCY POWER OFF

EPR ETHYLENE PROPYLENE RUBBER

EQUIP EQUIPMENT

ERR EXISTING TO BE RELOCATED AND
RECONNECTED

EXIST/(E) EXISTING

EXP EXPLOSION PROOF

FA FIRE ALARM

FACP FIRE ALARM CONTROL PANEL

FATC FIRE ALARM TERMINAL CABINET

FFE FINISHED FLOOR ELEVATION

FIN. FINISH

FIP. FIELD INTERFACE PANEL

FIXT FIXTURE

FLA FULL LOAD AMPS

FLR FLOOR

FLUOR FLUORESCENT

FMC FLEXIBLE METAL CONDUIT

FO FIBER OBTIC

FT FEET

FTG FOOTING

GEN GENERATOR

GFI GROUND FAULT INTERRUPTER

GFR GROUND FAULT RELAY

GG GREEN GROUND

GND GROUND

HOA HAND-OFF-AUTOMATIC

HP HORSEPOWER

HT HEIGHT

HTR HEATER

HV HIGH VOLTAGE

HZ HERTZ

ICON INTEGRATED COMMUNICATIONS OPTICAL
NETWORK

IE INVERT ELEVATION

IED INTELLEGENT ELECTRONIC DEVICE

IMC INTERMEDIATE METAL CONDUIT

INCAND INCADESCENT

ISC SHORT CIRCUIT CURRENT

J, JB, J-BOX JUNCTION BOX

KCMIL THOUSAND CIRCULAR MILS

KV KILOVOLT

KVA KILOVOLT-AMPERES

KW KILOWATT

SHEET DESCRIPTION

E-001 INC 1 GENERAL NOTES, LEGEND AND SHEET INDEX

ED-301 BUILDING G FIRST FLOOR LIGHTING DEMO PLAN

ED-301.1 BUILDING G - PARTIAL FIRST FLOOR LIGHTING  DEMO PLAN

ED-301.2 BUILDING G - PARTIAL FIRST FLOOR LIGHTING  DEMO PLAN

ED-302 BUILDING G SECOND FLOOR LIGHTING DEMO PLAN

ED-302.1 BUILDING G - PARTIAL SECOND FLOOR LIGHTING  DEMO PLAN

ED-302.2 BUILDING G - PARTIAL SECOND FLOOR LIGHTING  DEMO PLAN

ED-303 BUILDING G THIRD FLOOR LIGHTING DEMO PLAN

ED-303.1 BUILDING G - PARTIAL THIRD FLOOR LIGHTING  DEMO PLAN

ED-303.2 BUILDING G - PARTIAL THIRD FLOOR LIGHTING  DEMO PLAN

ED-304 BUILDING G FOURTH FLOOR LIGHTING DEMO PLAN

ED-304.1 BUILDING G - PARTIAL FOURTH FLOOR LIGHTING  DEMO PLAN

ED-304.2 BUILDING G - PARTIAL FOURTH FLOOR LIGHTING  DEMO PLAN

ED-305 BUILDING G FIFTH FLOOR LIGHTING DEMO PLAN

ED-305.1 BUILDING G - PARTIAL FIFTH FLOOR LIGHTING  DEMO PLAN

ED-305.2 BUILDING G - PARTIAL FIFTH FLOOR LIGHTING  DEMO PLAN

ED-306 BUILDING G ROOF LIGHTING DEMO PLAN

ED-306.1 BUILDING G - PARTIAL ROOF LIGHTING DEMO PLAN

ED-306.2 BUILDING G - PARTIAL ROOF LIGHTING DEMO PLAN

ED-311 BUILDING G FIRST FLOOR POWER DEMO PLAN

ED-311.1 BUILDING G - PARTIAL FIRST FLOOR POWER DEMO PLAN

ED-311.2 BUILDING G - PARTIAL FIRST FLOOR POWER DEMO PLAN

ED-312 BUILDING G SECOND FLOOR POWER DEMO PLAN

ED-312.1 BUILDING G - PARTIAL SECOND FLOOR POWER DEMO PLAN

ED-312.2 BUILDING G - PARTIAL SECOND FLOOR POWER DEMO PLAN

ED-313 BUILDING G THIRD FLOOR POWER DEMO PLAN

ED-313.1 BUILDING G - PARTIAL THIRD FLOOR POWER DEMO PLAN

ED-313.2 BUILDING G - PARTIAL THIRD FLOOR POWER DEMO PLAN

ED-314 BUILDING G FOURTH FLOOR POWER DEMO PLAN

ED-314.1 BUILDING G - PARTIAL FOURTH FLOOR POWER DEMO PLAN

ED-314.2 BUILDING G - PARTIAL FOURTH FLOOR POWER DEMO PLAN

ED-315 BUILDING G FIFTH FLOOR POWER DEMO PLAN

ED-315.1 BUILDING G - PARTIAL FIFTH FLOOR POWER DEMO PLAN

ED-315.2 BUILDING G - PARTIAL FIFTH FLOOR POWER DEMO PLAN

ED-701 ELECTRICAL ROOM PHOTOS

ED-702 ELECTRICAL ROOM PHOTOS

1. ALL WORK SHALL COMPLY WITH THE LATEST EDITION OF THE CALIFORNIA ELECTRICAL CODE AND 
ALL OTHER APPLICABLE FEDERAL AND STATE.  WHERE THE CONSTRUCTION DOCUMENTS INDICATE 
MORE RESTRICTIVE REQUIREMENTS, THE CONSTRUCTION DOCUMENTS SHALL GOVERN BUT THE 
CONSTRUCTION DOCUMENTS SHALL NOT BE INTERPRETED AS AUTHORITY TO VIOLATE ANY CODE 
OR REGULATION.

2. ALL MATERIALS AND EQUIPMENT SHALL BE NEW AND SHALL BEAR THE UNDERWRITERS' LABEL (UL) 
AND SHALL BE INSTALLED IN THE MANNER FOR WHICH THEY ARE DESIGNED AND APPROVED.

3. THE CONTRACTOR SHALL NOT BORE, NOTCH OR IN ANY WAY CUT INTO ANY  STRUCTURAL MEMBER 
WITHOUT WRITTEN APPROVAL FROM THE ARCHITECT OR  STRUCTURAL ENGINEER.

4. MECHANICAL, ELECTRICAL AND PLUMBING EQUIPMENT ANCHORAGE NOTES:

ALL MECHANICAL, PLUMBING, AND ELECTRICAL COMPONENTS SHALL BE ANCHORED AND 
INSTALLED PER THE DETAILS ON THE APPROVED CONSTRUCTION DOCUMENTS. WHERE NO DETAIL 
IS INDICATED, THE FOLLOWING COMPONENTS SHALL BE ANCHORED OR BRACED TO MEET THE 
FORCES AND DISPLACEMENT REQUIREMENTS.

A. ALL PERMANENT EQUIPMENT AND COMPONENTS.

B. TEMPORARY OR MOVABLE EQUIPMENT THAT IS PERMANENTLY ATTACHED (E.G. HARD WIRED) TO 
THE BUILDING UTILITY SERVICES SUCH AS ELECTRICITY, GAS OR WATER.

C. MOVABLE EQUIPMENT WHICH IS STATIONED IN ONE PLACE FOR MORE THAN 8 HOURS AND 
HEAVIER THAN 400 POUNDS ARE REQUIRED TO BE ANCHORED WITH TEMPORARY ATTACHMENTS.

THE ATTACHMENT OF THE FOLLOWING MECHANICAL AND ELECTRICAL COMPONENT SHALL BE 
POSITIVELY ATTACHED TO THE STRUCTURE, BUT NEED NOT BE DETAILED ON THE PLANS. THESE 
COMPONENTS SHALL HAVE FLEXIBLE CONNECTIONS PROVIDED BETWEEN THE COMPONENT AND 
ASSOCIATED DUCTWORK, PIPING, AND CONDUIT.

A. COMPONENTS WEIGHING LESS THAN 400 POUNDS AND HAVE A CENTER OF MASS LOCATED 4 
FEET OR LESS ABOVE THE ADJACENT FLOOR OR ROOF LEVEL THAT DIRECTLY SUPPORTS THE 
COMPONENT.

B. COMPONENTS WEIGHING LESS THAN 20 POUNDS, OR IN THE CASE OF DISTRIBUTED SYSTEMS, 
LESS THAN 5 POUNDS PER FOOT, WHICH ARE SUSPENDED FROM A ROOF OR FLOOR OR HUNG 
FROM A WALL.FOR THOSE ELEMENTS THAT DO NOT REQUIRE DETAILS ON THE APPROVED 
DRAWINGS, THE INSTALLATION SHALL BE SUBJECT TO THE APPROVAL OF THE STRUCTURAL 
ENGINEER OF RECORD AND THE STRUCTURAL ENGINEER. THE PROJECT INSPECTOR WILL VERIFY 
THAT ALL COMPONENTS AND EQUIPMENT HAVE BEEN ANCHORED IN ACCORDANCE WITH ABOVE 
REQUIREMENTS.

5. PIPING AND DUCTWORK DISTRIBUTION SYSTEM BRACING NOTES:

PIPING AND DUCTWORK DISTRIBUTION SYSTEMS SHALL BE BRACED TO COMPLY WITH THE  FORCES
AND DISPLACEMENTS PRESCRIBED IN ASCE 7-10 SECTION 13.3 AS DEFINED IN ASCE 7-10 SECTION 
13.6.8, 13.6.7, 13.6.5.6, AND 2016 CBC SECTIONS 1616A.1.23, 1616A.1.24, 1616A.1.25 AND 1616A.1.26.

THE METHOD OF SHOWING BRACING AND ATTACHMENTS TO THE STRUCTURE FOR THE IDENTIFIED 
DISTRIBUTION SYSTEM ARE AS NOTED BELOW. WHEN BRACING AND ATTACHMENTS ARE BASED ON 
A PREAPPROVED INSTALLATION GUIDE (E.G., SMACNA OR OSHPD OPM), COPIES OF THE BRACING 
SYSTEM INSTALLATION GUIDE OR MANUAL SHALL BE AVAILABLE ON THE JOBSITE PRIOR TO THE 
START OF AND DURING THE HANGING AND BRACING OF THE DISTRIBUTION SYSTEMS.THE 
STRUCTURAL ENGINEER OF RECORD SHALL VERIFY THE ADEQUACY OF THE STRUCTURE TO 
SUPPORT THE HANGER AND BRACE LOADS.

MP ☐ MD ☐ PP☐  E ☐ - OPTION 1: DETAILED ON THE APPROVED DRAWINGS WITH PROJECT 

SPECIFIC NOTES AND DETAILS.

MP ☐ MD ☐ PP☐  E ☐ - OPTION 2: SHALL COMPLY WITH THE APPLICABLE OSHPD PRE-APPROVAL 

OPM #_______

MP ☐ MD ☐ PP☐  E ☐ - OPTION 3: SHALL COMPLY WITH THE SMACNA SEISMIC RESTRAINT MANUAL, 

OSHPD EDITION (2009),

INCLUDING ANY ADDENDA. FASTENERS AND OTHER ATTACHMENTS NOT SPECIFICALLY IDENTIFIED IN 
THE SMACNA SEISMIC RESTRAINT MANUAL, OSHPD EDITION, ARE DETAILED ON THE APPROVED 
DRAWINGS WITH PROJECT SPECIFIC NOTES AND DETAILS. THE DETAILS SHALL ACCOUNT FOR THE 
APPLICABLE SEISMIC HAZARD LEVEL _______AND CONNECTION LEVEL______FOR THE PROJECT AND 
CONDITIONS.

6. ALL NEW DEVICES SHALL BE RECESSED. CONTRACTOR SHALL ANTICIPATE IN THEIR BID THAT THEY 
ARE REQUIRED TO OPEN EXISTING WALL FROM DEVICE HEIGHT TO ACCESSIBLE CEILING TO ALLOW 
INSTALLATION OF NEW DEVICES. CONTRACTOR IS REQUIRED TO PATCH, REPAIR, MUD, SAND, AND 
PAINT TO MATCH ALL EXISTING.

1.     WORK INCLUDED: ALL LABOR, MATERIAL, APPLIANCES, TOOLS, EQUIPMENT, FACILITIES,

TRANSPORTATION AND SERVICES NECESSARY AND INCIDENTAL TO PERFORMING ALL  OPERATIONS IN

CONNECTION WITH THE DEMOLITION, DISPOSAL, TRANSPORTATION AND  RECONNECTION OF

EXISTING REMAINING EQUIPMENT/DEVICES. COMPLETE AS INDICATED IN THE CONTRACT DOCUMENTS

AS SPECIFIED HEREIN.

2.     THE FOLLOWING IS INTENDED TO COVER THE COMPLETE DEMOLITION, DISPOSAL, TRANSPORTATION

AND RECONNECTION OF EXISTING ELECTRICAL EQUIPMENT. THE OMISSION OF EXPRESSED

REFERENCE TO ANY ITEM OF LABOR OR MATERIAL FOR THE PROPER EXECUTION OF THE WORK IN

ACCORDANCE WITH PRESENT PRACTICE OF THE TRADE SHALL NOT RELIEVE THE CONTRACTOR FROM

PROVIDING SUCH ADDITIONAL LABOR AND MATERIALS.

3.     REFER TO THE CONTRACT DOCUMENTS FOR ADDITIONAL DEMOLITION REQUIREMENTS WHICH

AFFECT THE PROPER EXECUTION OF THIS WORK. DIAGRAMS AND SYMBOLS SHOWING ELECTRICAL

CONNECTIONS ARE DIAGRAMMATIC ONLY. WIRING DIAGRAMS DO NOT NECESSARILY SHOW THE

EXACT PHYSICAL ARRANGEMENT OF THE EQUIPMENT.

4.     IT IS THE CONTRACTOR'S RESPONSIBILITY TO VISIT THE SITE AND BECOME THOROUGHLY FAMILIAR

WITH ALL FEATURES OF THE BUILDING AND SITE WHICH MAY AFFECT THE PROPER PERFORMANCE OF

THIS WORK.

5.     PORTIONS OF THESE PLANS HAVE BEEN DERIVED FROM INFORMATION TAKEN FROM ORIGINAL

ELECTRICAL PLANS. THE INTENT OF THE DRAWINGS AND SPECIFICATIONS IS TO PROVIDE FOR THE

REMOVAL AND DISPOSAL OF ALL ELECTRICAL EQUIPMENT, LIGHTING FIXTURES, DEVICES, OUTLET

BOXES, CONDUIT, WIRING, ETC. AS DEFINED HEREIN AND AS INDICATED ELSEWHERE IN THE

CONTRACT DOCUMENTS.

6.     IT IS UNDERSTOOD AND AGREED THAT THIS CONTRACT DOES NOT CONTEMPLATE THE HANDLING OF

ASBESTOS, PCB OR ANY HAZARDOUS WASTE MATERIAL. IF ASBESTOS, PCB OR ANY HAZARDOUS

WASTE MATERIAL IS ENCOUNTERED, NOTIFY THE ELECTRICAL ENGINEER IMMEDIATELY. DO NOT

DISTURB, HANDLE OR ATTEMPT TO REMOVE.

7.     THE SCOPE OF DEMOLITION WORK SHALL INCLUDE, BUT IS NOT LIMITED TO THE FOLLOWING:

A.    SUBMIT PROPOSED OUTAGE SCHEDULE. PROVIDE A SEQUENCE OF DEMOLITION TO INSURE

THE UNINTERRUPTED USE OF OCCUPIED PORTIONS OF THE FACILITY WHICH ARE TO REMAIN

OPERATIONAL DURING THE CONTRACT PERIOD.

B.    SYSTEM OUTAGES SHALL BE PERMITTED ONLY AT TIMES APPROVED BY OWNER, IN WRITING.

WORK WHICH COULD RESULT IN A ACCIDENTAL OUTAGE  (BEYOND BRANCH CIRCUITS) SHALL

BE PERFORMED WITH THE OWNER'S MAINTENANCE PERSONNEL ADVISED OF SUCH WORK.

1)    COORDINATE WITH THE OWNER AND DESIGNATE A PORTION OF THE FACILITY FOR

SAFELY STORING ALL REMOVED AND SALVAGED MATERIALS.

C.    ALL REMOVED MATERIALS AND EQUIPMENT WHICH IN THE OPINION OF THE

OWNER/ARCHITECT ARE SALVAGEABLE, SHALL REMAIN THE PROPERTY OF THE OWNER.

DELIVER SUCH SALVAGED MATERIALS AND EQUIPMENT ON PREMISES AS DIRECTED, NEATLY

PILE OR STORE THEM AND PROTECT FROM DAMAGE. DO NOT REUSE MATERIALS AND

EQUIPMENT UNLESS SPECIFICALLY INDICATED ON PLANS OR SPECIFIED. REMOVE FROM

PREMISES AND DISPOSE OF ALL MATERIALS CONSIDERED BY THE OWNER/ARCHITECT TO BE

SCRAP.

D.    PERFORM CUTTING AND PATCHING OF THE CONSTRUCTION WORK WHICH MAY BE REQUIRED

FOR THE PROPER DEMOLITION OF THE ELECTRICAL WORK. PATCHING SHALL BE OF THE SAME

MATERIAL, THICKNESS, WORKMANSHIP AND FINISH AS EXISTING AND ACCURATELY MATCH

SURROUNDING WORK TO THE SATISFACTION OF THE OWNER. CUTTING OF STRUCTURAL

MEMBERS SHALL NOT BE DONE WITHOUT FIRST OBTAINING APPROVAL FROM THE OWNER

AND/OR STRUCTURAL ENGINEER OF RECORD.

1)    PATCHING OF OPENINGS IN RATED PARTITIONS, BARRIERS, FLOORS, CEILINGS,ETC.

SHALL BE EXECUTED USING UL AND NEPA FIRE STOP MATERIAL EQUAL TO THE FIRE

RATINGS OF THE PENETRATED SURFACE.

2)    WHERE MATERIALS AND EQUIPMENT HAVE BEEN REMOVED AND NOT REPLACED THE

EXPOSED SURFACE SHALL BE PAINTED TO MATCH SURROUNDING SURFACE COLOR.

E.    AS INDICATED, DISCONNECT AND REMOVE EXISTING ELECTRICAL EQUIPMENT, DISCONNECT

SWITCHES, RECEPTACLES, MOUNTING HARDWARE AND ASSOCIATED RACEWAYS,

CONDUCTORS AND OUTLET BOXES. WHERE OUTLET BOXES ARE FLUSH AND CONDUITS ARE

CONCEALED IN EXISTING REMAINING WALLS, REMOVE WIRING AND ABANDON CONDUIT IN

PLACE.

F.    EXCEPT AS NOTED OTHERWISE DISCONNECT AND REMOVE EXISTING FIRE ALARM SYSTEM

EQUIPMENT, DEVICES, MOUNTING HARDWARE AND ASSOCIATED RACEWAYS, CONDUCTORS

AND OUTLET BOXES. WHERE OUTLET BOXES ARE FLUSH AND CONDUITS ARE CONCEALED IN

EXISTING REMAINING WALLS, REMOVE WIRING AND ABANDON CONDUITS IN PLACE.

G.    WHERE INDICATED BY THE DRAWINGS REMOVE EXISTING ELECTRICAL DISTRIBUTION

EQUIPMENT INCLUDING SWITCHBOARDS, DISTRIBUTION BOARDS, PANELBOARDS, MOTOR

CONTROL CENTERS, TRANSFORMERS, LOAD CENTERS, ETC. MODIFICATIONS TO THE MAIN

SWITCHBOARD SHALL NOT TAKE PLACE UNTIL THE SERVING UTILITY POWER COMPANY IS

NOTIFIED. COMPLY WITH ALL POWER OUTAGE RESTRICTIONS INDICATED ELSEWHERE IN THE

CONTRACT DOCUMENTS.

H.    EXCEPT AS NOTED OTHERWISE REMOVE EXISTING TIMESWITCHES CONTACTORS, RELAYS AND

ASSOCIATED CONDUITS AND CONDUCTORS CONTROLLING HVAC SYSTEMS.

I.      WHERE EXISTING WALL AND CEILINGS ARE TO REMAIN, PROVIDE BLANK COVER PLATES FOR

OUTLETS WHERE EQUIPMENT OR DEVICES ARE REMOVED UNDER THIS CONTRACT. PRIME

BLANK PLATES AND PAINT TO MATCH SURROUNDING AREA.

J.    REFER TO THE DRAWINGS FOR ALL EQUIPMENT TO BE RELOCATED AND REUSED.

K.    THE CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, DEVICES, AND/OR CIRCUITS

THAT ARE REMAINING. CIRCUITS SHALL BE RECONNECTED TO NEW OR EXISTING POWER

DISTRIBUTION EQUIPMENT AND FUNCTION IN THE MANNER THEY WERE ORIGINALLY

DESIGNED. PROVIDE ADDITIONAL EQUIPMENT, DEVICES, OUTLET BOXES, CONDUIT, WIRING,

ETC. AS REQUIRED TO RESTORE CONTINUITY TO THESE CIRCUITS.

L.     WHERE FIXTURES, EQUIPMENT, DEVICES, ETC. ARE SPECIFIED BY THE CONTRACT

DOCUMENTS FOR REMOVAL, THE CONTRACTOR SHALL REMOVE ALL CIRCUIT

CONDUCTORS/CABLING BACK TO THE NEAREST REMAINING JUNCTION BOX AND/OR POINT OF

TERMINATION.

M.   PROVIDE ADDITIONAL CONDUIT, CONDUCTORS, CABLING, OUTLET BOXES, ETC. AS REQUIRED

FOR THE RELOCATION OF ELECTRICAL APPARATUS.

N.    RELOCATION AND/OR REMOVAL OF EXISTING EQUIPMENT, DEVICES, OUTLET BOXES, CONDUIT,

WIRING, ETC. MAY AFFECT THE OPERATION OF EXISTING, REMAINING ELECTRICAL EQUIPMENT

/DEVICES. THE CONTRACTOR SHALL PROVIDE ADDITIONAL MATERIALS AS REQUIRED TO

MAINTAIN AND/OR RESTORE CONTINUITY OF SERVICE TO EXISTING, REMAINING

ELECTRICAL/DEVICES.

O.    PROVIDE ALL NECESSARY DEMOLITION TO REMOVE EXISTING UNUSED RACEWAYS,

CONDUCTORS, CABLING, OUTLET BOXES, RECEPTACLES, SWITCHES, EQUIPMENT, ETC.

P.    WHERE IT IS NOT FEASIBLE TO REMOVE UNUSED FLUSH MOUNTED OUTLET BOXES AND

CONCEALED RACEWAYS IN EXISTING, REMAINING WALLS AND/OR CEILINGS REMOVE ALL

WIRING AND PROVIDE BLANK COVER PLATES OVER OUTLET BOXES.

Q.    ALL CONDUITS RISING FROM BELOW GRADE TO AREAS WHERE PARTITIONS, WALLS, AND/OR

OTHER CONSTRUCTION ENTITIES ARE INDICATED AS BEING REMOVED SHALL BE CUT TO

BELOW FINISH FLOOR, CAPPED AND ABANDONED. PROVIDE PATCHING AS REQUIRED. SEAL IN

A MANNER ACCEPTABLE TO THE OWNER.

R.    COVER UNUSED AND/OR ABANDONED OUTLETS WITH BLANK COVER PLATES.

S.    SEAL ALL ABANDONED FLOOR PENETRATIONS IN A MANNER ACCEPTABLE TO THE OWNER.

T.    DISCONNECT ABANDONED CIRCUITS AT EXISTING PANELBOARDS AND REMOVE WIRE TO LAST

REMAINING DEVICE. LABEL ALL ABANDONED CIRCUIT BREAKERS "SPARE".

U.    PROVIDE WEATHERPROOF CAPS ON ABANDONED CONDUITS PENETRATING THE ROOF.

REPAIR ROOFING DAMAGED BY REMOVAL OF EXISTING ELECTRICAL EQUIPMENT.

V.    PROVIDE NEW TYPEWRITTEN DIRECTORIES FOR RE-USED PANELBOARDS THAT ARE ALTERED

AS PART OF THE DEMOLITION.

W.   EXISTING CIRCUITS THAT ARE REMOVED AND NOT RE-USED SHALL BE IDENTIFIED ON THE

PANEL DIRECTORIES AS "SPARE".

X.    THE CONTRACTOR SHALL PROVIDE CIRCUIT NUMBERS AND LOADS FOR ALL EXISTING

REMAINING EQUIPMENT. PRIOR TO RECONNECTION, REASSIGN CIRCUITS AS REQUIRED TO

BALANCE LOADS EVENLY ACROSS PHASES WHEN RECONNECTED.  PROVIDE COMPLETE

"AS-BUILTS" DRAWINGS.

Y.    FOR ADDITIONAL INFORMATION, "AS-BUILT" DRAWINGS ARE AVAILABLE UPON REQUEST.

Z.    DEVICES THAT ARE TO REMAIN IN AREAS OF DEMOLITION, SUCH AS BUT NOT LIMITED TO,

RETROFIT LIGHT FIXTURES, RECEPTACLES, MECHANICAL EQUIPMENT, AND ETC.

CONTRACTOR SHALL PROVIDE NEW CONDUIT AND WIRE, AS NECESSARY, AND RECONNECT

ANY CIRCUIT DISTURBED BY DEMOLITION.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS
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BUILDING G FIRST FLOOR

LIGHTING DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/16" = 1'-0"

GENERAL NOTES
DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 
PLANS FOR ADDITIONAL INFORMATION.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017
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ED-301.1

BUILDING G - PARTIAL

FIRST FLOOR LIGHTING

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING LIGHT FIXTURES, NOT LIMITED TO, BUT 
INCLUDING EXIT SIGNS, PENDANT LIGHTS, AND 
RECESSED LIGHTS, UNLESS NOTED OTHERWISE. IN 
AREAS WHERE CEILINGS ARE CHANGING, CONTRACTOR 
SHALL REMOVE CONDUIT AND CONDUCTORS TO 
NEAREST JUNCTION BOX TO REMAIN.

EXISTING LIGHT FIXTURES, SWITCHES, DEVICES, AND ETC. 
ARE BASED ON RECORD DRAWINGS, FIELD VERIFICATION, 
AND ASSUMPTIONS. CONTRACTOR RESPONSIBLE FOR 
DEMOLITION OF ANY UNDOCUMENTED, BUT NOT LIMITED 
TO, AFORMENTIONED EQUIPMENT.

DISCONNECT AND REMOVE EXISTING LIGHT SWITCHES. 
RETAIN A PATHWAY FOR CONNECTION TO NEW LIGHT 
SWITCHES. IF EXISTING LIGHT SWITCH IS MOUNTED 
ABOVE 48" A.F.F., EXTED PATHWAY TO CODE COMPLIANT 
HEIGHT TO ALLOW FOR INSTALLATION OF NEW LIGHT 
SWITCHES. PATCH AND PAINT TO MATCH EXISTING OR 
NEW WALL.

CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 
EXISTING LIGHTING CONTROL EQUIPMENT, NOT LIMITED 
TO, BUT INCLUDING CONTACTORS LOCATED ABOVE 
CEILING OR IN WALLS, CENTRALIZED CONTROL, WIRING, 
ETC.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. 
CIRCUITS SHALL BE RECONNECTED TO NEW OR EXISTING 
POWER DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED. PROVIDE 
ADDITIONAL EQUIPMENT, DEVICES, OUTLET BOXES, 
WIRING, ETC. AS REQUIRED TO RESTORE CONTINUITY TO 
THESE CIRCUITS.

1.

2.

3.

4.

5.

1

NOTES
LIGHT FIXTURES IN THIS AREA ARE TO BE RETROFITTED. 
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING BALLAST, COVER, LENS, LAMP, AND BALLAST 
AND DISPOSE IN A LEGAL MANNER. RETAIN EXISTING 
HOUSING AND CIRCUIT. RETROFIT FIXTURE PROVIDED 
UNDER RENOVATION SCOPE.
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0 8

SCALE: 1/8" = 1'-0"
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  
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ED-301.2

BUILDING G - PARTIAL

FIRST FLOOR LIGHTING

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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0
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GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING LIGHT FIXTURES, NOT LIMITED TO, BUT 
INCLUDING EXIT SIGNS, PENDANT LIGHTS, AND 
RECESSED LIGHTS, UNLESS NOTED OTHERWISE. IN 
AREAS WHERE CEILINGS ARE CHANGING, CONTRACTOR 
SHALL REMOVE CONDUIT AND CONDUCTORS TO 
NEAREST JUNCTION BOX TO REMAIN.

EXISTING LIGHT FIXTURES, SWITCHES, DEVICES, AND ETC. 
ARE BASED ON RECORD DRAWINGS, FIELD VERIFICATION, 
AND ASSUMPTIONS. CONTRACTOR RESPONSIBLE FOR 
DEMOLITION OF ANY UNDOCUMENTED, BUT NOT LIMITED 
TO, AFORMENTIONED EQUIPMENT.

DISCONNECT AND REMOVE EXISTING LIGHT SWITCHES. 
RETAIN A PATHWAY FOR CONNECTION TO NEW LIGHT 
SWITCHES. IF EXISTING LIGHT SWITCH IS MOUNTED 
ABOVE 48" A.F.F., EXTED PATHWAY TO CODE COMPLIANT 
HEIGHT TO ALLOW FOR INSTALLATION OF NEW LIGHT 
SWITCHES. PATCH AND PAINT TO MATCH EXISTING OR 
NEW WALL.

CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 
EXISTING LIGHTING CONTROL EQUIPMENT, NOT LIMITED 
TO, BUT INCLUDING CONTACTORS LOCATED ABOVE 
CEILING OR IN WALLS, CENTRALIZED CONTROL, WIRING, 
ETC.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. 
CIRCUITS SHALL BE RECONNECTED TO NEW OR EXISTING 
POWER DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED. PROVIDE 
ADDITIONAL EQUIPMENT, DEVICES, OUTLET BOXES, 
WIRING, ETC. AS REQUIRED TO RESTORE CONTINUITY TO 
THESE CIRCUITS.

1.

2.

3.

4.

5.

1

NOTES
LIGHT FIXTURES IN THIS AREA ARE TO BE RETROFITTED. 
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING BALLAST, COVER, LENS, LAMP, AND BALLAST 
AND DISPOSE IN A LEGAL MANNER. RETAIN EXISTING 
HOUSING AND CIRCUIT. RETROFIT FIXTURE PROVIDED 
UNDER RENOVATION SCOPE.

CONTRACTOR SHALL VERIFY EXISTING LIGHT FIXTURE IN 
WORKING ORDER PRIOR TO ANY WORK PERFORMED. 
CONTRACTOR SHALL THEN CAREFULLY DISCONNECT 
AND REMOVE EXISTING LIGHT FIXTURE FOR STRUCTURAL 
RETROFIT. CONTRACTOR TO PROTECT AND STORE LIGHT 
FIXTURE UNTIL STRUCTURAL RETROFITS IN AREA 
FINISHED. CONTRACTOR TO LABEL, CAP, AND PROTECT 
EXISTING CIRCUIT. CONTRACTOR SHALL THEN PROVIDE 
CONDUCTOR AND CONDUIT AS NECESSARY TO ENSURE 
LIGHT FIXTURE IN WORKING ORDER. 
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SCALE: 1/8" = 1'-0"

NO. DATE DESCRIPTION

A 08/16/2019 DSA BACKCHECK
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  
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ED-302

BUILDING G SECOND

FLOOR LIGHTING DEMO

PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/16" = 1'-0"

GENERAL NOTES
DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 
PLANS FOR ADDITIONAL INFORMATION.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  
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ED-302.1

BUILDING G - PARTIAL

SECOND FLOOR LIGHTING

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING LIGHT FIXTURES, NOT LIMITED TO, BUT 
INCLUDING EXIT SIGNS, PENDANT LIGHTS, AND 
RECESSED LIGHTS, UNLESS NOTED OTHERWISE. IN 
AREAS WHERE CEILINGS ARE CHANGING, CONTRACTOR 
SHALL REMOVE CONDUIT AND CONDUCTORS TO 
NEAREST JUNCTION BOX TO REMAIN.

EXISTING LIGHT FIXTURES, SWITCHES, DEVICES, AND ETC. 
ARE BASED ON RECORD DRAWINGS, FIELD VERIFICATION, 
AND ASSUMPTIONS. CONTRACTOR RESPONSIBLE FOR 
DEMOLITION OF ANY UNDOCUMENTED, BUT NOT LIMITED 
TO, AFORMENTIONED EQUIPMENT.

DISCONNECT AND REMOVE EXISTING LIGHT SWITCHES. 
RETAIN A PATHWAY FOR CONNECTION TO NEW LIGHT 
SWITCHES. IF EXISTING LIGHT SWITCH IS MOUNTED 
ABOVE 48" A.F.F., EXTED PATHWAY TO CODE COMPLIANT 
HEIGHT TO ALLOW FOR INSTALLATION OF NEW LIGHT 
SWITCHES. PATCH AND PAINT TO MATCH EXISTING OR 
NEW WALL.

CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 
EXISTING LIGHTING CONTROL EQUIPMENT, NOT LIMITED 
TO, BUT INCLUDING CONTACTORS LOCATED ABOVE 
CEILING OR IN WALLS, CENTRALIZED CONTROL, WIRING, 
ETC.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. 
CIRCUITS SHALL BE RECONNECTED TO NEW OR EXISTING 
POWER DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED. PROVIDE 
ADDITIONAL EQUIPMENT, DEVICES, OUTLET BOXES, 
WIRING, ETC. AS REQUIRED TO RESTORE CONTINUITY TO 
THESE CIRCUITS.

1.

2.

3.

4.

5.

1

NOTES
LIGHT FIXTURES IN THIS AREA ARE TO BE RETROFITTED. 
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING BALLAST, COVER, LENS, LAMP, AND BALLAST 
AND DISPOSE IN A LEGAL MANNER. RETAIN EXISTING 
HOUSING AND CIRCUIT. RETROFIT FIXTURE PROVIDED 
UNDER RENOVATION SCOPE.
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SCALE: 1/8" = 1'-0"
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SHEET NO.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  
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BUILDING G - PARTIAL

SECOND FLOOR LIGHTING

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING LIGHT FIXTURES, NOT LIMITED TO, BUT 
INCLUDING EXIT SIGNS, PENDANT LIGHTS, AND 
RECESSED LIGHTS, UNLESS NOTED OTHERWISE. IN 
AREAS WHERE CEILINGS ARE CHANGING, CONTRACTOR 
SHALL REMOVE CONDUIT AND CONDUCTORS TO 
NEAREST JUNCTION BOX TO REMAIN.

EXISTING LIGHT FIXTURES, SWITCHES, DEVICES, AND ETC. 
ARE BASED ON RECORD DRAWINGS, FIELD VERIFICATION, 
AND ASSUMPTIONS. CONTRACTOR RESPONSIBLE FOR 
DEMOLITION OF ANY UNDOCUMENTED, BUT NOT LIMITED 
TO, AFORMENTIONED EQUIPMENT.

DISCONNECT AND REMOVE EXISTING LIGHT SWITCHES. 
RETAIN A PATHWAY FOR CONNECTION TO NEW LIGHT 
SWITCHES. IF EXISTING LIGHT SWITCH IS MOUNTED 
ABOVE 48" A.F.F., EXTEND PATHWAY TO CODE 
COMPLIANT HEIGHT TO ALLOW FOR INSTALLATION OF 
NEW LIGHT SWITCHES. PATCH AND PAINT TO MATCH 
EXISTING OR NEW WALL.

CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 
EXISTING LIGHTING CONTROL EQUIPMENT, NOT LIMITED 
TO, BUT INCLUDING CONTACTORS LOCATED ABOVE 
CEILING OR IN WALLS, CENTRALIZED CONTROL, WIRING, 
ETC.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. 
CIRCUITS SHALL BE RECONNECTED TO NEW OR EXISTING 
POWER DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED. PROVIDE 
ADDITIONAL EQUIPMENT, DEVICES, OUTLET BOXES, 
WIRING, ETC. AS REQUIRED TO RESTORE CONTINUITY TO 
THESE CIRCUITS.

1.

2.

3.

4.

5.

1

NOTES
LIGHT FIXTURES IN THIS AREA ARE TO BE RETROFITTED. 
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING BALLAST, COVER, LENS, LAMP, AND BALLAST 
AND DISPOSE IN A LEGAL MANNER. RETAIN EXISTING 
HOUSING AND CIRCUIT. RETROFIT FIXTURE PROVIDED 
UNDER RENOVATION SCOPE.
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SCALE: 1/8" = 1'-0"
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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ED-303

BUILDING G THIRD FLOOR

LIGHTING DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/16" = 1'-0"

GENERAL NOTES
DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 
PLANS FOR ADDITIONAL INFORMATION.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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BUILDING F  
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ED-303.1

BUILDING G - PARTIAL

THIRD FLOOR LIGHTING

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING LIGHT FIXTURES, NOT LIMITED TO, BUT 
INCLUDING EXIT SIGNS, PENDANT LIGHTS, AND 
RECESSED LIGHTS, UNLESS NOTED OTHERWISE. IN 
AREAS WHERE CEILINGS ARE CHANGING, CONTRACTOR 
SHALL REMOVE CONDUIT AND CONDUCTORS TO 
NEAREST JUNCTION BOX TO REMAIN.

EXISTING LIGHT FIXTURES, SWITCHES, DEVICES, AND ETC. 
ARE BASED ON RECORD DRAWINGS, FIELD VERIFICATION, 
AND ASSUMPTIONS. CONTRACTOR RESPONSIBLE FOR 
DEMOLITION OF ANY UNDOCUMENTED, BUT NOT LIMITED 
TO, AFORMENTIONED EQUIPMENT.

DISCONNECT AND REMOVE EXISTING LIGHT SWITCHES. 
RETAIN A PATHWAY FOR CONNECTION TO NEW LIGHT 
SWITCHES. IF EXISTING LIGHT SWITCH IS MOUNTED 
ABOVE 48" A.F.F., EXTED PATHWAY TO CODE COMPLIANT 
HEIGHT TO ALLOW FOR INSTALLATION OF NEW LIGHT 
SWITCHES. PATCH AND PAINT TO MATCH EXISTING OR 
NEW WALL.

CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 
EXISTING LIGHTING CONTROL EQUIPMENT, NOT LIMITED 
TO, BUT INCLUDING CONTACTORS LOCATED ABOVE 
CEILING OR IN WALLS, CENTRALIZED CONTROL, WIRING, 
ETC.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. 
CIRCUITS SHALL BE RECONNECTED TO NEW OR EXISTING 
POWER DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED. PROVIDE 
ADDITIONAL EQUIPMENT, DEVICES, OUTLET BOXES, 
WIRING, ETC. AS REQUIRED TO RESTORE CONTINUITY TO 
THESE CIRCUITS.

1.

2.

3.

4.

5.

N

0 8

SCALE: 1/8" = 1'-0"

1

NOTES
LIGHT FIXTURES IN THIS AREA ARE TO BE RETROFITTED. 
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING BALLAST, COVER, LENS, LAMP, AND BALLAST 
AND DISPOSE IN A LEGAL MANNER. RETAIN EXISTING 
HOUSING AND CIRCUIT. RETROFIT FIXTURE PROVIDED 
UNDER RENOVATION SCOPE.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  
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ED-303.2

BUILDING G - PARTIAL

THIRD FLOOR LIGHTING

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING LIGHT FIXTURES, NOT LIMITED TO, BUT 
INCLUDING EXIT SIGNS, PENDANT LIGHTS, AND 
RECESSED LIGHTS, UNLESS NOTED OTHERWISE. IN 
AREAS WHERE CEILINGS ARE CHANGING, CONTRACTOR 
SHALL REMOVE CONDUIT AND CONDUCTORS TO 
NEAREST JUNCTION BOX TO REMAIN.

EXISTING LIGHT FIXTURES, SWITCHES, DEVICES, AND ETC. 
ARE BASED ON RECORD DRAWINGS, FIELD VERIFICATION, 
AND ASSUMPTIONS. CONTRACTOR RESPONSIBLE FOR 
DEMOLITION OF ANY UNDOCUMENTED, BUT NOT LIMITED 
TO, AFORMENTIONED EQUIPMENT.

DISCONNECT AND REMOVE EXISTING LIGHT SWITCHES. 
RETAIN A PATHWAY FOR CONNECTION TO NEW LIGHT 
SWITCHES. IF EXISTING LIGHT SWITCH IS MOUNTED 
ABOVE 48" A.F.F., EXTED PATHWAY TO CODE COMPLIANT 
HEIGHT TO ALLOW FOR INSTALLATION OF NEW LIGHT 
SWITCHES. PATCH AND PAINT TO MATCH EXISTING OR 
NEW WALL.

CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 
EXISTING LIGHTING CONTROL EQUIPMENT, NOT LIMITED 
TO, BUT INCLUDING CONTACTORS LOCATED ABOVE 
CEILING OR IN WALLS, CENTRALIZED CONTROL, WIRING, 
ETC.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. 
CIRCUITS SHALL BE RECONNECTED TO NEW OR EXISTING 
POWER DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED. PROVIDE 
ADDITIONAL EQUIPMENT, DEVICES, OUTLET BOXES, 
WIRING, ETC. AS REQUIRED TO RESTORE CONTINUITY TO 
THESE CIRCUITS.

1.

2.

3.

4.

5.

1

NOTES
LIGHT FIXTURES IN THIS AREA ARE TO BE RETROFITTED. 
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING BALLAST, COVER, LENS, LAMP, AND BALLAST 
AND DISPOSE IN A LEGAL MANNER. RETAIN EXISTING 
HOUSING AND CIRCUIT. RETROFIT FIXTURE PROVIDED 
UNDER RENOVATION SCOPE.
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SCALE: 1/8" = 1'-0"
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

8
/1

4
/2

0
1

9
 8

:3
0
:4

6
 P

M
C

:\
U

s
e
rs

\G
e
n
n
ie

 J
a
c
o

b
\D

o
c
u
m

e
n
ts

\J
9
4
8

1
_
E

P
T

-C
e
n
tr

a
l_

R
1
7

_
g
e

n
n
ie

ro
s
e
.j
a
c
o

b
@

p
2
s
in

c
.c

o
m

.r
v
t

ED-304

BUILDING G FOURTH

FLOOR LIGHTING DEMO

PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/16" = 1'-0"

GENERAL NOTES
DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 
PLANS FOR ADDITIONAL INFORMATION.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  
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ED-304.1

BUILDING G - PARTIAL

FOURTH FLOOR LIGHTING

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING LIGHT FIXTURES, NOT LIMITED TO, BUT 
INCLUDING EXIT SIGNS, PENDANT LIGHTS, AND 
RECESSED LIGHTS, UNLESS NOTED OTHERWISE. IN 
AREAS WHERE CEILINGS ARE CHANGING, CONTRACTOR 
SHALL REMOVE CONDUIT AND CONDUCTORS TO 
NEAREST JUNCTION BOX TO REMAIN.

EXISTING LIGHT FIXTURES, SWITCHES, DEVICES, AND ETC. 
ARE BASED ON RECORD DRAWINGS, FIELD VERIFICATION, 
AND ASSUMPTIONS. CONTRACTOR RESPONSIBLE FOR 
DEMOLITION OF ANY UNDOCUMENTED, BUT NOT LIMITED 
TO, AFORMENTIONED EQUIPMENT.

DISCONNECT AND REMOVE EXISTING LIGHT SWITCHES. 
RETAIN A PATHWAY FOR CONNECTION TO NEW LIGHT 
SWITCHES. IF EXISTING LIGHT SWITCH IS MOUNTED 
ABOVE 48" A.F.F., EXTED PATHWAY TO CODE COMPLIANT 
HEIGHT TO ALLOW FOR INSTALLATION OF NEW LIGHT 
SWITCHES. PATCH AND PAINT TO MATCH EXISTING OR 
NEW WALL.

CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 
EXISTING LIGHTING CONTROL EQUIPMENT, NOT LIMITED 
TO, BUT INCLUDING CONTACTORS LOCATED ABOVE 
CEILING OR IN WALLS, CENTRALIZED CONTROL, WIRING, 
ETC.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. 
CIRCUITS SHALL BE RECONNECTED TO NEW OR EXISTING 
POWER DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED. PROVIDE 
ADDITIONAL EQUIPMENT, DEVICES, OUTLET BOXES, 
WIRING, ETC. AS REQUIRED TO RESTORE CONTINUITY TO 
THESE CIRCUITS.

1.

2.

3.

4.

5.

1

NOTES
LIGHT FIXTURES IN THIS AREA ARE TO BE RETROFITTED. 
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING BALLAST, COVER, LENS, LAMP, AND BALLAST 
AND DISPOSE IN A LEGAL MANNER. RETAIN EXISTING 
HOUSING AND CIRCUIT. RETROFIT FIXTURE PROVIDED 
UNDER RENOVATION SCOPE.
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0 8

SCALE: 1/8" = 1'-0"
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  
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ED-304.2

BUILDING G - PARTIAL

FOURTH FLOOR LIGHTING

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

1
0
0
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GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING LIGHT FIXTURES, NOT LIMITED TO, BUT 
INCLUDING EXIT SIGNS, PENDANT LIGHTS, AND 
RECESSED LIGHTS, UNLESS NOTED OTHERWISE. IN 
AREAS WHERE CEILINGS ARE CHANGING, CONTRACTOR 
SHALL REMOVE CONDUIT AND CONDUCTORS TO 
NEAREST JUNCTION BOX TO REMAIN.

EXISTING LIGHT FIXTURES, SWITCHES, DEVICES, AND ETC. 
ARE BASED ON RECORD DRAWINGS, FIELD VERIFICATION, 
AND ASSUMPTIONS. CONTRACTOR RESPONSIBLE FOR 
DEMOLITION OF ANY UNDOCUMENTED, BUT NOT LIMITED 
TO, AFORMENTIONED EQUIPMENT.

DISCONNECT AND REMOVE EXISTING LIGHT SWITCHES. 
RETAIN A PATHWAY FOR CONNECTION TO NEW LIGHT 
SWITCHES. IF EXISTING LIGHT SWITCH IS MOUNTED 
ABOVE 48" A.F.F., EXTED PATHWAY TO CODE COMPLIANT 
HEIGHT TO ALLOW FOR INSTALLATION OF NEW LIGHT 
SWITCHES. PATCH AND PAINT TO MATCH EXISTING OR 
NEW WALL.

CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 
EXISTING LIGHTING CONTROL EQUIPMENT, NOT LIMITED 
TO, BUT INCLUDING CONTACTORS LOCATED ABOVE 
CEILING OR IN WALLS, CENTRALIZED CONTROL, WIRING, 
ETC.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. 
CIRCUITS SHALL BE RECONNECTED TO NEW OR EXISTING 
POWER DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED. PROVIDE 
ADDITIONAL EQUIPMENT, DEVICES, OUTLET BOXES, 
WIRING, ETC. AS REQUIRED TO RESTORE CONTINUITY TO 
THESE CIRCUITS.

1.

2.

3.

4.

5.

N
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SCALE: 1/8" = 1'-0"

1

NOTES
LIGHT FIXTURES IN THIS AREA ARE TO BE RETROFITTED. 
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING BALLAST, COVER, LENS, LAMP, AND BALLAST 
AND DISPOSE IN A LEGAL MANNER. RETAIN EXISTING 
HOUSING AND CIRCUIT. RETROFIT FIXTURE PROVIDED 
UNDER RENOVATION SCOPE.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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ED-305

BUILDING G FIFTH FLOOR

LIGHTING DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/16" = 1'-0"

GENERAL NOTES
DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 
PLANS FOR ADDITIONAL INFORMATION.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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T
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  

8
/1

4
/2

0
1

9
 8

:3
1
:1

8
 P

M
C

:\
U

s
e
rs

\G
e
n
n
ie

 J
a
c
o

b
\D

o
c
u
m

e
n
ts

\J
9
4
8

1
_
E

P
T

-C
e
n
tr

a
l_

R
1
7

_
g
e

n
n
ie

ro
s
e
.j
a
c
o

b
@

p
2
s
in

c
.c

o
m

.r
v
t

ED-305.1

BUILDING G - PARTIAL

FIFTH FLOOR LIGHTING

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING LIGHT FIXTURES, NOT LIMITED TO, BUT 
INCLUDING EXIT SIGNS, PENDANT LIGHTS, AND 
RECESSED LIGHTS, UNLESS NOTED OTHERWISE. IN 
AREAS WHERE CEILINGS ARE CHANGING, CONTRACTOR 
SHALL REMOVE CONDUIT AND CONDUCTORS TO 
NEAREST JUNCTION BOX TO REMAIN.

EXISTING LIGHT FIXTURES, SWITCHES, DEVICES, AND ETC. 
ARE BASED ON RECORD DRAWINGS, FIELD VERIFICATION, 
AND ASSUMPTIONS. CONTRACTOR RESPONSIBLE FOR 
DEMOLITION OF ANY UNDOCUMENTED, BUT NOT LIMITED 
TO, AFORMENTIONED EQUIPMENT.

DISCONNECT AND REMOVE EXISTING LIGHT SWITCHES. 
RETAIN A PATHWAY FOR CONNECTION TO NEW LIGHT 
SWITCHES. IF EXISTING LIGHT SWITCH IS MOUNTED 
ABOVE 48" A.F.F., EXTED PATHWAY TO CODE COMPLIANT 
HEIGHT TO ALLOW FOR INSTALLATION OF NEW LIGHT 
SWITCHES. PATCH AND PAINT TO MATCH EXISTING OR 
NEW WALL.

CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 
EXISTING LIGHTING CONTROL EQUIPMENT, NOT LIMITED 
TO, BUT INCLUDING CONTACTORS LOCATED ABOVE 
CEILING OR IN WALLS, CENTRALIZED CONTROL, WIRING, 
ETC.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. 
CIRCUITS SHALL BE RECONNECTED TO NEW OR EXISTING 
POWER DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED. PROVIDE 
ADDITIONAL EQUIPMENT, DEVICES, OUTLET BOXES, 
WIRING, ETC. AS REQUIRED TO RESTORE CONTINUITY TO 
THESE CIRCUITS.

1.

2.

3.

4.

5.

1

NOTES
LIGHT FIXTURES IN THIS AREA ARE TO BE RETROFITTED. 
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING BALLAST, COVER, LENS, LAMP, AND BALLAST 
AND DISPOSE IN A LEGAL MANNER. RETAIN EXISTING 
HOUSING AND CIRCUIT. RETROFIT FIXTURE PROVIDED 
UNDER RENOVATION SCOPE.
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SCALE: 1/8" = 1'-0"
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R 

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R 

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R 

E L E C T R I C A L   E N G I N E E R 

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R 

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R 

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T 
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G 

BUILDING F 
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ED-305.2

BUILDING G - PARTIAL

FIFTH FLOOR LIGHTING

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING LIGHT FIXTURES, NOT LIMITED TO, BUT 
INCLUDING EXIT SIGNS, PENDANT LIGHTS, AND 
RECESSED LIGHTS, UNLESS NOTED OTHERWISE. IN 
AREAS WHERE CEILINGS ARE CHANGING, CONTRACTOR 
SHALL REMOVE CONDUIT AND CONDUCTORS TO 
NEAREST JUNCTION BOX TO REMAIN.

EXISTING LIGHT FIXTURES, SWITCHES, DEVICES, AND ETC. 
ARE BASED ON RECORD DRAWINGS, FIELD VERIFICATION, 
AND ASSUMPTIONS. CONTRACTOR RESPONSIBLE FOR 
DEMOLITION OF ANY UNDOCUMENTED, BUT NOT LIMITED 
TO, AFORMENTIONED EQUIPMENT.

DISCONNECT AND REMOVE EXISTING LIGHT SWITCHES. 
RETAIN A PATHWAY FOR CONNECTION TO NEW LIGHT 
SWITCHES. IF EXISTING LIGHT SWITCH IS MOUNTED 
ABOVE 48" A.F.F., EXTED PATHWAY TO CODE COMPLIANT 
HEIGHT TO ALLOW FOR INSTALLATION OF NEW LIGHT 
SWITCHES. PATCH AND PAINT TO MATCH EXISTING OR 
NEW WALL.

CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 
EXISTING LIGHTING CONTROL EQUIPMENT, NOT LIMITED 
TO, BUT INCLUDING CONTACTORS LOCATED ABOVE 
CEILING OR IN WALLS, CENTRALIZED CONTROL, WIRING, 
ETC.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. 
CIRCUITS SHALL BE RECONNECTED TO NEW OR EXISTING 
POWER DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED. PROVIDE 
ADDITIONAL EQUIPMENT, DEVICES, OUTLET BOXES, 
WIRING, ETC. AS REQUIRED TO RESTORE CONTINUITY TO 
THESE CIRCUITS.

1.

2.

3.

4.

5.

N

0 8

SCALE: 1/8" = 1'-0"

1

NOTES
LIGHT FIXTURES IN THIS AREA ARE TO BE RETROFITTED. 
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING BALLAST, COVER, LENS, LAMP, AND BALLAST 
AND DISPOSE IN A LEGAL MANNER. RETAIN EXISTING 
HOUSING AND CIRCUIT. RETROFIT FIXTURE PROVIDED 
UNDER RENOVATION SCOPE.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 
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ED-306

BUILDING G ROOF

LIGHTING DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/16" = 1'-0"

GENERAL NOTES
DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 
PLANS FOR ADDITIONAL INFORMATION.

1.

NO. DATE DESCRIPTION

A 08/16/2019 DSA BACKCHECK

AUGUST 16, 2019AUGUST 16, 2019
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  
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ED-306.1

BUILDING G - PARTIAL

ROOF LIGHTING DEMO

PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/8" = 1'-0"

GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING LIGHT FIXTURES, NOT LIMITED TO, BUT 
INCLUDING EXIT SIGNS, PENDANT LIGHTS, AND 
RECESSED LIGHTS, UNLESS NOTED OTHERWISE. IN 
AREAS WHERE CEILINGS ARE CHANGING, CONTRACTOR 
SHALL REMOVE CONDUIT AND CONDUCTORS TO 
NEAREST JUNCTION BOX TO REMAIN.

EXISTING LIGHT FIXTURES, SWITCHES, DEVICES, AND ETC. 
ARE BASED ON RECORD DRAWINGS, FIELD VERIFICATION, 
AND ASSUMPTIONS. CONTRACTOR RESPONSIBLE FOR 
DEMOLITION OF ANY UNDOCUMENTED, BUT NOT LIMITED 
TO, AFORMENTIONED EQUIPMENT.

DISCONNECT AND REMOVE EXISTING LIGHT SWITCHES. 
RETAIN A PATHWAY FOR CONNECTION TO NEW LIGHT 
SWITCHES. IF EXISTING LIGHT SWITCH IS MOUNTED 
ABOVE 48" A.F.F., EXTED PATHWAY TO CODE COMPLIANT 
HEIGHT TO ALLOW FOR INSTALLATION OF NEW LIGHT 
SWITCHES. PATCH AND PAINT TO MATCH EXISTING OR 
NEW WALL.

CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 
EXISTING LIGHTING CONTROL EQUIPMENT, NOT LIMITED 
TO, BUT INCLUDING CONTACTORS LOCATED ABOVE 
CEILING OR IN WALLS, CENTRALIZED CONTROL, WIRING, 
ETC.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. 
CIRCUITS SHALL BE RECONNECTED TO NEW OR EXISTING 
POWER DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED. PROVIDE 
ADDITIONAL EQUIPMENT, DEVICES, OUTLET BOXES, 
WIRING, ETC. AS REQUIRED TO RESTORE CONTINUITY TO 
THESE CIRCUITS.

1.

2.

3.

4.

5.

N

0 8

SCALE: 1/8" = 1'-0"

NO. DATE DESCRIPTION
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  
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ED-306.2

BUILDING G - PARTIAL

ROOF LIGHTING DEMO

PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/8" = 1'-0"

GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING LIGHT FIXTURES, NOT LIMITED TO, BUT 
INCLUDING EXIT SIGNS, PENDANT LIGHTS, AND 
RECESSED LIGHTS, UNLESS NOTED OTHERWISE. IN 
AREAS WHERE CEILINGS ARE CHANGING, CONTRACTOR 
SHALL REMOVE CONDUIT AND CONDUCTORS TO 
NEAREST JUNCTION BOX TO REMAIN.

EXISTING LIGHT FIXTURES, SWITCHES, DEVICES, AND ETC. 
ARE BASED ON RECORD DRAWINGS, FIELD VERIFICATION, 
AND ASSUMPTIONS. CONTRACTOR RESPONSIBLE FOR 
DEMOLITION OF ANY UNDOCUMENTED, BUT NOT LIMITED 
TO, AFORMENTIONED EQUIPMENT.

DISCONNECT AND REMOVE EXISTING LIGHT SWITCHES. 
RETAIN A PATHWAY FOR CONNECTION TO NEW LIGHT 
SWITCHES. IF EXISTING LIGHT SWITCH IS MOUNTED 
ABOVE 48" A.F.F., EXTED PATHWAY TO CODE COMPLIANT 
HEIGHT TO ALLOW FOR INSTALLATION OF NEW LIGHT 
SWITCHES. PATCH AND PAINT TO MATCH EXISTING OR 
NEW WALL.

CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 
EXISTING LIGHTING CONTROL EQUIPMENT, NOT LIMITED 
TO, BUT INCLUDING CONTACTORS LOCATED ABOVE 
CEILING OR IN WALLS, CENTRALIZED CONTROL, WIRING, 
ETC.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. 
CIRCUITS SHALL BE RECONNECTED TO NEW OR EXISTING 
POWER DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED. PROVIDE 
ADDITIONAL EQUIPMENT, DEVICES, OUTLET BOXES, 
WIRING, ETC. AS REQUIRED TO RESTORE CONTINUITY TO 
THESE CIRCUITS.

1.

2.

3.

4.

5.

N

0 8

SCALE: 1/8" = 1'-0"
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 
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ED-311

BUILDING G FIRST FLOOR

POWER DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 
PLANS FOR ADDITIONAL INFORMATION.

1.
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SCALE: 1/16" = 1'-0"

NO. DATE DESCRIPTION
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  
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ED-311.1

BUILDING G - PARTIAL

FIRST FLOOR POWER DEMO

PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/8" = 1'-0"

GENERAL NOTES
EXISTING ELECTRICAL PANELS AND EQUIPMENT SHALL 
REMAIN AND BE PROTECTED IN PLACE, UNLESS NOTED 
OTHERWISE. 

EXISTING RECEPTACLES SHALL REMAIN AND BE 
PROTECTED IN PLACE, UNLESS NOTED OTHERWISE.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. ANY 
CIRCUITS THAT ARE DISCONNECTED SHALL BE 
RECONNECTED TO NEW OR EXISTING POWER 
DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED BY THE 
CONTRACTOR. PROVIDE ADDITIONAL EQUIPMENT, 
DEVICES, OUTLET BOXES, WIRING, ETC. AS REQUIRED TO 
RESTORE CONTINUITY TO THESE CIRCUITS.

1.

2.

3.

1

NOTES
CONTRACTOR SHALL REMOVE ELECTRICAL DEVICES AND 
ASSOCIATED CONDUCTORS AND CONDUIT TO NEAREST 
JUNCTION BOX OUTSIDE OF DEMO WORK. CONTRACTOR 
TO LABEL, SAFE-OFF AND CAP OFF CIRCUITS. 
CONTRACTOR TO NOTE PANEL AND CIRCUIT NUMBER TO 
EXTEND CIRCUIT TO FEED NEW EQUIPMENT DURING 
RENOVATION.

CONTRACTOR TO VERIFY EXISTING CIRCUITS ARE 
POWERED AND IN WORKING ORDER PRIOR TO ANY WORK 
PERFORMED. CONTRACTO SHALL THEN CAREFULLY 
DISCONNECT AND REMOVE EXISTING ELECTRICAL 
EQUIPMENT FOR STRUCTURAL RETROFIT. CONTRACTOR 
TO PROTECT AND STORE ELECTRICAL EQUIPMENT UNTIL 
STRUCTURAL RETROFITS IN AREA ARE FINISHED. ONCE 
RETROFITS ARE COMPLETED, CONTRACTOR SHALL RE-
INSTALL ELECTRICAL EQUIPMENT IN ORIGINAL LOCATION, 
OR NEW LOCATION IF INDICATED. REFER TO RENOVATION 
PLANS. CONTRACTOR SHALL PROVIDE CONDUCTOR AND 
CONDUIT AS NECESSARY TO ENSURE ELECTRICAL 
EQUIPMENT IS RESTORED IN WORKING ORDER.

CONTRACTOR SHALL REMOVE CONDUCTOR AND 
CONDUIT TO OUTSIDE OF AREA REQUIRED FOR 
STRUCTURAL RETROFITS. REFER TO STRUCTURAL 
DRAWINGS FOR NECESSARY CLEARANCES. CONTRACTOR 
TO SAFE-OFF AND CAP CONDUIT AND CONDUCTOR WITH 
PANEL AND CIRCUIT IDENTIFIED FOR RECONNECTION. 
ONCE RETROFITS COMPLETED, CONTRACTOR SHALL 
PROVIDE NEW CONDUCTOR AND CONDUIT AS 
NECESSARY TO RECONNECT CIRCUITS. CONTRACTOR 
SHALL ENSURE CIRCUITS ARE RETSTORED IN WORKING 
ORDER. CONTRACTOR TO ASSUME THE FOLLOWING FOR 
BIDDING PURPOSES:

• (4) 3/4"C AND (10) #10 IN EACH CONDUIT

CONTRACTOR SHALL DISCONNECT AND REMOVE 
TURNSTILES. CONTRACTOR SHALL DEMO CONDUIT AND 
CONDUCTOR BACK TO SOURCE. WHERE CONDUIT IS 
LOCATED UNDERNEATH CONCRETE, CONTRACTOR 
SHALL CUT CONDUIT FLUSH WITH CONRETE SURFACE 
AND CAP WITH CONCRETE PLUG AND ABANDON IN 
PLACE. CONTRACTOR TO PATCH AREA OF OLD 
TURNSTILE TO MATCH EXISTING.

CONTRACTOR SHALL DISCONNECT AND REMOVE 
ELECTRICAL CONNECTION AS NECESSARY TO ALLOW 
REMOVAL OF EXISTING POWER DOORS. CONTRACTOR 
SHALL LABEL, SAFE-OFF, AND CAP OFF CIRCUITS TO 
ALLOW FOR CONNECTION OF NEW MOTORIZED DOOR. 
ONCE NEW MOTORIZED DOOR IS INSTALLED, 
CONTRACTOR SHALL PROVIDE CONDUIT AND 
CONDUCTOR AS NECESSARY TO EXTEND TO NEW 
INCOMING POWER LOCATION OF MOTORIZED DOOR. 

CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING RECEPTACLE AND WIRING. EXISTING CONDUIT 
AND J-BOXES TO REMAIN FOR RE-USE FOR RENOVATION 
PLANS.

2

3

4

5
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  
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ED-311.2

BUILDING G - PARTIAL

FIRST FLOOR POWER DEMO

PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/8" = 1'-0"

1

NOTES
CONTRACTOR SHALL REMOVE ELECTRICAL DEVICES AND 
ASSOCIATED CONDUCTORS AND CONDUIT TO NEAREST 
JUNCTION BOX OUTSIDE OF DEMO WORK. CONTRACTOR 
TO LABEL, SAFE-OFF AND CAP OFF CIRCUITS. 
CONTRACTOR TO NOTE PANEL AND CIRCUIT NUMBER TO 
EXTEND CIRCUIT TO FEED NEW EQUIPMENT DURING 
RENOVATION.

CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING 20KVA INVERTER. CONTRACTOR SHALL 
PROTECT EQUIPMENT AND TURN OVER TO DISTRICT 
ONCE DEMOLITION COMPLETED. CONTRACTOR SHALL 
REMOVE EXISTING CONDUCTORS AND CONDUIT BACK TO 
SOURCE.

CONTRACTOR TO VERIFY EXISTING CIRCUITS ARE 
POWERED AND IN WORKING ORDER PRIOR TO ANY WORK 
PERFORMED. CONTRACTO SHALL THEN CAREFULLY 
DISCONNECT AND REMOVE EXISTING ELECTRICAL 
EQUIPMENT FOR STRUCTURAL RETROFIT. CONTRACTOR 
TO PROTECT AND STORE ELECTRICAL EQUIPMENT UNTIL 
STRUCTURAL RETROFITS IN AREA ARE FINISHED. ONCE 
RETROFITS ARE COMPLETED, CONTRACTOR SHALL RE-
INSTALL ELECTRICAL EQUIPMENT IN ORIGINAL LOCATION, 
OR NEW LOCATION IF INDICATED. REFER TO RENOVATION 
PLANS. CONTRACTOR SHALL PROVIDE CONDUCTOR AND 
CONDUIT AS NECESSARY TO ENSURE ELECTRICAL 
EQUIPMENT IS RESTORED IN WORKING ORDER.

2

3

CONTRACTOR SHALL REMOVE CONDUCTOR AND 
CONDUIT TO OUTSIDE OF AREA REQUIRED FOR 
STRUCTURAL RETROFITS. REFER TO STRUCTURAL 
DRAWINGS FOR NECESSARY CLEARANCES. CONTRACTOR 
TO SAFE-OFF AND CAP CONDUIT AND CONDUCTOR WITH 
PANEL AND CIRCUIT IDENTIFIED FOR RECONNECTION. 
ONCE RETROFITS COMPLETED, CONTRACTOR SHALL 
PROVIDE NEW CONDUCTOR AND CONDUIT AS 
NECESSARY TO RECONNECT CIRCUITS. CONTRACTOR 
SHALL ENSURE CIRCUITS ARE RETSTORED IN WORKING 
ORDER. CONTRACTOR TO ASSUME THE FOLLOWING FOR 
BIDDING PURPOSES:

• (8) 3/4"C AND (10) #10 IN EACH CONDUIT
• (4) 1-1/2"C AND (36) #10 IN EACH CONDUIT
• (2) GUTTER BOXES
• (2) 1/0 AND (2) TERMINATION BLOCKS FOR 

GROUND CONNECTION FOR TRANSFORMER
REFER TO DETAIL 1 ON SHEET ED-701 FOR PHOTO OF 
EXISTING CONDITION.

CONTRACTOR SHALL REMOVE CONDUCTOR AND 
CONDUIT TO OUTSIDE OF AREA REQUIRED FOR 
STRUCTURAL RETROFITS. REFER TO STRUCTURAL 
DRAWINGS FOR NECESSARY CLEARANCES. CONTRACTOR 
TO SAFE-OFF AND CAP CONDUIT AND CONDUCTOR WITH 
PANEL AND CIRCUIT IDENTIFIED FOR RECONNECTION. 
ONCE RETROFITS COMPLETED, CONTRACTOR SHALL 
PROVIDE NEW CONDUCTOR AND CONDUIT AS 
NECESSARY TO RECONNECT CIRCUITS. CONTRACTOR 
SHALL ENSURE CIRCUITS ARE RETSTORED IN WORKING 
ORDER. CONTRACTOR TO ASSUME THE FOLLOWING FOR 
BIDDING PURPOSES:

• (4) 3/4"C AND (10) #10 IN EACH CONDUIT

NOTES

4

5

GENERAL NOTES
EXISTING ELECTRICAL PANELS AND EQUIPMENT SHALL 
REMAIN AND BE PROTECTED IN PLACE, UNLESS NOTED 
OTHERWISE. 

EXISTING RECEPTACLES SHALL REMAIN AND BE 
PROTECTED IN PLACE, UNLESS NOTED OTHERWISE.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. 
CIRCUITS SHALL BE RECONNECTED TO NEW OR EXISTING 
POWER DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED. PROVIDE 
ADDITIONAL EQUIPMENT, DEVICES, OUTLET BOXES, 
WIRING, ETC. AS REQUIRED TO RESTORE CONTINUITY TO 
THESE CIRCUITS.

1.

2.

3.

NO. DATE DESCRIPTION

A 08/16/2019 DSA BACKCHECK
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 
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ED-312

BUILDING G SECOND

FLOOR POWER DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 
PLANS FOR ADDITIONAL INFORMATION.

1.

N

0 16

SCALE: 1/16" = 1'-0"
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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ED-312.1

BUILDING G - PARTIAL

SECOND FLOOR POWER

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

1
0
0
%

 C
O

N
S
T
R

U
C

T
IO

N
 D

O
C

U
M

E
N

T
S

1

NOTES

CONTRACTOR SHALL REMOVE ELECTRICAL DEVICES AND 
ASSOCIATED CONDUCTORS AND CONDUIT TO NEAREST 
JUNCTION BOX OUTSIDE OF DEMO WORK. CONTRACTOR 
TO LABEL, SAFE-OFF AND CAP OFF CIRCUITS. 
CONTRACTOR TO NOTE PANEL AND CIRCUIT NUMBER TO 
EXTEND CIRCUIT TO FEED NEW EQUIPMENT DURING 
RENOVATION.

CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING 20KVA INVERTER. CONTRACTOR SHALL 
PROTECT EQUIPMENT AND TURN OVER TO DISTRICT 
ONCE DEMOLITION COMPLETED. CONTRACTOR SHALL 
REMOVE EXISTING CONDUCTORS AND CONDUIT BACK TO 
SOURCE. 

CONTRACTOR TO VERIFY EXISTING CIRCUITS ARE 
POWERED AND IN WORKING ORDER PRIOR TO ANY WORK 
PERFORMED. CONTRACTOR SHALL THEN CAREFULLY 
DISCONNECT AND REMOVE EXISTING ELECTRICAL 
EQUIPMENT FOR STRUCTURAL RETROFIT. CONTRACTOR 
TO PROTECT AND STORE ELECTRICAL EQUIPMENT UNTIL 
STRUCTURAL RETROFITS IN AREA ARE FINISHED. ONCE 
RETROFITS ARE COMPLETED, CONTRACTOR SHALL RE-
INSTALL ELECTRICAL EQUIPMENT IN ORIGINAL LOCATION, 
OR NEW LOCATION IF INDICATED. REFER TO RENOVATION 
PLANS. CONTRACTOR SHALL PROVIDE CONDUCTOR AND 
CONDUIT AS NECESSARY TO ENSURE ELECTRICAL 
EQUIPMENT IS RESTORED IN WORKING ORDER.

CONTRACTOR SHALL REMOVE CONDUCTOR AND 
CONDUIT TO OUTSIDE OF AREA REQUIRED FOR 
STRUCTURAL RETROFITS. REFER TO STRUCTURAL 
DRAWINGS FOR NECESSARY CLEARANCES. CONTRACTOR 
TO SAFE-OFF AND CAP CONDUIT AND CONDUCTOR WITH 
PANEL AND CIRCUIT IDENTIFIED FOR RECONNECTION. 
ONCE RETROFITS COMPLETED, CONTRACTOR SHALL 
PROVIDE NEW CONDUCTOR AND CONDUIT AS 
NECESSARY TO RECONNECT CIRCUITS. CONTRACTOR 
SHALL ENSURE CIRCUITS ARE RESTORED IN WORKING 
ORDER. CONTRACTOR TO ASSUME THE FOLLOWING FOR 
BIDDING PURPOSES:

• (8) 3/4"C AND (10) #10 IN EACH CONDUIT
• (4) 1-1/2"C AND (8) #10 IN EACH CONDUIT
• (2) GUTTER BOXES
• (2) 1/0 AND (2) TERMINATION BLOCKS FOR 

GROUND CONNECTION FOR TRANSFORMER
REFER TO DETAIL 4 ON SHEET ED-701 FOR PHOTO OF 
EXISTING CONDITION.

CONTRACTOR SHALL REMOVE CONDUCTOR AND 
CONDUIT TO OUTSIDE OF AREA REQUIRED FOR 
STRUCTURAL RETROFITS. REFER TO STRUCTURAL 
DRAWINGS FOR NECESSARY CLEARANCES. CONTRACTOR 
TO SAFE-OFF AND CAP CONDUIT AND CONDUCTOR WITH 
PANEL AND CIRCUIT IDENTIFIED FOR RECONNECTION. 
ONCE RETROFITS COMPLETED, CONTRACTOR SHALL 
PROVIDE NEW CONDUCTOR AND CONDUIT AS 
NECESSARY TO RECONNECT CIRCUITS. CONTRACTOR 
SHALL ENSURE CIRCUITS ARE RETSTORED IN WORKING 
ORDER. CONTRACTOR TO ASSUME THE FOLLOWING FOR 
BIDDING PURPOSES:

• (4) 3/4"C AND (10) #10 IN EACH CONDUIT

CONTRACTOR SHALL REMOVE CONDUIT AND 
CONDUCTOR UPTO EXISTING POKE THROUGH BACK TO 
SOURCE. EXISTING FLOOR BOX TO BE ABANDONDED 
AND REMAIN IN PLACE. CONTRACTOR SHALL PROVIDE 
LEGRAND ABANDONMENT PLATE RC7APTC. COORDINATE 
EXACT FINISH WITH ARCHITECT PRIOR TO ORDERING. 
EXISTING POKE-THRU DEVICE SHALL REMAIN AS-IS IN 
PLACE IN ORDER TO MAINTAIN UL CLASSFICATION 
LISTING.

2

N

0 8

SCALE: 1/8" = 1'-0"

3

4

5

6

GENERAL NOTES
EXISTING ELECTRICAL PANELS AND EQUIPMENT SHALL 
REMAIN AND BE PROTECTED IN PLACE, UNLESS NOTED 
OTHERWISE. 

EXISTING RECEPTACLES SHALL REMAIN AND BE 
PROTECTED IN PLACE, UNLESS NOTED OTHERWISE.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. ANY 
CIRCUITS THAT ARE DISCONNECTED SHALL BE 
RECONNECTED TO NEW OR EXISTING POWER 
DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED BY THE 
CONTRACTOR. PROVIDE ADDITIONAL EQUIPMENT, 
DEVICES, OUTLET BOXES, WIRING, ETC. AS REQUIRED TO 
RESTORE CONTINUITY TO THESE CIRCUITS.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  
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BUILDING G - PARTIAL

SECOND FLOOR POWER

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/8" = 1'-0"

1

NOTES
CONTRACTOR SHALL REMOVE ELECTRICAL DEVICES AND 
ASSOCIATED CONDUCTORS AND CONDUIT TO NEAREST 
JUNCTION BOX OUTSIDE OF DEMO WORK. CONTRACTOR 
TO LABEL, SAFE-OFF AND CAP OFF CIRCUITS. 
CONTRACTOR TO NOTE PANEL AND CIRCUIT NUMBER TO 
EXTEND CIRCUIT TO FEED NEW EQUIPMENT DURING 
RENOVATION.

CONTRACTOR SHALL REMOVE CONDUCTOR AND 
CONDUIT TO OUTSIDE OF AREA REQUIRED FOR 
STRUCTURAL RETROFITS. REFER TO STRUCTURAL 
DRAWINGS FOR NECESSARY CLEARANCES. CONTRACTOR 
TO SAFE-OFF AND CAP CONDUIT AND CONDUCTOR WITH 
PANEL AND CIRCUIT IDENTIFIED FOR RECONNECTION. 
ONCE RETROFITS COMPLETED, CONTRACTOR SHALL 
PROVIDE NEW CONDUCTOR AND CONDUIT AS 
NECESSARY TO RECONNECT CIRCUITS. CONTRACTOR 
SHALL ENSURE CIRCUITS ARE RESTORED IN WORKING 
ORDER. CONTRACTOR TO ASSUME THE FOLLOWING FOR 
BIDDING PURPOSES:

• (8) 3/4"C AND (10) #10 IN EACH CONDUIT
• (4) 1-1/2"C AND (8) #10 IN EACH CONDUIT

REFER TO DETAIL 3 ON SHEET ED-701 FOR PHOTO OF 
EXISTING CONDITION.

CONTRACTOR SHALL REMOVE CONDUCTOR AND 
CONDUIT TO OUTSIDE OF AREA REQUIRED FOR 
STRUCTURAL RETROFITS. REFER TO STRUCTURAL 
DRAWINGS FOR NECESSARY CLEARANCES. CONTRACTOR 
TO SAFE-OFF AND CAP CONDUIT AND CONDUCTOR WITH 
PANEL AND CIRCUIT IDENTIFIED FOR RECONNECTION. 
ONCE RETROFITS COMPLETED, CONTRACTOR SHALL 
PROVIDE NEW CONDUCTOR AND CONDUIT AS 
NECESSARY TO RECONNECT CIRCUITS. CONTRACTOR 
SHALL ENSURE CIRCUITS ARE RETSTORED IN WORKING 
ORDER. CONTRACTOR TO ASSUME THE FOLLOWING FOR 
BIDDING PURPOSES:

• (4) 3/4"C AND (10) #10 IN EACH CONDUIT

2

3

CONTRACTOR SHALL REMOVE CONDUIT AND 
CONDUCTOR UPTO EXISTING POKE THROUGH BACK TO 
SOURCE. EXISTING FLOOR BOX TO BE ABANDONDED 
AND REMAIN IN PLACE. CONTRACTOR SHALL PROVIDE 
LEGRAND ABANDONMENT PLATE RC7APTC. COORDINATE 
EXACT FINISH WITH ARCHITECT PRIOR TO ORDERING. 
EXISTING POKE-THRU DEVICE SHALL REMAIN AS-IS IN 
PLACE IN ORDER TO MAINTAIN UL CLASSFICATION 
LISTING.

CONTRACTOR TO REMOVE EXISTING POKE THROUGH 
AND CORE DRILL EXISTING HOLE TO EXPAND FROM 3" TO 
4" TO ACCOMODATE NEW FLOOR BOX TO BE PROVIDED 
AND INSTALLED DURING RENOVATION SCOPE.

NOTES

4

5

GENERAL NOTES
EXISTING ELECTRICAL PANELS AND EQUIPMENT SHALL 
REMAIN AND BE PROTECTED IN PLACE, UNLESS NOTED 
OTHERWISE. 

EXISTING RECEPTACLES SHALL REMAIN AND BE 
PROTECTED IN PLACE, UNLESS NOTED OTHERWISE.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. ANY 
CIRCUITS THAT ARE DISCONNECTED SHALL BE 
RECONNECTED TO NEW OR EXISTING POWER 
DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED BY THE 
CONTRACTOR. PROVIDE ADDITIONAL EQUIPMENT, 
DEVICES, OUTLET BOXES, WIRING, ETC. AS REQUIRED TO 
RESTORE CONTINUITY TO THESE CIRCUITS.
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3.

NO. DATE DESCRIPTION
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AUGUST 16, 2019AUGUST 16, 2019
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T E C H N O L O G Y  E N G I N E E R 

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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CONSULTANTS

SHEET TITLE

PROJECT OWNER & TITLE

TEMECULA VALLEY 

CAMPUS 

INCREMENT #2

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

AGENCY APPROVAL: DSA APP NO. 04-118420-2
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BUILDING G THIRD FLOOR

POWER DEMO PLAN

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

GENERAL NOTES
DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 
PLANS FOR ADDITIONAL INFORMATION.

1.

N

0 16

SCALE: 1/16" = 1'-0"

NO. DATE DESCRIPTION

A 08/16/2019 DSA BACKCHECK

AUGUST 16, 2019AUGUST 16, 2019
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  
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BUILDING G - PARTIAL

THIRD FLOOR POWER

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/8" = 1'-0"

1

NOTES
CONTRACTOR SHALL REMOVE ELECTRICAL DEVICES AND 
ASSOCIATED CONDUCTORS AND CONDUIT TO NEAREST 
JUNCTION BOX OUTSIDE OF DEMO WORK. CONTRACTOR 
TO LABEL, SAFE-OFF AND CAP OFF CIRCUITS. 
CONTRACTOR TO NOTE PANEL AND CIRCUIT NUMBER TO 
EXTEND CIRCUIT TO FEED NEW EQUIPMENT DURING 
RENOVATION.

CONTRACTOR TO VERIFY EXISTING CIRCUITS ARE 
POWERED AND IN WORKING ORDER PRIOR TO ANY WORK 
PERFORMED. CONTRACTOR SHALL THEN CAREFULLY 
DISCONNECT AND REMOVE EXISTING ELECTRICAL 
EQUIPMENT FOR STRUCTURAL RETROFIT. CONTRACTOR 
TO PROTECT AND STORE ELECTRICAL EQUIPMENT UNTIL 
STRUCTURAL RETROFITS IN AREA ARE FINISHED. ONCE 
RETROFITS ARE COMPLETED, CONTRACTOR SHALL RE-
INSTALL ELECTRICAL EQUIPMENT IN ORIGINAL LOCATION, 
OR NEW LOCATION IF INDICATED. REFER TO RENOVATION 
PLANS. CONTRACTOR SHALL PROVIDE CONDUCTOR AND 
CONDUIT AS NECESSARY TO ENSURE ELECTRICAL 
EQUIPMENT IS RESTORED IN WORKING ORDER.

CONTRACTOR SHALL REMOVE CONDUCTOR AND 
CONDUIT TO OUTSIDE OF AREA REQUIRED FOR 
STRUCTURAL RETROFITS. REFER TO STRUCTURAL 
DRAWINGS FOR NECESSARY CLEARANCES. CONTRACTOR 
TO SAFE-OFF AND CAP CONDUIT AND CONDUCTOR WITH 
PANEL AND CIRCUIT IDENTIFIED FOR RECONNECTION. 
ONCE RETROFITS COMPLETED, CONTRACTOR SHALL 
PROVIDE NEW CONDUCTOR AND CONDUIT AS 
NECESSARY TO RECONNECT CIRCUITS. CONTRACTOR 
SHALL ENSURE CIRCUITS ARE RETSTORED IN WORKING 
ORDER. CONTRACTOR TO ASSUME THE FOLLOWING FOR 
BIDDING PURPOSES:

• (8) 3/4"C AND (10) #10 IN EACH CONDUIT
• (4) 1-1/2"C AND (8) #10 IN EACH CONDUIT
• (2) GUTTER BOXES
• (2) 1/0 AND (2) TERMINATION BLOCKS FOR 

GROUND CONNECTION FOR TRANSFORMER
REFER TO DETAIL 6 ON SHEET ED-701 FOR PHOTO OF 
EXISTING CONDITION.

CONTRACTOR SHALL REMOVE CONDUCTOR AND 
CONDUIT TO OUTSIDE OF AREA REQUIRED FOR 
STRUCTURAL RETROFITS. REFER TO STRUCTURAL 
DRAWINGS FOR NECESSARY CLEARANCES. CONTRACTOR 
TO SAFE-OFF AND CAP CONDUIT AND CONDUCTOR WITH 
PANEL AND CIRCUIT IDENTIFIED FOR RECONNECTION. 
ONCE RETROFITS COMPLETED, CONTRACTOR SHALL 
PROVIDE NEW CONDUCTOR AND CONDUIT AS 
NECESSARY TO RECONNECT CIRCUITS. CONTRACTOR 
SHALL ENSURE CIRCUITS ARE RETSTORED IN WORKING 
ORDER. CONTRACTOR TO ASSUME THE FOLLOWING FOR 
BIDDING PURPOSES:

• (4) 3/4"C AND (10) #10 IN EACH CONDUIT

CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING RECEPTACLE. CONTRACTOR TO LABEL AND CAP 
OFF EXISTING CIRCUIT AND PROVIDE BLANK METALLIC 
FACEPLATE OVER EXISTING JUNCTION BOX.

CONTRACTOR SHALL DISCONNECT AND REMOVE 
EXISTING FIRE SMOKE DAMPER. CONTRACTOR TO LABEL 
AND CAP OFF EXISTING FIRE SMOKE DAMPER CIRCUIT. 
CIRCUIT TO BE REUSED TO POWER NEW FIRE SMOKE 
DAMPER UNDER RENOVATION SCOPE.

2

3

4

5

6

GENERAL NOTES
EXISTING ELECTRICAL PANELS AND EQUIPMENT SHALL 
REMAIN AND BE PROTECTED IN PLACE, UNLESS NOTED 
OTHERWISE. 

EXISTING RECEPTACLES SHALL REMAIN AND BE 
PROTECTED IN PLACE, UNLESS NOTED OTHERWISE.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. ANY 
CIRCUITS THAT ARE DISCONNECTED SHALL BE 
RECONNECTED TO NEW OR EXISTING POWER 
DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED BY THE 
CONTRACTOR. PROVIDE ADDITIONAL EQUIPMENT, 
DEVICES, OUTLET BOXES, WIRING, ETC. AS REQUIRED TO 
RESTORE CONTINUITY TO THESE CIRCUITS.

1.

2.

3.

NO. DATE DESCRIPTION

A 08/16/2019 DSA BACKCHECK
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ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  
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ED-313.2

BUILDING G - PARTIAL

THIRD FLOOR POWER

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/8" = 1'-0"

1

NOTES
CONTRACTOR SHALL REMOVE ELECTRICAL DEVICES AND 
ASSOCIATED CONDUCTORS AND CONDUIT TO NEAREST 
JUNCTION BOX OUTSIDE OF DEMO WORK. CONTRACTOR 
TO LABEL, SAFE-OFF AND CAP OFF CIRCUITS. 
CONTRACTOR TO NOTE PANEL AND CIRCUIT NUMBER TO 
EXTEND CIRCUIT TO FEED NEW EQUIPMENT DURING 
RENOVATION.

EXISTING ELECTRICAL PANEL TO BE DEMOLISHED. 
CONTRACTOR SHALL DISCONNECT AND REMOVE 
CONDUCTORS AND CONDUIT BACK TO SOURCE. 
CONTRACTOR TO DEMOLISH ALL ASSOCIATED BRANCH 
CIRCUITS, CONDUCTORS, AND CONDUITS IN ITS 
ENTIRETY. CONTRACTOR RESPONSIBLE FOR HAULING 
AND DISPOSING OF ELECTRICAL EQUIPMENT.

EXISTING TRANSFORMER TO BE DEMOLISHED. 
CONTRACTOR SHALL DISCONNECT AND REMOVE 
CONDUCTORS AND CONDUIT BACK TO SOURCE. 
CONTRACTOR TO DEMOLISH ALL ASSOCIATED BRANCH 
CIRCUITS, CONDUCTORS, AND CONDUITS IN ITS 
ENTIRETY. CONTRACTOR RESPONSIBLE FOR HAULING 
AND DISPOSING OF ELECTRICAL EQUIPMENT.

CONTRACTOR TO VERIFY EXISTING CIRCUITS ARE 
POWERED AND IN WORKING ORDER PRIOR TO ANY WORK 
PERFORMED. CONTRACTOR SHALL THEN CAREFULLY 
DISCONNECT AND REMOVE EXISTING ELECTRICAL 
EQUIPMENT FOR STRUCTURAL RETROFIT. CONTRACTOR 
TO PROTECT AND STORE ELECTRICAL EQUIPMENT UNTIL 
STRUCTURAL RETROFITS IN AREA ARE FINISHED. ONCE 
RETROFITS ARE COMPLETED, CONTRACTOR SHALL RE-
INSTALL ELECTRICAL EQUIPMENT IN ORIGINAL LOCATION, 
OR NEW LOCATION IF INDICATED. REFER TO RENOVATION 
PLANS. CONTRACTOR SHALL PROVIDE CONDUCTOR AND 
CONDUIT AS NECESSARY TO ENSURE ELECTRICAL 
EQUIPMENT IS RESTORED IN WORKING ORDER.

2

3

CONTRACTOR SHALL REMOVE CONDUCTOR AND 
CONDUIT TO OUTSIDE OF AREA REQUIRED FOR 
STRUCTURAL RETROFITS. REFER TO STRUCTURAL 
DRAWINGS FOR NECESSARY CLEARANCES. CONTRACTOR 
TO SAFE-OFF AND CAP CONDUIT AND CONDUCTOR WITH 
PANEL AND CIRCUIT IDENTIFIED FOR RECONNECTION. 
ONCE RETROFITS COMPLETED, CONTRACTOR SHALL 
PROVIDE NEW CONDUCTOR AND CONDUIT AS 
NECESSARY TO RECONNECT CIRCUITS. CONTRACTOR 
SHALL ENSURE CIRCUITS ARE RETSTORED IN WORKING 
ORDER. CONTRACTOR TO ASSUME THE FOLLOWING FOR 
BIDDING PURPOSES:

• (8) 3/4"C AND (10) #10 IN EACH CONDUIT
• (4) 1-1/2"C AND (8) #10 IN EACH CONDUIT

REFER TO DETAIL 5 ON SHEET ED-701 FOR PHOTO OF 
EXISTING CONDITION.

CONTRACTOR SHALL REMOVE CONDUCTOR AND 
CONDUIT TO OUTSIDE OF AREA REQUIRED FOR 
STRUCTURAL RETROFITS. REFER TO STRUCTURAL 
DRAWINGS FOR NECESSARY CLEARANCES. CONTRACTOR 
TO SAFE-OFF AND CAP CONDUIT AND CONDUCTOR WITH 
PANEL AND CIRCUIT IDENTIFIED FOR RECONNECTION. 
ONCE RETROFITS COMPLETED, CONTRACTOR SHALL 
PROVIDE NEW CONDUCTOR AND CONDUIT AS 
NECESSARY TO RECONNECT CIRCUITS. CONTRACTOR 
SHALL ENSURE CIRCUITS ARE RETSTORED IN WORKING 
ORDER. CONTRACTOR TO ASSUME THE FOLLOWING FOR 
BIDDING PURPOSES:

• (4) 3/4"C AND (10) #10 IN EACH CONDUIT

NOTES

5

4

6

GENERAL NOTES
EXISTING ELECTRICAL PANELS AND EQUIPMENT SHALL 
REMAIN AND BE PROTECTED IN PLACE, UNLESS NOTED 
OTHERWISE. 

EXISTING RECEPTACLES SHALL REMAIN AND BE 
PROTECTED IN PLACE, UNLESS NOTED OTHERWISE.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. ANY 
CIRCUITS THAT ARE DISCONNECTED SHALL BE 
RECONNECTED TO NEW OR EXISTING POWER 
DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED BY THE 
CONTRACTOR. PROVIDE ADDITIONAL EQUIPMENT, 
DEVICES, OUTLET BOXES, WIRING, ETC. AS REQUIRED TO 
RESTORE CONTINUITY TO THESE CIRCUITS.

1.
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3.

NO. DATE DESCRIPTION

A 08/16/2019 DSA BACKCHECK

AUGUST 16, 2019AUGUST 16, 2019
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802 EAST COTA STREET, SUITE A 
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T E C H N O L O G Y  E N G I N E E R 

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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CONSULTANTS

SHEET TITLE

PROJECT OWNER & TITLE

TEMECULA VALLEY 

CAMPUS 

INCREMENT #2

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

AGENCY APPROVAL: DSA APP NO. 04-118420-2
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ED-314
JUNE 28, 2019

J9481JG
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BUILDING G FOURTH

FLOOR POWER DEMO PLAN

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

GENERAL NOTES
DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 
PLANS FOR ADDITIONAL INFORMATION.
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N

0 16

SCALE: 1/16" = 1'-0"

NO. DATE DESCRIPTION

A 08/16/2019 DSA BACKCHECK

AUGUST 16, 2019AUGUST 16, 2019
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  
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ED-314.1

BUILDING G - PARTIAL

FOURTH FLOOR POWER

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/8" = 1'-0"

1

NOTES
CONTRACTOR SHALL REMOVE ELECTRICAL DEVICES AND 
ASSOCIATED CONDUCTORS AND CONDUIT TO NEAREST 
JUNCTION BOX OUTSIDE OF DEMO WORK. CONTRACTOR 
TO LABEL, SAFE-OFF AND CAP OFF CIRCUITS. 
CONTRACTOR TO NOTE PANEL AND CIRCUIT NUMBER TO 
EXTEND CIRCUIT TO FEED NEW EQUIPMENT DURING 
RENOVATION.

CONTRACTOR TO VERIFY EXISTING CIRCUITS ARE 
POWERED AND IN WORKING ORDER PRIOR TO ANY WORK 
PERFORMED. CONTRACTOR SHALL THEN CAREFULLY 
DISCONNECT AND REMOVE EXISTING ELECTRICAL 
EQUIPMENT FOR STRUCTURAL RETROFIT. CONTRACTOR 
TO PROTECT AND STORE ELECTRICAL EQUIPMENT UNTIL 
STRUCTURAL RETROFITS IN AREA ARE FINISHED. ONCE 
RETROFITS ARE COMPLETED, CONTRACTOR SHALL RE-
INSTALL ELECTRICAL EQUIPMENT IN ORIGINAL LOCATION, 
OR NEW LOCATION IF INDICATED. REFER TO RENOVATION 
PLANS. CONTRACTOR SHALL PROVIDE CONDUCTOR AND 
CONDUIT AS NECESSARY TO ENSURE ELECTRICAL 
EQUIPMENT IS RESTORED IN WORKING ORDER.

CONTRACTOR SHALL REMOVE CONDUCTOR AND 
CONDUIT TO OUTSIDE OF AREA REQUIRED FOR 
STRUCTURAL RETROFITS. REFER TO STRUCTURAL 
DRAWINGS FOR NECESSARY CLEARANCES. CONTRACTOR 
TO SAFE-OFF AND CAP CONDUIT AND CONDUCTOR WITH 
PANEL AND CIRCUIT IDENTIFIED FOR RECONNECTION. 
ONCE RETROFITS COMPLETED, CONTRACTOR SHALL 
PROVIDE NEW CONDUCTOR AND CONDUIT AS 
NECESSARY TO RECONNECT CIRCUITS. CONTRACTOR 
SHALL ENSURE CIRCUITS ARE RETSTORED IN WORKING 
ORDER. CONTRACTOR TO ASSUME THE FOLLOWING FOR 
BIDDING PURPOSES:

• (8) 3/4"C AND (10) #10 IN EACH CONDUIT
• (4) 1-1/2"C AND (8) #10 IN EACH CONDUIT
• (2) GUTTER BOXES
• (2) 1/0 AND (2) TERMINATION BLOCKS FOR 

GROUND CONNECTION FOR TRANSFORMER
REFER TO DETAIL 2 ON SHEET ED-702 FOR PHOTO OF 
EXISTING CONDITION.

CONTRACTOR SHALL REMOVE CONDUCTOR AND 
CONDUIT TO OUTSIDE OF AREA REQUIRED FOR 
STRUCTURAL RETROFITS. REFER TO STRUCTURAL 
DRAWINGS FOR NECESSARY CLEARANCES. CONTRACTOR 
TO SAFE-OFF AND CAP CONDUIT AND CONDUCTOR WITH 
PANEL AND CIRCUIT IDENTIFIED FOR RECONNECTION. 
ONCE RETROFITS COMPLETED, CONTRACTOR SHALL 
PROVIDE NEW CONDUCTOR AND CONDUIT AS 
NECESSARY TO RECONNECT CIRCUITS. CONTRACTOR 
SHALL ENSURE CIRCUITS ARE RETSTORED IN WORKING 
ORDER. CONTRACTOR TO ASSUME THE FOLLOWING FOR 
BIDDING PURPOSES:

• (4) 3/4"C AND (10) #10 IN EACH CONDUIT

CONTRACTOR SHALL REMOVE CONDUIT AND 
CONDUCTOR UPTO EXISTING POKE THROUGH BACK TO 
SOURCE. EXISTING FLOOR BOX TO BE ABANDONDED 
AND REMAIN IN PLACE. CONTRACTOR SHALL PROVIDE 
LEGRAND ABANDONMENT PLATE RC7APTC. COORDINATE 
EXACT FINISH WITH ARCHITECT PRIOR TO ORDERING. 
EXISTING POKE-THRU DEVICE SHALL REMAIN AS-IS IN 
PLACE IN ORDER TO MAINTAIN UL CLASSFICATION 
LISTING.

2

3

4

5

GENERAL NOTES
EXISTING ELECTRICAL PANELS AND EQUIPMENT SHALL 
REMAIN AND BE PROTECTED IN PLACE, UNLESS NOTED 
OTHERWISE. 

EXISTING RECEPTACLES SHALL REMAIN AND BE 
PROTECTED IN PLACE, UNLESS NOTED OTHERWISE.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. ANY 
CIRCUITS THAT ARE DISCONNECTED SHALL BE 
RECONNECTED TO NEW OR EXISTING POWER 
DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED BY THE 
CONTRACTOR. PROVIDE ADDITIONAL EQUIPMENT, 
DEVICES, OUTLET BOXES, WIRING, ETC. AS REQUIRED TO 
RESTORE CONTINUITY TO THESE CIRCUITS.

1.
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NO. DATE DESCRIPTION
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AUGUST 16, 2019AUGUST 16, 2019
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  
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ED-314.2

BUILDING G - PARTIAL

FOURTH FLOOR POWER

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/8" = 1'-0"

1

NOTES
CONTRACTOR SHALL REMOVE ELECTRICAL DEVICES AND 
ASSOCIATED CONDUCTORS AND CONDUIT TO NEAREST 
JUNCTION BOX OUTSIDE OF DEMO WORK. CONTRACTOR 
TO LABEL, SAFE-OFF AND CAP OFF CIRCUITS. 
CONTRACTOR TO NOTE PANEL AND CIRCUIT NUMBER TO 
EXTEND CIRCUIT TO FEED NEW EQUIPMENT DURING 
RENOVATION.

CONTRACTOR SHALL REMOVE CONDUCTOR AND 
CONDUIT TO OUTSIDE OF AREA REQUIRED FOR 
STRUCTURAL RETROFITS. REFER TO STRUCTURAL 
DRAWINGS FOR NECESSARY CLEARANCES. CONTRACTOR 
TO SAFE-OFF AND CAP CONDUIT AND CONDUCTOR WITH 
PANEL AND CIRCUIT IDENTIFIED FOR RECONNECTION. 
ONCE RETROFITS COMPLETED, CONTRACTOR SHALL 
PROVIDE NEW CONDUCTOR AND CONDUIT AS 
NECESSARY TO RECONNECT CIRCUITS. CONTRACTOR 
SHALL ENSURE CIRCUITS ARE RETSTORED IN WORKING 
ORDER. CONTRACTOR TO ASSUME THE FOLLOWING FOR 
BIDDING PURPOSES:

• (8) 3/4"C AND (10) #10 IN EACH CONDUIT
• (4) 1-1/2"C AND (8) #10 IN EACH CONDUIT

REFER TO DETAIL 1 ON SHEET ED-702 FOR PHOTO OF 
EXISTING CONDITION.

CONTRACTOR SHALL REMOVE CONDUCTOR AND 
CONDUIT TO OUTSIDE OF AREA REQUIRED FOR 
STRUCTURAL RETROFITS. REFER TO STRUCTURAL 
DRAWINGS FOR NECESSARY CLEARANCES. CONTRACTOR 
TO SAFE-OFF AND CAP CONDUIT AND CONDUCTOR WITH 
PANEL AND CIRCUIT IDENTIFIED FOR RECONNECTION. 
ONCE RETROFITS COMPLETED, CONTRACTOR SHALL 
PROVIDE NEW CONDUCTOR AND CONDUIT AS 
NECESSARY TO RECONNECT CIRCUITS. CONTRACTOR 
SHALL ENSURE CIRCUITS ARE RETSTORED IN WORKING 
ORDER. CONTRACTOR TO ASSUME THE FOLLOWING FOR 
BIDDING PURPOSES:

• (4) 3/4"C AND (10) #10 IN EACH CONDUIT

2

3

CONTRACTOR SHALL REMOVE CONDUIT AND 
CONDUCTOR UPTO EXISTING POKE THROUGH BACK TO 
SOURCE. EXISTING FLOOR BOX TO BE ABANDONDED 
AND REMAIN IN PLACE. CONTRACTOR SHALL PROVIDE 
LEGRAND ABANDONMENT PLATE RC7APTC. COORDINATE 
EXACT FINISH WITH ARCHITECT PRIOR TO ORDERING. 
EXISTING POKE-THRU DEVICE SHALL REMAIN AS-IS IN 
PLACE IN ORDER TO MAINTAIN UL CLASSFICATION 
LISTING.

CONTRACTOR TO REMOVE EXISTING POKE THROUGH 
AND CORE DRILL EXISTING HOLE TO EXPAND FROM 3" TO 
4" TO ACCOMODATE NEW FLOOR BOX TO BE PROVIDED 
AND INSTALLED DURING RENOVATION SCOPE.

NOTES

4

5

GENERAL NOTES
EXISTING ELECTRICAL PANELS AND EQUIPMENT SHALL 
REMAIN AND BE PROTECTED IN PLACE, UNLESS NOTED 
OTHERWISE. 

EXISTING RECEPTACLES SHALL REMAIN AND BE 
PROTECTED IN PLACE, UNLESS NOTED OTHERWISE.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. ANY 
CIRCUITS THAT ARE DISCONNECTED SHALL BE 
RECONNECTED TO NEW OR EXISTING POWER 
DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED BY THE 
CONTRACTOR. PROVIDE ADDITIONAL EQUIPMENT, 
DEVICES, OUTLET BOXES, WIRING, ETC. AS REQUIRED TO 
RESTORE CONTINUITY TO THESE CIRCUITS.
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3.

NO. DATE DESCRIPTION

A 08/16/2019 DSA BACKCHECK

AUGUST 16, 2019AUGUST 16, 2019
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T E C H N O L O G Y  E N G I N E E R 

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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2

CONSULTANTS

SHEET TITLE

PROJECT OWNER & TITLE

TEMECULA VALLEY 

CAMPUS 

INCREMENT #2

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  

AGENCY APPROVAL: DSA APP NO. 04-118420-2
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JUNE 28, 2019
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BUILDING G FIFTH FLOOR

POWER DEMO PLAN

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

GENERAL NOTES
DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 
PLANS FOR ADDITIONAL INFORMATION.
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SCALE: 1/8" = 1'-0"

NO. DATE DESCRIPTION

A 08/16/2019 DSA BACKCHECK

AUGUST 16, 2019AUGUST 16, 2019
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ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C
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E
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  
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ED-315.1

BUILDING G - PARTIAL

FIFTH FLOOR POWER

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/8" = 1'-0"

1

NOTES
CONTRACTOR SHALL REMOVE ELECTRICAL DEVICES AND 
ASSOCIATED CONDUCTORS AND CONDUIT TO NEAREST 
JUNCTION BOX OUTSIDE OF DEMO WORK. CONTRACTOR 
TO LABEL, SAFE-OFF AND CAP OFF CIRCUITS. 
CONTRACTOR TO NOTE PANEL AND CIRCUIT NUMBER TO 
EXTEND CIRCUIT TO FEED NEW EQUIPMENT DURING 
RENOVATION.

CONTRACTOR TO VERIFY EXISTING CIRCUITS ARE 
POWERED AND IN WORKING ORDER PRIOR TO ANY WORK 
PERFORMED. CONTRACTOR SHALL THEN CAREFULLY 
DISCONNECT AND REMOVE EXISTING ELECTRICAL 
EQUIPMENT FOR STRUCTURAL RETROFIT. CONTRACTOR 
TO PROTECT AND STORE ELECTRICAL EQUIPMENT UNTIL 
STRUCTURAL RETROFITS IN AREA ARE FINISHED. ONCE 
RETROFITS ARE COMPLETED, CONTRACTOR SHALL RE-
INSTALL ELECTRICAL EQUIPMENT IN ORIGINAL LOCATION, 
OR NEW LOCATION IF INDICATED. REFER TO RENOVATION 
PLANS. CONTRACTOR SHALL PROVIDE CONDUCTOR AND 
CONDUIT AS NECESSARY TO ENSURE ELECTRICAL 
EQUIPMENT IS RESTORED IN WORKING ORDER.

CONTRACTOR SHALL REMOVE CONDUCTOR AND 
CONDUIT TO OUTSIDE OF AREA REQUIRED FOR 
STRUCTURAL RETROFITS. REFER TO STRUCTURAL 
DRAWINGS FOR NECESSARY CLEARANCES. CONTRACTOR 
TO SAFE-OFF AND CAP CONDUIT AND CONDUCTOR WITH 
PANEL AND CIRCUIT IDENTIFIED FOR RECONNECTION. 
ONCE RETROFITS COMPLETED, CONTRACTOR SHALL 
PROVIDE NEW CONDUCTOR AND CONDUIT AS 
NECESSARY TO RECONNECT CIRCUITS. CONTRACTOR 
SHALL ENSURE CIRCUITS ARE RETSTORED IN WORKING 
ORDER. CONTRACTOR TO ASSUME THE FOLLOWING FOR 
BIDDING PURPOSES:

• (8) 3/4"C AND (10) #10 IN EACH CONDUIT
• (4) 1-1/2"C AND (8) #10 IN EACH CONDUIT
• (2) GUTTER BOXES
• (2) 1/0 AND (2) TERMINATION BLOCKS FOR 

GROUND CONNECTION FOR TRANSFORMER
REFER TO DETAIL 4 ON SHEET ED-702 FOR PHOTO OF 
EXISTING CONDITION.

CONTRACTOR SHALL REMOVE CONDUCTOR AND 
CONDUIT TO OUTSIDE OF AREA REQUIRED FOR 
STRUCTURAL RETROFITS. REFER TO STRUCTURAL 
DRAWINGS FOR NECESSARY CLEARANCES. CONTRACTOR 
TO SAFE-OFF AND CAP CONDUIT AND CONDUCTOR WITH 
PANEL AND CIRCUIT IDENTIFIED FOR RECONNECTION. 
ONCE RETROFITS COMPLETED, CONTRACTOR SHALL 
PROVIDE NEW CONDUCTOR AND CONDUIT AS 
NECESSARY TO RECONNECT CIRCUITS. CONTRACTOR 
SHALL ENSURE CIRCUITS ARE RETSTORED IN WORKING 
ORDER. CONTRACTOR TO ASSUME THE FOLLOWING FOR 
BIDDING PURPOSES:

• (4) 3/4"C AND (10) #10 IN EACH CONDUIT

CONTRACTOR SHALL REMOVE CONDUIT AND 
CONDUCTOR UPTO EXISTING POKE THROUGH BACK TO 
SOURCE. EXISTING FLOOR BOX TO BE ABANDONDED 
AND REMAIN IN PLACE. CONTRACTOR SHALL PROVIDE 
LEGRAND ABANDONMENT PLATE RC7APTC. COORDINATE 
EXACT FINISH WITH ARCHITECT PRIOR TO ORDERING. 
EXISTING POKE-THRU DEVICE SHALL REMAIN AS-IS IN 
PLACE IN ORDER TO MAINTAIN UL CLASSFICATION 
LISTING.

2

3

4

5

GENERAL NOTES
EXISTING ELECTRICAL PANELS AND EQUIPMENT SHALL 
REMAIN AND BE PROTECTED IN PLACE, UNLESS NOTED 
OTHERWISE. 

EXISTING RECEPTACLES SHALL REMAIN AND BE 
PROTECTED IN PLACE, UNLESS NOTED OTHERWISE.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. ANY 
CIRCUITS THAT ARE DISCONNECTED SHALL BE 
RECONNECTED TO NEW OR EXISTING POWER 
DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED BY THE 
CONTRACTOR. PROVIDE ADDITIONAL EQUIPMENT, 
DEVICES, OUTLET BOXES, WIRING, ETC. AS REQUIRED TO 
RESTORE CONTINUITY TO THESE CIRCUITS.

1.
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NO. DATE DESCRIPTION
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
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E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  
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ED-315.2

BUILDING G - PARTIAL

FIFTH FLOOR POWER

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/8" = 1'-0"

1

NOTES
CONTRACTOR SHALL REMOVE ELECTRICAL DEVICES AND 
ASSOCIATED CONDUCTORS AND CONDUIT TO NEAREST 
JUNCTION BOX OUTSIDE OF DEMO WORK. CONTRACTOR 
TO LABEL, SAFE-OFF AND CAP OFF CIRCUITS. 
CONTRACTOR TO NOTE PANEL AND CIRCUIT NUMBER TO 
EXTEND CIRCUIT TO FEED NEW EQUIPMENT DURING 
RENOVATION.

CONTRACTOR SHALL REMOVE CONDUCTOR AND 
CONDUIT TO OUTSIDE OF AREA REQUIRED FOR 
STRUCTURAL RETROFITS. REFER TO STRUCTURAL 
DRAWINGS FOR NECESSARY CLEARANCES. CONTRACTOR 
TO SAFE-OFF AND CAP CONDUIT AND CONDUCTOR WITH 
PANEL AND CIRCUIT IDENTIFIED FOR RECONNECTION. 
ONCE RETROFITS COMPLETED, CONTRACTOR SHALL 
PROVIDE NEW CONDUCTOR AND CONDUIT AS 
NECESSARY TO RECONNECT CIRCUITS. CONTRACTOR 
SHALL ENSURE CIRCUITS ARE RETSTORED IN WORKING 
ORDER. CONTRACTOR TO ASSUME THE FOLLOWING FOR 
BIDDING PURPOSES:

• (8) 3/4"C AND (10) #10 IN EACH CONDUIT
• (4) 1-1/2"C AND (8) #10 IN EACH CONDUIT

REFER TO DETAIL 1 ON SHEET ED-702 FOR PHOTO OF 
EXISTING CONDITION.

CONTRACTOR SHALL REMOVE CONDUCTOR AND 
CONDUIT TO OUTSIDE OF AREA REQUIRED FOR 
STRUCTURAL RETROFITS. REFER TO STRUCTURAL 
DRAWINGS FOR NECESSARY CLEARANCES. CONTRACTOR 
TO SAFE-OFF AND CAP CONDUIT AND CONDUCTOR WITH 
PANEL AND CIRCUIT IDENTIFIED FOR RECONNECTION. 
ONCE RETROFITS COMPLETED, CONTRACTOR SHALL 
PROVIDE NEW CONDUCTOR AND CONDUIT AS 
NECESSARY TO RECONNECT CIRCUITS. CONTRACTOR 
SHALL ENSURE CIRCUITS ARE RETSTORED IN WORKING 
ORDER. CONTRACTOR TO ASSUME THE FOLLOWING FOR 
BIDDING PURPOSES:

• (4) 3/4"C AND (10) #10 IN EACH CONDUIT

2

3

CONTRACTOR SHALL REMOVE CONDUIT AND 
CONDUCTOR UPTO EXISTING POKE THROUGH BACK TO 
SOURCE. EXISTING FLOOR BOX TO BE ABANDONDED 
AND REMAIN IN PLACE. CONTRACTOR SHALL PROVIDE 
LEGRAND ABANDONMENT PLATE RC7APTC. COORDINATE 
EXACT FINISH WITH ARCHITECT PRIOR TO ORDERING. 
EXISTING POKE-THRU DEVICE SHALL REMAIN AS-IS IN 
PLACE IN ORDER TO MAINTAIN UL CLASSFICATION 
LISTING.

CONTRACTOR TO REMOVE EXISTING POKE THROUGH 
AND CORE DRILL EXISTING HOLE TO EXPAND FROM 3" TO 
4" TO ACCOMODATE NEW FLOOR BOX TO BE PROVIDED 
AND INSTALLED DURING RENOVATION SCOPE.

NOTES

4

5

GENERAL NOTES
EXISTING ELECTRICAL PANELS AND EQUIPMENT SHALL 
REMAIN AND BE PROTECTED IN PLACE, UNLESS NOTED 
OTHERWISE. 

EXISTING RECEPTACLES SHALL REMAIN AND BE 
PROTECTED IN PLACE, UNLESS NOTED OTHERWISE.

CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, 
DEVICES, AND/OR CIRCUITS THAT ARE REMAINING. ANY 
CIRCUITS THAT ARE DISCONNECTED SHALL BE 
RECONNECTED TO NEW OR EXISTING POWER 
DISTRIBUTION EQUIPMENT AND FUNCTION IN THE 
MANNER THEY WERE ORIGINALLY DESIGNED BY THE 
CONTRACTOR. PROVIDE ADDITIONAL EQUIPMENT, 
DEVICES, OUTLET BOXES, WIRING, ETC. AS REQUIRED TO 
RESTORE CONTINUITY TO THESE CIRCUITS.
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3.

NO. DATE DESCRIPTION

A 08/16/2019 DSA BACKCHECK

AUGUST 16, 2019AUGUST 16, 2019
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FIRST FLOOR EAST ELECTRICAL ROOM
NO SCALE

1

FIRST FLOOR WEST ELECTRICAL ROOM
NO SCALE

2

SECOND FLOOR EAST ELECTRICAL ROOM
NO SCALE

3

SECOND FLOOR WEST ELECTRICAL ROOM
NO SCALE

4

THIRD FLOOR EAST ELECTRICAL ROOM
NO SCALE

5

THIRD FLOOR WEST ELECTRICAL ROOM
NO SCALE
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SHEET TITLE
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ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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ED-701

ELECTRICAL ROOM

PHOTOS

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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A 08/16/2019 DSA BACKCHECK

AUGUST 16, 2019AUGUST 16, 2019
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NO SCALE

-

-
NO SCALE

-

FOURTH/FIFTH  FLOOR EAST ELECTRICAL ROOM
(TYP)
NO SCALE

1

FOURTH FLOOR WEST ELECTRICAL ROOM
NO SCALE

2

FIFTH FLOOR WEST ELECTRICAL ROOM
NO SCALE

3

-
NO SCALE

-
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C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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ED-702

ELECTRICAL ROOM

PHOTOS

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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A 08/16/2019 DSA BACKCHECK

AUGUST 16, 2019AUGUST 16, 2019
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SYMBOL DESCRIPTION

NOTE CALLOUT

DETAIL CALLOUT

- NUMBER ON TOP DENOTES DETAIL NUMBER

- NUMBER ON BOTTOM DENOTES SHEET DETAIL IS 

SHOWN

PIPE CALLOUT

NODE USED IN CALCULATION

SECTION CALLOUT

POINT OF CONNECTION

POINT OF DISCONNECTION

CHANGING PIPE SIZE

NEW PIPE

EXISTING PIPE

DEMOLISHED PIPE/EQUIPMENT

THRUST BLOCK

RISER

DRAIN VALVE

POST-INDICATOR VALVE

OS&Y VALVE (OUTSIDE SCREW AND YOKE, RISING STEM)

INDICATING BUTTERFLY VALVE

CHECK VALVE

CHECK VALVE WITH BALL DROP

BUTTERFLY VALVE

BACKFLOW PREVENTER - REDUCED PRESSURE ZONE (RPZ) TYPE

PUBLIC FIRE HYDRANT, TWO HOSE OUTLETS

PUBLIC FIRE HYDRANT, TWO HOSE OUTLETS AND PUMPER

CONNECTION

SIAMESE FIRE DEPARTMENT CONNECTION

FREESTANDING SIAMESE FIRE DEPARTMENT CONNECTION

FIRE PUMP WITH DRIVES

UPRIGHT SPRINKLER

PENDENT SPRINKLER

CONCEALED SPRINKLER

PENDENT SPRINKLER; ON DROP NIPPLE

SPRINKLER, WITH GUARD

LATERAL BRACE

LONGITUDINAL BRACE

FOUR-WAY BRACE

WIRE, SURGE RESTRAINER

PIPE HANGER

MECHANICAL PIPE COUPLING

GROOVED ELBOW

CHANGE IN PIPE ELEVATION

ELBOW FACING AWAY FROM VIEWER

ELBOW FACING TOWARD VIEWER

TEE FACING AWAY FROM VIEWER

TEE FACING TOWARD VIEWER

THREADED CAP

ONE HOUR FIRE RATED WALL

FIRE STOP SYMBOL

[ +11'-0" ]
FIRE SPRINKLER PIPE ABOVE FINISHED FLOOR. SEE PLAN FOR 

ELEVATION.

CEILING HEIGHT11'-0"

DEMOLISH AND PREPARE FIRE PROTECTION SYSTEM FOR T.I. AND 

STRUCTURAL RETROFIT.

1500 SQFT-DESIGN AREA=

0.20 GPM/SQFT-DESIGN DENSITY=

ORDINARY HAZARD II (OH II)-CLASSIFICATION OF OCCUPANCY=

LABS, CHEM STORAGESPRINKLER DESIGN CRITERIA -

1500 SQFT-DESIGN AREA=

0.10 GPM/SQFT-DESIGN DENSITY=

LIGHT HAZARD (LH)-CLASSIFICATION OF OCCUPANCY=

CLASSROOMS, LOBBY, CORRIDORSSPRINKLER DESIGN CRITERIA -

2016 NFPA 13-GOVERNING FIRE CODE=

195,000 SQFT-BUILDING AREA=

73'-11"-BUILDING HEIGHT=

I-B-CONSTRUCTION TYPE=

A-2, A-3, B, M, S-2-BUILDING OCCUPANCY=

2016 CBC, CPC, CMC, CFC-GOVERNING BUILDING CODE=

BUILDING DESIGN INFORMATION:

LEGEND

BUILDING DESIGN INFORMATION

SCOPE OF WORK

ABBREVIATIONS OVERHEAD FIRE SPRINKLER SYSTEM NOTES

SHEET INDEX

GENERAL NOTES

1500 SQFT-DESIGN AREA=

0.15 GPM/SQFT-DESIGN DENSITY=

ORDINARY HAZARD I (OH I)-CLASSIFICATION OF OCCUPANCY=

GENERAL STORAGE, MECH/ELEC ROOMSSPRINKLER DESIGN CRITERIA -
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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FP-001 INC1

GENERAL NOTES,

ABBREVIATIONS, LEGEND

AND SHEET INDEX

JUNE 28, 2019

J9481HR

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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ABBREVIATION DESCRIPTION

(N) NEW

AFF ABOVE FINISHING FLOOR

BFV BUTTERFLY VALVE

DCDA DOUBLE CHECK DETECTOR ASSEMBLY

DI DUCTILE IRON PIPE

EXIST / (E) EXISTING

FDC FIRE DEPARTMENT CONNECTION

FH FIRE HYDRANT

PIV POST INDICATOR VALVE

POC POINT OF CONNECTION

UG UNDERGROUND

1. THE SUCCESSFUL C-16 LICENSED CONTRACTOR SHALL COORDINATE WITH ALL ENGINEER DISCIPLINE & 

ARCHITECT FOR THE INSTALLATION FIRE SPRINKLER SYSTEM FOR ALL CONCEALED AND UNCONCEALED 

AREAS OF THE BUILDINGS AS REQUIRED.

2. CONTRACTOR SHALL INSTALL, ROUTE AND SUPPORT AUTOMATIC SPRINKLER SYSTEM PER REQUIREMENTS 

OF THE CURRENT NATIONAL FIRE PROTECTION ASSOCIATION CODE (NFPA), 2016 NFPA 13, NFPA 14, NFPA 

24, CALIFORNIA BUILDING CODE / CALIFORNIA FIRE CODE (CBC/CFC) CHAPTER 9, CALIFORNIA 

MECHANICAL CODE (CMC), CALIFORNIA PLUMBING CODE (CPC) AND INSURANCES UNDER WRITER'S 

REQUIREMENTS.

3. THE DESIGN COORDINATION AND APPROVALS OF ALL MAINS AND BRANCHES LINES TO SERVE SPRINKLERS 

SHALL BE DONE BY A LICENSED FIRE PROTECTION CONTRACTOR.

4. CONTRACTOR SHALL VERIFY ALL DIMENSIONS AT THE SITE MAKING FIELD MEASUREMENTS AND PROVIDE 

SHOP DRAWINGS NECESSARY FOR FABRICATION OR ERECTION OF ALL FIRE SUPPRESSION SYSTEM. 

SUBMIT SHOP DRAWINGS FOR REVIEW TO ARCHITECT AND EOR. SHOP DRAWINGS SHALL BE REVIEWED BY 

THE ARCHITECT AND EOR PRIOR TO COMMENCING WORK. 

5. EXISTING WORK DAMAGED OR CUT INTO DURING CONSTRUCTION SHALL BE PATCHED OR REPAIRED, 

PAINTED AND FINISHED TO MATCH EXISTING ADJACENT SURFACES IN TEXTURE, FINISH AND COLOR.

6. LOCATION OF SPRINKLER HEADS SHALL BE DONE BY THE FIRE PROTECTION CONTRACTOR USING THE 

CRITERIA AS NOTED BELOW:

A. IN LOCATIONS WITH SUSPENDED CEILING, THE SPRINKLER HEADS SHALL BE LOCATED IN THE CENTER 

OF THE INDIVIDUAL CEILING TILES. THE SPRINKLER HEADS PATTERN SHALL BE SYMMETRICAL ABOUT 

ROOM CENTER LINES AS MUCH AS POSSIBLE. IN PANELS HAVING A FACTORY-MADE REVEAL, SPRINKLER 

HEADS SHALL BE LOCATED IN THE CENTER OF AN INDIVIDUAL SEGMENT.

B. IN LOCATIONS WITH PLASTERED OR GYPSUM BOARD CEILINGS, THE SPRINKLER HEAD PATTERN SHALL 

BE SYMMETRICAL ABOUT ROOM CENTER LINES AS MUCH AS POSSIBLE.

C. FOR LOCATIONS OF CEILING TILES, DIFFUSERS AND LIGHTS, SEE ARCHITECTURAL REFLECTED CEILING 

PLANS.

7. ALL NEW EQUIPMENT AND MATERIAL TO BE INSTALLED AS PART OF RENOVATION / NEW CONSTRUCTION 

SHALL BEAR AN UNDERWRITERS LABORATORIES LABEL (UL), AND INSTALLED IN SUCH A MANNER FOR 

WHICH THEY ARE DESIGNED AND APPROVED.

8. NO HOLES SHALL BE DRILLED OR CUT IN OR THROUGH ANY STRUCTURAL ELEMENT WITHOUT WRITTEN 

APPROVAL OF THE ARCHITECT AND THE STRUCTURAL ENGINEER.

9. SLEEVE AND GROUT ALL PIPE PENETRATIONS THROUGH FLOORS OR WALLS UNLESS PENETRATION IS FIRE 

RATED. WHEN PENETRATING A FIRE RATED FLOOR OR WALL, USE SLEEVE WITH 1" MIN. ANNULAR SPACE 

AROUND PIPE O.D. FILL ANNULAR SPACE WITH FIBERGLASS FILL TO 1" FROM END OF SLEEVE. ADD 

APPROVED FIRE PROOF SEALANT FOR THE HOUR RATING OF THE FLOOR OR WALL PENETRATION IN THE 

REMAINING SPACE.

10. CONTRACTOR SHALL OBTAIN AND PAY FOR ALL REQUIRED TEMPORARY AND PERMANENT PERMITS, 

INCLUDING LICENSES, CERTIFICATES, INSPECTIONS AND TESTS.

11. SEE DIVISION 21 SPECIFICATION FOR ADDITIONAL REQUIREMENTS.

12. ALL PIPE PENETRATION THRU WALLS, RATED OR OTHERWISE SHALL BE COVERED WITH A SPLIT 

ESCUTCHEON PLATE.

13. FIELD OBSERVATION AND SUPPORT SERVICES PERFORMED BY THE ENGINEER PRIOR TO, DURING, OR 

AFTER CONSTRUCTION IS PERFORMED FOR THE PURPOSE OF ACHIEVING QUALITY CONTROL AND SHALL 

NOT BE CONSTRUED AS SUPERVISION OF CONSTRUCTION.

14. PHASING:  ALL WORK SHALL BE PERFORMED IN ACCORDANCE WITH GENERAL CONTRACTOR 

CONSTRUCTION SCHEDULE AND BASED UPON MINIMIZING DISRUPTIONS TO EXISTING OPERATION. 

PHASING SHALL BE APPROVED BY ARCHITECT PRIOR TO CONSTRUCTION OR DEMOLITION.

15. ALL DEMOLISHED MATERIALS SHALL BECOME THE PROPERTY OF THE CONTRACTOR WHO SHALL BE 

RESPONSIBLE FOR PROMPT DAILY REMOVAL FROM THE SITE. THE CONTRACTOR SHALL REMOVE ALL 

DEBRIS FROM THE SITE RESULTING FROM THE WORK AT THE CONCLUSION OF THE DAY'S CONSTRUCTION.  

THE AREA OF THE SITE SHALL BE LEFT BROOM CLEAN. IF NOT, UPON NOTIFICATION, THE GENERAL 

CONTRACTOR WILL PERFORM ALL NECESSARY CLEAN-UP WORK AND BACK CHARGE THE SUB 

CONTRACTOR FOR THE EXPENSE THUS INCURRED.

16. ALL DEVICES AND COMPONENTS TO BE EITHER LISTED BY A NATIONALLY RECOGNIZED TESTING 

LABORATORY FOR FIRE PROTECTION SERVICE OR APPROVED BY THE AUTHORITY HAVING JURISDICTION. IT 

SHALL BE PER OPM-0052-13 (B-LINE/TOLCO)

17. FITTINGS FOR HOLE-CUT CONNECTIONS, SUCH AS VICTAULIC "HOOKER" OR EQUIVALENT, ARE NOT 

ACCEPTABLE AND SHALL NOT BE USED.

18. PROVIDE EACH FLOOR/ZONE WITH CONTROL VALVE AND FLOW SWITCH. 

19. IF ELEVATOR IS HYDRAULIC TYPE, PROVIDE SPRINKLERS AT ELEVATOR BOTTOM PIT.

20. THE SPRINKLER REQUIRED AT THE TOP OF THE ELEVATOR HOISTWAY BY NFPA 13, 8.14.5.4 SHALL NOT BE 

REQUIRED WHERE THE HOISTWAY FOR PASSANGER ELEVATOR IS NONCOMBUSTIBLE AND THE CAR 

ENCLOSURE MATERIALS MEET THE REQUIREMENTS OF ASME A17.1, SAFETY CODE FOR ELEVATOR AND 

EXCALATORS.

21. A HYDROSTATIC TEST SHALL BE PERFORMED FOR ALL SYSTEM PIPING AT NOT LESS THEN 200 PSI FOR 

TWO HOURS, OR 50 PSI ABOVE STATIC PRESSURE IN EXCESS OF 150 PSI FOR TWO HOURS, AND 

WITNESSED BY A LOCAL FIRE INSPECTOR.

22. FIRE SPRINKLER FLOW ALARM BELL WILL BE INSTALLED ON THE ADDRESS SIDE OF THE BUILDING AND 

WILL BE EQUIPPED WITH THE PROPER SIGNAGE IDENTIFYING THE ALARM BELL.

23. ALL CONTROL VALVES AND DRAIN VALVES SHALL HAVE A SIGN AFFIXED FOR IDENTIFICATION.

24. ALL MECHANICALLY JOINED PIPING SHALL BE SCHEDULE 10 WITH ROLL GROOVED ENDS AND 

MECHANICAL FITTINGS. COUPLINGS SHALL BE RIGID TYPE, UNLESS OTHERWISE NOTED.

25. ALL THREADED PIPING SHALL BE SCHEDULE 40 WITH CUT THREADS AND CLASS 125 CAST IRON FITTINGS.

26. THE FIRE SPRINKLER SYSTEM SHALL BE MONITORED BY AN APPROVED LISTED CENTRAL MONITORING 

STATION.

27. ALL NEW HANGER LOCATION FOR ALL PIPING SHALL BE IN ACCORDANCE WITH NFPA 13, SECTION 9.2 

THROUGH 9.2.6.3 SEE HANGER SCHEDULE AND/OR DETAILS FOR TYPES OF HANGERS USED. ALTERNATE 

UL AND FM HANGER METHODS ACCEPTABLE AT NO ADDITIONAL COST TO THE OWNER PROVIDE UL AND 

FM LITERATURE TO INSPECTOR OF RECORD AND ENGINEER FOR APPROVAL PRIOR TO INSTALLATION.

PROVIDE RIGID COUPLING THROUGHOUT, EXCEPT FLEXIBLE COUPLING SHAL BE PROVIDE AS FOLLOWING:

A. WITHIN 24" OF THE TOP AND BOTTOM OF AL RISERS.

B. ON BOTH SIDES OF CONCRETE OR MASONARY WALLS WITHIN 3' OF THE WALL SURFACE

C. WITHIN 24" OF BUILDING EXPANSION JOINTS.

D. WITH 24' OF THE TOP OF DROPS EXCEEDING 15' IN LENGTH TO PORTIONS OF SYSTEM SUPPLYING 

MORE THAN ONE SPRINKLER, REGARDLESS OF PIPE SIZE.

E. ABOVE AND BELOW ANY INTERMEDIATE POINTS OF SUPPORT FOR A RISER OR OTHER VERITCAL PIPE.

28. ALL NEW BRANCHLINE SHALL BE LATERALLY RESTRAINED AT INTERVALS NOT EXCEEDING THOSE 

SPECIFIED IN NFPA 13 TABLE 9.3.6.4(a) OR (b) BASED ON BRANCHLINE DIAMETERS AND THE VALUE OF Cp.

29. ALL WELDING TO BE DONE BY CERTIFIED WELDERS.

30. INSPECTORS TEST CONNECTIONS AND LOW POINT DRAINS SHALL BE PER NFPA 13 (UNLESS NOTED 

OTHERWISE) AND SHALL BE SHOWN ON SHOP DRAWING. MOUNTING HEIGHTS OF CONTROL VALVES BE 

5'-0" A.F.F. MOUNT CONTROL VALVES FOR INSPECTOR CONNECTION AND LOW POINT DRAINS INSIDE 

BUILDING. PIPE DRAIN LINES TO THE SANITARY DRAIN OR OTHER APPROVED LOCATION.

31. SPRINKLER CONTRACTOR TO COORDINATE AND ADJUST SPRINKLERS TO ELECTRICAL, MECHANICAL, 

STRUCTURE AND ALL OTHER TRADES AT NO ADDITIONAL COST TO THE OWNER.

32. OWNER TO BE PROVIDED WITH TEST CERTIFICATES, CARE & MAINTENANCE BOOK (NFPA 25 - CALIFORNIA 

AMENDED) AND A SPARE HEAD CABINET WITH SPRINKLERS AND A WRENCH PER NFPA 13.

33. DELIVERY OF ALL MATERIALS AND EQUIPMENT TO THE JOB SITE SHALL BE SCHEDULED TO ASSURE 

COMPLIANCE WITH THE PREDETERMINED CONSTRUCTION SCHEDULE. THE CONTRACTOR SHALL BE 

RESPONSIBLE FOR STORAGE AND HANDLING ALL MATERIALS AND EQUIPMENT ON THE JOB SITE, 

INCLUDING FURNISHING OF ANY STORAGE FACILITIES OR STRUCTURE REQUIRED.

34. SPRINKLER CONTRACTOR SHALL FIELD VERIFY ALL DIMENSIONS AND COORDINATE WITH OTHER TRADES 

PRIOR TO INSTALLATION.

35. REFERENCE THE CIVIL DRAWINGS FOR ADDITIONAL FIRE LINE INFORMATION.

36. REFER TO THE ARCHITECTURAL DRAWING FOR ACTUAL BUILDING DIMENSIONS AND DETAILS. DO NOT 

SCALE "FP" DRAWINGS FOR CONSTRUCTION PURPOSES.

37. INSTALLATION OF SPRINKLER SYSTEM SHALL NOT BE STARTED UNTIL SHOP DRAWINGS, SPECIFICATIONS, 

CALCULATIONS, ETC. HAVE BEEN REVIEWED BY ARCHITECT AND EOR. 

38. LENGTHS OF PIPE SHOWN ON PLANS ARE EDGE OF FITTING TO EDGE OF FITTING DIMENSIONS. FIELD 

FABRICATION OF PIPE LENGTHS IS NOT ALLOWED UNTIL SHOP DRAWINGS HAVE BEEN REVIEWED AND 

APPROVED.

39. AT ANY TIME THE FIRE PROTECTION SYSTEM IS OUT OF SERVICE FOR A PROLONGED PERIOD OF TIME, A 

FIRE WATCH SHALL BE IN PLACE PER DSA BULLETIN IR F-2

40. DURING DEMO SPRINKLER CONTRACTOR TO INSPECT AND VERIFY EXISTING PIPE SYSTEM TO REMAIN IS IN 

GOOD CONDITIONS TO BE REUSED.

1. 2016 NFPA 13 SEC. 10.10.2.1.1 UNDERGROUND MAINS AND LEAD-IN CONNECTIONS TO SYSTEM RISERS 

SHALL BE COMPLETELY FLUSHED BEFORE CONNECTION IS MADE TO OVERHEAD SPRINKLER PIPING.  

WHERE UNDERGROUND PIPING IS FLUSHED AND NOT IMMEDIATELY CONNECTED TO THE OVERHEAD 

PIPING, THE RISER SHALL BE CAPPED OR OTHERWISE PROTECTED TO PREVENT DEBRIS, DIRT, OR ANIMALS 

FROM ENTERING INTO THE UNDERGROUND PIPING (WITNESSED BY THE PROJECT INSPECTOR).

2. 2016 NFPA 13 SEC. 6.2.9: PROVIDE SPARE SPRINKLER HEAD CABINET, SPRINKLER WRENCH, AND NO FEWER 

THAN 6 SPARE HEADS MATCHING THE TYPES AND TEMPERATURE RATINGS AT EACH SYSTEM RISER.

3. 2016 NFPA 13 SEC. 9.3.6.3: THE END SPRINKLER ON EACH LINE SHALL BE RESTRAINED AGAINST EXCESSIVE 

VERTICAL AND LATERAL MOVEMENT.

4. 2016 CBC 903.4.2: THE INSPECTOR'S TEST VALVE LOCATION SHALL BE INSTALLED AT THE END OF THE 

MOST HYDROSTATICALLY REMOTE SYSTEM WITH A PIPE SIZE OF NO LESS THAN 1 INCH, WITH A SMOOTH 

BORE, CORROSION-RESISTANT ORIFICE INSTALLED WITHIN THE SYSTEM.  THE DISCHARGE SHALL BE TO 

THE EXTERIOR OF THE BUILDING.

5. 2016 NFPA 72 SEC 17.12.2: THE SPRINKLER FLOW SWITCH SHALL BE TESTED TO CONFIRM THAT WHEN THE 

INSPECTOR'S TEST VALVE IS ACTIVATED AN ALARM WILL SOUND NO MORE THAN 90 SECONDS AFTER 

INITIAL FLOW. (WITNESSED BY THE PROJECT INSPECTOR).

6. 2016 CBC 904.4.3: CONNECTIONS TO PROTECTED PREMISES AND SUPERVISING STATION FIRE ALARM 

SYSTEMS SHALL BE TESTED TO VERIFY PROPER IDENTIFICATION AND TRANSMISSION OF ALARMS FROM 

AUTOMATIC FIRE EXTINGUISHING SYSTEMS.

7. 2016 NFPA 13 SEC. 7.7.1.5: SIGNAGE SHALL BE PROVIDED AS REQUIRED.

8. 2016 CBC SEC. 903.4.1: ALL VALVES CONTROLLING THE WATER SUPPLY FOR AUTOMATIC SPRINKLER 

SYSTEMS AND WATER FLOW SWITCHES ON ALL SPRINKLER SYSTEMS SHALL BE SUPERVISED.

9. 2016 NFPA 13 SEC. 24.5: A PERMANENT HYDRAULIC CALCULATIONS DESIGN DATA PLACARD SHALL BE 

ATTACHED TO EACH RISER.

10. 2016 NFPA 13 SEC. 6.9 AND 2016 CBC 903.4.2: FLOW SWITCH SHALL BE CONNECTED TO A 10 INCH OUTSIDE 

ALARM BELL AT EACH RISER.  APPROVED IDENTIFICATION SIGNS SHALL BE PROVIDED TO OUTSIDE ALARM 

BELL "SPRINKLER FIRE ALARM  - WHEN BELL RINGS CALL 911 / FIRE DEPARTMENT."

11. TITLE 19 ARTICLE 6 SECTION 906(A): A LABEL OF THE SELF-ADHESIVE TYPE SHALL BE PLACED ON THE FIRE 

DEPARTMENT CONNECTION OR ON THE RISER FOR FIRE SPRINKLER SYSTEM WITH THE DATE OF SERVICE 

AND/OR DATE OF INSTALLATION WAS PERFORMED AND LICENCE NUMBER OF PERSON PERFORMING 

SERVICE WORK.

12. 2016 NFPA 13 FIGURE 24.1: SPRINKLER CONTRACTOR SHALL COMPLETE AND SIGN CONTRACTOR'S 

MATERIAL & TEST CERTIFICATE FOR THE ABOVEGROUND PIPING.  THIS FORM SHALL BE GIVEN TO THE 

PROJECT INSPECTOR WHO WILL FORWARD TO DSA FOR FILING IN PROJECT RECORDS.

13. ALL SPRINKLER FITTERS WORKING ON THIS PROJECT MUST BE AES CERTIFIED THROUGH CSFM & MUST 

CARRY CERTIFICATION CARD WITH THEM ON JOB SITE.

SHEET DESCRIPTION

FP-001 INC1 GENERAL NOTES, ABBREVIATIONS, LEGEND AND SHEET INDEX

FPD-301 BUILDING G FIRST FLOOR DEMO PLAN

FPD-301.1 BUILDING G - PARTIAL FIRST FLOOR FIRE PROTECTION DEMO PLAN

FPD-301.2 BUILDING G - PARTIAL FIRST FLOOR FIRE PROTECTION DEMO PLAN

FPD-302.1 BUILDING G - PARTIAL SECOND FLOOR FIRE PROTECTION DEMO PLAN

FPD-302.2 BUILDING G - PARTIAL SECOND FLOOR FIRE PROTECTION DEMO PLAN

FPD-303.1 BUILDING G - PARTIAL THIRD FLOOR FIRE PROTECTION DEMO PLAN

FPD-303.2 BUILDING G - PARTIAL THIRD FLOOR FIRE PROTECTION  DEMO PLAN

FPD-304.1 BUILDING G - PARTIAL FOURTH FLOOR FIRE PROTECTION DEMO PLAN

FPD-304.2 BUILDING G - PARTIAL FOURTH FLOOR FIRE PROTECTION DEMO PLAN

FPD-305.1 BUILDING G - PARTIAL FIFTH FLOOR FIRE PROTECTION DEMO PLAN

FPD-305.2 BUILDING G - PARTIAL FIFTH FLOOR FIRE PROTECTION DEMO PLAN

FPD-502 STANDPIPE STAIRCASE 4 - DEMO

FPD-503 STAND PIPE STAIRCASE 3 - DEMO
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Los Angeles, CA 90017
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802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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41888 Motor Car Pkwy,

Temecula, CA 92591
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MATERIAL TO BE DEMO'D

AREA TO REMAIN AS EXISTING

SPRINKLER DEMO LEGEND

NOTES

EXISTING SPRINKLER HEAD, ARMOVER PIPING AND 

ASSOCIATED APPURTENANCES TO BE TRIMMED BACK 

TO BRANCHLINE OUTLET AND PLUGGED.

MAIN TO BE DEMOLISHED AND CAPPED AT FITTING.

REMOVE ALL PREACTION SPRINKLER HEADS, PIPING 

AND ASSOCIATED ACCESSORIES AND COMPONENTS 

BEYOND THIS POINT. CAP PIPING TO REMAIN.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 
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A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  
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FPD-301.1

BUILDING G - PARTIAL

FIRST FLOOR FIRE

PROTECTION DEMO PLAN

JUNE 28, 2019

J9481HR

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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CROSSHATCH AREA CEILINGS TO REMAIN UNCHANGED.4

EXISTING COMBINATION STANDPIPE AND FIRE 

SPRINKLER RISER REVISED TO LOCATE RISER 

ACCESSORIES AWAY FROM PATH OF EGRESS. SEE 

FPD-503. EXISTING SYSTEM PROTECTS 39,000 SSQFT.

5

EXISTING PRE-ACTION VALVE TO REMAIN6

STANDPIPE TO BE TRIMMED AND CAPPED TO ALLOW 

FOR STRUCTURAL REINFORCEMENT.
7

AREA OPEN TO ABOVE.8

GENERAL NOTES

A. CONTRACTOR TO FIELD VERIFY EXACT SIZE, LOCATION, RUN AND 

CONDITIONS OF PIPE PRIOR TO COMMENCING WORK.

B. PRIOR TO FABRICATION OF ELEMENTS AND DRILLING FOR 

ANCHORS, THE CONTRACTOR SHALL PERFORM NON-

DESTRUCTIVE TESTING OF THE EXISTING REINFORCED CONCRETE 

SLAB TO DETERMINE THE LOCATION OF THE EXISTING 

REINFORCEMENT BARS AT ALL ANCHOR LOCATIONS. 

CONTRACTOR SHALL NOTIFY ENGINEER WHERE CONFLICTS ARE 

FOUND SO ADJUSTMENTS MAY BE MADE IN THE DETAILS AS TO 

AVOID THE EXISTING SLAB REINFORCING BARS AND TENDONS.

C. ALL HOLES LEFT FROM DEMOLITION OF HANGERS, RESTRAINTS 

AND BRACES TO BE FILLED AND PATCHED

REMOVE ELBOW FITTING, PREPARE FOR TEE FITTING.9

RELOCATE PRE-ACTION VALVE CONTROL PANEL TO 

JANITORS CLOSET. SEE FP-301.1 FOR RELOCATION

10

NO. DATE DESCRIPTION
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IN PART AT ANY OTHER SITE
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AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201
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630 Quintana Road, Suite 312 
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TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103
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CONSULTANTS
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SANTA BARBARA, CA 93103

TEL (805) 963-1955
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BUILDING G - PARTIAL

FIRST FLOOR FIRE

PROTECTION DEMO PLAN

JUNE 28, 2019
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MT. SAN JACINTO COMMUNITY
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NOTES

EXISTING SPRINKLER HEAD, ARMOVER PIPING AND 

ASSOCIATED APPURTENANCES TO BE REMOVED BACK 

TO BRANCHLINE OUTLET AND PLUGGED

MAIN TO BE DEMOLISHED AND CAPPED AT FITTING.

REMOVE ALL SPRINKLER HEADS, PIPING AND 

ASSOCIATED ACCESSORIES AND COMPONENTS 

BEYOND THIS POINT.

1

2

3

BRANCHLINES IN THIS AREA TO BE DEMO'D FOR NEW 

STAIRCASE, TRIM AND CAP TO ALLOW HANGER TO REMAIN
4

N

0 8

SCALE: 1/8" = 1'-0"

THIS AREA TO BE REMAIN AS EXISTING.5

FIRE SPRINKLER RISER REVISED TO LOCATE RISER 

ACCESSORIES AWAY FROM PATH OF EGRESS. SEE 

FPD-502. EXISTING SYSTEM PROTECTS 39,000 SQFT.

6

STANDPIPE TO BE TRIMMED AND CAPPED TO ALLOW 

FOR STRUCTURAL REINFORCEMENT.7

3

3

3

3

DISCONNECT STANDPIPE RISER FROM POKE-OUT 

FLANGE TO 3'-10" FROM WALL AND CAP. 8

GENERAL NOTES

A. CONTRACTOR TO FIELD VERIFY EXACT SIZE, LOCATION, RUN AND 

CONDITIONS OF PIPE PRIOR TO COMMENCING WORK.

B. PRIOR TO FABRICATION OF ELEMENTS AND DRILLING FOR 

ANCHORS, THE CONTRACTOR SHALL PERFORM NON-

DESTRUCTIVE TESTING OF THE EXISTING REINFORCED CONCRETE 

SLAB TO DETERMINE THE LOCATION OF THE EXISTING 

REINFORCEMENT BARS AT ALL ANCHOR LOCATIONS. 

CONTRACTOR SHALL NOTIFY ENGINEER WHERE CONFLICTS ARE 

FOUND SO ADJUSTMENTS MAY BE MADE IN THE DETAILS AS TO 

AVOID THE EXISTING SLAB REINFORCING BARS AND TENDONS.

C. ALL HOLES LEFT FROM DEMOLITION OF HANGERS, RESTRAINTS 

AND BRACES TO BE FILLED AND PATCHED
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R 

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R 

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R 
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F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R 

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R 

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 
AREA 2 

BUILDING G 

BUILDING F 
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FPD-302

BUILDING G SECOND

FLOOR DEMO PLAN

JUNE 28, 2019

J9481HR

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/16" = 1'-0"
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  
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FPD-302.1

BUILDING G - PARTIAL

SECOND FLOOR FIRE

PROTECTION DEMO PLAN

JUNE 28, 2019

J9481HR

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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NOTES

EXISTING SPRINKLER HEAD, ARMOVER PIPING AND 

ASSOCIATED APPURTENANCES TO BE TRIMMED BACK 

TO BRANCHLINE OUTLET AND PLUGGED.

MAIN TO BE DEMOLISHED AND CAPPED AT FITTING.

1

2

FIRE SPRINKLER RISER REVISED TO LOCATE RISER 

ACCESSORIES AWAY FROM PATH OF EGRESS. SEE 

FPD-503. EXISITNG SYSTEM PROTECTS 39,000 SQFT.

3

GENERAL NOTES

A. CONTRACTOR TO FIELD VERIFY EXACT SIZE, LOCATION, RUN AND 

CONDITIONS OF PIPE PRIOR TO COMMENCING WORK.

B. PRIOR TO FABRICATION OF ELEMENTS AND DRILLING FOR 

ANCHORS, THE CONTRACTOR SHALL PERFORM NON-

DESTRUCTIVE TESTING OF THE EXISTING REINFORCED CONCRETE 

SLAB TO DETERMINE THE LOCATION OF THE EXISTING 

REINFORCEMENT BARS AT ALL ANCHOR LOCATIONS. 

CONTRACTOR SHALL NOTIFY ENGINEER WHERE CONFLICTS ARE 

FOUND SO ADJUSTMENTS MAY BE MADE IN THE DETAILS AS TO 

AVOID THE EXISTING SLAB REINFORCING BARS AND TENDONS.

C. ALL HOLES LEFT FROM DEMOLITION OF HANGERS, RESTRAINTS 

AND BRACES TO BE FILLED AND PATCHED
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 
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F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY 
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CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  

8
/1

4
/2

0
1

9
 8

:3
8
:1

0
 P

M
C

:\
U

s
e
rs

\G
e
n
n
ie

 J
a
c
o

b
\D

o
c
u
m

e
n
ts

\J
9
4
8

1
_
E

P
T

-C
e
n
tr

a
l_

R
1
7

_
g
e

n
n
ie

ro
s
e
.j
a
c
o

b
@

p
2
s
in

c
.c

o
m

.r
v
t

FPD-302.2

BUILDING G - PARTIAL

SECOND FLOOR FIRE

PROTECTION DEMO PLAN

JUNE 28, 2019

J9481HR

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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NOTES

EXISTING SPRINKLER HEAD, ARMOVER PIPING AND 

ASSOCIATED APPURTENANCES TO BE REMOVED BACK 

TO BRANCHLINE OUTLET AND PLUGGED

MAIN TO BE DEMOLISHED AND CAPPED AT FITTING.

1

2

3 BRANCHLINES IN THIS AREA TO BE DEMO'D FOR NEW 

STAIRCASE, TRIM AND CAP TO ALLOW HANGER TO REMAIN

4 FIRE SPRINKLER RISER REVISED TO LOCATE RISER 

ACCESSORIES AWAY FROM PATH OF EGRESS. SEE 

FPD-502.

GENERAL NOTES

A. CONTRACTOR TO FIELD VERIFY EXACT SIZE, LOCATION, RUN AND 

CONDITIONS OF PIPE PRIOR TO COMMENCING WORK.

B. PRIOR TO FABRICATION OF ELEMENTS AND DRILLING FOR 

ANCHORS, THE CONTRACTOR SHALL PERFORM NON-

DESTRUCTIVE TESTING OF THE EXISTING REINFORCED CONCRETE 

SLAB TO DETERMINE THE LOCATION OF THE EXISTING 

REINFORCEMENT BARS AT ALL ANCHOR LOCATIONS. 

CONTRACTOR SHALL NOTIFY ENGINEER WHERE CONFLICTS ARE 

FOUND SO ADJUSTMENTS MAY BE MADE IN THE DETAILS AS TO 

AVOID THE EXISTING SLAB REINFORCING BARS AND TENDONS.

C. ALL HOLES LEFT FROM DEMOLITION OF HANGERS, RESTRAINTS 

AND BRACES TO BE FILLED AND PATCHED

NO. DATE DESCRIPTION
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 
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E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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FPD-303

BUILDING G THIRD FLOOR

DEMO PLAN

JUNE 28, 2019

J9481HR

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

1
0
0
%

 C
O

N
S
T
R

U
C

T
IO

N
 D

O
C

U
M

E
N

T
S

N

0 16

SCALE: 1/16" = 1'-0"
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  
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FPD-303.1

BUILDING G - PARTIAL

THIRD FLOOR FIRE

PROTECTION DEMO PLAN

JUNE 28, 2019

J9481HR

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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NOTES

EXISTING SPRINKLER HEAD, ARMOVER PIPING AND 

ASSOCIATED APPURTENANCES TO BE TRIMMED BACK 

TO BRANCHLINE OUTLET AND PLUGGED.

MAIN TO BE DEMOLISHED AND CAPPED AT FITTING.

1

2

FIRE SPRINKLER RISER REVISED TO LOCATE RISER 

ACCESSORIES AWAY FROM PATH OF EGRESS. SEE 

FPD-503.

3

AREA OPEN TO ABOVE.4

GENERAL NOTES

A. CONTRACTOR TO FIELD VERIFY EXACT SIZE, LOCATION, RUN AND 

CONDITIONS OF PIPE PRIOR TO COMMENCING WORK.

B. PRIOR TO FABRICATION OF ELEMENTS AND DRILLING FOR 

ANCHORS, THE CONTRACTOR SHALL PERFORM NON-

DESTRUCTIVE TESTING OF THE EXISTING REINFORCED CONCRETE 

SLAB TO DETERMINE THE LOCATION OF THE EXISTING 

REINFORCEMENT BARS AT ALL ANCHOR LOCATIONS. 

CONTRACTOR SHALL NOTIFY ENGINEER WHERE CONFLICTS ARE 

FOUND SO ADJUSTMENTS MAY BE MADE IN THE DETAILS AS TO 

AVOID THE EXISTING SLAB REINFORCING BARS AND TENDONS.

C. ALL HOLES LEFT FROM DEMOLITION OF HANGERS, RESTRAINTS 

AND BRACES TO BE FILLED AND PATCHED

NO. DATE DESCRIPTION
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  
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FPD-303.2

BUILDING G - PARTIAL

THIRD FLOOR FIRE

PROTECTION  DEMO PLAN

JUNE 28, 2019

J9481HR

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/8" = 1'-0"

NOTES

MAIN TO BE DEMOLISHED AND CAPPED AT FITTING.2

3 BRANCHLINES IN THIS AREA TO BE DEMO'D FOR NEW 

STAIRCASE, TRIM AND CAP TO ALLOW HANGER TO REMAIN

4 FIRE SPRINKLER RISER REVISED TO LOCATE RISER 

ACCESSORIES AWAY FROM PATH OF EGRESS. SEE 

FPD-502.

EXISTING SPRINKLER HEAD, ARMOVER PIPING AND 

ASSOCIATED APPURTENANCES TO BE REMOVED BACK 

TO BRANCHLINE OUTLET AND PLUGGED

1

GENERAL NOTES

A. CONTRACTOR TO FIELD VERIFY EXACT SIZE, LOCATION, RUN AND 

CONDITIONS OF PIPE PRIOR TO COMMENCING WORK.

B. PRIOR TO FABRICATION OF ELEMENTS AND DRILLING FOR 

ANCHORS, THE CONTRACTOR SHALL PERFORM NON-

DESTRUCTIVE TESTING OF THE EXISTING REINFORCED CONCRETE 

SLAB TO DETERMINE THE LOCATION OF THE EXISTING 

REINFORCEMENT BARS AT ALL ANCHOR LOCATIONS. 

CONTRACTOR SHALL NOTIFY ENGINEER WHERE CONFLICTS ARE 

FOUND SO ADJUSTMENTS MAY BE MADE IN THE DETAILS AS TO 

AVOID THE EXISTING SLAB REINFORCING BARS AND TENDONS.

C. ALL HOLES LEFT FROM DEMOLITION OF HANGERS, RESTRAINTS 

AND BRACES TO BE FILLED AND PATCHED

NO. DATE DESCRIPTION

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  
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FPD-304

BUILDING G FOURTH

FLOOR DEMO PLAN

JUNE 28, 2019

J9481HR

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/16" = 1'-0"
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MATERIAL TO BE DEMO'D

AREA TO REMAIN AS EXISTING

SPRINKLER DEMO LEGEND
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C
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M

E
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  
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FPD-304.1

BUILDING G - PARTIAL

FOURTH FLOOR FIRE

PROTECTION DEMO PLAN

JUNE 28, 2019

J9481HR

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/8" = 1'-0"

NOTES

EXISTING SPRINKLER HEAD, ARMOVER PIPING AND 

ASSOCIATED APPURTENANCES TO BE TRIMMED BACK 

TO BRANCHLINE OUTLET AND PLUGGED.

MAIN TO BE DEMOLISHED AND CAPPED AT FITTING.

1

2

FIRE SPRINKLER RISER REVISED TO LOCATE RISER 

ACCESSORIES AWAY FROM PATH OF EGRESS. SEE 

FPD-503.

3

GENERAL NOTES

A. CONTRACTOR TO FIELD VERIFY EXACT SIZE, LOCATION, RUN AND 

CONDITIONS OF PIPE PRIOR TO COMMENCING WORK.

B. PRIOR TO FABRICATION OF ELEMENTS AND DRILLING FOR 

ANCHORS, THE CONTRACTOR SHALL PERFORM NON-

DESTRUCTIVE TESTING OF THE EXISTING REINFORCED CONCRETE 

SLAB TO DETERMINE THE LOCATION OF THE EXISTING 

REINFORCEMENT BARS AT ALL ANCHOR LOCATIONS. 

CONTRACTOR SHALL NOTIFY ENGINEER WHERE CONFLICTS ARE 

FOUND SO ADJUSTMENTS MAY BE MADE IN THE DETAILS AS TO 

AVOID THE EXISTING SLAB REINFORCING BARS AND TENDONS.

C. ALL HOLES LEFT FROM DEMOLITION OF HANGERS, RESTRAINTS 

AND BRACES TO BE FILLED AND PATCHED

NO. DATE DESCRIPTION
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  
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FPD-304.2

BUILDING G - PARTIAL

FOURTH FLOOR FIRE

PROTECTION DEMO PLAN

JUNE 28, 2019

J9481HR

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/8" = 1'-0"

NOTES

EXISTING SPRINKLER HEAD, ARMOVER PIPING AND 

ASSOCIATED APPURTENANCES TO BE REMOVED BACK 

TO BRANCHLINE OUTLET AND PLUGGED

MAIN TO BE DEMOLISHED AND CAPPED AT FITTING.

1

2

3 BRANCHLINES IN THIS AREA TO BE DEMO'D FOR NEW 

STAIRCASE, TRIM AND CAP TO ALLOW HANGER TO REMAIN

4 FIRE SPRINKLER RISER REVISED TO LOCATE RISER 

ACCESSORIES AWAY FROM PATH OF EGRESS. SEE 

FPD-502.

5 BRANCHLINE AND ALL ASSOCIATED APPURTENANCES TO 

BE DEMOLISHED AND PLUGGED AT FITTING.

GENERAL NOTES

A. CONTRACTOR TO FIELD VERIFY EXACT SIZE, LOCATION, RUN AND 

CONDITIONS OF PIPE PRIOR TO COMMENCING WORK.

B. PRIOR TO FABRICATION OF ELEMENTS AND DRILLING FOR 

ANCHORS, THE CONTRACTOR SHALL PERFORM NON-

DESTRUCTIVE TESTING OF THE EXISTING REINFORCED CONCRETE 

SLAB TO DETERMINE THE LOCATION OF THE EXISTING 

REINFORCEMENT BARS AT ALL ANCHOR LOCATIONS. 

CONTRACTOR SHALL NOTIFY ENGINEER WHERE CONFLICTS ARE 

FOUND SO ADJUSTMENTS MAY BE MADE IN THE DETAILS AS TO 

AVOID THE EXISTING SLAB REINFORCING BARS AND TENDONS.

C. ALL HOLES LEFT FROM DEMOLITION OF HANGERS, RESTRAINTS 

AND BRACES TO BE FILLED AND PATCHED

NO. DATE DESCRIPTION

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R 

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R 

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R 

E L E C T R I C A L   E N G I N E E R 

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R 

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R 

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103
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BUILDING G FIFTH FLOOR

DEMO PLAN

JUNE 28, 2019

J9481HR

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/16" = 1'-0"
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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FPD-305.1

BUILDING G - PARTIAL

FIFTH FLOOR FIRE

PROTECTION DEMO PLAN

JUNE 28, 2019

J9481HR

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE: 1/8" = 1'-0"

NOTES

EXISTING SPRINKLER HEAD, ARMOVER PIPING AND 

ASSOCIATED APPURTENANCES TO BE TRIMMED BACK 

TO BRANCHLINE OUTLET AND PLUGGED.

MAIN TO BE DEMOLISHED AND CAPPED AT FITTING.

1

2

FIRE SPRINKLER RISER REVISED TO LOCATE RISER 

ACCESSORIES AWAY FROM PATH OF EGRESS. SEE 

FPD-503.

3

GENERAL NOTES

A. CONTRACTOR TO FIELD VERIFY EXACT SIZE, LOCATION, RUN AND 

CONDITIONS OF PIPE PRIOR TO COMMENCING WORK.

B. PRIOR TO FABRICATION OF ELEMENTS AND DRILLING FOR 

ANCHORS, THE CONTRACTOR SHALL PERFORM NON-

DESTRUCTIVE TESTING OF THE EXISTING REINFORCED CONCRETE 

SLAB TO DETERMINE THE LOCATION OF THE EXISTING 

REINFORCEMENT BARS AT ALL ANCHOR LOCATIONS. 

CONTRACTOR SHALL NOTIFY ENGINEER WHERE CONFLICTS ARE 

FOUND SO ADJUSTMENTS MAY BE MADE IN THE DETAILS AS TO 

AVOID THE EXISTING SLAB REINFORCING BARS AND TENDONS.

C. ALL HOLES LEFT FROM DEMOLITION OF HANGERS, RESTRAINTS 

AND BRACES TO BE FILLED AND PATCHED
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  
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FPD-305.2

BUILDING G - PARTIAL

FIFTH FLOOR FIRE

PROTECTION DEMO PLAN

JUNE 28, 2019

J9481HR

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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EXISTING SPRINKLER HEAD, ARMOVER PIPING AND 

ASSOCIATED APPURTENANCES TO BE REMOVED BACK 

TO BRANCHLINE OUTLET AND PLUGGED

MAIN TO BE DEMOLISHED AND CAPPED AT FITTING.

1

2

3 BRANCHLINES IN THIS AREA TO BE DEMO'D FOR NEW 

CEILING AT HIGHER ELEVATION. TRIM AND CAP AS 

NEEDED.

4 FIRE SPRINKLER RISER REVISED TO LOCATE RISER 

ACCESSORIES AWAY FROM PATH OF EGRESS. SEE 

FPD-502.

GENERAL NOTES

A. CONTRACTOR TO FIELD VERIFY EXACT SIZE, LOCATION, RUN AND 

CONDITIONS OF PIPE PRIOR TO COMMENCING WORK.

B. PRIOR TO FABRICATION OF ELEMENTS AND DRILLING FOR 

ANCHORS, THE CONTRACTOR SHALL PERFORM NON-

DESTRUCTIVE TESTING OF THE EXISTING REINFORCED CONCRETE 

SLAB TO DETERMINE THE LOCATION OF THE EXISTING 

REINFORCEMENT BARS AT ALL ANCHOR LOCATIONS. 

CONTRACTOR SHALL NOTIFY ENGINEER WHERE CONFLICTS ARE 

FOUND SO ADJUSTMENTS MAY BE MADE IN THE DETAILS AS TO 

AVOID THE EXISTING SLAB REINFORCING BARS AND TENDONS.

C. ALL HOLES LEFT FROM DEMOLITION OF HANGERS, RESTRAINTS 

AND BRACES TO BE FILLED AND PATCHED
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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STANDPIPE STAIRCASE 4 -

DEMO

JUNE 28, 2019

J9481HR

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE:  1/4" = 1'-0"
1

STANDPIPE STAIRCASE 4 SIDE SECTION - DEMO
SCALE:  1/4" = 1'-0"

2
STANPIPE STAIRCASE 4 FRONT SECTION - DEMO

SCALE:
3

STANDPIPE STAIRCASE 4 ISOMETRIC - DEMO

NOTES

1

GENERAL NOTES

A. CONTRACTOR TO FIELD VERIFY EXACT SIZE, LOCATION, RUN AND 

CONDITIONS OF PIPE PRIOR TO COMMENCING WORK.

B. PRIOR TO FABRICATION OF ELEMENTS AND DRILLING FOR 

ANCHORS, THE CONTRACTOR SHALL PERFORM NON-

DESTRUCTIVE TESTING OF THE EXISTING REINFORCED CONCRETE 

SLAB TO DETERMINE THE LOCATION OF THE EXISTING 

REINFORCEMENT BARS AT ALL ANCHOR LOCATIONS. 

CONTRACTOR SHALL NOTIFY ENGINEER WHERE CONFLICTS ARE 

FOUND SO ADJUSTMENTS MAY BE MADE IN THE DETAILS AS TO 

AVOID THE EXISTING SLAB REINFORCING BARS AND TENDONS.

C. ALL HOLES LEFT FROM DEMOLITION OF HANGERS, RESTRAINTS 

AND BRACES TO BE FILLED AND PATCHED

DISCONNECT COMBINATION RISER SECTION FROM 

EXISTING RISER ASSEMBLY  VIA DISCONNECTING FLEXIBLE 

COUPLINGS. 

2
DEMO AS NECESSARY TO REMOVE ITEMS THAT OBSTRUCT 

PATH OF EGRESS.

3
DISCONNECT MAIN FROM RISER. TRIM AND PREPARE 

EXISTING MAIN AS NECESSARY TO RECONNECT TO NEW 

RISER CONNECTION.

4
DISCONNECT DRAIN FROM DRAIN RISER AS NECESSARY TO 

ALLOW DEMO OF COMBINATION STANDPIPE RISER

5
HOSE VALVE TO BE RELOCATED AS NECESSARY TO BE 

REMOVED FROM PATH OF EGRESS

6
FLOOR COMBINATION RISER AND STANDPIPE TO REMAIN AS 

EXISTING.

NO. DATE DESCRIPTION

A 08/16/2019 DSA BACKCHECK
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SHEET NO.

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

91

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
I A

D
A

T
E

 P
L
O

T
T

E
D

:
F

IL
E

 L
O

C
A

T
IO

N
:

THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
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E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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FPD-503

STAND PIPE STAIRCASE 3 -

DEMO

JUNE 28, 2019

J9481HR

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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SCALE:  1/4" = 1'-0"
1

STANDPIPE STAIRCASE 3 SIDE SECTION - DEMO
SCALE:  1/4" = 1'-0"

2
STANDPIPE STAIRCASE 3 FRONT SECTION - DEMO

SCALE:
3

STANDPIPE STAIRCASE 3 ISOMETRIC - DEMO

NOTES

1

GENERAL NOTES

A. CONTRACTOR TO FIELD VERIFY EXACT SIZE, LOCATION, RUN AND 

CONDITIONS OF PIPE PRIOR TO COMMENCING WORK.

B. PRIOR TO FABRICATION OF ELEMENTS AND DRILLING FOR 

ANCHORS, THE CONTRACTOR SHALL PERFORM NON-

DESTRUCTIVE TESTING OF THE EXISTING REINFORCED CONCRETE 

SLAB TO DETERMINE THE LOCATION OF THE EXISTING 

REINFORCEMENT BARS AT ALL ANCHOR LOCATIONS. 

CONTRACTOR SHALL NOTIFY ENGINEER WHERE CONFLICTS ARE 

FOUND SO ADJUSTMENTS MAY BE MADE IN THE DETAILS AS TO 

AVOID THE EXISTING SLAB REINFORCING BARS AND TENDONS.

C. ALL HOLES LEFT FROM DEMOLITION OF HANGERS, RESTRAINTS 

AND BRACES TO BE FILLED AND PATCHED

DISCONNECT COMBINATION RISER SECTION FROM 

EXISTING RISER ASSEMBLY  VIA DISCONNECTING FLEXIBLE 

COUPLINGS. 

2
DEMO AS NECESSARY TO REMOVE ITEMS THAT OBSTRUCT 

PATH OF EGRESS.

3
DISCONNECT MAIN FROM RISER. TRIM AND PREPARE 

EXISTING MAIN AS NECESSARY TO RECONNECT TO NEW 

RISER CONNECTION.

4
DISCONNECT DRAIN FROM DRAIN RISER AS NECESSARY TO 

ALLOW DEMO OF COMBINATION STANDPIPE RISER

5
DISCONNECT STANDPIPE SUPPLY FROM COMBINATION 

RISER, CAP AND PREPARE TO RECONNECT TO NEW 

COMBINATION RISER.

6
HOSE VALVE TO BE RELOCATED AS NECESSARY TO BE 

REMOVED FROM PATH OF EGRESS

7
FLOOR COMBINATION RISER AND STANDPIPE TO REMAIN AS 

EXISTING.

NO. DATE DESCRIPTION

A 08/16/2019 DSA BACKCHECK

C-32128
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SHEET INDEX

ABBREVIATIONS

S

E.O.L.

-

-

-

-

-

J

LEGEND
SYMBOL DESCRIPTION

NOTE CALLOUT

DETAIL CALLOUT

- NUMBER ON TOP DENOTES DETAIL NUMBER

- NUMBER ON BOTTOM DENOTES SHEET DETAIL IS 

SHOWN

SECTION CALLOUT

NEW LINEWORK

EXISTING LINEWORK

DEMOLISHED LINEWORK

CONDUIT CONCEALED IN WALL OR ABOVE CEILING

CONDUIT EXPOSED

CONDUIT CONCEALED UNDERGROUND OR BELOW FLOOR

CONDUIT TURNED UP

CONDUIT TURNED DOWN

CONDUIT CAPPED

BRANCH CIRCUIT HOMERUN TO PANELBOARD AND CIRCUITS AS INDICATED

FIRE ALARM PANEL, SEE PLANS FOR TYPE

FIRE ALARM TERMINAL CABINET

JUNCTION BOX

DEVICE SCHEDULE
SYMBOL MODEL MANUFACTURER DESCRIPTION C.S.F.M.

PANELS/CABINETS

INTELLIGENT FIRE ALARM CONTROL PANEL WITH VOICE EVAC

REMOTE SPEAKER AMPLIFIER PANEL

REMOTE NAC POWER SUPPLY PANEL

ADDRESSABLE INITIATING DEVICES

ADDRESSABLE SMOKE DETECTOR

DETECTOR BASE

ADDRESSABLE HEAT DETECTOR

DETECTOR BASE

ADDRESSABLE MANUAL PULL STATION

DUCT SMOKE DETECTOR HOUSING

REMOTE TEST CAPABLE ADDRESSABLE SMOKE DETECTOR

ADDRESSABLE MODULES

ADDRESSABLE MONITOR MODULE

ADDRESSABLE RELAY MODULE

NOTIFICATION APPLIANCES

MULTI-CANDELA WALL STROBE

MULTI-CANDELA CEILING STROBE

MULTI-CANDELA MULTI-TAP WALL SPEAKER/STROBE

MULTI-CANDELA MULTI-TAP CEILING SPEAKER/STROBE

WEATHERPROOF WALL SPEAKER

AUXILIARY ACCESSORIES

POST INDICATED VALVE SWITCH

SPRINKLER VALVE TAMPER SWITCH

SPRINKLER WATER FLOW SWITCH

- - FIRE SPRINKLER BELL -

- - END OF LINE RESISTOR -

FACP

AMP

FAPS

SD

H

F

D

R

S

S
WP

PIV

TS

FS

A-1

IN THE EVENT ABBREVIATIONS NOT MENTIONED HEREIN ARE USED, REFERENCE WILL BE MADE TO ANSI Y1.1, 

MILITARY STANDARD ABBREVIATIONS, AND OTHER STANDARD INDUSTRY CONVENTIONS.

M

EXISTING EXISTING -

EXISTING EXISTING -

EXISTING EXISTING -

EXISTING EXISTING -

EXISTING EXISTING -

EXISTING EXISTING -

EXISTING EXISTING -

EXISTING EXISTING -

EXISTING EXISTING -

EXISTING EXISTING -

EXISTING EXISTING -

EXISTING EXISTING -

EXISTING EXISTING -

EXISTING EXISTING -

EXISTING EXISTING -

EXISTING EXISTING -

EXISTING EXISTING -

EXISTING EXISTING -

EXISTING EXISTING -

EXISTING EXISTING -

DEMOLITION GENERAL NOTES
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
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E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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FA-001 INC1

GENERAL NOTES,

ABBREVIATIONS, LEGEND

AND SHEET INDEX

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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ABBREVIATION DESCRIPTION

LOTO LOCK-OUT & TAG-OUT

LTG LIGHTING

LV LOW VOLTAGE

M METER

MAX MAXIMUM

MCC MOTOR CONTROL CENTER

MFGR, MFR MANUFACTURER

MH MANHOLE

MIN MINIMUM

MTD MOUNTED

MTG MOUNTING

MTR MOTOR

MTTB MAIN TELEPHONE TERMINAL BOARD

MV MULTI-VOLTAGE

N NORTH

NAC NOTIFICATION APPLIANCE CIRCUIT

NC NORMALLY CLOSED

NEC NATIONAL ELECTRICAL CODE

NF NON-FUSED

NFPA NATIONAL FIRE PROTECTION ASSOCIATION

NIC NOT IN CONTRACT

NO. NUMBER

OC ON CENTER

OD OUTSIDE DIAMETER

OH OVERHEAD

P POLE

PB PULL BOX

PIV POST INDICATING VALVE

PL PLATE

PNL PANEL

POC POINT OF CONNECTION

PREF. PREFERRED

PRI. PRIMARY

PVC POLY-VINYL CHLORIDE

PWR POWER

REC/RECEPT RECEPTACLE

REQ'D REQUIRED

RGS RIGID GALVANIZED STEEL

RM ROOM

RMC RIGID METAL CONDUIT

RPBP REDUCED PRESSURE BACK FLOW PREVENTER

SCE SOUTHERN CALIFORNIA EDISON

SF SQUARE FEET

SHT SHEET

SIG. SIGNAL

SLC SIGNALING LINE CIRCUIT

SP SPARE

SPECS SPECIFICATIONS

ST STREET

STD STANDARD

STP SHIELDED TWISTED PAIR

SW SWITCH

SWBD SWITCHBOARD

SWGR SWITCHGEAR

T.O.D. TOP OF DUCTBANK

T.O.M. TOP OF MANHOLE

TB TERMINAL BLOCK

TEL./TELE TELEPHONE

TMH TELEPHONE MANHOLE

TPS TWISTED SHIELDED PAIR

TRANSF,XFMR TRANSFORMER

TS TAMPER SWITCH

TYP TYPICAL

UG UNDERGROUND

UON UNLESS OTHERWISE NOTED

V VOLTS

VA VOLT-AMPERES

VAC VOLTS, ALTERNATING CURRENT

VDC VOLTS, DIRECT CURRENT

VECP VOICE/EVACUATION CONTROL PANEL

W WATTS

W/ WITH

W/O WITHOUT

WP WEATHERPROOF

ABBREVIATION DESCRIPTION

& AND

@ AT

A OR AMP AMPERES

ABV ABOVE

AF AMPERE FUSE RATING

AF AMPERE FUSE RATING

AFF ABOVE FINISHED FLOOR

AFG ABOVE FINISH GRADE

AMP AMPLIFIER

ANN ANNUNCIATOR

APPROX. APPROXIMATE

ARCH. ARCHITECT; ARCHITECTURAL

AUTO AUTOMATIC

AUX AUXILIARY

AWG AMERICAN WIRE GAUGE

BAT BATTERY

BEL BELOW

BKBD BACKBOARD

BLDG BUILDING

C CONDUIT

C.O. CONDUIT ONLY WITH PULL WIRE

CKT CIRCUIT

CL CENTER LINE

CLG CEILING

CMU CONCRETE MASONRY UNIT

COL COLUMN

CSFD COMBINATION SMOKE FIRE DAMPER

CU COPPER

DD DUCT DETECTOR

DH DOOR HOLDER

DIAG DIAGRAM

DIS DISCONNECT

DIST DISTANCE

DWG DRAWING

DWP DEPARTMENT OF WATER & POWER

EA EACH

ELEC. ELECTRICAL

EM EMERGENCY

EMH ELECTRICAL MANHOLE

EMT ELECTRICAL METALLIC TUBING

EOL END OF LINE

EPO EMERGENCY POWER OFF

EQUIP EQUIPMENT

EXIST/(E) EXISTING

EXP EXPLOSION PROOF

FA FIRE ALARM

FACP FIRE ALARM CONTROL PANEL

FAPS FIRE ALARM POWER SUPPLY

FATC FIRE ALARM TERMINAL CABINET

FFE FINISHED FLOOR ELEVATION

FIN. FINISH

FIXT FIXTURE

FLR FLOOR

FMC FLEXIBLE METAL CONDUIT

FO FIBER OBTIC

FP FIRE PUMP

FT FEET

FTG FOOTING

GEN GENERATOR

GFI GROUND FAULT INTERRUPTER

GND GROUND

HOA HAND-OFF-AUTOMATIC

HP HORSEPOWER

HT HEIGHT

HTR HEATER

HZ HERTZ

IDC INITIATION DEVICE CIRCUIT

IMC INTERMEDIATE METAL CONDUIT

J, JB, J-BOX JUNCTION BOX

KV KILOVOLT

KVA KILOVOLT-AMPERES

KW KILOWATT

LF LINEAR FEET

LFMC LIQUIDTIGHT FLEXIBLE METAL CONDUIT

LGST LARGEST

LOC. LOCATION

SHEET DESCRIPTION

FA-001 INC1 GENERAL NOTES, ABBREVIATIONS, LEGEND AND SHEET INDEX

FAD-301 BUILDING G FIRST FLOOR FIRE ALARM DEMO PLAN

FAD-301.1 BUILDING G - PARTIAL FIRST FLOOR FIRE ALARM DEMO PLAN

FAD-301.2 BUILDING G - PARTIAL FIRST FLOOR FIRE ALARM DEMO PLAN

FAD-302 BUILDING G SECOND FLOOR FIRE ALARM DEMO PLAN

FAD-302.1 BUILDING G - PARTIAL SECOND FLOOR FIRE ALARM DEMO PLAN

FAD-302.2 BUILDING G - PARTIAL SECOND FLOOR FIRE ALARM DEMO PLAN

FAD-303 BUILDING G THIRD FLOOR FIRE ALARM DEMO PLAN

FAD-303.1 BUILDING G - PARTIAL THIRD FLOOR FIRE ALARM DEMO PLAN

FAD-303.2 BUILDING G - PARTIAL THIRD FLOOR FIRE ALARM DEMO PLAN

FAD-304 BUILDING G FOURTH FLOOR FIRE ALARM DEMO PLAN

FAD-304.1 BUILDING G - PARTIAL FOURTH  FLOOR FIRE ALARM DEMO PLAN

FAD-304.2 BUILDING G - PARTIAL FOURTH  FLOOR FIRE ALARM DEMO PLAN

FAD-305 BUILDING G FIFTH FLOOR FIRE ALARM DEMO PLAN

FAD-305.1 BUILDING G - PARTIAL FIFTH  FLOOR FIRE ALARM DEMO PLAN

FAD-305.2 BUILDING G - PARTIAL FIFTH  FLOOR FIRE ALARM DEMO PLAN

1.     WORK INCLUDED: ALL LABOR, MATERIAL, APPLIANCES, TOOLS, EQUIPMENT, FACILITIES,

TRANSPORTATION AND SERVICES NECESSARY AND INCIDENTAL TO PERFORMING ALL  OPERATIONS IN

CONNECTION WITH THE DEMOLITION, DISPOSAL, TRANSPORTATION AND  RECONNECTION OF

EXISTING REMAINING EQUIPMENT/DEVICES. COMPLETE AS INDICATED IN THE CONTRACT DOCUMENTS

AS SPECIFIED HEREIN.

2.     THE FOLLOWING IS INTENDED TO COVER THE COMPLETE DEMOLITION, DISPOSAL, TRANSPORTATION

AND RECONNECTION OF EXISTING FIRE ALARM EQUIPMENT. THE OMISSION OF EXPRESSED

REFERENCE TO ANY ITEM OF LABOR OR MATERIAL FOR THE PROPER EXECUTION OF THE WORK IN

ACCORDANCE WITH PRESENT PRACTICE OF THE TRADE SHALL NOT RELIEVE THE CONTRACTOR FROM

PROVIDING SUCH ADDITIONAL LABOR AND MATERIALS.

3.     REFER TO THE CONTRACT DOCUMENTS FOR ADDITIONAL DEMOLITION REQUIREMENTS WHICH

AFFECT THE PROPER EXECUTION OF THIS WORK. DIAGRAMS AND SYMBOLS SHOWING FIRE ALARM

CONNECTIONS ARE DIAGRAMMATIC ONLY. WIRING DIAGRAMS DO NOT NECESSARILY SHOW THE

EXACT PHYSICAL ARRANGEMENT OF THE EQUIPMENT.

4.     IT IS THE CONTRACTOR'S RESPONSIBILITY TO VISIT THE SITE AND BECOME THOROUGHLY FAMILIAR

WITH ALL FEATURES OF THE BUILDING AND SITE WHICH MAY AFFECT THE PROPER PERFORMANCE OF

THIS WORK.

5.     PORTIONS OF THESE PLANS HAVE BEEN DERIVED FROM INFORMATION TAKEN FROM ORIGINAL

FIRE ALARM PLANS. THE INTENT OF THE DRAWINGS AND SPECIFICATIONS IS TO PROVIDE FOR THE

REMOVAL AND DISPOSAL OF ALL FIRE ALARM EQUIPMENT, DEVICES, BOXES,

CONDUIT, WIRING, ETC. AS DEFINED HEREIN AND AS INDICATED ELSEWHERE IN THE

CONTRACT DOCUMENTS.

6.     IT IS UNDERSTOOD AND AGREED THAT THIS CONTRACT DOES NOT CONTEMPLATE THE HANDLING OF

ASBESTOS, PCB OR ANY HAZARDOUS WASTE MATERIAL. IF ASBESTOS, PCB OR ANY HAZARDOUS

WASTE MATERIAL IS ENCOUNTERED, NOTIFY THE ELECTRICAL ENGINEER IMMEDIATELY. DO NOT

DISTURB, HANDLE OR ATTEMPT TO REMOVE.

7.     THE SCOPE OF DEMOLITION WORK SHALL INCLUDE, BUT IS NOT LIMITED TO THE FOLLOWING:

A.    SUBMIT PROPOSED OUTAGE SCHEDULE. PROVIDE A SEQUENCE OF DEMOLITION TO INSURE

THE UNINTERRUPTED USE OF OCCUPIED PORTIONS OF THE FACILITY WHICH ARE TO REMAIN

OPERATIONAL DURING THE CONTRACT PERIOD.

B.    SYSTEM OUTAGES SHALL BE PERMITTED ONLY AT TIMES APPROVED BY OWNER, IN WRITING.

WORK WHICH COULD RESULT IN A ACCIDENTAL OUTAGE  SHALL

BE PERFORMED WITH THE OWNER'S MAINTENANCE PERSONNEL ADVISED OF SUCH WORK.

1)    COORDINATE WITH THE OWNER AND DESIGNATE A PORTION OF THE FACILITY FOR

SAFELY STORING ALL REMOVED AND SALVAGED MATERIALS.

C.    ALL REMOVED MATERIALS AND EQUIPMENT WHICH IN THE OPINION OF THE

OWNER/ARCHITECT ARE SALVAGEABLE, SHALL REMAIN THE PROPERTY OF THE OWNER.

DELIVER SUCH SALVAGED MATERIALS AND EQUIPMENT ON PREMISES AS DIRECTED, NEATLY

PILE OR STORE THEM AND PROTECT FROM DAMAGE. DO NOT REUSE MATERIALS AND

EQUIPMENT UNLESS SPECIFICALLY INDICATED ON PLANS OR SPECIFIED. REMOVE FROM

PREMISES AND DISPOSE OF ALL MATERIALS CONSIDERED BY THE OWNER/ARCHITECT TO BE

SCRAP.

D.    PERFORM CUTTING AND PATCHING OF THE CONSTRUCTION WORK WHICH MAY BE REQUIRED

FOR THE PROPER DEMOLITION OF THE FIRE ALARM WORK. PATCHING SHALL BE OF THE SAME

MATERIAL, THICKNESS, WORKMANSHIP AND FINISH AS EXISTING AND ACCURATELY MATCH

SURROUNDING WORK TO THE SATISFACTION OF THE OWNER. CUTTING OF STRUCTURAL

MEMBERS SHALL NOT BE DONE WITHOUT FIRST OBTAINING APPROVAL FROM THE OWNER

AND/OR STRUCTURAL ENGINEER OF RECORD.

1)    PATCHING OF OPENINGS IN RATED PARTITIONS, BARRIERS, FLOORS, CEILINGS,ETC.

SHALL BE EXECUTED USING UL AND NEPA FIRE STOP MATERIAL EQUAL TO THE FIRE

RATINGS OF THE PENETRATED SURFACE.

2)    WHERE MATERIALS AND EQUIPMENT HAVE BEEN REMOVED AND NOT REPLACED THE

EXPOSED SURFACE SHALL BE PAINTED TO MATCH SURROUNDING SURFACE COLOR.

E.    ALL FIRE ALARM SYSTEM, BUT NOT LIMITED TO, EQUIPMENT, DEVICES, MOUNTING

HARDWARE AND ASSOCIATED RACEWAYS, CONDUCTORS AND BOXES ARE EXISTING TO BE 

REMOVED. WHERE OUTLET BOXES ARE FLUSH AND CONDUITS ARE CONCEALED IN EXISTING

REMAINING WALLS, REMOVE WIRING AND ABANDON CONDUIT IN PLACE. 

F.      WHERE EXISTING WALL AND CEILINGS ARE TO REMAIN, PROVIDE BLANK COVER PLATES FOR

OUTLETS WHERE EQUIPMENT OR DEVICES ARE REMOVED UNDER THIS CONTRACT. PRIME

BLANK PLATES AND PAINT TO MATCH SURROUNDING AREA.

G.    REFER TO RENOVATION DRAWINGS FOR ALL EQUIPMENT TO BE RELOCATED AND REUSED.

H.    THE CONTRACTOR SHALL FIELD VERIFY EXISTING EQUIPMENT, DEVICES, AND/OR CIRCUITS

THAT ARE REMAINING. CIRCUITS SHALL BE RECONNECTED TO NEW OR EXISTING POWER

DISTRIBUTION EQUIPMENT AND FUNCTION IN THE MANNER THEY WERE ORIGINALLY

DESIGNED. PROVIDE ADDITIONAL EQUIPMENT, DEVICES, OUTLET BOXES, CONDUIT, WIRING,

ETC. AS REQUIRED TO RESTORE CONTINUITY TO THESE CIRCUITS.

I.    RELOCATION AND/OR REMOVAL OF EXISTING EQUIPMENT, DEVICES, BOXES, CONDUIT,

WIRING, ETC. MAY AFFECT THE OPERATION OF EXISTING, REMAINING FIRE ALARM EQUIPMENT

/DEVICES. THE CONTRACTOR SHALL PROVIDE ADDITIONAL MATERIALS AS REQUIRED TO

MAINTAIN AND/OR RESTORE CONTINUITY OF SERVICE TO EXISTING, REMAINING

ELECTRICAL/DEVICES.

J.    PROVIDE ALL NECESSARY DEMOLITION TO REMOVE EXISTING UNUSED RACEWAYS,

CONDUCTORS, CABLING, BOXES, DEVICES, EQUIPMENT, ETC.

K.    WHERE IT IS NOT FEASIBLE TO REMOVE UNUSED FLUSH MOUNTED OUTLET BOXES AND

CONCEALED RACEWAYS IN EXISTING, REMAINING WALLS AND/OR CEILINGS REMOVE ALL

WIRING AND PROVIDE BLANK COVER PLATES OVER OUTLET BOXES.

L.    ALL CONDUITS RISING FROM BELOW GRADE TO AREAS WHERE PARTITIONS, WALLS, AND/OR

OTHER CONSTRUCTION ENTITIES ARE INDICATED AS BEING REMOVED SHALL BE CUT TO

BELOW FINISH FLOOR, CAPPED AND ABANDONED. PROVIDE PATCHING AS REQUIRED. SEAL IN

A MANNER ACCEPTABLE TO THE OWNER.

M.    COVER UNUSED AND/OR ABANDONED BOXES WITH BLANK COVER PLATES.

N.    PROVIDE WEATHERPROOF CAPS ON ABANDONED CONDUITS PENETRATING THE ROOF.

REPAIR ROOFING DAMAGED BY REMOVAL OF EXISTING ELECTRICAL EQUIPMENT.

O.    THE CONTRACTOR SHALL PROVIDE A DEMOLITION/RE-INSTALLATION PLAN OF THE FIRE 

ALARM SYSTEM PRIOR TO ANY DEMOLITION OF FIRE ALARM SYSTEM TO ALLOW THE BUILDING 

TO HAVE COVERAGE THROUGHOUT THE PROJECT. THE PHASING PLAN SHALL DEMONSTRATE 

THAT EITHER THE EXISTING SYSTEM OR THE NEW SYSTEM IS PROVIDING COVERAGE FOR THE 

BUILDING. IN THE EVENT THAT EITHER SYSTEM IS NOT PROVIDING COVERAGE, THE CONTRACTOR

SHALL PROVIDE A 24 HOUR FIRE WATCH UNTIL THE SYSTEM PROVIDES FULL COVERAGE

THROUGHTOUT THE BUILDING.

P.    IN AREAS OF RENOVATION, CONTRACTOR SHALL PROVIDE TEMPORARY SMOKE OR HEAT

DETECTION COVERAGE IN THE AREA OF RENOVATION TIED INTO THE ACTIVE FIRE ALARM SYSTEM.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 
AREA 2 
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BUILDING G FIRST FLOOR

FIRE ALARM DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 

PLANS FOR ADDITIONAL INFORMATION.

1.

NO. DATE DESCRIPTION

A 08/16/2019 DSA BACKCHECK
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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BUILDING F  
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BUILDING G - PARTIAL

FIRST FLOOR FIRE ALARM

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY
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1

NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 

EXISTING FIRE ALARM EQUIPMENT AND DISPOSE OF IN A 

LEGAL MANNER.

GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 

EXISTING FIRE ALARM DEVICES AND DISPOSE IN A LEGAL 

MANNER. CONTRACTOR SHALL PROVIDE BLANK FACE 

PLACE IN LOCATIONS OF REMOVED DEVICES WHERE 

WALLS AND CEILINGS ARE TO REMAIN IN PLACE. 

CONTRACTOR TO PAINT FACEPLATE TO MATCH WALL OR 

CEILING, AS REQUIRED. CONTRACTOR SHALL REMOVE 

ALL ASSOCIATED FIRE ALARM WIRING BACK TO SOURCE. 

CONTRACTOR SHALL ABANDON CONCEALED EXISTING 

FIRE ALARM JUNCTION BOXES AND CONDUIT IN PLACE.

1.

N

0 8

SCALE: 1/8" = 1'-0"

NO. DATE DESCRIPTION
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
C

R
E
M

E
N

T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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BUILDING F  
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BUILDING G - PARTIAL

FIRST FLOOR FIRE ALARM

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 

EXISTING FIRE ALARM DEVICES AND DISPOSE IN A LEGAL 

MANNER. CONTRACTOR SHALL PROVIDE BLANK FACE 

PLACE IN LOCATIONS OF REMOVED DEVICES WHERE 

WALLS AND CEILINGS ARE TO REMAIN IN PLACE. 

CONTRACTOR TO PAINT FACEPLATE TO MATCH WALL OR 

CEILING, AS REQUIRED. CONTRACTOR SHALL REMOVE 

ALL ASSOCIATED FIRE ALARM WIRING BACK TO SOURCE. 

CONTRACTOR SHALL ABANDON CONCEALED EXISTING 

FIRE ALARM JUNCTION BOXES AND CONDUIT IN PLACE.

1.
1

NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 

EXISTING FIRE ALARM EQUIPMENT AND DISPOSE OF IN A 

LEGAL MANNER.
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SCALE: 1/8" = 1'-0"
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  
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FAD-302

BUILDING G SECOND

FLOOR FIRE ALARM DEMO

PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 

PLANS FOR ADDITIONAL INFORMATION.

1.

NO. DATE DESCRIPTION

A 08/16/2019 DSA BACKCHECK

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

AUGUST 16, 2019

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



(E
) F

.E
.

(E
)  F

.E
.

(E
)  F

.E
.

S

S
F

S

S

D

S

D

D
D

S

F

S

SD

D

D

D

S

D

SD

S

S

F
S

S

F
S

S

S

S

SD

H

S

S

S

SD

SD

13

13.7

14

15

16

12
B.3

B.5

 A .8

12.6

12.8

12.5

12.4

12.2

C.4

B

C

A

A.7

D

C.6

/

S
E
E
 S

H
E
E
T 1

F
A
D

-302.2

/

S
E
E
 S

H
E
E
T 1

F
A
D

-302.2

1

A

A
T

C

E
O F

S
T

R
N

L I FO

AI

S
I

G
E

R

D

E
R

E
T

EFORP
S

R
E

E
N

N
E

L
ANOIS

I
G

E
L E C T R I C A

L

SIGNED: 06-14-2019

No. E17508

M
A

R
C

O
C A B

I B

B
O

DATE:

JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

91

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
I A

D
A

T
E

 P
L
O

T
T

E
D

:
F

IL
E

 L
O

C
A

T
IO

N
:

THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
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 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  

8
/1

4
/2

0
1

9
 8

:3
5
:3

5
 P

M
C

:\
U

s
e
rs

\G
e
n
n
ie

 J
a
c
o

b
\D

o
c
u
m

e
n
ts

\J
9
4
8

1
_
E

P
T

-C
e
n
tr

a
l_

R
1
7

_
g
e

n
n
ie

ro
s
e
.j
a
c
o

b
@

p
2
s
in

c
.c

o
m

.r
v
t

FAD-302.1

BUILDING G - PARTIAL

SECOND FLOOR FIRE

ALARM DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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1

NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 

EXISTING FIRE ALARM EQUIPMENT AND DISPOSE OF IN A 

LEGAL MANNER.

GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 

EXISTING FIRE ALARM DEVICES AND DISPOSE IN A LEGAL 

MANNER. CONTRACTOR SHALL PROVIDE BLANK FACE 

PLACE IN LOCATIONS OF REMOVED DEVICES WHERE 

WALLS AND CEILINGS ARE TO REMAIN IN PLACE. 

CONTRACTOR TO PAINT FACEPLATE TO MATCH WALL OR 

CEILING, AS REQUIRED. CONTRACTOR SHALL REMOVE 

ALL ASSOCIATED FIRE ALARM WIRING BACK TO SOURCE. 

CONTRACTOR SHALL ABANDON CONCEALED EXISTING 

FIRE ALARM JUNCTION BOXES AND CONDUIT IN PLACE.
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SCALE: 1/8" = 1'-0"
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ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
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E
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  
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FAD-302.2

BUILDING G - PARTIAL

SECOND FLOOR FIRE

ALARM DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 

EXISTING FIRE ALARM DEVICES AND DISPOSE IN A LEGAL 

MANNER. CONTRACTOR SHALL PROVIDE BLANK FACE 

PLACE IN LOCATIONS OF REMOVED DEVICES WHERE 

WALLS AND CEILINGS ARE TO REMAIN IN PLACE. 

CONTRACTOR TO PAINT FACEPLATE TO MATCH WALL OR 

CEILING, AS REQUIRED. CONTRACTOR SHALL REMOVE 

ALL ASSOCIATED FIRE ALARM WIRING BACK TO SOURCE. 

CONTRACTOR SHALL ABANDON CONCEALED EXISTING 

FIRE ALARM JUNCTION BOXES AND CONDUIT IN PLACE.

1.
1

NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 

EXISTING FIRE ALARM EQUIPMENT AND DISPOSE OF IN A 

LEGAL MANNER.

N

0 8

SCALE: 1/8" = 1'-0"
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A 08/16/2019 DSA BACKCHECK
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R 

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R 

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R 

E L E C T R I C A L   E N G I N E E R 

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R 

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R 

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 
AREA 2 

BUILDING G 

BUILDING F 
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FAD-303

BUILDING G THIRD FLOOR

FIRE ALARM DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 

PLANS FOR ADDITIONAL INFORMATION.
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ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  
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FAD-303.1

BUILDING G - PARTIAL

THIRD FLOOR FIRE ALARM

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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1

NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 

EXISTING FIRE ALARM EQUIPMENT AND DISPOSE OF IN A 

LEGAL MANNER.

GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 

EXISTING FIRE ALARM DEVICES AND DISPOSE IN A LEGAL 

MANNER. CONTRACTOR SHALL PROVIDE BLANK FACE 

PLACE IN LOCATIONS OF REMOVED DEVICES WHERE 

WALLS AND CEILINGS ARE TO REMAIN IN PLACE. 

CONTRACTOR TO PAINT FACEPLATE TO MATCH WALL OR 

CEILING, AS REQUIRED. CONTRACTOR SHALL REMOVE 

ALL ASSOCIATED FIRE ALARM WIRING BACK TO SOURCE. 

CONTRACTOR SHALL ABANDON CONCEALED EXISTING 

FIRE ALARM JUNCTION BOXES AND CONDUIT IN PLACE.

1.
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SCALE: 1/8" = 1'-0"

NO. DATE DESCRIPTION
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JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  

IN
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 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  
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FAD-303.2

BUILDING G - PARTIAL

THIRD FLOOR FIRE ALARM

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

1
0
0
%

 C
O

N
S
T
R

U
C

T
IO

N
 D

O
C

U
M

E
N

T
S

GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 

EXISTING FIRE ALARM DEVICES AND DISPOSE IN A LEGAL 

MANNER. CONTRACTOR SHALL PROVIDE BLANK FACE 

PLACE IN LOCATIONS OF REMOVED DEVICES WHERE 

WALLS AND CEILINGS ARE TO REMAIN IN PLACE. 

CONTRACTOR TO PAINT FACEPLATE TO MATCH WALL OR 

CEILING, AS REQUIRED. CONTRACTOR SHALL REMOVE 

ALL ASSOCIATED FIRE ALARM WIRING BACK TO SOURCE. 

CONTRACTOR SHALL ABANDON CONCEALED EXISTING 

FIRE ALARM JUNCTION BOXES AND CONDUIT IN PLACE.

1.
1

NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 

EXISTING FIRE ALARM EQUIPMENT AND DISPOSE OF IN A 

LEGAL MANNER.
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SCALE: 1/8" = 1'-0"

NO. DATE DESCRIPTION
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JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  
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FAD-304

BUILDING G FOURTH

FLOOR FIRE ALARM DEMO

PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT

1
0
0
%

 C
O

N
S
T
R

U
C

T
IO

N
 D

O
C

U
M

E
N

T
S

GENERAL NOTES
DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 

PLANS FOR ADDITIONAL INFORMATION.

1.

NO. DATE DESCRIPTION

A 08/16/2019 DSA BACKCHECK
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DIV. OF THE STATE ARCHITECT
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JOB NUMBER:

SHEET TITLE

DRAWN BY:

ARCHITECT STAMP CONSULTANT STAMP

PROJECT OWNER & TITLE

SHEET NO.

C-32128
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T  
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T
 #

1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  

8
/1

4
/2

0
1

9
 8

:3
6
:1

4
 P

M
C

:\
U

s
e
rs

\G
e
n
n
ie

 J
a
c
o

b
\D

o
c
u
m

e
n
ts

\J
9
4
8

1
_
E

P
T

-C
e
n
tr

a
l_

R
1
7

_
g
e

n
n
ie

ro
s
e
.j
a
c
o

b
@

p
2
s
in

c
.c

o
m

.r
v
t

FAD-304.1

BUILDING G - PARTIAL

FOURTH  FLOOR FIRE

ALARM DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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1

NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 

EXISTING FIRE ALARM EQUIPMENT AND DISPOSE OF IN A 

LEGAL MANNER.

GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 

EXISTING FIRE ALARM DEVICES AND DISPOSE IN A LEGAL 

MANNER. CONTRACTOR SHALL PROVIDE BLANK FACE 

PLACE IN LOCATIONS OF REMOVED DEVICES WHERE 

WALLS AND CEILINGS ARE TO REMAIN IN PLACE. 

CONTRACTOR TO PAINT FACEPLATE TO MATCH WALL OR 

CEILING, AS REQUIRED. CONTRACTOR SHALL REMOVE 

ALL ASSOCIATED FIRE ALARM WIRING BACK TO SOURCE. 

CONTRACTOR SHALL ABANDON CONCEALED EXISTING 

FIRE ALARM JUNCTION BOXES AND CONDUIT IN PLACE.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  
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FAD-304.2

BUILDING G - PARTIAL

FOURTH  FLOOR FIRE

ALARM DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 

EXISTING FIRE ALARM DEVICES AND DISPOSE IN A LEGAL 

MANNER. CONTRACTOR SHALL PROVIDE BLANK FACE 

PLACE IN LOCATIONS OF REMOVED DEVICES WHERE 

WALLS AND CEILINGS ARE TO REMAIN IN PLACE. 

CONTRACTOR TO PAINT FACEPLATE TO MATCH WALL OR 

CEILING, AS REQUIRED. CONTRACTOR SHALL REMOVE 

ALL ASSOCIATED FIRE ALARM WIRING BACK TO SOURCE. 

CONTRACTOR SHALL ABANDON CONCEALED EXISTING 

FIRE ALARM JUNCTION BOXES AND CONDUIT IN PLACE.

1.
1

NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 

EXISTING FIRE ALARM EQUIPMENT AND DISPOSE OF IN A 

LEGAL MANNER.
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SCALE: 1/8" = 1'-0"
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY 
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INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 
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FAD-305

BUILDING G FIFTH FLOOR

FIRE ALARM DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 

PLANS FOR ADDITIONAL INFORMATION.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  
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FAD-305.1

BUILDING G - PARTIAL

FIFTH  FLOOR FIRE ALARM

DEMO PLAN

JUNE 28, 2019

J9481JG

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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1

NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 

EXISTING FIRE ALARM EQUIPMENT AND DISPOSE OF IN A 

LEGAL MANNER.

GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 

EXISTING FIRE ALARM DEVICES AND DISPOSE IN A LEGAL 

MANNER. CONTRACTOR SHALL PROVIDE BLANK FACE 

PLACE IN LOCATIONS OF REMOVED DEVICES WHERE 

WALLS AND CEILINGS ARE TO REMAIN IN PLACE. 

CONTRACTOR TO PAINT FACEPLATE TO MATCH WALL OR 

CEILING, AS REQUIRED. CONTRACTOR SHALL REMOVE 

ALL ASSOCIATED FIRE ALARM WIRING BACK TO SOURCE. 

CONTRACTOR SHALL ABANDON CONCEALED EXISTING 

FIRE ALARM JUNCTION BOXES AND CONDUIT IN PLACE.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G  

BUILDING F  
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GENERAL NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE ALL 

EXISTING FIRE ALARM DEVICES AND DISPOSE IN A LEGAL 

MANNER. CONTRACTOR SHALL PROVIDE BLANK FACE 

PLACE IN LOCATIONS OF REMOVED DEVICES WHERE 

WALLS AND CEILINGS ARE TO REMAIN IN PLACE. 

CONTRACTOR TO PAINT FACEPLATE TO MATCH WALL OR 

CEILING, AS REQUIRED. CONTRACTOR SHALL REMOVE 

ALL ASSOCIATED FIRE ALARM WIRING BACK TO SOURCE. 

CONTRACTOR SHALL ABANDON CONCEALED EXISTING 

FIRE ALARM JUNCTION BOXES AND CONDUIT IN PLACE.

1.
1

NOTES
CONTRACTOR SHALL DISCONNECT AND REMOVE 

EXISTING FIRE ALARM EQUIPMENT AND DISPOSE OF IN A 

LEGAL MANNER.

N

0 8

SCALE: 1/8" = 1'-0"
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SHEET INDEX

GENERAL NOTES

ABBREVIATIONS

GENERAL LEGEND
SYMBOL DESCRIPTION

NOTE CALLOUT

DETAIL CALLOUT

- NUMBER ON TOP DENOTES DETAIL NUMBER

- NUMBER ON BOTTOM DENOTES SHEET 

DETAIL IS SHOWN

BUILDING NUMBER

CONCEALED CONDUIT

EXPOSED CONDUIT

UNDERGROUND CONDUIT

FUTURE CONDUIT

CABLE TO BE REMOVED

EXISTING CABLE TO BE ABANDONED OR 

RETURNED

CONDUIT TURNED UP

CONDUIT TURNED DOWN

CONDUIT WITH CAP

-

-

-

1

TELECOM LEGEND

W

J

EXISTING VOICE / DATA OUTLET - WALL MOUNTED.

EXISTING WALL PHONE OUTLET - WALL MOUNTED.

EXISTING DATA OUTLET - FLOORBOX.

EXISTING DATA  OUTLET - CEILING MOUNTED.

EXISTING FURNITURE FEED DEDICATED JUNCTION BOX.

SYMBOL DESCRIPTION

SECURITY LEGEND

EXISTING SECURITY CAMERA - WALL MOUNTED.

EXISTING SECURITY CAMERA - CEILING MOUNTED.

SYMBOL DESCRIPTION

CR

INFRASTRUCTURE FOR FUTURE CARD READER TO BE 

INSTALLED DURING INC 2. PROVIDE 4S BOX AT SWITCH 

HEIGHT WITH (1) 1" CONDUIT TO EMPTY DOOR JAMB 

LOCATION. COORDINATE LOCATION WITH DIV. 8 

CONTRACTOR. 
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955
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1. ALL TELECOMMUNICATIONS WORK SHALL COMPLY WITH THE LATEST EDITION OF THE COLLEGE 

TELECOMMUNICATIONS INFRASTRUCTURE STANDARDS AND CURRENT MANUFACTURER AND BICSI 

INSTALLATION PRACTICES.  THESE STANDARDS HAVE BEEN ESTABLISHED TO EXCEED ALL CURRENT 

CODE AND BICSI INSTALLATION PRACTICE.  ANY ITEMS THAT RAISE QUESTION SHALL BE BROUGHT TO 

THE ATTENTION OF THE CONSTRUCTION MANAGER AND COLLEGE REPRESENTATIVE IN WRITING.  IT IS 

ALWAYS A BEST PRACTICE TO PROVIDE THE AHJ WITH DETAIL ON ANY AND ALL CONSTRUCTION ITEMS 

THAT COULD BE QUESTIONED BY THE AHJ.   THE PROJECT DOCUMENTATION PACKAGE AND 

ASSOCIATED COLLEGE STANDARD ARE NOT TO BE INTERPRETED NOR CONSIDERED AS 

AUTHORIZATION TO DEVIATE FROM ANY CODE OR REGULATION.  IT IS THE CONTRACTOR'S 

RESPONSIBILITY TO VALIDATE THAT THESE REQUIREMENTS WILL MEET THE EQUIPMENT 

MANUFACTURER'S REQUIREMENT TO PROVIDE THE COLLEGE WITH A MINIMUM 25-YEAR SCS EXTENDED 

MATERIALS WARRANTIES.

2. IN THE EVENT OF A CONFLICT OR INCONSISTENCY BETWEEN ITEMS INDICATED ON THE PLANS AND/OR 

SPECIFICATIONS, THE DOCUMENT WHICH PRESCRIBES AND ESTABLISHES THE COMPLETE JOB AS PER 

MANUFACTURER OR THE HIGHER STANDARD SHALL PREVAIL.  ALL SUCH DISCREPANCIES ARE TO BE 

BROUGHT TO THE ATTENTION OF THE CONSTRUCTION MANAGER AND THE COLLEGE REPRESENTATIVE 

IN WRITING IMMEDIATELY UPON DISCOVERY.

3. OMISSIONS FROM THE DRAWINGS OR FROM THE SPECIFICATIONS OR THE MISDESCRIPTION OF 

DETAILS OF WORK WHICH ARE CLEAR AND NECESSARY TO CARRY OUT THE INTENT FOR THE 

DRAWINGS AND SPECIFICATIONS, OR WHICH ARE CUSTOMARILY PERFORMED SHALL NOT RELIEVE THE 

CONTRACTOR FROM PERFORMING SUCH OMITTED OR MISDESCRIBED DETAILS OF THE WORK.  THE 

CONTRACTOR SHALL NOTIFY THE CONSTRUCTION MANAGER AND COLLEGE REPRESENTATIVE UPON 

IDENTIFICATION OF SUCH OMISSIONS, MISDESCRIPTION, AND UNCLEAR DIRECTIONS IMMEDIATELY.  

THE CONTRACTOR SHALL PERFORM ALL PROJECT TASKS AND ASSEMBLY BUILDS AS PER BICSI 

STANDARDS AND MANUFACTURER'S REQUIREMENTS ALONG WITH COORDINATING AND WORKING WITH 

THE COLLEGE TO CORRECT SUCH DOCUMENTATION ERRORS.

4. THE CONTRACTOR SHALL CHECK ALL DRAWINGS FURNISHED IMMEDIATELY UPON THEIR RECEIPT AND 

PROMPTLY NOTIFY THE COLLEGE OF ANY DISCREPANCIES.  THIS INCLUDES BUT NOT LIMITED TO, 

DISCREPANCIES BETWEEN DRAWINGS AND SPECIFICATIONS, OR DRAWINGS AND MANUFACTURER 

INSTALLATION INSTRUCTIONS THAT WILL CAUSE EXTENDED WARRANTY ISSUES, OR DRAWINGS AND 

GOVERNING CODES AND BEST PRACTICES.  THE CONTRACTOR SHALL BRING TO THE ATTENTION OF 

THE CONSTRUCTION MANAGER AND COLLEGE REPRESENTATIVE ANY DISCREPANCIES BETWEEN 

DRAWINGS AND HOW THE CONTRACTOR NORMALLY DELIVERS THE SERVICES DESCRIBED IN THE 

DRAWINGS OR SPECIFICATIONS.

5. ALL MATERIALS AND EQUIPMENT FURNISHED AND INSTALLED SHALL BE NEW AND FREE FROM ANY 

KNOWN DEFECT.  ALL EQUIPMENT SHALL BEAR THE UNDERWRITERS LABORATORIES LABEL (UL™) 

LISTING, CLASSIFIED, AND/OR PERFORMANCE VERIFIED MARK OR FROM A COLLEGE APPROVED 

ALTERNATIVE TESTING ORGANIZATION.  ALL MATERIALS SHALL BE INSTALLED AND USED IN THE 

MANNER FOR WHICH THE MANUFACTURER INTEND THEM FOR.  THIS APPLIES FOR BOTH PIECE PARTS 

AND COMPLETE FUNCTIONING ASSEMBLIES.

6. CONTRACTOR IS REQUIRED TO RECEIVE WRITTEN APPROVAL FOR ALL RECOMMENDED AND REQUIRED 

WORK DEVIATIONS AND CLARIFICATIONS TO THE PLANS AND SPECIFICATIONS OF THIS PROJECT BY THE 

COLLEGE AND ITS REPRESENTATIVES PRIOR TO ANY FIELD ACTIVITY.

7. ALL WORK MUST BE COMPLETED IN AS PER MANUFACTURER INSTALLATION REQUIREMENTS AND BICSI 

INSTALLATION PRACTICES.  THE COLLEGE DEMANDS THE UTMOST PROFESSIONALISM WHEN WORK IS 

BEING PERFORMED AT EITHER COLLEGE CAMPUS AND HOLDS ALL CONTRACTORS TO THAT LEVEL OF 

PROFESSIONALISM.  THE WORK SITE SHALL BE KEPT CLEAN AND FREE FROM DEBRIS.   IT IS EVERY 

CONTRACTOR AND ALL THEIR REPRESENTATIVE'S RESPONSIBILITY TO GUARD AGAINST ANY DAMAGE TO 

COLLEGE PROPERTY AND THE IMMEDIATE REPAIR IF ANY DAMAGE IS CAUSED.  THE CONTRACTOR 

SHALL BE RESPONSIBLE FOR CONDUCTING A FINAL CLEANUP OF THE WORK SITE PRIOR TO FINAL 

SYSTEM ACCEPTANCE AS PART OF THE PUNCH-LIST PROCESS.

8. THE CONTRACTOR SHALL NOT BORE, NOTCH, OR IN ANY WAY CUT INTO ANY STRUCTURAL MEMBER 

WITHOUT WRITTEN APPROVAL FROM THE COLLEGE, ARCHITECT, AND STRUCTURAL ENGINEER.  WITH 

PERMISSION FROM THE ABOVE AND PRIOR TO ALL CUTTING, DRILLING, NOTCHING, CORING, ETC. OF 

CONCRETE STRUCTURE AND FACADE THESE SURFACES SHALL BE X-RAYED OR GROUND PENETRATING 

RADAR USED TO ACCURATELY LOCATE REBAR, POST-TENSION CABLES & RODS, CONDUITS, AND ANY 

OTHER EMBEDDED POTENTIAL OBSTRUCTIONS TO ENSURE THAT NO DAMAGE IS CAUSED TO ANY 

STRUCTURAL REINFORCEMENTS.

9. FOR THE PURPOSE OF CLEARNESS AND LEGIBILITY THE TELECOM DRAWINGS ARE ESSENTIALLY 

DIAGRAMMATIC.  THE SIZE AND LOCATION OF EQUIPMENT IS SHOWN TO SCALE WHEREVER POSSIBLE.  

THE CONTRACTOR SHALL VERIFY ALL FIELD CONDITIONS WITH INFORMATION INDICATED ON THE 

DRAWINGS AND DESCRIBED IN THE SPECIFICATION SECTIONS WHERE TELECOM WORK INTERFACES 

WITH OTHER TRADES.

10. THE CONTRACTOR SHALL TAKE SPECIAL PRECAUTIONS WHEN WORKING IN AREAS WITH EXISTING 

CEILINGS AND SHALL BE RESPONSIBLE FOR REMOVAL AND REPLACEMENT OF CEILING TILES WITHOUT 

DAMAGING OR SOILING THE CEILING TILES.  CHIPPED, DAMAGED, CRACKED, OR BROKEN TILES ARE 

THE CONTRACTOR'S RESPONSIBILITY TO REPLACE WITH LIKE TILES.

11. ALL FOOTAGES IDENTIFIED ON DRAWINGS OR SCALED OFF OF DRAWINGS ARE TO BE CONSIDERED 

ESTIMATES AND ARE REQUIRED TO BE FIELD VERIFIED BY CONTRACTOR PRIOR TO ORDERING OF 

MATERIAL.

12. ALL CABLE TRAYS, LADDER (TYPE) RACKING, “BASKET TYPE TRAY, CONDUIT & SLEEVES, EQUIPMENT 

RACKS, PROTECTION PANELS, AND CABLE SHEATHS SHALL BE BONDED TO AN APPROVED 

TELECOMMUNICATIONS BONDING ASSEMBLY.

13. ACCORDING TO TIA STANDARDS AND BICSI METHODOLOGIES PULL-BOXES LOCATED WITHIN A 

STRUCTURE ARE TO BE PLACED AT 100' INCREMENTS AND PROPERLY SPACED WITHIN RUNS OF MORE 

THAN 150'.  PULL-BOXES ARE TO BE PLACED IN CONDUIT RUNS THAT EXCEED A MAXIMUM OF 180-

DEGREES IN CHANGES OF DIRECTION.  TELECOMMUNICATIONS PULL-BOXES ARE TO BE SIZED AT A 

MINIMUM OF TWELVE (12) TIMES THE DIAMETER OF THE LARGEST CONDUIT.  PULL-BOXES SHOULD NOT 

BE USED FOR CHANGES OF DIRECTION.  THESE STANDARDS ARE TO BE ADHERED TO WHERE EVER 

PRACTICAL AND ANY DEVIATION TO THESE STANDARDS REQUIRES A SHOP-DRAWING, IF DISCOVERED 

DURING THE SUBMITTAL PHASE, TO REMEDIATE THE ISSUE OR BY AN RFI DURING THE CONSTRUCTION 

INSTALLATION PHASE.  THE COLLEGE MAY ELECT TO INCREASE THE CONDUIT SIZE OR QUANTITY OF 

CONDUITS TO MITIGATE THE ISSUE FOR THE EXCESS LENGTH, ADDITIONAL QUANTITY OF CHANGES OF 

DIRECTION, AND/OR THE REDUCED SIZE OF PULL-BOXES WITHIN THE GIVEN PATHWAY.  THE 

CONTRACTOR IS REQUIRED TO HAVE APPROVAL IN WRITING PRIOR TO ANY ROUGH-IN WORK OR 

MATERIAL PROCUREMENT.  

14. AS A STANDARD, ALL INTRA-BUILDING PATHWAYS SHALL HAVE A MINIMUM OF 25% AVAILABLE CAPACITY 

AT THE SCHEDULED END OF THE PROJECT.  SHOULD THIS PERCENTAGE NOT BE ACHIEVABLE, THIS 

ISSUE MUST BE BROUGHT TO THE ATTENTION OF THE CONSTRUCTION MANAGER AND THE COLLEGE 

REPRESENTATIVE.

15. USE “J” HOOKS FOR STATION CABLE DISTRIBUTION IN OPEN CEILING ENVIRONMENTS IS ACCEPTABLE 

TO THE COLLEGE AS LONG AS THE FOLLOWING PARAMETERS ARE MET.  DO NOT USE CEILING 

SUPPORT WIRE OR CEILING HANGERS.  DO NOT USE SUPPORTS FOR ANY OTHER BUILDING SERVICES 

UNLESS PRIOR WRITTEN APPROVAL FOR THEIR USE IS GIVEN AND VERIFIED WITH PROJECT 

STRUCTURAL ENGINEER.  NEVER IS IT ACCEPTABLE FOR CABLING TO IMPEDE OR HINDER THE 

ACCESSING OF THE ABOVE CEILING SPACE OR ANY ABOVE CEILING MOUNTED EQUIPMENT.  CABLES 

ARE NOT TO BE WRAPPED AROUND ANY BUILDING STRUCTURAL SUPPORTS OR BUILDING SERVICES.  

ALL APPROPRIATE COLLEGE AND BICSI INSTALLATION PRACTICE CLEARANCES FROM FIXTURES, 

CONTROLS, AND ACCESS DEVICES OF ANY KIND ARE TO BE ADHERED TO.  CABLING IS NEVER TO RUN 

THROUGH OR IMPEDE THE OPERATION OF ANY AIR-HANDLING DUCTS OR DAMPERS. THE CONTRACTOR 

IS RESPONSIBLE FOR PROVIDING ALL CONDUIT SLEEVES REQUIRED AS PART OF THE J-HOOK SYSTEM 

FOR PATHWAY TO PASS FROM SPACE TO SPACE. 

16. WHERE PATHWAY CONSISTS OF MULTIPLE CONDUITS OR SLEEVES, A PATHWAY MUST BE FILLED TO 

CURRENT TIA AND BICSI INSTALLATION RECOGNIZED MAXIMUM FILL BEFORE UTILIZING THE NEXT 

VACANT OR PARTIALLY FILLED PATHWAY.

17. OVERHEAD AND WALL MOUNTED LADDER (TYPE) RACKING INSTALLATION SHALL MATCH THE 

DRAWINGS AS CLOSELY AS POSSIBLE AND REQUIRES A SHOP DRAWING FOR EACH ROOM LOCATION.  

THE PACKAGE IS TO INCLUDE A BILL OF MATERIALS WITH PART NUMBERS FROM RACKING 

MANUFACTURER FOR MOUNTING AND CONNECTION PIECE PARTS.  PRIOR TO ANY ROUGH-IN WORK 

BEING PERFORMED THESE SUBMITTALS MUST BE APPROVED BY THE COLLEGE REPRESENTATIVE.

18. ALL CABLING AND THEIR PATHWAYS PASSING THROUGH A RATED FIRE OR SMOKE BARRIER MUST BE 

PROPERLY SLEEVED AND FIRE STOPPED USING APPROVED (UL CLASSIFIED) FIRE STOP ASSEMBLIES. 

FIRESTOP ASSEMBLIES ARE TO BE INSTALLED PER THE MANUFACTURER'S INSTRUCTIONS FOR THE 

TYPE OF BARRIER, PATHWAY SIZE, AND QUANTITY OF CABLES THE FIRESTOP ASSEMBLY IS BEING 

INSTALLED FOR.  CONTRACTOR IS REQUIRED TO MAINTAIN TRAINING RECORDS FOR ALL STAFF 

PERFORMING FIRESTOP ASSEMBLY INSTALLATION WORK.

19. CABLE PULLING - LINE/ROPE/TAPE SHALL BE PLACED IN ALL NEW CONDUITS.  ALL UNUSED CONDUITS 

SHALL ALSO BE CAPPED AND/OR PROPERLY FIRE STOPPED IN A MANNER APPROVED BY THE COLLEGE 

AND/OR THE AHJ.

20. CONTRACTOR TO COORDINATE WAO AND SUPPORTING CONDUIT WITH THE ELECTRICAL CONTRACTOR 

WHERE THE ELECTRICAL CONTRACTOR IS A DIFFERENT ORGANIZATION THAN LOW-VOLTAGE 

CABLING/CONDUIT CONTRACTOR FOR PROPER PLACEMENT.

21. ALL STATION CABLES SHALL BE NEATLY DRESSED AND SECURED FEET AT A MINIMUM EVERY FIVE FEET.

22. ALL STATION CABLES SHALL BE TERMINATED ON THE SAME FLOOR AS THE FLOOR SERVING BDF/IDF 

UNLESS OTHERWISE NOTED IN THESE DRAWINGS.

23. ALL STATION CABLING IS TO BE MECHANICALLY PROTECTED IN PLACE UNLESS OTHERWISE IDENTIFIED 

IN THESE DRAWINGS, BY A CONTRACT CHANGE RECORD, OR BY A RFI RESPONSE FROM THE COLLEGE 

REPRESENTATIVE IN WRITING DIRECTING SURFACE-MOUNT EXPOSED AS THE CABLE INSTALLATION 

MEANS.

24. ALL NEW AND REUSED STATION CABLES SHALL BE TESTED AND DOCUMENTED USING RECOGNIZED 

MANUFACTURER INSTALLATION REQUIREMENTS AND BICSI INSTALLATION PRACTICES.  UTP 

(CATEGORY) CABLE TESTING RESULTS SHALL BE ONE TEST RECORD FOR EACH CABLE AND THE 

RECORD MUST INCLUDE THE COLLEGE'S APPROVED CABLE IDENTIFICATION STANDARD 

NAMING/NUMBERING SCHEME.  OPTICAL FIBER TESTING SHALL FOLLOW ALL COLLEGE AND 

MANUFACTURER INSTALLATION PRACTICES.  COAX TESTING SHALL FOLLOW BOTH COLLEGE AND THE 

ANSI/SCTE CABLE TESTING STANDARDS & BEST PRACTICES, INCLUDING BUT NOT LIMITED TO; 

ANSI/SCTE - 10-2014, 40-2011, 44-2010, 47-2007, 48-3-2011.

25. THE COLLEGE REQUIRES A ONE (1) METER SLACK LOOP FOR ALL WAO SUPPORTED BY OPEN CEILING 

CABLE DISTRIBUTION.  THE SLACK LOOP MUST BE SUPPORTED ABOVE THE WAO IN NEAT AND 

REPEATABLE FASHION THAT MEETS BOTH BICSI INSTALLATION AND MANUFACTURER PRACTICES.

26. ALL STATION OUTLETS, WAO, AND TERMINATION POINTS INCLUDING EXISTING WAO UTILIZED UNDER 

THIS PROJECT SCOPE SHALL BE PROPERLY LABELED AND IDENTIFIED USING THE STANDARD COLLEGE 

INTERNAL DISTRIBUTION NAMING/NUMBERING SCHEME, IDENTIFIED IN THIS DRAWING SET.  ALL LABELS 

ARE TO BE MACHINE GENERATED AND AN EXCEL TYPE MATRIX CREATED DEFINING LOCATION OF BOTH 

ENDS OF EACH LABELED CABLE.  AS-BUILT CLOSEOUT PACKAGE MUST INCLUDE THESE STATION AND 

TERMINATION POINTS IDENTIFIED ON FLOOR PLANS FOR EACH LEVEL/FLOOR IN ADDITION TO THE 

STATION CABLING MATRIX.  THE SAME CABLE IDENTIFICATION IS ALSO REQUIRED TO BE INCLUDED ON 

EACH CABLE TESTED RECORD BOTH HARD AND SOFT-COPY RECORD.

27. INCLUDED AS PART OF THE CABLING AS-BUILT DOCUMENTATION PACKAGE, IT IS THE 

CONTRACTOR'S RESPONSIBILITY TO PROVIDE TO THE COLLEGE THE ADD ON TO THE CURRENT 

STRUCTURED CABLING SOLUTION MANUFACTURER'S 25-YEAR EXTENDED WARRANTY CERTIFICATE 

FOR THIS PROJECT.

28. THE WAO UTP 8-CONDUCTOR JACKS ARE DESCRIBED WITHIN THIS DOCUMENT SET AS RJ-45 

JACKS/INSERTS.  THE DESIGNERS ARE AWARE THAT ABBREVIATION RJ-45 IS A FCC - REGISTERED 

JACK WITH 8-CONDUCTORS AND DESCRIPTION IN THIS DOCUMENT SET IS FOR A UTP CATEGORY 

CABLE RATED JACK/INSERT AND NOT FOR FCC INTERFACE JACKS.

29. NOT ALL SYMBOLS AND ABBREVIATIONS SHOWN ON THIS SHEET ARE USED IN THE DRAWING SET.

30. THE CONTRACTOR SHALL PROVIDE WIRE GUARDS FOR ALL EXPOSED AUDIO, VISUAL, AND 

NETWORK DEVICES LOCATED IN AREAS THAT CAN BE SUBJECT TO VANDALISM.  FOR 

CLARIFICATION THE CONTRACTOR SHALL DISCUSS WITH CONSTRUCTION MANAGER. 

31. ALL CONDUITS CROSSING BUILDING SEISMIC SEPARATIONS OR EXPANSION JOINTS SHALL BE 

PROVIDED WITH APPROVED CONNECTORS.  REFER TO ARCHITECTURAL PLANS FOR ALL EXPANSION 

JOINT LOCATIONS.

32. COORDINATE INSTALLATION OF LIGHTING FIXTURES WITH J-HOOK ROUTING AND EQUIPMENT IN 

BDF, IDF, AND ALL A/V ROOMS/SPACES TO MAINTAIN REQUIRED LIGHTING LEVELS WITH ALL 

EQUIPMENT IN PLACE.

33. FOR THOSE ELEMENTS THAT DO NOT REQUIRE DETAILS OR SHOP DRAWINGS ON THE APPROVED 

DRAWINGS, THE INSTALLATION SHALL BE SUBJECT TO THE APPROVAL OF THE ELECTRICAL 

ENGINEER AND THE FIELD REPRESENTATIVE FOR THE COLLEGE.

34. COLLEGE STANDARDS, MANUFACTURER, BICSI INSTALLATION PRACTICES FOR PROJECT 

SUBMITTALS AND SHOP DRAWINGS ARE IDENTIFIED IN SPECIFICATIONS SECTIONS LISTED IN 

DIVISION 26, 27, AND 28, OF THE PROJECT CONTRACT DOCUMENTATION SET.

ABBREVIATION DESCRIPTION

SPD SURGE PROTECTION DEVICE

SQ SQUARE

STP SHIELDED TWISTED-PAIR

SW SWITCH

SYS SYSTEM

TB TERMINAL BLOCK

TBB TELECOMMUNICATIONS BONDING BACKBONE

TCP/IP TRANSMISSION CONTROL PROTOCOL/INTERNET PROTOCOL

TE TELECOMMUNICATIONS ENCLOSURE

TEL TELEPHONE

TELCO TELEPHONE UTILITY

TGB TELECOMMUNICATIONS GROUNDING BUSBAR

TMGB TELECOMMUNICATIONS MAIN GROUNDING BUSBAR

TP TRANSITION POINT

TR TELECOMMUNICATIONS ROOM OR SPACE

TV TELEVISION

TYP TYPICAL

UD UNDERGROUND DUCT

UG UNDERGROUND

UL UNDERWRITERS LABORATORIES INC.

UON UNLESS OTHERWISE NOTED

UPS UNINTERRUPTIBLE POWER SUPPLY

UTP UNSHIELDED TWISTED PAIR

V VOLTS OR VOLTAGE

V-A VOLT-AMPERES

W WATTS

W/ WITH

W/O WITHOUT

WAO WORK AREA OUTLET / WORK STATION OUTLET

WBS WORK BREAKDOWN STRUCTURE

WiFi
WIRELESS FIDELITY (LOCALIZED WIRELESS USER ACCESS

INTERNET/NETWORK)

WP WATERPROOF OUTLET BOX

WS WORK STATION

ABBREVIATION DESCRIPTION

N.T.S. NOT TO SCALE

ND NETWORK DEVICE

NE NETWORK ENCLOSURE

NEXT NEAR END CROSSTALK

NIC NOT IN CONTRACT

NO. OR # NUMBER

O.F.C.I. OWNER FURNISHED CONTRACTOR INSTALLED

O.F.O.I. OWNER FURNISHED OWNER INSTALLED

OD OUTSIDE DIAMETER

OF OPTICAL FIBER

OSP OUTSIDE PLANT

OTDR OPTICAL TIME DOMAIN REFLECTOMETER

PA PUBLIC ADDRESS SYSTEM

PB PULL BOX

PH PHASE

PNL PANEL

POE POWER OVER ETHERNET

PPF PIXELS PER FOOT

PR PAIR

PSU POWER SUPPLY UNIT

PTP POINT-TO-POINT

PVC POLYVINYL CHLORIDE

PWR POWER

REC/RECEPT RECEPTACLE

REQ'D REQUIRED

RM ROOM

RMC RIGID METAL CONDUIT

RMS RACK MOUNTED SPACE

RNC RIGID NONMETALLIC CONDUIT

RU RACK UNIT

S SOUTH

SAC SECURITY AND ACCESS CONTROL

SCH SCHEDULE

SCS STRUCTURED CABLING SOLUTION

ScTP SCREENED TWISTED PAIR

SF SQUARE FEET

SM
SINGLE-MODE REFERRING TO OPTICAL FIBER CORE/CLADDING

PROPERTIES

SNR SIGNAL TO NOISE RATIO

ABBREVIATION DESCRIPTION

ELEC ELECTRIC

EMI ELECTROMAGNETIC INTERFERENCE

EMS EMERGENCY MANAGEMENT SYSTEM

EMT ELECTRICAL METALLIC TUBING

ENT ELECTRICAL NONMETALLIC TUBING

EQUIP EQUIPMENT

EXIST/(E) EXISTING

FB FLOOR BOX

FDC OPTICAL - FIBER DISTRIBUTION CENTER

FDR FEEDER

FEXT FAR END CROSSTALK

FIN FINISH

FIXT FIXTURE

FLR FLOOR

FOC FIBER OPTIC CABLE

FPS FRAMES PER SECOND

FT FEET

G.C. GENERAL CONTRACTOR

GA GAUGE

GND GROUND (MECHANICAL CONNECTION TO EARTH)

GRC GALVANIZED RIGID CONDUIT

H., W., D., L. HEIGHT, WIDTH, DEPTH, LENGTH

IC INTERCOM

ID INSIDE DIAMETER OR INSIDE DIMENSION

IDF INTERMEDIATE DISTRIBUTION FRAME

IN INCHES, MEASUREMENT

IR INFRARED

ISP INTERNET SERVICE PROVIDER

JB JUNCTION BOX

LTG LIGHTING

M METER

MAC MEDIA ACCESS CONTROL

MDF MAIN DISTRIBUTION FRAME

MH MAINTENANCE HOLE (OSP CONFINED SPACE) – (A.K.A. MANHOLE)

MM
MULTI-MODE - REFERRING TO OPTICAL FIBER CORE/CLADDING

PROPERTIES

MTG MOUNTING

MTU MULTI TENNENT UNIT

N NORTH

ABBREVIATION DESCRIPTION

# NUMBER (IDENTIFICATION) OR COUNT

(#) NUMBER IS QUANTITY

A OR AMP AMPERES

A/E ARCHITECT/ENGINEER

AFF ABOVE FINISHED FLOOR

AH AMPERE HOUR

AHJ AUTHORITY HAVING JURISDICTION

ALS ASSISTIVE LISTENING SYSTEM

AP ACCESS POINT

ARCH ARCHITECT, ARCHITECTURAL

ASP ALUMINUM, STEEL, POLYETHYLENE

ASTM AMERICAN SOCIETY FOR TESTING AND MATERIALS

AVC AUDIOVISUAL CONTRACTOR

AWG AMERICAN WIRE GAUGE

B/BUR BURIED

BDF BUILDING DISTRIBUTION FRAME

BMS BUILDING MANAGEMENT SYSTEM

BTU BRITISH THERMAL UNIT

C.O. CONDUIT ONLY – WITH PULL WIRE

CATV COMMUNITY ANTENNA TELEVISION (CABLE TELEVISION)

CB CONDUIT BANK

CCTV CLOSED CIRCUIT TELEVISION

CKT CIRCUIT

CLG CEILING

CMP COMMUNICATIONS PLENUM (CABLE JACKET RATING)

CMR COMMUNICATIONS RISER (CABLE JACKET RATING)

CP CONSOLIDATION POINT

CSC CAPTURED SCREW CONNECTOR

CU COPPER

DAS DISTRIBUTED ANTENNA SYSTEM

dB DECIBEL

DC DIRECT CURRENT

DIST DISTRIBUTION

DMARC
POINT OF DEMARCATION BETWEEN UTILITIES OR BETWEEN

UTILITIES AND OWNER PREMISE EQUIPMENT

DWG DRAWING

E.C. ELECTRICAL CONTRACTOR

EA EACH

EF ENTRANCE FACILITY

SHEET DESCRIPTION

T-001 INC1 GENERAL NOTES,  LEGEND AND SHEET INDEX

TD-301 BUILDING G FIRST FLOOR TELECOM DEMO PLAN

TD-301.1 BUILDING G - PARTIAL FIRST FLOOR TELECOM DEMO PLAN

TD-301.2 BUILDING G - PARTIAL FIRST FLOOR TELECOM DEMO PLAN

TD-302 BUILDING G SECOND FLOOR TELECOM DEMO PLAN

TD-302.1 BUILDING G - PARTIAL SECOND FLOOR TELECOM DEMO PLAN

TD-302.2 BUILDING G - PARTIAL SECOND FLOOR TELECOM DEMO PLAN

TD-303 BUILDING G THIRD FLOOR TELECOM DEMO PLAN

TD-303.1 BUILDING G - PARTIAL THIRD FLOOR TELECOM DEMO PLAN

TD-303.2 BUILDING G - PARTIAL THIRD FLOOR TELECOM DEMO PLAN

TD-304 BUILDING G FOURTH FLOOR TELECOM DEMO PLAN

TD-304.1 BUILDING G - PARTIAL FOURTH FLOOR TELECOM DEMO PLAN

TD-304.2 BUILDING G - PARTIAL FOURTH FLOOR TELECOM DEMO PLAN

TD-305 BUILDING G FIFTH FLOOR TELECOM DEMO PLAN

TD-305.1 BUILDING G - PARTIAL FIFTH FLOOR TELECOM DEMO PLAN

TD-305.2 BUILDING G - PARTIAL FIFTH FLOOR TELECOM DEMO PLAN

THE CONTRACTOR MUST HAVE A GOOD UNDERSTANDING OF THE EXISTING CONDITIONS OF THE 

SPACE AND WHAT IS SHOWN ON THE DEMOLITION DRAWINGS. IF THERE IS AN AREA OF CONFLICT OR 

QUESTIONING, AN RFI IS EXPECTED. MOST OF THE INFORMATION ON THE DEMOLITION DRAWINGS 

HAVE BEEN TAKEN FROM PREVIOUS AS-BUILTS OF THE BUILDING, SO INFORMATION MAY NOT BE 

EXACT OR UP TO DATE.  

•IT EQUIPMENT ROOMS: THE TELECOMMUNICATIONS SERVER ROOM AND IDF ROOMS AND ALL THE 

EQUIPMENT WITHIN SHALL REMAIN AND BE PROTECTED IN PLACE. 

•BACKBONE CABLING: THE EXISTING OPTICAL FIBER AND COPPER BACKBONE THAT CONNECTS ALL 

OF THE IDF ROOMS ON FLOOR 2-5 TO THE SERVER ROOM ON THE FIRST LEVEL SHALL REMAIN AND BE 

PROTECTED IN PLACE.  

•HORIZONTAL COPPER DATA CABLING: ALL OF THE COPPER CABLING ON LEVELS 2, 4, AND 5 WILL BE 

DEMOLISHED AND REMOVED. LEVEL 3 CABLING WILL BE REUSED, AS THE FLOORPLATE FOR THE 3RD

FLOOR WILL REMAIN AND NO ADDITIONAL WALLS WILL BE ADDED OR REMOVED. THE CABLE ON THE 

THIRD FLOOR SHALL BE TESTED, PULLED BACK (IF APPLICABLE, LIKE IN THE OPEN FURNITURE 

SPACES), AND RE-TERMINATED AND RETESTED DURING INCREMENT 2 INSTALLATION. LEVEL 1 WILL 

REMOVE CABLING IN AREAS TO BE DEMOED, BUT WALLS THAT ARE REMAINING IN PLACE THAT 

CONTAIN A DATA OUTLET, THE OUTLET AND CABLING WILL REMAIN.

  

•AUDIOVISUAL SYSTEMS: ALL OF THE AV EQUIPMENT WILL BE REMOVED WITH EXCEPTION TO THE 

BOARD ROOM LOCATED ON THE 3RD FLOOR OF THE BUILDING. INFRASTRUCTURE FOR THE AV 

SYSTEMS WILL REMAIN AS NOTED ON THE DRAWINGS. 

•SECURITY SYSTEMS (ACCESS CONTROL, VIDEO SURVEILLANCE): THE ACCESS CONTROL SYSTEM WILL 

REMAIN IN THE BUILDING. ALL OF THE CARD READERS SHALL REMAIN IN PLACE UNLESS IT IS LOCATED 

ON A WALL SCHEDULED TO BE DEMOLISHED. THE ANALOG VIDEO SURVEILLANCE CAMERAS WITHIN 

THE BUILDING WILL BE REMOVED. ANY ANALOG CABLING THAT WAS USED FOR THE SECURITY 

CAMERAS WILL ALSO BE REMOVED.  CONDUIT PATHS AND BACK BOXES SHALL REMAIN AND 

PROTECTED IN PLACE UNLESS IT IS LOCATED ON A WALL OR CEILING SCHEDULED TO BE 

DEMOLISHED.

•THE CONTRACTOR IS RESPONSIBLE TO TAKE A CAUTIOUS APPROACH TO THE DEMOLITION OF THE 

ABOVE SYSTEMS. MOST OF THE EQUIPMENT IS IN SATISFACTORY CONDITION AND IF BEING REMOVED, 

SHALL BE ITEMIZED AS OUTLINED BELOW. 
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 
AREA 2 

BUILDING G  

BUILDING F  
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TD-301

BUILDING G FIRST FLOOR

TELECOM DEMO PLAN

JUNE 28, 2019

J9481AJ

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 

PLANS FOR ADDITIONAL INFORMATION.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R  

E L E C T R I C A L   E N G I N E E R  

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681
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TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 1 

BUILDING G  

BUILDING F  
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TD-301.1

BUILDING G - PARTIAL

FIRST FLOOR TELECOM

DEMO PLAN

JUNE 28, 2019

J9481AJ

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
ALL EXISTING SECURITY ACCESS CONTROL 

INFRASTRUCTURE, CABLING, ENCLOSURES, CARD 

READERS AND EQUIPMENT TO REMAIN AND PROTECT IN 

PLACE, UNLESS LOCATED ON A DEMOLISHED WALL. 

1.

NOTES
ALL EXISTING VOICE/DATA, SECURITY, AV CABLING AND 

INFRASTRUCTURE TO BE DEMOLISHED AND REMOVED 
1

ALL EXISTING ANALOG VIDEO SURVEILLANCE CAMERAS 

AND CABLING SHALL BE REMOVED.  CONDUITS AND 

BACK BOXES TO REMAIN AND PROTECTED IN PLACE, 

UNLESS LOCATED ON A DEMOLISHED WALL.

EXISTING AV EQUIPMENT AND DISPLAYS IN THIS 

LOCATION SHALL BE RETURNED TO THE OWNER. 

THIS ROW OF EXISTING CABINETS/RACKS TO REMAIN

THIS ROW OF EXISTING CABINETS/RACKS TO BE 

REMOVED. 

2

2

2

2

3

4

5
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R 

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R 

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 

M E C H A N I C A L   E N G I N E E R 

E L E C T R I C A L   E N G I N E E R 

F I R E   P R O T E C T I O N    E N G I N E E R  

A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R 

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R 

RFD

3965 Fifth Avenue, Suite 400

San Diego, CA 92103

TEL (619) 756-2681

L A B O R A T O R Y  D E S I G N  C O N S U L T A N T 
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1

TEMECULA VALLEY 

CAMPUS 

INCREMENT #1

CONSULTANTS

802 EAST COTA STREET, SUITE A 

SANTA BARBARA, CA 93103

TEL (805) 963-1955

AREA 2 

BUILDING G 

BUILDING F 
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BUILDING G - PARTIAL

FIRST FLOOR TELECOM

DEMO PLAN

JUNE 28, 2019

J9481AJ

41888 Motor Car Pkwy,

Temecula, CA 92591

MT. SAN JACINTO COMMUNITY

COLLEGE DISTRICT
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GENERAL NOTES
ALL EXISTING SECURITY ACCESS CONTROL 

INFRASTRUCTURE, CABLING, ENCLOSURES, CARD 

READERS AND EQUIPMENT TO REMAIN AND PROTECT IN 

PLACE, UNLESS LOCATED ON A DEMOLISHED WALL. 

1.

NOTES
ALL EXISTING VOICE/DATA, SECURITY, AV CABLING AND 

INFRASTRUCTURE TO BE DEMOLISHED AND REMOVED 
1

ALL EXISTING ANALOG VIDEO SURVEILLANCE CAMERAS 
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE
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GENERAL NOTES
ALL EXISTING SECURITY ACCESS CONTROL 

INFRASTRUCTURE, CABLING, ENCLOSURES, CARD 

READERS AND EQUIPMENT TO REMAIN AND PROTECT IN 

PLACE, UNLESS LOCATED ON A DEMOLISHED WALL. 

1.

NOTES
ALL EXISTING VOICE/DATA, SECURITY, AV CABLING AND 

INFRASTRUCTURE TO BE DEMOLISHED AND REMOVED 
1

ALL EXISTING ANALOG VIDEO SURVEILLANCE CAMERAS 

AND CABLING SHALL BE REMOVED.  CONDUITS AND 

BACK BOXES TO REMAIN AND PROTECTED IN PLACE, 

UNLESS LOCATED ON A DEMOLISHED WALL.

EXISTING AV EQUIPMENT AND DISPLAYS IN THIS ROOM 

CAN POTENTIALLY BE REUSED. PROTECT IN PLACE. 
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  
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Los Angeles, CA 90017

TEL (213) 418-0201
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PLACE, UNLESS LOCATED ON A DEMOLISHED WALL. 
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NOTES
ALL EXISTING VOICE/DATA, SECURITY, AV CABLING AND 

INFRASTRUCTURE TO BE DEMOLISHED AND REMOVED 
1

ALL EXISTING ANALOG VIDEO SURVEILLANCE CAMERAS 

AND CABLING SHALL BE REMOVED.  CONDUITS AND 

BACK BOXES TO REMAIN AND PROTECTED IN PLACE, 

UNLESS LOCATED ON A DEMOLISHED WALL.

EXISTING AV EQUIPMENT AND DISPLAYS IN THIS ROOM 

CAN POTENTIALLY BE REUSED. PROTECT IN PLACE. 
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#
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AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 
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TEL (562) 497-2999 
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Morro Bay, CA 93442

TEL (805) 801-3434 
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RFD

3965 Fifth Avenue, Suite 400
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ALL EXISTING SECURITY ACCESS CONTROL 

INFRASTRUCTURE, CABLING, ENCLOSURES, CARD 

READERS AND EQUIPMENT TO REMAIN AND PROTECT IN 

PLACE, UNLESS LOCATED ON A DEMOLISHED WALL. 

1.

NOTES
ALL EXISTING VOICE/DATA, SECURITY, AV CABLING AND 

INFRASTRUCTURE TO BE DEMOLISHED AND REMOVED 
1

2

ALL EXISTING ANALOG VIDEO SURVEILLANCE CAMERAS 

AND CABLING SHALL BE REMOVED.  CONDUITS AND 

BACK BOXES TO REMAIN AND PROTECTED IN PLACE, 

UNLESS LOCATED ON A DEMOLISHED WALL.

EXISTING AV EQUIPMENT AND DISPLAYS IN THIS ROOM 

CAN POTENTIALLY BE REUSED. PROTECT IN PLACE. 
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#
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AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201
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GENERAL NOTES
ALL EXISTING SECURITY ACCESS CONTROL 

INFRASTRUCTURE, CABLING, ENCLOSURES, CARD 

READERS AND EQUIPMENT TO REMAIN AND PROTECT IN 

PLACE, UNLESS LOCATED ON A DEMOLISHED WALL. 

1.

NOTES
ALL EXISTING VOICE/DATA, SECURITY, AV CABLING AND 

INFRASTRUCTURE TO BE DEMOLISHED AND REMOVED 
1

ALL EXISTING ANALOG VIDEO SURVEILLANCE CAMERAS 

AND CABLING SHALL BE REMOVED.  CONDUITS AND 

BACK BOXES TO REMAIN AND PROTECTED IN PLACE, 

UNLESS LOCATED ON A DEMOLISHED WALL.

EXISTING AV EQUIPMENT AND DISPLAYS IN THIS ROOM 

CAN POTENTIALLY BE REUSED. PROTECT IN PLACE. 

EXISTING AV EQUIPMENT AND DISPLAYS IN THIS ROOM 

CAN POTENTIALLY BE REUSED. IF LOCATED ON A DEMO 

WALL, STORE IN A SAFE LOCATION WHERE IT WILL BE 

PROPERTY OF THE OWNER.  
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536
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5000 East Spring Street, Suite 800
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TEL (562) 497-2999 
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DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  
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3965 Fifth Avenue, Suite 400
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 310-8536

P2S INC. 

5000 East Spring Street, Suite 800

Long Beach, CA 90815

TEL (562) 497-2999 
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A U D I O  V I S U A L / T  E C H N O L O G Y  E N G I N E E R  

DOHN & ASSOCIATES

630 Quintana Road, Suite 312 

Morro Bay, CA 93442

TEL (805) 801-3434 

A C O U S T I C A L  E N G I N E E R  

RFD

3965 Fifth Avenue, Suite 400
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GENERAL NOTES
ALL EXISTING SECURITY ACCESS CONTROL 

INFRASTRUCTURE, CABLING, ENCLOSURES, CARD 

READERS AND EQUIPMENT TO REMAIN AND PROTECT IN 

PLACE, UNLESS LOCATED ON A DEMOLISHED WALL. 

1.

NOTES
ALL EXISTING VOICE/DATA, SECURITY, AV CABLING AND 

INFRASTRUCTURE TO BE DEMOLISHED AND REMOVED 
1

2

ALL EXISTING ANALOG VIDEO SURVEILLANCE CAMERAS 

AND CABLING SHALL BE REMOVED.  CONDUITS AND 

BACK BOXES TO REMAIN AND PROTECTED IN PLACE, 

UNLESS LOCATED ON A DEMOLISHED WALL.

EXISTING AV EQUIPMENT AND DISPLAYS IN THIS ROOM 

CAN POTENTIALLY BE REUSED. PROTECT IN PLACE. IF AV 

EQUIPMENT IS LOCATED ON A DEMO WALL, STORE IN A 

SAFE LOCATION WHERE IT WILL BECOME PROPERTY OF 

THE OWNER.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  
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Los Angeles, CA 90017
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TEL (805) 801-3434 
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SANTA BARBARA, CA 93103

TEL (805) 963-1955
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BUILDING G  

BUILDING F  
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GENERAL NOTES
ALL EXISTING SECURITY ACCESS CONTROL 

INFRASTRUCTURE, CABLING, ENCLOSURES, CARD 

READERS AND EQUIPMENT TO REMAIN AND PROTECT IN 

PLACE, UNLESS LOCATED ON A DEMOLISHED WALL. 
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NOTES
ALL EXISTING VOICE/DATA, SECURITY, AV CABLING AND 

INFRASTRUCTURE TO BE DEMOLISHED AND REMOVED 
1

ALL EXISTING ANALOG VIDEO SURVEILLANCE CAMERAS 

AND CABLING SHALL BE REMOVED.  CONDUITS AND 

BACK BOXES TO REMAIN AND PROTECTED IN PLACE, 

UNLESS LOCATED ON A DEMOLISHED WALL.

EXISTING AV EQUIPMENT AND DISPLAYS IN THIS ROOM 

CAN POTENTIALLY BE REUSED. PROTECT IN PLACE. IF AV 

EQUIPMENT IS LOCATED ON A DEMO WALL, STORE IN A 

SAFE LOCATION WHERE IT WILL BECOME PROPERTY OF 

THE OWNER.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  
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700 South Flower Street, Suite 2100

Los Angeles, CA 90017
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3965 Fifth Avenue, Suite 400
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DRAWINGS FOR REFERENCE ONLY. REFER TO ENLARGED 

PLANS FOR ADDITIONAL INFORMATION.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R  

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R  

KPFF 
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GENERAL NOTES
ALL EXISTING SECURITY ACCESS CONTROL 

INFRASTRUCTURE, CABLING, ENCLOSURES, CARD 

READERS AND EQUIPMENT TO REMAIN AND PROTECT IN 

PLACE, UNLESS LOCATED ON A DEMOLISHED WALL. 

1.

NOTES
ALL EXISTING VOICE/DATA, SECURITY, AV CABLING AND 

INFRASTRUCTURE TO BE DEMOLISHED AND REMOVED 
1

2

ALL EXISTING ANALOG VIDEO SURVEILLANCE CAMERAS 

AND CABLING SHALL BE REMOVED.  CONDUITS AND 

BACK BOXES TO REMAIN AND PROTECTED IN PLACE, 

UNLESS LOCATED ON A DEMOLISHED WALL.
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THE ARCHITECT DOES NOT REPRESENT THAT 
THESE PLANS OR THE SPECIFICATIONS ARE 
SUITABLE FOR ANY SITE OTHER THAN THE ONE  
FOR WHICH THEY WERE SPECIFICALLY 
PREPARED. THE ARCHITECT DISCLAIMS 
RESPONSIBILITY FOR THESE PLANS AND 
SPECIFICATIONS IF THEY ARE USED IN WHOLE OR 
IN PART AT ANY OTHER SITE

REVISIONS

#

KEY PLAN 

AGENCY APPROVAL: DSA APP NO. 04-118420-1

C I V I L  E N G I N E E R 

KPFF 

700 South Flower Street, Suite 2100

Los Angeles, CA 90017

TEL (213) 418-0201

S T RU C T U R A L   E N G I N E E R 

KPFF 
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Los Angeles, CA 90017
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GENERAL NOTES
ALL EXISTING SECURITY ACCESS CONTROL 

INFRASTRUCTURE, CABLING, ENCLOSURES, CARD 

READERS AND EQUIPMENT TO REMAIN AND PROTECT IN 

PLACE, UNLESS LOCATED ON A DEMOLISHED WALL. 

1.

NOTES
ALL EXISTING VOICE/DATA, SECURITY, AV CABLING AND 

INFRASTRUCTURE TO BE DEMOLISHED AND REMOVED 
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AND CABLING SHALL BE REMOVED.  CONDUITS AND 

BACK BOXES TO REMAIN AND PROTECTED IN PLACE, 

UNLESS LOCATED ON A DEMOLISHED WALL.

2

2

2

NO. DATE DESCRIPTION

A 08/16/2019 DSA BACKCHECK

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

AUGUST 16, 2019

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR METAL PANEL WHERE DEFINED IN DEMO
DRAWINGS AND RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP
DRAWINGS HEREIN. THE EXISTING EXTERIOR METAL PANEL WAS EVALUATED
AND DETERMINED TO MEET THE PROJECT CRITERIA PER DSA APPROVED
"BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL 11,2019
(DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR METAL PANEL WHERE DEFINED IN DEMO
DRAWINGS AND RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP
DRAWINGS HEREIN. THE EXISTING EXTERIOR METAL PANEL WAS EVALUATED
AND DETERMINED TO MEET THE PROJECT CRITERIA PER DSA APPROVED
"BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL 11,2019
(DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR METAL PANEL WHERE DEFINED IN DEMO
DRAWINGS AND RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP
DRAWINGS HEREIN. THE EXISTING EXTERIOR METAL PANEL WAS EVALUATED
AND DETERMINED TO MEET THE PROJECT CRITERIA PER DSA APPROVED
"BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL 11,2019
(DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR METAL PANEL WHERE DEFINED IN DEMO
DRAWINGS AND RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP
DRAWINGS HEREIN. THE EXISTING EXTERIOR METAL PANEL WAS EVALUATED
AND DETERMINED TO MEET THE PROJECT CRITERIA PER DSA APPROVED
"BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL 11,2019
(DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR METAL PANEL WHERE DEFINED IN DEMO
DRAWINGS AND RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP
DRAWINGS HEREIN. THE EXISTING EXTERIOR METAL PANEL WAS EVALUATED
AND DETERMINED TO MEET THE PROJECT CRITERIA PER DSA APPROVED
"BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL 11,2019
(DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR METAL PANEL WHERE DEFINED IN DEMO
DRAWINGS AND RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP
DRAWINGS HEREIN. THE EXISTING EXTERIOR METAL PANEL WAS EVALUATED
AND DETERMINED TO MEET THE PROJECT CRITERIA PER DSA APPROVED
"BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL 11,2019
(DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR METAL PANEL WHERE DEFINED IN DEMO
DRAWINGS AND RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP
DRAWINGS HEREIN. THE EXISTING EXTERIOR METAL PANEL WAS EVALUATED
AND DETERMINED TO MEET THE PROJECT CRITERIA PER DSA APPROVED
"BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL 11,2019
(DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR METAL PANEL WHERE DEFINED IN DEMO
DRAWINGS AND RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP
DRAWINGS HEREIN. THE EXISTING EXTERIOR METAL PANEL WAS EVALUATED
AND DETERMINED TO MEET THE PROJECT CRITERIA PER DSA APPROVED
"BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL 11,2019
(DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR METAL PANEL WHERE DEFINED IN DEMO
DRAWINGS AND RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP
DRAWINGS HEREIN. THE EXISTING EXTERIOR METAL PANEL WAS EVALUATED
AND DETERMINED TO MEET THE PROJECT CRITERIA PER DSA APPROVED
"BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL 11,2019
(DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

NOT USED

NOT USED

NOT USED

AREA OF WORK

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

NOT USED

NOT USED

AREA OF
WORK

AREA OF
WORK

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

NOT USEDNOT USED

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

B
U

IL
D

IN
G

 G
 S

IM
.

B
U

IL
D

IN
G

 G
 S

IM
.

B
U

IL
D

IN
G

 G
 S

IM
.

N
O

T
 U

S
E

D

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

N
O

T
 U

S
E

D

A
R

E
A

 O
F

W
O

R
K

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

N
O

T
 U

S
E

D

N
O

T
E

:

R
E

M
O

V
E

 E
X

IS
T

IN
G

 E
X

T
E

R
IO

R
 C

U
R

T
A

IN
 W

A
LL

 W
H

E
R

E
D

E
F

IN
E

D
 IN

 D
E

M
O

 D
R

A
W

IN
G

S
 A

N
D

 R
E

-I
N

S
T

A
LL

 A
S

S
H

O
W

N
 IN

 R
E

F
E

R
E

N
C

E
D

 O
R

IG
IN

A
L 

S
H

O
P

 D
R

A
W

IN
G

S
H

E
R

E
IN

. T
H

E
 E

X
IS

T
IN

G
 E

X
T

E
R

IO
R

 C
U

R
T

A
IN

 W
A

LL
 W

A
S

E
V

A
LU

A
T

E
D

 A
N

D
 D

E
T

E
R

M
IN

E
D

 T
O

 M
E

E
T

 T
H

E
 P

R
O

JE
C

T
C

R
IT

E
R

IA
 P

E
R

 D
S

A
 A

P
P

R
O

V
E

D
 "

B
U

IL
D

IN
G

 G
E

V
A

LU
A

T
IO

N
 &

 D
E

S
IG

N
 R

E
P

O
R

T
" 

D
A

T
E

D
 A

P
R

IL
 1

1,
20

19
(D

S
A

#0
41

17
94

8)
.

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

#1
0 

S
M

S
 @

 1
6"

 O
.C

. O
R

 A
T

A
LL

 P
R

E
-F

A
B

 H
O

LE
LO

C
A

T
IO

N
S

3/
8"

 D
IA

H
IL

T
I

K
B

-T
Z

 @
16

" 
O

.C
.

O
R

 A
T

A
LL

P
R

E
-F

A
B

H
O

LE
LO

C
A

T
IO

N
S

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

#10 SMS @ 16" O.C. OR AT
ALL PRE-FAB HOLE
LOCATIONS

3/8" DIA HILTI KB-TZ @ 16"
O.C. OR AT ALL PRE-FAB
HOLE LOCATIONS

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

(N) DOOR

(N) THRESHOLD,
SIM. TO (E)

(N) DOOR

E
X

IS
TI

N
G

 T
O

 R
E

M
A

IN
 (P

R
O

TE
C

T 
IN

 P
LA

C
E

 )
N

E
W

 D
O

O
R

 , 
A

S
 P

E
R

 D
O

O
R

 S
C

H
E

D
U

LE

E
X

IS
TI

N
G

 T
O

 R
E

M
A

IN
 (P

R
O

TE
C

T 
IN

 P
LA

C
E

 )
N

E
W

 D
O

O
R

  ,
 A

S
 P

E
R

 D
O

O
R

 S
C

H
E

D
U

LE

NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL
WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED
ORIGINAL SHOP DRAWINGS HEREIN. THE
EXISTING EXTERIOR CURTAIN WALL WAS
EVALUATED AND DETERMINED TO MEET THE
PROJECT CRITERIA PER DSA APPROVED
"BUILDING G EVALUATION & DESIGN REPORT"
DATED APRIL 11,2019 (DSA#04117948).

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

NOT USED

NOT USED

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

NOT USED

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

NOT USED

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

NEW 8' -0" WIDE DOOR , AS PER DOOR SCHEDULE
EXISTING TO REMAIN (PROTECT IN PLACE )EXISTING TO REMAIN (PROTECT IN PLACE )

NEW

NEW DOOR , AS PER DOOR
SCHEDULE

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

NOT USED

NOT USED

#10 SMS @ 16" O.C. OR AT
ALL PRE-FAB HOLE
LOCATIONS

#10 SMS @ 16"
O.C. OR AT ALL
PRE-FAB HOLE
LOCATIONS

3/8" DIA HILTI KB-TZ @ 16"
O.C. OR AT ALL PRE-FAB
HOLE LOCATIONS

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

#10 SMS @ 16"
O.C. OR AT ALL
PRE-FAB HOLE
LOCATIONS

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

NOT USED

NOT USED

3/8" DIA HILTI KB-TZ @ 16"
O.C. OR AT ALL PRE-FAB
HOLE LOCATIONS

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19



NOTE:

REMOVE EXISTING EXTERIOR CURTAIN WALL WHERE DEFINED IN DEMO DRAWINGS AND
RE-INSTALL AS SHOWN IN REFERENCED ORIGINAL SHOP DRAWINGS HEREIN. THE EXISTING
EXTERIOR CURTAIN WALL WAS EVALUATED AND DETERMINED TO MEET THE PROJECT
CRITERIA PER DSA APPROVED "BUILDING G EVALUATION & DESIGN REPORT" DATED APRIL
11,2019 (DSA#04117948).

ARCHITECT STAMP CONSULTANT STAMP

C-32128

E

S

AT E

S

RT

L

ECI

N

N. R
CFO FLA I O

C

91

AI
N

T

HADE RC
I ET

131

NIOM

ADA N

NI

SHA

,AIA RE
G I

ST
ER

ED  PROFESS IONAL ENGINEERA
L DR I N J .  ORUE

S T R U C T U R A LSTA T E OF  CA L I FORN I A

C-32128

E

S

A

T
E

S

RT

L

E

CI

N

N. R

CFO FLA I
O

C

12

AI
N

T

H
ADE RC

I

E

T

131

N

I

O
M

A
DA N

N
I

SHA

,A
IA

APP. INC:
REVIEWED FOR

SS FLS ACS

DATE:

IDENTIFICATION STAMP
DIV. OF THE STATE ARCHITECT

04-118420

✔ ✔ ✔

08.20.19


	RFQRFP 2021-002 Building Commissioning  at TVC
	TVC Commissioning 1
	MSJC_TVC_Commissioning_RFP (Final)
	Building Commissioning - Consultant Services Agreement
	ARTICLE I
	3. UContract TermU.  The effective period of this AGREEMENT is to be ____________, 2020 through ____________, 20__, unless work is completed sooner.
	4.  UCONSULTANT’s Certifications, Representations and WarrantiesU.  CONSULTANT makes the following certifications, representations, and warranties for the benefit of the DISTRICT and CONSULTANT acknowledges and agrees that the DISTRICT, in deciding to...
	a. CONSULTANT is qualified in all respects to provide to the DISTRICT all of the services contemplated by this AGREEMENT and, to the extent required by any applicable laws, CONSULTANT has all such licenses and/or governmental approvals as would be req...
	b. CONSULTANT, in providing the services and in otherwise carrying out its obligations to the DISTRICT under this AGREEMENT, shall, at all times, comply with all applicable federal, state, and local laws, rules, regulations, and ordinances, including ...
	ARTICLE II

	REPORTS AND/OR OTHER DOCUMENTS

	Print Name: Beth Gomez
	Title      

	Title: Vice President of Business Services

	Temecula Valley Campus 04-118420_INC 01_DWG_A

	MSJC_TVC_Commissioning_RFP (V4)
	SCOPE OF SERVICES




